



TOWN of BROOKLINE

Massachusetts

BUILDING DEPARTMENT

Daniel F. Bennett
Building Commissioner

To: Board of Selectmen

From: Anthony Guigli, Project Manager

Date: 20 September 2017

Re: Renovations and Additions to the Edward Devotion School
Shawmut Design and Construction (SDC) Change Order #15

Change Order #15, decrease (\$32,810), to the contract between the Town of Brookline (TOB) and SDC consists of two (2) items as follows.

Item 01, decrease (\$7,160) is the credit for the deletion of extra power/data outlets in the Science Rooms. The architect determined these items are superfluous.

Item 02, decrease (\$25,650) is the credit for the release of funds in the GMP held for Builders Risk Insurance.

The architect has reviewed these change order items for cost and scope and recommends approval. The above has been discussed in detail with the Building Commission. It and School Committee representative have approved Change Order #15.

Thank you for the consideration of the above.