

**TOWN OF BROOKLINE**  
333 Washington Street, Brookline, Massachusetts 02445

**PURCHASE ORDER CHANGE FORM**

INVOICE DATE; 03-Mar-22

TO:	Gilbane Building Company 7 Jackson Walkway Providence RI 02903
-----	--

Purchase Order Number <b>22009076</b>
--

Vendor Number <b>1299</b>
------------------------------

BUDGET \$280,680.00  
BALANCE \$5,058,051.00

FUND	ORGANIZATION	ACTIVITY	OBJECT
	2594C210		6C0002

PAYMENT AMOUNT <b>(\$175,598.00)</b>
---

FOR: Driscoll School Renovation

Change Order #	Date	Description
9	3/1/2022	Various Additions and Credits

AMOUNT  
**(\$175,598.00)**

**BUILDING COMMISSION**

APPROVAL OF:

\_\_\_\_\_  
Janet Fierman, Chairman

\_\_\_\_\_  
George Cole

\_\_\_\_\_  
Kenneth Kaplan

\_\_\_\_\_  
Karen Breslawski

\_\_\_\_\_  
Nathan E. Peck

**BOARD OF SELECTMEN**

APPROVAL OF:

\_\_\_\_\_  
Heather Hamilton, Chairman

\_\_\_\_\_  
Raul Fernandez

\_\_\_\_\_  
Bernard Greene

\_\_\_\_\_  
John VanScoyoc

\_\_\_\_\_  
Miriam Aschkenasy

**SCHOOL COMMITTEE**

APPROVAL OF:

\_\_\_\_\_  
Samuel Rippin, Assistant Superintendent For Administration and Finance

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

**Owner Change Order (OCO)**



Project Name: Brookline - Driscoll  
School  
Gilbane Job No.: J08864.000

OCO: OCO-0009

PCI: BT-00005, OS-00004, OS-00026, OS-00029, OS-00030, OS-00043, OS-00050, OS-00054, OS-00057, OS-00058, OS-00060  
Alternate Tracking #:

Attention:  
Owner: Town of Brookline  
Address: 333 Washington Street  
Brookline, MA 02445 US  
Architect: Jonathan Levi Architects LLC, Mark Warner

Date Issued: 3/1/2022 7:07:09 AM

The Contract changes as follows:

Scope Of Changes: Owner Change Order #9 Misc Changes

Description: This Owner Change Order represents the following Approved PCI/ATP's:  
OS-00004/ATP 0034 ASI #11R Roof Edge Blocking Revisions  
OS-00026/ATP 0046 PR003 & PR003R Geothermal  
OS-00029/ATP 0040 FP Changed ASI 009  
OS-00030/ATP 0049 Rebar Changes per RFI #6.1, #6.3, and #67 and submittal for Rebar Core AB  
OS-00043/ATP 0048 RFI #047 Dryer Vent Clarification-Basement  
OS-00050/ATP 0030 PR #009 Riser Diagram Modification  
OS-00054/ATP 0041 ASI# 23 and #23R Embeds for Relieving Angle Adjustments at Core C-2  
OS-00057/ATP 0035 PR 007 Delete Booster Pump  
OS-00058/ATP 0036 PR012 EWH Revisions  
OS-00060/ATP 0042 ASI #25 EOS Clarifications at Corner Window Bays (14) Locations  
BT-0005/ATP 0047 Contingency Request Fire Rated Frames

Additional Description

**Attachments:**

Number	Title	PCI	Change Date	Revision
00203154	2021-10-22 Driscoll PR-003 S105A REVISED	OS-00026	10/26/2021	Original Version
00203152	PR-003 Geothermal	OS-00026	10/26/2021	Original Version
00208895	ATP-40 Backup	OS-00029	02/09/2022	Original Version

00209125	ATP-49 Backup	OS-00030	02/15/2022	Original Version
00208894	ATP-48 Backup	OS-00043	02/09/2022	Original Version
00207148	ATP-30 Backup	OS-00050	01/17/2022	Original Version
00208419	ATP-41 Backup	OS-00054	02/03/2022	Original Version
00207594	ATP-35 Backup	OS-00057	01/25/2022	Original Version
00207637	ATP-36 Backup	OS-00058	01/25/2022	Original Version
00208454	ATP-42 Backup	OS-00060	02/03/2022	Original Version

PCI Code	PCI Description	Amount	Accept
BT-00005	Fire Rated Glass and Frames	\$0.00	<input type="radio"/> Yes <input type="radio"/> No
OS-00004	ASI #11R Roof Edge Blocking Revisions	-\$8,628.00	<input type="radio"/> Yes <input type="radio"/> No
OS-00026	PR003 & PR003R Geothermal	-\$191,050.00	<input type="radio"/> Yes <input type="radio"/> No
OS-00029	ASI #9 FP Clarifications	\$4,249.00	<input type="radio"/> Yes <input type="radio"/> No
OS-00030	Rebar Changes per RFI #6.1, #6.3, and #67 and submittal for Rebar Core AB	\$12,424.00	<input type="radio"/> Yes <input type="radio"/> No
OS-00043	RFI #047 Dryer Vent Clarification-Basement	\$7,078.00	<input type="radio"/> Yes <input type="radio"/> No
OS-00050	PR #009 Riser Diagram Modification	\$13,088.00	<input type="radio"/> Yes <input type="radio"/> No
OS-00054	ASI# 23 and #23R Embeds for Relieving Angle Adjustments at Core C-2	\$2,957.00	<input type="radio"/> Yes <input type="radio"/> No
OS-00057	PR 007 Delete Booster Pump	-\$15,465.00	<input type="radio"/> Yes <input type="radio"/> No
OS-00058	PR-012 EWH-1 Electrical Modfications	-\$1,368.00	<input type="radio"/> Yes <input type="radio"/> No
OS-00060	ASI #25 EOS Clarifications at Corner Window Bays (14) Locations	\$1,117.00	<input type="radio"/> Yes <input type="radio"/> No

**Submitted Amt:** -\$175,598.00      **Total:** (\$175,598.00)

Signature of the Owner indicates agreement herewith, including any adjustment in the Contract Sum or the Contract Time

The Original Contract price was	\$94,298,030.00
Net change by previously authorized Change Orders	\$4,777,036.00
Contract Price prior to this Change Order	\$99,075,066.00
Contract Price will be changed by this Change Order in the Amount	-\$175,598.00
The new Contract Price including this Change Order will be	\$98,899,468.00
The Contract Time will be changed by	
The date of Substantial Completion for construction as of the date of this Change Order therefore is	07/11/2024

0

Gilbane Building Company

<b>Gilbane Building Company</b>
Signed: 3/1/2022 7:07:09 AM Eastern Standard Time - By: Kevin Cooke (Senior Project Executive )
Gilbane Building Company: 10.41.37.231

Jonathan Levi Architects LLC

By: <u>Carol Harris</u>
Title: <u>Project Manager</u>
Company: <u>Jonathan Levi Architects</u>
Date: <u>3/1/22</u>
Printed Name: <u>Carol Harris</u>

LEFTFIELD, LLC

By: <u>Lynn Stapleton</u>
Title: <u>OPM</u>
Company: <u>LeftField Project Management</u>
Date: <u>3/1/22</u>
Printed Name: <u>Lynn Stapleton</u>

Town of Brookline

By: _____
Title: _____
Company: _____
Date: _____
Printed Name: _____