



**TOWN of BROOKLINE**  
*Massachusetts*  
**BUILDING DEPARTMENT**

Daniel F. Bennett  
Building Commissioner

To: Select Board

From: Anthony Guigli, Project Administrator

Date: 7 October 2021

Re: Michael Driscoll School  
Gilbane Building Company  
Change Order #4 - \$4,700,307.00

The proposed change order #4 to the contract between the TOB and Gilbane Building Company in the amount of \$4,700,307.00 is for the Driscoll School Project. It is for the addition of a geothermal system, anticipating approval of same by Town Meeting tonight. The time for completion of phase 2 of the project is extended by fifty (50) days.

Please note that this change is for approval prior to the appeal period of Town Meeting. This unusual step is taken so as to avoid further impact to the project cost or schedule.

It will be presented to the Building Commission and School Committee for approval at their meetings on Tuesday of next week.

Please call or email with questions.

Thank you for the consideration of the above.

Cc: D. Bennett