



MEMORANDUM

date: 11.12.2018
from: Vassilios Valaes
to: Brookline Building Commission
re: Edward Devotion School – Summary of Change Order #29

OFFICE: (617) 492 2200
FAX: (617) 876 9775

130 Bishop Allen Drive
Cambridge, MA 02139

hmfh.com

Item 01	Change Request #308-FCI / PR #149 Credit for the deletion of rebar at concrete driveways to comply with the Town of Brookline's standards.	\$	(384.22)
Item 02	Change Request #372-YES / PR #133 Credit to remove rough-in Box for ARA on 2nd Floor Elevator Lobby. This unit was purchased prior and the rough in box was already wired and installed. YES removed the rough in housing at no cost. ARA panel will be turned over to owner for Attic Stock.	\$	0.00
Item 03	Change Request #373-YES / ASI #135 / RFI #755 Cost associated with the provision of three surface mounted light fixtures for the Playfield Canopy Entrance. The original SL-10 fixtures were recessed, and the replacements are a surface BEGA light fixture #66 982-SLV.	\$	2,124.92
Item 04	Change Request #374-YES / CCD #054 / PR #167R1 Cost associated with the relocation of proximity reader bollards on Stedman Street at the Upper and Lower Garage areas.	\$	3,546.18
Item 05	Change Request #376-YES / CCD #036 Cost associated with the relocation of power and data for the Building Dashboard Monitor.	\$	582.93
Item 06	Change Request #380-YES Cost associated with the provision of power to (32) additional condensate pumps for HVAC units. This amounts to approximately three hours per pump.	\$	13,108.90

Item 07	Change Request #387-HBM / ASI #149	\$ 4,753.50
	Cost associated for the added exhaust system ATC controls as per ASI #149. The Automatic Temperature Control drawing s incorrectly referenced air handling unit return fans as exhaust fans.	
Item 08	Change Request #388-XL / PR #082	\$ (8,200.00)
	Credit for the deletion of the Emerald Ash Borer treatment, as directed by the Town’s Arborist.	

	TOTAL	\$ 15,532.21