

1/1/23

Driscoll School Project
Change Order #21 Summary

<u>Change Proposal Number</u>	<u>Change Value</u>
ATP 164 PR 30 Toilet Room Modifications	\$18,366.00
Owner scope change to incorporate additional ceramic tile pattern and color in toilet rooms and locker rooms. The architect will not charge a redesign fee for <u>this additional work</u>	
Total Change Order Value	\$18,366.00

