

1/1/23

Driscoll School Project
Change Order #22 Summary

<u>Change Proposal Number</u>	<u>Change Value</u>
ATP 92R1 RFI 112 Primed Break Metal Covers in Gym	\$11,252.00
ATP 177 RFI 476 Relocate Fence and Patch Asphalt for Geothermal	\$3,356.00
ATP 179 ASI 156 Climbing Walls & Cementitious Wall Panel Finish	\$8,150.00
ATP 181 RFI 494 Added Hooks at Cubbies	\$6,784.00
ATP 183 ASI 63 Summer Beam HVAC Clarification	\$681.00
Total Change Order Value	\$30,223.00

ATP 92R1 RFI 112 Primed Break Metal Covers in Gym \$11,252.00
Primed break metal enclosure covers for the hot water risers in the Gym and Small Gym for protection.

ATP 177 RFI 476 Relocate Fence and Patch Asphalt for Geothermal \$3,356.00
Owner scope change to have a larger Phase 2 play area at the entry of the school to be ready for school opening. This requires placement of the full concrete entry plaza in Phase 1. Costs result from relocating the fence, cutting and patching asphalt at the Phase 1 Temp Playground, extending the geothermal lines and ties further from the new building.

ATP 179 ASI 156 Climbing Walls & Cementitious Wall Panel Finish \$8,150.00
Owner scope change to modify wall framing and wall finishes to allow for the installation of 2 climbing walls (provided by the Owner), one in the Small Gym and one in the OT/PT Room. Includes the credit for deletion of wall pads in the Small Gym where the climbing walls are to be located.

ATP 181 RFI 494 Added Hooks at Cubbies \$6,784.00
Owner scope change to add 1 double coat hook in every open cubby on Levels 2 and 3.

ATP 183 ASI 63 Summer Beam HVAC Clarification \$681.00
Cost to install an additional return air grille in the ceiling grid in LAHB Resource Room 4124 in lieu of utilizing the summer beam as a return air path.

