

PURCHASE ORDER CHANGE FORM

INVOICE DATE: 12-Jul-23

TO: **Gilbane Building Company**
7 Jackson Walkway
Providence RI 02903

Purchase Order Number
22009076

Vendor Number
1299

PAYMENT AMOUNT
\$210,752.00

BUDGET \$99,625,207.00
BALANCE \$61,352,999.54

FUND	ORGANIZATION	ACTIVITY	OBJECT
	2594C210		6C0002

FOR: Driscoll School Renovation

Change Order #	Date	Description
28	7/3/2023	Various Scope Changes to contract work

AMOUNT
\$210,752.00

BUILDING COMMISSION

APPROVAL OF:

Janet Fierman, Chairman

George Cole

Karen Breslawski

Nathan E. Peck

Brooke Duskin

BOARD OF SELECTMEN

APPROVAL OF:

Charles Carey, Town Administrator

Bernard Greene, Chairman

Michael Sandman

John VanScoyoc

Miriam Aschkenasy

Paul Warren

(Handwritten initials)

SCHOOL COMMITTEE

APPROVAL OF:

(Signature)
Assistant Superintendent For Administration and Finance

(Signature)
(Signature)

Owner Change Order (OCO)



Project Name: Brookline - Driscoll School
Gilbane Project No.: J08864.000

OCO: OCO-0028

PCI: BT-00102, BT-00104, BT-00107, BT-00108, BT-00110, BT-00112, BT-00113, BT-00114, BT-00116, BT-00118, BT-00123, OS-00213, OS-00214, OS-00217, OS-00235, OS-00241, OS-00250, OS-00259, OS-00263, OS-00270, OS-00275, OS-00284, OS-00287, OS-00288, OS-00291, OS-00294, OS-00297, OS-00299, OS-00302, OS-00303, OS-00306, OS-00315
Alternate Tracking #:

Attention: Tony Guigli
Owner: Town of Brookline
Address: 333 Washington Street
Brookline, MA 02445 US
Architect: Jonathan Levi Architects LLC, Mark Warner

Date Issued: 7/12/2023 11:06:14 AM

The Contract changes as follows:

Scope Of Changes: OCO 28 Misc. Changes

Description: ATP 236, 241, 262, 263, 271, 276, 278, 279, 280, 281, 283, 288, 289, 291, 295, 296, 297, 298, 301, 302, 304, 305, 308, and 310

Additional Description

Attachments:

Number	Title	PCI	Change Date	Revision
00000001	ATP-236 RFI #609- EOS Discrepancies with Storefront Framing_signed.pdf		07/12/2023	
00000002	ATP-241R1 RFI #643.1- Recessed Downspout_signed.pdf		07/12/2023	

00000003	ATP-262 R1 - RFI 554.1- Cut Column Base Plate_signed.pdf		07/12/2023	
00000004	ATP-263 RFI #546- Relieving Angle Layout at the Project Terrace_signed.pdf		07/12/2023	
00000005	ATP-271 RFI #698- Fire Rating at Multipurpose Sound Room_signed.pdf		07/12/2023	
00000006	ATP-276 RFI #574.1- Fire Dampers at Floor Level_signed.pdf		07/12/2023	
00000007	ATP-278 ASI 85- Main Electric Emergency Generator Room Modification_signed.pdf		07/12/2023	
00000008	ATP-279 RFI #712- Sewage Ejector Pumped Discharge Sizing_signed.pdf		07/12/2023	
00000009	ATP-280 R1 - RFI #718 Irrigation Extension_signed.pdf		07/12/2023	
00000010	ATP-281- RFI #612- Phenolic Panel Sill Flashing Detail at 3rd Floor Roof_signed.pdf		07/12/2023	
00000011	ATP-283 RFI #570- Elevation of S07 Frame at the Main Entrance_signed.pdf		07/12/2023	
00000012	ATP-288 RFI #664.1- Motorized Shades Power in Band Chorus 1328_signed.pdf		07/12/2023	
00000013	ATP-289 Cut Down Pre-K Entrance Frames_signed.pdf		07/12/2023	
00000014	ATP-291 Repipe Sprinklers in the Gym Beam Wraps_signed.pdf		07/12/2023	
00000015	ATP-0295 - CCD-3 Delete Dichroic Film Credit_signed.pdf		07/12/2023	
00000016	ATP-296 Reconnect Water Line in Conflict with Drain Tie In_signed.pdf		07/12/2023	
00000017	ATP-297 CCD-7 Revised Pre-K Terrace Railing Extension_signed.pdf		07/12/2023	
00000018	ATP-298 Cord Caps for Basketball Backboard Motors_signed.pdf		07/12/2023	
00000019	ATP-301 Power Supplies for Aluminum Doors_signed.pdf		07/12/2023	
00000020	ATP-302 CCD-10R1 Egress Stair Nosings_signed.pdf		07/12/2023	
00000021	ATP-304 CCD-06 Interruption Gate at Stair 1 Level 4_signed.pdf		07/12/2023	

0000022	ATP-0305 - BT 102 104 108 110 113 114 116 Premium Time Costs_revised 7.3.pdf		07/12/2023	
0000023	ATP-308 Basketball Backboard Support Furring for Tectum Panels_signed.pdf		07/12/2023	
0000024	ATP-310 RFI #700 - Fuel Oil Supply Control Valve_signed.pdf		07/12/2023	

Job	PCI Code	Phase Code	Description	Subcontractor	Basis	Amount	Accept	ATP
J08864.000		01.09A.051001.S	Drywall / General Trades	Central Ceilings Inc	Final	\$2,655.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	ATP-0305
J08864.000		01.09E.095100.X	Acoustic Tile	The Cheviot Corporation	Final	\$1,485.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	ATP-0305
J08864.000		02.89A.899900.X	GILBANE CONTINGENCY (YFH)		Final	-\$4,172.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	ATP-0305
J08864.000		99.975.996000.Z	Subcontractor Default Insurance			\$32.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	ATP-0305
TOTAL FOR PCI No. BT-00102						\$0.00		
J08864.000		01.09A.051001.S	Drywall / General Trades	Central Ceilings Inc	Final	\$2,180.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	ATP-0305
J08864.000		02.89A.899900.X	GILBANE CONTINGENCY (YFH)		Final	-\$2,206.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	ATP-0305
J08864.000		99.975.996000.Z	Subcontractor Default Insurance			\$26.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	ATP-0305
TOTAL FOR PCI No. BT-00104						\$0.00		
J08864.000		01.21A.100000.I	Fire Protection	Johnson Controls Fire Protection LP	Final	\$3,214.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	ATP-0291
J08864.000		02.89A.899900.X	GILBANE CONTINGENCY (YFH)			-\$3,214.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	ATP-0291
TOTAL FOR PCI No. BT-00107						\$0.00		
J08864.000		01.08A.084003.E	Curtainwall	Salem Glass Company	Final	\$2,591.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	ATP-0305
J08864.000		01.09A.051001.S	Drywall / General Trades	Central Ceilings Inc	Final	\$2,344.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	ATP-0305
J08864.000		01.09E.095100.X	Acoustic Tile	The Cheviot Corporation	Final	\$1,779.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	ATP-0305
J08864.000		02.89A.899900.X	GILBANE CONTINGENCY (YFH)		Final	-\$6,773.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	ATP-0305
J08864.000		99.975.996000.Z	Subcontractor Default Insurance			\$59.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	ATP-0305
TOTAL FOR PCI No. BT-00108						\$0.00		
J08864.000		01.09A.051001.S	Drywall / General Trades	Central Ceilings Inc	Final	\$1,868.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	ATP-0305
J08864.000		01.09E.095100.X	Acoustic Tile	The Cheviot Corporation	Final	\$1,779.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	ATP-0305

Job	PCI Code	Phase Code	Description	Subcontractor	Basis	Amount	Accept	ATP
J08864.000		02.89A.899900.X	GILBANE CONTINGENCY (YFH)		Final	-\$3,669.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	ATP-0305
J08864.000		99.975.996000.Z	Subcontractor Default Insurance			\$22.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	ATP-0305
TOTAL FOR PCI No. BT-00110						\$0.00		
J08864.000		01.07C.074000.X	Metal Panels	Salem Glass Company	Final	\$5,053.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	ATP-0289
J08864.000		02.89A.899900.X	GILBANE CONTINGENCY (YFH)			-\$5,114.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	ATP-0289
J08864.000		99.975.996000.Z	Subcontractor Default Insurance			\$61.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	ATP-0289
TOTAL FOR PCI No. BT-00112						\$0.00		
J08864.000		01.09A.051001.S	Drywall / General Trades	Central Ceilings Inc	Final	\$3,277.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	ATP-0305
J08864.000		02.89A.899900.X	GILBANE CONTINGENCY (YFH)		Final	-\$3,316.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	ATP-0305
J08864.000		99.975.996000.Z	Subcontractor Default Insurance			\$39.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	ATP-0305
TOTAL FOR PCI No. BT-00113						\$0.00		
J08864.000		01.09A.051001.S	Drywall / General Trades	Central Ceilings Inc	Final	\$3,789.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	ATP-0305
J08864.000		01.09A.051001.S	Drywall / General Trades	Central Ceilings Inc	Final	\$1,883.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	ATP-0305
J08864.000		01.09E.095100.X	Acoustic Tile	The Cheviot Corporation	Final	\$1,484.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	ATP-0305
J08864.000		02.89A.899900.X	GILBANE CONTINGENCY (YFH)		Final	-\$7,224.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	ATP-0305
J08864.000		99.975.996000.Z	Subcontractor Default Insurance			\$68.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	ATP-0305
TOTAL FOR PCI No. BT-00114						\$0.00		
J08864.000		01.09A.051001.S	Drywall / General Trades	Central Ceilings Inc	Final	\$4,411.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	ATP-0305
J08864.000		01.09E.095100.X	Acoustic Tile	The Cheviot Corporation	Final	\$3,247.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	ATP-0305
J08864.000		02.89A.899900.X	GILBANE CONTINGENCY (YFH)		Final	-\$7,711.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	ATP-0305
J08864.000		99.975.996000.Z	Subcontractor Default Insurance			\$53.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	ATP-0305
TOTAL FOR PCI No. BT-00116						\$0.00		
J08864.000		01.26A.110000.X	Electrical	Wayne J. Griffin Electric, Inc.	Final	\$1,164.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	ATP-0298
J08864.000		02.89A.899900.X	GILBANE CONTINGENCY (YFH)			-\$1,164.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	ATP-0298
TOTAL FOR PCI No. BT-00118						\$0.00		
J08864.000		01.08C.081000.E	Doors, Frames and Hardware	Kamco Supply Corp. of Boston	Final	\$4,100.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	ATP-0301

Job	PCI Code	Phase Code	Description	Subcontractor	Basis	Amount	Accept	ATP
J08864.000		02.89A.899900.X	GILBANE CONTINGENCY (YFH)			-\$4,149.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0301
J08864.000		99.975.996000.Z	Subcontractor Default Insurance			\$49.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0301
TOTAL FOR PCI No. BT-00123						\$0.00		
J08864.000		01.05B.050000.X	Misc. and Ornamental Metals	United Steel, Inc.	Final	\$1,024.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0263
J08864.000		99.970.950050.Z	Gen & Excess Liability Insurance		Final	\$29.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0263
J08864.000		99.970.997000.Z	Performance & Payment Bond		Final	\$6.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0263
J08864.000		99.975.996000.Z	Subcontractor Default Insurance		Final	\$0.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0263
J08864.000		99.999.999000.Z	Fee		Final	\$53.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0263
TOTAL FOR PCI No. OS-00213						\$1,112.00		
J08864.000		01.05B.050000.X	Misc. and Ornamental Metals	United Steel, Inc.	Final	\$1,694.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0262
J08864.000		02.89A.899900.X	GILBANE CONTINGENCY (YFH)			-\$1,694.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0262
J08864.000		99.970.950050.Z	Gen & Excess Liability Insurance		Final	\$0.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0262
J08864.000		99.970.997000.Z	Performance & Payment Bond		Final	\$0.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0262
J08864.000		99.975.996000.Z	Subcontractor Default Insurance		Final	\$0.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0262
J08864.000		99.999.999000.Z	Fee		Final	\$0.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0262
TOTAL FOR PCI No. OS-00214						\$0.00		
J08864.000		01.09A.051001.S	Drywall / General Trades	Central Ceilings Inc	Final	\$1,335.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0283
J08864.000		99.970.950050.Z	Gen & Excess Liability Insurance		Final	\$38.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0283
J08864.000		99.970.997000.Z	Performance & Payment Bond		Final	\$8.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0283
J08864.000		99.975.996000.Z	Subcontractor Default Insurance		Final	\$16.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0283
J08864.000		99.999.999000.Z	Fee		Final	\$70.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0283
TOTAL FOR PCI No. OS-00217						\$1,467.00		
J08864.000		01.07A.071010.S	Waterproofing	Armani Restoration Inc	Final	\$0.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0236
J08864.000		01.07C.074000.X	Metal Panels	Salem Glass Company	Final	\$0.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0236
J08864.000		01.09A.051001.S	Drywall / General Trades	Central Ceilings Inc	Final	\$5,486.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0236
J08864.000		99.970.950050.Z	Gen & Excess Liability Insurance		Final	\$158.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0236
J08864.000		99.970.997000.Z	Performance & Payment Bond		Final	\$33.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0236

Job	PCI Code	Phase Code	Description	Subcontractor	Basis	Amount	Accept	ATP
J08864.000		99.975.996000.Z	Subcontractor Default Insurance		Final	\$66.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0236
J08864.000		99.999.999000.Z	Fee		Final	\$287.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0236
TOTAL FOR PCI No. OS-00235						\$6,030.00		
J08864.000		01.07B.071010.X	Roofing and Flashing	JD Rivet & Company Incorporated	Final	\$.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0281
J08864.000		01.07C.074000.X	Metal Panels	Salem Glass Company	Final	\$.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0281
J08864.000		01.09A.051001.S	Drywall / General Trades	Central Ceilings Inc	Final	\$2,498.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0281
J08864.000		99.970.950050.Z	Gen & Excess Liability Insurance		Final	\$72.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0281
J08864.000		99.970.997000.Z	Performance & Payment Bond		Final	\$15.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0281
J08864.000		99.975.996000.Z	Subcontractor Default Insurance		Final	\$30.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0281
J08864.000		99.999.999000.Z	Fee		Final	\$131.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0281
TOTAL FOR PCI No. OS-00241						\$2,746.00		
J08864.000		01.01B.000021.X	Rough Cleaning & Final Cleaning		Final	\$1,523.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0276
J08864.000		01.09A.051001.S	Drywall / General Trades	Central Ceilings Inc	Final	\$5,868.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0276
J08864.000		01.23A.230000.TC	HVAC	Patrick J Kennedy & Sons Inc	Final	\$10,155.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0276
J08864.000		93.926.890720.X	Dumpsters		Final	\$825.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0276
J08864.000		99.970.950050.Z	Gen & Excess Liability Insurance		Final	\$457.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0276
J08864.000		99.970.997000.Z	Performance & Payment Bond		Final	\$97.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0276
J08864.000		99.975.996000.Z	Subcontractor Default Insurance		Final	\$70.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0276
J08864.000		99.999.999000.Z	Fee		Final	\$832.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0276
TOTAL FOR PCI No. OS-00250						\$19,827.00		
J08864.000		01.07B.071010.X	Roofing and Flashing	JD Rivet & Company Incorporated	Final	\$.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0241
J08864.000		01.07C.074000.X	Metal Panels	Salem Glass Company	Final	\$3,074.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0241
J08864.000		99.970.950050.Z	Gen & Excess Liability Insurance		Final	\$88.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0241
J08864.000		99.970.997000.Z	Performance & Payment Bond		Final	\$19.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0241
J08864.000		99.975.996000.Z	Subcontractor Default Insurance		Final	\$37.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0241
J08864.000		99.999.999000.Z	Fee		Final	\$161.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0241
TOTAL FOR PCI No. OS-00259						\$3,379.00		
J08864.000		01.08A.084003.E	Curtainwall	Salem Glass Company	Final	\$5,948.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0277

Job	PCI Code	Phase Code	Description	Subcontractor	Basis	Amount	Accept	ATP
J08864.000		01.09A.051001.S	Drywall / General Trades	Central Ceilings Inc	Final	\$1,395.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0277
J08864.000		99.970.950050.Z	Gen & Excess Liability Insurance		Final	\$211.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0277
J08864.000		99.970.997000.Z	Performance & Payment Bond		Final	\$45.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0277
J08864.000		99.975.996000.Z	Subcontractor Default Insurance		Final	\$88.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0277
J08864.000		99.999.999000.Z	Fee		Final	\$384.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0277
TOTAL FOR PCI No. OS-00263						\$8,071.00		
J08864.000		01.09A.051001.S	Drywall / General Trades	Central Ceilings Inc	Final	\$1,086.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0288
J08864.000		01.12A.012001.X	Window Treatments	Walker Specialties Inc	Final	\$0.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0288
J08864.000		01.26A.110000.X	Electrical	Wayne J. Griffin Electric, Inc.	Final	\$9,247.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0288
J08864.000		99.970.950050.Z	Gen & Excess Liability Insurance		Final	\$294.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0288
J08864.000		99.970.997000.Z	Performance & Payment Bond		Final	\$62.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0288
J08864.000		99.975.996000.Z	Subcontractor Default Insurance		Final	\$13.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0288
J08864.000		99.999.999000.Z	Fee		Final	\$535.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0288
TOTAL FOR PCI No. OS-00270						\$11,237.00		
J08864.000		01.01B.000021.X	Rough Cleaning & Final Cleaning		Final	\$3,046.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0278
J08864.000		01.09A.051001.S	Drywall / General Trades	Central Ceilings Inc	Final	\$6,262.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0278
J08864.000		01.09D.090003.X	Painting	Color Concepts Inc	Final	\$6,196.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0278
J08864.000		01.21A.100000.I	Fire Protection	Johnson Controls Fire Protection LP	Final	\$0.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0278
J08864.000		01.26A.110000.X	Electrical	Wayne J. Griffin Electric, Inc.	Final	\$23,895.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0278
J08864.000		93.926.890720.X	Dumpsters		Final	\$1,650.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0278
J08864.000		99.970.950050.Z	Gen & Excess Liability Insurance		Final	\$1,036.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0278
J08864.000		99.970.997000.Z	Performance & Payment Bond		Final	\$219.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0278
J08864.000		99.975.996000.Z	Subcontractor Default Insurance		Final	\$75.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0278
J08864.000		99.999.999000.Z	Fee		Final	\$1,884.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0278
TOTAL FOR PCI No. OS-00275						\$44,263.00		
J08864.000		01.08A.084003.E	Curtainwall	Salem Glass Company	Final	-\$20,780.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0295
J08864.000		99.970.950050.Z	Gen & Excess Liability Insurance		Final	\$0.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0295
J08864.000		99.970.997000.Z	Performance & Payment Bond		Final	\$0.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0295

Job	PCI Code	Phase Code	Description	Subcontractor	Basis	Amount	Accept	ATP
J08864.000		99.975.996000.Z	Subcontractor Default Insurance		Final	\$.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0295
J08864.000		99.999.999000.Z	Fee		Final	\$.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0295
TOTAL FOR PCI No. OS-00284						(\$20,780.00)		
J08864.000		01.23A.230000.TC	HVAC	Patrick J Kennedy & Sons Inc	Final	\$.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0299
J08864.000		01.26A.110000.X	Electrical	Wayne J. Griffin Electric, Inc.	Final	\$.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0299
J08864.000		99.970.950050.Z	Gen & Excess Liability Insurance		Final	\$.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0299
J08864.000		99.970.997000.Z	Performance & Payment Bond		Final	\$.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0299
J08864.000		99.975.996000.Z	Subcontractor Default Insurance		Final	\$.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0299
J08864.000		99.999.999000.Z	Fee		Final	\$.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0299
TOTAL FOR PCI No. OS-00287						\$0.00		
J08864.000		01.09A.051001.S	Drywall / General Trades	Central Ceilings Inc	Final	\$629.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0271
J08864.000		99.970.950050.Z	Gen & Excess Liability Insurance		Final	\$18.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0271
J08864.000		99.970.997000.Z	Performance & Payment Bond		Final	\$4.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0271
J08864.000		99.975.996000.Z	Subcontractor Default Insurance		Final	\$8.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0271
J08864.000		99.999.999000.Z	Fee		Final	\$33.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0271
TOTAL FOR PCI No. OS-00288						\$692.00		
J08864.000		01.05B.050000.X	Misc. and Ornamental Metals	United Steel, Inc.	Final	\$40,166.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0297
J08864.000		99.970.950050.Z	Gen & Excess Liability Insurance		Final	\$1,142.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0297
J08864.000		99.970.997000.Z	Performance & Payment Bond		Final	\$241.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0297
J08864.000		99.975.996000.Z	Subcontractor Default Insurance		Final	\$.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0297
J08864.000		99.999.999000.Z	Fee		Final	\$2,077.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0297
TOTAL FOR PCI No. OS-00291						\$43,626.00		
J08864.000		01.22A.220000.TC	Plumbing	Patrick J Kennedy & Sons Inc	Final	\$8,097.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0279
J08864.000		99.970.950050.Z	Gen & Excess Liability Insurance		Final	\$230.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0279
J08864.000		99.970.997000.Z	Performance & Payment Bond		Final	\$49.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0279
J08864.000		99.975.996000.Z	Subcontractor Default Insurance		Final	\$.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0279
J08864.000		99.999.999000.Z	Fee		Final	\$419.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0279
TOTAL FOR PCI No. OS-00294						\$8,795.00		

Job	PCI Code	Phase Code	Description	Subcontractor	Basis	Amount	Accept	ATP
J08864.000		01.05B.050000.X	Misc. and Ornamental Metals	United Steel, Inc.	Final	-\$3,490.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0302
J08864.000		01.09A.051001.S	Drywall / General Trades	Central Ceilings Inc	Final	\$10,480.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0302
J08864.000		99.970.950050.Z	Gen & Excess Liability Insurance		Final	\$202.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0302
J08864.000		99.970.997000.Z	Performance & Payment Bond		Final	\$43.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0302
J08864.000		99.975.996000.Z	Subcontractor Default Insurance		Final	\$126.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0302
J08864.000		99.999.999000.Z	Fee		Final	\$368.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0302
TOTAL FOR PCI No. OS-00297						\$7,729.00		
J08864.000		01.22A.220000.TC	Plumbing	Patrick J Kennedy & Sons Inc	Final	\$8,294.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0280
J08864.000		02.89A.899900.X	GILBANE CONTINGENCY (YFH)			-\$8,294.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0280
J08864.000		99.970.950050.Z	Gen & Excess Liability Insurance		Final	\$0.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0280
J08864.000		99.970.997000.Z	Performance & Payment Bond		Final	\$0.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0280
J08864.000		99.975.996000.Z	Subcontractor Default Insurance		Final	\$0.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0280
J08864.000		99.999.999000.Z	Fee		Final	\$0.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0280
TOTAL FOR PCI No. OS-00299						\$0.00		
J08864.000		01.31A.311000.X	Sitework	J. Derenzo Company	Final	\$2,587.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0296
J08864.000		99.970.950050.Z	Gen & Excess Liability Insurance		Final	\$74.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0296
J08864.000		99.970.997000.Z	Performance & Payment Bond		Final	\$16.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0296
J08864.000		99.975.996000.Z	Subcontractor Default Insurance		Final	\$31.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0296
J08864.000		99.999.999000.Z	Fee		Final	\$135.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0296
TOTAL FOR PCI No. OS-00302						\$2,843.00		
J08864.000		01.01B.000021.X	Rough Cleaning & Final Cleaning			\$762.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0304
J08864.000		01.05B.050000.X	Misc. and Ornamental Metals	United Steel, Inc.	Final	\$39,138.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0304
J08864.000		01.08C.081000.E	Doors, Frames and Hardware	Kamco Supply Corp. of Boston	Final	\$5,749.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0304
J08864.000		01.09A.051001.S	Drywall / General Trades	Central Ceilings Inc	Final	\$1,062.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0304
J08864.000		01.09D.090003.X	Painting	Color Concepts Inc	Final	\$4,685.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0304
J08864.000		93.926.890720.X	Dumpsters			\$825.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0304
J08864.000		99.970.950050.Z	Gen & Excess Liability Insurance		Final	\$1,442.00	<input type="radio"/> Yes <input type="radio"/> No	ATP-0304

Job	PCI Code	Phase Code	Description	Subcontractor	Basis	Amount	Accept	ATP
J08864.000		99.970.997000.Z	Performance & Payment Bond		Final	\$304.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	ATP-0304
J08864.000		99.975.996000.Z	Subcontractor Default Insurance		Final	\$82.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	ATP-0304
J08864.000		99.999.999000.Z	Fee		Final	\$2,623.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	ATP-0304
TOTAL FOR PCI No. OS-00303						\$56,672.00		
J08864.000		01.23A.230000.TC	HVAC	Patrick J Kennedy & Sons Inc	Final	\$0.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	ATP-0310
J08864.000		01.26A.110000.X	Electrical	Wayne J. Griffin Electric, Inc.	Final	\$5,204.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	ATP-0310
J08864.000		99.970.950050.Z	Gen & Excess Liability Insurance		Final	\$148.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	ATP-0310
J08864.000		99.970.997000.Z	Performance & Payment Bond		Final	\$31.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	ATP-0310
J08864.000		99.975.996000.Z	Subcontractor Default Insurance		Final	\$0.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	ATP-0310
J08864.000		99.999.999000.Z	Fee		Final	\$269.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	ATP-0310
TOTAL FOR PCI No. OS-00306						\$5,652.00		
J08864.000		01.09A.051001.S	Drywall / General Trades	Central Ceilings Inc	Final	\$6,724.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	ATP-0308
J08864.000		99.970.950050.Z	Gen & Excess Liability Insurance		Final	\$193.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	ATP-0308
J08864.000		99.970.997000.Z	Performance & Payment Bond		Final	\$41.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	ATP-0308
J08864.000		99.975.996000.Z	Subcontractor Default Insurance		Final	\$81.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	ATP-0308
J08864.000		99.999.999000.Z	Fee		Final	\$352.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	ATP-0308
TOTAL FOR PCI No. OS-00315						\$7,391.00		

Submitted Amt: \$210,752.00 **Total:** \$210,752.00

Signature of the Owner indicates agreement herewith, including any adjustment in the Contract Sum or the Contract Time

The Original Contract price was	\$94,298,030.00
Net change by previously authorized Change Orders	\$6,349,833.20
Contract Price prior to this Change Order	\$100,647,863.20
Contract Price will be changed by this Change Order in the Amount	\$210,752.00
The new Contract Price including this Change Order will be	\$100,858,615.20
The Contract Time will be changed by	0
The date of Substantial Completion for construction as of the date of this Change Order therefore is	08/14/2024

Gilbane Building Company

Gilbane Building Company
Signed: 7/12/2023 11:06:14 AM Eastern Standard Time - By: Douglas Murphy (Sr Project Manager)
Gilbane Building Company: 10.126.8.68

Jonathan Levi Architects LLC

By: <u>Carol Harris</u>
Title: <u>Project Manager</u>
Company: <u>Jonathan Levi Architects</u>
Date: <u>7/13/23</u>
Printed Name: <u>Carol Harris</u>

LEFTFIELD, LLC

By: <u>Lynn Stapleton</u>
Title: <u>OPM</u>
Company: <u>LeftField Project Management</u>
Date: <u>July 13, 2023</u>
Printed Name: <u>Lynn Stapleton</u>

Town of Brookline

By: _____
Title: _____
Company: _____
Date: _____
Printed Name: _____