

4/30/22

Driscoll School Project

Change Order #11 Summary

<u>Change Proposal Number</u>	<u>Change Value</u>
ATP 054 CD Telcom Utility Pole Connections 742.00	\$742.00
ATP 062 E/O Exterior Acoustical Glass	\$14,485.00
ATP 065 E/O Elec change to Cabinet Unit Heaters	\$0.00
<u>ATP 060 OSC Remove motors at gym telescoping stands</u>	<u>-\$940.00</u>
Total Change Order Value	\$14,287.00

ATP 0054/ OS-00067 PR 015 and RFI #195 Telcom Utility Pole Connections \$742.00
 Based on on-site discussions with RCN and PSB, modification of routing of fiber / coax by RCN

ATP 0062 /OS-00091 Acoustical Glass at Band/Chorus Rm & Multipurpose Rm \$14,485.00
 Mislabeled glazing type on large scale window elevations.

ATP 0065/ OS-00073 PR #18 Electrical Modifications to Cabinet Unit Heaters \$0.00
 Zero cost change for minor revisions to electrical connections at cabinet unit heaters.

ATP 0066 / OS-00065 PR 013 Gym Equipment - Telescoping Stands / Control -\$940.00
 Scope change to remove motors to reduce long term maintenance

