

Timeline for Capital Projects- (June 19, 2019 Draft)

Short Term Options under active consideration:

July 9th decision

1. Extension of some or all current leases (e.g., renting space from community institutions for BEEP and/or Town staff)

July 9th decision

2. Rental of some additional space (for example, Maimonides School) for short-medium term use (for K-8 grade spans, BEEP, and/or Town staff)

Fall of 2019

3. Re-consider and possibly reconfigure use of Town/PSB-owned property over the next 3-5 years (existing Baldwin School building, Kennard Rd, Lynch Center, OLS)

Long Term Options under active consideration:

Begin process of eliminating options that School Committee won't support – July 9th.

Capital Subcommittee meetings August 13, 2019, September 10, 2019.

School Committee Hearing on September 12, 2019 and School Committee recommendation to the Select Board on Sept 26, 2019

1. Continue to actively identify and pursue any properties that may become available for a 2+++ or 3+++ K-8 elementary school.
2. Change pedagogical model, e.g., 1300 student 7-8 middle school on a new site; 900 student preK-K school on a new site (**this option did not receive broad support; at the last Capital meeting they were deprioritized based on an overwhelming straw poll of SC members**).
3. Consider larger expand in place options, e.g., 6 of 8 elementary schools growing to become 4-5 sections each (roughly 800-1000 students) each. While 4 and 5 section schools are part of the Brookline portfolio, there was not support to move actively towards a system of 6/8 schools being 800-1000 students each.
4. Continue active partnership with MSBA about Pierce renovation and expansion.
5. Active discussion of the status and possible timing of Driscoll renovation and expansion.