

Task Description	Days	Crew Size	Planned Start	Planned Finish	Actual Start	Actual Finish	Project Role	Week Of Mon Jul 18							Week Of Mon Jul 25						Week Of Mon Aug 01							
								18	19	20	21	22	23	24	25	26	27	28	29	30	31	01	02	03	04	05		
		76		0 (0%)	68 (89%)	8 (11%)	■ Steel- GP East			5	7	10			10	15	6	6	3			5	5	2	2			
		24		0 (0%)	20 (83%)	4 (17%)	■ Waterproofing- Armani										2	4	4			4	4	2	2	2		

Generated on: July 20, 2022 01:49:56 PM EDT

Italic indicates a constraint.

