
 

PROJECT UPDATES MAY 2022 

RECENT MILESTONES 

Completed Foundation Walls for Building A, Structural Steel 

Decking and detailing for Building C has been Completed. 1st 

Slab on Deck placement completed, continuing with upper 

floors. Completed erection of Mezzanine Steel. 

  

Installing undergroung Electrical Ductbank at Building A 

adjacent to Alley. (Photo Below) 

 

 

UPCOMING ACTIVITIES & MILESTONES 

GeoPiers will be completed Wednesday 6/1/22. Footings in 

Building B will begin. Core at Building B will begin mid June. 

Footings and Foundation for Building B will begin mid June. 

Steel for Building A will begin by 2nd week in June. 

Michael Driscoll                             

School Project 

Brookline, MA 

COMMUNICATIONS  

To sign up for email or text alerts regarding 

community impacts, visit 

https://www.brookline.k12.ma.us/Page/2698 

To sign up for meeting notices regarding the 

Driscoll School Project, please visit 

https://www.brooklinema.gov/list.aspx 

Please stop by the project site to view notices 

posted (updated weekly) on the Bulletin Board 

located on Westbourne Terrace & Washington 

St. 

SITE LOGISITCS 

The Sidewalk closest to Project site on 

Westbourne Terrace has been cleared for 

access. There may be brief periods of closure 

needed during installation of road utilities. 

Pedestrian Traffic shall be routed to the 

Opposite side of the Road. Police details will be 

present to help direct the traffic. Temp Road 

Closures will be needed while utilities are 

being installed. Notifications with Road 

impacts  will be posted to the website. 

 

SUMMER ACTIVITIES 

Construction will continue through Summer 

with steel erection at Building B and the start of 

the Building Envelope at Building C. 

 

PROGRESS 

Concrete, Sitework, Structural Steel and 

waterproofing activities are proceeding on 

schedule. 

                      


