
 

D R I S C O L L  S C H O O L  W E E K L Y  U P D A T E  

 
 
THIS WEEK (Jan 15-20) 
 

School Day 7am – 3pm 
o BMS training ongoing. 
o Responded to teacher requests. 

 
Phase 2 Work: 
o Received NGrid letter confirming gas main was 

cut and capped, American submitted the 
completed demo permit to the Town. 

o Demo permit approved by the Town. 

ANTICIPATING NEXT WEEK (Jan 22-27) 
 

School Day 7am – 3pm 
o No work planned. 
o NOTE: Student access from Westbourne 

Terrace will be via the North Ramp. 
 

Phase 2 Work: 
o American Demolition to re-mobilize on site 

and begin demolition. 
 
PHASE 2 MILESTONE DATES: 

• Demolition start: 12/18/23 01/22/24 
• Demolition complete: 2/23/23 04/04/24 
• Geothermal wells start: 04/01/24 04/26/24 

 
For Traffic Safety Enhancements and other project details, please visit the Project Website: 

https://www.brookline.k12.ma.us/Page/2353 

https://www.brookline.k12.ma.us/Page/2353

