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MEMORANDUM   

date: 11.12.2018 

from: Vassilios Valaes 

to: Brookline Building Commission 

re: Edward Devotion School – Summary of Change Order #29 

  

Item 01 Change Request #308-FCI / PR #149 $ (384.22) 

 Credit for the deletion of rebar at concrete driveways to 

comply with the Town of Brookline's standards. 

Item 02 Change Request #372-YES / PR #133 $ 0.00 

 Credit to remove rough-in Box for ARA on 2nd Floor Elevator 

Lobby. This unit was purchased prior and the rough in box was 

already wired and installed. YES removed the rough in housing 

at no cost. ARA panel will be turned over to owner for Attic 

Stock. 

Item 03 Change Request #373-YES / ASI #135 / RFI #755 $ 2,124.92 

 Cost associated with the provision of three surface mounted 

light fixtures for the Playfield Canopy Entrance. The original 

SL-10 fixtures were recessed, and the replacements are a 

surface BEGA light fixture #66 982-SLV. 

Item 04 Change Request #374-YES / CCD #054 / PR #167R1 $ 3,546.18 

 Cost associated with the relocation of proximity reader 

bollards on Stedman Street at the Upper and Lower Garage 

areas.  

Item 05 Change Request #376-YES / CCD #036 $ 582.93 

 Cost associated with the relocation of power and data for the 

Building Dashboard Monitor. 

Item 06 Change Request #380-YES $ 13,108.90 

 Cost associated with the provision of power to (32) additional 

condensate pumps for HVAC units. This amounts to 

approximately three hours per pump. 
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Item 07 Change Request #387-HBM / ASI #149 $ 4,753.50 

 Cost associated for the added exhaust system ATC controls as 

per ASI #149. The Automatic Temperature Control drawing s 

incorrectly referenced air handling unit return fans as exhaust 

fans. 

Item 08 Change Request #388-XL / PR #082 $ (8,200.00) 

 Credit for the deletion of the Emerald Ash Borer treatment, as 

directed by the Town’s Arborist. 

  ____________ 

  TOTAL $ 15,532.21 

 

 


