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Driscoll School Project 
Change Order #13 Summary 
 
 

 
Change Proposal Number       Change Value 
 
ATP 0039 /OS-00035 ASI #10 Shaft Transitions    $16,112.00 
ATP 0064/OS 0078 PR 19 Ductless Cooling Units     ($1,553.00) 
ATP 0072/OS-00082 PR-020 Delete Guidance Storage Room   ($4,606.00) 
ATP 0074/OS-00110 ASI-043 RFI-274, Thermal Block      $44,317.00 
ATP 0079/BT-00011 Temporary Wall Bracing for Building C & A Backfill  $0.00 
ATP 0080/OS-00111 ASI #41 Typical Classroom Communication- Control  $0.00 
ATP 0082 OS-00083 RFI #300 Modify Column Base Plate   $1,819.00 
ATP 0086/OS-00101 ASI #27 Sloped Glazing      $13,457.00 
ATP 0088/ BT-00012 Intermediate Primer Coat on Monumental Stair   $0.00 
ATP 0090/BT-00014 Marguerite-Saturday 6/4/2022 & 6/11/2022   $0.00 
ATP 0091/ BT-00015 Steel Bump out at Building C Out of Sequence   $0.00 
ATP 0094/OS-00113 PR #26 OT/PT 4128 Ceiling Hooks   $8,104.00 
ATP 0095/OS-00099 RFI #70 Roof Drainage Phasing     $0.00 
ATP 0096/BT 0077 Landscaping Price increase      $0.00   
Total Change Order Value                  $77,650.00 
 

 
 
ATP 0039 /OS-00035 ASI #10 Shaft Transitions  $16,112.00 
Shaftwall transitions to accommodate duct routing 
 
ATP 0064/OS 0078 PR 19 Credit for Ductless Cooling Units   ($1,553.00) 
Credit for fewer required circuits 
 
ATP 0072/OS-00082 PR-020 Delete Guidance Storage Room  ($4,606.00) 
Credit to delete storage room to provide additional waiting room space as 
requested by PSB 
 
ATP 0074/OS-00110 ASI-043 RFI-274, Thermal Block    $44,317.00 
Thermal blocks indicated in details but not in specifications 
 
ATP 0079/BT-00011 Temporary Wall Bracing for Building C & A Backfill  $0.00 
Construction contingency for temporary bracing and backfill 
 
ATP 0080/OS-00111 ASI #41 Typical Classroom Communication- Control  $0.00 
No cost change to control locations 
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ATP 0082 OS-00083 RFI #300 Modify Column Base Plate  $1,819.00 
Modifications to coordinate with footings 
 
ATP 0086/OS-00101 ASI #27 Sloped Glazing   $13,457.00 
Additional structure required to support glazing and wind loads 
 
ATP 0088/ BT-00012 Intermediate Primer Coat on Monumental Stair   $0.00 
No cost change to paint system 
 
ATP 0090/BT-00014 Marguerite-Saturday 6/4/2022 & 6/11/2022   $0.00 
Construction contingency used for Saturday work 
 
ATP 0091/ BT-00015 Steel Bump out at Building C Out of Sequence   $0.00 
Construction contingency  
 
ATP 0094/OS-00113 PR #26 OT/PT 4128 Ceiling Hooks  $8,104.00 
Owner scope change to add structural ceiling hooks for OT/PT equipment 
 
ATP 0095/OS-00099 RFI #70 Roof Drainage Phasing   $0.00 
No cost change to drainage system 
 
ATP 0096/BT 0077 Landscaping Price increase   $0.00  
Construction contingency for new landscaping contract buyout 
 

 
 
 
 

 

 


