
Owner Change Order (OCO)    

Project Name:Brookline - Driscoll
School

  OCO:OCO-0029

Gilbane Project No.:J08864.000   PCI:OS-00114, OS-00199, OS-
00236, OS-00258, OS-00285, OS-
00290, OS-00296, OS-00298, OS-
00309, OS-00323, OS-00324

   Alternate Tracking #:

    

 
  

Attention:Tony Guigli Date Issued:7/25/2023 12:23:49 PM

Owner:Town of Brookline  

Address:333 Washington Street

Brookline, MA 02445 US

Architect:Jonathan Levi Architects LLC, Mark Warner  

 
  

The Contract changes as follows:

Scope Of Changes: OCO 29 Misc. Changes

Description: August Change Order for ATP 303, 311, 312, 313, 315, 318, 321, 325, 327, 328, and 329

 
  

Additional Description

 
  

Attachments:

 Number Title PCI Change Date Revision

 00000001 ATP-303 CCD 05 - Card
Reader
Coordination_signed.pdf 

 07/25/2023  

 00000002 ATP-311 CCD-4 Site
Lighting
Clarifications_signed.pdf 

 07/25/2023  

 00000003 ATP-312 RFI #690- Shaft
Enclosure at 4th Floor
Generator
Exhaust_signed.pdf 

 07/25/2023  

 00000004 ATP-313 PR #21- Power
Data for DPW Water
Information
Collector_signed.pdf 

 07/25/2023  
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 00000005 ATP-315 Revised
Schedule_signed.pdf 

 07/25/2023  

 00000006 ATP-318 Rework Millwork
due to ASI-75_signed.pdf 

 07/25/2023  

 00000007 ATP-321 RFI #735- Added
Wiring for Tampers and
Flows -signed.pdf 

 07/25/2023  

 00000008 ATP-325 RFI #745.1-
Added Sign at the Roof
Access Gate_signed.pdf 

 07/25/2023  

 00000009 ATP-327 Credit for Egress
Stair Side
Plates_signed.pdf 

 07/25/2023  

 00000010 ATP-328 PR #34- Shot
Timer Omission_signed.pdf 

 07/25/2023  

 00000011 ATP-329 RFI #650- Project
Area 3525- Power Data
Devices_signed.pdf 

 07/25/2023  

 
  

Job PCI Code Phase Code Description Subcontractor Basis Amount Accept ATP

J08864.000  01.07B.071010.X Roofing and
Flashing

JD Rivet &
Company
Incorporated

Final $535.00 Yes No ATP-0313 

J08864.000  01.26A.110000.X Electrical Wayne J. Griffin
Electric, Inc.

Final $7,124.00 Yes No ATP-0313 

J08864.000  99.970.950050.Z Gen & Excess
Liability
Insurance

  $218.00 Yes No ATP-0313 

J08864.000  99.970.997000.Z Performance &
Payment Bond

  $46.00 Yes No ATP-0313 

J08864.000  99.975.996000.Z Subcontractor
Default
Insurance

  $.00 Yes No ATP-0313 

J08864.000  99.999.999000.Z Fee   $396.00 Yes No ATP-0313 

TOTAL FOR PCI No. OS-00114 $8,319.00  

J08864.000  01.05B.050000.X Misc. and
Ornamental
Metals

United Steel,
Inc.

Final -$4,293.00 Yes No ATP-0327 

TOTAL FOR PCI No. OS-00199 ($4,293.00)  

J08864.000  01.11B.116000.X Gym
Equipment

The Pappas
Company, Inc.

Final -$250.00 Yes No ATP-0328 

J08864.000  99.975.996000.Z Subcontractor
Default
Insurance

 Final -$3.00 Yes No ATP-0328 

TOTAL FOR PCI No. OS-00236 ($253.00)  

J08864.000  01.26A.110000.X Electrical Wayne J. Griffin
Electric, Inc.

Final -$390.00 Yes No ATP-0329 

TOTAL FOR PCI No. OS-00258 ($390.00)  

J08864.000  01.09A.051001.S Drywall /
General Trades

Central Ceilings
Inc

Final $1,319.00 Yes No ATP-0303 

J08864.000  01.14A.014000.X Elevators Delta Elevator
Service
Corporation
D/b/a Delta
Bec

Final $3,654.00 Yes No ATP-0303 
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Job PCI Code Phase Code Description Subcontractor Basis Amount Accept ATP

J08864.000  01.26A.110000.X Electrical Wayne J. Griffin
Electric, Inc.

Final $3,200.00 Yes No ATP-0303 

J08864.000  99.970.950050.Z Gen & Excess
Liability
Insurance

 Final $233.00 Yes No ATP-0303 

J08864.000  99.970.997000.Z Performance &
Payment Bond

 Final $49.00 Yes No ATP-0303 

J08864.000  99.975.996000.Z Subcontractor
Default
Insurance

 Final $16.00 Yes No ATP-0303 

J08864.000  99.999.999000.Z Fee  Final $424.00 Yes No ATP-0303 

TOTAL FOR PCI No. OS-00285 $8,895.00  

J08864.000  01.09A.051001.S Drywall /
General Trades

Central Ceilings
Inc

Final $6,970.00 Yes No ATP-0312 

J08864.000  01.26A.110000.X Electrical Wayne J. Griffin
Electric, Inc.

Final $.00 Yes No ATP-0312 

J08864.000  99.970.950050.Z Gen & Excess
Liability
Insurance

 Final $201.00 Yes No ATP-0312 

J08864.000  99.970.997000.Z Performance &
Payment Bond

 Final $42.00 Yes No ATP-0312 

J08864.000  99.975.996000.Z Subcontractor
Default
Insurance

 Final $84.00 Yes No ATP-0312 

J08864.000  99.999.999000.Z Fee  Final $365.00 Yes No ATP-0312 

TOTAL FOR PCI No. OS-00290 $7,662.00  

J08864.000  01.02A.030000.F Cast-In-Place
Concrete

Marguerite
Concrete
Contractors,
Inc

Final $528.00 Yes No ATP-0311 

J08864.000  01.26A.110000.X Electrical Wayne J. Griffin
Electric, Inc.

Final $13,928.00 Yes No ATP-0311 

J08864.000  01.31A.311000.X Sitework J. Derenzo
Company

Final $.00 Yes No ATP-0311 

J08864.000  99.970.950050.Z Gen & Excess
Liability
Insurance

 Final $411.00 Yes No ATP-0311 

J08864.000  99.970.997000.Z Performance &
Payment Bond

 Final $87.00 Yes No ATP-0311 

J08864.000  99.975.996000.Z Subcontractor
Default
Insurance

 Final $6.00 Yes No ATP-0311 

J08864.000  99.999.999000.Z Fee  Final $748.00 Yes No ATP-0311 

TOTAL FOR PCI No. OS-00296 $15,708.00  

J08864.000  01.06A.053000.X Millwork Polybois Inc Final $798.00 Yes No ATP-0318 

J08864.000  99.970.950050.Z Gen & Excess
Liability
Insurance

 Final $23.00 Yes No ATP-0318 

J08864.000  99.970.997000.Z Performance &
Payment Bond

 Final $5.00 Yes No ATP-0318 

J08864.000  99.975.996000.Z Subcontractor
Default
Insurance

 Final $10.00 Yes No ATP-0318 

J08864.000  99.999.999000.Z Fee  Final $42.00 Yes No ATP-0318 

TOTAL FOR PCI No. OS-00298 $878.00  

J08864.000  01.26A.110000.X Electrical Wayne J. Griffin
Electric, Inc.

Final $8,223.00 Yes No ATP-0321 
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Job PCI Code Phase Code Description Subcontractor Basis Amount Accept ATP

J08864.000  99.970.950050.Z Gen & Excess
Liability
Insurance

 Final $234.00 Yes No ATP-0321 

J08864.000  99.970.997000.Z Performance &
Payment Bond

 Final $49.00 Yes No ATP-0321 

J08864.000  99.975.996000.Z Subcontractor
Default
Insurance

 Final $.00 Yes No ATP-0321 

J08864.000  99.999.999000.Z Fee  Final $425.00 Yes No ATP-0321 

TOTAL FOR PCI No. OS-00309 $8,931.00  

J08864.000  01.10B.101120.X Signage C & D Signs Inc
d/b/a Metro
Sign & Awning

Final $235.00 Yes No ATP-0325 

J08864.000  99.970.950050.Z Gen & Excess
Liability
Insurance

 Final $7.00 Yes No ATP-0325 

J08864.000  99.970.997000.Z Performance &
Payment Bond

 Final $1.00 Yes No ATP-0325 

J08864.000  99.975.996000.Z Subcontractor
Default
Insurance

 Final $3.00 Yes No ATP-0325 

J08864.000  99.999.999000.Z Fee  Final $12.00 Yes No ATP-0325 

TOTAL FOR PCI No. OS-00323 $258.00  

J08864.000  01.01B.000021.X Rough
Cleaning &
Final Cleaning

GO Services
LLC

Final $.00 Yes No ATP-0315 

TOTAL FOR PCI No. OS-00324 $0.00  

   Submitted
Amt:

$45,715.00 Total: $45,715.00   
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Signature of the Owner indicates agreement herewith, including any adjustment in the Contract Sum or the Contract Time

The Original Contract price was $94,298,030.00

Net change by previously authorized Change Orders $6,560,585.20

Contract Price prior to this Change Order $100,858,615.20

Contract Price will be changed by this Change Order in the Amount $45,715.00

The new Contract Price including this Change Order will be $100,904,330.20

The Contract Time will be changed by  0

The date of Substantial Completion for construction as of the date of
this Change Order therefore is

08/14/2024

 
  

   

Gilbane Building Company  

 S I G N A N C H O R 2   D A T E A N C H O R 2   T I T L E A N C H O R 2  

 

Jonathan Levi Architects LLC  

 S I G N A N C H O R 3   D A T E A N C H O R 3   T I T L E A N C H O R 3  

 

LEFTFIELD, LLC  

 S I G N A N C H O R 4   D A T E A N C H O R 4   T I T L E A N C H O R 4  

 

Town of Brookline  

 S I G N A N C H O R 5   D A T E A N C H O R 5   T I T L E A N C H O R 5  
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Project Manager

Jonathan Levi Architects

7/25/23

Carol Harris

LeftField Project Management
July 25, 2023

OPM

Lynn Stapleton
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