
CTA Construction Managers
400 Totten Pond Road
Waltham,  02451
Phone: (781) 786-6600 

Project: 2020-02 - Brookline High School Tappan Gym and 3rd Floor
Renovation

115 Greenough St
Brookline, Massachusetts 02445

Prime Contract Change Order #013: OCO #013
TO: Town of Brookline

333 Washington Street, 3rd Floor
Brookline, Massachusetts 02445

FROM: CTA Construction Managers, LLC
400 Totten Pond Road, 2nd Floor
Waltham, Massachusetts 02451

DATE CREATED: 3/28/2022 CREATED BY: Robert Harrington (CTA Construction
Managers, LLC)

CONTRACT STATUS: Approved REVISION: 0

DESIGNATED REVIEWER:    REVIEWED BY:   
DUE DATE:   REVIEW DATE: 03/28/2022

INVOICED DATE:   PAID DATE:  
SCHEDULE IMPACT: EXECUTED: No 

  SIGNED CHANGE ORDER
RECEIVED DATE:

CONTRACT FOR: 1:Brookline High School Tappan Gym and 3rd
Floor Renovation

TOTAL AMOUNT: $14,283.47

DESCRIPTION:
Per previous correspondence with the architect, the OPM, and the owner, the following PCOs have been approved and are included in this change
order:

• PCO #153r1 - CE #198 - Field Bulletin #048 - Landscape Bench Granite

ATTACHMENTS:

 
POTENTIAL CHANGE ORDERS IN THIS CHANGE ORDER:
PCO # Title Schedule Impact Amount
153r1 CE #198 - Field Bulletin #048 - Landscape Bench Granite $14,283.47

Total:  $14,283.47

 
CHANGE ORDER LINE ITEMS:
 
PCO # 153r1: CE #198 - Field Bulletin #048 - Landscape Bench Granite
# Budget Code Description Amount
1 02-900.CTA Sub Landscaping.CTA Sub Removal, Cutting and Reinstallation of Pavers $2,820.00
2 04-200.FSB Masonry Units.Filed Sub Bidder Procurement and Installation of Granite Base $10,622.00

Subtotal: $13,442.00
Direct Work OHP (15.00% Applies to CTA Direct.): $0.00

Subcontractor OHP (5.00% Applies to Filed Sub Bidder and CTA Sub .): $672.10
B&I (1.20% Applies to all line item types.): $169.37

Grand Total: $14,283.47
 
The original (Contract Sum) $7,821,340.00
Net change by previously authorized Change Orders $784,770.34
The contract sum prior to this Change Order was $8,606,110.34
The contract sum will be increased by this Change Order in the amount of  $14,283.47
The new contract sum including this Change Order will be $8,620,393.81
The contract time will not be changed by this Change Order.
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 WRA Team (William Rawn Associates)   Town of Brookline   CTA Construction Managers, LLC
10 Post Office Sq. Suite 1010   333 Washington Street, 3rd Floor   400 Totten Pond Road, 2nd Floor
Boston, Massachusetts 02109   Brookline, Massachusetts 02445   Waltham, Massachusetts 02451
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