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Driscoll School Project 
Change Order #19 Summary 
 
 

 
Change Proposal Number     Change Value 

 
ATP 176 Terrazzo      478,231.00 
Total Change Order Value             $478,231.00 
 
 
 
 
ATP 176 Terrazzo                           $478,231.00 
Owner request to change from VCT to terrazzo in first floor main public area. 
 
 
 
 


