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The Right Choice
Consigli is a fifth-generation, 

family-led organization that offers 

the resources and experience of 

one of the strongest construction 

management firms in the Northeast  

and Mid-Atlantic with the creativity 

and flexibility of a start-up.
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1 | GMP Summary

                 Town of Brookline, John R. Pierce School

Docusign Envelope ID: 9751C85E-5D67-4862-9846-71DA23512845



Pierce School
Brookline, MA
GMP

1/17/2025

WBS DESCRIPTION 90% CD VARIANCE

w/ GMP 1 - 

10/4/24
GMP to 90%

01.50 Final Cleaning 1.48   343,427             323,988             19,439               -                         1.48   343,427             

02.01 Demolition and Abatement 24.65 5,705,599          4 6,098,087          (392,488)            24,000               24.76 5,729,599          

03.01 Concrete 48.25 11,165,198        3 12,632,633        (1,467,436)         -                         48.25 11,165,198        

03.04 Gypsum Cement Underlayment 2.03   470,400             2 202,500             267,900             -                         2.03   470,400             

04.01 Masonry (TS) 21.55 4,987,000          4 4,161,907          825,093             -                         21.55 4,987,000          

05.01 Structural Steel 25.82 5,974,900          8 7,566,193          (1,591,293)         -                         25.82 5,974,900          

05.03 Misc Metal (TS) 13.66 3,161,284          4 3,012,460          148,824             -                         13.66 3,161,284          

06.01 Rough Carpentry 3.88   899,000             2 744,541             154,459             -                         3.88   899,000             

06.02 Finish Carpentry 13.57 3,139,666          1 2,437,386          702,280             -                         13.57 3,139,666          

07.01 Waterproofing & Caulking (TS) 11.57 2,678,034          5 1,577,311          1,100,723          57,000               11.82 2,735,034          

07.02 Roofing (TS) 12.67 2,933,088          2 2,773,162          159,926             -                         12.67 2,933,088          

07.06 Exterior Wall Panels 19.92 4,609,575          2 3,446,480          1,163,095          -                         19.92 4,609,575          

07.09 Fireproofing 1.84   426,300             4 537,344             (111,044)            -                         1.84   426,300             

07.10 Firestopping 1.31   302,950             1 161,994             140,956             -                         1.31   302,950             

07.11 Expansion Joint Covers 0.23   54,000               2 37,856               16,144               0.23   54,000               

08.01 Curtain-Walls (TS) 16.27 3,765,700          3 5,152,778          (1,387,078)         507,000             18.46 4,272,700          

08.02 Glass & Glazing (TS) 2.83   654,000             3 488,583             165,417             -                         2.83   654,000             

08.04 Doors and Hardware 6.98   1,616,248          3 1,248,661          367,587             -                         6.98   1,616,248          

08.07 Overhead Doors 0.34   77,790               3 49,850               27,940               -                         0.34   77,790               

09.01 Drywall & Carpentry 37.30 8,632,284          7 10,216,037        (1,583,753)         -                         37.30 8,632,284          

09.02 Tile (TS) 2.83   654,800             5 730,831             (76,031)              -                         2.83   654,800             

09.03 Acoustical Tile (TS) 4.06   939,500             4 1,330,548          (391,048)            -                         4.06   939,500             

09.05 Resilient Flooring (TS) 3.70   856,820             4 1,200,409          (343,589)            -                         3.70   856,820             

09.06 Terrazzo (TS) 3.67   848,357             2 966,412             (118,055)            -                         3.67   848,357             

09.07 Painting (TS) 4.46   1,032,000          4 1,079,088          (47,088)              -                         4.46   1,032,000          

09.60 Polished Concrete 0.35   80,175               3 37,815               42,360               -                         0.35   80,175               

09.64 Wood Flooring 1.05   243,844             2 221,094             22,750               -                         1.05   243,844             

09.65 Epoxy Flooring 1.22   281,595             5 179,272             102,323             -                         1.22   281,595             

09.68 Carpet & Mats 0.84   194,275             2 170,422             23,853               -                         0.84   194,275             

09.80 Acoustical Panels 1.15   265,729             2 347,371             (81,642)              -                         1.15   265,729             

10.02 Signage 0.88   204,372             3 227,220             (22,848)              -                         0.88   204,372             

10.03 Specialties 4.18   966,723             5 734,074             232,649             -                         4.18   966,723             

11.02 Food Service Equipment 2.92   674,771             5 829,784             (155,013)            -                         2.92   674,771             

11.03 Stage Curtain & Rigging 2.28   528,778             3 200,218             328,560             -                         2.28   528,778             

11.04 Gymnasium Equipment 1.59   368,152             2 262,670             105,482             -                         1.59   368,152             

11.05 Bleachers 1.06   246,394             2 118,650             127,744             1.06   246,394             

11.06 Parking Equipment 0.36   83,000               0 83,000               -                         -                         0.36   83,000               

12.02 Window Treatment 1.12   258,996             2 282,283             (23,287)              -                         1.12   258,996             

12.30 Manufactured Casework 6.50   1,504,303          2 1,539,940          (35,637)              -                         6.50   1,504,303          

14.01 Elevator 3.48   806,350             4 757,300             49,050               -                         3.48   806,350             

21-01 Fire Protection (TS) 14.06 3,252,957          8 2,503,247          749,710             -                         14.06 3,252,957          

22-01 Plumbing (TS) 20.59 4,765,968          7 3,994,381          771,587             -                         20.59 4,765,968          

23-01 HVAC (TS) 83.02 19,213,594        5 18,326,798        886,796             -                         83.02 19,213,594        

26-01 Electrical (TS) - Enabling 1.81   418,009             2 618,990             (200,981)            -                         1.81   418,009             

26-01 Electrical (TS) 52.76 12,208,888        3 14,188,261        (1,979,373)         -                         52.76 12,208,888        

31.22 Sitework 56.76 13,134,486        3 13,050,662        83,824               -                         56.76 13,134,486        

GMP with 

Alternates 1

# of 

bidders
Total Project GMP Alternate 1 Only

231,420 SF 231,420 SF

2776 Pierce School final Trade Summary Draft GMP R5 Alt 1 ONLY 1 of 2

Docusign Envelope ID: 9751C85E-5D67-4862-9846-71DA23512845



Pierce School
Brookline, MA
GMP

1/17/2025

WBS DESCRIPTION 90% CD VARIANCE

w/ GMP 1 - 

10/4/24
GMP to 90%

GMP with 

Alternates 1

# of 

bidders
Total Project GMP Alternate 1 Only

231,420 SF 231,420 SF

32.03 Landscaping & Site Improvements 19.81 4,584,850          2 4,698,710          (113,860)            -                         19.81 4,584,850          

32.04 Fencing 0.54   125,160             1 171,358             (46,198)              -                         0.54   125,160             

33.04 Geothermal Wells 14.74 3,411,734          7 3,614,950          (203,216)            -                         14.74 3,411,734          

SUBTOTAL 0 578    133,751,023      135,335,509      (1,584,486)         588,000              580    134,339,023      

Design/Estimate Contingency2.50% -     -                          3,158,487          (3,158,487)         -                         -     -                         

Escalation 0.75% -     -                         971,235             (971,235)            -                         -     -                         

SUBTOTAL 1 (TRADE COSTS) 578    133,751,023      162    139,465,231      (5,714,208)         588,000              580    134,339,023      

SDI / Subcontractor Bonds 1.40% 4.32   999,334             1,018,914          (19,580)              336                    4.32   999,670             

Building Permit 0.00% -     -                         -                         -                         -                         -     -                         

SUBTOTAL 2 582    134,750,357      140,484,145      (5,733,788)         588,336              585    135,338,693      

General Conditions  46.21 10,694,549        10,598,557        95,992               -                         46.21 10,694,549        

Winter Conditions  2.16   500,000             500,000             -                         -                         2.16   500,000             

General Requirements  33.70 7,798,900          4,828,272          2,970,628          28,000               33.82 7,826,900          

SUBTOTAL 3 664    153,743,806      156,410,974      (2,667,168)         616,336              667    154,360,142      

P&P Bond 0.67% 4.48   1,036,233          1,053,312          (17,079)              4,154                 4.50   1,040,387          

Builder's Risk  3.15   730,000             730,000             -                         -                         3.15   730,000             

Insurance 1.20% 8.06   1,866,120          1,906,872          (40,751)              7,446                 8.10   1,873,566          

SUBTOTAL 2 680    157,376,160      160,101,158      (2,724,998)         627,936              683    158,004,096      

Construction Contingency 2.50% 17.00 3,934,404          4,002,529          (68,125)              15,698               17.07 3,950,102          

SUBTOTAL 4 697    161,310,564      164,103,687      (2,793,123)         643,634              700    161,954,198      

CM Fee 2.00% 13.94 3,226,211          3,282,074          (55,863)              12,873               14.00 3,239,084          

TOTAL COST 711    164,536,775      167,385,761      (2,848,986)         656,507              714    165,193,282      
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Pierce School
Brookline, MA
GMP
1/17/2025

WBS DESCRIPTION

01.50 Final Cleaning 343,427            -                    -                    343,427             

02.01 Demolition and Abatement (392,488)       6,098,087     5,705,599          

03.01 Concrete 10,805,000       56,830          -                    30,000          273,368        11,165,198        

03.04 Gypsum Cement Underlayment 470,400            -                    -                    -                    -                    470,400             

04.01 Masonry (TS) 4,849,000         -                    -                    50,000          88,000          4,987,000          

05.01 Structural Steel 5,620,900         -                    -                    86,000          268,000        5,974,900          

05.03 Misc Metal (TS) 3,075,000         -                    -                    46,284          40,000          3,161,284          

06.01 Rough Carpentry 849,000            -                    -                    -                    50,000          899,000             

06.02 Finish Carpentry 3,109,666         -                    -                    -                    30,000          3,139,666          

07.01 Waterproofing & Caulking (TS) 2,288,000         -                    -                    323,750        66,284          2,678,034          

07.02 Roofing (TS) 2,787,000         -                    -                    25,000          121,088        2,933,088          

07.06 Exterior Wall Panels 4,244,075         -                    -                    30,000          335,500        4,609,575          

07.09 Fireproofing 333,300            -                    -                    -                    93,000          426,300             

07.10 Firestopping 302,950            -                    -                    -                    -                    302,950             

07.11 Expansion Joint Covers 54,000              -                    -                    -                    54,000               

08.01 Curtain-Walls (TS) 3,617,700         -                    -                    50,000          98,000          3,765,700          

08.02 Glass & Glazing (TS) 634,000            -                    -                    -                    20,000          654,000             

08.04 Doors and Hardware 1,476,248         -                    -                    -                    140,000        1,616,248          

08.07 Overhead Doors 62,790              -                    -                    -                    15,000          77,790               

09.01 Drywall & Carpentry 8,392,000         -                    -                    -                    240,284        8,632,284          

09.02 Tile (TS) 654,800            -                    -                    -                    -                    654,800             

09.03 Acoustical Tile (TS) 909,500            -                    -                    -                    30,000          939,500             

09.05 Resilient Flooring (TS) 725,820            -                    -                    75,000          56,000          856,820             

09.06 Terrazzo (TS) 755,955            -                    -                    20,000          72,402          848,357             

09.07 Painting (TS) 937,000            -                    -                    -                    95,000          1,032,000          

09.60 Polished Concrete 80,175              -                    -                    -                    -                    80,175               

09.64 Wood Flooring 225,369            -                    -                    -                    18,475          243,844             

09.65 Epoxy Flooring 281,595            -                    -                    -                    -                    281,595             

09.68 Carpet & Mats 156,838            -                    -                    37,437          -                    194,275             

09.80 Acoustical Panels 265,729            -                    -                    -                    -                    265,729             

10.02 Signage 181,230            -                    -                    23,142          -                    204,372             

10.03 Specialties 957,723            -                    -                    -                    9,000            966,723             

11.02 Food Service Equipment 627,771            -                    -                    -                    47,000          674,771             

11.03 Stage Curtain & Rigging 483,778            -                    -                    15,000          30,000          528,778             

11.04 Gymnasium Equipment 353,152            -                    -                    -                    15,000          368,152             

11.05 Bleachers 236,394            -                    -                    10,000          246,394             

11.06 Parking Equipment 83,000              -                    -                    -                    -                    83,000               

12.02 Window Treatment 258,996            -                    -                    -                    -                    258,996             

12.30 Manufactured Casework 1,489,303         -                    -                    -                    15,000          1,504,303          

14.01 Elevator 722,350            -                    -                    84,000          -                    806,350             

21-01 Fire Protection (TS) 1,760,000         60,457          -                    1,325,000     107,500        3,252,957          

22-01 Plumbing (TS) 4,417,000         1,374            22,594          -                    325,000        4,765,968          

GMP 2 

Subcontractor 

Value

Allowances Holds Total Trade Value

GMP 1 

Subcontractor 

Value

Internal 

Approved/Pen

ding Changes 
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Pierce School
Brookline, MA
GMP
1/17/2025

WBS DESCRIPTION GMP 2 

Subcontractor 

Value

Allowances Holds Total Trade Value

GMP 1 

Subcontractor 

Value

Internal 

Approved/Pen

ding Changes 

23-01 HVAC (TS) 18,804,000       -                    22,594          90,000          297,000        19,213,594        

26-01 Electrical (TS) - Enabling -                        108,514        309,495        418,009             

26-01 Electrical (TS) 11,888,888        -                    20,000          300,000        12,208,888        

31.22 Sitework 10,034,000       -                    2,543,250     428,636        128,600        13,134,486        

32.03 Landscaping & Site Improvements 4,462,850         -                    -                    20,000          102,000        4,584,850          

32.04 Fencing 125,160            -                    -                    125,160             

33.04 Geothermal Wells 3,301,734         -                    -                    60,000          50,000          3,411,734          

SUBTOTAL 118,494,566      (165,313)        8,996,020      2,839,249      3,586,501      133,751,023      

General Requirements 307,834        

SUBTOTAL 118,494,566      142,521         8,996,020      2,839,249      3,586,501      133,751,023      
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2 | List of Holds and 
Allowances

                 Town of Brookline, John R. Pierce School
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Job #2776

Pierce School
Brookline, MA

GMP Draft - Phase 2 Holds and Allowances

1/17/25

WBS DESCRIPTION Qty  Unit Cost total Allowances Holds  
Division 01

GRs

03.01 Concrete

Slab patching for out of sequence work and historic building  300 sf  100.00  30,000 30,000              

Additional admixtures for Hot/cold work  6,000 cy  5.00  30,000 30,000              

Additional mobilizations for rebar deliveries  5 mob  2,000.00  10,000 10,000              

Additional reinforcement accessories for site logistics  2 tn  5,000.00  10,000 10,000              

Installation of undefined embedded items  100 mh  200.00  20,000 20,000              

X-ray/scanning of slabs and walls where tie into existing  10 dy  2,250.00  22,500 22,500              

Police detail  150 dy  850.00  127,500 127,500            

Schedule maintenance weather/rain  25 cd  4,000.00  100,000 100,000            

Add slab penetrations, boxouts…  100 ea  250.00  25,000 25,000              

Sidewalk patching of existing panels (not shown)  1,500 sf  20.00  30,000 30,000                

Infill temp railing posts  200 lf  50.00  10,000 10,000              

PVC weeps at topping slab (not shown)  64,490 sf  0.75  48,368 48,368              

03.04 Gypsum Cement Underlayment

None

04.01 Masonry (TS)

Masonry patching at main school  100 sf  150.00  15,000 15,000              

Masonry Patching at historic  60 sf  150.00  9,000 9,000                

Demo additional openings in Historic  1 ls  10,000.00  10,000 10,000              

Steel Strap Channel Anchor Coordination 6 on S0.05  60 hrs  150.00  9,000 9,000                

A3.07 Cut opening for TH-100 Door at Loading Dock  1 ls  5,000.00  5,000 5,000                

Additional survey/coordination for relieving angles  150 hrs  180.00  27,000 27,000              

Winter Conditions hot/cold weather admixtures  4 mo  12,500.00  50,000 50,000                

Added flashing for openings in the Masonry  250 lf  100.00  25,000 25,000              

Additional openings in masonry for MEPs not shown  15 ls  1,000.00  15,000 15,000              

05.01 Structural Steel

Additional picks for other trades  15 ea  3,200.00  48,000 48,000              

Additional engineering for adjacent properties 68 Harvard  1 ls  20,000.00  20,000 20,000              

Additional beam penetrations  60 ea  600.00  36,000 36,000                

Additional surveying for MEP and façade control  20 dy  2,400.00  48,000 48,000              

Uniformed fire watch & police detail  145 dy  850.00  123,250 123,250            

Supplemental steel not identified but required by other trades  5 tn  20,000.00  100,000 100,000            

Removal of safety rails/cables  120 hrs  150.00  18,000 18,000              

Schedule maintenace for weather/rain  25 dy  4,000.00  100,000 100,000            

Added Deck/floor frames not specifically shown  20 dy  2,500.00  50,000 50,000                

05.03 Misc Metal (TS)

Added lintels at Historic MEP Openings  20 ea  1,500.00  30,000 30,000              

Add for misc metals not called out for on the drawings  231,420 gsf  0.20  46,284 46,284                

Thermal breaks at roof anchors  25 ea  400.00  10,000 10,000              

06.01 Rough Carpentry  -     -    -   

Coordination with Existing conditions At Historic  1 ls  50,000.00  50,000 50,000              

06.02 Finish Carpentry  -     -    -   

Additional surface mounted blocking  60 ea  250.00  15,000 15,000              

Millwork protection  231,420 gsf  0.20  46,284 46,284              

Cutouts & Coordination with other subs chosen equipment  60 ea  250.00  15,000 15,000              

07.01 Waterproofing & Caulking (TS)  -     -    -   

Waterproof patching at wear slab shown on S1.02B  400 sf  50.00  20,000 20,000                

Existing garage waterproofing repair  6,075 sf  50.00  303,750 303,750              

Additional caulking not shown  231,420 gsf  0.20  46,284 46,284              
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Pierce School
Brookline, MA

GMP Draft - Phase 2 Holds and Allowances

1/17/25

WBS DESCRIPTION Qty  Unit Cost total Allowances Holds  
Division 01

GRs

Additional foundation waterproofing tie ins  40 loc  500.00  20,000 20,000              

07.02 Roofing (TS)  -     -    -   

Roof patching  250 sf  120.00  30,000 30,000              

Added Roof Pens per final MEP coordination  20 ea  1,500.00  30,000 30,000              

Stainless angle at roof Detail 8 & 11 on S5.11 & Bridge connection to 

Historic Building
 30 lf  1,000.00  30,000 30,000              

Temp Roofing for weather tight  1,000 sf  25.00  25,000 25,000                

Additional roof safety modifications  52,720 sf  0.40  21,088 21,088              

Remove temp safety rails  100 mh  150.00  15,000 15,000              

Added roof walkway pads due to coordination & PV Panels  200 sf  50.00  10,000 10,000              

07.06 Exterior Wall Panels  -     -    -   

Go Back & Coordination for PV Solar Panels to allow for wiring on the wall 

panels and then install metal panels & Screen Walls
 40 loc  1,250.00  50,000 50,000              

Slate shingle replacements at walls  200 sf  150.00  30,000 30,000                

Cold form framing in EWA-41-S A0.03A  3,025 sf  20.00  60,500 60,500              

Schedule Maintenance for weather/rain  25 shft  4,000.00  100,000 100,000            

Expediting materials for mock up and finish condition  1 ls  50,000.00  50,000 50,000              

Metal Angle at Roof Parapet and Tie ins to other trades A5.11 Metal Panels  100 lf  500.00  50,000 50,000              

Additional insulation between trades to ensure continuity  1 ls  25,000.00  25,000 25,000              

07.09 Fireproofing  -     -    -   

Fireproofing Patching 10 Crew Days  10 dy  4,400.00  44,000 44,000              

Added masking/Prep due to MEP hangers & Supports  400 ea  100.00  40,000 40,000              

Added mobilization due to Construction Sequencing  3 mob  3,000.00  9,000 9,000                

07.10 Firestopping  -     -    -   

None  -     -    -   

08.01 Curtain-Walls (TS)  -     -    -   

Glass protection  18,700 sf  1.00  18,700 18,700              

Additional façade water tests  2 ls  10,000.00  20,000 20,000              

Additional coordination for façade building commision shop drawings  125 hrs  200.00  25,000 25,000              

Additional mock up testing  1 ls  10,000.00  10,000 10,000              

Blower door test  1 ls  15,000.00  15,000 15,000              

Schedule Maintenance for weather  12 shft  4,000.00  48,000 48,000              

Expediting Curtain Walls for Mock-Up & Final Condition  1 ls  50,000.00  50,000 50,000                

Metal Angle at Roof Parapet and Tie ins to other trades A5.11 Curtain Wall  100 lf  500.00  50,000 50,000              

08.02 Glass & Glazing (TS)  -     -    -   

Glass protection  4,300 sf  3.00  12,900 12,900              

Smoke Baffle & Integral Shoe within Drywall Sequencing  1 ls  20,000.00  20,000 20,000              

08.04 Doors and Hardware  -     -    -   

Temporary doors for construction and Mock-up  40 ea  1,250.00  50,000 50,000              

Coordination with low voltage subcontractor for security  25 ea  400.00  10,000 10,000              

Temp locks & cores for Construction  100 ea  250.00  25,000 25,000              

Protection of frames & doors  500 ea  100.00  50,000 50,000              

Doors/ frames/ Hardware replacements  8 ea  2,500.00  20,000 20,000              

Expiditing doors/frames  1 ls  25,000.00  25,000 25,000              

Bondo/touch up frames  25 ea  400.00  10,000 10,000              

08.07 Overhead Doors  -     -    -   

Coordination for tracks within the column covers install  100 hrs  150.00  15,000 15,000              

09.01 Drywall & Carpentry  -     -    -   

Additional blocking for AV, furnishings…  231,420 gsf  0.20  46,284 46,284              

Patching labor  400 hrs  135.00  54,000 54,000              

Patching material  1 ls  30,000.00  30,000 30,000              
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Pierce School
Brookline, MA

GMP Draft - Phase 2 Holds and Allowances

1/17/25

WBS DESCRIPTION Qty  Unit Cost total Allowances Holds  
Division 01

GRs

Temp stairs During Construction  5 fl  18,720.00  93,600 93,600              

Interior staging for the Monumental Stair  2 fl  25,000.00  50,000 50,000              

Clean-up laborer  52 wks  5,720.00  297,440 297,440            

Survey and field engineering  1 ls  40,000.00  40,000 40,000              

Prepare for building envelope testing  1 ls  25,000.00  25,000 25,000              

Trash chute and associated staging  3 ls  50,000.00  150,000 150,000            

Laborer foreman  52 wks  6,000.00  312,000 312,000            

Temp walls at garage  2,390 sf  31.20  74,568 74,568              

Schedule Maintenance for weather - Exterior walls  15 shft  4,000.00  60,000 60,000              

09.02 Tile (TS)  -     -    -   

None  -     -    -   

09.03 Acoustical Tile (TS)  -     -    -   

Ceiling Patching  2,000 sf  15.00  30,000 30,000              

09.05 Resilient Flooring (TS)  -   

Moisture mitigation Including High % Primer  1 allw  75,000.00  75,000 75,000                

Floor Patching  15,000 sf  2.00  30,000 30,000              

Floor protection  96,275 sf  1.50  144,413 144,413            

Schedule Maintenance for off hours work to maximize schedule 

opportunities and maintain workflow onsite
 5 shfts  3,200.00  16,000 16,000              

Additional moisture probes for mitigation  10 lot  1,000.00  10,000 10,000              

09.06 Terrazzo (TS)  -   

Floor Patching/Repair  16,268 sf  1.50  24,402 24,402              

Crack repair Membrane in concrete  100 mh  200.00  20,000 20,000                

Floor protection  16,268 sf  2.50  40,670 40,670              

Schedule Maintenance for off hours work to maximize schedule 

opportunities and maintain workflow onsite
 12 dy  4,000.00  48,000 48,000              

09.07 Painting (TS)  -   

Paint touch up and repair  250 mh  150.00  37,500 37,500              

Schedule Maintenance for off hours work to maximize schedule 

opportunities and maintain workflow onsite
 1 ls  12,500.00  12,500 12,500              

Added sealants not shown on the drawings  15 shfts  3,000.00  45,000 45,000              

09.60 Polished Concrete  -   

Floor protection  9,540 sf  2.50  23,850 23,850              

09.64 Wood Flooring  -   

Grinding down of concrete high and low spots to precise tolerances  8,475 sf  1.00  8,475 8,475                

Install Volleyball Equipment (sleeves) into wood athletic flooring  2 ea  5,000.00  10,000 10,000              

Floor protection  8,475 sf  2.50  21,188 21,188              

09.65 Epoxy Flooring  -   

Floor protection  7,200 sf  2.50  18,000 18,000              

09.68 Carpet & Mats  -   

Floor Protection  15,358 sf  1.50  23,037 23,037              

Additional floor prep/leveling - Historical Building  4,800 sf  3.00  14,400 14,400                

Floor Prep  15,358 sf  1.50  23,037 23,037                

09.80 Acoustical Panels  -   

None  -   

10.02 Signage  -   

Temp signage for Inspections  231,420 gsf  0.05  11,571 11,571                

Added signage by fire/ Building department during final walk/construction  231,420 gsf  0.05  11,571 11,571                

10.03 Specialties  -   

Full height toilet partitions and supports for install  60 hrs  150.00  9,000 9,000                

11.02 Food Service Equipment  -   

Electrical breaker and service changes per equipment chosen  100 hrs  150.00  15,000 15,000              
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Pierce School
Brookline, MA

GMP Draft - Phase 2 Holds and Allowances

1/17/25

WBS DESCRIPTION Qty  Unit Cost total Allowances Holds  
Division 01

GRs

Kitchen Equipment connections not detailed  2 %  6,000.00  12,000 12,000              

Professional design for the hood support  1 ls  10,000.00  10,000 10,000              

Additional Life safety requirements/inspections  1 ls  10,000.00  10,000 10,000              

Protection of Equipment during construction  100 hrs  150.00  15,000 15,000              

11.04 Stage Curtain & Rigging            

Electrical Control wiring for equipment  60 hrs  250.00  15,000 15,000                

Theatrical Unistrut supports on ceiling for rigging equipment and Drapery  1 ls  30,000.00  30,000 30,000              

11.05 Gymnasium Equipment  -   

Control wiring for electric scoreboard  20 hrs  250.00  5,000 5,000                

Misc supports for basketball equipment  1 ls  10,000.00  10,000 10,000              

11.06 Bleachers  -   

Bleacher Electrical Connections based on equipment chosen  40 hrs  250.00  10,000 10,000              

11.07 Parking Equipment  -   

None  -   

12.02 Window Treatment  -   

None  -   

12.30 Manufactured Casework  -   

Cut outs for other trades materials & Equipment in the field  60 ea  250.00  15,000 15,000              

Protection of Casework During Construction  231,420 gsf  0.10  23,142 23,142              

14.01 Elevator (TS)  -   

Elevator protection for construction use  3 cab  5,000.00  15,000 15,000              

Elevator Operator - for cleaning, move-in, inspections  480 hrs  175.00  84,000 84,000                

21-01 Fire Protection (TS)  -   

Additional Heads Due to Calculations & Ceiling Requirements  25 ea  1,000.00  25,000 25,000                

Schedule Maintenance for off hours work to maximize schedule 

opportunities and maintain workflow onsite
 10 shfts  5,000.00  50,000 50,000              

Added requirements for NFPA 241 Plan Garage Level & Town Hall Doors  1 ls  20,000.00  20,000 20,000              

Additional Brookline fire department requests  1 allw  50,000.00  50,000 50,000                

Coodination with MEPs sub for sub equipment selection  250 hrs  150.00  37,500 37,500              

Fire Suppression Town Hall & Library Garage Sprinkler System  1 ls  1,250,000.00  1,250,000 1,250,000           

22-01 Plumbing (TS)  -   

Protect and rework roof drains as required for waterproofing/Roofing  25 ea  1,000.00  25,000 25,000              

Piping Insulation Repairs  250 lf  100.00  25,000 25,000              

Floor drain/Above Garage Existing Drainage coordination  100 hrs  200.00  20,000 20,000              

Schedule Maintenance for off hours work to maximize schedule 

opportunities and maintain workflow onsite
 15 shft  5,000.00  75,000 75,000              

Temp water/services requirements  1 ls  30,000.00  30,000 30,000              

Additional testing on floors to expedite closing in walls  15 ea  1,000.00  15,000 15,000              

Additional Temp Rainwater leader to manage water on site during 

construction
 1 ls  15,000.00  15,000 15,000              

Additional heat trace due to final MEP coordination routing  400 lf  50.00  20,000 20,000              

Coodination with MEPs sub for sub equipment selection  1 ls  100,000.00  100,000 100,000            

23-01 HVAC (TS)  -     -    -   

Duct and piping Insulation Repairs  1 ls  25,000.00  25,000 25,000              

Temp filters changes during construction  1 ls  30,000.00  30,000 30,000              

Humidity control for finishes install during construction  5 mo  10,000.00  50,000 50,000                

Schedule Maintenance for off hours work to maximize schedule 

opportunities and maintain workflow onsite
 20 shft  5,000.00  100,000 100,000            

Added HVAC Control points/Fire Alarm Integration per School Input  40 ls  1,000.00  40,000 40,000                

TAB adjustments due to final commission results  1 ls  15,000.00  15,000 15,000              

Added crane picks/selp with roof steel after units are installed  3 ls  4,000.00  12,000 12,000              
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Pierce School
Brookline, MA

GMP Draft - Phase 2 Holds and Allowances

1/17/25

WBS DESCRIPTION Qty  Unit Cost total Allowances Holds  
Division 01

GRs

Coodination with MEPs sub for sub equipment selection  1 ls  100,000.00  100,000 100,000            

Fire Watch  110 day  456.00  50,160 50,160              

Added drip pans/water bugs not shown at equipment  30 ls  500.00  15,000 15,000              

26-01 Electrical (TS)  -     -    -   

Temporary fire alarm modifications for early turnover of garage for 

construction use
 1 ls  20,000.00  20,000 20,000              

Additional temp power adjustments for subcontractors  1 ls  25,000.00  25,000 25,000              

Electrical based on HVAC trade sub equipment selection  1 ls  20,000.00  20,000 20,000              

Added electrical not shown for architectural trades  1 ls  50,000.00  50,000 50,000              

Schedule Maintenance for off hours work to maximize schedule 

opportunities and maintain workflow onsite
 20 sft  5,000.00  100,000 100,000            

Additional requirements for NFPA 241 Plan  1 ls  20,000.00  20,000 20,000                

Coodination with Theatrical sub for sub equipment selection  200 hrs  200.00  40,000 40,000              

Added heat trace due to MEP coordination piping runs  400 lf  50.00  20,000 20,000              

Added exterior lighting coordination with landscaping, site and misc metals  1 ls  25,000.00  25,000 25,000              

31.22 Sitework  -     -    -   

Dewatering the site for rain events above 2"  10 mob  5,000.00  50,000 50,000                

Rate increase for asphalt paving. Split between Binder course for temp 

garage and final top coat paving
 5 %  6,000.00  30,000 30,000                

Snow plowing/Removal  24 st  4,000.00  96,000 96,000                

Additional winter conditions/ground thaw  2 yr  25,000.00  50,000 50,000                

Schedule maintenance for weather/rain  15 dy  4,000.00  60,000 60,000              

Dust monitoring  8 mo  4,200.00  33,600 33,600              

Police Details  310 dy  850.00  263,500 263,500            

Additional Underpining at 68 Harvard per S1.00 Notes & 

HistoricUnderpinning at new addition based on Test Pit results
 1 ls  100,000.00  100,000 100,000              

Disposal of regulated material - base bid includes RCS<1, allowance based 

on qty provided to subs above
 1,800 tn  57.02  102,636 102,636              

Repair of Existing to remain Manholes  5 ea  4,000.00  20,000 20,000              

Additional Crane Mats/Jersey barrier moves for Equipment placements on 

the roof
 3 ea  5,000.00  15,000 15,000              

32.03 Landscaping & Site Improvements  -     -    -   

Schedule maintenance for weather/rain  6 mo  12,000.00  72,000 72,000              

Adjustments to Landscaping equipment for other subs materials selections  200 hrs  150.00  30,000 30,000              

Tree Maintenance/Warden Requests  10 dy  2,000.00  20,000 20,000                

32.04 Fencing  -   

None  -   

33.04 Geothermal Wells            

Water Treatment to Discharge for PH Levels in water  15 wks  4,000.00  60,000 60,000                

Schedule maintenance weather/rain  10 st  5,000.00  50,000 50,000              

Noise Mitigation for noise control for neighbors  79 well  400.00  31,600 31,600              

 2,839,249         3,586,501       2,251,301       
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3 | Assumptions & 
Qualifications

                 Town of Brookline, John R. Pierce School
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ASSUMPTIONS & QUALIFICATIONS 

JOHN R PIERCE SCHOOL 
FINAL GMP  

JANUARY 17, 2025 

 

 

GENERAL 

1. Pricing is based on the following: 

- Drawings and Specifications for the John R Pierce School Dated: November 15, 2024  

- Addendum #01 Dated: November 27th, 2024 

- Addendum #02 Dated: December 5th, 202 

- Addendum #03 Dated: December 19th, 2024 

- Addendum #04 Dated: January 3rd, 2025 

- Addendum #05 Dated: January 8th, 2025 

2. Final GMP is inclusive of all documents included with the Early GMP Dated: March 7, 2024 

3. This GMP includes Pending cost for Bulletins #1-5   

4. This GMP does not include costs for Bulletin #06, If alternate #001 is accepted we have carried an allowance of 

$57,000.00 for waterproofing at the historical windows only. 

5. We have carried Annese Electrical bid price due to a current ongoing bid protest.  

6. Building permit costs are excluded from the final GMP cost.  This has been waived. 

7. Builders Risk insurance is Included. 

8. Payment and performance bond is included. 

9. Cost premiums related to potential tariffs are excluded.  

10. 3rd Party Testing and inspections are not included.  

11. Utility company back charges, user fees, etc. (electric, water, gas, etc.) are excluded. 

12. Utility consumption costs (electric, water, gas, etc.) are excluded. 

13. Construction utility usage cost will be by the Owner (utilize existing building utility services to supply temporary 

utilities. temporary electric, water, gas, etc.) We have included the cost for fuel for temporary heaters for winter 

conditions only. 

14. Work hours are assumed to be normal business hours (7:00AM to 3:30PM) Monday to Friday.  Overtime, 

phasing, or off-hours work costs are not included. 

15. Alternate selections will need to be made upon recommendation to award, delays in selecting alternates could 

cause pricing and material schedule impacts which cannot be guaranteed. 

16. Alternates are based on performing work in one mobilization with no demobilizations between 

phases/alternates.  

17. All designs are by the owner’s Designer.  Delegated design is excluded. Unless specific to the Contract 

Documents. 

18. The GMP excludes cost and schedule impacts due to: (I) future Government orders to stop Work, Acts of War, 

Owner suspensions of the Work, labor and material shortages, supply chain disruptions, or delays to deliveries 

due to a Covid-19 surge or subsequent “waves” or otherwise due to pandemic, epidemic or quarantine and (ii) 

the imposition of federal, state, and local requirements for construction safety and hygiene practices that are 

more restrictive than those currently in place.  The time and cost impacts of these events and circumstances, 

should they occur, will be the subject of a Change Order. 

19. This proposal excludes any modifications that the AHJ or 3rd party testing agency requires and deems necessary 

above and beyond the scope listed per the contract documents.  
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ASSUMPTIONS & QUALIFICATIONS 

JOHN R PIERCE SCHOOL 
FINAL GMP  

JANUARY 17, 2025 

 

 

20. This proposal excludes any existing conditions that may or may not require additional testing and or 

modifications by the AHJ or 3rd party testing company.  

21. Riggs is a party related to Consigli. The Owner and Consigli agree that Riggs will perform certain scope of work 

and rent certain equipment to Consigli on the project on a time and material basis which shall be reimbursed as 

a cost of the work per submitted and approved labor rates. This is for scope within the limits of the GMP total 

costs and/or approved changes. 

22. The Owner and Consigli agree that Consigli’s inclusion of any proposed change order or claim in Consigli’s 

change event log or proposed change order log which it provides to the Owner shall fulfill any and all notice 

requirements applicable to Consigli set forth in the contract documents, and no additional notice is required for 

Consigli to reserve its rights for proposed change orders or claims. Any time periods within which Consigli is 

required to provide notice shall not start to run until Consigli has knowledge of the issue which is the subject of 

any notice. 

23. No Site Security costs or provisions are excluded. 

24. Consigli Preconstruction Cost are not included and invoiced separately. 

25. Air testing and sampling for dust, if required, is to be by owner. 

26. We have assumed that parking spaces along Harvard and School Street will continue to be available for 

construction activities as these are within our site fencing.  We have assumed no fee for lost parking meter 

revenue. 

27. We have assumed use of the School Street Lot during the installation of Geo-thermal wells and reconstruction 

of Pierce Park. We have assumed no fee for lost parking revenue at these locations. 

28. Fees for Sidewalk and Street closure permits are not included 

29. Consigli will participate in the Inflation Reduction Act tracking requirements to assist the Town of Brookline in 

their Federal Tax Credit goal. Please note that Consigli will not be held responsible for any financial 

responsibility if the Town Fails to obtain the Federal Tax Credit. 

30. We exclude all fees and costs related to CORI checks – these have been waived by the Town of Brookline. 

31. We have made our best faith effort to utilize M/WBE contractors. While subcontractor selection is not finalized, 

as of 1/17/25, we have approximately 2.5% MBE and 5.5% WBE. 

ALLOWANCES 

32. Winter Conditions allowance has been included total - $500,000 for Temp Heaters and Fuel  

33. See holds and allowance worksheet for additional allowances. 

 

ALTERNATES 

 

Note that the following alternates have been included in our GMP costs Summary. Please confirm final acceptance of 

these alternates.  

Alternate No. 1 – Historic Window Replacement  

Alternate No. 2 has not been included in the summary tab.  This would be an additional cost of $1,952,896 to the 

attached GMP.  This includes all mark ups and fees along with roofing, electrical, metal panel and protection costs.  

Alternate No. 2 – Photovoltaic (PV) System  
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ASSUMPTIONS & QUALIFICATIONS 

JOHN R PIERCE SCHOOL 
FINAL GMP  

JANUARY 17, 2025 

 

 

SCHEDULE 

 

34. We exclude provisions for providing a cost loaded schedule, we will supply an updated cash flow report with 

each Monthly Owners Report. 

35. This schedule is based on the materials, production dates, factory lead times that were reported at the time the 

schedule was created. Schedule will continue to be updated bi-weekly throughout the project providing the 

team with the most current data available. 

36. This schedule is dependent on the urgency to return submittals and RFI’s in a timely manner. Delays on 

information will have a rippling effect on material procurement. 

DEMOLITION & ABATEMENT (Reference Early GMP A&Qs) 

37. An allowance has been included to remove and repair waterproofing at existing concrete structure to remain.  

This allowance is anticipated to cover the cost to replace and/or repair existing waterproofing, but if abatement 

is required this additional cost would be funded from abatement allowance. 

38. Testing, Remediation, and removal of mold, if required, is not included. 

39. Removal and/or relocation of Owner furniture is not included. 

CONCRETE & GYPSUM UNDERLAYMENT  

40. Concrete testing and inspections are by others. 

41. Specified limits for slab pours are carried for structurally reinforced concrete framed slabs only.  We have not 

included these limitations at concrete slabs on composite steel decking. 

42. Temporary shoring of slab-on-deck is not included.  It is assumed that the deck is designed so that it is not 

required. 

43. An allowance of $75,000.00 for Moisture Mitigation is included. 

STRUCTURAL STEEL 

44. All steel testing and inspections are by others. 

45. An allowance has been included for beam penetrations. 

FINISH CARPENTRY & FINISHES 

46. The FSC Mix can be achieved to obtain LEEDv4.1 Sourcing of Raw materials credit 

47. Lyon Lockers All Welded line are carried for all metal lockers and are assumed to be an approved equivalent. 

48. “Action Cush II” is included for Wood Athletic Flooring and is assumed to be an approved equivalent to AACER 

Sports Flooring.  
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ASSUMPTIONS & QUALIFICATIONS 

JOHN R PIERCE SCHOOL 
FINAL GMP  

JANUARY 17, 2025 

 

 

ELEVATORS 

49. We have received 4 elevator bids.  We have assumed that reasonable exceptions to cab finishes, dimensions 

and fixtures will be allowed so that these vendors may use their standard equipment. 

 

Fire Protection  

50. An allowance for $1,250,000.00 has been added for a Fire Suppression Town Hall and Library garage sprinkler 

system. 

SITEWORK 

51. As noted in specification, base bid includes disposal of all soils, including loam, as RCS<1.  An allowance has been 

included for premiums associated with disposing of soils other than RCS<1.  

52. As part of the lump sum site contract, 2,000 cy of over-excavation and replacement has been included. 

53. An allowance has been included for removal of obstructions.  This would include ledge or boulders over 2 cy. 

54. Rammed aggregate piers or rigged inclusions are not anticipated and not included. 

55. Holds and allowances have been included for traffic control and police detail. 

56. LSP services are not included. 

57. Dewatering system is included with lump sum base contract, but treatment of water is included as an 

allowance. 

58. Underpinning is included at the historic building elevator pit.  In addition, an allowance has been included for 

potential underpinning not yet identified at 68 Harvard and/or perimeter of historic building. 

LANDSCAPING AND SITE IMPROVEMENTS 

59. Maintenance of landscaping is included as specified.  We have assumed that the proposed irrigation system can 

be used during this period at no cost to Consigli. 
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4 | General Conditions & 
General Requirements

                 Town of Brookline, John R. Pierce School
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John R. Pierce School Estimated Construction Duration: 127 weeks

Preconstruction Duration: 4 weeks

Date 1/17/25 Startup Duration: 46 weeks

Value: $164,536,775 Closeout Duration: 9 weeks GC GR

GSF: 231,420 sq ft
Qty Units Rate / Week % Allocated Total Hours

Hourly/ Unit 

Rate
Total Cost

Cost 

Type

General 

Conditions

General 

Reqmnts

A. Project Management Personnel . . .

1. Project Executive 187 WKS $10,200 20% 1,496 $255 $381,480 GC X

2. Senior Project Manager 178 WKS $8,000 99% 7,040 $200 $1,408,000 GC X

3. Project Manager 187 WKS $6,600 100% 7,480 $165 $1,234,200 GC X

4. Project Manager 2 WKS $165 NA

5. Assistant Project Manager WKS $130 NA

6. Project Engineer 161 WKS $4,500 153% 9,880 $113 $1,111,500 GC X

7. Project Engineer 2 WKS $113 NA

8. MEP Manager 178 WKS $7,000 27% 1,910 $175 $334,250 GC X

9. Schedule Manager 178 WKS $6,400 14% 968 $160 $154,880 GC X

10. Sustainability Manager 187 WKS $6,400 9% 648 $160 $103,680 GC X

11. Lean Coordinator WKS $150 NA

12. Preconstruction Manager - Energy 183 WKS $7,000 5% 338 $175 $59,196 GC X

SUBTOTAL: Project Management Personnel $4,787,186 . .

B. Field Personnel . . .

1. General Superintendent 187 WKS $10,200 25% 1,870 $255 $476,850 GC X

2. Superintendent 174 WKS $7,000 100% 6,960 $175 $1,218,000 GC X

3. Assistant Superintendent 137 WKS $5,000 170% 9,320 $125 $1,165,000 GC X

4. Field Engineer WKS $160 NA

5. Safety Director WKS $185 NA

6. Safety Officer 174 WKS $7,000 9% 604 $175 $105,700 GC X

SUBTOTAL: Field Personnel $2,965,550 . .

C. Additional Personnel . . .

1. Preconstruction Manager WKS $160 NA

2. Purchasing 15 WKS $7,000 100% 600 $175 $105,000 GC X

3. Estimating WKS $165 NA

4. VDC Manager 178 WKS $7,000 10% 712 $175 $124,600 GC X

5. Quality Control Manager 128 WKS $6,000 10% 512 $150 $76,800 GC X

6. Project Planner WKS $98 NA

7. DEI Compliance Officer 174 WKS $6,800 9% 604 $170 $102,680 GC X

8. IT Technician 178 WKS $4,800 5% 356 $120 $42,720 GC X

GC and GRs for Final GMP 1.17.25 R2
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Date 1/17/25 Startup Duration: 46 weeks

Value: $164,536,775 Closeout Duration: 9 weeks GC GR

GSF: 231,420 sq ft
Qty Units Rate / Week % Allocated Total Hours

Hourly/ Unit 

Rate
Total Cost

Cost 

Type

General 

Conditions

General 

Reqmnts

9. Clerical/Project Assistant 187 WKS $4,600 13% 1,006 $115 $115,736 GC X

10. Project Cost Accountant 187 WKS $4,800 9% 648 $120 $77,760 GC X

11. Certified Payroll Accountant WKS $120 GC X

SUBTOTAL: Additional Personnel $645,296 . .

D. Temporary Office Facilities . . .

Temporary Office Facilities - CM . . .

1. CM Office Trailer - Rental 41 MO $3,000 $122,633 GC X

2. CM Office Trailer - Setup/Remove 1 EA $25,000 $25,000 GC X

3. CM Temp Office in building - Fitout/Restore 1 EA $100,000 $100,000 GC X

4. CM Office Furniture & Equipment  1 LS $25,000 $25,000 GC X

5. CM Office Supplies 41 MO $750 $30,658 GC X

6. CM Office - Cleaning HR $129 Cost of Work

7. Temporary Trailer Power - Consumption MO By Owner

8. Temporary Trailer Power - Setup LS Cost of Work

9. Temporary Drinking Water 41 MO $250 $10,219 GC X

10. IT Monthly Cost - Equipment 41 MO $500 $20,439 GC X

16. IT Monthly Cost - Material 41 MO $200 $8,176 GC X

21. IT Monthly Cost - Services 41 MO $1,612 $65,878 GC X

25. IT One-Time Cost - Equipment 1 LS $6,800 $6,800 GC X

40. IT One-Time Cost - Licensing 1 LS $0 $0 GC X

45. IT Setup Cost - Equipment 1 LS $3,550 $3,550 GC X

49. IT Setup Cost - Services 1 LS $1,900 $1,900 GC X

Temporary Office Facilities - Owner . . .

54. Owner Temp Office Trailers - Rental 41 MO $2,500 $102,194 GC X

55. Owner Temp Office Trailers - Setup/Remove 1 EA $15,000 $15,000 GC X

56. Owner Telephone (equipment/service/usage) 41 MO $250 $10,219 GC X

57. Owner Office Furniture & Equipment 41 MO $500 $20,439 GC X

58. Owner Trailers Cleaning HR $129 NA

59. Owner Temporary Trailer Power - Consumption MO NA

60. Owner Temporary Trailer Power - Setup LS NA

SUBTOTAL: Temporary Office Facilities $568,105 . .

E. Professional Services . . .

1. Land Surveyor 1 LS $25,000 $25,000 GC X

2. Testing Agency LS By Owner

3. Third-Party Commissioning LS By Owner

GC and GRs for Final GMP 1.17.25 R2
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Date 1/17/25 Startup Duration: 46 weeks

Value: $164,536,775 Closeout Duration: 9 weeks GC GR

GSF: 231,420 sq ft
Qty Units Rate / Week % Allocated Total Hours

Hourly/ Unit 

Rate
Total Cost

Cost 

Type

General 

Conditions

General 

Reqmnts

4. Design Services LS By Owner

5. Indoor Air Quality (IAQ) Plan (Occupied Renovations) LS NA

6. Indoor Air Quality (IAQ) Monitoring (Occupied Renovations) DAY $129 NA

7. 3rd Party Review of Owner's Abatement Report 1 LS $5,000 $5,000 GR X

8. Security Services MO By Owner

9. Construction Management Plan Development 1 LS $10,000 $10,000 GR X

SUBTOTAL: Professional Services $40,000 . .

F. Insurance and Bonds Costs . . .

1. Performance and Payment Bond LS NA

2. Builders Risk LS By Owner

3. General Liability LS Cost of Work

SUBTOTAL: Insurance and Bonds Costs $0 . .

G. Temporary Utilities & Services . . .

1. Temp Water Service Distribution/Meter LS NA

2. Temp Water Consumption MO NA

3. Temp Sewer Service and Distribution MO NA

4. Temp Electrical Service Distribution MO Cost of Work

5. Temp Electricity Consumed MO By Owner

6. Emergency Diesel Generator Fuel Consumed MO NA

7. Temp Electric Room Work 1 LS $75,000 $75,000 GR X

SUBTOTAL: Temporary Utilities & Services $75,000 . .

H. Winter Conditions . . .

1. Winter Conditions LS NA

2. Snow & Ice Management MO NA

3. Temporary Heat - Setup/Removal MO NA

4. Temporary Heat - Rental EA-MO NA

5. Temporary Heat - Maintenance MO NA

6. Temporary Heat - Fuel MO NA

7. Tarp Exterior of Building for Temp Heat 76,980 SF $5 $384,900 GR X

SUBTOTAL: Winter Conditions $384,900 . .

I. Temporary Construction Facilities . . .

1. Temporary Storage - Rental 41 MO $250 $10,219 GC X

GC and GRs for Final GMP 1.17.25 R2
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Date 1/17/25 Startup Duration: 46 weeks

Value: $164,536,775 Closeout Duration: 9 weeks GC GR

GSF: 231,420 sq ft
Qty Units Rate / Week % Allocated Total Hours

Hourly/ Unit 

Rate
Total Cost

Cost 

Type

General 

Conditions

General 

Reqmnts

2. Temporary Storage - Setup/Restore EA NA

3. Temp Toilets Rental, Service and Disposal 41 MO $3,200 $130,808 GC X

4. Cleaning of Toilet Rooms in Existing Building MO NA

SUBTOTAL: Temporary Construction Facilities $141,028 . .

J. Hoisting & Scaffolding . . .

1. Scaffolding SF Cost of Work

2. Scaffolding Rental MO Cost of Work

3. Entrance/Egress Protection EA Cost of Work

4. Scaffolding Scrim/Debris Netting SF Cost of Work

5. Bump Planks WK Cost of Work

6. Plywood Protection at Base of Scaffolding SF Cost of Work

7. Tower Crane - Erect/Dismantle LS Cost of Work

8. Tower Crane - Trucking LS Cost of Work

9. Tower Crane - Foundation LS Cost of Work

10. Tower Crane - Rental MO Cost of Work

11. Hydraulic Crane DAYS Cost of Work

12. Prep for Crane LS Cost of Work

13. Man/Material Hoist - Erect/Dismantle LS NA

14. Man/Material Hoist - Rental MO NA

15. Man/Material Hoist - Operator - Straight Time WKS NA

16. Man/Material Hoist - Operator - OT WKS NA

17. Man/Material Hoist - Load/Off Load Platforms/Ramps EA NA

18. Lull Rental 29 MO $4,800 $140,688 GC X

19. Lull Operation WK NA

20. Aerial Lift EA NA

SUBTOTAL: Hoisting & Scaffolding $140,688 . .

K. Temporary Safety . . .

1. Carpenter Support - Safety 174 WKS $5,960 170% 11,826 $149 $1,762,014 GR X

2. PPE - Hardhats, Vests, Gloves, Glasses, Etc. 41 MO $500 $20,439 GC X

3. Fire Extinguishers & Stands 50 EA $300 $15,000 GC X

4. Safety and First Aid Kit 41 MO $250 $10,219 GC X

5. Temporary Stairs and Rails 1 EA $50,000 $50,000 GR X

6. Temporary Stair Rail Extensions LF Cost of Work

7. Temporary Ramps 1 EA $10,000 $10,000 GR X

8. Temporary Window Rails LF Cost of Work

GC and GRs for Final GMP 1.17.25 R2
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Date 1/17/25 Startup Duration: 46 weeks

Value: $164,536,775 Closeout Duration: 9 weeks GC GR

GSF: 231,420 sq ft
Qty Units Rate / Week % Allocated Total Hours

Hourly/ Unit 

Rate
Total Cost

Cost 

Type

General 

Conditions

General 

Reqmnts

9. Floor/Roof Opening Protection - Guardrails LF Cost of Work

10. Floor/Roof Opening Protection - Coverings EA Cost of Work

11. Roof Tie-off Davits EA NA

12. Roof Edge Protection / Maintenance LF Cost of Work

13. Guardrail / Cable Maintenance LF Cost of Work

14. Covered Walkway / OH Protection SF Cost of Work

15. Barricades/Warning Signs and Lights 1 LS $10,000 $10,000 GR X

16. Trip Hazard Protection LF Cost of Work

17. Misc Safety Protection LS Cost of Work

18. Safety Materials 231,420 GSF $0.25 $57,855 GC X

19. Safety Signage 78 EA $75 $5,850 GC X

20. Fire Watch MO Cost of Work

SUBTOTAL: Temporary Safety $1,941,378 . .

L. Temporary Protection . . .

1. Carpenter Support - Temp Protection WKS $149 Cost of Work

Temporary Weather Protection

2. Temporary Partitions - Exterior 1 LS $25,000 $25,000 GR X

3. Temporary Door / Hardware 1 LS $15,000 $15,000 GR X

3. Window Protection EA Cost of Work

3. Temporary Windows 1 LS $30,000 $30,000 GR X

6. Door Protection EA Cost of Work

7. Temporary Roof SF Cost of Work

8. Existing Roof Protection SF Cost of Work

9. Exterior Closure LS Cost of Work

Temporary Protection of Finishes/Occupancy

10. Protect Elevator Interiors EA Cost of Work

11. Floor Protection - (Type) SF Cost of Work

12. Wall Protection - (Type) SF Cost of Work

13. Partitions (1-Sided Finished GWB) SF Cost of Work

14. Stair Protection FLT Cost of Work

Temporary Site Protection

15. Tree and Shrub Protection LS Cost of Work

16. Protect Site Walks SF Cost of Work

17. Prep Temporary Dumpster Locations EA Cost of Work

18. Protect Miscellaneous Site Finishes LS Cost of Work

19. Paving / Lawn Protection SF Cost of Work

GC and GRs for Final GMP 1.17.25 R2
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Date 1/17/25 Startup Duration: 46 weeks

Value: $164,536,775 Closeout Duration: 9 weeks GC GR

GSF: 231,420 sq ft
Qty Units Rate / Week % Allocated Total Hours

Hourly/ Unit 

Rate
Total Cost

Cost 

Type

General 

Conditions

General 

Reqmnts

SUBTOTAL: Temporary Protection $70,000 . .

M. Site Logistics . . .

1. Construction Fencing - Setup/Rental LF NA

2. Construction Fencing - Relocations/Maint. 46 WKS 92 $129 $11,868 GR X

3. Construction Fence Scrim - Standard 1,725 LF $12 $20,700 GR X

4. Construction Fence Scrim - Custom 0 LF $0 NA

5. Construction Entrance/Washdown Pad EA Cost of Work

6. Temporary Access Roads - Create/Restore LS NA

7. Temporary Access Roads - Maintenance MO NA

8. Jersey Barriers - Setup/Rental LF NA

9. Jersey Barriers - Relocations/Maintenance MO NA

10. Temporary Pedestrian Walkways 1 LS $50,000 $50,000 GR X

11. Street Sweeping MO NA

12. Dust Control MO NA

13. Vehicle and Equipment Protection LS NA

14. Project Identification Signage 1 LS $25,000 $25,000 GC X

15. Temporary Pest Control 1 LS $50,000 $50,000 GC X

16. Police Details 1 LS $25,000 $25,000 GR X

17. Site Security Services LS By Owner

18. Sidewalk Permits/Rental Fees - first 500 SF SF-MO NA

19. Sidewalk Permits/Rental Fees - additional SF above 500 SF SF-MO NA

20. Street Rental Fees SP-DY NA

21. Parking Meter Bagging Fees SP-DY NA

22. Parking Costs LS NA

23. Site Restoration LS Cost of Work

SUBTOTAL: Temporary Protection of Finishes/Occupancy $182,568 . .

N. Indoor Air Quality/Infectious Controls . . .

1. Indoor Air Quality Monitoring MO NA

2. Dust Barriers (Zip Walls) - Install/Remove SF NA

3. Negative Air Machine - Setup EA NA

4. Negative Air Machine - Maintenance MO NA

5. HEPA Units EA NA

6. HEPA Filters EA NA

7. Tacky Mats EA NA

8. AnteRoom EA NA

9. Replace Filters in Existing Systems SF NA

GC and GRs for Final GMP 1.17.25 R2
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Date 1/17/25 Startup Duration: 46 weeks

Value: $164,536,775 Closeout Duration: 9 weeks GC GR

GSF: 231,420 sq ft
Qty Units Rate / Week % Allocated Total Hours

Hourly/ Unit 

Rate
Total Cost

Cost 

Type

General 

Conditions

General 

Reqmnts

10. Interim Life Safety/NFPA 241 LS NA

SUBTOTAL: Indoor Air Quality/Infectious Controls $0 . .

O. Clean Up & Debris Management . .

1. General Labor 128 WKS $5,160 413% 21,146 $129 $2,727,782 GR X

2. Clean Up During Job 174 WKS $5,160 100% 6,960 $129 $897,840 GC X

3. Clean Up Materials 231,420 GSF $0.10 $23,142 GC X

4. Dumpsters (Excluding Demolition) 375 EA $800 $300,000 GC X

5. Trash Chutes VLF NA

6. Final Cleaning 231,420 SF $0 Cost of Work

7. Final Cleaning - Glass SF NA

8. Demolition Waste Management Plan LS NA

SUBTOTAL: Clean Up & Debris Management $3,948,764 . .

P. Miscellaneous Items . .

1. Permits 1 LS $2,500 $2,500 GR X

2. Inspections & Testing by Governing Authorities By Owner

3. Cutting, Coring and Patching Cost of Work

4. Reprographics 41 MO $200 $8,176 GC X

5. Postage & Courier Services 41 MO $200 $8,176 GC X

6. Project Photos NA

7. Mockups LS NA

8. Textura Payment Management Plan 1 LS $25,000 $25,000 GR X

SUBTOTAL: Miscellaneous Items $43,851 . .

Q. Holds/Allowances in GMP for Division 01 . .

1.
X-ray/scanning of slabs and walls where tie into existing  10 

dy $2,250 $22,500 GR X

2. Police detail - Concrete  150 dy $850 $127,500 GR X

3. Infill temp railing posts 200 lf $50 $10,000 GR X

4. Additional survey/coordination for relieving angles 150 hrs $180 $27,000 GR X

5. Additional surveying for MEP and façade control 20 dy $2,400 $48,000 GR X

6. Uniformed fire watch & police detail - Steel 145 dy $850 $123,250 GR X

7. Removal of safety rails/cables 120 hrs $150 $18,000 GR X

8. Millwork protection 231,420 gsf $0.20 $46,284 GR X

9. Remove temp safety rails - Roof 100 mh $150 $15,000 GR X

10. Glass protection - Metal Windows  18,700 sf $1 $18,700 GR X

11. Additional façade water tests  2 ls $10,000 $20,000 GR X

GC and GRs for Final GMP 1.17.25 R2
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Date 1/17/25 Startup Duration: 46 weeks

Value: $164,536,775 Closeout Duration: 9 weeks GC GR

GSF: 231,420 sq ft
Qty Units Rate / Week % Allocated Total Hours

Hourly/ Unit 

Rate
Total Cost

Cost 

Type

General 

Conditions

General 

Reqmnts

12.

Additional coordination for façade building commision shop 

drawings
 125 

hrs $200 $25,000 GR X

13. Additional mock up testing  1 ls $10,000 $10,000 GR X

14. Blower door test  1 ls $15,000 $15,000 GR X

15. Glass protection - Glazing  4,300 sf $3 $12,900 GR X

16. Protection of frames & doors  500 ea $100 $50,000 GR X

17. Temp stairs During Construction  5 fl $18,720 $93,600 GR X

18. Clean-up laborer  52 wks $5,720 $297,440 GR X

19. Survey and field engineering  1 ls $40,000 $40,000 GR X

20. Prepare for building envelope testing  1 ls $25,000 $25,000 GR X

21. Trash chute and associated staging  3 ls $50,000 $150,000 GR X

22. Laborer foreman  52 wks $6,000 $312,000 GR X

23. Temp walls at garage  2,390 sf $31 $74,568 GR X

24. Floor protection - Resilient  96,275 sf $1.50 $144,413 GR X

25. Floor protection - Terrazzo  16,268 sf $2.50 $40,670 GR X

26. Floor protection - Polish Concrete  9,540 sf $2.50 $23,850 GR X

27. Floor protection - Wood Flooring  8,475 sf $2.50 $21,188 GR X

28. Floor protection - Epoxy Flooring  7,200 sf $2.50 $18,000 GR X

29. Floor Protection - Carpet  15,358 sf $1.50 $23,037 GR X

30.
Protection of Equipment during construction - Kitchen Equip  100 

hrs $150 $15,000 GR X

31.
Protection of Casework During Construction - Manufactured  231,420 

gsf $0.10 $23,142 GR X

32. Elevator protection for construction use  3 cab $5,000 $15,000 GR X

32. Fire Watch - Mechanical  110 dy $456 $50,160 GR X

33. Police Details - sitework  310 dy $850 $263,500 GR X

35.

Noise Mitigation for noise control for neighbors - 

Geothermal
 79 

well $400 $31,600 GR X

SUBTOTAL: Holds/Allowances in GMP for Division 01 $2,251,301 . .

R. Internal Changes to GRs . .

1.
Internal Change Order 1, 2 and Pending Changes  1 

LS $307,834 $307,834 GR X

SUBTOTAL: Internal Changes to GRs $307,834 . .

TOTAL GENERAL CONDITIONS & REQUIREMENTS $18,493,448 . .

General 

Conditions

General 

Reqmnts

Cost Breakdown: $10,694,549 $7,798,900

GC and GRs for Final GMP 1.17.25 R2
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                 Town of Brookline, John R. Pierce School
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Activity ID Activity Name Orig Dur Rem
Dur

Start Finish

Town of Brookline - Pierce SchoolTown of Brookline - Pierce SchoolTown of Brookline - Pierce SchoolTown of Brookline - Pierce SchoolTown of Brookline - Pierce SchoolTown of Brookline - Pierce School

Contract MilestonesContract MilestonesContract MilestonesContract MilestonesContract MilestonesContract Milestones

A2240 Start Construction 0 0 07/08/2024 A

A2220 Substantial Completion 0 0 10/29/2027*

Project MilestonesProject MilestonesProject MilestonesProject MilestonesProject MilestonesProject Milestones

A1040 RFP Submitted 0 0 04/01/2022 A

A1020 NTP - SD Services 0 0 04/15/2022 A

A2800 Town Vote - Pierce School 0 0 05/09/2023 A

A2230 Demo Complete 0 0 03/11/2025

A1760 MEP Coordination Complete 0 0 08/15/2025

A44100 CX Kick-Off Meeting / Establish Commissioning Schedule 0 0 08/15/2025

A1750 Start Structural Steel 0 0 09/30/2025

A1740 Start MEP Underground Rough-In 0 0 10/06/2025

A1730 Foundations Complete 0 0 11/03/2025

A190180 Super Structure Complete 0 0 04/14/2026

A1790 Building Weather-Tight 0 0 07/23/2026

A1780 Start MEP Overhead Rough-In 0 0 08/05/2026

A190170 Permanent Power Live 0 0 08/07/2026

A1860 Exterior Envelope Complete 0 0 08/07/2026

M11100 Facade Complete 0 0 05/27/2027

Design / PreconstructionDesign / PreconstructionDesign / PreconstructionDesign / PreconstructionDesign / PreconstructionDesign / Preconstruction

Schematic Design DevelopmentSchematic Design DevelopmentSchematic Design DevelopmentSchematic Design DevelopmentSchematic Design DevelopmentSchematic Design Development

A1000 SD Development 120 0 03/21/2022 A 05/06/2022 A

A1010 SD Estimate / Reconciliation / VE 20 0 05/09/2022 A 06/06/2022 A

A1030 SD Submission to MSBA 1 0 10/27/2022 A 10/27/2022 A

Design DevelopmentDesign DevelopmentDesign DevelopmentDesign DevelopmentDesign DevelopmentDesign Development

A2080 100% Design Development 121 0 07/07/2023 A 11/27/2023 A

A2090 100% DD Estimate / Reconciliation / VE 24 0 11/28/2023 A 01/08/2024 A

A2100 Submit DD Package to MSBA 1 0 01/25/2024 A 01/25/2024 A

Construction DocumentsConstruction DocumentsConstruction DocumentsConstruction DocumentsConstruction DocumentsConstruction Documents

A2050 60% Construction Documents 68 0 02/05/2024 A 05/07/2024 A

A2060 60% CD Estimate / Reconciliation / VE 25 0 05/08/2024 A 06/10/2024 A

A1800 90% Construction Documents 67 0 06/03/2024 A 09/06/2024 A

A2070 Submit 60% CD Package to MSBA 0 0 06/28/2024 A

A1810 90% CD Estimate / Reconciliation / VE 32 0 09/09/2024 A 10/15/2024 A

A2250 Submit 90% CD Package to MSBA 0 0 10/16/2024 A

A2210 100% CD Documents 21 0 10/17/2024 A 11/15/2024 A

Early Release GMPEarly Release GMPEarly Release GMPEarly Release GMPEarly Release GMPEarly Release GMP

A2110 Early Release Documents 40 0 12/06/2023 A 01/30/2024 A

PC-140 Develop RFQ for Trade Contractors 5 0 01/10/2024 A 01/19/2024 A

PC-150 Prepare & Submit Trade Contractor Qualifications 20 0 01/22/2024 A 02/06/2024 A

A2750 Prepare Early Release GMP 25 0 02/02/2024 A 04/03/2024 A

PC-160 Review & Score Trade Contractor Qualifications 5 0 02/08/2024 A 02/08/2024 A

J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N

2025 2026 2027

Substantial Completion

Demo Complete

MEP Coordination Complete

CX Kick-Off Meeting / Establish Commissioning Schedule

Start Structural Steel

Start MEP Underground Rough-In

Foundations Complete

Super Structure Complete

Building Weather-Tight

Start MEP Overhead Rough-In

Permanent Power Live

Exterior Envelope Complete

Facade Complete

60% CD Estimate / Reconciliation / VE

90% Construction Documents

Submit 60% CD Package to MSBA

90% CD Estimate / Reconciliation / VE

Submit 90% CD Package to MSBA

100% CD Documents

Prepare & Submit Trade Contractor Qualifications

Review & Score Trade Contractor Qualifications

2776 - Town of Brookline - Pierce School * CC04 - Distribution Schedule TASK filter: All Activities Page 1 of 41  

Start Date 03/21/2022

Finish Date 10/29/2027

Data Date 01/23/2025

Run Date 01/23/2025 11:56

© Primavera Systems, Inc.

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone
Consigli Construction Co., Inc.

Town of Brookline - Pierce School

GMP Schedule - R1 - Updated 01/23/2025
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Activity ID Activity Name Orig Dur Rem
Dur

Start Finish

PC-180 Notify Trade Contractors of Prequalification Results 1 0 02/10/2024 A 02/10/2024 A

PC-230 Bid Trade Contractors 30 0 02/15/2024 A 03/07/2024 A

PC-270 Finalize Trade Contracts 10 0 03/07/2024 A 04/10/2024 A

A2760 Review & Approve Early Release GMP 15 0 03/08/2024 A 04/03/2024 A

GMP and Trade Contractor QualificationGMP and Trade Contractor QualificationGMP and Trade Contractor QualificationGMP and Trade Contractor QualificationGMP and Trade Contractor QualificationGMP and Trade Contractor Qualification

PC-330 RFQ Live in Central Register 15 0 09/17/2024 A 09/18/2024 A

PC-280 RFIs Due 20 0 09/18/2024 A 09/25/2024 A

PC-290 Issue Statement of Qualifications 20 0 09/25/2024 A 10/09/2024 A

PC-370 Review Statement of Qualifications with Committee 4 0 10/10/2024 A 10/30/2024 A

PC-300 Notify Trade Contractors of Prequalification Results 1 0 11/15/2024 A 11/15/2024 A

PC-210 Issue GMP Set 0 0 11/18/2024 A

PC-310 Bid Trade Contractors 36 0 11/18/2024 A 01/10/2025 A

PC-240 Develop Final GMP 42 0 11/18/2024 A 01/17/2025 A

PC-260 Execute GMP Amendment 5 11 01/21/2025 A 02/06/2025

PC-320 Finalize Trade Contracts 1 1 02/07/2025 02/07/2025

ProcurementProcurementProcurementProcurementProcurementProcurement

Mock-up ProcurementMock-up ProcurementMock-up ProcurementMock-up ProcurementMock-up ProcurementMock-up Procurement

MasonryMasonryMasonryMasonryMasonryMasonry

X2001 Prepare Submittals for Mock Up - Masonry 15 15 02/10/2025 03/03/2025

X2002 Review & Approve Submittals for Mock Up - Masonry 15 15 03/04/2025 03/24/2025

X2003 Fabricate & Deliver Mock Up Material - Masonry 50 50 03/25/2025 06/04/2025

X2004 Fabricate & Deliver Material from Approved Mock Up - Masonry 50 50 07/25/2025 10/03/2025

RoofingRoofingRoofingRoofingRoofingRoofing

X2005 Prepare Submittals for Mock Up - Roofing 15 15 02/10/2025 03/03/2025

X2006 Review & Approve Submittals for Mock Up - Roofing 15 15 03/04/2025 03/24/2025

X2007 Fabricate & Deliver Mock Up Material - Roofing 20 20 03/25/2025 04/22/2025

WaterproofingWaterproofingWaterproofingWaterproofingWaterproofingWaterproofing

X2008 Prepare Submittals for Mock Up - Waterproofing 15 15 02/10/2025 03/03/2025

X2009 Review & Approve Submittals for Mock Up - Waterproofing 15 15 03/04/2025 03/24/2025

X2010 Fabricate & Deliver Mock Up Material - Waterproofing 10 10 03/25/2025 04/07/2025

Metal WindowsMetal WindowsMetal WindowsMetal WindowsMetal WindowsMetal Windows

X2011 Prepare Submittals for Mock Up - Metal Windows 15 15 02/10/2025 03/03/2025

X2012 Review & Approve Submittals for Mock Up - Metal Windows 15 15 03/04/2025 03/24/2025

X2013 Fabricate & Deliver Mock Up Material - Metal Windows 50 50 03/25/2025 06/04/2025

X2014 Fabricate & Deliver Material from Approved Mock Up - Metal Windows 50 50 07/25/2025 10/03/2025

ConcreteConcreteConcreteConcreteConcreteConcrete

X2015 Prepare Submittals for Mock Up - Concrete 15 15 02/10/2025 03/03/2025

X2016 Review & Approve Submittals for Mock Up - Concrete 15 15 03/04/2025 03/24/2025

X2017 Fabricate & Deliver Mock Up Material - Concrete 20 20 03/25/2025 04/22/2025

Structural SteelStructural SteelStructural SteelStructural SteelStructural SteelStructural Steel

X2018 Prepare Submittals for Mock Up - Structural Steel 15 15 02/10/2025 03/03/2025

X2019 Review & Approve Submittals for Mock Up - Structural Steel 15 15 03/04/2025 03/24/2025

X2020 Fabricate & Deliver Mock Up Material - Structural Steel 30 30 03/25/2025 05/06/2025

Metal PanelsMetal PanelsMetal PanelsMetal PanelsMetal PanelsMetal Panels

X2024 Prepare Submittals for Mock Up - Metal Panels 15 15 02/07/2025 02/28/2025

X2025 Review & Approve Submittals for Mock Up - Metal Panels 15 15 03/03/2025 03/21/2025

X2026 Fabricate & Deliver Mock Up Material - Metal Panels 50 50 03/24/2025 06/03/2025

X2027 Order & Receive Coil Stock from Approved Mock Up - Metal Panels 50 50 07/25/2025 10/03/2025

Early Release PackageEarly Release PackageEarly Release PackageEarly Release PackageEarly Release PackageEarly Release Package

J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N

2025 2026 2027

Notify Trade Contractors of Prequalification Results

RFQ Live in Central Register

Issue Statement of Qualifications

Review Statement of Qualifications with Committee

Notify Trade Contractors of Prequalification Results

Issue GMP Set

Bid Trade Contractors

Develop Final GMP

Execute GMP Amendment

Finalize Trade Contracts

Prepare Submittals for Mock Up - Masonry

Review & Approve Submittals for Mock Up - Masonry

Fabricate & Deliver Mock Up Material - Masonry

Fabricate & Deliver Material from Approved Mock Up - Masonry

Prepare Submittals for Mock Up - Roofing

Review & Approve Submittals for Mock Up - Roofing

Fabricate & Deliver Mock Up Material - Roofing

Prepare Submittals for Mock Up - Waterproofing

Review & Approve Submittals for Mock Up - Waterproofing

Fabricate & Deliver Mock Up Material - Waterproofing

Prepare Submittals for Mock Up - Metal Windows

Review & Approve Submittals for Mock Up - Metal Windows

Fabricate & Deliver Mock Up Material - Metal Windows

Fabricate & Deliver Material from Approved Mock Up - Metal Windows

Prepare Submittals for Mock Up - Concrete

Review & Approve Submittals for Mock Up - Concrete

Fabricate & Deliver Mock Up Material - Concrete

Prepare Submittals for Mock Up - Structural Steel

Review & Approve Submittals for Mock Up - Structural Steel

Fabricate & Deliver Mock Up Material - Structural Steel

Prepare Submittals for Mock Up - Metal Panels

Review & Approve Submittals for Mock Up - Metal Panels

Fabricate & Deliver Mock Up Material - Metal Panels

Order & Receive Coil Stock from Approved Mock Up - Metal Panels

2776 - Town of Brookline - Pierce School * CC04 - Distribution Schedule TASK filter: All Activities Page 2 of 41  
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Activity ID Activity Name Orig Dur Rem
Dur

Start Finish

Trade Packages - Early ReleaseTrade Packages - Early ReleaseTrade Packages - Early ReleaseTrade Packages - Early ReleaseTrade Packages - Early ReleaseTrade Packages - Early Release

Early Release Electrical DisconnectEarly Release Electrical DisconnectEarly Release Electrical DisconnectEarly Release Electrical DisconnectEarly Release Electrical DisconnectEarly Release Electrical Disconnect

A2570 Award - Early Release Electrical Disconnect 1 0 04/04/2024 A 04/04/2024 A

Early Release Fire Protection DisconnectEarly Release Fire Protection DisconnectEarly Release Fire Protection DisconnectEarly Release Fire Protection DisconnectEarly Release Fire Protection DisconnectEarly Release Fire Protection Disconnect

A2600 Award - Early Release FP Disconnect 1 0 04/04/2024 A 04/04/2024 A

Early Release Plumbing DisconnectEarly Release Plumbing DisconnectEarly Release Plumbing DisconnectEarly Release Plumbing DisconnectEarly Release Plumbing DisconnectEarly Release Plumbing Disconnect

A2630 Award - Early Release Plumbing Disconnect 1 0 04/04/2024 A 04/04/2024 A

Early Release HVAC DisconnectEarly Release HVAC DisconnectEarly Release HVAC DisconnectEarly Release HVAC DisconnectEarly Release HVAC DisconnectEarly Release HVAC Disconnect

A2660 Award - Early Release HVAC Disconnect 1 0 04/04/2024 A 04/04/2024 A

Non-trade Packages - Early ReleaseNon-trade Packages - Early ReleaseNon-trade Packages - Early ReleaseNon-trade Packages - Early ReleaseNon-trade Packages - Early ReleaseNon-trade Packages - Early Release

Early Release SiteEarly Release SiteEarly Release SiteEarly Release SiteEarly Release SiteEarly Release Site

A2690 Award - Early Release Site Enabling 10 0 04/04/2024 A 04/04/2024 A

A2700 Prepare Submittals - Early Release Site Enabling 10 0 04/05/2024 A 06/24/2024 A

A2710 Review & Approve Submittals - Early Release  Site Enabling 10 0 06/24/2024 A 07/15/2024 A

Demo / AbatementDemo / AbatementDemo / AbatementDemo / AbatementDemo / AbatementDemo / Abatement

A2720 Award - Early Release Demo / Abatement 10 0 04/04/2024 A 04/04/2024 A

A3460 Prepare & Submit MA DEP NTWP 5 0 04/05/2024 A 05/31/2024 A

A2730 Prepare Submittals - Early Release Demo / Abatement 10 0 04/05/2024 A 06/03/2024 A

A3470 Review MA DEP NTWP (calendar days) 45 0 05/31/2024 A 06/24/2024 A

A2740 Review & Approve Submittals - Early Release Demo / Abatement 20 0 06/03/2024 A 07/22/2024 A

A3480 Prepare & Submit MA DEP NTWP - R1 5 0 06/24/2024 A 07/01/2024 A

A3490 Review MA DEP NTWP (calendar days) - R1 45 0 07/01/2024 A 09/13/2024 A

A3190 10 Day DEP Notification 10 0 07/08/2024 A 07/15/2024 A

Support of ExcavationSupport of ExcavationSupport of ExcavationSupport of ExcavationSupport of ExcavationSupport of Excavation

A3140 Award - Early Release SOE 10 0 04/04/2024 A 04/04/2024 A

A3150 Prepare Submittals - Early Release SOE 40 0 04/05/2024 A 09/04/2024 A

A3160 Review & Approve Submittals - Early Release SOE 20 0 09/04/2024 A 09/23/2024 A

A3588 Prepare Submittals - Early Release SOE - R1 40 0 09/23/2024 A 10/03/2024 A

A3598 Review & Approve Submittals - Early Release SOE - R1 20 0 10/04/2024 A 10/29/2024 A

Balance of ProcurementBalance of ProcurementBalance of ProcurementBalance of ProcurementBalance of ProcurementBalance of Procurement

Trade PackagesTrade PackagesTrade PackagesTrade PackagesTrade PackagesTrade Packages

A2770 Award - Trade Packages 1 1 02/07/2025 02/07/2025

HVACHVACHVACHVACHVACHVAC

A2920 Prepare Submittals - HVAC Equipment (Chiller / AHU / Etc.) 20 20 02/10/2025 03/10/2025

A2930 Review & Approve Submittals - HVAC Equipment (Chiller / AHU / Etc.) 15 15 03/11/2025 03/31/2025

A2940 Fabricate & Deliver - HVAC Equipment (Chiller / AHU / Etc.) 200 200 04/01/2025 01/16/2026

ElectricalElectricalElectricalElectricalElectricalElectrical

A2960 Prepare Submittals - Electrical Equipment (Switchgear / Generators / Panels) 20 20 02/10/2025 03/10/2025

A2970 Review & Approve Submittals - Electrical Equipment (Switchgear / Generators / Panels) 15 15 03/11/2025 03/31/2025

A2980 Fabricate & Deliver - Electrical Equipment (Switchgear / Generators / Panels) 300 300 04/01/2025 06/11/2026

PlumbingPlumbingPlumbingPlumbingPlumbingPlumbing

A188530 Prepare Submittals - Plumbing 20 20 02/10/2025 03/10/2025

A188540 Review & Approve Submittals - Plumbing 15 15 03/11/2025 03/31/2025

A188550 Fabricate & Deliver - Plumbing 50 50 04/01/2025 06/11/2025

Fire ProtectionFire ProtectionFire ProtectionFire ProtectionFire ProtectionFire Protection

A188560 Prepare Submittals - Fire Protection 20 20 02/10/2025 03/10/2025

A188570 Review & Approve Submittals - Fire Protection 15 15 03/11/2025 03/31/2025

A188580 Fabricate & Deliver - Fire Protection 50 50 04/01/2025 06/11/2025

RoofingRoofingRoofingRoofingRoofingRoofing

A2990 Prepare Submittals - Roofing 20 20 02/10/2025 03/10/2025
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Award - Early Release Electrical Disconnect

Award - Early Release Plumbing Disconnect

Award - Early Release HVAC Disconnect

Prepare Submittals - Early Release Site Enabling

Review & Approve Submittals - Early Release  Site Enabling

Award - Early Release Demo / Abatement

Prepare & Submit MA DEP NTWP

Prepare Submittals - Early Release Demo / Abatement

Review MA DEP NTWP (calendar days)

Review & Approve Submittals - Early Release Demo / Abatement

Prepare & Submit MA DEP NTWP - R1

Review MA DEP NTWP (calendar days) - R1

10 Day DEP Notification

Prepare Submittals - Early Release SOE

Review & Approve Submittals - Early Release SOE

Prepare Submittals - Early Release SOE - R1

Review & Approve Submittals - Early Release SOE - R1

Award - Trade Packages

Prepare Submittals - HVAC Equipment (Chiller / AHU / Etc.)

Review & Approve Submittals - HVAC Equipment (Chiller / AHU / Etc.)

Fabricate & Deliver - HVAC Equipment (Chiller / AHU / Etc.)

Prepare Submittals - Electrical Equipment (Switchgear / Generators / Panels)

Review & Approve Submittals - Electrical Equipment (Switchgear / Generators / Panels)

Fabricate & Deliver - Electrical Equipment (Switchgear / Generators / Panels)

Prepare Submittals - Plumbing

Review & Approve Submittals - Plumbing

Fabricate & Deliver - Plumbing

Prepare Submittals - Fire Protection

Review & Approve Submittals - Fire Protection

Fabricate & Deliver - Fire Protection

Prepare Submittals - Roofing
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A3000 Review & Approve Submittals - Roofing 15 15 03/11/2025 03/31/2025

A3010 Fabricate & Deliver - Roofing 20 20 04/01/2025 04/29/2025

MasonryMasonryMasonryMasonryMasonryMasonry

A188590 Prepare Submittals - Masonry 20 20 02/10/2025 03/10/2025

A188600 Review & Approve Submittals - Masonry 15 15 03/11/2025 03/31/2025

A188610 Fabricate & Deliver - Masonry 50 50 04/01/2025 06/11/2025

WaterproofingWaterproofingWaterproofingWaterproofingWaterproofingWaterproofing

A188620 Prepare Submittals - Waterproofing 20 20 02/10/2025 03/10/2025

A188630 Review & Approve Submittals - Waterproofing 15 15 03/11/2025 03/31/2025

A188640 Fabricate & Deliver - Waterproofing 15 15 04/01/2025 04/22/2025

Misc. MetalsMisc. MetalsMisc. MetalsMisc. MetalsMisc. MetalsMisc. Metals

A188650 Prepare Submittals - Misc. Metals 20 20 02/10/2025 03/10/2025

A188660 Review & Approve Submittals - Misc. Metals 15 15 03/11/2025 03/31/2025

A188670 Fabricate & Deliver - Misc. Metals 40 40 04/01/2025 05/28/2025

Metal Windows/CurtainwallMetal Windows/CurtainwallMetal Windows/CurtainwallMetal Windows/CurtainwallMetal Windows/CurtainwallMetal Windows/Curtainwall

A188680 Prepare Submittals - Metal Windows/Curtainwall 20 20 02/10/2025 03/10/2025

A188690 Review & Approve Submittals - Metal Windows/Curtainwall 15 15 03/11/2025 03/31/2025

A188700 Fabricate & Deliver - Metal Windows/Curtainwall 50 50 04/01/2025 06/11/2025

Glass & GlazingGlass & GlazingGlass & GlazingGlass & GlazingGlass & GlazingGlass & Glazing

A188710 Prepare Submittals - Glass & Glazing 20 20 02/10/2025 03/10/2025

A188720 Review & Approve Submittals - Glass & Glazing 15 15 03/11/2025 03/31/2025

A188730 Fabricate & Deliver - Glass & Glazing 30 30 04/01/2025 05/13/2025

TileTileTileTileTileTile

A188740 Prepare Submittals - Tile 20 20 02/10/2025 03/10/2025

A188750 Review & Approve Submittals - Tile 15 15 03/11/2025 03/31/2025

A188760 Fabricate & Deliver - Tile 45 45 04/01/2025 06/04/2025

Acoustical CeilingsAcoustical CeilingsAcoustical CeilingsAcoustical CeilingsAcoustical CeilingsAcoustical Ceilings

A188770 Prepare Submittals - Acoustic Ceiling 20 20 02/10/2025 03/10/2025

A188780 Review & Approve Submittals - Acoustic Ceiling 15 15 03/11/2025 03/31/2025

A188790 Fabricate & Deliver - Acoustic Ceiling 20 20 04/01/2025 04/29/2025

A190150 Fabricate & Deliver - Wood Ceiling 60 60 04/01/2025 06/25/2025

Resilient FlooringResilient FlooringResilient FlooringResilient FlooringResilient FlooringResilient Flooring

A188800 Prepare Submittals - Resilient Flooring 20 20 02/10/2025 03/10/2025

A188810 Review & Approve Submittals - Resilient Flooring 15 15 03/11/2025 03/31/2025

A188820 Fabricate & Deliver - Resilient Flooring 40 40 04/01/2025 05/28/2025

TerrazzoTerrazzoTerrazzoTerrazzoTerrazzoTerrazzo

A188830 Prepare Submittals - Terrazzo 20 20 02/10/2025 03/10/2025

A188840 Review & Approve Submittals - Terrazzo 15 15 03/11/2025 03/31/2025

A188850 Fabricate & Deliver - Terrazzo 30 30 04/01/2025 05/13/2025

PaintingPaintingPaintingPaintingPaintingPainting

A188860 Prepare Submittals - Painting 20 20 02/10/2025 03/10/2025

A188870 Review & Approve Submittals - Painting 15 15 03/11/2025 03/31/2025

A188880 Fabricate & Deliver - Painting 20 20 04/01/2025 04/29/2025

Non-trade PackagesNon-trade PackagesNon-trade PackagesNon-trade PackagesNon-trade PackagesNon-trade Packages

SiteworkSiteworkSiteworkSiteworkSiteworkSitework

A188380 Bid/Evaluate -Sitework 5 5 02/03/2025 02/07/2025

A188390 Award -Sitework 0 0 02/10/2025

A188400 Prepare Submittals - Sitework 20 20 02/10/2025 03/10/2025

A188410 Review & Approve Submittals - Sitework 15 15 03/11/2025 03/31/2025

A188420 Fabricate & Deliver -Sitework 10 10 04/01/2025 04/14/2025
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Review & Approve Submittals - Roofing

Fabricate & Deliver - Roofing

Prepare Submittals - Masonry

Review & Approve Submittals - Masonry

Fabricate & Deliver - Masonry

Prepare Submittals - Waterproofing

Review & Approve Submittals - Waterproofing

Fabricate & Deliver - Waterproofing

Prepare Submittals - Misc. Metals

Review & Approve Submittals - Misc. Metals

Fabricate & Deliver - Misc. Metals

Prepare Submittals - Metal Windows/Curtainwall

Review & Approve Submittals - Metal Windows/Curtainwall

Fabricate & Deliver - Metal Windows/Curtainwall

Prepare Submittals - Glass & Glazing

Review & Approve Submittals - Glass & Glazing

Fabricate & Deliver - Glass & Glazing

Prepare Submittals - Tile

Review & Approve Submittals - Tile

Fabricate & Deliver - Tile

Prepare Submittals - Acoustic Ceiling

Review & Approve Submittals - Acoustic Ceiling

Fabricate & Deliver - Acoustic Ceiling

Fabricate & Deliver - Wood Ceiling

Prepare Submittals - Resilient Flooring

Review & Approve Submittals - Resilient Flooring

Fabricate & Deliver - Resilient Flooring

Prepare Submittals - Terrazzo

Review & Approve Submittals - Terrazzo

Fabricate & Deliver - Terrazzo

Prepare Submittals - Painting

Review & Approve Submittals - Painting

Fabricate & Deliver - Painting

Bid/Evaluate -Sitework

Award -Sitework

Prepare Submittals - Sitework

Review & Approve Submittals - Sitework

Fabricate & Deliver -Sitework
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A188940 Fabricate & Deliver - SOE at Historic 30 30 04/01/2025 05/13/2025

ConcreteConcreteConcreteConcreteConcreteConcrete

A3060 Bid / Evaluate - Concrete 5 5 02/03/2025 02/07/2025

A3070 Award - Concrete 0 0 02/10/2025

A3080 Prepare Submittals - Concrete 20 20 02/10/2025 03/10/2025

A3090 Review & Approve Submittals - Concrete 15 15 03/11/2025 03/31/2025

A3100 Fabricate & Deliver - Concrete 20 20 04/01/2025 04/29/2025

SteelSteelSteelSteelSteelSteel

A3370 Bid / Evaluate - Steel 5 5 02/03/2025 02/07/2025

A3380 Award - Steel 0 0 02/10/2025

A3390 Prepare Submittals - Steel 25 25 02/10/2025 03/17/2025

A3400 Review & Approve Submittals - Steel 15 15 03/18/2025 04/07/2025

A3410 Fabricate & Deliver - Steel 75 75 04/08/2025 07/24/2025

ElevatorElevatorElevatorElevatorElevatorElevator

A188890 Bid / Evaluate - Elevator 17 17 01/23/2025 02/14/2025

A188900 Award - Elevator 0 0 02/18/2025

A188910 Prepare Submittals - Elevator 20 20 02/18/2025 03/17/2025

A188920 Review & Approve Submittals - Elevator 15 15 03/18/2025 04/07/2025

A188930 Fabricate & Deliver - Elevator 80 80 04/08/2025 07/31/2025

DrywallDrywallDrywallDrywallDrywallDrywall

A187780 Bid/Evaluate -Drywall 35 35 01/23/2025 03/13/2025

A187790 Award -Drywall 0 0 03/14/2025

A187800 Prepare Submittals - Drywall 20 20 03/14/2025 04/10/2025

A187810 Review & Approve Submittals - Drywall 15 15 04/11/2025 05/02/2025

A187820 Fabricate & Deliver -Drywall 20 20 05/05/2025 06/02/2025

Geothermal WellsGeothermal WellsGeothermal WellsGeothermal WellsGeothermal WellsGeothermal Wells

A3110 Award - Geothermal Wells 0 0 02/10/2025

A3120 Prepare Submittals -  Geothermal Wells 20 20 02/10/2025 03/10/2025

A3130 Review & Approve Submittals -  Geothermal Wells 15 15 03/11/2025 03/31/2025

A3180 Fabricate & Deliver - Geothermal Wells 50 50 04/01/2025 06/11/2025

Topping Slabs/GypcreteTopping Slabs/GypcreteTopping Slabs/GypcreteTopping Slabs/GypcreteTopping Slabs/GypcreteTopping Slabs/Gypcrete

A187430 Bid/Evaluate -Topping Slabs/Gypcrete 35 35 02/07/2025 03/28/2025

A187440 Award -Topping Slabs/Gypcrete 10 10 03/31/2025 04/11/2025

A187450 Prepare Submittals - Topping Slabs/Gypcrete 20 20 04/14/2025 05/12/2025

A187460 Review & Approve Submittals - Topping Slabs/Gypcrete 15 15 05/13/2025 06/03/2025

A187470 Fabricate & Deliver -Topping Slabs/Gypcrete 15 15 06/04/2025 06/24/2025

Rough CarpentryRough CarpentryRough CarpentryRough CarpentryRough CarpentryRough Carpentry

A187480 Bid/Evaluate -Rough Carpentry 35 35 02/07/2025 03/28/2025

A187490 Award -Rough Carpentry 10 10 03/31/2025 04/11/2025

A187500 Prepare Submittals - Rough Carpentry 20 20 04/14/2025 05/12/2025

A187510 Review & Approve Submittals - Rough Carpentry 15 15 05/13/2025 06/03/2025

A187520 Fabricate & Deliver -Rough Carpentry 30 30 06/04/2025 07/16/2025

Finish CarpentryFinish CarpentryFinish CarpentryFinish CarpentryFinish CarpentryFinish Carpentry

A187530 Bid/Evaluate -Finish Carpentry 35 35 02/07/2025 03/28/2025

A187540 Award -Finish Carpentry 10 10 03/31/2025 04/11/2025

A187550 Prepare Submittals - Finish Carpentry 25 25 04/14/2025 05/19/2025

A187560 Review & Approve Submittals - Finish Carpentry 15 15 05/20/2025 06/10/2025

A187570 Fabricate & Deliver -Finish Carpentry 50 50 06/11/2025 08/20/2025

Metal PanelsMetal PanelsMetal PanelsMetal PanelsMetal PanelsMetal Panels

A187590 Award -Metal Panels 0 0 02/07/2025
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Fabricate & Deliver - SOE at Historic

Bid / Evaluate - Concrete

Award - Concrete

Prepare Submittals - Concrete

Review & Approve Submittals - Concrete

Fabricate & Deliver - Concrete

Bid / Evaluate - Steel

Award - Steel

Prepare Submittals - Steel

Review & Approve Submittals - Steel

Fabricate & Deliver - Steel

Bid / Evaluate - Elevator

Award - Elevator

Prepare Submittals - Elevator

Review & Approve Submittals - Elevator

Fabricate & Deliver - Elevator

Bid/Evaluate -Drywall

Award -Drywall

Prepare Submittals - Drywall

Review & Approve Submittals - Drywall

Fabricate & Deliver -Drywall

Award - Geothermal Wells

Prepare Submittals -  Geothermal Wells

Review & Approve Submittals -  Geothermal Wells

Fabricate & Deliver - Geothermal Wells

Bid/Evaluate -Topping Slabs/Gypcrete

Award -Topping Slabs/Gypcrete

Prepare Submittals - Topping Slabs/Gypcrete

Review & Approve Submittals - Topping Slabs/Gypcrete

Fabricate & Deliver -Topping Slabs/Gypcrete

Bid/Evaluate -Rough Carpentry

Award -Rough Carpentry

Prepare Submittals - Rough Carpentry

Review & Approve Submittals - Rough Carpentry

Fabricate & Deliver -Rough Carpentry

Bid/Evaluate -Finish Carpentry

Award -Finish Carpentry

Prepare Submittals - Finish Carpentry

Review & Approve Submittals - Finish Carpentry

Fabricate & Deliver -Finish Carpentry

Award -Metal Panels
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A187600 Prepare Submittals - Metal Panels 25 25 02/07/2025 03/14/2025

A187610 Review & Approve Submittals - Metal Panels 15 15 03/17/2025 04/04/2025

A187620 Fabricate & Deliver -Metal Panels 45 45 04/07/2025 06/10/2025

FireproofingFireproofingFireproofingFireproofingFireproofingFireproofing

A187630 Bid/Evaluate -Fireproofing 35 35 02/07/2025 03/28/2025

A187640 Award -Fireproofing 10 10 03/31/2025 04/11/2025

A187650 Prepare Submittals - Fireproofing 20 20 04/14/2025 05/12/2025

A187660 Review & Approve Submittals - Fireproofing 15 15 05/13/2025 06/03/2025

A187670 Fabricate & Deliver -Fireproofing 15 15 06/04/2025 06/24/2025

Doors, Frames & HardwareDoors, Frames & HardwareDoors, Frames & HardwareDoors, Frames & HardwareDoors, Frames & HardwareDoors, Frames & Hardware

A187680 Bid/Evaluate -Doors, Frames, & Hardware 35 35 02/07/2025 03/28/2025

A187690 Award -Doors, Frames, & Hardware 10 10 03/31/2025 04/11/2025

A187700 Prepare Submittals - Doors, Frames, & Hardware 20 20 04/14/2025 05/12/2025

A187710 Review & Approve Submittals - Doors, Frames, & Hardware 15 15 05/13/2025 06/03/2025

A187720 Fabricate & Deliver -Doors, Frames, & Hardware 30 30 06/04/2025 07/16/2025

OH DoorsOH DoorsOH DoorsOH DoorsOH DoorsOH Doors

A187730 Bid/Evaluate -OH Doors 35 35 02/07/2025 03/28/2025

A187740 Award -OH Doors 10 10 03/31/2025 04/11/2025

A187750 Prepare Submittals - OH Doors 20 20 04/14/2025 05/12/2025

A187760 Review & Approve Submittals - OH Doors 15 15 05/13/2025 06/03/2025

A187770 Fabricate & Deliver -OH Doors 60 60 06/04/2025 08/27/2025

FlooringFlooringFlooringFlooringFlooringFlooring

A187830 Bid/Evaluate -Flooring 35 35 02/07/2025 03/28/2025

A187840 Award -Flooring 10 10 03/31/2025 04/11/2025

A187850 Prepare Submittals - Flooring 20 20 04/14/2025 05/12/2025

A187860 Review & Approve Submittals - Flooring 15 15 05/13/2025 06/03/2025

A187870 Fabricate & Deliver -Flooring 35 35 06/04/2025 07/23/2025

Acoustic Wall PanelsAcoustic Wall PanelsAcoustic Wall PanelsAcoustic Wall PanelsAcoustic Wall PanelsAcoustic Wall Panels

A187880 Bid/Evaluate -Acoustic Wall Panels 35 35 02/07/2025 03/28/2025

A187890 Award -Acoustic Wall Panels 10 10 03/31/2025 04/11/2025

A187900 Prepare Submittals - Acoustic Wall Panels 25 25 04/14/2025 05/19/2025

A187910 Review & Approve Submittals - Acoustic Wall Panels 15 15 05/20/2025 06/10/2025

A187920 Fabricate & Deliver -Acoustic Wall Panels 40 40 06/11/2025 08/06/2025

SignageSignageSignageSignageSignageSignage

A187930 Bid/Evaluate -Signage 35 35 02/07/2025 03/28/2025

A187940 Award -Signage 10 10 03/31/2025 04/11/2025

A187950 Prepare Submittals - Signage 20 20 04/14/2025 05/12/2025

A187960 Review & Approve Submittals - Signage 15 15 05/13/2025 06/03/2025

A187970 Fabricate & Deliver -Signage 30 30 06/04/2025 07/16/2025

SpecaltiesSpecaltiesSpecaltiesSpecaltiesSpecaltiesSpecalties

A187980 Bid/Evaluate -Specialties 35 35 02/07/2025 03/28/2025

A187990 Award -Specialties 10 10 03/31/2025 04/11/2025

A188000 Prepare Submittals - Specialties 20 20 04/14/2025 05/12/2025

A188010 Review & Approve Submittals - Specalties 15 15 05/13/2025 06/03/2025

A188020 Fabricate & Deliver -Specalties 65 65 06/04/2025 09/04/2025

Parking EquipmentParking EquipmentParking EquipmentParking EquipmentParking EquipmentParking Equipment

A188030 Bid/Evaluate -Parking Equipment 35 35 02/07/2025 03/28/2025

A188040 Award -Parking Equipment 10 10 03/31/2025 04/11/2025

A188050 Prepare Submittals - Parking Equipment 20 20 04/14/2025 05/12/2025

A188060 Review & Approve Submittals - Parking Equipment 15 15 05/13/2025 06/03/2025
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Prepare Submittals - Metal Panels

Review & Approve Submittals - Metal Panels

Fabricate & Deliver -Metal Panels

Bid/Evaluate -Fireproofing

Award -Fireproofing

Prepare Submittals - Fireproofing

Review & Approve Submittals - Fireproofing

Fabricate & Deliver -Fireproofing

Bid/Evaluate -Doors, Frames, & Hardware

Award -Doors, Frames, & Hardware

Prepare Submittals - Doors, Frames, & Hardware

Review & Approve Submittals - Doors, Frames, & Hardware

Fabricate & Deliver -Doors, Frames, & Hardware

Bid/Evaluate -OH Doors

Award -OH Doors

Prepare Submittals - OH Doors

Review & Approve Submittals - OH Doors

Fabricate & Deliver -OH Doors

Bid/Evaluate -Flooring

Award -Flooring

Prepare Submittals - Flooring

Review & Approve Submittals - Flooring

Fabricate & Deliver -Flooring

Bid/Evaluate -Acoustic Wall Panels

Award -Acoustic Wall Panels

Prepare Submittals - Acoustic Wall Panels

Review & Approve Submittals - Acoustic Wall Panels

Fabricate & Deliver -Acoustic Wall Panels

Bid/Evaluate -Signage

Award -Signage

Prepare Submittals - Signage

Review & Approve Submittals - Signage

Fabricate & Deliver -Signage

Bid/Evaluate -Specialties

Award -Specialties

Prepare Submittals - Specialties

Review & Approve Submittals - Specalties

Fabricate & Deliver -Specalties

Bid/Evaluate -Parking Equipment

Award -Parking Equipment

Prepare Submittals - Parking Equipment

Review & Approve Submittals - Parking Equipment
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A188070 Fabricate & Deliver -Parking Equipment 30 30 06/04/2025 07/16/2025

Food Service EquipmentFood Service EquipmentFood Service EquipmentFood Service EquipmentFood Service EquipmentFood Service Equipment

A188080 Bid/Evaluate -Food Service Equipment 35 35 02/07/2025 03/28/2025

A188090 Award -Food Service Equipment 10 10 03/31/2025 04/11/2025

A188100 Prepare Submittals - Food Service Equipment 20 20 04/14/2025 05/12/2025

A188110 Review & Approve Submittals - Food Service Equipment 15 15 05/13/2025 06/03/2025

A188120 Fabricate & Deliver -Food Service Equipment 20 20 06/04/2025 07/01/2025

Theater & Stage EquipmentTheater & Stage EquipmentTheater & Stage EquipmentTheater & Stage EquipmentTheater & Stage EquipmentTheater & Stage Equipment

A188130 Bid/Evaluate -Theater & Stage Equipment 35 35 02/07/2025 03/28/2025

A188140 Award -Theater & Stage Equipment 10 10 03/31/2025 04/11/2025

A188150 Prepare Submittals - Theater & Stage Equipment 25 25 04/14/2025 05/19/2025

A188160 Review & Approve Submittals - Theater & Stage Equipment 15 15 05/20/2025 06/10/2025

A188170 Fabricate & Deliver -Theater & Stage Equipment 50 50 06/11/2025 08/20/2025

Athletic EquipmentAthletic EquipmentAthletic EquipmentAthletic EquipmentAthletic EquipmentAthletic Equipment

A188180 Bid/Evaluate -Athletic Equipment 35 35 02/07/2025 03/28/2025

A188190 Award -Athletic Equipment 10 10 03/31/2025 04/11/2025

A188200 Prepare Submittals - Athletic Equipment 20 20 04/14/2025 05/12/2025

A188210 Review & Approve Submittals - Athletic Equipment 15 15 05/13/2025 06/03/2025

A188220 Fabricate & Deliver -Athletic Equipment 35 35 06/04/2025 07/23/2025

Gym FlooringGym FlooringGym FlooringGym FlooringGym FlooringGym Flooring

A188990 Bid/Evaluate - Gym Flooring 35 35 02/07/2025 03/28/2025

A188960 Award - Gym Flooring 10 10 03/31/2025 04/11/2025

A188970 Prepare Submittals - Gym Flooring 20 20 04/14/2025 05/12/2025

A188980 Review & Approve Submittals - Gym Flooring 15 15 05/13/2025 06/03/2025

A189000 Fabricate & Deliver - Gym Flooring 45 45 06/04/2025 08/06/2025

Window TreatmentsWindow TreatmentsWindow TreatmentsWindow TreatmentsWindow TreatmentsWindow Treatments

A188230 Bid/Evaluate -Window Treatments 35 35 02/07/2025 03/28/2025

A188240 Award -Window Treatments 10 10 03/31/2025 04/11/2025

A188250 Prepare Submittals - Window Treatments 20 20 04/14/2025 05/12/2025

A188260 Review & Approve Submittals - Window Treatments 15 15 05/13/2025 06/03/2025

A188270 Fabricate & Deliver -Window Treatments 40 40 06/04/2025 07/30/2025

Lab Casework & EquipmentLab Casework & EquipmentLab Casework & EquipmentLab Casework & EquipmentLab Casework & EquipmentLab Casework & Equipment

A188280 Bid/Evaluate -Lab Casework & Equipment 35 35 02/07/2025 03/28/2025

A188290 Award -Lab Casework & Equipment 10 10 03/31/2025 04/11/2025

A188300 Prepare Submittals - Lab Casework & Equipment 25 25 04/14/2025 05/19/2025

A188310 Review & Approve Submittals - Lab Casework & Equipment 15 15 05/20/2025 06/10/2025

A188320 Fabricate & Deliver -Lab Casework & Equipment 55 55 06/11/2025 08/27/2025

Seating/BleachersSeating/BleachersSeating/BleachersSeating/BleachersSeating/BleachersSeating/Bleachers

A188330 Bid/Evaluate -Seating/Bleachers 35 35 02/07/2025 03/28/2025

A188340 Award -Seating/Bleachers 10 10 03/31/2025 04/11/2025

A188350 Prepare Submittals - Seating/Bleachers 20 20 04/14/2025 05/12/2025

A188360 Review & Approve Submittals - Seating/Bleachers 15 15 05/13/2025 06/03/2025

A188370 Fabricate & Deliver -Seating/Bleachers 35 35 06/04/2025 07/23/2025

FencingFencingFencingFencingFencingFencing

A188430 Bid/Evaluate -Fencing 35 35 02/07/2025 03/28/2025

A188440 Award -Fencing 10 10 03/31/2025 04/11/2025

A188450 Prepare Submittals - Fencing 15 15 04/14/2025 05/05/2025

A188460 Review & Approve Submittals - Fencing 15 15 05/06/2025 05/27/2025

A188470 Fabricate & Deliver -Fencing 25 25 05/28/2025 07/01/2025

LandscapingLandscapingLandscapingLandscapingLandscapingLandscaping

J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N

2025 2026 2027

Fabricate & Deliver -Parking Equipment

Bid/Evaluate -Food Service Equipment

Award -Food Service Equipment

Prepare Submittals - Food Service Equipment

Review & Approve Submittals - Food Service Equipment

Fabricate & Deliver -Food Service Equipment

Bid/Evaluate -Theater & Stage Equipment

Award -Theater & Stage Equipment

Prepare Submittals - Theater & Stage Equipment

Review & Approve Submittals - Theater & Stage Equipment

Fabricate & Deliver -Theater & Stage Equipment

Bid/Evaluate -Athletic Equipment

Award -Athletic Equipment

Prepare Submittals - Athletic Equipment

Review & Approve Submittals - Athletic Equipment

Fabricate & Deliver -Athletic Equipment

Bid/Evaluate - Gym Flooring

Award - Gym Flooring

Prepare Submittals - Gym Flooring

Review & Approve Submittals - Gym Flooring

Fabricate & Deliver - Gym Flooring

Bid/Evaluate -Window Treatments

Award -Window Treatments

Prepare Submittals - Window Treatments

Review & Approve Submittals - Window Treatments

Fabricate & Deliver -Window Treatments

Bid/Evaluate -Lab Casework & Equipment

Award -Lab Casework & Equipment

Prepare Submittals - Lab Casework & Equipment

Review & Approve Submittals - Lab Casework & Equipment

Fabricate & Deliver -Lab Casework & Equipment

Bid/Evaluate -Seating/Bleachers

Award -Seating/Bleachers

Prepare Submittals - Seating/Bleachers

Review & Approve Submittals - Seating/Bleachers

Fabricate & Deliver -Seating/Bleachers

Bid/Evaluate -Fencing

Award -Fencing

Prepare Submittals - Fencing

Review & Approve Submittals - Fencing

Fabricate & Deliver -Fencing
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A188480 Bid/Evaluate -Landscaping 35 35 02/07/2025 03/28/2025

A188490 Award -Landscaping 10 10 03/31/2025 04/11/2025

A188500 Prepare Submittals - Landscaping 20 20 04/14/2025 05/12/2025

A188510 Review & Approve Submittals - Landscaping 15 15 05/13/2025 06/03/2025

A188520 Fabricate & Deliver -Landscaping 30 30 06/04/2025 07/16/2025

PermittingPermittingPermittingPermittingPermittingPermitting

A2810 Demo Permit Review & Approval 30 0 06/03/2024 A 06/24/2024 A

A3600 Demo Permit for Non-traditional Work Plan 5 0 09/26/2024 A 09/26/2024 A

A3440 Demo Permit Review & Approval - R1 30 0 10/07/2024 A 12/10/2024 A

A2820 Building Permit Review & Approval 40 0 11/20/2024 A 01/17/2025 A

MEP CoordinationMEP CoordinationMEP CoordinationMEP CoordinationMEP CoordinationMEP Coordination

New BuildingNew BuildingNew BuildingNew BuildingNew BuildingNew Building

Below GradeBelow GradeBelow GradeBelow GradeBelow GradeBelow Grade

MEP/FP-110 MEP/FP Coordination - New Building -  Kick-off Meeting 1 1 02/10/2025 02/10/2025

MEP/FP-100 MEP/FP Coordination - New Building - Geothermal 5 5 02/11/2025 02/18/2025

MEP/FP-130 MEP/FP Coordination - New Building - Site 5 5 02/19/2025 02/25/2025

MEP/FP-140 MEP/FP Coordination - New Building - Underground Plumbing 10 10 02/26/2025 03/11/2025

MEP/FP-150 MEP/FP Coordination - New Building - Underground Fire Protection 5 5 03/12/2025 03/18/2025

MEP/FP-160 MEP/FP Coordination - New Building - Underground Electrical 10 10 03/19/2025 04/01/2025

A190140 MEP/FP Coordination - New Building - Final Clash Detection Sign-off -  Underground 5 5 04/02/2025 04/08/2025

GarageGarageGarageGarageGarageGarage

A189790 MEP/FP Coordination - New Building - Riser -  Garage 10 10 04/02/2025 04/15/2025

A189800 MEP/FP Coordination - New Building - HVAC Ductwork -  Garage 10 10 04/09/2025 04/23/2025

A189810 MEP/FP Coordination - New Building - HVAC Piping -  Garage 10 10 04/16/2025 04/30/2025

A189820 MEP/FP Coordination - New Building - Plumbing OH -  Garage 10 10 04/24/2025 05/07/2025

A189830 MEP/FP Coordination - New Building - Fire Protection -  Garage 10 10 05/01/2025 05/14/2025

A189840 MEP/FP Coordination - New Building - Electrical -  Garage 10 10 05/08/2025 05/21/2025

A190090 MEP/FP Coordination - New Building - Final Clash Detection Sign-off -  Garage 5 5 05/22/2025 05/29/2025

1st Floor1st Floor1st Floor1st Floor1st Floor1st Floor

A189850 MEP/FP Coordination - New Building - Riser -  1st Floor 10 10 04/16/2025 04/30/2025

A189860 MEP/FP Coordination - New Building - HVAC Ductwork -  1st Floor 15 15 04/24/2025 05/14/2025

A189870 MEP/FP Coordination - New Building - HVAC Piping -  1st Floor 15 15 05/08/2025 05/29/2025

A189880 MEP/FP Coordination - New Building - Plumbing OH -  1st Floor 10 10 05/22/2025 06/05/2025

A189890 MEP/FP Coordination - New Building - Fire Protection -  1st Floor 10 10 05/30/2025 06/12/2025

A189900 MEP/FP Coordination - New Building - Electrical -  1st Floor 10 10 06/06/2025 06/19/2025

A190100 MEP/FP Coordination - New Building - Final Clash Detection Sign-off -  1st Floor 5 5 06/20/2025 06/26/2025

2nd Floor2nd Floor2nd Floor2nd Floor2nd Floor2nd Floor

A189910 MEP/FP Coordination - New Building - Riser -  2nd Floor 10 10 05/01/2025 05/14/2025

A189920 MEP/FP Coordination - New Building - HVAC Ductwork -  2nd Floor 15 15 05/15/2025 06/05/2025

A189930 MEP/FP Coordination - New Building - HVAC Piping -  2nd Floor 15 15 05/30/2025 06/19/2025

A189940 MEP/FP Coordination - New Building - Plumbing OH -  2nd Floor 10 10 06/13/2025 06/26/2025

A189950 MEP/FP Coordination - New Building - Fire Protection -  2nd Floor 10 10 06/20/2025 07/03/2025

A189960 MEP/FP Coordination - New Building - Electrical -  2nd Floor 10 10 06/27/2025 07/11/2025

A190110 MEP/FP Coordination - New Building - Final Clash Detection Sign-off -  2nd Floor 5 5 07/14/2025 07/18/2025

3rd Floor3rd Floor3rd Floor3rd Floor3rd Floor3rd Floor

A189970 MEP/FP Coordination - New Building - Riser -  3rd Floor 10 10 05/15/2025 05/29/2025

A189980 MEP/FP Coordination - New Building - HVAC Ductwork -  3rd Floor 15 15 06/06/2025 06/26/2025

A189990 MEP/FP Coordination - New Building - HVAC Piping -  3rd Floor 15 15 06/20/2025 07/11/2025

A190000 MEP/FP Coordination - New Building - Plumbing OH -  3rd Floor 10 10 07/07/2025 07/18/2025

J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N

2025 2026 2027

Bid/Evaluate -Landscaping

Award -Landscaping

Prepare Submittals - Landscaping

Review & Approve Submittals - Landscaping

Fabricate & Deliver -Landscaping

Demo Permit Review & Approval

Demo Permit for Non-traditional Work Plan

Demo Permit Review & Approval - R1

Building Permit Review & Approval

MEP/FP Coordination - New Building -  Kick-off Meeting

MEP/FP Coordination - New Building - Geothermal

MEP/FP Coordination - New Building - Site

MEP/FP Coordination - New Building - Underground Plumbing

MEP/FP Coordination - New Building - Underground Fire Protection

MEP/FP Coordination - New Building - Underground Electrical

MEP/FP Coordination - New Building - Final Clash Detection Sign-off -  Underground

MEP/FP Coordination - New Building - Riser -  Garage

MEP/FP Coordination - New Building - HVAC Ductwork -  Garage

MEP/FP Coordination - New Building - HVAC Piping -  Garage

MEP/FP Coordination - New Building - Plumbing OH -  Garage

MEP/FP Coordination - New Building - Fire Protection -  Garage

MEP/FP Coordination - New Building - Electrical -  Garage

MEP/FP Coordination - New Building - Final Clash Detection Sign-off -  Garage

MEP/FP Coordination - New Building - Riser -  1st Floor

MEP/FP Coordination - New Building - HVAC Ductwork -  1st Floor

MEP/FP Coordination - New Building - HVAC Piping -  1st Floor

MEP/FP Coordination - New Building - Plumbing OH -  1st Floor

MEP/FP Coordination - New Building - Fire Protection -  1st Floor

MEP/FP Coordination - New Building - Electrical -  1st Floor

MEP/FP Coordination - New Building - Final Clash Detection Sign-off -  1st Floor

MEP/FP Coordination - New Building - Riser -  2nd Floor

MEP/FP Coordination - New Building - HVAC Ductwork -  2nd Floor

MEP/FP Coordination - New Building - HVAC Piping -  2nd Floor

MEP/FP Coordination - New Building - Plumbing OH -  2nd Floor

MEP/FP Coordination - New Building - Fire Protection -  2nd Floor

MEP/FP Coordination - New Building - Electrical -  2nd Floor

MEP/FP Coordination - New Building - Final Clash Detection Sign-off -  2nd Floor

MEP/FP Coordination - New Building - Riser -  3rd Floor

MEP/FP Coordination - New Building - HVAC Ductwork -  3rd Floor

MEP/FP Coordination - New Building - HVAC Piping -  3rd Floor

MEP/FP Coordination - New Building - Plumbing OH -  3rd Floor
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A190010 MEP/FP Coordination - New Building - Fire Protection -  3rd Floor 10 10 07/14/2025 07/25/2025

A190020 MEP/FP Coordination - New Building - Electrical -  3rd Floor 10 10 07/21/2025 08/01/2025

A190120 MEP/FP Coordination - New Building - Final Clash Detection Sign-off -  3rd Floor 5 5 08/04/2025 08/08/2025

RoofRoofRoofRoofRoofRoof

A190030 MEP/FP Coordination - New Building - Riser -  Roof 10 10 05/30/2025 06/12/2025

A190040 MEP/FP Coordination - New Building - HVAC Ductwork -  Roof 10 10 06/27/2025 07/11/2025

A190050 MEP/FP Coordination - New Building - HVAC Piping -  Roof 10 10 07/07/2025 07/18/2025

A190060 MEP/FP Coordination - New Building - Plumbing OH -  Roof 10 10 07/14/2025 07/25/2025

A190070 MEP/FP Coordination - New Building - Fire Protection -  Roof 10 10 07/21/2025 08/01/2025

A190080 MEP/FP Coordination - New Building - Electrical -  Roof 10 10 07/28/2025 08/08/2025

A190130 MEP/FP Coordination - New Building - Final Clash Detection Sign-off -  Roof 5 5 08/11/2025 08/15/2025

Historic BuildingHistoric BuildingHistoric BuildingHistoric BuildingHistoric BuildingHistoric Building

MEP/FP-120 MEP/FP Coordination - Historic -  Kick-off Meeting 1 1 02/10/2025 02/10/2025

A189490 MEP/FP Coordination - Historic - Underground -  Basement 10 10 02/11/2025 02/25/2025

BasementBasementBasementBasementBasementBasement

A189090 MEP/FP Coordination - Historic - Riser -  Basement 10 10 02/26/2025 03/11/2025

A189160 MEP/FP Coordination - Historic - HVAC Ductwork -  Basement 10 10 03/05/2025 03/18/2025

A189230 MEP/FP Coordination - Historic - HVAC Piping -  Basement 10 10 03/12/2025 03/25/2025

A189300 MEP/FP Coordination - Historic - Plumbing OH -  Basement 10 10 03/19/2025 04/01/2025

A189370 MEP/FP Coordination - Historic - Fire Protection -  Basement 10 10 03/26/2025 04/08/2025

A189440 MEP/FP Coordination - Historic - Electrical -  Basement 10 10 04/02/2025 04/15/2025

A189740 MEP/FP Coordination - Historic - Final Clash Detection Sign-off -  Basement 5 5 04/16/2025 04/23/2025

1st Floor1st Floor1st Floor1st Floor1st Floor1st Floor

A189500 MEP/FP Coordination - Historic - Riser -  1st Floor 10 10 03/12/2025 03/25/2025

A189510 MEP/FP Coordination - Historic - HVAC Ductwork -  1st Floor 10 10 03/19/2025 04/01/2025

A189520 MEP/FP Coordination - Historic - HVAC Piping -  1st Floor 10 10 03/26/2025 04/08/2025

A189530 MEP/FP Coordination - Historic - Plumbing OH -  1st Floor 10 10 04/02/2025 04/15/2025

A189540 MEP/FP Coordination - Historic - Fire Protection -  1st Floor 10 10 04/09/2025 04/23/2025

A189550 MEP/FP Coordination - Historic - Electrical -  1st Floor 10 10 04/16/2025 04/30/2025

A189750 MEP/FP Coordination - Historic - Final Clash Detection Sign-off -  1st Floor 5 5 05/01/2025 05/07/2025

2nd Floor2nd Floor2nd Floor2nd Floor2nd Floor2nd Floor

A189560 MEP/FP Coordination - Historic - Riser -  2nd Floor 10 10 03/26/2025 04/08/2025

A189570 MEP/FP Coordination - Historic - HVAC Ductwork -  2nd Floor 10 10 04/02/2025 04/15/2025

A189580 MEP/FP Coordination - Historic - HVAC Piping -  2nd Floor 10 10 04/09/2025 04/23/2025

A189590 MEP/FP Coordination - Historic - Plumbing OH -  2nd Floor 10 10 04/16/2025 04/30/2025

A189600 MEP/FP Coordination - Historic - Fire Protection -  2nd Floor 10 10 04/24/2025 05/07/2025

A189610 MEP/FP Coordination - Historic - Electrical -  2nd Floor 10 10 05/01/2025 05/14/2025

A189760 MEP/FP Coordination - Historic - Final Clash Detection Sign-off -  2nd Floor 5 5 05/15/2025 05/21/2025

AtticAtticAtticAtticAtticAttic

A189620 MEP/FP Coordination - Historic - Riser -  Attic 5 5 04/09/2025 04/15/2025

A189630 MEP/FP Coordination - Historic - HVAC Ductwork -  Attic 5 5 04/16/2025 04/23/2025

A189650 MEP/FP Coordination - Historic - Plumbing OH -  Attic 5 5 05/01/2025 05/07/2025

A189660 MEP/FP Coordination - Historic - Fire Protection -  Attic 10 10 05/08/2025 05/21/2025

A189670 MEP/FP Coordination - Historic - Electrical -  Attic 5 5 05/15/2025 05/21/2025

A189770 MEP/FP Coordination - Historic - Final Clash Detection Sign-off -  Attic 5 5 05/22/2025 05/29/2025

RoofRoofRoofRoofRoofRoof

A189680 MEP/FP Coordination - Historic - Riser -  Roof 5 5 04/16/2025 04/23/2025

A189710 MEP/FP Coordination - Historic - Plumbing OH -  Roof 5 5 05/01/2025 05/07/2025

A189730 MEP/FP Coordination - Historic - Electrical -  Roof 5 5 05/15/2025 05/21/2025

A189780 MEP/FP Coordination - Historic - Final Clash Detection Sign-off -  Roof 5 5 05/22/2025 05/29/2025
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MEP/FP Coordination - New Building - Fire Protection -  3rd Floor

MEP/FP Coordination - New Building - Electrical -  3rd Floor

MEP/FP Coordination - New Building - Final Clash Detection Sign-off -  3rd Floor

MEP/FP Coordination - New Building - Riser -  Roof

MEP/FP Coordination - New Building - HVAC Ductwork -  Roof

MEP/FP Coordination - New Building - HVAC Piping -  Roof

MEP/FP Coordination - New Building - Plumbing OH -  Roof

MEP/FP Coordination - New Building - Fire Protection -  Roof

MEP/FP Coordination - New Building - Electrical -  Roof

MEP/FP Coordination - New Building - Final Clash Detection Sign-off -  Roof

MEP/FP Coordination - Historic -  Kick-off Meeting

MEP/FP Coordination - Historic - Underground -  Basement

MEP/FP Coordination - Historic - Riser -  Basement

MEP/FP Coordination - Historic - HVAC Ductwork -  Basement

MEP/FP Coordination - Historic - HVAC Piping -  Basement

MEP/FP Coordination - Historic - Plumbing OH -  Basement

MEP/FP Coordination - Historic - Fire Protection -  Basement

MEP/FP Coordination - Historic - Electrical -  Basement

MEP/FP Coordination - Historic - Final Clash Detection Sign-off -  Basement

MEP/FP Coordination - Historic - Riser -  1st Floor

MEP/FP Coordination - Historic - HVAC Ductwork -  1st Floor

MEP/FP Coordination - Historic - HVAC Piping -  1st Floor

MEP/FP Coordination - Historic - Plumbing OH -  1st Floor

MEP/FP Coordination - Historic - Fire Protection -  1st Floor

MEP/FP Coordination - Historic - Electrical -  1st Floor

MEP/FP Coordination - Historic - Final Clash Detection Sign-off -  1st Floor

MEP/FP Coordination - Historic - Riser -  2nd Floor

MEP/FP Coordination - Historic - HVAC Ductwork -  2nd Floor

MEP/FP Coordination - Historic - HVAC Piping -  2nd Floor

MEP/FP Coordination - Historic - Plumbing OH -  2nd Floor

MEP/FP Coordination - Historic - Fire Protection -  2nd Floor

MEP/FP Coordination - Historic - Electrical -  2nd Floor

MEP/FP Coordination - Historic - Final Clash Detection Sign-off -  2nd Floor

MEP/FP Coordination - Historic - Riser -  Attic

MEP/FP Coordination - Historic - HVAC Ductwork -  Attic

MEP/FP Coordination - Historic - Plumbing OH -  Attic

MEP/FP Coordination - Historic - Fire Protection -  Attic

MEP/FP Coordination - Historic - Electrical -  Attic

MEP/FP Coordination - Historic - Final Clash Detection Sign-off -  Attic

MEP/FP Coordination - Historic - Riser -  Roof

MEP/FP Coordination - Historic - Plumbing OH -  Roof

MEP/FP Coordination - Historic - Electrical -  Roof

MEP/FP Coordination - Historic - Final Clash Detection Sign-off -  Roof
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Pre-Op MeetingsPre-Op MeetingsPre-Op MeetingsPre-Op MeetingsPre-Op MeetingsPre-Op Meetings

PO-1035 Pre-Op - Plumbing (UG) 0 0 01/23/2025

PO-1036 Pre-Op - Waterproofing 0 0 01/23/2025

PO-1037 Pre-Op - Steel Erection 0 0 01/23/2025

PO-1038 Pre-Op - LGMF 0 0 01/23/2025

PO-1039 Pre-Op - Roofing 0 0 01/23/2025

PO-1040 Pre-Op - Windows 0 0 01/23/2025

PO-1041 Pre-Op - Masonry - Structural 0 0 01/23/2025

PO-1042 Pre-Op - Misc Metals 0 0 01/23/2025

PO-1043 Pre-Op - Landscaping 0 0 01/23/2025

PO-1044 Pre-Op - Insulation 0 0 01/23/2025

PO-1045 Pre-Op - Fire Protection 0 0 01/23/2025

PO-1058 Pre-Op - Overhead Doors 0 0 01/23/2025

PO-1059 Pre-Op - Elevator 0 0 01/23/2025

PO-1073 Pre-Op - UG Electrical 0 0 01/23/2025

PO-1083 Pre-Op - Fireproofing 0 0 01/23/2025

PO-1113 Pre-Op - Masonry - Veneer 0 0 01/23/2025

PO-1133 Pre-Op - Flatwork 0 0 01/23/2025

PO-1143 Pre-Op - Exterior Mock-Up 0 0 01/23/2025

PO-1153 Pre-Op - Fluid Applied AVB 0 0 01/23/2025

PO-1034 Pre-Op - Concrete 0 0 05/12/2025

PO-1046 Pre-Op - Mechanical 0 0 08/05/2026

PO-1033 Pre-Op - Electrical 0 0 08/19/2026

PO-1047 Pre-Op - Drywall 0 0 12/18/2026

PO-1053 Pre-Op - Painting 0 0 01/20/2027

PO-1048 Pre-Op - ACT Ceilings 0 0 02/01/2027

PO-1056 Pre-Op - Tile 0 0 02/26/2027

PO-1052 Pre-Op - Millwork/Cabinets/Coutertops 0 0 05/05/2027

PO-1055 Pre-Op - Flooring 0 0 05/05/2027

PO-1062 Pre-Op - Storefronts 0 0 05/05/2027

PO-1061 Pre-Op - Glazing 0 0 05/12/2027

PO-1054 Pre-Op - Specialties 0 0 06/07/2027

PO-1057 Pre-Op - D/F/H 0 0 06/07/2027

PO-1063 Pre-Op - Signage 0 0 08/06/2027

Mock UpsMock UpsMock UpsMock UpsMock UpsMock Ups

B1100 Prep foundation wall - Mock Up 2 2 05/15/2025 05/16/2025

B1101 FRPS foundation wall - Mock Up 4 4 05/19/2025 05/22/2025

B1102 Backfill foundation walls (Interior) - Mock Up 2 2 05/23/2025 05/27/2025

B1103 Install Rebar for Structural Slab - Mock Up 2 2 05/28/2025 05/29/2025

B1104 Pour Structural Slab - Mock Up 2 2 05/30/2025 06/02/2025

B1106 Install Structure for Mock-Up - Mock Up 2 2 06/03/2025 06/04/2025

B1107 Install metal decking - Mock Up 2 2 06/03/2025 06/04/2025

B1108 Adjust Metal Channel Steel Structure to final level and location on edge of slab - Mock Up 2 2 06/04/2025 06/05/2025

B1111 Install CMU Block - Mock Up 3 3 06/05/2025 06/09/2025

B1109 Pour concrete on decking - Mock Up 2 2 06/06/2025 06/09/2025

B1112 Install FRP Angle & Plate - Mock Up 2 2 06/10/2025 06/11/2025

B1113 Install Door Frame, Door & Hardware - Mock Up 2 2 06/10/2025 06/11/2025

B1110 Install Exterior Framing/Sheathing - Mock Up 4 4 06/10/2025 06/13/2025

B1114 Install Vapor Barrier - Mock Up 4 4 06/12/2025 06/17/2025
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Pre-Op - Plumbing (UG)

Pre-Op - Waterproofing

Pre-Op - Steel Erection

Pre-Op - LGMF

Pre-Op - Roofing

Pre-Op - Windows

Pre-Op - Masonry - Structural

Pre-Op - Misc Metals

Pre-Op - Landscaping

Pre-Op - Insulation

Pre-Op - Fire Protection

Pre-Op - Overhead Doors

Pre-Op - Elevator

Pre-Op - UG Electrical

Pre-Op - Fireproofing

Pre-Op - Masonry - Veneer

Pre-Op - Flatwork

Pre-Op - Exterior Mock-Up

Pre-Op - Fluid Applied AVB

Pre-Op - Concrete

Pre-Op - Mechanical

Pre-Op - Electrical

Pre-Op - Drywall

Pre-Op - Painting

Pre-Op - ACT Ceilings

Pre-Op - Tile

Pre-Op - Millwork/Cabinets/Coutertops

Pre-Op - Flooring

Pre-Op - Storefronts

Pre-Op - Glazing

Pre-Op - Specialties

Pre-Op - D/F/H

Pre-Op - Signage

Prep foundation wall - Mock Up

FRPS foundation wall - Mock Up

Backfill foundation walls (Interior) - Mock Up

Install Rebar for Structural Slab - Mock Up

Pour Structural Slab - Mock Up

Install Structure for Mock-Up - Mock Up

Install metal decking - Mock Up

Adjust Metal Channel Steel Structure to final level and location on edge of slab - Mock Up

Install CMU Block - Mock Up

Pour concrete on decking - Mock Up

Install FRP Angle & Plate - Mock Up

Install Door Frame, Door & Hardware - Mock Up

Install Exterior Framing/Sheathing - Mock Up

Install Vapor Barrier - Mock Up
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B1115 Install Punched Openings - Mock Up 3 3 06/18/2025 06/20/2025

B1117 Install Curtainwall Frames - Mock Up 3 3 06/23/2025 06/25/2025

B1118 Glazing/Sealants/Flashing curtainwall - Mock Up 3 3 06/26/2025 06/30/2025

B1119 Install Brick Veneer/Wash Down - Mock Up 5 5 07/01/2025 07/08/2025

B1125 Install Roof blocking - Mock Up 2 2 07/09/2025 07/10/2025

B1126 Install Roof Insulation & Membrane - Mock Up 3 3 07/11/2025 07/15/2025

B1122 Install Slate Shingle Veneer System - Mock Up 3 3 07/16/2025 07/18/2025

B1121 Install Metal Panels/Aluminum Channels & Zinc - Mock Up 4 4 07/16/2025 07/21/2025

B1124 Install Finish Sealants/Caulking - Mock Up 2 2 07/21/2025 07/22/2025

B1128 Install Roofing Prefinished Aluminum - Mock Up 2 2 07/21/2025 07/22/2025

B1127 Install Backer Rod & Sealant at Roof - Mock Up 2 2 07/23/2025 07/24/2025

B1137 Approval Materials for Release - Mock Up 0 0 07/25/2025

B1147 7 Day Cure - Mock Up 5 5 07/25/2025 07/29/2025

B1129 Testing for the mock up 5 5 07/30/2025 08/05/2025

B1130 Demo Mock Up 3 3 10/23/2026 10/27/2026

ConstructionConstructionConstructionConstructionConstructionConstruction

MobilizationMobilizationMobilizationMobilizationMobilizationMobilization

A2260 Mobilize / Establish Temp Fence / Construct Temp Barricades in Existing Garage 15 0 07/08/2024 A 07/25/2024 A

A3220 Refrigerant Reclaim 5 0 08/12/2024 A 08/21/2024 A

A2270 Utility Separation / Continuity of Services for Surrounding Buildings 16 0 09/06/2024 A 11/15/2024 A

A2390 Cut / Cap / Make Safe 10 0 09/18/2024 A 10/01/2024 A

Demo / Abatement / SOEDemo / Abatement / SOEDemo / Abatement / SOEDemo / Abatement / SOEDemo / Abatement / SOEDemo / Abatement / SOE

A3420 Abatement/Demolition of Historic Exterior Windows 15 0 07/22/2024 A 08/06/2024 A

A2400 Demo - Pedestrian Bridge 10 0 08/10/2024 A 08/10/2024 A

Historic BuildingHistoric BuildingHistoric BuildingHistoric BuildingHistoric BuildingHistoric Building

A2280 Abate - Historic Building 30 0 07/15/2024 A 08/08/2024 A

A2290 Selective Demo - Historic Building 35 0 08/08/2024 A 11/15/2024 A

A3558 Unforeseen Abatement - Historic Building 6 0 11/21/2024 A 12/04/2024 A

A2300 Test Pits for Addition - Historic Building 9 0 12/06/2024 A 12/10/2024 A

1974 Building1974 Building1974 Building1974 Building1974 Building1974 Building

A3532 Environmental Recovery 15 0 08/12/2024 A 08/21/2024 A

A3534 Elevator Decommissioning 2 0 08/19/2024 A 08/20/2024 A

A3539 Interior Demolition 25 0 09/12/2024 A 10/11/2024 A

A3510 Test Pits - Garage 5 0 09/23/2024 A 09/27/2024 A

A3210 Soil Pre-characterization 40 0 09/24/2024 A 11/05/2024 A

A3533 UST Removal 3 0 01/10/2025 A 01/10/2025 A

A2320 Install SOE & Excavate/Subgrade Prep - New Pierce School Building 25 23 01/21/2025 A 02/25/2025

A3548 DEP Post-Inspection/De-Mobilization 4 4 03/12/2025 03/17/2025

Asbestos AbatementAsbestos AbatementAsbestos AbatementAsbestos AbatementAsbestos AbatementAsbestos Abatement

A3524 Garage Ceiling Tiles 9 0 08/06/2024 A 08/23/2024 A

InteriorInteriorInteriorInteriorInteriorInterior

A3568 Abate  - Bldg. A - 2nd Floor 11 0 07/22/2024 A 07/31/2024 A

A3578 Abate - Building B - 2nd Floor 11 0 08/01/2024 A 08/16/2024 A

A3526 Abate  - Bldg. A - 1st Floor 11 0 08/15/2024 A 08/26/2024 A

A3527 Abate - Building B - 1st Floor 11 0 08/26/2024 A 09/05/2024 A

A3300 Boiler Room Abatement  - Bldg. A 5 0 09/05/2024 A 09/17/2024 A

ExteriorExteriorExteriorExteriorExteriorExterior

A3530 Exterior Windows 7 0 07/30/2024 A 10/04/2024 A

A3310 Cooling Tower Abatement  - Bldg. A Roof 5 0 09/05/2024 A 09/06/2024 A

J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N
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Install Punched Openings - Mock Up

Install Curtainwall Frames - Mock Up

Glazing/Sealants/Flashing curtainwall - Mock Up

Install Brick Veneer/Wash Down - Mock Up

Install Roof blocking - Mock Up

Install Roof Insulation & Membrane - Mock Up

Install Slate Shingle Veneer System - Mock Up

Install Metal Panels/Aluminum Channels & Zinc - Mock Up

Install Finish Sealants/Caulking - Mock Up

Install Roofing Prefinished Aluminum - Mock Up

Install Backer Rod & Sealant at Roof - Mock Up

Approval Materials for Release - Mock Up

7 Day Cure - Mock Up

Testing for the mock up

Demo Mock Up

Mobilize / Establish Temp Fence / Construct Temp Barricades in Existing Garage

Refrigerant Reclaim

Utility Separation / Continuity of Services for Surrounding Buildings

Cut / Cap / Make Safe

Abatement/Demolition of Historic Exterior Windows

Demo - Pedestrian Bridge

Abate - Historic Building

Selective Demo - Historic Building

Unforeseen Abatement - Historic Building

Test Pits for Addition - Historic Building

Environmental Recovery

Elevator Decommissioning

Interior Demolition

Test Pits - Garage

Soil Pre-characterization

UST Removal

Install SOE & Excavate/Subgrade Prep - New Pierce School Building

DEP Post-Inspection/De-Mobilization

Garage Ceiling Tiles

Abate  - Bldg. A - 2nd Floor

Abate - Building B - 2nd Floor

Abate  - Bldg. A - 1st Floor

Abate - Building B - 1st Floor

Boiler Room Abatement  - Bldg. A

Exterior Windows

Cooling Tower Abatement  - Bldg. A Roof
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A3430 Roof Slate Non-traditional Removal 5 0 09/09/2024 A 10/01/2024 A

A3531 De-Mobilization 1 0 10/07/2024 A 10/07/2024 A

Shoring & UnderpinningShoring & UnderpinningShoring & UnderpinningShoring & UnderpinningShoring & UnderpinningShoring & Underpinning

A3536 Shoring Installation 5 0 08/20/2024 A 10/11/2024 A

A3537 Berm Installation 10 0 09/20/2024 A 09/27/2024 A

ACM Façade RemovalACM Façade RemovalACM Façade RemovalACM Façade RemovalACM Façade RemovalACM Façade Removal

A3540 Building B -  ACM Façade/DEP Post-Inspection 6 0 10/11/2024 A 11/18/2024 A

A3541 Building A  -  ACM Brick Façade/DEP Post-Inspection 35 0 10/31/2024 A 12/23/2024 A

A3542 Building C -  ACM Brick Façade/DEP Post-Inspection 18 0 11/12/2024 A 12/06/2024 A

Structure DemolitionStructure DemolitionStructure DemolitionStructure DemolitionStructure DemolitionStructure Demolition

A3543 Building B - Above-Grade Structural Demolition 20 0 12/12/2024 A 12/31/2024 A

A2310 Building C -  Above-Grade Structural Demolition 15 0 12/19/2024 A 12/31/2024 A

A3544 Building A - Above-Grade Structural Demolition 20 5 12/20/2024 A 01/29/2025

A3500 ACM Demo Footing & Foundations & Building A Garage 15 15 02/19/2025 03/11/2025

Ground ImprovementsGround ImprovementsGround ImprovementsGround ImprovementsGround ImprovementsGround Improvements

A3260 Over Excavation/Structural Fill 20 20 03/18/2025 04/14/2025

Main Building ProjectMain Building ProjectMain Building ProjectMain Building ProjectMain Building ProjectMain Building Project

Site/Civil/UtilitiesSite/Civil/UtilitiesSite/Civil/UtilitiesSite/Civil/UtilitiesSite/Civil/UtilitiesSite/Civil/Utilities

Geothermal - Below SlabGeothermal - Below SlabGeothermal - Below SlabGeothermal - Below SlabGeothermal - Below SlabGeothermal - Below Slab

M5090 Excavate for 10" Geo thermal main lines 5 5 11/12/2025 11/18/2025

M5170 Install 10" Geo thermal lines Street to U010 Garage Header 5 5 11/19/2025 11/25/2025

M5230 Pressure Test  Geothermal 10" lines 5 5 11/26/2025 12/03/2025

M5330 Backfill Geo Thermal 10" lines 5 5 12/04/2025 12/10/2025

Geothermal WellsGeothermal WellsGeothermal WellsGeothermal WellsGeothermal WellsGeothermal Wells

X1001 Install Site/Tree Protection Fencing and Erosion Control - Geothermal Wells 3 3 11/17/2025* 11/19/2025

X1002 Protect Existing Utilities and Establish Controlled Access Area - Geothermal Wells 2 2 11/20/2025 11/21/2025

X1003 Remove and Store R&R Fencing and Site Furnishings - Geothermal Wells 5 5 11/24/2025 12/01/2025

X1004 Remove and dispose of Concrete and Asphalt Surfaces - Geothermal Wells 2 2 12/02/2025 12/03/2025

X1005 Strip Topsoil/Clear and Grub Site - Geothermal Wells 8 8 12/04/2025 12/15/2025

X1006 Rough Grade Site and Establish Retention Pond - Geothermal Wells 4 4 12/16/2025 12/19/2025

X1007 Mobilize Drilling Equipment - Geothermal Wells 3 3 12/22/2025 12/24/2025

X1008 Drill Wells(79 Total, 2 drill Rigs) - Geothermal Wells 60 60 12/26/2025 03/24/2026

X1009 Excavate and Install Vault - Geothermal Wells 3 3 03/25/2026 03/27/2026

X1010 Excavate and Install Supply/Return Circuits - Geothermal Wells 10 10 03/30/2026 04/10/2026

X1011 Excavate and Install 10" Supply/Return Main and Connect to School Street Crossing - Geothermal Wells10 10 04/13/2026 04/27/2026

X1012 Testing and Backfill - Geothermal Wells 20 20 04/28/2026 05/26/2026

Playground RestorationPlayground RestorationPlayground RestorationPlayground RestorationPlayground RestorationPlayground Restoration

X1013 Excavate and Install DW-501 & Connect 12" PVC to Existing CB - Playground Restoration 3 3 05/27/2026 05/29/2026

X1014 Excavate and Install 1" & 2" Water Services for Irrigation and Drinking Fountain - Playground Restoration 2 2 06/01/2026 06/02/2026

X1015 Rough Grade Site/Prep for new Surfaces - Playground Restoration 5 5 06/03/2026 06/09/2026

X1016 Install/Grade/Compact Aggregate Base Course for Pads/Walks/Courts - Playground Restoration 10 10 06/10/2026 06/23/2026

X1017 FRP Curbs/Pads/Footings & Walks - Playground Restoration 5 5 06/24/2026 06/30/2026

X1018 Install and Test Irrigation System - Playground Restoration 6 6 07/01/2026 07/09/2026

X1019 Install and Grade Free Drain Sand/Gravel for Baseball Field - Playground Restoration 8 8 07/10/2026 07/21/2026

X1020 Install New and Salvaged Fencing - Playground Restoration 10 10 07/22/2026 08/04/2026

X1021 Prep and Install New Court Surface - Playground Restoration 8 8 08/05/2026 08/14/2026

X1022 Lay out and Install Skinned infield Mix at Baseball Diamond - Playground Restoration 5 5 08/17/2026 08/21/2026

X1023 Loom and Seed Field - Playground Restoration 6 6 08/24/2026 08/31/2026

X1024 Pave Asphalt Walkways - Playground Restoration 3 3 09/01/2026 09/03/2026

X1025 Install Plantings and Site Furnishings - Playground Restoration 6 6 09/04/2026 09/14/2026
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Roof Slate Non-traditional Removal

De-Mobilization

Shoring Installation

Berm Installation

Building B -  ACM Façade/DEP Post-Inspection

Building A  -  ACM Brick Façade/DEP Post-Inspection

Building C -  ACM Brick Façade/DEP Post-Inspection

Building B - Above-Grade Structural Demolition

Building C -  Above-Grade Structural Demolition

Building A - Above-Grade Structural Demolition

ACM Demo Footing & Foundations & Building A Garage

Over Excavation/Structural Fill

Excavate for 10" Geo thermal main lines

Install 10" Geo thermal lines Street to U010 Garage Header

Pressure Test  Geothermal 10" lines

Backfill Geo Thermal 10" lines

Install Site/Tree Protection Fencing and Erosion Control - Geothermal Wells

Protect Existing Utilities and Establish Controlled Access Area - Geothermal Wells

Remove and Store R&R Fencing and Site Furnishings - Geothermal Wells

Remove and dispose of Concrete and Asphalt Surfaces - Geothermal Wells

Strip Topsoil/Clear and Grub Site - Geothermal Wells

Rough Grade Site and Establish Retention Pond - Geothermal Wells

Mobilize Drilling Equipment - Geothermal Wells

Drill Wells(79 Total, 2 drill Rigs) - Geothermal Wells

Excavate and Install Vault - Geothermal Wells

Excavate and Install Supply/Return Circuits - Geothermal Wells

Excavate and Install 10" Supply/Return Main and Connect to School Street Crossing - Geothermal Wells

Testing and Backfill - Geothermal Wells

Excavate and Install DW-501 & Connect 12" PVC to Existing CB - Playground Restoration

Excavate and Install 1" & 2" Water Services for Irrigation and Drinking Fountain - Playground Restoration

Rough Grade Site/Prep for new Surfaces - Playground Restoration

Install/Grade/Compact Aggregate Base Course for Pads/Walks/Courts - Playground Restoration

FRP Curbs/Pads/Footings & Walks - Playground Restoration

Install and Test Irrigation System - Playground Restoration

Install and Grade Free Drain Sand/Gravel for Baseball Field - Playground Restoration

Install New and Salvaged Fencing - Playground Restoration

Prep and Install New Court Surface - Playground Restoration

Lay out and Install Skinned infield Mix at Baseball Diamond - Playground Restoration

Loom and Seed Field - Playground Restoration

Pave Asphalt Walkways - Playground Restoration

Install Plantings and Site Furnishings - Playground Restoration
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MEP UnderslabMEP UnderslabMEP UnderslabMEP UnderslabMEP UnderslabMEP Underslab

Building ABuilding ABuilding ABuilding ABuilding ABuilding A

M5390 Excavate UG Storm - Bldg. A 10 10 10/06/2025 10/20/2025

M5400 Excavate UG Sanitary - Bldg. A 10 10 10/06/2025 10/20/2025

M5410 Excavate UG Garage Waste - Bldg. A 10 10 10/06/2025 10/20/2025

M5420 Excavate UG Subsurface Drainage - Bldg. A 10 10 10/06/2025 10/20/2025

M5540 Install UG Storm - Bldg. A 20 20 10/21/2025 11/18/2025

M5550 Install UG Sanitary Piping and Equipment - Bldg. A 20 20 10/21/2025 11/18/2025

M5560 Install UG Garage Waste Piping and Equipment - Bldg. A 20 20 10/21/2025 11/18/2025

M5570 Install Subsurface Drainage - Bldg. A 20 20 10/21/2025 11/18/2025

M5860 UG Plumbing Inspection - Bldg. A 5 5 11/19/2025 11/25/2025

M5890 Back Fill UG Storm - Bldg. A 5 5 11/26/2025 12/03/2025

M5900 Backfill UG Sanitary - Bldg. A 5 5 11/26/2025 12/03/2025

M5910 Backfill UG Garage Waste - Bldg. A 5 5 11/26/2025 12/03/2025

M5920 Backfill Subsurface Drainage - Bldg. A 5 5 11/26/2025 12/03/2025

Building BBuilding BBuilding BBuilding BBuilding BBuilding B

M5580 Excavate UG Storm - Bldg. B 10 10 11/26/2025 12/10/2025

M5590 Excavate UG Sanitary - Bldg. B 10 10 11/26/2025 12/10/2025

M5600 Excavate UG Garage Waste - Bldg. B 10 10 11/26/2025 12/10/2025

M5610 Excavate UG Subsurface Drainage - Bldg. B 10 10 11/26/2025 12/10/2025

M5690 Install UG Storm - Bldg. B 20 20 12/11/2025 01/09/2026

M5700 Install UG Sanitary Piping and Equipment - Bldg. B 20 20 12/11/2025 01/09/2026

M5710 Install UG Garage Waste Piping and Equipment - Bldg. B 20 20 12/11/2025 01/09/2026

M5720 Install Subsurface Drainage - Bldg. B 20 20 12/11/2025 01/09/2026

M5990 UG Plumbing Inspection - Bldg. B 5 5 01/12/2026 01/16/2026

M6070 Back Fill UG Storm - Bldg. B 5 5 01/20/2026 01/26/2026

M6080 Backfill UG Sanitary - Bldg. B 5 5 01/20/2026 01/26/2026

M6090 Backfill UG Garage Waste - Bldg. B 5 5 01/20/2026 01/26/2026

M6100 Backfill Subsurface Drainage - Bldg. B 5 5 01/20/2026 01/26/2026

M6130 Final Grading for Binder Course - Bldg. B 15 15 01/27/2026 02/17/2026

School StreetSchool StreetSchool StreetSchool StreetSchool StreetSchool Street

M2890 Cut/Cap Existing Sanitary Service at 10" Sewer Main - School Street 3 3 07/11/2025 07/15/2025

M2900 Cut/Cap Existing Sanitary Service at Existing SMH - School Street 2 2 07/16/2025 07/17/2025

M2910 Cut/Cap (2) storm Drain Services at Main - School Street 6 6 07/18/2025 07/25/2025

M5530 Excavate and Install 8"x6" TEEs & 8" Gate Valve w/ Tapping Sleeve - School Street 4 4 07/28/2025 07/31/2025

M5630 Excavate and Install 6" Domestic Water to 10' From Building - School Street 6 6 08/01/2025 08/08/2025

M5660 Excavate and Backfill for 6" Domestic Water by Div.  21 - School Street 2 2 08/11/2025 08/12/2025

M5680 Excavate and Install 6" Fire Supply to Gate Valve - School Street 3 3 08/13/2025 08/15/2025

M5760 Excavate and Backfill for 6" Fire Supply by Div.  21 - School Street 3 3 08/18/2025 08/20/2025

M5880 Excavate and Install SMH-2 - School Street 3 3 08/21/2025 08/25/2025

M5950 Excavate and Install 10" PVC Sanitary from SMH-2 Connect to 10" Sewer Main - School Street 5 5 08/26/2025 09/02/2025

M6010 Excavate/Prep and Backfill for OWS-2 and associated piping by Div. 22 - School Street 4 4 09/03/2025 09/08/2025

M6110 Excavate and Install DMH-200 - School Street 3 3 09/09/2025 09/11/2025

M6160 Excavate and Install 12" PVC Storm from DMH-200 Connect to 24" MDS - School Street 5 5 09/12/2025 09/18/2025

M6280 Excavate/Prep and Backfill for 10" Storm piping by Div. 22/Connect to DMH-200 - School Street 3 3 09/19/2025 09/23/2025

M6330 Excavate and Install SMH-1 - School Street 3 3 09/24/2025 09/26/2025

M6450 Excavate and Install 10" PVC Sanitary from SMH-1 Connect to 10" Sewer Main - School Street 5 5 09/29/2025 10/03/2025

M6570 Excavate/Prep and Backfill for OWS-1 and associated piping by Div. 22 - School Street 4 4 10/06/2025 10/09/2025

M6700 Excavate and Install DMH-201 - School Street 3 3 10/10/2025 10/15/2025

M6760 Excavate and Install 15" PVC Storm from DMH-200 Connect to 24" MDS - School Street 5 5 10/16/2025 10/22/2025
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Excavate UG Storm - Bldg. A

Excavate UG Sanitary - Bldg. A

Excavate UG Garage Waste - Bldg. A

Excavate UG Subsurface Drainage - Bldg. A

Install UG Storm - Bldg. A

Install UG Sanitary Piping and Equipment - Bldg. A

Install UG Garage Waste Piping and Equipment - Bldg. A

Install Subsurface Drainage - Bldg. A

UG Plumbing Inspection - Bldg. A

Back Fill UG Storm - Bldg. A

Backfill UG Sanitary - Bldg. A

Backfill UG Garage Waste - Bldg. A

Backfill Subsurface Drainage - Bldg. A

Excavate UG Storm - Bldg. B

Excavate UG Sanitary - Bldg. B

Excavate UG Garage Waste - Bldg. B

Excavate UG Subsurface Drainage - Bldg. B

Install UG Storm - Bldg. B

Install UG Sanitary Piping and Equipment - Bldg. B

Install UG Garage Waste Piping and Equipment - Bldg. B

Install Subsurface Drainage - Bldg. B

UG Plumbing Inspection - Bldg. B

Back Fill UG Storm - Bldg. B

Backfill UG Sanitary - Bldg. B

Backfill UG Garage Waste - Bldg. B

Backfill Subsurface Drainage - Bldg. B

Final Grading for Binder Course - Bldg. B

Cut/Cap Existing Sanitary Service at 10" Sewer Main - School Street

Cut/Cap Existing Sanitary Service at Existing SMH - School Street

Cut/Cap (2) storm Drain Services at Main - School Street

Excavate and Install 8"x6" TEEs & 8" Gate Valve w/ Tapping Sleeve - School Street

Excavate and Install 6" Domestic Water to 10' From Building - School Street

Excavate and Backfill for 6" Domestic Water by Div.  21 - School Street

Excavate and Install 6" Fire Supply to Gate Valve - School Street

Excavate and Backfill for 6" Fire Supply by Div.  21 - School Street

Excavate and Install SMH-2 - School Street

Excavate and Install 10" PVC Sanitary from SMH-2 Connect to 10" Sewer Main - School Street

Excavate/Prep and Backfill for OWS-2 and associated piping by Div. 22 - School Street

Excavate and Install DMH-200 - School Street

Excavate and Install 12" PVC Storm from DMH-200 Connect to 24" MDS - School Street

Excavate/Prep and Backfill for 10" Storm piping by Div. 22/Connect to DMH-200 - School Street

Excavate and Install SMH-1 - School Street

Excavate and Install 10" PVC Sanitary from SMH-1 Connect to 10" Sewer Main - School Street

Excavate/Prep and Backfill for OWS-1 and associated piping by Div. 22 - School Street

Excavate and Install DMH-201 - School Street

Excavate and Install 15" PVC Storm from DMH-200 Connect to 24" MDS - School Street
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M6960 Excavate/Prep and Backfill for 15" Storm piping by Div. 22/Connect to DMH-201 - School Street 3 3 10/23/2025 10/27/2025

M6990 Excavate/Prep/Concrete/Backfill for TeleComm Duct Bank by Div 26 - School Street 4 4 10/28/2025 10/31/2025

M7090 Excavate and Backfill for 10" Geothermal S&R School Street Crossing - School Street 7 7 11/03/2025 11/12/2025

Harvard StreetHarvard StreetHarvard StreetHarvard StreetHarvard StreetHarvard Street

M2920 Cut/Cap (2) Existing Sanitary Services at Main - Harvard Street 5 5 07/28/2025 08/01/2025

M2930 Cut/Cap storm Drain Service at Main - Harvard Street 5 5 08/04/2025 08/08/2025

M2950 DPW Sign-off of Cut/Cap - Harvard Street 5 5 08/11/2025 08/15/2025

M7000 Excavate and Install DMH-105 - Harvard Street 3 3 10/28/2025 10/30/2025

M7030 Excavate and Install 15" PVC Storm from DMH-105 Connect to MDS - Harvard Street 5 5 10/31/2025 11/06/2025

Pierce StreetPierce StreetPierce StreetPierce StreetPierce StreetPierce Street

M7280 Excavate and install New SMH Structures - Pierce Street 9 9 11/07/2025 11/20/2025

M7400 Excavate and install 8" PVC piping between Structures and Connect to Existing SMH - Pierce Street 10 10 11/21/2025 12/05/2025

M7670 Excavate/Prep and Backfill for 8" Sanitary piping by Div. 22/Connect to SMH-10 - Pierce Street 2 2 12/08/2025 12/09/2025

M7720 Excavate and Install 8" Water Service From Garage by Div. 22 & Connect to Existing - Pierce Street 6 6 12/10/2025 12/17/2025

M7840 Excavate and Install 6" Gate Valve w/ Tapping Sleeve on Existing Water Main - Pierce Street 3 3 12/18/2025 12/22/2025

M7870 Excavate and Install 4" Domestic Water to 10' From Historic Building - Pierce Street 4 4 12/23/2025 12/29/2025

M7910 Excavate and Backfill for 4" Domestic Water by Div.  21 - Pierce Street 2 2 12/30/2025 12/31/2025

M7930 Excavate and Install CB-100 - Pierce Street 3 3 01/02/2026 01/06/2026

M8030 Excavate and Install DMH-102 & Connect to Existing 12" RCP - Pierce Street 3 3 01/07/2026 01/09/2026

M8080 Excavate and install 12" PVC piping between CB-100 & DMH-102 - Pierce Street 4 4 01/12/2026 01/15/2026

AmphitheaterAmphitheaterAmphitheaterAmphitheaterAmphitheaterAmphitheater

M8150 Excavate and Install DMH-103 - Amphitheater 3 3 01/16/2026 01/21/2026

M8180 Excavate and Install OCS-101 - Amphitheater 3 3 01/22/2026 01/26/2026

M8210 Excavate and Install DMH-104 - Amphitheater 3 3 01/27/2026 01/29/2026

M8220 Excavate and install 12" PVC piping between DMH-102 & DMH-103 - Amphitheater 2 2 01/30/2026 02/02/2026

M8270 Excavate and install 12" PVC piping between DMH-103 & OCS-101 - Amphitheater 2 2 02/03/2026 02/04/2026

M8310 Excavate and install 15" PVC piping between OCS-101 & DMH-104 - Amphitheater 2 2 02/05/2026 02/06/2026

M8340 Excavate and install 15" PVC piping between DMH-104 & DMH-105 - Amphitheater 5 5 02/09/2026 02/13/2026

Historical/PlaygroundHistorical/PlaygroundHistorical/PlaygroundHistorical/PlaygroundHistorical/PlaygroundHistorical/Playground

M8470 Prep and Install Rainwater Cistern - Historic/PlayGround 3 3 02/17/2026 02/19/2026

M8580 Prep and Install DMH-100, DMH-101 & OCS-100 - Historic/PlayGround 3 3 02/20/2026 02/24/2026

M8630 Install PVC Piping between Structures - Historic/PlayGround 2 2 02/25/2026 02/26/2026

M8650 Install PVC Main Runs and Laterals/Adaptors to Down Spouts - Historic/PlayGround 10 10 02/27/2026 03/12/2026

M8830 Backfill Area to Sub Grade - Historic/PlayGround 8 8 03/13/2026 03/24/2026

M9030 Excavate/Prep and Set New Transformer Pad - Historic/PlayGround 2 2 03/25/2026 03/26/2026

M9050 Excavate/Place Concrete and Backfill fro New Primary Duct Bank - Historic/PlayGround 3 3 03/27/2026 03/31/2026

M9130 Excavate/Prep and Set New Electric Manhole - Historic/PlayGround 2 2 04/01/2026 04/02/2026

M9170 Excavate/Place Concrete and Backfill fro Secondary Duct Bank, Pad to MH - Historic/PlayGround 4 4 04/03/2026 04/08/2026

M9290 Excavate/Prep for Emergency Generator Pad - Historic/PlayGround 2 2 04/09/2026 04/10/2026

M9390 FRP Emergency Generator Pad - Historic/PlayGround 3 3 04/13/2026 04/15/2026

M9410 Excavate and Backfill for Secondary Duct and Emergency Banks to Main Building - Historic/PlayGround 6 6 04/16/2026 04/24/2026

M9520 Excavate and Backfill for duct bank between Main Building and Historic Building -  - Historic/PlayGround 3 3 04/27/2026 04/29/2026

Site/LandscapingSite/LandscapingSite/LandscapingSite/LandscapingSite/LandscapingSite/Landscaping

Area 1A - AmphitheaterArea 1A - AmphitheaterArea 1A - AmphitheaterArea 1A - AmphitheaterArea 1A - AmphitheaterArea 1A - Amphitheater

C1001 Excavate and Prep for Retaining wall footings - Amphitheater 10 10 06/18/2026 07/01/2026

C1002 FRP Retaining Wall Footings - Amphitheater 10 10 07/02/2026 07/16/2026

C1003 FRP Retaining Walls - Amphitheater 12 12 07/17/2026 08/03/2026

C1004 Install Foundation Drainage Piping and backfill Walls - Amphitheater 5 5 08/04/2026 08/10/2026

C1005 Rough Grade Site - Amphitheater 5 5 08/11/2026 08/17/2026

C1006 FRP Amphitheater Seating - Amphitheater 8 8 08/18/2026 08/27/2026

J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N

2025 2026 2027

Excavate/Prep and Backfill for 15" Storm piping by Div. 22/Connect to DMH-201 - School Street

Excavate/Prep/Concrete/Backfill for TeleComm Duct Bank by Div 26 - School Street

Excavate and Backfill for 10" Geothermal S&R School Street Crossing - School Street

Cut/Cap (2) Existing Sanitary Services at Main - Harvard Street

Cut/Cap storm Drain Service at Main - Harvard Street

DPW Sign-off of Cut/Cap - Harvard Street

Excavate and Install DMH-105 - Harvard Street

Excavate and Install 15" PVC Storm from DMH-105 Connect to MDS - Harvard Street

Excavate and install New SMH Structures - Pierce Street

Excavate and install 8" PVC piping between Structures and Connect to Existing SMH - Pierce Street

Excavate/Prep and Backfill for 8" Sanitary piping by Div. 22/Connect to SMH-10 - Pierce Street

Excavate and Install 8" Water Service From Garage by Div. 22 & Connect to Existing - Pierce Street

Excavate and Install 6" Gate Valve w/ Tapping Sleeve on Existing Water Main - Pierce Street

Excavate and Install 4" Domestic Water to 10' From Historic Building - Pierce Street

Excavate and Backfill for 4" Domestic Water by Div.  21 - Pierce Street

Excavate and Install CB-100 - Pierce Street

Excavate and Install DMH-102 & Connect to Existing 12" RCP - Pierce Street

Excavate and install 12" PVC piping between CB-100 & DMH-102 - Pierce Street

Excavate and Install DMH-103 - Amphitheater

Excavate and Install OCS-101 - Amphitheater

Excavate and Install DMH-104 - Amphitheater

Excavate and install 12" PVC piping between DMH-102 & DMH-103 - Amphitheater

Excavate and install 12" PVC piping between DMH-103 & OCS-101 - Amphitheater

Excavate and install 15" PVC piping between OCS-101 & DMH-104 - Amphitheater

Excavate and install 15" PVC piping between DMH-104 & DMH-105 - Amphitheater

Prep and Install Rainwater Cistern - Historic/PlayGround

Prep and Install DMH-100, DMH-101 & OCS-100 - Historic/PlayGround

Install PVC Piping between Structures - Historic/PlayGround

Install PVC Main Runs and Laterals/Adaptors to Down Spouts - Historic/PlayGround

Backfill Area to Sub Grade - Historic/PlayGround

Excavate/Prep and Set New Transformer Pad - Historic/PlayGround

Excavate/Place Concrete and Backfill fro New Primary Duct Bank - Historic/PlayGround

Excavate/Prep and Set New Electric Manhole - Historic/PlayGround

Excavate/Place Concrete and Backfill fro Secondary Duct Bank, Pad to MH - Historic/PlayGround

Excavate/Prep for Emergency Generator Pad - Historic/PlayGround

FRP Emergency Generator Pad - Historic/PlayGround

Excavate and Backfill for Secondary Duct and Emergency Banks to Main Building - Historic/PlayGround

Excavate and Backfill for duct bank between Main Building and Historic Building -  - Historic/PlayGround

Excavate and Prep for Retaining wall footings - Amphitheater

FRP Retaining Wall Footings - Amphitheater

FRP Retaining Walls - Amphitheater

Install Foundation Drainage Piping and backfill Walls - Amphitheater

Rough Grade Site - Amphitheater

FRP Amphitheater Seating - Amphitheater
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C1007 Install Landscape Drainage,Electrical Conduits and Irrigation Sleeves - Amphitheater 8 8 08/28/2026 09/09/2026

C1008 FRP Precast Seating and Site Furnish Footings - Amphitheater 5 5 09/10/2026 09/16/2026

C1009 Set Precast Concrete Seat Walls - Amphitheater 4 4 09/17/2026 09/22/2026

C1010 FRP Concrete Steps - Amphitheater 8 8 09/23/2026 10/02/2026

C1011 Install Granite and Precast Curb - Amphitheater 8 8 10/05/2026 10/15/2026

C1012 Install Planting Soils - Amphitheater 5 5 10/16/2026 10/22/2026

C1013 Prep and Grade for Paving Surfaces - Amphitheater 10 10 10/23/2026 11/05/2026

C1014 FRP Concrete Paving - Amphitheater 10 10 11/06/2026 04/07/2027

C1015 Install Concrete Unit Pavers - Amphitheater 6 6 04/08/2027 04/15/2027

C1016 Install Permeable Pavers - Amphitheater 6 6 04/16/2027 04/26/2027

C1017 Install Raised Planters - Amphitheater 3 3 04/27/2027 04/29/2027

C1018 Install Stabilized Stone Dust Paving - Amphitheater 3 3 04/30/2027 05/04/2027

C1019 Install Metal Railings - Amphitheater 5 5 05/05/2027 05/11/2027

C1020 Install Site/Landscape Lighting - Amphitheater 5 5 05/12/2027 05/18/2027

C1021 Install Irrigation System - Amphitheater 7 7 05/19/2027 05/27/2027

C1022 Install Landscape Furnishings - Amphitheater 5 5 05/28/2027 06/04/2027

Area 1B - Pierce StreetArea 1B - Pierce StreetArea 1B - Pierce StreetArea 1B - Pierce StreetArea 1B - Pierce StreetArea 1B - Pierce Street

C1024 Excavate and Prep Footings - Pierce Street 4 4 10/06/2025 10/09/2025

C1025 FRP Retaining Wall and Site Furnish Footings - Pierce Street 4 4 10/10/2025 10/16/2025

C1026 FRP Stair Retaining walls - Pierce Street 3 3 10/17/2025 10/21/2025

C1027 FRP Concrete Steps - Pierce Street 3 3 10/22/2025 10/24/2025

C1028 Excavate and install Conduit for Bus Shelter Power/Lighting - Pierce Street 2 2 10/27/2025 10/28/2025

C1029 Install Granite and Precast Curb - Pierce Street 5 5 10/30/2025 11/05/2025

C1030 Install Bus Shelter - Pierce Street 5 5 11/06/2025 11/13/2025

C1060 Install Green Roof on Bus Shelter - Pierce Street 2 2 11/14/2025 11/17/2025

C1031 Install Sonotubes and set Bike Racks/Bollards - Pierce Street 3 3 11/14/2025 04/02/2026

C1032 Prep and Grade for Paving Surfaces - Pierce Street 3 3 04/03/2026 04/07/2026

C1033 FRP Concrete Paving - Pierce Street 3 3 04/08/2026 04/10/2026

C1034 Install Metal Railings - Pierce Street 2 2 04/13/2026 04/14/2026

C1035 Install Planting Soils - Pierce Street 2 2 04/15/2026 04/16/2026

C1036 Install Irrigation System - Pierce Street 2 2 04/17/2026 04/21/2026

C1037 Install Landscape Furnishings - Pierce Street 2 2 04/22/2026 04/23/2026

C1039 Prep and Pave Pierce Street Drop Off - Pierce Street 4 4 04/24/2026 04/29/2026

C1040 Line Striping Pierce Street Drop Off - Pierce Street 2 2 04/30/2026 05/01/2026

Area 2 - School Street CourtyardArea 2 - School Street CourtyardArea 2 - School Street CourtyardArea 2 - School Street CourtyardArea 2 - School Street CourtyardArea 2 - School Street Courtyard

C1041 Excavate and Prep for Weir/Seat Wall Footings - School Street Courtyard 4 4 10/13/2026 10/16/2026

C1042 FRP Weir/Seating Wall Footings - School Street Courtyard 3 3 10/19/2026 10/21/2026

C1043 FRP Weir/Seating Walls - School Street Courtyard 4 4 10/22/2026 10/27/2026

C1044 Install Foundation Drainage Piping and backfill Walls - School Street Courtyard 3 3 10/28/2026 10/30/2026

C1045 Rough Grade Site - School Street Courtyard 3 3 11/02/2026 11/04/2026

C1046 Install Landscape Drainage,Electrical Conduits and Irrigation Sleeves - School Street Courtyard 3 3 11/05/2026 11/09/2026

C1047 FRP Concrete Seat Walls - School Street Courtyard 6 6 11/10/2026 04/05/2027

C1048 FRP Concrete Steps - School Street Courtyard 5 5 04/06/2027 04/12/2027

C1049 Install Granite Seat Wall - School Street Courtyard 5 5 04/13/2027 04/20/2027

C1050 Install Precast Curb - School Street Courtyard 3 3 04/21/2027 04/23/2027

C1051 Prep and Grade for Paving Surfaces - School Street Courtyard 3 3 04/26/2027 04/28/2027

C1052 Install Planting Soils - School Street Courtyard 3 3 04/29/2027 05/03/2027

C1053 FRP Concrete Paving - School Street Courtyard 3 3 05/04/2027 05/06/2027

C1054 Install Permeable Pavers - School Street Courtyard 12 12 05/07/2027 05/24/2027

C1055 Install Splash Blocks and Metal Edging - School Street Courtyard 3 3 05/25/2027 05/27/2027

J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N

2025 2026 2027

Install Landscape Drainage,Electrical Conduits and Irrigation Sleeves - Amphitheater

FRP Precast Seating and Site Furnish Footings - Amphitheater

Set Precast Concrete Seat Walls - Amphitheater

FRP Concrete Steps - Amphitheater

Install Granite and Precast Curb - Amphitheater

Install Planting Soils - Amphitheater

Prep and Grade for Paving Surfaces - Amphitheater

FRP Concrete Paving - Amphitheater

Install Concrete Unit Pavers - Amphitheater

Install Permeable Pavers - Amphitheater

Install Raised Planters - Amphitheater

Install Stabilized Stone Dust Paving - Amphitheater

Install Metal Railings - Amphitheater

Install Site/Landscape Lighting - Amphitheater

Install Irrigation System - Amphitheater

Install Landscape Furnishings - Amphitheater

Excavate and Prep Footings - Pierce Street

FRP Retaining Wall and Site Furnish Footings - Pierce Street

FRP Stair Retaining walls - Pierce Street

FRP Concrete Steps - Pierce Street

Excavate and install Conduit for Bus Shelter Power/Lighting - Pierce Street

Install Granite and Precast Curb - Pierce Street

Install Bus Shelter - Pierce Street

Install Green Roof on Bus Shelter - Pierce Street

Install Sonotubes and set Bike Racks/Bollards - Pierce Street

Prep and Grade for Paving Surfaces - Pierce Street

FRP Concrete Paving - Pierce Street

Install Metal Railings - Pierce Street

Install Planting Soils - Pierce Street

Install Irrigation System - Pierce Street

Install Landscape Furnishings - Pierce Street

Prep and Pave Pierce Street Drop Off - Pierce Street

Line Striping Pierce Street Drop Off - Pierce Street

Excavate and Prep for Weir/Seat Wall Footings - School Street Courtyard

FRP Weir/Seating Wall Footings - School Street Courtyard

FRP Weir/Seating Walls - School Street Courtyard

Install Foundation Drainage Piping and backfill Walls - School Street Courtyard

Rough Grade Site - School Street Courtyard

Install Landscape Drainage,Electrical Conduits and Irrigation Sleeves - School Street Courtyard

FRP Concrete Seat Walls - School Street Courtyard

FRP Concrete Steps - School Street Courtyard

Install Granite Seat Wall - School Street Courtyard

Install Precast Curb - School Street Courtyard

Prep and Grade for Paving Surfaces - School Street Courtyard

Install Planting Soils - School Street Courtyard

FRP Concrete Paving - School Street Courtyard

Install Permeable Pavers - School Street Courtyard

Install Splash Blocks and Metal Edging - School Street Courtyard
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C1056 Install Metal Railings - School Street Courtyard 5 5 05/28/2027 06/04/2027

C1057 Install Site/Landscape Lighting - School Street Courtyard 3 3 06/07/2027 06/09/2027

C1058 Install Irrigation System - School Street Courtyard 3 3 06/10/2027 06/14/2027

C1059 Install Landscape Furnishings(Scooter Racks) - School Street Courtyard 2 2 06/15/2027 06/16/2027

Area 3A - Playground ABCArea 3A - Playground ABCArea 3A - Playground ABCArea 3A - Playground ABCArea 3A - Playground ABCArea 3A - Playground ABC

C1061 FRP Playground Equipment and Big Foot Fence Footings - Playground ABC 4 4 04/30/2026 05/05/2026

C1062 Prep and Place Foamed Glass Fill - Playground ABC 6 6 05/06/2026 05/13/2026

C1063 Install Filter Fabric and Aggregate Fill - Playground ABC 5 5 05/14/2026 05/20/2026

C1064 FRP Scramble Steps and Amphitheater Seating - Playground ABC 10 10 05/21/2026 06/04/2026

C1065 FRP Cast in Place Seat Walls - Playground ABC 4 4 06/05/2026 06/10/2026

C1066 Install Landscape Drainage,Electrical Conduits and Irrigation Sleeves - Playground ABC 5 5 06/11/2026 06/17/2026

C1067 Install Precast Curb - Playground ABC 6 6 06/18/2026 06/25/2026

C1068 Install Planting Soils - Playground ABC 5 5 06/26/2026 07/02/2026

C1069 Prep and Grade for Paving Surfaces - Playground ABC 5 5 07/06/2026 07/10/2026

C1070 FRP Concrete Paving - Playground ABC 6 6 07/13/2026 07/20/2026

C1071 Install Site/Landscape Lighting - Playground ABC 3 3 07/21/2026 07/23/2026

C1072 Install Irrigation System - Playground ABC 8 8 07/24/2026 08/04/2026

C1073 Install Raised Planters - Playground ABC 5 5 08/05/2026 08/11/2026

C1075 Install Playground Equipment - Playground ABC 10 10 08/12/2026 08/25/2026

C1076 Prep and Install Asphalt Paving - Playground ABC 3 3 08/26/2026 08/28/2026

C1077 Prep and Install Poured in Place Rubber Surfacing - Playground ABC 5 5 08/31/2026 09/04/2026

C1108 GMax Testing & Certification of Equipment for Rubber Surfacing - Playground ABC 2 2 09/08/2026 09/09/2026

C1078 Install Fencing - Playground ABC 6 6 09/08/2026 09/15/2026

C1079 Install Landscape Furnishings - Playground ABC 3 3 09/16/2026 09/18/2026

C1074 Planting (All Areas) - Playground ABC 20 20 10/05/2026 11/02/2026

Area 3B - Green Ramp/Loading DockArea 3B - Green Ramp/Loading DockArea 3B - Green Ramp/Loading DockArea 3B - Green Ramp/Loading DockArea 3B - Green Ramp/Loading DockArea 3B - Green Ramp/Loading Dock

C1080 Excavate and Prep for Weir/Retaining Wall Footings Wall Footings - Green Ramp/Loading Dock 6 6 09/28/2026 10/05/2026

C1081 FRP Weir/Retaining Wall Footings - Green Ramp/Loading Dock 9 9 10/06/2026 10/19/2026

C1082 FRP Weir/Seating Walls - Green Ramp/Loading Dock 15 15 10/20/2026 11/09/2026

C1083 Install Foundation Drainage Piping and backfill Walls - Green Ramp/Loading Dock 6 6 11/10/2026 04/05/2027

C1084 Rough Grade Site - Green Ramp/Loading Dock 4 4 04/06/2027 04/09/2027

C1085 Install Landscape Drainage,Electrical Conduits and Irrigation Sleeves - Green Ramp/Loading Dock 5 5 04/12/2027 04/16/2027

C1086 FRP Concrete Steps - Green Ramp/Loading Dock 6 6 04/20/2027 04/27/2027

C1087 Install Precast Curb - Green Ramp/Loading Dock 3 3 04/28/2027 04/30/2027

C1088 Prep and Grade for Walkway Paving Surfaces - Green Ramp/Loading Dock 4 4 05/03/2027 05/06/2027

C1089 FRP Compactor Pads - Green Ramp/Loading Dock 2 2 05/07/2027 05/10/2027

C1090 Install Planting Soils - Green Ramp/Loading Dock 5 5 05/11/2027 05/17/2027

C1091 FRP Concrete Paving - Green Ramp/Loading Dock 6 6 05/18/2027 05/25/2027

C1092 Install Splash Blocks and Metal Edging - Green Ramp/Loading Dock 3 3 05/26/2027 05/28/2027

C1093 Install Metal Guardrails/Railings - Green Ramp/Loading Dock 10 10 06/01/2027 06/14/2027

C1094 Install Site/Landscape Lighting - Green Ramp/Loading Dock 3 3 06/15/2027 06/17/2027

C1095 Install Irrigation System - Green Ramp/Loading Dock 8 8 06/18/2027 06/29/2027

C1096 Prep and Pave Loading Dock Access - Green Ramp/Loading Dock 4 4 06/30/2027 07/06/2027

C1097 Line Striping - Green Ramp/Loading Dock 1 1 07/07/2027 07/07/2027

C1098 Install Landscape Furnishings - Green Ramp/Loading Dock 2 2 07/08/2027 07/09/2027

Structure & ShellStructure & ShellStructure & ShellStructure & ShellStructure & ShellStructure & Shell

Foundations / UnderslabFoundations / UnderslabFoundations / UnderslabFoundations / UnderslabFoundations / UnderslabFoundations / Underslab

Building ABuilding ABuilding ABuilding ABuilding ABuilding A

M4140 Excavate & Prep wall footings   - Bldg. A 15 15 04/30/2025 05/20/2025

M4150 FRPS wall footings   - Bldg. A 25 25 05/12/2025 06/16/2025

J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N
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Install Metal Railings - School Street Courtyard

Install Site/Landscape Lighting - School Street Courtyard

Install Irrigation System - School Street Courtyard

Install Landscape Furnishings(Scooter Racks) - School Street Courtyard

FRP Playground Equipment and Big Foot Fence Footings - Playground ABC

Prep and Place Foamed Glass Fill - Playground ABC

Install Filter Fabric and Aggregate Fill - Playground ABC

FRP Scramble Steps and Amphitheater Seating - Playground ABC

FRP Cast in Place Seat Walls - Playground ABC

Install Landscape Drainage,Electrical Conduits and Irrigation Sleeves - Playground ABC

Install Precast Curb - Playground ABC

Install Planting Soils - Playground ABC

Prep and Grade for Paving Surfaces - Playground ABC

FRP Concrete Paving - Playground ABC

Install Site/Landscape Lighting - Playground ABC

Install Irrigation System - Playground ABC

Install Raised Planters - Playground ABC

Install Playground Equipment - Playground ABC

Prep and Install Asphalt Paving - Playground ABC

Prep and Install Poured in Place Rubber Surfacing - Playground ABC

GMax Testing & Certification of Equipment for Rubber Surfacing - Playground ABC

Install Fencing - Playground ABC

Install Landscape Furnishings - Playground ABC

Planting (All Areas) - Playground ABC

Excavate and Prep for Weir/Retaining Wall Footings Wall Footings - Green Ramp/Loading Dock

FRP Weir/Retaining Wall Footings - Green Ramp/Loading Dock

FRP Weir/Seating Walls - Green Ramp/Loading Dock

Install Foundation Drainage Piping and backfill Walls - Green Ramp/Loading Dock

Rough Grade Site - Green Ramp/Loading Dock

Install Landscape Drainage,Electrical Conduits and Irrigation Sleeves - Green Ramp/Loading Dock

FRP Concrete Steps - Green Ramp/Loading Dock

Install Precast Curb - Green Ramp/Loading Dock

Prep and Grade for Walkway Paving Surfaces - Green Ramp/Loading Dock

FRP Compactor Pads - Green Ramp/Loading Dock

Install Planting Soils - Green Ramp/Loading Dock

FRP Concrete Paving - Green Ramp/Loading Dock

Install Splash Blocks and Metal Edging - Green Ramp/Loading Dock

Install Metal Guardrails/Railings - Green Ramp/Loading Dock

Install Site/Landscape Lighting - Green Ramp/Loading Dock

Install Irrigation System - Green Ramp/Loading Dock

Prep and Pave Loading Dock Access - Green Ramp/Loading Dock

Line Striping - Green Ramp/Loading Dock

Install Landscape Furnishings - Green Ramp/Loading Dock

Excavate & Prep wall footings   - Bldg. A

FRPS wall footings   - Bldg. A
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M4170 Excavate & Prep Column footings   - Bldg. A 8 8 05/21/2025 06/02/2025

M4160 FRPS walls   - Bldg. A 35 35 05/22/2025 07/11/2025

M4240 FRPS Column footings   - Bldg. A 20 20 06/03/2025 06/30/2025

M4360 FRPS column piers   - Bldg. A 20 20 06/18/2025 07/16/2025

M4370 Backfill spread footings   - Bldg. A 6 6 07/01/2025 07/09/2025

M4430 Excavate/ prep Elevator #2 pit  - Bldg. A 2 2 07/10/2025 07/11/2025

M4320 Backfill foundation walls (Interior)   - Bldg. A 5 5 07/14/2025 07/18/2025

M4450 FRPS Elevator #2 pit  - Bldg. A 5 5 07/14/2025 07/18/2025

M4460 Installing shoring/ decking Level 1   - Bldg. A 15 15 07/21/2025 08/08/2025

M4530 Set Control -   - Bldg. A 2 2 08/11/2025 08/12/2025

M4550 MEP Subs Install sleeves/ boxouts Level 1   - Bldg. A 5 5 08/13/2025 08/19/2025

M4580 Install Rebar for 10'' Structural Slab   - Bldg. A 7 7 08/20/2025 08/28/2025

M4680 Pour Structural 10'' Slab Level 1   - Bldg. A 3 3 08/29/2025 09/03/2025

M4700 FRPS concrete curbs Level 1   - Bldg. A 5 5 09/04/2025 09/10/2025

M4710 FRPS foundation wall/ column piers A line level 1  - Bldg. A 6 6 09/04/2025 09/11/2025

M5370 Waterproof Foundation Walls -   - Bldg. A 10 10 09/04/2025 09/17/2025

M4760 Strip/ Re Shore Structural 10'' Slab Level 1   - Bldg. A 7 7 09/11/2025 09/19/2025

M5980 Install Foundation Drainage & Backfill -   - Bldg. A 8 8 09/18/2025 09/29/2025

M4810 Waterproof/Backfill Pit  - Bldg. A 3 3 09/22/2025 09/24/2025

Building BBuilding BBuilding BBuilding BBuilding BBuilding B

M4250 Excavate & Prep Wall Footings  - Bldg. B 15 15 06/03/2025 06/23/2025

M4350 Excavate & Prep Column footings  - Bldg. B 12 12 06/24/2025 07/10/2025

M4340 FRPS wall footings  - Bldg. B 15 15 06/24/2025 07/15/2025

M4380 FRPS walls  - Bldg. B 20 20 07/01/2025 07/29/2025

M4440 FRPS Column footings  - Bldg. B 15 15 07/18/2025 08/07/2025

M4520 Insulate/Backfill foundation walls (Interior)  - Bldg. B 7 7 07/30/2025 08/07/2025

M4560 Prep Elevator #1 pit - Bldg. B 2 2 08/08/2025 08/11/2025

M4510 Backfill spread footings  - Bldg. B 10 10 08/08/2025 08/21/2025

M4590 FRPS Elevator #1 pit - Bldg. B 6 6 08/12/2025 08/19/2025

M4540 FRPS column piers  - Bldg. B 15 15 08/15/2025 09/05/2025

M4690 Install shoring/decking Level 1  - Bldg. B 20 20 08/29/2025 09/26/2025

M4840 Set Control -  - Bldg. B 2 2 09/29/2025 09/30/2025

M4850 MEP Subs Install sleeves/ boxouts Level 1  - Bldg. B 5 5 10/01/2025 10/07/2025

M4970 Install Rebar for 10'' Structural Slab -  - Bldg. B 7 7 10/08/2025 10/17/2025

M5020 Pour Structural 10'' Slab Level 1  - Bldg. B 6 6 10/20/2025 10/27/2025

M5050 FRPS foundation walls/ column piers Level 1 B building 5 5 10/28/2025 11/03/2025

M5040 Strip/ Re Shore Structural 10'' Slab Level 1  - Bldg. B 10 10 10/28/2025 11/10/2025

M5070 Waterproof elevator #1 pit - Bldg. B 3 3 11/12/2025 11/14/2025

M5140 Backfill Elevator Pit - Bldg. B 2 2 11/17/2025 11/18/2025

Structural Steel ErectionStructural Steel ErectionStructural Steel ErectionStructural Steel ErectionStructural Steel ErectionStructural Steel Erection

Steel / FireproofingSteel / FireproofingSteel / FireproofingSteel / FireproofingSteel / FireproofingSteel / Fireproofing

Building A - Phase 1Building A - Phase 1Building A - Phase 1Building A - Phase 1Building A - Phase 1Building A - Phase 1

M6200 Layout & Prep for Steel Erection - Bldg. A - Phase 1 5 5 09/22/2025 09/26/2025

M4890 Mobilize Crane  - Bldg. A - Phase 1 1 1 09/29/2025 09/29/2025

M4770 Erect Steel/Decking level  2- Bldg. A 1 line -9 line 7 7 09/30/2025 10/08/2025

M4820 Plumb Level 2 Steel - Bldg. A - Phase 1 3 3 10/09/2025 10/14/2025

M4830 Erect Steel/Decking level 3- Bldg. A 1line- 9 line 8 8 10/15/2025 10/24/2025

M4870 Erect Steel/Decking roof level/Screen Wall- Bldg. A 8 8 10/27/2025 11/05/2025

M4860 Detail steel level 2-  - Bldg. A - Phase 1 15 15 10/27/2025 11/17/2025

M5100 Mobilize crane to building A - Phase 2 1 1 11/06/2025 11/06/2025
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Excavate & Prep Column footings   - Bldg. A

FRPS walls   - Bldg. A

FRPS Column footings   - Bldg. A

FRPS column piers   - Bldg. A

Backfill spread footings   - Bldg. A

Excavate/ prep Elevator #2 pit  - Bldg. A

Backfill foundation walls (Interior)   - Bldg. A

FRPS Elevator #2 pit  - Bldg. A

Installing shoring/ decking Level 1   - Bldg. A

Set Control -   - Bldg. A

MEP Subs Install sleeves/ boxouts Level 1   - Bldg. A

Install Rebar for 10'' Structural Slab   - Bldg. A

Pour Structural 10'' Slab Level 1   - Bldg. A

FRPS concrete curbs Level 1   - Bldg. A

FRPS foundation wall/ column piers A line level 1  - Bldg. A

Waterproof Foundation Walls -   - Bldg. A

Strip/ Re Shore Structural 10'' Slab Level 1   - Bldg. A

Install Foundation Drainage & Backfill -   - Bldg. A

Waterproof/Backfill Pit  - Bldg. A

Excavate & Prep Wall Footings  - Bldg. B

Excavate & Prep Column footings  - Bldg. B

FRPS wall footings  - Bldg. B

FRPS walls  - Bldg. B

FRPS Column footings  - Bldg. B

Insulate/Backfill foundation walls (Interior)  - Bldg. B

Prep Elevator #1 pit - Bldg. B

Backfill spread footings  - Bldg. B

FRPS Elevator #1 pit - Bldg. B

FRPS column piers  - Bldg. B

Install shoring/decking Level 1  - Bldg. B

Set Control -  - Bldg. B

MEP Subs Install sleeves/ boxouts Level 1  - Bldg. B

Install Rebar for 10'' Structural Slab -  - Bldg. B

Pour Structural 10'' Slab Level 1  - Bldg. B

FRPS foundation walls/ column piers Level 1 B building

Strip/ Re Shore Structural 10'' Slab Level 1  - Bldg. B

Waterproof elevator #1 pit - Bldg. B

Backfill Elevator Pit - Bldg. B

Layout & Prep for Steel Erection - Bldg. A - Phase 1

Mobilize Crane  - Bldg. A - Phase 1

Erect Steel/Decking level  2- Bldg. A 1 line -9 line

Plumb Level 2 Steel - Bldg. A - Phase 1

Erect Steel/Decking level 3- Bldg. A 1line- 9 line

Erect Steel/Decking roof level/Screen Wall- Bldg. A

Detail steel level 2-  - Bldg. A - Phase 1

Mobilize crane to building A - Phase 2
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M5010 Plumb Level 3 & Roof Steel - Bldg. A - Phase 1 3 3 11/06/2025 11/10/2025

M5000 Detail steel level 3 - Bldg. A - Phase 1 17 17 11/12/2025 12/05/2025

M5030 Detail roof level - Bldg. A - Phase 1 15 15 11/26/2025 12/17/2025

Building A  - Phase 2Building A  - Phase 2Building A  - Phase 2Building A  - Phase 2Building A  - Phase 2Building A  - Phase 2

M6260 Erect Steel/Decking level  2 - Bldg. A - Phase 1 - Bldg. A - Phase 2 3 3 11/07/2025 11/12/2025

M6320 Plumb Level 2 Steel - Bldg. A - Phase 2 3 3 11/13/2025 11/17/2025

M6420 Erect Steel/Decking level 3 - Bldg. A - Phase 2 3 3 11/18/2025 11/20/2025

M6560 Erect Steel/Decking roof level - Bldg. A - Phase 2 4 4 11/21/2025 11/26/2025

M6480 Detail steel level 2 - Bldg. A - Phase 2 10 10 11/21/2025 12/05/2025

M10140 Mobilize crane to building B 1 1 11/28/2025 11/28/2025

M6720 Plumb Level 3 & Roof Steel - Bldg. A - Phase 2 3 3 11/28/2025 12/02/2025

M6690 Detail steel level 3 - Bldg. A - Phase 2 10 10 12/03/2025 12/16/2025

M6750 Detail roof level - Bldg. A - Phase 2 11 11 12/10/2025 12/24/2025

M7040 Set Control - Bldg. A - Phase 2 1 1 12/26/2025 12/26/2025

M7070 MEP Subs Install sleeves/ boxouts Level 2 - Bldg. A - Phase 2 2 2 12/29/2025 12/30/2025

Building BBuilding BBuilding BBuilding BBuilding BBuilding B

A189060 Layout & Prep for Steel Erection - Bldg. B 5 5 11/12/2025 11/18/2025

M5130 Erect Steel/Decking level  2 - Bldg. B 6 6 12/01/2025 12/08/2025

M5200 Plumb Level 2 Steel - Bldg. B 3 3 12/09/2025 12/11/2025

M5260 Erect Steel/Decking level 3 - Bldg. B 7 7 12/12/2025 12/22/2025

M5360 Plumb Level 3 Steel - Bldg. B 3 3 12/23/2025 12/26/2025

M5350 Detail steel level 2 - Bldg. B 15 15 12/23/2025 01/14/2026

M5380 Erect Steel/Decking roof level  - Bldg. B 7 7 12/29/2025 01/07/2026

M5490 Plumb Roof Steel - Bldg. B 3 3 01/08/2026 01/12/2026

M5480 Detail steel level 3 - Bldg. B 15 15 01/08/2026 01/29/2026

M5520 Detail roof level - Bldg. B 15 15 01/15/2026 02/05/2026

M5750 Erect PV/mechanical Steel (Steel leaves outs for HVAC unit install) - Bldg. B 2 2 02/06/2026 02/09/2026

M5060 Install Leave Out Steel at PV/ mechanical 5 5 04/29/2026 05/05/2026

Slab PlacementsSlab PlacementsSlab PlacementsSlab PlacementsSlab PlacementsSlab Placements

Building A - Slab PlacementsBuilding A - Slab PlacementsBuilding A - Slab PlacementsBuilding A - Slab PlacementsBuilding A - Slab PlacementsBuilding A - Slab Placements

M5110 Set Control - Bldg. A 2 2 12/08/2025 12/09/2025

M5150 MEP Subs Install sleeves/ boxouts Level 2 - Bldg. A 4 4 12/10/2025 12/15/2025

M10150 FRP Low SOD Level 2 - Bldg. A 6 6 12/31/2025 01/08/2026

M5180 FRP High SOD Level 2 - Bldg. A 6 6 01/09/2026 01/16/2026

M5340 FRPS concrete curbs Level 2 - Bldg. A 7 7 01/20/2026 01/28/2026

M5430 Set Control  - Bldg. A 2 2 01/29/2026 01/30/2026

M5460 MEP Subs Install sleeves/ boxouts Level 3 - Bldg. A 5 5 02/02/2026 02/06/2026

M10160 FRP Low SOD Level 3 - Bldg. A 7 7 02/09/2026 02/18/2026

M5510 FRP High SOD Level 3 - Bldg. A 7 7 02/19/2026 02/27/2026

M5650 FRPS concrete curbs Level 3 - Bldg. A 6 6 03/02/2026 03/09/2026

M5730 Set Control - Bldg. A (Roof) 1 1 03/10/2026 03/10/2026

M5740 MEP Subs Install sleeves/ boxouts roof level - Bldg. A 5 5 03/11/2026 03/17/2026

M5810 FRP SOD Roof - Bldg. A 5 5 03/18/2026 03/24/2026

M5970 Prep SOG- Bldg. A 4 4 03/25/2026 03/30/2026

M6040 FRPS SOG - Bldg. A 5 5 03/31/2026 04/06/2026

M6120 Spray fireproofing level 2 - Bldg. A 7 7 04/07/2026 04/15/2026

M6290 Spray fireproofing level 3 - Bldg. A 7 7 04/16/2026 04/27/2026

M6470 Spray fireproofing Steel & Deck Roof Level - Bldg. A 10 10 04/28/2026 05/11/2026

M7270 CMU Shear Walls - Bldg. A 30 30 04/28/2026 06/09/2026

M6740 Install insulation for topping slab Level 1 SOD - Bldg. A 5 5 05/12/2026 05/18/2026
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Plumb Level 3 & Roof Steel - Bldg. A - Phase 1

Detail steel level 3 - Bldg. A - Phase 1

Detail roof level - Bldg. A - Phase 1

Erect Steel/Decking level  2 - Bldg. A - Phase 1 - Bldg. A - Phase 2

Plumb Level 2 Steel - Bldg. A - Phase 2

Erect Steel/Decking level 3 - Bldg. A - Phase 2

Erect Steel/Decking roof level - Bldg. A - Phase 2

Detail steel level 2 - Bldg. A - Phase 2

Mobilize crane to building B

Plumb Level 3 & Roof Steel - Bldg. A - Phase 2

Detail steel level 3 - Bldg. A - Phase 2

Detail roof level - Bldg. A - Phase 2

Set Control - Bldg. A - Phase 2

MEP Subs Install sleeves/ boxouts Level 2 - Bldg. A - Phase 2

Layout & Prep for Steel Erection - Bldg. B

Erect Steel/Decking level  2 - Bldg. B

Plumb Level 2 Steel - Bldg. B

Erect Steel/Decking level 3 - Bldg. B

Plumb Level 3 Steel - Bldg. B

Detail steel level 2 - Bldg. B

Erect Steel/Decking roof level  - Bldg. B

Plumb Roof Steel - Bldg. B

Detail steel level 3 - Bldg. B

Detail roof level - Bldg. B

Erect PV/mechanical Steel (Steel leaves outs for HVAC unit install) - Bldg. B

Install Leave Out Steel at PV/ mechanical

Set Control - Bldg. A

MEP Subs Install sleeves/ boxouts Level 2 - Bldg. A

FRP Low SOD Level 2 - Bldg. A

FRP High SOD Level 2 - Bldg. A

FRPS concrete curbs Level 2 - Bldg. A

Set Control  - Bldg. A

MEP Subs Install sleeves/ boxouts Level 3 - Bldg. A

FRP Low SOD Level 3 - Bldg. A

FRP High SOD Level 3 - Bldg. A

FRPS concrete curbs Level 3 - Bldg. A

Set Control - Bldg. A (Roof)

MEP Subs Install sleeves/ boxouts roof level - Bldg. A

FRP SOD Roof - Bldg. A

Prep SOG- Bldg. A

FRPS SOG - Bldg. A

Spray fireproofing level 2 - Bldg. A

Spray fireproofing level 3 - Bldg. A

Spray fireproofing Steel & Deck Roof Level - Bldg. A

CMU Shear Walls - Bldg. A

Install insulation for topping slab Level 1 SOD - Bldg. A
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M6950 FRP 4" LW Topping slab level 1 - Bldg. A 7 7 05/19/2026 05/28/2026

M7060 FRP Mechanical pads Level 1 - Bldg. A 3 3 05/29/2026 06/02/2026

M7260 Install acoustical underlayment Level 2 SOD - Bldg. A 10 10 06/03/2026 06/16/2026

M7390 FRP 4" LW Topping slab level 2 SOD - Bldg. A 7 7 06/17/2026 06/25/2026

M7480 Install acoustical underlayment Level 3 SOD - Bldg. A 8 8 06/26/2026 07/08/2026

M7770 FRP 4" LW Topping slab level 3 SOD - Bldg. A 7 7 07/09/2026 07/17/2026

Building B - Slab PlacementsBuilding B - Slab PlacementsBuilding B - Slab PlacementsBuilding B - Slab PlacementsBuilding B - Slab PlacementsBuilding B - Slab Placements

M5780 Set Control - Bldg. B 1 1 02/10/2026 02/10/2026

M5790 MEP Subs Install sleeves/ boxouts Level 2 - Bldg. B 5 5 02/11/2026 02/18/2026

M5850 FRP SOD Level 2 - Bldg. B 8 8 02/19/2026 03/02/2026

M5940 FRPS concrete curbs Level 2 - Bldg. B 6 6 03/03/2026 03/10/2026

M6050 Set Control - Bldg. B 1 1 03/11/2026 03/11/2026

M6060 MEP Subs Install sleeves/ boxouts Level 3 - Bldg. B 7 7 03/12/2026 03/20/2026

M6230 FRP SOD Level 3 - Bldg. B 7 7 03/23/2026 03/31/2026

M6380 Set Control - Bldg. B 1 1 04/01/2026 04/01/2026

M6430 MEP Subs Install sleeves/ boxouts roof level - Bldg. B 5 5 04/02/2026 04/08/2026

M6550 FRP SOD Roof - Bldg. B 4 4 04/09/2026 04/14/2026

M6680 Prep SOG - Bldg. B 5 5 04/15/2026 04/22/2026

M6780 Install insulation/ vapor barrier - Bldg. B 6 6 04/23/2026 04/30/2026

M6980 FRPS SOG  - Bldg. B 5 5 05/01/2026 05/07/2026

M7080 Spray fireproofing level 1 - Bldg. B 7 7 05/08/2026 05/18/2026

M7330 Spray fireproofing level 2 - Bldg. B 7 7 05/19/2026 05/28/2026

M7410 Spray fireproofing Steel & Deck Roof Level - Bldg. B 10 10 08/03/2026 08/14/2026

M7690 Install insulation for topping slab B Building Level 1 SOD - Bldg. B 7 7 08/17/2026 08/25/2026

M7830 FRP 4" LW Topping slab level 1 B building SOD - Bldg. B 10 10 08/26/2026 09/09/2026

EnvelopeEnvelopeEnvelopeEnvelopeEnvelopeEnvelope

RoofingRoofingRoofingRoofingRoofingRoofing

M4390 Set Rooftop Units 3 3 04/24/2026 04/28/2026

M4400 Connect Rooftop Units 25 25 05/06/2026 06/10/2026

Main Roof BLDG AMain Roof BLDG AMain Roof BLDG AMain Roof BLDG AMain Roof BLDG AMain Roof BLDG A

X1028 Set Equipment Curbs - Main Roof Bldg. A 8 8 03/25/2026 04/03/2026

X1029 Install Fall Protection Davits - Main Roof Bldg. A 8 8 03/25/2026 04/03/2026

X1026 Install/Tie in Roof Drains - Main Roof Bldg. A 10 10 03/25/2026 04/07/2026

X1030 Install Guardrails - Main Roof Bldg. A 8 8 04/06/2026 04/15/2026

X1027 Install Roof Blocking - Main Roof Bldg. A 10 10 04/08/2026 04/22/2026

X1031 Install Roofing - Main Roof Bldg. A 20 20 04/23/2026 05/20/2026

X1032 Roof Detailing - Main Roof Bldg. A 10 10 05/21/2026 06/04/2026

X1033 Install Metal Copings - Main Roof Bldg. A 10 10 06/05/2026 06/18/2026

X1034 Install Walkway Pads - Main Roof Bldg. A 5 5 06/19/2026 06/25/2026

X1035 Install Screenwall - Main Roof Bldg. A 15 15 06/26/2026 07/17/2026

Main Roof BLDG BMain Roof BLDG BMain Roof BLDG BMain Roof BLDG BMain Roof BLDG BMain Roof BLDG B

X1038 Set Equipment Curbs - Main Roof Bldg. B 6 6 04/15/2026 04/23/2026

X1036 Install/Tie in Roof Drains - Main Roof Bldg. B 8 8 04/15/2026 04/27/2026

X1039 Install Fall Protection Davits - Main Roof Bldg. B 8 8 04/15/2026 04/27/2026

X1037 Install Roof Blocking - Main Roof Bldg. B 8 8 04/28/2026 05/07/2026

X1040 Install Roofing - Main Roof Bldg. B 15 15 05/21/2026 06/11/2026

X1041 Roof Detailing - Main Roof Bldg. B 10 10 06/12/2026 06/25/2026

X1042 Install Metal Copings - Main Roof Bldg. B 10 10 06/26/2026 07/10/2026

X1043 Install Walkway Pads - Main Roof Bldg. B 5 5 07/13/2026 07/17/2026

X1044 Install Screenwall - Main Roof Bldg. B 15 15 07/20/2026 08/07/2026
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FRP 4" LW Topping slab level 1 - Bldg. A

FRP Mechanical pads Level 1 - Bldg. A

Install acoustical underlayment Level 2 SOD - Bldg. A

FRP 4" LW Topping slab level 2 SOD - Bldg. A

Install acoustical underlayment Level 3 SOD - Bldg. A

FRP 4" LW Topping slab level 3 SOD - Bldg. A

Set Control - Bldg. B

MEP Subs Install sleeves/ boxouts Level 2 - Bldg. B

FRP SOD Level 2 - Bldg. B

FRPS concrete curbs Level 2 - Bldg. B

Set Control - Bldg. B

MEP Subs Install sleeves/ boxouts Level 3 - Bldg. B

FRP SOD Level 3 - Bldg. B

Set Control - Bldg. B

MEP Subs Install sleeves/ boxouts roof level - Bldg. B

FRP SOD Roof - Bldg. B

Prep SOG - Bldg. B

Install insulation/ vapor barrier - Bldg. B

FRPS SOG  - Bldg. B

Spray fireproofing level 1 - Bldg. B

Spray fireproofing level 2 - Bldg. B

Spray fireproofing Steel & Deck Roof Level - Bldg. B

Install insulation for topping slab B Building Level 1 SOD - Bldg. B

FRP 4" LW Topping slab level 1 B building SOD - Bldg. B

Set Rooftop Units

Connect Rooftop Units

Set Equipment Curbs - Main Roof Bldg. A

Install Fall Protection Davits - Main Roof Bldg. A

Install/Tie in Roof Drains - Main Roof Bldg. A

Install Guardrails - Main Roof Bldg. A

Install Roof Blocking - Main Roof Bldg. A

Install Roofing - Main Roof Bldg. A

Roof Detailing - Main Roof Bldg. A

Install Metal Copings - Main Roof Bldg. A

Install Walkway Pads - Main Roof Bldg. A

Install Screenwall - Main Roof Bldg. A

Set Equipment Curbs - Main Roof Bldg. B

Install/Tie in Roof Drains - Main Roof Bldg. B

Install Fall Protection Davits - Main Roof Bldg. B

Install Roof Blocking - Main Roof Bldg. B

Install Roofing - Main Roof Bldg. B

Roof Detailing - Main Roof Bldg. B

Install Metal Copings - Main Roof Bldg. B

Install Walkway Pads - Main Roof Bldg. B

Install Screenwall - Main Roof Bldg. B
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Courtyard RoofCourtyard RoofCourtyard RoofCourtyard RoofCourtyard RoofCourtyard Roof

X1045 Install AVB at Wall Transition - Courtyard Roof 3 3 06/17/2026 06/19/2026

X1046 Install Fluid Applied Waterproofing System - Courtyard Roof 2 2 10/08/2026 10/09/2026

X1047 Install Insulation and Protection Board - Courtyard Roof 2 2 10/13/2026 10/14/2026

X1048 FRP Anchor Footings for Planter - Courtyard Roof 3 3 10/15/2026 10/19/2026

X1049 Install Planter - Courtyard Roof 6 6 10/20/2026 10/27/2026

X1050 Install Planting Soil - Courtyard Roof 2 2 10/28/2026 10/29/2026

X1051 Install Pedestal Paver System - Courtyard Roof 5 5 10/30/2026 11/05/2026

X1052 Install Plantings - Courtyard Roof 2 2 11/06/2026 11/09/2026

Level 2 Occupied RoofLevel 2 Occupied RoofLevel 2 Occupied RoofLevel 2 Occupied RoofLevel 2 Occupied RoofLevel 2 Occupied Roof

X1053 Install AVB at Wall Transition - Level 2 Occupied Roof 3 3 06/10/2026 06/12/2026

X1054 Install Glass Railing Steel Base Supports - Level 2 Occupied Roof 3 3 11/23/2026 11/25/2026

X1055 Framing/Insulation and Sheathing Curb - Level 2 Occupied Roof 2 2 11/27/2026 11/30/2026

X1056 Install Fluid Applied Waterproofing System - Level 2 Occupied Roof 2 2 12/01/2026 12/02/2026

X1057 Install Insulation and Protection Board - Level 2 Occupied Roof 3 3 12/03/2026 12/07/2026

X1058 Install Glass Railing System - Level 2 Occupied Roof 5 5 12/08/2026 12/14/2026

X1059 Install Pedestal Paver System - Level 2 Occupied Roof 5 5 12/15/2026 12/21/2026

North/West Low RoofNorth/West Low RoofNorth/West Low RoofNorth/West Low RoofNorth/West Low RoofNorth/West Low Roof

X1061 Install AVB at Wall Transition - North/West Low Roof 6 6 04/13/2026 04/21/2026

X1062 Install Roof System - North/West Low Roof 8 8 11/23/2026 12/03/2026

X1063 Install Metal Copings - North/West Low Roof 4 4 12/04/2026 12/09/2026

X1064 Install Ballast Paver System - North/West Low Roof 4 4 12/10/2026 12/15/2026

FacadeFacadeFacadeFacadeFacadeFacade

East ElevationEast ElevationEast ElevationEast ElevationEast ElevationEast Elevation

M6390 Install Exterior Framing/Sheathing - East 15 15 03/02/2026 03/20/2026

M6790 Install Vapor Barrier - East 10 10 03/16/2026 03/27/2026

M7050 Install Curtainwall Frames at Punched Openings/Stair 2 Entrance - East 6 6 03/30/2026 04/06/2026

M7320 Glazing/Sealants/Flashing Punched Openings/Stair 2 Entrance - East 10 10 04/07/2026 04/21/2026

M7450 Install Curtainwall Frames L200/V200 - East 5 5 04/22/2026 04/28/2026

M7800 Install Brick Veneer/Wash Down - East 30 30 04/22/2026 06/03/2026

M7500 Glazing/Sealants/Flashing curtainwall Openings - East 10 10 04/29/2026 05/12/2026

M8250 Install Granite Veneer Base - East 5 5 06/04/2026 06/10/2026

M8350 Install Curtainwall Snap Covers and Finish Trim - East 5 5 06/11/2026 06/17/2026

M8490 Field Dimension And Fabricate Metal Panels - East 10 10 06/18/2026 07/01/2026

M8680 Install Metal Panels/Aluminum Channels - East 10 10 07/02/2026 07/16/2026

M8920 Install Slate Shingle Veneer System - East 15 15 07/17/2026 08/06/2026

M9260 Install Finish Sealants/Caulking - East 8 8 08/07/2026 08/18/2026

M9460 Punchlist - East 15 15 08/19/2026 09/09/2026

North ElevationNorth ElevationNorth ElevationNorth ElevationNorth ElevationNorth Elevation

M7710 Install Exterior Framing/Sheathing - North 20 20 03/16/2026 04/10/2026

M8040 Install Vapor Barrier - North 15 15 04/06/2026 04/27/2026

M8230 Install Curtainwall Frames at Punched Openings - North 6 6 04/28/2026 05/05/2026

M8360 Glazing/Sealants/Flashing Punched Openings - North 10 10 05/06/2026 05/19/2026

M8600 Install Curtainwall Frames - North 10 10 05/20/2026 06/03/2026

M8790 Glazing/Sealants/Flashing curtainwall - North 15 15 06/04/2026 06/24/2026

M9120 Install Brick Veneer/Wash Down - North 30 30 06/25/2026 08/06/2026

M9760 Field Dimension And Fabricate Metal Panels - North 10 10 08/07/2026 08/20/2026

M9850 Install Metal Panels/Aluminum Channels - North 10 10 08/21/2026 09/03/2026

M9950 Install Slate Shingle Veneer System - North 15 15 09/04/2026 09/25/2026

M10050 Install Zinc Standing Seam Siding System - North 15 15 09/28/2026 10/19/2026

J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N

2025 2026 2027

Install AVB at Wall Transition - Courtyard Roof

Install Fluid Applied Waterproofing System - Courtyard Roof

Install Insulation and Protection Board - Courtyard Roof

FRP Anchor Footings for Planter - Courtyard Roof

Install Planter - Courtyard Roof

Install Planting Soil - Courtyard Roof

Install Pedestal Paver System - Courtyard Roof

Install Plantings - Courtyard Roof

Install AVB at Wall Transition - Level 2 Occupied Roof

Install Glass Railing Steel Base Supports - Level 2 Occupied Roof

Framing/Insulation and Sheathing Curb - Level 2 Occupied Roof

Install Fluid Applied Waterproofing System - Level 2 Occupied Roof

Install Insulation and Protection Board - Level 2 Occupied Roof

Install Glass Railing System - Level 2 Occupied Roof

Install Pedestal Paver System - Level 2 Occupied Roof

Install AVB at Wall Transition - North/West Low Roof

Install Roof System - North/West Low Roof

Install Metal Copings - North/West Low Roof

Install Ballast Paver System - North/West Low Roof

Install Exterior Framing/Sheathing - East

Install Vapor Barrier - East

Install Curtainwall Frames at Punched Openings/Stair 2 Entrance - East

Glazing/Sealants/Flashing Punched Openings/Stair 2 Entrance - East

Install Curtainwall Frames L200/V200 - East

Install Brick Veneer/Wash Down - East

Glazing/Sealants/Flashing curtainwall Openings - East

Install Granite Veneer Base - East

Install Curtainwall Snap Covers and Finish Trim - East

Field Dimension And Fabricate Metal Panels - East

Install Metal Panels/Aluminum Channels - East

Install Slate Shingle Veneer System - East

Install Finish Sealants/Caulking - East

Punchlist - East

Install Exterior Framing/Sheathing - North

Install Vapor Barrier - North

Install Curtainwall Frames at Punched Openings - North

Glazing/Sealants/Flashing Punched Openings - North

Install Curtainwall Frames - North

Glazing/Sealants/Flashing curtainwall - North

Install Brick Veneer/Wash Down - North

Field Dimension And Fabricate Metal Panels - North

Install Metal Panels/Aluminum Channels - North

Install Slate Shingle Veneer System - North

Install Zinc Standing Seam Siding System - North
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Start Finish

M10100 Install Finish Sealants/Caulking - North 8 8 10/20/2026 10/29/2026

M10110 Punchlist - North 15 15 10/30/2026 11/20/2026

West ElevationWest ElevationWest ElevationWest ElevationWest ElevationWest Elevation

M7300 Install Exterior Framing/Sheathing - West 20 20 04/06/2026 05/04/2026

M7700 Install Vapor Barrier - West 15 15 04/28/2026 05/18/2026

M7920 Install Curtainwall Frames at Punched Openings - West 6 6 05/19/2026 05/27/2026

M8070 Glazing/Sealants/Flashing Punched Openings - West 10 10 05/28/2026 06/10/2026

M8200 Install Curtainwall Frames Multipurpose/Band - West 5 5 06/11/2026 06/17/2026

M8260 Glazing/Sealants/Flashing Punched Openings L200/V200 - West 10 10 06/18/2026 07/01/2026

M8510 Install Brick Veneer/Wash Down - West 30 30 07/02/2026 08/13/2026

M9110 Install Granite Veneer Base - West 5 5 08/14/2026 08/20/2026

M9270 Install Curtainwall Snap Covers and Finish Trim - West 5 5 08/21/2026 08/27/2026

M9400 Field Dimension And Fabricate Metal Panels - West 10 10 08/28/2026 09/11/2026

M9580 Install Metal Panels/Aluminum Channels - West 10 10 09/14/2026 09/25/2026

M9750 Install Slate Shingle Veneer System - West 15 15 09/28/2026 10/19/2026

M9900 Install Zinc Standing Seam Siding System - West 15 15 10/20/2026 11/09/2026

M10020 Install Finish Sealants/Caulking - West 8 8 11/10/2026 11/20/2026

M10070 Punchlist - West 15 15 11/23/2026 12/14/2026

South ElevationSouth ElevationSouth ElevationSouth ElevationSouth ElevationSouth Elevation

M6800 Install Exterior Framing/Sheathing - South 15 15 04/28/2026 05/18/2026

M7290 Install Vapor Barrier - South 10 10 05/19/2026 06/02/2026

M7420 Install Curtainwall Frames at Punched Openings - South 6 6 06/03/2026 06/10/2026

M7510 Glazing/Sealants/Flashing Punched Openings - South 10 10 06/11/2026 06/24/2026

M7810 Glazing/Sealants/Flashing Punched Openings - South 10 10 06/25/2026 07/09/2026

M7940 Install Brick Veneer/Wash Down - South 30 30 07/10/2026 08/20/2026

M8500 Field Dimension And Fabricate Metal Panels - South 10 10 08/21/2026 09/03/2026

M8690 Install Metal Panels/Aluminum Channels - South 10 10 09/04/2026 09/18/2026

M8930 Install Curtainwall Snap Covers and Finish Trim - South 5 5 09/21/2026 09/25/2026

M9010 Install Finish Sealants/Caulking - South 5 5 09/28/2026 10/02/2026

M9100 Punchlist - South 15 15 10/05/2026 10/26/2026

School Street Plaza ElevationsSchool Street Plaza ElevationsSchool Street Plaza ElevationsSchool Street Plaza ElevationsSchool Street Plaza ElevationsSchool Street Plaza Elevations

M8050 Install Exterior Framing/Sheathing - School Street Plaza 20 20 05/12/2026 06/09/2026

M8320 Install Vapor Barrier - School Street Plaza 15 15 06/10/2026 06/30/2026

M8660 Install Curtainwall Frames at Punched Openings - School Street Plaza 6 6 07/01/2026 07/09/2026

M8800 Glazing/Sealants/Flashing Punched Openings - School Street Plaza 10 10 07/10/2026 07/23/2026

M9020 Install Curtainwall Frames Multipurpose/Band - School Street Plaza 10 10 07/24/2026 08/06/2026

M9280 Glazing/Sealants/Flashing Punched Openings - School Street Plaza 15 15 08/07/2026 08/27/2026

M9590 Install Brick Veneer/Wash Down - School Street Plaza 30 30 08/28/2026 10/09/2026

M9960 Field Dimension And Fabricate Metal Panels - School Street Plaza 10 10 10/13/2026 10/26/2026

M10030 Install Metal Panels/Aluminum Channels - School Street Plaza 10 10 10/27/2026 11/09/2026

M10080 Install Finish Sealants/Caulking - School Street Plaza 8 8 11/10/2026 11/20/2026

M10090 Punchlist - School Street Plaza 15 15 11/23/2026 12/14/2026

Loding Bay InfillLoding Bay InfillLoding Bay InfillLoding Bay InfillLoding Bay InfillLoding Bay Infill

M10890 Install Exterior Framing/Sheathing - Loding Bay Infill 5 5 04/01/2027 04/07/2027

M10900 Install Vapor Barrier - Loding Bay Infill 5 5 04/08/2027 04/14/2027

M10910 Install Curtainwall Frames at Punched Openings - Loding Bay Infill 5 5 04/15/2027 04/22/2027

M10920 Glazing/Sealants/Flashing Punched Openings - Loding Bay Infill 5 5 04/23/2027 04/29/2027

M10930 Install Curtainwall Frames Multipurpose/Band - Loding Bay Infill 5 5 04/30/2027 05/06/2027

M10940 Glazing/Sealants/Flashing Punched Openings - Loding Bay Infill 5 5 05/07/2027 05/13/2027

M10950 Install Brick Veneer/Wash Down - Loding Bay Infill 5 5 05/14/2027 05/20/2027

J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N
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Install Finish Sealants/Caulking - North

Punchlist - North

Install Exterior Framing/Sheathing - West

Install Vapor Barrier - West

Install Curtainwall Frames at Punched Openings - West

Glazing/Sealants/Flashing Punched Openings - West

Install Curtainwall Frames Multipurpose/Band - West

Glazing/Sealants/Flashing Punched Openings L200/V200 - West

Install Brick Veneer/Wash Down - West

Install Granite Veneer Base - West

Install Curtainwall Snap Covers and Finish Trim - West

Field Dimension And Fabricate Metal Panels - West

Install Metal Panels/Aluminum Channels - West

Install Slate Shingle Veneer System - West

Install Zinc Standing Seam Siding System - West

Install Finish Sealants/Caulking - West

Punchlist - West

Install Exterior Framing/Sheathing - South

Install Vapor Barrier - South

Install Curtainwall Frames at Punched Openings - South

Glazing/Sealants/Flashing Punched Openings - South

Glazing/Sealants/Flashing Punched Openings - South

Install Brick Veneer/Wash Down - South

Field Dimension And Fabricate Metal Panels - South

Install Metal Panels/Aluminum Channels - South

Install Curtainwall Snap Covers and Finish Trim - South

Install Finish Sealants/Caulking - South

Punchlist - South

Install Exterior Framing/Sheathing - School Street Plaza

Install Vapor Barrier - School Street Plaza

Install Curtainwall Frames at Punched Openings - School Street Plaza

Glazing/Sealants/Flashing Punched Openings - School Street Plaza

Install Curtainwall Frames Multipurpose/Band - School Street Plaza

Glazing/Sealants/Flashing Punched Openings - School Street Plaza

Install Brick Veneer/Wash Down - School Street Plaza

Field Dimension And Fabricate Metal Panels - School Street Plaza

Install Metal Panels/Aluminum Channels - School Street Plaza

Install Finish Sealants/Caulking - School Street Plaza

Punchlist - School Street Plaza

Install Exterior Framing/Sheathing - Loding Bay Infill

Install Vapor Barrier - Loding Bay Infill

Install Curtainwall Frames at Punched Openings - Loding Bay Infill

Glazing/Sealants/Flashing Punched Openings - Loding Bay Infill

Install Curtainwall Frames Multipurpose/Band - Loding Bay Infill

Glazing/Sealants/Flashing Punched Openings - Loding Bay Infill

Install Brick Veneer/Wash Down - Loding Bay Infill
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Start Finish

M10990 Punchlist - Loding Bay Infill 5 5 05/21/2027 05/27/2027

Courtyard ElevationsCourtyard ElevationsCourtyard ElevationsCourtyard ElevationsCourtyard ElevationsCourtyard Elevations

M8330 Install Exterior Framing/Sheathing - Courtyard 10 10 06/03/2026 06/16/2026

M8590 Install Vapor Barrier - Courtyard 5 5 06/17/2026 06/23/2026

M8670 Install CMU base Courses - Courtyard 6 6 06/24/2026 07/01/2026

M8810 Install and terminate through wall flashings - Courtyard 3 3 07/02/2026 07/07/2026

M8840 Install Curtainwall Frames - Courtyard 5 5 07/08/2026 07/14/2026

M8950 Glazing/Sealants/Flashing Punched Openings - Courtyard 5 5 07/15/2026 07/21/2026

M9060 Field Dimension And Fabricate Metal Panels - Courtyard 10 10 07/22/2026 08/04/2026

M9350 Install Granite Veneer Base - Courtyard 5 5 08/05/2026 08/11/2026

M9470 Install Metal Panels/Aluminum Channels - Courtyard 10 10 08/12/2026 08/25/2026

M9660 Install Zinc Standing Seam Siding System - Courtyard 15 15 08/26/2026 09/16/2026

M9800 Install Wood Siding System - Courtyard 10 10 09/17/2026 09/30/2026

M9920 Install Finish Sealants/Caulking - Courtyard 5 5 10/01/2026 10/07/2026

M9970 Punchlist - Courtyard 10 10 10/08/2026 10/22/2026

Permanent PowerPermanent PowerPermanent PowerPermanent PowerPermanent PowerPermanent Power

Eversource/STA 518Eversource/STA 518Eversource/STA 518Eversource/STA 518Eversource/STA 518Eversource/STA 518

X3001 E/I/B Primary Ductbank from ES Switch to New Transformer Pad 4 4 03/25/2026 03/30/2026

X3002 E/I/B Secondary Ductbank from New Transformer Pad to STA 518 6 6 03/31/2026 04/07/2026

X3003 FRPS MCB/CT Equipment Pads in STA 518 3 3 04/08/2026 04/10/2026

X3004 Rigg/Install MCB/CT 2 2 06/12/2026 06/15/2026

X3005 Install PB and EMT from service entrance to MCB/CT 3 3 06/16/2026 06/18/2026

X3006 Install RGS conduit from MCB/CT Through Garage to Duct Bank 6 6 06/19/2026 06/26/2026

X3007 Pull Secondary cables from Transformer Pad and terminate in MCB/CT 2 2 06/29/2026 06/30/2026

X3008 Eversource/ISD Inspect/Sign-off 5 5 07/01/2026 07/08/2026

X3009 Eversource Set Transformer and Terminate Primary/Secondary Cabling 5 5 07/09/2026 07/15/2026

X3010 Notification Period 16 16 07/16/2026 08/06/2026

X3011 Energize/Permanent Power 1 1 08/07/2026 08/07/2026

Main Electric Rm 119Main Electric Rm 119Main Electric Rm 119Main Electric Rm 119Main Electric Rm 119Main Electric Rm 119

X3012 Layout/Install Door Frames/Frame Walls - Main Electric Rm 119 3 3 09/10/2026 09/14/2026

X3013 In-Wall/Overhead Rough M/E/FP. - Main Electric Rm 119 10 10 09/15/2026 09/28/2026

X3014 Rough Inspections - Main Electric Rm 119 3 3 09/29/2026 10/01/2026

X3015 BTS walls - Main Electric Rm 119 4 4 10/02/2026 10/07/2026

X3016 Install painted 3/4" Plywood all walls - Main Electric Rm 119 3 3 10/08/2026 10/13/2026

X3017 Prime/Paint - Main Electric Rm 119 2 2 10/14/2026 10/15/2026

X3018 FRPS Equipment pads - Main Electric Rm 119 3 3 10/16/2026 10/20/2026

X3019 Rigg/Install Main Switchboard - Main Electric Rm 119 2 2 10/21/2026 10/22/2026

X3020 Pull/Terminate Secondary Cables from MCB/CT to Main Switchboard - Main Electric Rm 119 3 3 10/23/2026 10/27/2026

X3021 EC Fit-Out of Main Electric - Main Electric Rm 119 20 20 10/28/2026 11/25/2026

X3022 Pull/Terminate Home Runs from MSB to DP/ATS - Main Electric Rm 119 5 5 11/27/2026 12/03/2026

X3023 EC Test and Energize Main Switchboard - Main Electric Rm 119 3 3 12/04/2026 12/08/2026

X3024 EC Test and Energize Distribution Boards - Main Electric Rm 119 7 7 12/09/2026 12/17/2026

X3025 EC Test and Energize Branch Circuit Panels - Main Electric Rm 119 7 7 12/18/2026 12/29/2026

Interior ConstructionInterior ConstructionInterior ConstructionInterior ConstructionInterior ConstructionInterior Construction

StairsStairsStairsStairsStairsStairs

Early StairsEarly StairsEarly StairsEarly StairsEarly StairsEarly Stairs

Stair 4 - Harvard Street - Floor 1-3Stair 4 - Harvard Street - Floor 1-3Stair 4 - Harvard Street - Floor 1-3Stair 4 - Harvard Street - Floor 1-3Stair 4 - Harvard Street - Floor 1-3Stair 4 - Harvard Street - Floor 1-3

M10300 Install Stringers & Pans - Stair 4 10 10 12/26/2025 01/09/2026

M10310 Install Guardrails - Stair 4 5 5 01/12/2026 01/16/2026

M10320 Concrete Infill Stair Pans - Stair 4 2 2 01/20/2026 01/21/2026
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Punchlist - Loding Bay Infill

Install Exterior Framing/Sheathing - Courtyard

Install Vapor Barrier - Courtyard

Install CMU base Courses - Courtyard

Install and terminate through wall flashings - Courtyard

Install Curtainwall Frames - Courtyard

Glazing/Sealants/Flashing Punched Openings - Courtyard

Field Dimension And Fabricate Metal Panels - Courtyard

Install Granite Veneer Base - Courtyard

Install Metal Panels/Aluminum Channels - Courtyard

Install Zinc Standing Seam Siding System - Courtyard

Install Wood Siding System - Courtyard

Install Finish Sealants/Caulking - Courtyard

Punchlist - Courtyard

E/I/B Primary Ductbank from ES Switch to New Transformer Pad

E/I/B Secondary Ductbank from New Transformer Pad to STA 518

FRPS MCB/CT Equipment Pads in STA 518

Rigg/Install MCB/CT

Install PB and EMT from service entrance to MCB/CT

Install RGS conduit from MCB/CT Through Garage to Duct Bank

Pull Secondary cables from Transformer Pad and terminate in MCB/CT

Eversource/ISD Inspect/Sign-off

Eversource Set Transformer and Terminate Primary/Secondary Cabling

Notification Period

Energize/Permanent Power

Layout/Install Door Frames/Frame Walls - Main Electric Rm 119

In-Wall/Overhead Rough M/E/FP. - Main Electric Rm 119

Rough Inspections - Main Electric Rm 119

BTS walls - Main Electric Rm 119

Install painted 3/4" Plywood all walls - Main Electric Rm 119

Prime/Paint - Main Electric Rm 119

FRPS Equipment pads - Main Electric Rm 119

Rigg/Install Main Switchboard - Main Electric Rm 119

Pull/Terminate Secondary Cables from MCB/CT to Main Switchboard - Main Electric Rm 119

EC Fit-Out of Main Electric - Main Electric Rm 119

Pull/Terminate Home Runs from MSB to DP/ATS - Main Electric Rm 119

EC Test and Energize Main Switchboard - Main Electric Rm 119

EC Test and Energize Distribution Boards - Main Electric Rm 119

EC Test and Energize Branch Circuit Panels - Main Electric Rm 119

Install Stringers & Pans - Stair 4

Install Guardrails - Stair 4

Concrete Infill Stair Pans - Stair 4
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Start Finish

M10330 Frame Walls - Stair 4 6 6 01/22/2026 01/29/2026

M10340 In-wall Electric & Fire Alarm Rough - Stair 4 10 10 01/30/2026 02/12/2026

M10350 In-wall Rough Inspections - Stair 4 3 3 02/13/2026 02/18/2026

M10360 B/T/S - Stair 4 6 6 02/19/2026 02/26/2026

M10370 Prime & 1st Coat - Stair 4 3 3 02/27/2026 03/03/2026

M10380 Install Wall Rails - Stair 4 3 3 03/04/2026 03/06/2026

M10390 Install Devicing & Trim - Stair 4 3 3 03/09/2026 03/11/2026

M10400 Install Resilient Flooring - Stair 4 5 5 03/12/2026 03/18/2026

M10410 Install Doors & Hardware - Stair 4 4 4 03/19/2026 03/24/2026

M10420 Final Paint - Stair 4 2 2 03/25/2026 03/26/2026

Stair 6 - School Street Wing - Floor 1-3Stair 6 - School Street Wing - Floor 1-3Stair 6 - School Street Wing - Floor 1-3Stair 6 - School Street Wing - Floor 1-3Stair 6 - School Street Wing - Floor 1-3Stair 6 - School Street Wing - Floor 1-3

M10560 Install Stringers & Pans - Stair 6 10 10 02/06/2026 02/20/2026

M10570 Install Guardrails - Stair 6 5 5 02/23/2026 02/27/2026

M10580 Concrete Infill Stair Pans - Stair 6 2 2 03/02/2026 03/03/2026

M10590 Frame Walls - Stair 6 6 6 03/04/2026 03/11/2026

M10600 In-wall Electric & Fire Alarm Rough - Stair 6 10 10 03/12/2026 03/25/2026

M10610 In-wall Rough Inspections - Stair 6 3 3 03/26/2026 03/30/2026

M10620 B/T/S - Stair 6 6 6 03/31/2026 04/07/2026

M10630 Prime & 1st Coat - Stair 6 3 3 04/08/2026 04/10/2026

M10640 Install Wall Rails - Stair 6 3 3 04/13/2026 04/15/2026

M10650 Install Devicing & Trim - Stair 6 3 3 04/16/2026 04/21/2026

M10660 Install Resilient Flooring - Stair 6 5 5 04/22/2026 04/28/2026

M10670 Install Doors & Hardware - Stair 6 4 4 04/29/2026 05/04/2026

M10680 Final Paint - Stair 6 2 2 05/05/2026 05/06/2026

Stair 1 - Monumental Stair - Floor 1-3Stair 1 - Monumental Stair - Floor 1-3Stair 1 - Monumental Stair - Floor 1-3Stair 1 - Monumental Stair - Floor 1-3Stair 1 - Monumental Stair - Floor 1-3Stair 1 - Monumental Stair - Floor 1-3

M2130 Install Ornamental Stair Iron (1-2) - Stair 1 9 9 04/01/2026 04/13/2026

M2140 Install Ornamental Stair Iron (2-3) - Stair 1 8 8 04/14/2026 04/24/2026

M2280 Install Misc metal tube steel at knee walls - Stair 1 5 5 04/27/2026 05/01/2026

M2120 Field Measure & Fabricate for Terrazzo Treads - Stair 1 60 60 04/27/2026 07/21/2026

M2290 Install cold formed metal framing at stairs - Stair 1 5 5 06/12/2026 06/18/2026

M3080 Install Working Platform - Stair 1 2 2 06/19/2026 06/22/2026

M2210 Install blocking for handrails - Stair 1 5 5 06/19/2026 06/25/2026

M2240 Install smoke baffle shoe - Stair 1 5 5 06/19/2026 06/25/2026

M2300 Install blocking and plywood substrate at stair - Stair 1 5 5 06/19/2026 06/25/2026

M2310 Install Millwork Guardrail Wood Slat Wall - Stair 1 10 10 06/19/2026 07/02/2026

M3150 Complete OH Rough - Stair 1 5 5 06/23/2026 06/29/2026

M2230 Install soffits at stair - Stair 1 5 5 06/26/2026 07/02/2026

M2340 Install Smoke Baffle Glass - Stair 1 5 5 06/26/2026 07/02/2026

M2170 Install Wood Wall Panels (Feature Wall) - Stair 1 10 10 06/26/2026 07/10/2026

M3300 Install Ceiling Grid - Stair 1 2 2 06/30/2026 07/01/2026

M3160 MEP Drops - Stair 1 5 5 07/02/2026 07/09/2026

M2320 Install hard ceilings Under Stairs - Stair 1 5 5 07/06/2026 07/10/2026

M3350 Install Ceiling tiles - Stair 1 2 2 07/10/2026 07/13/2026

M2330 Paint hard ceilings Under Stairs - Stair 1 5 5 07/13/2026 07/17/2026

M3380 Overhead Punchlist - Stair 1 5 5 07/20/2026 07/24/2026

M3430 Break Down Working Platform - Stair 1 2 2 07/27/2026 07/28/2026

M2220 Install Metal wall base - Stair 1 5 5 07/29/2026 08/04/2026

M2180 Install handrail center posts for terrazzo - Stair 1 5 5 08/05/2026 08/11/2026

M2200 Install handrail at sides of stair - Stair 1 5 5 03/16/2027 03/22/2027

M2260 Install wall tile at stair - Stair 1 5 5 03/23/2027 03/29/2027
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Frame Walls - Stair 4

In-wall Electric & Fire Alarm Rough - Stair 4

In-wall Rough Inspections - Stair 4

B/T/S - Stair 4

Prime & 1st Coat - Stair 4

Install Wall Rails - Stair 4

Install Devicing & Trim - Stair 4

Install Resilient Flooring - Stair 4

Install Doors & Hardware - Stair 4

Final Paint - Stair 4

Install Stringers & Pans - Stair 6

Install Guardrails - Stair 6

Concrete Infill Stair Pans - Stair 6

Frame Walls - Stair 6

In-wall Electric & Fire Alarm Rough - Stair 6

In-wall Rough Inspections - Stair 6

B/T/S - Stair 6

Prime & 1st Coat - Stair 6

Install Wall Rails - Stair 6

Install Devicing & Trim - Stair 6

Install Resilient Flooring - Stair 6

Install Doors & Hardware - Stair 6

Final Paint - Stair 6

Install Ornamental Stair Iron (1-2) - Stair 1

Install Ornamental Stair Iron (2-3) - Stair 1

Install Misc metal tube steel at knee walls - Stair 1

Field Measure & Fabricate for Terrazzo Treads - Stair 1

Install cold formed metal framing at stairs - Stair 1

Install Working Platform - Stair 1

Install blocking for handrails - Stair 1

Install smoke baffle shoe - Stair 1

Install blocking and plywood substrate at stair - Stair 1

Install Millwork Guardrail Wood Slat Wall - Stair 1

Complete OH Rough - Stair 1

Install soffits at stair - Stair 1

Install Smoke Baffle Glass - Stair 1

Install Wood Wall Panels (Feature Wall) - Stair 1

Install Ceiling Grid - Stair 1

MEP Drops - Stair 1

Install hard ceilings Under Stairs - Stair 1

Install Ceiling tiles - Stair 1

Paint hard ceilings Under Stairs - Stair 1

Overhead Punchlist - Stair 1

Break Down Working Platform - Stair 1

Install Metal wall base - Stair 1

Install handrail center posts for terrazzo - Stair 1

Install handrail at sides of stair - Stair 1

Install wall tile at stair - Stair 1
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M2150 Install Precast Terrazzo Treads - Stair 1 15 15 03/30/2027 04/20/2027

M2190 Install handrail at center of stair - Stair 1 5 5 04/21/2027 04/27/2027

M2160 Install pour in place Terrazzo at Mid Landings - Stair 1 12 12 04/21/2027 05/06/2027

M3450 Install Sealants - Stair 1 2 2 05/07/2027 05/10/2027

Stair 3 - Harvard Street - Garage to Floor 1Stair 3 - Harvard Street - Garage to Floor 1Stair 3 - Harvard Street - Garage to Floor 1Stair 3 - Harvard Street - Garage to Floor 1Stair 3 - Harvard Street - Garage to Floor 1Stair 3 - Harvard Street - Garage to Floor 1

M10690 Install Stringers & Pans - Stair 3 10 10 04/01/2026 04/14/2026

M10820 Field Measure & Fabricate for Terrazzo Treads - Stair 3 60 60 04/15/2026 07/10/2026

M10840 Install handrail center posts for terrazzo - Stair 3 5 5 08/09/2027 08/13/2027

M10830 Install Precast Terrazzo Treads - Stair 3 7 7 08/16/2027 08/24/2027

M10850 Install handrail at center of stair - Stair 3 5 5 08/25/2027 08/31/2027

M10860 Install handrail at sides of stair - Stair 3 5 5 09/01/2027 09/08/2027

Stair 2 - 68 Harvard Side - Floor 1-3Stair 2 - 68 Harvard Side - Floor 1-3Stair 2 - 68 Harvard Side - Floor 1-3Stair 2 - 68 Harvard Side - Floor 1-3Stair 2 - 68 Harvard Side - Floor 1-3Stair 2 - 68 Harvard Side - Floor 1-3

M10170 Install Stringers & Pans - Stair 2 10 10 04/15/2026 04/29/2026

M10180 Install Guardrails - Stair 2 5 5 04/30/2026 05/06/2026

M10190 Concrete Infill Stair Pans - Stair 2 2 2 05/07/2026 05/08/2026

M10200 Frame Walls - Stair 2 6 6 10/16/2026 10/23/2026

M10210 In-wall Electric & Fire Alarm Rough - Stair 2 10 10 10/26/2026 11/06/2026

M10220 In-wall Rough Inspections - Stair 2 3 3 11/09/2026 11/12/2026

M10230 B/T/S - Stair 2 6 6 11/13/2026 11/20/2026

M10240 Prime & 1st Coat - Stair 2 3 3 11/23/2026 11/25/2026

M10250 Install Wall Rails - Stair 2 3 3 08/09/2027 08/11/2027

M10260 Install Devicing & Trim - Stair 2 3 3 08/12/2027 08/16/2027

M10270 Install Resilient Flooring - Stair 2 5 5 08/17/2027 08/23/2027

M10280 Install Doors & Hardware - Stair 2 4 4 08/24/2027 08/27/2027

M10290 Final Paint - Stair 2 2 2 08/30/2027 08/31/2027

Stair 5 - School Street - Floor 1-3Stair 5 - School Street - Floor 1-3Stair 5 - School Street - Floor 1-3Stair 5 - School Street - Floor 1-3Stair 5 - School Street - Floor 1-3Stair 5 - School Street - Floor 1-3

M10430 Install Stringers & Pans - Stair 5 10 10 04/30/2026 05/13/2026

M10440 Install Guardrails - Stair 5 5 5 05/14/2026 05/20/2026

M10450 Concrete Infill Stair Pans - Stair 5 2 2 05/21/2026 05/22/2026

M10460 Frame Walls - Stair 5 6 6 10/16/2026 10/23/2026

M10470 In-wall Electric & Fire Alarm Rough - Stair 5 10 10 10/26/2026 11/06/2026

M10480 In-wall Rough Inspections - Stair 5 3 3 11/09/2026 11/12/2026

M10490 B/T/S - Stair 5 6 6 11/13/2026 11/20/2026

M10500 Prime & 1st Coat - Stair 5 3 3 11/23/2026 11/25/2026

M10510 Install Wall Rails - Stair 5 3 3 08/09/2027 08/11/2027

M10520 Install Devicing & Trim - Stair 5 3 3 08/12/2027 08/16/2027

M10530 Install Resilient Flooring - Stair 5 5 5 08/17/2027 08/23/2027

M10540 Install Doors & Hardware - Stair 5 4 4 08/24/2027 08/27/2027

M10550 Final Paint - Stair 5 2 2 08/30/2027 08/31/2027

Stair 7 - Loading Dock - Garage - Level 1Stair 7 - Loading Dock - Garage - Level 1Stair 7 - Loading Dock - Garage - Level 1Stair 7 - Loading Dock - Garage - Level 1Stair 7 - Loading Dock - Garage - Level 1Stair 7 - Loading Dock - Garage - Level 1

M2870 Install Stringers & Pans & Rails - Stair 7 5 5 05/14/2026 05/20/2026

M2880 Concrete Infill Stair Pans - Stair 7 2 2 05/21/2026 05/22/2026

M3030 Fire Alarm & Lighting Rough - Stair 7 5 5 05/26/2026 06/01/2026

M3090 Prime & 1st Coat - Stair 7 5 5 06/02/2026 06/08/2026

M3130 Devicing & Trim - Stair 7 5 5 08/09/2027 08/13/2027

M3180 Final Paint - Stair 7 5 5 08/16/2027 08/20/2027

Roof Access Stair - Level 3 - RoofRoof Access Stair - Level 3 - RoofRoof Access Stair - Level 3 - RoofRoof Access Stair - Level 3 - RoofRoof Access Stair - Level 3 - RoofRoof Access Stair - Level 3 - Roof

M2070 Install Stringers & Pans - Roof Stair 10 10 05/21/2026 06/04/2026

M2080 Concrete Infill Stair Pans - Roof Stair 5 5 06/05/2026 06/11/2026

M2110 Install blocking in wall 1 1 06/12/2026 06/12/2026
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Install Precast Terrazzo Treads - Stair 1

Install handrail at center of stair - Stair 1

Install pour in place Terrazzo at Mid Landings - Stair 1

Install Sealants - Stair 1

Install Stringers & Pans - Stair 3

Field Measure & Fabricate for Terrazzo Treads - Stair 3

Install handrail center posts for terrazzo - Stair 3

Install Precast Terrazzo Treads - Stair 3

Install handrail at center of stair - Stair 3

Install handrail at sides of stair - Stair 3

Install Stringers & Pans - Stair 2

Install Guardrails - Stair 2

Concrete Infill Stair Pans - Stair 2

Frame Walls - Stair 2

In-wall Electric & Fire Alarm Rough - Stair 2

In-wall Rough Inspections - Stair 2

B/T/S - Stair 2

Prime & 1st Coat - Stair 2

Install Wall Rails - Stair 2

Install Devicing & Trim - Stair 2

Install Resilient Flooring - Stair 2

Install Doors & Hardware - Stair 2

Final Paint - Stair 2

Install Stringers & Pans - Stair 5

Install Guardrails - Stair 5

Concrete Infill Stair Pans - Stair 5

Frame Walls - Stair 5

In-wall Electric & Fire Alarm Rough - Stair 5

In-wall Rough Inspections - Stair 5

B/T/S - Stair 5

Prime & 1st Coat - Stair 5

Install Wall Rails - Stair 5

Install Devicing & Trim - Stair 5

Install Resilient Flooring - Stair 5

Install Doors & Hardware - Stair 5

Final Paint - Stair 5

Install Stringers & Pans & Rails - Stair 7

Concrete Infill Stair Pans - Stair 7

Fire Alarm & Lighting Rough - Stair 7

Prime & 1st Coat - Stair 7

Devicing & Trim - Stair 7

Final Paint - Stair 7

Install Stringers & Pans - Roof Stair

Concrete Infill Stair Pans - Roof Stair

Install blocking in wall
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M2020 Complete OH Rough 5 5 06/12/2026 06/18/2026

M1980 Install handrails 5 5 08/09/2027 08/13/2027

M1990 Final Paint Railings, risers and walls 4 4 08/16/2027 08/19/2027

ElevatorElevatorElevatorElevatorElevatorElevator

Elevator 1 - Garage to Level 3Elevator 1 - Garage to Level 3Elevator 1 - Garage to Level 3Elevator 1 - Garage to Level 3Elevator 1 - Garage to Level 3Elevator 1 - Garage to Level 3

E1098 Masonry for elevator shaft - Elevator 1 12 12 06/12/2026 06/29/2026

E1100 Install rails/platform/equipment - Elevator 1 15 15 06/30/2026 07/21/2026

E1101 Set fronts - Elevator 1 3 3 07/22/2026 07/24/2026

E1102 Close in fronts - Elevator 1 5 5 07/27/2026 07/31/2026

E1103 Build car and finishes - Elevator 1 7 7 08/03/2026 08/11/2026

E1104 Adjust/test/inspect - Elevator 1 5 5 08/12/2026 08/18/2026

Elevator 2 - Ground to Level 1Elevator 2 - Ground to Level 1Elevator 2 - Ground to Level 1Elevator 2 - Ground to Level 1Elevator 2 - Ground to Level 1Elevator 2 - Ground to Level 1

E1105 Masonry for elevator shaft - Elevator 2 7 7 06/30/2026 07/09/2026

E1107 Install rails/platform/equipment - Elevator 2 10 10 07/10/2026 07/23/2026

E1108 Set fronts - Elevator 2 2 2 07/24/2026 07/27/2026

E1109 Close in fronts - Elevator 2 3 3 07/28/2026 07/30/2026

E1110 Build car and finishes - Elevator 2 5 5 07/31/2026 08/06/2026

E1111 Adjust/test/inspect - Elevator 2 5 5 08/07/2026 08/13/2026

Elevator InspectionsElevator InspectionsElevator InspectionsElevator InspectionsElevator InspectionsElevator Inspections

M5440 Pre-Inspection - Elevators - Building 5 5 08/19/2026 08/25/2026

M5500 Prep for Elevator Inspections - Building 5 5 08/26/2026 09/01/2026

M5620 Elevator - State Inspections (OT Inspection) - Building 5 5 09/08/2026 09/14/2026

RisersRisersRisersRisersRisersRisers

M6340 Install Standpipes 5 5 04/01/2026 04/07/2026

M6350 Install Duct Risers 20 20 04/01/2026 04/29/2026

M6500 Install Plumbing Risers 5 5 04/08/2026 04/14/2026

M6670 Test & Insulate Plumbing Risers 10 10 04/15/2026 04/29/2026

M6970 Test & Insulate Duct Risers 10 10 04/30/2026 05/13/2026

Garage LevelGarage LevelGarage LevelGarage LevelGarage LevelGarage Level

Rough/MEPRough/MEPRough/MEPRough/MEPRough/MEPRough/MEP

M4570 Install FRP UG Ductwork ( Coordinate/ Link with Site ) - GL 5 5 08/08/2025 08/14/2025

M5080 Install Binder Course - GL 5 5 02/18/2026 02/24/2026

M5160 Layout CMU Partitions- GL 5 5 02/25/2026 03/03/2026

M5240 Layout and Install Hangers Plumbing Rough - GL 5 5 03/04/2026 03/10/2026

M5250 Layout and Install Hangers Fire Protection Rough - GL 5 5 03/04/2026 03/10/2026

M5450 Install CMU Partitions - GL 15 15 03/04/2026 03/24/2026

M5310 Rough Installation of Fire Alarm - GL 5 5 03/11/2026 03/17/2026

M5320 Rough Electrical Pipe/Wire CO/NO2 Sensors ( Controls ) - GL 10 10 03/11/2026 03/24/2026

M5210 Install HVAC Hangers  - GL 5 5 03/25/2026 03/31/2026

M5220 Layout and installation of main conduit runs ( Power, lighting, LV, Fire Alarm ) - GL 5 5 03/25/2026 03/31/2026

M5280 Install Garage ductwork - GL 10 10 04/01/2026 04/14/2026

M5300 Install Piping Plumbing Rough - GL 15 15 04/01/2026 04/22/2026

M5290 Install Mechanical Pipe Rough - GL 40 40 04/01/2026 05/28/2026

M5840 Frame Interior Walls - GL 5 5 05/29/2026 06/04/2026

M5830 Install Electrical Rough - GL 20 20 05/29/2026 06/25/2026

M5870 Install In-Wall Plumbing Rough - GL 25 25 06/05/2026 07/10/2026

M6150 In-Wall Electric Inspection - GL 1 1 06/26/2026 06/26/2026

M6190 Above Ceiling Inspection - GL 1 1 06/26/2026 06/26/2026

M6180 Install High Induction Jet Fans 10 10 06/26/2026 07/10/2026

M6140 Install FP Rough - GL 20 20 06/26/2026 07/24/2026
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Complete OH Rough

Install handrails

Final Paint Railings, risers and walls

Masonry for elevator shaft - Elevator 1

Install rails/platform/equipment - Elevator 1

Set fronts - Elevator 1

Close in fronts - Elevator 1

Build car and finishes - Elevator 1

Adjust/test/inspect - Elevator 1

Masonry for elevator shaft - Elevator 2

Install rails/platform/equipment - Elevator 2

Set fronts - Elevator 2

Close in fronts - Elevator 2

Build car and finishes - Elevator 2

Adjust/test/inspect - Elevator 2

Pre-Inspection - Elevators - Building

Prep for Elevator Inspections - Building

Elevator - State Inspections (OT Inspection) - Building

Install Standpipes

Install Duct Risers

Install Plumbing Risers

Test & Insulate Plumbing Risers

Test & Insulate Duct Risers

Install FRP UG Ductwork ( Coordinate/ Link with Site ) - GL

Install Binder Course - GL

Layout CMU Partitions- GL

Layout and Install Hangers Plumbing Rough - GL

Layout and Install Hangers Fire Protection Rough - GL

Install CMU Partitions - GL

Rough Installation of Fire Alarm - GL

Rough Electrical Pipe/Wire CO/NO2 Sensors ( Controls ) - GL

Install HVAC Hangers  - GL

Layout and installation of main conduit runs ( Power, lighting, LV, Fire Alarm ) - GL

Install Garage ductwork - GL

Install Piping Plumbing Rough - GL

Install Mechanical Pipe Rough - GL

Frame Interior Walls - GL

Install Electrical Rough - GL

Install In-Wall Plumbing Rough - GL

In-Wall Electric Inspection - GL

Above Ceiling Inspection - GL

Install High Induction Jet Fans

Install FP Rough - GL
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M6410 In-Wall Plumbing Inspection - GL 1 1 07/13/2026 07/13/2026

M6460 Heat Trace & Insulate Plumbing Piping - GL 5 5 07/14/2026 07/20/2026

M6710 Install Fire Protection Mains and Branch lines - GL 20 20 07/27/2026 08/21/2026

M7310 Install Fire Protection Heads and Air Test - GL 5 5 08/24/2026 08/28/2026

FinishesFinishesFinishesFinishesFinishesFinishes

M6510 B/T/S - GL 8 8 07/14/2026 07/23/2026

M6730 Prime / 1st Coat - GL 5 5 07/24/2026 07/30/2026

M6850 Install railings at ramps 1 1 07/31/2026 07/31/2026

M6220 Install DAFS (At Ceilings) - GL 5 5 07/31/2026 08/06/2026

M6860 Install HVAC Equipment and finishes - GL 10 10 07/31/2026 08/13/2026

M6520 Install Door & Hardware - GL 5 5 08/07/2026 08/13/2026

M6840 Final Paint - GL 5 5 08/14/2026 08/20/2026

M6870 Install CO/ NO2 Combo Sensors ( Controls ) - GL 5 5 08/21/2026 08/27/2026

M6880 Installation of Finish Light fixtures - GL 5 5 08/21/2026 08/27/2026

M6890 Installation of Fire Alarm Devices - GL 5 5 08/21/2026 08/27/2026

M6900 Installation of Antenna Devices - GL 5 5 08/21/2026 08/27/2026

M7460 Start-up & Testing Garage Equipment - GL 5 5 08/28/2026 09/03/2026

M7370 Life Safety Testing & Inspection for Temp Parking - GL 10 10 09/04/2026 09/18/2026

M7350 TCO - Garage for Construction Parking - GL 0 0 09/18/2026

M7360 Install Top Course of Pavement - GL 5 5 09/21/2026 09/25/2026

M7430 Install bike racks - GL 1 1 09/28/2026 09/28/2026

M7440 install bollards - GL 1 1 09/28/2026 09/28/2026

M4670 Install Parking Gate at Washington St Entrance  - GL 5 5 09/28/2026 10/02/2026

M7490 Line stripping - GL 5 5 10/05/2026 10/09/2026

M7730 Installation & Finish connection of EV Chargers - GL 5 5 10/13/2026 10/19/2026

M7820 Punchlist - GL 5 5 10/20/2026 10/26/2026

M7790 Construction Clean - GL 2 2 10/27/2026 10/28/2026

Ground Level/Level 1Ground Level/Level 1Ground Level/Level 1Ground Level/Level 1Ground Level/Level 1Ground Level/Level 1

Rough/MEPRough/MEPRough/MEPRough/MEPRough/MEPRough/MEP

M5960 Layout &Top Track- L1 10 10 07/10/2026 07/23/2026

M6020 Install MEP Hangers & Racks - L1 10 10 07/17/2026 07/30/2026

M6030 MEP Risers - L1 10 10 07/17/2026 07/30/2026

M6250 Patch Spray Fireproofing - L1 3 3 07/31/2026 08/04/2026

M6310 Early Walls - L1 10 10 08/05/2026 08/18/2026

M6300 Install OH Duct Rough - L1 20 20 08/05/2026 09/01/2026

M6630 Fit Out Electric Room - L1 10 10 08/19/2026 09/01/2026

M6580 Install OH Mechanical Pipe Rough - L1 20 20 08/19/2026 09/16/2026

M6590 Install OH Plumbing Rough - L1 20 20 08/19/2026 09/16/2026

M6600 Install OH FP Rough - L1 20 20 08/19/2026 09/16/2026

M6610 Install OH Electrical Rough - L1 20 20 08/19/2026 09/16/2026

M6640 Install OH Controls Rough - L1 20 20 08/19/2026 09/16/2026

M6650 Install OH rough pathways and wiring (LV) - L1 20 20 08/19/2026 09/16/2026

M6830 Required Air Duct Leakage testing  - L1 5 5 09/02/2026 09/09/2026

M7010 Install duct insulation wrap - L1 20 20 09/10/2026 10/07/2026

M6620 Frame Interior Walls - L1 20 20 09/17/2026 10/15/2026

M7130 Layout, Installation of Piping to Equipment (incl. Trim Kits) - L1 20 20 09/17/2026 10/15/2026

M7520 Perform Required testing for HVAC piping - L1 5 5 10/16/2026 10/22/2026

M7100 Install In-Wall Electric Rough - L1 25 25 10/16/2026 11/20/2026

M7110 Install In-Wall Plumbing Rough - L1 25 25 10/16/2026 11/20/2026

M7120 Install In-Wall Mechanical Pipe Rough - L1 25 25 10/16/2026 11/20/2026
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In-Wall Plumbing Inspection - GL

Heat Trace & Insulate Plumbing Piping - GL

Install Fire Protection Mains and Branch lines - GL

Install Fire Protection Heads and Air Test - GL

B/T/S - GL

Prime / 1st Coat - GL

Install railings at ramps

Install DAFS (At Ceilings) - GL

Install HVAC Equipment and finishes - GL

Install Door & Hardware - GL

Final Paint - GL

Install CO/ NO2 Combo Sensors ( Controls ) - GL

Installation of Finish Light fixtures - GL

Installation of Fire Alarm Devices - GL

Installation of Antenna Devices - GL

Start-up & Testing Garage Equipment - GL

Life Safety Testing & Inspection for Temp Parking - GL

TCO - Garage for Construction Parking - GL

Install Top Course of Pavement - GL

Install bike racks - GL

install bollards - GL

Install Parking Gate at Washington St Entrance  - GL

Line stripping - GL

Installation & Finish connection of EV Chargers - GL

Punchlist - GL

Construction Clean - GL

Layout &Top Track- L1

Install MEP Hangers & Racks - L1

MEP Risers - L1

Patch Spray Fireproofing - L1

Early Walls - L1

Install OH Duct Rough - L1

Fit Out Electric Room - L1

Install OH Mechanical Pipe Rough - L1

Install OH Plumbing Rough - L1

Install OH FP Rough - L1

Install OH Electrical Rough - L1

Install OH Controls Rough - L1

Install OH rough pathways and wiring (LV) - L1

Required Air Duct Leakage testing  - L1

Install duct insulation wrap - L1

Frame Interior Walls - L1

Layout, Installation of Piping to Equipment (incl. Trim Kits) - L1

Perform Required testing for HVAC piping - L1

Install In-Wall Electric Rough - L1

Install In-Wall Plumbing Rough - L1

Install In-Wall Mechanical Pipe Rough - L1
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M7140 Install In-wall Controls rough - L1 25 25 10/16/2026 11/20/2026

M7150 Install In-Wall Rough Pathway/ Wiring (LV) - L1 25 25 10/16/2026 11/20/2026

M7760 HVAC Mechanical Insulation - L1 15 15 10/23/2026 11/13/2026

M7740 In-Wall Plumbing Inspection - L1 3 3 11/23/2026 11/25/2026

M7750 In-Wall Electric Inspection - L1 3 3 11/23/2026 11/25/2026

M7780 Insulate Plumbing Piping Rough - L1 15 15 11/27/2026 12/17/2026

FinishesFinishesFinishesFinishesFinishesFinishes

M8190 B/T/S - L1 20 20 12/18/2026 01/19/2027

M8290 Prime / 1st Coat - L1 8 8 01/20/2027 01/29/2027

M8300 Install Drywall Ceilings - L1 8 8 01/20/2027 01/29/2027

M8410 Install ACT Grid - L1 15 15 02/01/2027 02/22/2027

M8730 Install Electrical Finishes - L1 15 15 02/01/2027 02/22/2027

M8740 Install Fire Alarm Finishes - L1 15 15 02/01/2027 02/22/2027

M8820 Install Showers & Lavatories - L1 8 8 02/16/2027 02/25/2027

M8540 Install Fire Protection & Mechanical Drops to Grid - L1 20 20 02/16/2027 03/15/2027

M8560 Install Light Fixtures- L1 20 20 02/16/2027 03/15/2027

M8720 Install RGD Finishes - L1 20 20 02/16/2027 03/15/2027

M8570 Install Equipment and Finishes/Radiant Panels - L1 20 20 02/16/2027 03/15/2027

M8420 Install Bathroom Tile - L1 15 15 02/26/2027 03/18/2027

M8940 Above Ceiling Inspection - L1 3 3 03/16/2027 03/18/2027

M8640 Install Wall Tile (Corridors) - L1 20 20 03/16/2027 04/12/2027

M9080 Install Ceiling Tile  - Classrooms - L1 5 5 03/19/2027 03/25/2027

M9090 Install Ceiling Tile - Corridors - L1 5 5 03/19/2027 03/25/2027

M9240 Install Resinous Epoxy Flooring - L1 6 6 03/19/2027 03/26/2027

M11000 Install Bathroom Plumbing Fixtures - L1 8 8 03/29/2027 04/07/2027

M8710 Install Toilet Partitions & Accessories - L1 10 10 04/08/2027 04/22/2027

M9500 Install Terrazzo - L1 15 15 04/13/2027 05/04/2027

M9250 Install Carpet - L1 3 3 05/05/2027 05/07/2027

M8430 Install Storefronts - L1 5 5 05/05/2027 05/11/2027

M9230 Install Flooring - Resilient  - L1 10 10 05/05/2027 05/18/2027

M8550 Install Millwork (Corridor/Common) - L1 20 20 05/05/2027 06/02/2027

M8450 Install Glass & Glazing - L1 10 10 05/12/2027 05/25/2027

M9380 Sealed Concrete - L1 5 5 05/19/2027 05/25/2027

M9370 Polish Concrete - L1 12 12 05/19/2027 06/04/2027

M9540 Install Doors & Hardware - L1 10 10 06/07/2027 06/18/2027

M9490 Install Specialties - L1 10 10 06/07/2027 06/18/2027

M8620 Install Millwork Cabinets & Casework - L1 10 10 06/07/2027 06/18/2027

M8440 Install Window Treatments - L1 5 5 06/21/2027 06/25/2027

M8750 Install Finishes/ Devices/ Controllers - L1 15 15 06/21/2027 07/12/2027

M8700 Install Countertops - L1 5 5 07/06/2027 07/12/2027

M11010 Install Plumbing Fixtures @ Casework - L1 8 8 07/13/2027 07/22/2027

M9550 Final Paint - L1 10 10 07/23/2027 08/05/2027

M9670 Install Signage - L1 4 4 08/06/2027 08/11/2027

M9730 Punchlist - L1 20 20 08/12/2027 09/09/2027

M9710 Construction Clean - L1 2 2 09/10/2027 09/13/2027

Level 2Level 2Level 2Level 2Level 2Level 2

Rough/MEPRough/MEPRough/MEPRough/MEPRough/MEPRough/MEP

M6400 Layout &Top Track- L2 10 10 05/29/2026 06/11/2026

M6530 Install MEP Hangers & Racks - L2 10 10 06/05/2026 06/18/2026

M6540 MEP Risers - L2 10 10 06/05/2026 06/18/2026
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Install In-wall Controls rough - L1

Install In-Wall Rough Pathway/ Wiring (LV) - L1

HVAC Mechanical Insulation - L1

In-Wall Plumbing Inspection - L1

In-Wall Electric Inspection - L1

Insulate Plumbing Piping Rough - L1

B/T/S - L1

Prime / 1st Coat - L1

Install Drywall Ceilings - L1

Install ACT Grid - L1

Install Electrical Finishes - L1

Install Fire Alarm Finishes - L1

Install Showers & Lavatories - L1

Install Fire Protection & Mechanical Drops to Grid - L1

Install Light Fixtures- L1

Install RGD Finishes - L1

Install Equipment and Finishes/Radiant Panels - L1

Install Bathroom Tile - L1

Above Ceiling Inspection - L1

Install Wall Tile (Corridors) - L1

Install Ceiling Tile  - Classrooms - L1

Install Ceiling Tile - Corridors - L1

Install Resinous Epoxy Flooring - L1

Install Bathroom Plumbing Fixtures - L1

Install Toilet Partitions & Accessories - L1

Install Terrazzo - L1

Install Carpet - L1

Install Storefronts - L1

Install Flooring - Resilient  - L1

Install Millwork (Corridor/Common) - L1

Install Glass & Glazing - L1

Sealed Concrete - L1

Polish Concrete - L1

Install Doors & Hardware - L1

Install Specialties - L1

Install Millwork Cabinets & Casework - L1

Install Window Treatments - L1

Install Finishes/ Devices/ Controllers - L1

Install Countertops - L1

Install Plumbing Fixtures @ Casework - L1

Final Paint - L1

Install Signage - L1

Punchlist - L1

Construction Clean - L1

Layout &Top Track- L2

Install MEP Hangers & Racks - L2

MEP Risers - L2
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Start Finish

M6820 Patch Spray Fireproofing - L2 3 3 06/19/2026 06/23/2026

M6940 Early Walls - L2 10 10 06/24/2026 07/08/2026

M6930 Install OH Duct Rough - L2 20 20 09/02/2026 09/30/2026

M7230 Required Air Duct Leakage testing  - L2 5 5 09/17/2026 09/23/2026

M7220 Fit Out Electric Room - L2 10 10 09/17/2026 09/30/2026

M7170 Install OH Mechanical Pipe Rough - L2 20 20 09/17/2026 10/15/2026

M7180 Install OH Plumbing Rough - L2 20 20 09/17/2026 10/15/2026

M7190 Install OH FP Rough - L2 20 20 09/17/2026 10/15/2026

M7200 Install OH Electrical Rough - L2 20 20 09/17/2026 10/15/2026

M7210 Frame Interior Walls - L2 20 20 09/17/2026 10/15/2026

M7240 Install OH Controls Rough - L2 20 20 09/17/2026 10/15/2026

M7250 Install OH rough pathways and wiring (LV) - L2 20 20 09/17/2026 10/15/2026

M7340 Install duct insulation wrap - L2 20 20 09/24/2026 10/22/2026

M7640 Layout, Installation of Piping to Equipment (incl. Trim Kits) - L2 20 20 10/16/2026 11/13/2026

M7610 Install In-Wall Electric Rough - L2 25 25 10/16/2026 11/20/2026

M7620 Install In-Wall Plumbing Rough - L2 25 25 10/16/2026 11/20/2026

M7630 Install In-Wall Mechanical Pipe Rough - L2 25 25 10/16/2026 11/20/2026

M7650 Install In-wall Controls rough - L2 25 25 10/16/2026 11/20/2026

M7660 Install In-Wall Rough Pathway/ Wiring (LV) - L2 25 25 10/16/2026 11/20/2026

M8020 Perform Required testing for HVAC piping - L2 5 5 11/16/2026 11/20/2026

M8100 In-Wall Plumbing Inspection - L2 3 3 11/23/2026 11/25/2026

M8110 In-Wall Electric Inspection - L2 3 3 11/23/2026 11/25/2026

M8120 HVAC Mechanical Insulation - L2 15 15 11/23/2026 12/14/2026

M8160 Insulate Plumbing Piping Rough - L2 15 15 11/27/2026 12/17/2026

FinishesFinishesFinishesFinishesFinishesFinishes

M8610 B/T/S - L2 25 25 12/18/2026 01/26/2027

M8760 Prime / 1st Coat - L2 8 8 01/27/2027 02/05/2027

M8770 Install Drywall Ceilings - L2 8 8 01/27/2027 02/05/2027

M8880 Install Window Treatments - L2 5 5 02/08/2027 02/12/2027

M8850 Install ACT Grid - L2 15 15 02/08/2027 03/01/2027

M9200 Install Electrical Finishes - L2 15 15 02/08/2027 03/01/2027

M9210 Install Fire Alarm Finishes - L2 15 15 02/08/2027 03/01/2027

M8960 Install Fire Protection & Mechanical Drops to Grid - L2 20 20 02/23/2027 03/22/2027

M9360 Install Showers & Lavatories - L2 20 20 02/23/2027 03/22/2027

M8980 Install Light Fixtures- L2 20 20 02/23/2027 03/22/2027

M9190 Install RGD Finishes - L2 20 20 02/23/2027 03/22/2027

M8990 Install Equipment and Finishes/Radiant Panels - L2 20 20 02/23/2027 03/22/2027

M9480 Above Ceiling Inspection - L2 3 3 03/23/2027 03/25/2027

M8860 Install Bathroom Tile - L2 15 15 03/23/2027 04/12/2027

M9070 Install Wall Tile (Corridors) - L2 20 20 03/23/2027 04/20/2027

M9560 Install Ceiling Tile  - Classrooms - L2 5 5 03/26/2027 04/01/2027

M9570 Install Ceiling Tile - Corridors - L2 5 5 03/26/2027 04/01/2027

M9690 Install Resinous Epoxy Flooring - L2 6 6 04/13/2027 04/21/2027

M9790 Install Terrazzo - L2 15 15 04/21/2027 05/11/2027

M11020 Install Bathroom Plumbing Fixtures - L2 8 8 04/22/2027 05/03/2027

M9180 Install Toilet Partitions & Accessories - L2 10 10 05/04/2027 05/17/2027

M8870 Install Storefronts - L2 5 5 05/12/2027 05/18/2027

M9700 Install Carpet - L2 6 6 05/12/2027 05/19/2027

M9680 Install Flooring - Resilient  - L2 10 10 05/12/2027 05/25/2027

M8970 Install Millwork (Corridor/Common) - L2 20 20 05/12/2027 06/09/2027

J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N

2025 2026 2027

Patch Spray Fireproofing - L2

Early Walls - L2

Install OH Duct Rough - L2

Required Air Duct Leakage testing  - L2

Fit Out Electric Room - L2

Install OH Mechanical Pipe Rough - L2

Install OH Plumbing Rough - L2

Install OH FP Rough - L2

Install OH Electrical Rough - L2

Frame Interior Walls - L2

Install OH Controls Rough - L2

Install OH rough pathways and wiring (LV) - L2

Install duct insulation wrap - L2

Layout, Installation of Piping to Equipment (incl. Trim Kits) - L2

Install In-Wall Electric Rough - L2

Install In-Wall Plumbing Rough - L2

Install In-Wall Mechanical Pipe Rough - L2

Install In-wall Controls rough - L2

Install In-Wall Rough Pathway/ Wiring (LV) - L2

Perform Required testing for HVAC piping - L2

In-Wall Plumbing Inspection - L2

In-Wall Electric Inspection - L2

HVAC Mechanical Insulation - L2

Insulate Plumbing Piping Rough - L2

B/T/S - L2

Prime / 1st Coat - L2

Install Drywall Ceilings - L2

Install Window Treatments - L2

Install ACT Grid - L2

Install Electrical Finishes - L2

Install Fire Alarm Finishes - L2

Install Fire Protection & Mechanical Drops to Grid - L2

Install Showers & Lavatories - L2

Install Light Fixtures- L2

Install RGD Finishes - L2

Install Equipment and Finishes/Radiant Panels - L2

Above Ceiling Inspection - L2

Install Bathroom Tile - L2

Install Wall Tile (Corridors) - L2

Install Ceiling Tile  - Classrooms - L2

Install Ceiling Tile - Corridors - L2

Install Resinous Epoxy Flooring - L2

Install Terrazzo - L2

Install Bathroom Plumbing Fixtures - L2

Install Toilet Partitions & Accessories - L2

Install Storefronts - L2

Install Carpet - L2

Install Flooring - Resilient  - L2

Install Millwork (Corridor/Common) - L2
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Start Finish

M8890 Install Glass & Glazing - L2 10 10 05/19/2027 06/02/2027

M9740 Sealed Concrete - L2 5 5 05/26/2027 06/02/2027

M11030 Install Millwork Cabinets & Casework - L2 10 10 05/26/2027 06/09/2027

M9830 Install Doors & Hardware - L2 10 10 06/03/2027 06/16/2027

M9040 Install ceiling framing in Project 214 - L2 5 5 06/10/2027 06/16/2027

M9780 Install Specialties - L2 10 10 06/10/2027 06/23/2027

M9150 Install ceiling millwork in Project 214 - L2 5 5 06/17/2027 06/23/2027

M11040 Install Countertops - L2 5 5 06/24/2027 06/30/2027

M9220 Install Finishes/ Devices/ Controllers - L2 15 15 06/24/2027 07/15/2027

M11050 Install Plumbing Fixtures @ Casework - L2 8 8 07/01/2027 07/13/2027

M9840 Final Paint - L2 10 10 07/14/2027 07/27/2027

M9890 Install Signage - L2 4 4 07/28/2027 08/02/2027

M9930 Punchlist - L2 20 20 08/03/2027 08/30/2027

M9910 Construction Clean - L2 2 2 08/31/2027 09/01/2027

Level 3Level 3Level 3Level 3Level 3Level 3

Rough/MEPRough/MEPRough/MEPRough/MEPRough/MEPRough/MEP

M6770 Install MEP Hangers & Racks - L3 10 10 07/20/2026 07/31/2026

M6810 MEP Risers - L3 10 10 07/20/2026 07/31/2026

M7160 Early Walls - L3 10 10 08/03/2026 08/14/2026

M6660 Layout &Top Track- L3 10 10 08/17/2026 08/28/2026

M7380 Install OH Duct Rough - L3 20 20 10/01/2026 10/29/2026

M7580 Fit Out Electric Room - L3 10 10 10/16/2026 10/29/2026

M7530 Install OH Mechanical Pipe Rough - L3 20 20 10/16/2026 11/13/2026

M7540 Install OH Plumbing Rough - L3 20 20 10/16/2026 11/13/2026

M7550 Install OH FP Rough - L3 20 20 10/16/2026 11/13/2026

M7560 Install OH Electrical Rough - L3 20 20 10/16/2026 11/13/2026

M7570 Frame Interior Walls - L3 20 20 10/16/2026 11/13/2026

M7590 Install OH Controls Rough - L3 20 20 10/16/2026 11/13/2026

M7600 Install OH rough pathways and wiring (LV) - L3 20 20 10/16/2026 11/13/2026

M7860 Required Air Duct Leakage testing  - L3 5 5 10/30/2026 11/05/2026

M7900 Install duct insulation wrap - L3 20 20 11/06/2026 12/07/2026

M7990 Layout, Installation of Piping to Equipment (incl. Trim Kits) - L3 20 20 11/16/2026 12/14/2026

M7960 Install In-Wall Electric Rough - L3 25 25 11/16/2026 12/21/2026

M7970 Install In-Wall Plumbing Rough - L3 25 25 11/16/2026 12/21/2026

M7980 Install In-Wall Mechanical Pipe Rough - L3 25 25 11/16/2026 12/21/2026

M8000 Install In-wall Controls rough - L3 25 25 11/16/2026 12/21/2026

M8010 Install In-Wall Rough Pathway/ Wiring (LV) - L3 25 25 11/16/2026 12/21/2026

M8280 Perform Required testing for HVAC piping - L3 5 5 12/15/2026 12/21/2026

M8380 In-Wall Plumbing Inspection - L3 3 3 12/22/2026 12/24/2026

M8390 In-Wall Electric Inspection - L3 3 3 12/22/2026 12/24/2026

M8400 HVAC Mechanical Insulation - L3 15 15 12/22/2026 01/13/2027

M8480 Insulate Plumbing Piping Rough - L3 15 15 12/28/2026 01/19/2027

FinishesFinishesFinishesFinishesFinishesFinishes

M9000 B/T/S - L3 30 30 01/20/2027 03/03/2027

M9140 Prime / 1st Coat - L3 8 8 03/04/2027 03/15/2027

M9160 Install Drywall Ceilings - L3 8 8 03/04/2027 03/15/2027

M9300 Install ACT Grid - L3 15 15 03/16/2027 04/05/2027

M9630 Install Electrical Finishes - L3 15 15 03/16/2027 04/05/2027

M9640 Install Fire Alarm Finishes - L3 15 15 03/16/2027 04/05/2027

M9420 Install Fire Protection & Mechanical Drops to Grid - L3 20 20 03/30/2027 04/27/2027

J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N

2025 2026 2027

Install Glass & Glazing - L2

Sealed Concrete - L2

Install Millwork Cabinets & Casework - L2

Install Doors & Hardware - L2

Install ceiling framing in Project 214 - L2

Install Specialties - L2

Install ceiling millwork in Project 214 - L2

Install Countertops - L2

Install Finishes/ Devices/ Controllers - L2

Install Plumbing Fixtures @ Casework - L2

Final Paint - L2

Install Signage - L2

Punchlist - L2

Construction Clean - L2

Install MEP Hangers & Racks - L3

MEP Risers - L3

Early Walls - L3

Layout &Top Track- L3

Install OH Duct Rough - L3

Fit Out Electric Room - L3

Install OH Mechanical Pipe Rough - L3

Install OH Plumbing Rough - L3

Install OH FP Rough - L3

Install OH Electrical Rough - L3

Frame Interior Walls - L3

Install OH Controls Rough - L3

Install OH rough pathways and wiring (LV) - L3

Required Air Duct Leakage testing  - L3

Install duct insulation wrap - L3

Layout, Installation of Piping to Equipment (incl. Trim Kits) - L3

Install In-Wall Electric Rough - L3

Install In-Wall Plumbing Rough - L3

Install In-Wall Mechanical Pipe Rough - L3

Install In-wall Controls rough - L3

Install In-Wall Rough Pathway/ Wiring (LV) - L3

Perform Required testing for HVAC piping - L3

In-Wall Plumbing Inspection - L3

In-Wall Electric Inspection - L3

HVAC Mechanical Insulation - L3

Insulate Plumbing Piping Rough - L3

B/T/S - L3

Prime / 1st Coat - L3

Install Drywall Ceilings - L3

Install ACT Grid - L3

Install Electrical Finishes - L3

Install Fire Alarm Finishes - L3

Install Fire Protection & Mechanical Drops to Grid - L3
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Start Finish

M9720 Install Showers & Lavatories - L3 20 20 03/30/2027 04/27/2027

M9440 Install Light Fixtures- L3 20 20 03/30/2027 04/27/2027

M9620 Install RGD Finishes - L3 20 20 03/30/2027 04/27/2027

M9450 Install Equipment and Finishes/Radiant Panels - L3 20 20 03/30/2027 04/27/2027

M9770 Above Ceiling Inspection - L3 3 3 04/28/2027 04/30/2027

M9310 Install Bathroom Tile - L3 15 15 04/28/2027 05/18/2027

M9510 Install Wall Tile (Corridors) - L3 20 20 04/28/2027 05/25/2027

M9810 Install Ceiling Tile  - Classrooms - L3 5 5 05/03/2027 05/07/2027

M9820 Install Ceiling Tile - Corridors - L3 5 5 05/03/2027 05/07/2027

M9860 Install Flooring - Resilient  - L3 20 20 05/10/2027 06/07/2027

M9870 Install Resinous Epoxy Flooring - L3 6 6 05/19/2027 05/26/2027

M11060 Install Bathroom Plumbing Fixtures - L3 8 8 05/27/2027 06/08/2027

M9880 Install Carpet - L3 3 3 06/08/2027 06/10/2027

M9320 Install Storefronts - L3 5 5 06/08/2027 06/14/2027

M9940 Sealed Concrete - L3 5 5 06/08/2027 06/14/2027

M11070 Install Millwork Cabinets & Casework - L3 10 10 06/08/2027 06/21/2027

M9650 Install Finishes/ Devices/ Controllers - L3 15 15 06/08/2027 06/28/2027

M9430 Install Millwork (Corridor/Common) - L3 20 20 06/08/2027 07/06/2027

M9600 Install Toilet Partitions & Accessories - L3 10 10 06/09/2027 06/22/2027

M9340 Install Glass & Glazing - L3 10 10 06/15/2027 06/28/2027

M9330 Install Window Treatments - L3 5 5 06/17/2027 06/23/2027

M10000 Install Doors & Hardware - L3 10 10 06/29/2027 07/13/2027

M9530 Install curved ceiling framing in Project 339- L3 5 5 07/07/2027 07/13/2027

M11080 Install Countertops - L3 5 5 07/07/2027 07/13/2027

M9980 Install Specialties - L3 10 10 07/07/2027 07/20/2027

M9610 Install curved ceiling millwork in Project 339 - L3 5 5 07/14/2027 07/20/2027

M11090 Install Plumbing Fixtures @ Casework - L3 8 8 07/14/2027 07/23/2027

M10010 Final Paint - L3 10 10 07/26/2027 08/06/2027

M10040 Install Signage - L3 4 4 08/09/2027 08/12/2027

M10710 Punchlist - L3 15 15 08/20/2027 09/10/2027

M10060 Construction Clean - L3 2 2 09/13/2027 09/14/2027

Specialty SpacesSpecialty SpacesSpecialty SpacesSpecialty SpacesSpecialty SpacesSpecialty Spaces

Multi-purpose SpaceMulti-purpose SpaceMulti-purpose SpaceMulti-purpose SpaceMulti-purpose SpaceMulti-purpose Space

M3720 Layout OH MEP Finishes - Multi-purpose Space 10 10 06/18/2026 07/01/2026

M3740 Install Framing and Drywall at Perimeter Walls - Multi-purpose Space 10 10 06/18/2026 07/01/2026

M3830 Install OH Plumbing Rough - Multi-purpose Space 10 10 07/02/2026 07/16/2026

M3840 Install OH FP Rough - Multi-purpose Space 10 10 07/02/2026 07/16/2026

M3860 Install OH Fire Alarm - Multi-purpose Space 10 10 07/02/2026 07/16/2026

M3850 Install OH Electrical/AV/Telecom - Multi-purpose Space 20 20 07/02/2026 07/30/2026

M3900 Install OH Theatrical - Multi-purpose Space 9 9 07/10/2026 07/22/2026

M3980 Punchlist & A/E Sign-off Overhead - Multi-purpose Space 9 9 07/17/2026 07/29/2026

M3970 Install OH Duct Rough - Multi-purpose Space 49 49 07/17/2026 09/24/2026

M3990 Install Ceiling Supports - Multi-purpose Space 10 10 08/07/2026 08/20/2026

M4000 Paint OH Structure / MEPs - Multi-purpose Space 6 6 08/21/2026 08/28/2026

M4020 OH Inspection - Multi-purpose Space 5 5 09/18/2026 09/24/2026

M2940 Build Stage Framing - Multi-purpose Space 5 5 09/25/2026 10/01/2026

M3730 Install Acoustical Ceiling Panels - Multi-purpose Space 15 15 09/25/2026 10/16/2026

M3070 Paint Stage Walls - Multi-purpose Space 8 8 10/02/2026 10/14/2026

M3060 Install Duct - Stage - Multi-purpose Space 20 20 10/02/2026 10/30/2026

M3170 Drapery Pipe and track Install - Multi-purpose Space 15 15 10/08/2026 10/29/2026

J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N

2025 2026 2027

Install Showers & Lavatories - L3

Install Light Fixtures- L3

Install RGD Finishes - L3

Install Equipment and Finishes/Radiant Panels - L3

Above Ceiling Inspection - L3

Install Bathroom Tile - L3

Install Wall Tile (Corridors) - L3

Install Ceiling Tile  - Classrooms - L3

Install Ceiling Tile - Corridors - L3

Install Flooring - Resilient  - L3

Install Resinous Epoxy Flooring - L3

Install Bathroom Plumbing Fixtures - L3

Install Carpet - L3

Install Storefronts - L3

Sealed Concrete - L3

Install Millwork Cabinets & Casework - L3

Install Finishes/ Devices/ Controllers - L3

Install Millwork (Corridor/Common) - L3

Install Toilet Partitions & Accessories - L3

Install Glass & Glazing - L3

Install Window Treatments - L3

Install Doors & Hardware - L3

Install curved ceiling framing in Project 339- L3

Install Countertops - L3

Install Specialties - L3

Install curved ceiling millwork in Project 339 - L3

Install Plumbing Fixtures @ Casework - L3

Final Paint - L3

Install Signage - L3

Punchlist - L3

Construction Clean - L3

Layout OH MEP Finishes - Multi-purpose Space

Install Framing and Drywall at Perimeter Walls - Multi-purpose Space

Install OH Plumbing Rough - Multi-purpose Space

Install OH FP Rough - Multi-purpose Space

Install OH Fire Alarm - Multi-purpose Space

Install OH Electrical/AV/Telecom - Multi-purpose Space

Install OH Theatrical - Multi-purpose Space

Punchlist & A/E Sign-off Overhead - Multi-purpose Space

Install OH Duct Rough - Multi-purpose Space

Install Ceiling Supports - Multi-purpose Space

Paint OH Structure / MEPs - Multi-purpose Space

OH Inspection - Multi-purpose Space

Build Stage Framing - Multi-purpose Space

Install Acoustical Ceiling Panels - Multi-purpose Space

Paint Stage Walls - Multi-purpose Space

Install Duct - Stage - Multi-purpose Space

Drapery Pipe and track Install - Multi-purpose Space
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Start Finish

M4050 Final Paint Catwalk & Walls - Multi-purpose Space 5 5 10/19/2026 10/23/2026

M4070 In-wall Electric - Multi-purpose Space 10 10 10/19/2026 10/30/2026

M4080 In-wall Plumbing - Multi-purpose Space 10 10 10/19/2026 10/30/2026

M4030 B/T/S Perimeter Walls - Mult i-purpose Space 10 10 10/19/2026 10/30/2026

M4090 In-wall HVAC - Multi-purpose Space 20 20 10/19/2026 11/16/2026

M4100 Install OH Duct Finishes - Multi-purpose Space 20 20 10/19/2026 11/16/2026

M4110 Punchlist - Ceiling - Multi-purpose Space 5 5 10/26/2026 10/30/2026

M4040 Paint Perimeter Walls - Multi-purpose Space 5 5 11/02/2026 11/06/2026

M4130 Install Projector Screen - Stage 5 5 11/09/2026 11/16/2026

M4120 Install Acoustical Sound Panels - Multi-purpose Space 15 15 11/09/2026 12/01/2026

M4650 Install acoustic wall panels - Multi-purpose Space 20 20 11/09/2026 12/08/2026

M4230 Install Rigging System Lines & Bars - Stage 10 10 11/17/2026 12/01/2026

M4210 Install OH Fire Alarm Finishes - Multi-purpose Space 10 10 11/17/2026 12/01/2026

M4200 Install OH Electrical/AV/Telecom Finishes - Multi-purpose Space 20 20 11/17/2026 12/15/2026

M3050 Install Stairs - Multi-purpose Space 15 15 12/02/2026 12/22/2026

M4180 Install Wood Paneling & Trim - Multi-purpose Space 20 20 12/09/2026 01/07/2027

M4290 Final Paint Above Ceiling - Multi-purpose Space 3 3 12/16/2026 12/18/2026

M4280 Install Arbor Rigging System Rails and Loft Block  - Stage 5 5 12/16/2026 12/22/2026

M4300 Install Wood Ceiling Panels - Multi-purpose Space 25 25 12/21/2026 01/27/2027

M4480 Install Misc Handrails - Multi-purpose Space 10 10 12/23/2026 01/07/2027

M4260 Install Stage Flooring 10 10 12/23/2026 01/07/2027

M4190 Install Lighting Devicing & Trim at Walls - Multi-purpose Space 10 10 01/08/2027 01/22/2027

M4330 Install resilient floor - Multi-purpose Space 5 5 01/25/2027 01/29/2027

M4610 Install Theatrical Lighting & Equipment - Multi-purpose Space 15 15 01/28/2027 02/18/2027

M4060 Install Doors & Hardware - Multi-purpose Space 10 10 02/01/2027 02/12/2027

M4620 Install Seating - Multi-purpose Space 12 12 02/01/2027 02/17/2027

M4790 Install Stage Curtain - Stage 5 5 02/18/2027 02/24/2027

M4800 Install Acoustic Draperies - Multi-purpose Space 5 5 02/18/2027 02/24/2027

M4780 Punchlist - Multi-purpose Space 20 20 02/18/2027 03/17/2027

M4720 Construction Clean - Multi-purpose Space 4 4 03/18/2027 03/23/2027

Gym / Fitness CenterGym / Fitness CenterGym / Fitness CenterGym / Fitness CenterGym / Fitness CenterGym / Fitness Center

GymGymGymGymGymGym

M1140 In-wall Electric & AV Rough w/ CMU - Gym 15 15 06/10/2026 06/30/2026

M1160 Install Duct & Plumbing Risers at CMU Shafts - Gym 5 5 07/01/2026 07/08/2026

M1170 Test & Insulate Duct & Plumbing Risers - Gym 5 5 07/09/2026 07/15/2026

M1180 CMU Shaft Enclosures - Gym 6 6 07/16/2026 07/23/2026

M1240 Install OH Plumbing - Gym 8 8 07/24/2026 08/04/2026

M1210 Install OH Electric & AV - Gym 25 25 08/05/2026 09/09/2026

M1220 Install OH FP - Gym 10 10 09/10/2026 09/23/2026

M1250 Install OH HVAC Piping - Gym 10 10 09/10/2026 09/23/2026

M1230 Install OH Duct - Gym 20 20 09/24/2026 10/22/2026

M3680 Prime Paint Exposed MEP/FP & Structure - Gym 7 7 10/23/2026 11/02/2026

M3760 Install MEP/FP OH Finishes - Gym 15 15 11/03/2026 11/24/2026

M3770 Install Acoustic Wall Panels - Gym 20 20 11/03/2026 12/02/2026

M3920 Install Balance of Duct - Gym 2 2 11/18/2026 11/19/2026

M3690 Finish Painting - Gym 5 5 11/25/2026 12/02/2026

M4630 Install Back Boards & Divider Curtain - Gym 20 20 12/03/2026 12/31/2026

M4880 Flooring Acclimation - Gym 7 7 01/04/2027 01/12/2027

M4640 Install Gym Flooring - Gym 35 35 01/13/2027 03/04/2027

M4920 Install Signage - Gym 2 2 03/05/2027 03/08/2027

J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N

2025 2026 2027

Final Paint Catwalk & Walls - Multi-purpose Space

In-wall Electric - Multi-purpose Space

In-wall Plumbing - Multi-purpose Space

B/T/S Perimeter Walls - Mult i-purpose Space

In-wall HVAC - Multi-purpose Space

Install OH Duct Finishes - Multi-purpose Space

Punchlist - Ceiling - Multi-purpose Space

Paint Perimeter Walls - Multi-purpose Space

Install Projector Screen - Stage

Install Acoustical Sound Panels - Multi-purpose Space

Install acoustic wall panels - Multi-purpose Space

Install Rigging System Lines & Bars - Stage

Install OH Fire Alarm Finishes - Multi-purpose Space

Install OH Electrical/AV/Telecom Finishes - Multi-purpose Space

Install Stairs - Multi-purpose Space

Install Wood Paneling & Trim - Multi-purpose Space

Final Paint Above Ceiling - Multi-purpose Space

Install Arbor Rigging System Rails and Loft Block  - Stage

Install Wood Ceiling Panels - Multi-purpose Space

Install Misc Handrails - Multi-purpose Space

Install Stage Flooring

Install Lighting Devicing & Trim at Walls - Multi-purpose Space

Install resilient floor - Multi-purpose Space

Install Theatrical Lighting & Equipment - Multi-purpose Space

Install Doors & Hardware - Multi-purpose Space

Install Seating - Multi-purpose Space

Install Stage Curtain - Stage

Install Acoustic Draperies - Multi-purpose Space

Punchlist - Multi-purpose Space

Construction Clean - Multi-purpose Space

In-wall Electric & AV Rough w/ CMU - Gym

Install Duct & Plumbing Risers at CMU Shafts - Gym

Test & Insulate Duct & Plumbing Risers - Gym

CMU Shaft Enclosures - Gym

Install OH Plumbing - Gym

Install OH Electric & AV - Gym

Install OH FP - Gym

Install OH HVAC Piping - Gym

Install OH Duct - Gym

Prime Paint Exposed MEP/FP & Structure - Gym

Install MEP/FP OH Finishes - Gym

Install Acoustic Wall Panels - Gym

Install Balance of Duct - Gym

Finish Painting - Gym

Install Back Boards & Divider Curtain - Gym

Flooring Acclimation - Gym

Install Gym Flooring - Gym

Install Signage - Gym
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M4940 Install Doors & Hardware - Gym 5 5 03/05/2027 03/11/2027

M4950 Install Window Shades - Gym 5 5 03/05/2027 03/11/2027

M1500 Install Resilient flooring - Gym 5 5 03/05/2027 03/11/2027

M4900 Install Wall Pads - Gym 8 8 03/05/2027 03/16/2027

M4910 Install Bleachers/Seating - Gym 28 28 03/05/2027 04/13/2027

M4960 Floor Protection - Gym 2 2 03/12/2027 03/15/2027

M1470 install scoreboard and shot clock - Gym 5 5 03/12/2027 03/18/2027

M3650 Install Mirrors - Gym 5 5 03/16/2027 03/22/2027

M4930 Install A/V Equipment- Gym 5 5 03/17/2027 03/23/2027

M4990 Punchlist - Gym 10 10 03/24/2027 04/06/2027

M4980 Construction Clean - Gym 1 1 04/07/2027 04/07/2027

KitchenKitchenKitchenKitchenKitchenKitchen

M1090 Layout & Frame Interior Walls - Kitchen 2 2 10/16/2026 10/19/2026

M1100 Layout & Install Wall Clips - Kitchen 2 2 10/20/2026 10/21/2026

M1110 Install Hangers - Kitchen 5 5 10/22/2026 10/28/2026

M1070 Install OH Mechanical Pipe Rough - Kitchen 8 8 10/29/2026 11/09/2026

M2960 Install OH Plumbing Rough - Kitchen 11 11 11/10/2026 11/25/2026

M1080 Install OH FP Rough - Kitchen 8 8 11/27/2026 12/08/2026

M3040 Install OH Electrical Rough - Kitchen 8 8 11/27/2026 12/08/2026

M1060 Install OH Duct Rough - Kitchen 25 25 12/09/2026 01/14/2027

M2970 Install In-Wall Electric Rough - Kitchen 5 5 01/15/2027 01/22/2027

M2990 Install In-Wall Plumbing Rough - Kitchen 11 11 01/15/2027 02/01/2027

M3140 In-Wall Electrical Inspection - Kitchen 3 3 01/25/2027 01/27/2027

M3470 Install Hoods - Kitchen 8 8 01/28/2027 02/08/2027

M3310 In-Wall Plumbing Inspection - Kitchen 3 3 02/02/2027 02/04/2027

M3340 Board / Tape / Sand - Kitchen 5 5 02/05/2027 02/11/2027

M3540 Final Connections to Hoods - Kitchen 5 5 02/09/2027 02/16/2027

M3510 Prime / 1st Coat - Kitchen 2 2 02/12/2027 02/16/2027

M4660 install overhead doors - Kitchen 5 5 02/12/2027 02/19/2027

M1150 Install Walk-In Cooler / Freezer & Protect -  Kitchen 8 8 02/17/2027 02/26/2027

M3600 Install ACT Grid - Kitchen 5 5 03/01/2027 03/05/2027

M3000 MEP Drops / Lights to Grid - Kitchen 5 5 03/08/2027 03/12/2027

M3610 Wall Tile - Kitchen 10 10 03/08/2027 03/19/2027

M1120 Above Ceiling Inspection - Kitchen 2 2 03/15/2027 03/16/2027

M1400 Install Terrazzo - Kitchen 15 15 03/22/2027 04/09/2027

M10870 Install Epoxy Flooring - Kitchen 3 3 04/12/2027 04/14/2027

M3010 Flood Ceiling - Kitchen 2 2 04/15/2027 04/16/2027

M3530 Install FRP - Kitchen 5 5 04/20/2027 04/26/2027

M1540 Install millwork - Kitchen 10 10 04/20/2027 05/03/2027

M3630 Final Paint - Kitchen 5 5 04/27/2027 05/03/2027

M4600 Install & Connect Food Service Equipment - Kitchen 10 10 05/04/2027 05/17/2027

M4730 Install MEP Finishes - Kitchen 5 5 05/18/2027 05/24/2027

M4740 Construction Clean - Kitchen 5 5 05/25/2027 06/01/2027

LibraryLibraryLibraryLibraryLibraryLibrary

M1800 Install OH & In-wall Plumbing - Library 6 6 10/16/2026 10/23/2026

M1730 Install OH Duct Rough - Library 10 10 10/23/2026 11/05/2026

M1810 Install Fire Protection Mains & Branches - Library 10 10 10/30/2026 11/13/2026

M1760 Above Ceiling Inspection - Library 2 2 11/06/2026 11/09/2026

M1560 Install wood ceiling - Library 5 5 11/10/2026 11/17/2026

M1780 Board / Tape / Sand Hard Ceilings - Library 5 5 11/10/2026 11/17/2026

J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N

2025 2026 2027

Install Doors & Hardware - Gym

Install Window Shades - Gym

Install Resilient flooring - Gym

Install Wall Pads - Gym

Install Bleachers/Seating - Gym

Floor Protection - Gym

install scoreboard and shot clock - Gym

Install Mirrors - Gym

Install A/V Equipment- Gym

Punchlist - Gym

Construction Clean - Gym

Layout & Frame Interior Walls - Kitchen

Layout & Install Wall Clips - Kitchen

Install Hangers - Kitchen

Install OH Mechanical Pipe Rough - Kitchen

Install OH Plumbing Rough - Kitchen

Install OH FP Rough - Kitchen

Install OH Electrical Rough - Kitchen

Install OH Duct Rough - Kitchen

Install In-Wall Electric Rough - Kitchen

Install In-Wall Plumbing Rough - Kitchen

In-Wall Electrical Inspection - Kitchen

Install Hoods - Kitchen

In-Wall Plumbing Inspection - Kitchen

Board / Tape / Sand - Kitchen

Final Connections to Hoods - Kitchen

Prime / 1st Coat - Kitchen

install overhead doors - Kitchen

Install Walk-In Cooler / Freezer & Protect -  Kitchen

Install ACT Grid - Kitchen

MEP Drops / Lights to Grid - Kitchen

Wall Tile - Kitchen

Above Ceiling Inspection - Kitchen

Install Terrazzo - Kitchen

Install Epoxy Flooring - Kitchen

Flood Ceiling - Kitchen

Install FRP - Kitchen

Install millwork - Kitchen

Final Paint - Kitchen

Install & Connect Food Service Equipment - Kitchen

Install MEP Finishes - Kitchen

Construction Clean - Kitchen

Install OH & In-wall Plumbing - Library

Install OH Duct Rough - Library

Install Fire Protection Mains & Branches - Library

Above Ceiling Inspection - Library

Install wood ceiling - Library

Board / Tape / Sand Hard Ceilings - Library
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M1840 Install Insulation - Ductwork - Library 10 10 11/10/2026 11/24/2026

M1850 Install Insulation - Plumbing - Library 10 10 11/10/2026 11/24/2026

M1890 Install Insulation - HVAC Piping - Library 10 10 11/10/2026 11/24/2026

M1710 Install AV/Tel-Data/Security Conduit - Library 10 10 11/16/2026 11/30/2026

M1720 Install Electrical OH & In-wall Rough - Library 10 10 11/16/2026 11/30/2026

M1770 Prime Paint - Ceilings/Soffits - Library 2 2 11/18/2026 11/19/2026

M1950 Install Mech/Elec/Plumb/FP Trim - Library 9 9 11/18/2026 12/01/2026

M1860 Install Lighting - Library 5 5 11/20/2026 11/27/2026

M1900 Rough Inspections - Library 5 5 12/01/2026 12/07/2026

M2000 B/T/S  - Library 5 5 12/08/2026 12/14/2026

M1790 Prime / First Coat - Library 5 5 12/15/2026 12/21/2026

M1880 Frame Hard Ceilings - Library 8 8 12/15/2026 12/24/2026

M1750 MEP Drops in Hard Ceilings - Library 5 5 12/28/2026 01/04/2027

M1820 Install Mechanical Piping - Library 10 10 12/28/2026 01/11/2027

M1930 B/T/S Hard Ceiling- Library 5 5 01/05/2027 01/11/2027

M1830 Install ACT Grid - Library 5 5 01/12/2027 01/19/2027

M1740 Install Radiant Ceiling Panels  - Library 5 5 01/20/2027 01/26/2027

M1870 MEP Drops to Grid - Library 10 10 01/20/2027 02/02/2027

M1610 Install ACT Tile - Library 15 15 02/03/2027 02/24/2027

M1590 Install millwork - Library 20 20 02/25/2027 03/24/2027

M1910 Install Carpet - Library 5 5 03/25/2027 03/31/2027

M1920 Install Doors & Hardware - Library 2 2 04/01/2027 04/02/2027

M1570 Install storefronts - Library 5 5 05/12/2027 05/18/2027

M1630 Finish Paint - Library 5 5 05/19/2027 05/25/2027

M1620 Install Marker Boards/Tack Boards - Library 2 2 05/26/2027 05/27/2027

M1960 Construction Clean - Library 2 2 05/28/2027 06/01/2027

M1970 Complete Punch List - Library 5 5 06/02/2027 06/08/2027

M10880 Final Clean- Library 5 5 06/09/2027 06/15/2027

Historic BuildingHistoric BuildingHistoric BuildingHistoric BuildingHistoric BuildingHistoric Building

Structure & ShellStructure & ShellStructure & ShellStructure & ShellStructure & ShellStructure & Shell

Exterior Foundation ImprovementsExterior Foundation ImprovementsExterior Foundation ImprovementsExterior Foundation ImprovementsExterior Foundation ImprovementsExterior Foundation Improvements

H189010 Install SOE & Excavate to Bottom of Footing 30 30 06/24/2025 08/05/2025

H189020 Clean & Prep Foundation Walls 5 5 08/06/2025 08/12/2025

H189030 FRP New Concrete Walls 15 15 08/13/2025 09/03/2025

H189040 Install Waterproofing & Protection Board 15 15 09/04/2025 09/24/2025

H189050 Install Perimeter Foundation Drainage & Backfill 7 7 09/25/2025 10/03/2025

BasementBasementBasementBasementBasementBasement

H1690 SOE/Underpinning for elevator pit - B 14 14 06/24/2025 07/14/2025

H2140 Prep elevator pit - B 3 3 07/15/2025 07/17/2025

H2250 Pour 2" Mud slab - B 2 2 07/18/2025 07/21/2025

H2290 Install vapor barrier - B 2 2 07/22/2025 07/23/2025

H2390 Pour elevator SOG - B 3 3 07/24/2025 07/28/2025

H2450 FRPS Elevator pit - B 4 4 07/29/2025 08/01/2025

H2540 Waterproof elevator pit walls - B 3 3 08/04/2025 08/06/2025

H2590 Backfill elevator pit - B 2 2 08/07/2025 08/08/2025

H2630 Install insulation/ vapor barrier - B 2 2 08/11/2025 08/12/2025

H2690 Pour SOG elevator pit room - B 2 2 08/13/2025 08/14/2025

H2730 Install elevator CMU shaft basement to level 1 - B 3 3 08/15/2025 08/19/2025

H2930 SOG trench infills - B 5 5 08/20/2025 08/26/2025

Mechanical Room - AdditionMechanical Room - AdditionMechanical Room - AdditionMechanical Room - AdditionMechanical Room - AdditionMechanical Room - Addition

J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N

2025 2026 2027

Install Insulation - Ductwork - Library

Install Insulation - Plumbing - Library

Install Insulation - HVAC Piping - Library

Install AV/Tel-Data/Security Conduit - Library

Install Electrical OH & In-wall Rough - Library

Prime Paint - Ceilings/Soffits - Library

Install Mech/Elec/Plumb/FP Trim - Library

Install Lighting - Library

Rough Inspections - Library

B/T/S  - Library

Prime / First Coat - Library

Frame Hard Ceilings - Library

MEP Drops in Hard Ceilings - Library

Install Mechanical Piping - Library

B/T/S Hard Ceiling- Library

Install ACT Grid - Library

Install Radiant Ceiling Panels  - Library

MEP Drops to Grid - Library

Install ACT Tile - Library

Install millwork - Library

Install Carpet - Library

Install Doors & Hardware - Library

Install storefronts - Library

Finish Paint - Library

Install Marker Boards/Tack Boards - Library

Construction Clean - Library

Complete Punch List - Library

Final Clean- Library

Install SOE & Excavate to Bottom of Footing

Clean & Prep Foundation Walls

FRP New Concrete Walls

Install Waterproofing & Protection Board

Install Perimeter Foundation Drainage & Backfill

SOE/Underpinning for elevator pit - B

Prep elevator pit - B

Pour 2" Mud slab - B

Install vapor barrier - B

Pour elevator SOG - B

FRPS Elevator pit - B

Waterproof elevator pit walls - B

Backfill elevator pit - B

Install insulation/ vapor barrier - B

Pour SOG elevator pit room - B

Install elevator CMU shaft basement to level 1 - B

SOG trench infills - B
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H3110 Prep footings column line 20 - Mech Room 2 2 08/06/2025 08/07/2025

H3150 FRPS footings column line 20 - Mech Room 5 5 08/08/2025 08/14/2025

H3210 FRPS foundation wall column line 20 - Mech Room 7 7 08/15/2025 08/25/2025

H3440 Backfill inside foundation wall - Mech Room 3 3 08/26/2025 08/28/2025

H3490 Prep SOG - Mech Room 2 2 08/29/2025 09/02/2025

H3500 Pour 2" mud slab - Mech Room 2 2 09/03/2025 09/04/2025

H3540 FRPS 6" SOG - Mech Room 3 3 09/05/2025 09/09/2025

H3590 FRPS step foundation walls - Mech Room 5 5 09/10/2025 09/16/2025

H3630 Backfill inside foundation walls - Mech Room 2 2 09/17/2025 09/18/2025

H3650 FRPS 4" SOG - Mech Room 2 2 09/19/2025 09/22/2025

H3670 FRPS Mechanical curb - Mech Room 2 2 09/23/2025 09/24/2025

H3760 FRPS window well infills - Mech Room 6 6 09/25/2025 10/02/2025

H3840 Waterproof exterior foundation wall - Mech Room 4 4 10/03/2025 10/08/2025

1st Floor1st Floor1st Floor1st Floor1st Floor1st Floor

H3680 Install new HSS Steel addition - L1 3 3 09/23/2025 09/25/2025

H3770 Install elevator CMU shaft level 1 to level 2 - L1 4 4 09/26/2025 10/01/2025

H3820 Install 1st Floor Floor Framing - L1 15 15 10/02/2025 10/23/2025

H4090 Install 3/4" floor sheathing - L1 5 5 10/24/2025 10/30/2025

H4560 Install Hurricane Clips - L1 10 10 10/24/2025 11/06/2025

H4120 Install first floor leave out TJI - L1 3 3 01/22/2026 01/26/2026

H4140 Install 3/4" floor sheathing (Leave Out) - L1 3 3 01/27/2026 01/29/2026

H4160 Install masonry lintels - L1 10 10 01/30/2026 02/12/2026

2nd Floor2nd Floor2nd Floor2nd Floor2nd Floor2nd Floor

H3780 Install new HSS Steel addition - L2 3 3 09/26/2025 09/30/2025

H3830 Install elevator CMU shaft level 2 to Attic - L2 4 4 10/02/2025 10/07/2025

H3850 Install second floor framing - L2 10 10 10/08/2025 10/22/2025

H4080 Install 3/4" floor sheathing - L2 5 5 10/23/2025 10/29/2025

H4570 Install Hurricane Clips - L2 10 10 10/30/2025 11/13/2025

AtticAtticAtticAtticAtticAttic

H3800 Install new HSS Steel addition - Attic 3 3 10/01/2025 10/03/2025

H3860 Install elevator CMU shaft - Attic 2 2 10/08/2025 10/09/2025

H3890 Install hoist beam - Attic 2 2 10/10/2025 10/14/2025

H3900 Deck/ detail shaft top - Attic 2 2 10/15/2025 10/16/2025

H3940 Pour light weight concrete shaft cap - Attic 2 2 10/17/2025 10/20/2025

H3950 Install attic floor framing - Attic 5 5 10/21/2025 10/27/2025

H4110 Install 3/4" floor sheathing - Attic 5 5 10/28/2025 11/03/2025

H4130 Install 5/8" roof sheathing - Attic 4 4 11/04/2025 11/07/2025

Existing garage shaftExisting garage shaftExisting garage shaftExisting garage shaftExisting garage shaftExisting garage shaft

H2740 FRPS existing door ways - Elev Shaft 4 4 08/15/2025 08/20/2025

H2940 Install LLV angles - Elev Shaft 2 2 08/21/2025 08/22/2025

H2990 FRPS 12" slab - Elev Shaft 5 5 08/25/2025 08/29/2025

Underslab MEP RoughUnderslab MEP RoughUnderslab MEP RoughUnderslab MEP RoughUnderslab MEP RoughUnderslab MEP Rough

H4430 Excavate & Install Sewer Injector Pit - Underslab MEP Rough Underslab MEP Rough 3 3 08/04/2025 08/06/2025

H3010 Excavate UG Storm - Underslab MEP Rough 10 10 08/07/2025 08/20/2025

H3020 Excavate UG Sanitary - Underslab MEP Rough 10 10 08/07/2025 08/20/2025

H3030 Excavate UG Garage Waste - Underslab MEP Rough 10 10 08/07/2025 08/20/2025

H3040 Excavate UG Subsurface Drainage - Underslab MEP Rough 10 10 08/07/2025 08/20/2025

H3340 Install UG Storm - Underslab MEP Rough 20 20 08/21/2025 09/18/2025

H3350 Install UG Sanitary Piping and Equipment - Underslab MEP Rough 20 20 08/21/2025 09/18/2025

H3360 Install UG Garage Waste Piping and Equipment - Underslab MEP Rough 20 20 08/21/2025 09/18/2025

J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N

2025 2026 2027

Prep footings column line 20 - Mech Room

FRPS footings column line 20 - Mech Room

FRPS foundation wall column line 20 - Mech Room

Backfill inside foundation wall - Mech Room

Prep SOG - Mech Room

Pour 2" mud slab - Mech Room

FRPS 6" SOG - Mech Room

FRPS step foundation walls - Mech Room

Backfill inside foundation walls - Mech Room

FRPS 4" SOG - Mech Room

FRPS Mechanical curb - Mech Room

FRPS window well infills - Mech Room

Waterproof exterior foundation wall - Mech Room

Install new HSS Steel addition - L1

Install elevator CMU shaft level 1 to level 2 - L1

Install 1st Floor Floor Framing - L1

Install 3/4" floor sheathing - L1

Install Hurricane Clips - L1

Install first floor leave out TJI - L1

Install 3/4" floor sheathing (Leave Out) - L1

Install masonry lintels - L1

Install new HSS Steel addition - L2

Install elevator CMU shaft level 2 to Attic - L2

Install second floor framing - L2

Install 3/4" floor sheathing - L2

Install Hurricane Clips - L2

Install new HSS Steel addition - Attic

Install elevator CMU shaft - Attic

Install hoist beam - Attic

Deck/ detail shaft top - Attic

Pour light weight concrete shaft cap - Attic

Install attic floor framing - Attic

Install 3/4" floor sheathing - Attic

Install 5/8" roof sheathing - Attic

FRPS existing door ways - Elev Shaft

Install LLV angles - Elev Shaft

FRPS 12" slab - Elev Shaft

Excavate & Install Sewer Injector Pit - Underslab MEP Rough Underslab MEP Rough

Excavate UG Storm - Underslab MEP Rough

Excavate UG Sanitary - Underslab MEP Rough

Excavate UG Garage Waste - Underslab MEP Rough

Excavate UG Subsurface Drainage - Underslab MEP Rough

Install UG Storm - Underslab MEP Rough

Install UG Sanitary Piping and Equipment - Underslab MEP Rough

Install UG Garage Waste Piping and Equipment - Underslab MEP Rough
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H3370 Install Subsurface Drainage - Underslab MEP Rough 20 20 08/21/2025 09/18/2025

H3620 UG Plumbing Inspection - Underslab MEP Rough 5 5 09/19/2025 09/25/2025

H3700 Back Fill UG Storm - Underslab MEP Rough 5 5 09/26/2025 10/02/2025

H3710 Backfill UG Sanitary - Underslab MEP Rough 5 5 09/26/2025 10/02/2025

H3720 Backfill UG Garage Waste - Underslab MEP Rough 5 5 09/26/2025 10/02/2025

H3730 Backfill Subsurface Drainage - Underslab MEP Rough 5 5 09/26/2025 10/02/2025

H3790 Drill/Dowel/Infill Concrete - Underslab MEP Rough 10 10 10/03/2025 10/17/2025

H3920 New Domestic Water Service into Building - Underslab MEP Rough 5 5 10/20/2025 10/24/2025

EnvelopeEnvelopeEnvelopeEnvelopeEnvelopeEnvelope

RoofingRoofingRoofingRoofingRoofingRoofing

H1100 Roof Blocking 4 4 11/04/2025 11/07/2025

H1130 Install Roof Ladders 2 2 11/10/2025 11/12/2025

H2280 Install AVB -  /B High Roof 3 3 11/10/2025 11/13/2025

H2400 Roofing /B High Roof 8 8 11/14/2025 11/25/2025

H2080 Install AVB Roof 7 7 11/26/2025 12/05/2025

H2260 Roofing (Addition) 15 15 12/08/2025 12/29/2025

FacadeFacadeFacadeFacadeFacadeFacade

West ElevationWest ElevationWest ElevationWest ElevationWest ElevationWest Elevation

H1180 Fire Stopping at Slab Edge - West 7 7 10/23/2025 10/31/2025

H1160 Install Exterior Framing, Sheathing & Window Blocking  - West 10 10 10/23/2025 11/05/2025

H2310 Install Vapor Barrier  - West 20 20 11/06/2025 12/05/2025

H2550 Install Window Fins  - West 10 10 11/21/2025 12/05/2025

H2890 Field Measure Curtainwall - West 2 2 12/08/2025 12/09/2025

H2900 Install Granite Band  - West 5 5 12/08/2025 12/12/2025

H2870 Install Masonry Facade  - West 25 25 12/08/2025 01/13/2026

H3080 Install AVB Flashing - West 5 5 12/15/2025 12/19/2025

H3190 Install Windows & Curtainwall  - West 30 30 12/22/2025 02/04/2026

H3750 Install Sealant Pass #1 - West 2 2 02/05/2026 02/06/2026

H3740 Field Measure - Metal Panels  - West 5 5 02/05/2026 02/11/2026

H3930 Install Back-up System - Metal Panels  - West 20 20 02/27/2026 03/26/2026

H4210 Install Metal Panels  - West 30 30 03/27/2026 05/08/2026

Interior ConstructionInterior ConstructionInterior ConstructionInterior ConstructionInterior ConstructionInterior Construction

StairsStairsStairsStairsStairsStairs

Stair 8Stair 8Stair 8Stair 8Stair 8Stair 8

H1980 Install Wall Framing - Stair 8 3 3 12/01/2025 12/03/2025

H1970 Complete OH Rough - Stair 8 2 2 12/08/2025 12/09/2025

H2230 Overhead Punchlist - Stair 8 3 3 12/10/2025 12/12/2025

H2150 B/T/S - Stair 8 5 5 12/10/2025 12/16/2025

H2380 Prime & 1st Coat - Stair 8 2 2 12/17/2025 12/18/2025

H2090 Install Ceiling Grid - Stair 8 2 2 12/19/2025 12/22/2025

H2410 Install handrail - Stair 8 2 2 12/19/2025 12/22/2025

H1950 Install Stair Treads - Stair 8 2 2 12/23/2025 12/24/2025

H2530 Final Paint Railings, risers and walls - Stair 8 3 3 12/26/2025 12/30/2025

H2130 Install Ceiling tiles - Stair 8 1 1 12/31/2025 12/31/2025

Stair 9Stair 9Stair 9Stair 9Stair 9Stair 9

H4460 Install Wall Framing - Stair 9 3 3 12/04/2025 12/08/2025

H4470 Complete OH Rough - Stair 9 2 2 12/09/2025 12/10/2025

H4480 Overhead Punchlist - Stair 9 3 3 12/11/2025 12/15/2025

H4490 B/T/S - Stair 9 5 5 12/11/2025 12/17/2025

H4500 Prime & 1st Coat - Stair 9 2 2 12/18/2025 12/19/2025

J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N

2025 2026 2027

Install Subsurface Drainage - Underslab MEP Rough

UG Plumbing Inspection - Underslab MEP Rough

Back Fill UG Storm - Underslab MEP Rough

Backfill UG Sanitary - Underslab MEP Rough

Backfill UG Garage Waste - Underslab MEP Rough

Backfill Subsurface Drainage - Underslab MEP Rough

Drill/Dowel/Infill Concrete - Underslab MEP Rough

New Domestic Water Service into Building - Underslab MEP Rough

Roof Blocking

Install Roof Ladders

Install AVB -  /B High Roof

Roofing /B High Roof

Install AVB Roof

Roofing (Addition)

Fire Stopping at Slab Edge - West

Install Exterior Framing, Sheathing & Window Blocking  - West

Install Vapor Barrier  - West

Install Window Fins  - West

Field Measure Curtainwall - West

Install Granite Band  - West

Install Masonry Facade  - West

Install AVB Flashing - West

Install Windows & Curtainwall  - West

Install Sealant Pass #1 - West

Field Measure - Metal Panels  - West

Install Back-up System - Metal Panels  - West

Install Metal Panels  - West

Install Wall Framing - Stair 8

Complete OH Rough - Stair 8

Overhead Punchlist - Stair 8

B/T/S - Stair 8

Prime & 1st Coat - Stair 8

Install Ceiling Grid - Stair 8

Install handrail - Stair 8

Install Stair Treads - Stair 8

Final Paint Railings, risers and walls - Stair 8

Install Ceiling tiles - Stair 8

Install Wall Framing - Stair 9

Complete OH Rough - Stair 9

Overhead Punchlist - Stair 9

B/T/S - Stair 9

Prime & 1st Coat - Stair 9
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Start Finish

H4510 Install Ceiling Grid - Stair 9 2 2 12/22/2025 12/23/2025

H4520 Install handrail - Stair 9 2 2 12/22/2025 12/23/2025

H4530 Install Stair Treads - Stair 9 2 2 12/24/2025 12/26/2025

H4540 Final Paint Railings, risers and walls - Stair 9 3 3 12/29/2025 12/31/2025

H4550 Install Ceiling tiles - Stair 9 1 1 01/02/2026 01/02/2026

ElevatorElevatorElevatorElevatorElevatorElevator

Elevator 3Elevator 3Elevator 3Elevator 3Elevator 3Elevator 3

H3880 Install rails/platform/equipment - Elevator 3 20 20 10/10/2025 11/07/2025

H4150 Set fronts - Elevator 3 5 5 11/10/2025 11/17/2025

H4220 Close in fronts - Elevator 3 3 3 11/18/2025 11/20/2025

H4230 Build car and finishes - Elevator 3 10 10 11/18/2025 12/02/2025

H4240 Adjust/test/inspect - Elevator 3 8 8 12/03/2025 12/12/2025

Elevator InspectionsElevator InspectionsElevator InspectionsElevator InspectionsElevator InspectionsElevator Inspections

H4280 Pre-Inspection - Elevators - Building 5 5 07/26/2027 07/30/2027

H4310 Prep for Elevator Inspections - Building 5 5 08/02/2027 08/06/2027

H4360 Elevator - State Inspections (OT Inspection) - Building 5 5 08/09/2027 08/13/2027

AtticAtticAtticAtticAtticAttic

MEP RoughMEP RoughMEP RoughMEP RoughMEP RoughMEP Rough

H3310 Install OH Duct Rough (Exhaust and Louvers)- L4 5 5 02/13/2026 02/20/2026

H3320 Install OH Electrical Rough - L4 5 5 02/13/2026 02/20/2026

H1120 Demo Existing Vents through roof/ coordinate with Roofing - L4 5 5 02/13/2026 02/20/2026

H3330 Install In-Wall Electric Rough - L4 20 20 02/13/2026 03/13/2026

H3410 Install Piping and Controls Humidity Sensor - L4 5 5 02/23/2026 02/27/2026

H3420 Install Lights, OS, Exits - No Ceilings in attic - L4 5 5 02/23/2026 02/27/2026

H3400 Install OH FP Rough & Heads (Drysystem)- L4 15 15 02/23/2026 03/13/2026

H3600 Rough Inspection - L4 1 1 03/16/2026 03/16/2026

H3640 Electrical - Provide and install heat trace system - L4 10 10 03/17/2026 03/30/2026

FinishesFinishesFinishesFinishesFinishesFinishes

H3810 Install light fixtures/occupancy sensors - L4 5 5 03/31/2026 04/06/2026

H3870 Install roof hatch/guards - L4 5 5 04/07/2026 04/13/2026

H4100 Install waterproofing - L4 10 10 04/14/2026 04/28/2026

H4170 Insulate attic - L4 5 5 04/29/2026 05/05/2026

Level 2Level 2Level 2Level 2Level 2Level 2

MEP RoughMEP RoughMEP RoughMEP RoughMEP RoughMEP Rough

H190250 Frame Exterior Walls - L2 10 10 11/14/2025 11/28/2025

H190260 MEP Rough-in Exterior Walls - L2 10 10 12/01/2025 12/12/2025

H190270 Rough-in Inspection Exterior Walls - L2 3 3 12/15/2025 12/17/2025

H190280 Spray Foam Exterior Walls - L2 10 10 12/18/2025 01/02/2026

H190290 Install Ignition Barrier - L2 10 10 01/05/2026 01/16/2026

H4580 Layout & Top Track Interior Walls - L2 5 5 01/20/2026 01/26/2026

H4590 Install OH Duct Rough - L2 15 15 01/27/2026 02/17/2026

H4600 Install OH Mechanical Pipe Rough - L2 15 15 01/27/2026 02/17/2026

H4610 Install OH Plumbing Rough - L2 15 15 01/27/2026 02/17/2026

H4620 Install OH Electrical Rough - L2 15 15 01/27/2026 02/17/2026

H4630 Install Radiant Panel in Ceiling 10 10 02/18/2026 03/03/2026

H4640 Install Door Frames & Interior Framing - L2 10 10 02/18/2026 03/03/2026

H4670 Install DAS/ BDA Wiring and Equipment - L2 10 10 03/04/2026 03/17/2026

H4680 Install Fire Alarm Rough - L2 10 10 03/04/2026 03/17/2026

H4650 Install In-Wall Electric Rough - L2 15 15 03/04/2026 03/24/2026

H4660 Install In-Wall Plumbing Rough - L2 15 15 03/04/2026 03/24/2026

J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N
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Install Ceiling Grid - Stair 9

Install handrail - Stair 9

Install Stair Treads - Stair 9

Final Paint Railings, risers and walls - Stair 9

Install Ceiling tiles - Stair 9

Install rails/platform/equipment - Elevator 3

Set fronts - Elevator 3

Close in fronts - Elevator 3

Build car and finishes - Elevator 3

Adjust/test/inspect - Elevator 3

Pre-Inspection - Elevators - Building

Prep for Elevator Inspections - Building

Elevator - State Inspections (OT Inspection) - Building

Install OH Duct Rough (Exhaust and Louvers)- L4

Install OH Electrical Rough - L4

Demo Existing Vents through roof/ coordinate with Roofing - L4

Install In-Wall Electric Rough - L4

Install Piping and Controls Humidity Sensor - L4

Install Lights, OS, Exits - No Ceilings in attic - L4

Install OH FP Rough & Heads (Drysystem)- L4

Rough Inspection - L4

Electrical - Provide and install heat trace system - L4

Install light fixtures/occupancy sensors - L4

Install roof hatch/guards - L4

Install waterproofing - L4

Insulate attic - L4

Frame Exterior Walls - L2

MEP Rough-in Exterior Walls - L2

Rough-in Inspection Exterior Walls - L2

Spray Foam Exterior Walls - L2

Install Ignition Barrier - L2

Layout & Top Track Interior Walls - L2

Install OH Duct Rough - L2

Install OH Mechanical Pipe Rough - L2

Install OH Plumbing Rough - L2

Install OH Electrical Rough - L2

Install Radiant Panel in Ceiling

Install Door Frames & Interior Framing - L2

Install DAS/ BDA Wiring and Equipment - L2

Install Fire Alarm Rough - L2

Install In-Wall Electric Rough - L2

Install In-Wall Plumbing Rough - L2
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H4690 Install Technology / AV/ Security  - Rough - L2 15 15 03/04/2026 03/24/2026

H4700 In-Wall Electric Inspection - L2 3 3 03/25/2026 03/27/2026

H4710 In-Wall Plumbing Inspection - L2 3 3 03/25/2026 03/27/2026

FinishesFinishesFinishesFinishesFinishesFinishes

H4720 B/T/S - L2 15 15 03/30/2026 04/17/2026

H4730 Place Gypcrete - L2 8 8 04/21/2026 04/30/2026

H4740 Cure Gypcrete - L2 3 3 05/01/2026 05/05/2026

H4750 Prime / 1st Coat - L2 5 5 05/06/2026 05/12/2026

H4760 Install ACT Grid - L2 15 15 05/13/2026 06/03/2026

H4770 Install Fire Protection & Mechanical Drops to Grid - L2 5 5 06/04/2026 06/10/2026

H4790 Install Light Fixtures- L2 5 5 06/04/2026 06/10/2026

H4800 Install Equipment and Finishes/Radiant Panels - L2 10 10 06/04/2026 06/17/2026

H4780 Install Bathroom Tile - L2 15 15 06/04/2026 06/24/2026

H4810 Above Ceiling Inspection - L2 3 3 06/18/2026 06/22/2026

H4840 B/T/S Ceiling - L2 3 3 06/23/2026 06/25/2026

H4820 Install Ceiling Tile Classrooms - L2 5 5 06/23/2026 06/29/2026

H4830 Install Ceiling Tile Corridors - L2 5 5 06/23/2026 06/29/2026

H4850 Install Resinous Epoxy Flooring - L2 5 5 06/26/2026 07/02/2026

H4870 Install Carpet - L2 3 3 06/30/2026 07/02/2026

H4860 Install Flooring - Resilient  - L2 5 5 06/30/2026 07/07/2026

H4880 Install Plumbing Fixtures - L2 5 5 07/06/2026 07/10/2026

H4920 Install Wall Tile - L2 5 5 07/08/2026 07/14/2026

H4910 Install Doors & Hardware - L2 10 10 07/08/2026 07/21/2026

H4930 Install Glass & Glazing - L2 10 10 07/08/2026 07/21/2026

H4900 Install Millwork - L2 15 15 07/08/2026 07/28/2026

H4890 Final Paint - L2 5 5 07/22/2026 07/28/2026

H4940 Install Countertop - L2 5 5 08/12/2026 08/18/2026

H4960 Install Signage - L2 2 2 08/19/2026 08/20/2026

H4980 Install Toilet Partitions & Accessories - L2 5 5 08/19/2026 08/25/2026

H4970 Install Window Treatments - L2 8 8 08/19/2026 08/28/2026

H4950 Install Specialties - L2 10 10 08/19/2026 09/01/2026

H4990 Construction Clean - L2 2 2 09/02/2026 09/03/2026

H5140 Punchlist - L2 5 5 09/04/2026 09/11/2026

Level 1Level 1Level 1Level 1Level 1Level 1

MEP RoughMEP RoughMEP RoughMEP RoughMEP RoughMEP Rough

H190200 Frame Exterior Walls - L1 10 10 11/07/2025 11/21/2025

H190210 MEP Rough-in Exterior Walls - L1 10 10 11/24/2025 12/08/2025

H190220 Rough-in Inspection Exterior Walls - L1 3 3 12/09/2025 12/11/2025

H190230 Spray Foam Exterior Walls - L1 10 10 12/12/2025 12/26/2025

H190240 Install Ignition Barrier - L1 10 10 12/29/2025 01/12/2026

H1710 Layout & Top Track Interior Walls - L1 5 5 01/13/2026 01/20/2026

H3220 Install OH Duct Rough - L1 15 15 01/21/2026 02/10/2026

H3230 Install OH Mechanical Pipe Rough - L1 15 15 01/21/2026 02/10/2026

H3240 Install OH Plumbing Rough - L1 15 15 01/21/2026 02/10/2026

H3250 Install OH Electrical Rough - L1 15 15 01/21/2026 02/10/2026

H3570 Install Radiant Panel in Ceiling 10 10 02/11/2026 02/25/2026

H1910 Install Door Frames & Interior Framing - L1 10 10 02/11/2026 02/25/2026

H3280 Install DAS/ BDA Wiring and Equipment - L1 10 10 02/26/2026 03/11/2026

H3290 Install Fire Alarm Rough 10 10 02/26/2026 03/11/2026

H3260 Install In-Wall Electric Rough - L1 15 15 02/26/2026 03/18/2026

J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N

2025 2026 2027

Install Technology / AV/ Security  - Rough - L2

In-Wall Electric Inspection - L2

In-Wall Plumbing Inspection - L2

B/T/S - L2

Place Gypcrete - L2

Cure Gypcrete - L2

Prime / 1st Coat - L2

Install ACT Grid - L2

Install Fire Protection & Mechanical Drops to Grid - L2

Install Light Fixtures- L2

Install Equipment and Finishes/Radiant Panels - L2

Install Bathroom Tile - L2

Above Ceiling Inspection - L2

B/T/S Ceiling - L2

Install Ceiling Tile Classrooms - L2

Install Ceiling Tile Corridors - L2

Install Resinous Epoxy Flooring - L2

Install Carpet - L2

Install Flooring - Resilient  - L2

Install Plumbing Fixtures - L2

Install Wall Tile - L2

Install Doors & Hardware - L2

Install Glass & Glazing - L2

Install Millwork - L2

Final Paint - L2

Install Countertop - L2

Install Signage - L2

Install Toilet Partitions & Accessories - L2

Install Window Treatments - L2

Install Specialties - L2

Construction Clean - L2

Punchlist - L2

Frame Exterior Walls - L1

MEP Rough-in Exterior Walls - L1

Rough-in Inspection Exterior Walls - L1

Spray Foam Exterior Walls - L1

Install Ignition Barrier - L1

Layout & Top Track Interior Walls - L1

Install OH Duct Rough - L1

Install OH Mechanical Pipe Rough - L1

Install OH Plumbing Rough - L1

Install OH Electrical Rough - L1

Install Radiant Panel in Ceiling

Install Door Frames & Interior Framing - L1

Install DAS/ BDA Wiring and Equipment - L1

Install Fire Alarm Rough

Install In-Wall Electric Rough - L1
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H3270 Install In-Wall Plumbing Rough - L1 15 15 02/26/2026 03/18/2026

H3300 Install Technology / AV/ Security  - Rough 15 15 02/26/2026 03/18/2026

H3550 In-Wall Electric Inspection - L1 3 3 03/19/2026 03/23/2026

H3560 In-Wall Plumbing Inspection - L1 3 3 03/19/2026 03/23/2026

FinishesFinishesFinishesFinishesFinishesFinishes

H1700 B/T/S - L1 15 15 03/24/2026 04/13/2026

H1730 Place Gypcrete - L1 8 8 04/14/2026 04/24/2026

H1740 Cure Gypcrete - L1 3 3 04/27/2026 04/29/2026

H2210 Prime / 1st Coat - L1 5 5 04/30/2026 05/06/2026

H2330 Install ACT Grid - L1 15 15 05/07/2026 05/28/2026

H2470 Install Fire Protection & Mechanical Drops to Grid - L1 5 5 05/29/2026 06/04/2026

H2500 Install Light Fixtures- L1 5 5 05/29/2026 06/04/2026

H2510 Install Equipment and Finishes/Radiant Panels - L1 10 10 05/29/2026 06/11/2026

H2220 Install Bathroom Tile - L1 15 15 05/29/2026 06/18/2026

H2700 Above Ceiling Inspection - L1 3 3 06/12/2026 06/16/2026

H2970 B/T/S Ceiling - L1 3 3 06/17/2026 06/19/2026

H2960 Install Ceiling Tile Corridors - L1 5 5 06/17/2026 06/23/2026

H3130 Install Resinous Epoxy Flooring - L1 5 5 06/19/2026 06/25/2026

H2950 Install Ceiling Tile Classrooms - L1 5 5 06/22/2026 06/26/2026

H3140 Install Carpet - L1 3 3 06/29/2026 07/01/2026

H3120 Install Flooring - Resilient  - L1 5 5 06/29/2026 07/06/2026

H2490 Install Wall Tile - L1 5 5 07/07/2026 07/13/2026

H2340 Install Doors & Hardware - L1 10 10 07/07/2026 07/20/2026

H2370 Install Glass & Glazing - L1 10 10 07/07/2026 07/20/2026

H2480 Install Millwork - L1 15 15 07/07/2026 07/27/2026

H2570 Install Plumbing Fixtures - L1 5 5 07/14/2026 07/20/2026

H3170 Final Paint - L1 5 5 07/21/2026 07/27/2026

H2560 Install Countertop - L1 5 5 08/11/2026 08/17/2026

H3390 Install Signage - L1 2 2 08/18/2026 08/19/2026

H2580 Install Toilet Partitions & Accessories - L1 5 5 08/18/2026 08/24/2026

H2360 Install Window Treatments - L1 8 8 08/18/2026 08/27/2026

H2350 Install Specialties - L1 10 10 08/18/2026 08/31/2026

H2420 Punchlist - L1 5 5 08/28/2026 09/03/2026

H3450 Construction Clean - L1 2 2 09/04/2026 09/08/2026

BasementBasementBasementBasementBasementBasement

MEP RoughMEP RoughMEP RoughMEP RoughMEP RoughMEP Rough

H190300 Frame Exterior Walls - B 10 10 08/27/2025 09/10/2025

H190310 MEP Rough-in Exterior Walls - B 10 10 09/11/2025 09/24/2025

H190320 Rough-in Inspection Exterior Walls - B 3 3 09/25/2025 09/29/2025

H190330 Spray Foam Exterior Walls - B 10 10 09/30/2025 10/14/2025

H190340 Install Ignition Barrier - B 10 10 10/15/2025 10/28/2025

H5000 Layout & Top Track Interior Walls - B 5 5 10/29/2025 11/04/2025

H5010 Install OH Duct Rough - B 15 15 11/05/2025 11/26/2025

H5020 Install OH Mechanical Pipe Rough - B 15 15 11/05/2025 11/26/2025

H5030 Install OH Plumbing Rough - B 15 15 11/05/2025 11/26/2025

H5040 Install OH Electrical Rough - B 15 15 11/05/2025 11/26/2025

H5050 Install Radiant Panel in Ceiling 10 10 11/28/2025 12/11/2025

H5060 Install Door Frames & Interior Framing - B 10 10 11/28/2025 12/11/2025

H5090 Install DAS/ BDA Wiring and Equipment 10 10 12/12/2025 12/26/2025

H5100 Install Fire Alarm Rough 10 10 12/12/2025 12/26/2025

J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N
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Install In-Wall Plumbing Rough - L1

Install Technology / AV/ Security  - Rough

In-Wall Electric Inspection - L1

In-Wall Plumbing Inspection - L1

B/T/S - L1

Place Gypcrete - L1

Cure Gypcrete - L1

Prime / 1st Coat - L1

Install ACT Grid - L1

Install Fire Protection & Mechanical Drops to Grid - L1

Install Light Fixtures- L1

Install Equipment and Finishes/Radiant Panels - L1

Install Bathroom Tile - L1

Above Ceiling Inspection - L1

B/T/S Ceiling - L1

Install Ceiling Tile Corridors - L1

Install Resinous Epoxy Flooring - L1

Install Ceiling Tile Classrooms - L1

Install Carpet - L1

Install Flooring - Resilient  - L1

Install Wall Tile - L1

Install Doors & Hardware - L1

Install Glass & Glazing - L1

Install Millwork - L1

Install Plumbing Fixtures - L1

Final Paint - L1

Install Countertop - L1

Install Signage - L1

Install Toilet Partitions & Accessories - L1

Install Window Treatments - L1

Install Specialties - L1

Punchlist - L1

Construction Clean - L1

Frame Exterior Walls - B

MEP Rough-in Exterior Walls - B

Rough-in Inspection Exterior Walls - B

Spray Foam Exterior Walls - B

Install Ignition Barrier - B

Layout & Top Track Interior Walls - B

Install OH Duct Rough - B

Install OH Mechanical Pipe Rough - B

Install OH Plumbing Rough - B

Install OH Electrical Rough - B

Install Radiant Panel in Ceiling

Install Door Frames & Interior Framing - B

Install DAS/ BDA Wiring and Equipment

Install Fire Alarm Rough

2776 - Town of Brookline - Pierce School * CC04 - Distribution Schedule TASK filter: All Activities Page 38 of 41  

Docusign Envelope ID: 9751C85E-5D67-4862-9846-71DA23512845



Activity ID Activity Name Orig Dur Rem
Dur

Start Finish

H5070 Install In-Wall Electric Rough - B 15 15 12/12/2025 01/05/2026

H5080 Install In-Wall Plumbing Rough - B 15 15 12/12/2025 01/05/2026

H5110 Install Technology / AV/ Security  - Rough 15 15 12/12/2025 01/05/2026

H5120 Rough Electric Inspection - B 3 3 01/06/2026 01/08/2026

H5130 In-Wall Plumbing Inspection - B 3 3 01/06/2026 01/08/2026

FinishesFinishesFinishesFinishesFinishesFinishes

H4200 B/T/S - B 7 7 01/09/2026 01/20/2026

H4260 Install RGD Finishes - B 3 3 01/21/2026 01/23/2026

H4290 Prime / 1st Coat - B 5 5 01/21/2026 01/27/2026

H4320 Install Fire Protection  - B 5 5 01/28/2026 02/03/2026

H4300 Install Light Fixtures - B 10 10 01/28/2026 02/10/2026

H4400 Install Equipment and Finishes/Radiant Panels - B 10 10 01/28/2026 02/10/2026

H4350 Install Fire Alarm Finishes - B 10 10 02/11/2026 02/25/2026

H4410 Install Wood Flooring - B 5 5 02/26/2026 03/04/2026

H4250 Install Flooring - Resilient  - B 5 5 03/05/2026 03/11/2026

H4270 Install Doors & Hardware - B 5 5 03/10/2026 03/16/2026

H4420 Final Paint - B 10 10 03/17/2026 03/30/2026

H4450 Install Signage - B 2 2 03/31/2026 04/01/2026

H5150 Punchlist - B 5 5 04/02/2026 04/08/2026

H4440 Construction Clean - B 3 3 04/09/2026 04/13/2026

New Mech RoomNew Mech RoomNew Mech RoomNew Mech RoomNew Mech RoomNew Mech Room

H1720 Mechanical Room Fit Out 40 40 01/27/2026 03/24/2026

AHU-5AHU-5AHU-5AHU-5AHU-5AHU-5

H1670 Rig New AHU-5 into basement Level - AHU-5 2 2 01/20/2026 01/21/2026

H1810 Set Equipment / Bolt connect - AHU-5 5 5 01/22/2026 01/28/2026

H2030 Connect Ductwork - AHU-5 5 5 01/29/2026 02/04/2026

H2110 Connect Intake and exhaust - AHU-5 5 5 02/05/2026 02/11/2026

H2240 Connect Piping - AHU-5 10 10 02/12/2026 02/26/2026

H2520 Install Controls Piping wiring - AHU-5 15 15 02/27/2026 03/19/2026

H2980 Install Electrical Wiring Power - AHU-5 10 10 03/20/2026 04/02/2026

RisersRisersRisersRisersRisersRisers

H1050 Install Plumbing Risers 5 5 10/20/2025 10/24/2025

H1850 Test & Insulate Plumbing Risers 10 10 10/27/2025 11/07/2025

H1040 Install Standpipes 5 5 12/01/2025 12/05/2025

H2120 Install Duct Risers 20 20 12/01/2025 12/29/2025

H2650 Test & Insulate Duct Risers 10 10 12/30/2025 01/13/2026

Closeout - BuildingCloseout - BuildingCloseout - BuildingCloseout - BuildingCloseout - BuildingCloseout - Building

A5060 Electrical Low Voltage Pre-Testing 40 40 12/30/2026 02/26/2027

A5070 MDF & IDF Start-ups 40 40 12/30/2026 02/26/2027

A5080 Fire Alarm Programming 39 39 04/06/2027 06/01/2027

A5000 Inclement Weather 10 10 07/23/2027 08/05/2027

A5010 Building Flush Out 16 16 09/09/2027 09/30/2027

Electrical/FAElectrical/FAElectrical/FAElectrical/FAElectrical/FAElectrical/FA

A5550 Install Generator 10 10 06/12/2026 06/25/2026

A5560 Generator Factory Start-up 5 5 06/26/2026 07/02/2026

A5570 Generator Load Bank Test 5 5 12/30/2026 01/06/2027

A5090 Generator Start Up Report 2 2 01/07/2027 01/08/2027

A5300 Integrated Life Safety Testing 5 5 01/11/2027 01/15/2027

A5110 Fire Alarm Pretesting 15 15 06/29/2027 07/20/2027

A5120 Fire Alarm Record of Completion / NFPA 72 5 5 07/21/2027 07/27/2027

J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N

2025 2026 2027

Install In-Wall Electric Rough - B

Install In-Wall Plumbing Rough - B

Install Technology / AV/ Security  - Rough

Rough Electric Inspection - B

In-Wall Plumbing Inspection - B

B/T/S - B

Install RGD Finishes - B

Prime / 1st Coat - B

Install Fire Protection  - B

Install Light Fixtures - B

Install Equipment and Finishes/Radiant Panels - B

Install Fire Alarm Finishes - B

Install Wood Flooring - B

Install Flooring - Resilient  - B

Install Doors & Hardware - B

Final Paint - B

Install Signage - B

Punchlist - B

Construction Clean - B

Mechanical Room Fit Out

Rig New AHU-5 into basement Level - AHU-5

Set Equipment / Bolt connect - AHU-5

Connect Ductwork - AHU-5

Connect Intake and exhaust - AHU-5

Connect Piping - AHU-5

Install Controls Piping wiring - AHU-5

Install Electrical Wiring Power - AHU-5

Install Plumbing Risers

Test & Insulate Plumbing Risers

Install Standpipes

Install Duct Risers

Test & Insulate Duct Risers

Electrical Low Voltage Pre-Testing

MDF & IDF Start-ups

Fire Alarm Programming

Inclement Weather

Building Flush Out

Install Generator

Generator Factory Start-up

Generator Load Bank Test

Generator Start Up Report

Integrated Life Safety Testing

Fire Alarm Pretesting

Fire Alarm Record of Completion / NFPA 72
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Activity ID Activity Name Orig Dur Rem
Dur

Start Finish

A5100 Generator Acceptance Test/Lights Out 2 2 09/15/2027 09/16/2027

A5130 BDA Testing 2 2 09/15/2027 09/16/2027

A5030 Final Electrical Inspection 12 12 09/15/2027 09/30/2027

A5290 BDA Final Report 2 2 09/17/2027 09/20/2027

A5430 BrFD Fire Alarm Testing 5 5 09/17/2027 09/23/2027

A5510 Final GGD Electrical Inspection 6 6 10/01/2027 10/08/2027

A5520 Electrical / LV / Fire Alarm Affidavit 5 5 10/04/2027 10/08/2027

Ansul SystemAnsul SystemAnsul SystemAnsul SystemAnsul SystemAnsul System

A5150 ATC Programming Complete at KEF/Hoods 2 2 02/12/2027 02/16/2027

A5160 Balancing of Kitchen Exhaust Systems 9 9 03/15/2027 03/25/2027

A5170 Fire Alarm / Ansul Pre-Testing 3 3 07/21/2027 07/23/2027

A5280 ANSUL Test Report Required for NFPA 72 3 3 07/28/2027 07/30/2027

A5340 ANSUL Test w/ BrFD 5 5 08/02/2027 08/06/2027

Fire ProtectionFire ProtectionFire ProtectionFire ProtectionFire ProtectionFire Protection

A5140 NFPA 13 Test Reports 2 2 07/21/2027 07/22/2027

A5310 NFPA 25 Reports 1 1 07/23/2027 07/23/2027

A5370 Final GGD Fire Protection Inspection 5 5 07/26/2027 07/30/2027

A5450 Fire Protection Affidavit 5 5 08/02/2027 08/06/2027

ElevatorElevatorElevatorElevatorElevatorElevator

A5180 Pre-Test Elevator Recall 5 5 08/16/2027 08/20/2027

A5190 Elevator Recall w/ BrFD 5 5 08/23/2027 08/27/2027

A5220 Final Adjustments of Elevators 5 5 08/30/2027 09/03/2027

A5350 Final Elevator Inspection 10 10 09/07/2027 09/20/2027

Startup / Testing & BalancingStartup / Testing & BalancingStartup / Testing & BalancingStartup / Testing & BalancingStartup / Testing & BalancingStartup / Testing & Balancing

A5020 Equipment Start Up 30 30 12/30/2026 02/11/2027

A5040 Point to Point Check Out 20 20 02/12/2027 03/12/2027

A5500 Test & Balance 20 20 07/14/2027 08/10/2027

A5050 Commissioning 20 20 08/11/2027 09/08/2027

HVAC/PlumbingHVAC/PlumbingHVAC/PlumbingHVAC/PlumbingHVAC/PlumbingHVAC/Plumbing

A5200 Chlorination 3 3 04/28/2027 04/30/2027

A5330 Chlorination Reports 5 5 05/03/2027 05/07/2027

A5320 Final Plumbing Inspection 13 13 05/10/2027 05/26/2027

A5360 Final GGD Plumbing Inspection 5 5 05/27/2027 06/03/2027

A5440 Plumbing Engineer Affidavit 1 1 06/04/2027 06/04/2027

A5210 TAB Report (Draft) 5 5 08/11/2027 08/17/2027

A5230 Boiler Inspection/State Pressure Vessel Inspection 6 6 08/11/2027 08/18/2027

A5380 Final GGD HVAC Inspection 5 5 08/18/2027 08/24/2027

A5460 HVAC Affidavit 5 5 10/01/2027 10/07/2027

Final Inspections/Sign OffFinal Inspections/Sign OffFinal Inspections/Sign OffFinal Inspections/Sign OffFinal Inspections/Sign OffFinal Inspections/Sign Off

A5490 Kitchen Cleaning Company (By Owner) 5 5 05/27/2027 06/03/2027

A5250 CCC Completion of Construction Letter/Affidavit 6 6 06/02/2027 06/09/2027

A5480 BOH Inspection 1 1 06/04/2027 06/04/2027

A5260 Final Sasaki Civil/Landscape Inspection 6 6 07/12/2027 07/19/2027

A5390 Structural Affidavit 3 3 07/20/2027 07/22/2027

A5400 Civil Affidavit 3 3 07/20/2027 07/22/2027

A5410 Final MDS Architectural Inspection 3 3 07/20/2027 07/22/2027

A5420 Architectural Affidavit 3 3 07/22/2027 07/26/2027

A5270 Building Envelope Commissioning 30 30 08/18/2027 09/29/2027

A5240 Life Safety Signage 5 5 09/24/2027 09/30/2027

A5530 Final Inspections - Full Building 10 10 10/01/2027 10/15/2027

J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N

2025 2026 2027

Generator Acceptance Test/Lights Out

BDA Testing

Final Electrical Inspection

BDA Final Report

BrFD Fire Alarm Testing

Final GGD Electrical Inspection

Electrical / LV / Fire Alarm Affidavit

ATC Programming Complete at KEF/Hoods

Balancing of Kitchen Exhaust Systems

Fire Alarm / Ansul Pre-Testing

ANSUL Test Report Required for NFPA 72

ANSUL Test w/ BrFD

NFPA 13 Test Reports

NFPA 25 Reports

Final GGD Fire Protection Inspection

Fire Protection Affidavit

Pre-Test Elevator Recall

Elevator Recall w/ BrFD

Final Adjustments of Elevators

Final Elevator Inspection

Equipment Start Up

Point to Point Check Out

Test & Balance

Commissioning

Chlorination

Chlorination Reports

Final Plumbing Inspection

Final GGD Plumbing Inspection

Plumbing Engineer Affidavit

TAB Report (Draft)

Boiler Inspection/State Pressure Vessel Inspection

Final GGD HVAC Inspection

HVAC Affidavit

Kitchen Cleaning Company (By Owner)

CCC Completion of Construction Letter/Affidavit

BOH Inspection

Final Sasaki Civil/Landscape Inspection

Structural Affidavit

Civil Affidavit

Final MDS Architectural Inspection

Architectural Affidavit

Building Envelope Commissioning

Life Safety Signage

Final Inspections - Full Building
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Start Finish

A5540 Life Safety 5 5 10/18/2027 10/22/2027

A5470 C of O 5 5 10/25/2027 10/29/2027

J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N

2025 2026 2027

Life Safety

C of O
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