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Hill International, Inc. 
75 Second Avenue, Suite 300 

Needham, MA 02494 
Tel: 617‐778‐0900 
Fax: 617‐778‐0999 
www.hillintl.com 

February 1, 2022 
 
Mr. Ray Masak, P.E. 
Project Manager 
Town of Brookline Building Department 
333 Washington Street 
Brookline, MA 02445 
 
RE: Recommendation to approve CTA Change Order 011 
 
Dear Mr. Masak: 
 
CTA Construction Managers is submitting original copies of Change Order 011 for the Brookline High 
School Tappan Gym and 3rd Floor Renovation for acceptance by the Town of Brookline (ToB).  Hill 
and WRA have previously reviewed, negotiated where applicable, and agree that all items listed in 
this Change Order are fair, reasonable for the described scope of work, and are compensable 
adjustments to the Lump Sum Contract.  This change order is an additional cost total of $70,434.28. 
 
CTA has been solving the issues with the design team and ToB to minimize added time and complete 
the job. For these reasons we recommend acceptance of this change order. 
 
Based on the above, Hill recommends to ToB approval of Change Order 011 to CTA Construction  
Managers lump sum contract.    
 
Very truly yours,  
 
 
Andy Vo, PMP, CCM, LEED AP, MCPPO 
Sr. Project Manager 



CTA Construction Managers
400 Totten Pond Road
Waltham,  02451
Phone: (781) 786-6600 

Project: 2020-02 - Brookline High School Tappan Gym and 3rd Floor
Renovation

115 Greenough St
Brookline, Massachusetts 02445

Prime Contract Change Order #011: OCO #011
TO: Town of Brookline

333 Washington Street, 3rd Floor
Brookline, Massachusetts 02445

FROM: CTA Construction Managers, LLC
400 Totten Pond Road, 2nd Floor
Waltham, Massachusetts 02451

DATE CREATED: 1/17/2022 CREATED BY: Robert Harrington (CTA Construction
Managers, LLC)

CONTRACT STATUS: Approved REVISION: 0

DESIGNATED REVIEWER:    REVIEWED BY:   
DUE DATE:   REVIEW DATE: 01/31/2022

INVOICED DATE:   PAID DATE:  
SCHEDULE IMPACT: EXECUTED: No 

  SIGNED CHANGE ORDER
RECEIVED DATE:

CONTRACT FOR: 1:Brookline High School Tappan Gym and 3rd
Floor Renovation

TOTAL AMOUNT: $70,434.28

DESCRIPTION:
Per previous correspondence with the architect and OPM, the following PCO's have been approved and are included in this change order:
 

1. PCO #120r1 - CE #153 - Various Concrete Repairs
2. PCO #124r1 - CE #157 - Plumping Pipe Insulation T&M
3. PCO #125 - CE #160 - Markerboard Trim and Semi-Recessed FE Cabinet
4. PCO #126 - CE #162 - RFI #248 - Drain Line Tie-In
5. PCO #127 - CE #163 - Field Bulletin #040 - Kirrane Water Fountain
6. PCO #128r1 - CE #164 - Field Bulletin #041 - Fitness Center Power Outlets
7. PCO #131 - CE #167 - RFI #249 - Lights Above Existing Units Fitness 100
8. PCO #132r1 - CE #168 - T&M Work Related to Electrical, Fire Alarm, and Fire Protection
9. PCO #133 - CE #169 - Field Bulletin #044 - Summer 2022 Exploratory Work
10. PCO #135 - CE #171 - Field Bulletin #043 - Irrigation Meter
11. PCO #134 - CE #170 - UPS to be Provided by Town
12. PCO #137 - CE #173 - Additional Setting Bed Material at Granite Pavers
13. PCO #138 - CE #003 - FB005 PR001 Epoxy Flooring for Corridor C005

ATTACHMENTS:

 
POTENTIAL CHANGE ORDERS IN THIS CHANGE ORDER:
PCO # Title Schedule Impact Amount
120r1 CE #153 - Various Concrete Repairs $6,545.61
124r1 CE #157 - Plumping Pipe Insulation T&M $1,413.86
125 CE #160 - Markerboard Trim and Semi-Recessed FE Cabinet $1,843.61
126 CE #162 - RFI #248 - Drain Line Tie-In $12,164.77
127 CE #163 - Field Bulletin #040 - Kirrane Water Fountain $20,679.70
128r1 CE #164 - Field Bulletin #041 - Fitness Center Power Outlets $5,727.95
131 CE #167 - RFI #249 - Lights Above Existing Units Fitness 100 $285.84
132r1 CE #168 - T&M Work Related to Electrical, Fire Alarm, and Fire

Protection
$13,006.13

133 CE #169 - Field Bulletin #044 - Summer 2022 Exploratory Work $5,001.66
134 CE #170 - UPS to be Provided by Town ($1,702.18)
135 CE #171 - Field Bulletin #043 - Irrigation Meter $7,061.23
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137 CE #173 - Additional Setting Bed Material at Granite Pavers $1,593.90
138 CE #003 - FB005 PR001 Epoxy Flooring for Corridor C005 ($3,187.80)

Total:  $70,434.28

 
CHANGE ORDER LINE ITEMS:
 
PCO # 120r1: CE #153 - Various Concrete Repairs
# Budget Code Description Amount
1 03-050.CTA Sub Concrete Subcontractor.CTA Sub Proposed Change No. 4r5 $2,659.43
2 03-050.CTA Sub Concrete Subcontractor.CTA Sub Proposed Change No. 20 $2,436.40
3 03-050.CTA Sub Concrete Subcontractor.CTA Sub Proposed Change No. 24 $1,064.16

Subtotal: $6,159.99
Direct Work OHP (15.00% Applies to CTA Direct.): $0.00

Subcontractor OHP (5.00% Applies to Filed Sub Bidder and CTA Sub .): $308.00
B&I (1.20% Applies to all line item types.): $77.62

Grand Total: $6,545.61
 
PCO # 124r1: CE #157 - Plumping Pipe Insulation T&M
# Budget Code Description Amount
1 15-100.FSB Plumbing.Filed Sub Bidder $1,330.56

Subtotal: $1,330.56
Direct Work OHP (15.00% Applies to CTA Direct.): $0.00

Subcontractor OHP (5.00% Applies to Filed Sub Bidder and CTA Sub .): $66.53
B&I (1.20% Applies to all line item types.): $16.77

Grand Total: $1,413.86
 
PCO # 125: CE #160 - Markerboard Trim and Semi-Recessed FE Cabinet
# Budget Code Description Amount
1 10-600.CTA Sub Partitions.CTA Sub Markerboard Trim $1,435.00
2 10-600.CTA Sub Partitions.CTA Sub Semi Recessed Cabinet $300.00

Subtotal: $1,735.00
Direct Work OHP (15.00% Applies to CTA Direct.): $0.00

Subcontractor OHP (5.00% Applies to Filed Sub Bidder and CTA Sub .): $86.75
B&I (1.20% Applies to all line item types.): $21.86

Grand Total: $1,843.61
 
PCO # 126: CE #162 - RFI #248 - Drain Line Tie-In
# Budget Code Description Amount
1 31-100.CTA Sub Earthwork.CTA Sub $9,800.00
2 02-000.CTA Direct General.CTA Direct 3 days of police details at $501.60 per day $1,504.80

Subtotal: $11,304.80
Direct Work OHP (15.00% Applies to CTA Direct.): $225.72

Subcontractor OHP (5.00% Applies to Filed Sub Bidder and CTA Sub .): $490.00
B&I (1.20% Applies to all line item types.): $144.25

Grand Total: $12,164.77
 
PCO # 127: CE #163 - Field Bulletin #040 - Kirrane Water Fountain
# Budget Code Description Amount
1 15-100.FSB Plumbing.Filed Sub Bidder $14,421.78
2 16-100.FSB Electrical.Filed Sub Bidder $2,302.00
3 02-000.CTA Direct General.CTA Direct 4 hours cleaning at $100 per hour $400.00
4 09-250.CTA Sub Gypsum Wallboard.CTA Sub 8 Hours Cutting and Patching at $104.96 per hour $839.68
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# Budget Code Description Amount
5 09-900.FSB Paints and Coatings.Filed Sub Bidder 8 Hours Painting at $100.34 per Hour $802.72
6 02-000.CTA Direct General.CTA Direct 4 Hours Supervision at $125 per Hour $500.00
7 02-000.CTA Direct General.CTA Direct Debris Disposal $100.00

Subtotal: $19,366.18
Direct Work OHP (15.00% Applies to CTA Direct.): $150.00

Subcontractor OHP (5.00% Applies to Filed Sub Bidder and CTA Sub .): $918.31
B&I (1.20% Applies to all line item types.): $245.21

Grand Total: $20,679.70
 
PCO # 128r1: CE #164 - Field Bulletin #041 - Fitness Center Power Outlets
# Budget Code Description Amount
1 16-100.FSB Electrical.Filed Sub Bidder $4,250.00
2 09-900.FSB Paints and Coatings.Filed Sub Bidder $921.46
3 02-000.CTA Direct General.CTA Direct 2 Hours Cleaning at $100 per Hour $200.00

Subtotal: $5,371.46
Direct Work OHP (15.00% Applies to CTA Direct.): $30.00

Subcontractor OHP (5.00% Applies to Filed Sub Bidder and CTA Sub .): $258.57
B&I (1.20% Applies to all line item types.): $67.92

Grand Total: $5,727.95
 
PCO # 131: CE #167 - RFI #249 - Lights Above Existing Units Fitness 100
# Budget Code Description Amount
1 16-100.FSB Electrical.Filed Sub Bidder $269.00

Subtotal: $269.00
Direct Work OHP (15.00% Applies to CTA Direct.): $0.00

Subcontractor OHP (5.00% Applies to Filed Sub Bidder and CTA Sub .): $13.45
B&I (1.20% Applies to all line item types.): $3.39

Grand Total: $285.84
 
PCO # 132r1: CE #168 - T&M Work Related to Electrical, Fire Alarm, and Fire Protection
# Budget Code Description Amount
1 16-100.FSB Electrical.Filed Sub Bidder CO 27 $3,503.00
2 16-100.FSB Electrical.Filed Sub Bidder CO 28 $539.00
3 16-100.FSB Electrical.Filed Sub Bidder CO 29 $1,616.00
4 16-100.FSB Electrical.Filed Sub Bidder CO 30 $5,082.00
5 15-300.FSB Fire Protection Piping.Filed Sub Bidder CO #117 $521.58
6 15-300.FSB Fire Protection Piping.Filed Sub Bidder CO #118 $558.49

7 09-250.CTA Sub Gypsum Wallboard.CTA Sub Cutting and Patching Related to Systems CO 27 (4 hours at $104.96
per hour) $419.84

Subtotal: $12,239.91
Direct Work OHP (15.00% Applies to CTA Direct.): $0.00

Subcontractor OHP (5.00% Applies to Filed Sub Bidder and CTA Sub .): $612.00
B&I (1.20% Applies to all line item types.): $154.22

Grand Total: $13,006.13
 
PCO # 133: CE #169 - Field Bulletin #044 - Summer 2022 Exploratory Work
# Budget Code Description Amount
1 04-200.FSB Masonry Units.Filed Sub Bidder Removal of (6) Bricks on Third Floor $1,707.00
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# Budget Code Description Amount

2 31-100.CTA Sub Earthwork.CTA Sub Excavation, Backfill, and Repair (2) Locations. Includes Labor and
Materials $3,000.00

Subtotal: $4,707.00
Direct Work OHP (15.00% Applies to CTA Direct.): $0.00

Subcontractor OHP (5.00% Applies to Filed Sub Bidder and CTA Sub .): $235.35
B&I (1.20% Applies to all line item types.): $59.31

Grand Total: $5,001.66
 
PCO # 134: CE #170 - UPS to be Provided by Town
# Budget Code Description Amount
1 16-100.FSB Electrical.Filed Sub Bidder UPS Credit $(1,682.00)

Subtotal: $(1,682.00)
Direct Work OHP (15.00% Applies to CTA Direct.): $0.00

Subcontractor OHP (0.00% Applies to Filed Sub Bidder and CTA Sub .): $0.00
B&I (1.20% Applies to all line item types.): $(20.18)

Grand Total: $(1,702.18)
 
PCO # 135: CE #171 - Field Bulletin #043 - Irrigation Meter
# Budget Code Description Amount
1 15-100.FSB Plumbing.Filed Sub Bidder Field Bulletin #043 (Assumes Normal Working Hours) $6,645.24

Subtotal: $6,645.24
Direct Work OHP (15.00% Applies to CTA Direct.): $0.00

Subcontractor OHP (5.00% Applies to Filed Sub Bidder and CTA Sub .): $332.26
B&I (1.20% Applies to all line item types.): $83.73

Grand Total: $7,061.23
 
PCO # 137: CE #173 - Additional Setting Bed Material at Granite Pavers
# Budget Code Description Amount
1 02-900.CTA Sub Landscaping.CTA Sub $1,500.00

Subtotal: $1,500.00
Direct Work OHP (15.00% Applies to CTA Direct.): $0.00

Subcontractor OHP (5.00% Applies to Filed Sub Bidder and CTA Sub .): $75.00
B&I (1.20% Applies to all line item types.): $18.90

Grand Total: $1,593.90
 
PCO # 138: CE #003 - FB005 PR001 Epoxy Flooring for Corridor C005
# Budget Code Description Amount
1 09-600.FSB Flooring.Filed Sub Bidder $(3,150.00)

Subtotal: $(3,150.00)
B&I (1.20% Applies to all line item types.): $(37.80)

Grand Total: $(3,187.80)
 
The original (Contract Sum) $7,821,340.00
Net change by previously authorized Change Orders $701,029.71
The contract sum prior to this Change Order was $8,522,369.71
The contract sum will be increased by this Change Order in the amount of  $70,434.28
The new contract sum including this Change Order will be $8,592,803.99
The contract time will not be changed by this Change Order.
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 WRA Team (William Rawn Associates)   Town of Brookline   CTA Construction Managers, LLC
10 Post Office Sq. Suite 1010   333 Washington Street, 3rd Floor   400 Totten Pond Road, 2nd Floor
Boston, Massachusetts 02109   Brookline, Massachusetts 02445   Waltham, Massachusetts 02451
         
         
ProcoreArchitectSignHere ProcoreArchitectSignedDate   ProcoreOwnerSignHere ProcoreOwnerSignedDate   ProcoreGeneralContractorSignHere ProcoreGeneralContractorSignedDate

SIGNATURE DATE   SIGNATURE DATE   SIGNATURE DATE
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