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Hill International, Inc. 
75 Second Avenue, Suite 300 

Needham, MA 02494 
Tel: 617‐778‐0900 
Fax: 617‐778‐0999 
www.hillintl.com 

December 7, 2021 
 
Mr. Ray Masak, P.E. 
Project Manager 
Town of Brookline Building Department 
333 Washington Street 
Brookline, MA 02445 
 
RE: Recommendation to approve CTA Change Order 009 
 
Dear Mr. Masak: 
 
CTA Construction Managers is submitting original copies of Change Order 009 for the Brookline High 
School Tappan Gym and 3rd Floor Renovation for acceptance by the Town of Brookline (ToB).  Hill 
and WRA have previously reviewed, negotiated where applicable, and agree that all items listed in 
this Change Order are fair, reasonable for the described scope of work, and are compensable 
adjustments to the Lump Sum Contract.  This change order is an additional cost total of 
$120,126.16. 
 
CTA has been solving the issues with the design team and ToB to minimize added time and complete 
the job. For these reasons we recommend acceptance of this change order. 
 
The PCOs are categorized as follows: 

 (2) PCOs is a Design Omission change. 

 (2) PCOs are the result of Owner Request changes. 

 (8) PCOs are results from unforeseen conditions discovered during construction. 
 

An itemized summary is following: 
 

PCO#  CE #  Description 
Current 
Amount 
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91R1  121 

Project D East Fire Stopping ‐ existing penetrations 
above the ceiling have been filled with fire caulking, 
and existing ceiling hangers which were previously 
abandoned have been cut. 

$32,138.56  Unforeseen 

93R1  122 
RFI #200 ‐ Existing Wires 022 ‐ a gypsum soffit has 
been installed to conceal the existing wires in Open 
Office 022 

$2,685.20  Unforeseen 
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95r1  124 

RFI #155 ‐ Wallpaper Demo on Existing Walls ‐ 1/4" 
gypsum overlay by the drywall subcontractor as well 
as a credit from the painting FSB for the removal of 
the wallpaper repair from their scope 

$15,084.40 
Design 

Omission 

98R1  127  Field Bulletin #031 ‐ C101 Linear Diffusers  $2,628.87  Unforeseen 

99  128 

RFI #229 ‐ T4 Beam Elevation and Terrazzo 
Transition ‐ he newly installed concrete beam along 
the T4 Line has been ground so a smooth transition 
can be provided between the existing and new 
terrazzo. 

$4,624.03  Unforeseen 

102R2  131 
Field Bulletin #021, a temporary asphalt ramp will be 
installed to connect the bottom of the new 
landscape ramp to the existing sidewalk. 

$5,825.07 
Owner 
Change 

107R1  136 

Field Bulletin #035.1 ‐ Irrigation Routing ‐ an 
irrigation line will be provided within the building to 
route from the controller on the Kirrane Pool side to 
the Tappan Gym side in order to reach the west side 
of the landscape 

$37,447.29  Unforeseen 

109R1  140 
Field Bulletin #034 ‐ Fitness Center Monitor and 
Mirrors 

$5,878.23  Unforeseen 

111  125  Field Bulletin #032 ‐ Additional Closet Hangers  $1,636.40 
Owner 
Change 

112  143  Various T&M Work  $4,490.49  Unforeseen 

113  144  Tappan St. Tree Replacement  $4,250.40  Unforeseen 

116  148  Fire Alarm Booster Panel  $3,437.22 
Design 

Omission 

 
 
Based on the above, Hill recommends to ToB approval of Change Order 009 to CTA Construction  
Managers lump sum contract.    
 
Very truly yours,  
 
 
Andy Vo, PMP, CCM, LEED AP, MCPPO 
Sr. Project Manager 



CTA Construction Managers
400 Totten Pond Road
Waltham,  02451
Phone: (781) 786-6600 

Project: 2020-02 - Brookline High School Tappan Gym and 3rd Floor
Renovation

115 Greenough St
Brookline, Massachusetts 02445

Prime Contract Change Order #009: OCO #009
TO: Town of Brookline

333 Washington Street, 3rd Floor
Brookline, Massachusetts 02445

FROM: CTA Construction Managers, LLC
400 Totten Pond Road, 2nd Floor
Waltham, Massachusetts 02451

DATE CREATED: 12/06/2021 CREATED BY: Robert Harrington (CTA Construction
Managers, LLC)

CONTRACT STATUS: Approved REVISION: 0

DESIGNATED REVIEWER:    REVIEWED BY:   
DUE DATE:   REVIEW DATE: 12/07/2021

INVOICED DATE:   PAID DATE:  
SCHEDULE IMPACT: EXECUTED: No 

  SIGNED CHANGE ORDER
RECEIVED DATE:

CONTRACT FOR: 1:Brookline High School Tappan Gym and 3rd
Floor Renovation

TOTAL AMOUNT: $120,126.16

DESCRIPTION:
Per previous correspondence with the architect and OPM, the following PCO's have been approved and are included in this change order:

1. PCO #091r1 - CE #121 - Project D East Existing Conditions
2. PCO #093r2 - CE #122 - RFI #200 - Existing Wires 022
3. PCO #095r1 - CE #124 - RFI #155 - Paper Demo on Existing Walls
4. PCO #098r1 - CE #127 - Field Bulletin #031 - C101 Linear Diffusers
5. PCO #099 - CE #128 - RFI #229 - T4 Beam Elevation and Terrazzo Transition
6. PCO #102r2 - CE #131 - Field Bulletin #021 - Temporary Site Ramp
7. PCO #107r1 - CE #136 - Field Bulletin #035.1 - Irrigation Piping
8. PCO #109r1 - CE #140 - Field Bulletin #034 - Fitness Center Monitor and Mirrors
9. PCO #111 - CE #125 - Field Bulletin #032 - Additional Closet Hangers
10. PCO #112 - CE #143 - Various T&M Work
11. PCO #113 - CE #144 - Tappan St. Tree Replacement
12. PCO #116 - CE #148 - RFI #241 - Fire Alarm Booster Panel

ATTACHMENTS:

 
POTENTIAL CHANGE ORDERS IN THIS CHANGE ORDER:
PCO # Title Schedule Impact Amount
091r1 CE #121 - Project D East Existing Conditions $32,138.56
093r2 CE #122 - RFI #200 - Existing Wires 022 $2,685.20
095r1 CE #124 - RFI #155 - Paper Demo on Existing Walls $15,084.40
098r1 CE #127 - Field Bulletin #031 - C101 Linear Diffusers $2,628.87
099 CE #128 - RFI #229 - T4 Beam Elevation and Terrazzo Transition $4,624.03
102r2 CE #131 - Field Bulletin #021 - Temporary Site Ramp $5,825.07
107r1 CE #136 - Field Bulletin #035.1 - Irrigation Routing $37,447.29
109r1 CE #140 - Field Bulletin #034 - Fitness Center Monitor and Mirrors $5,878.23
111 CE #125 - Field Bulletin #032 - Additional Closet Hangers $1,636.40
112 CE #143 - Various T&M Work $4,490.49
113 CE #144 - Tappan St. Tree Replacement $4,250.40
116 CE #148 - RFI #241 - Fire Alarm Booster Panel $3,437.22

Total:  $120,126.16

 
CTA Construction Managers Page 1 of 4 Printed On: 12/7/2021  09:46 AM 

   

 

PCCO #009

  



 
CHANGE ORDER LINE ITEMS:
 
PCO # 091r1: CE #121 - Project D East Existing Conditions
# Budget Code Description Amount
1 02-000.CTA Direct General.CTA Direct $13,450.00
2 02-000.CTA Direct General.CTA Direct Fire Stopping Materials $400.00
3 09-250.CTA Sub Gypsum Wallboard.CTA Sub $15,076.16

Subtotal: $28,926.16
Direct Work OHP (15.00% Applies to CTA Direct.): $2,077.50

Subcontractor OHP (5.00% Applies to Filed Sub Bidder and CTA Sub .): $753.81
B&I (1.20% Applies to all line item types.): $381.09

Grand Total: $32,138.56
 
PCO # 093r2: CE #122 - RFI #200 - Existing Wires 022
# Budget Code Description Amount
1 09-250.CTA Sub Gypsum Wallboard.CTA Sub $2,527.01

Subtotal: $2,527.01
Direct Work OHP (15.00% Applies to CTA Direct.): $0.00

Subcontractor OHP (5.00% Applies to Filed Sub Bidder and CTA Sub .): $126.35
B&I (1.20% Applies to all line item types.): $31.84

Grand Total: $2,685.20
 
PCO # 095r1: CE #124 - RFI #155 - Paper Demo on Existing Walls
# Budget Code Description Amount
1 09-900.FSB Paints and Coatings.Filed Sub Bidder $(4,043.26)
2 09-250.CTA Sub Gypsum Wallboard.CTA Sub $18,239.00

Subtotal: $14,195.74
Direct Work OHP (15.00% Applies to CTA Direct.): $0.00

Subcontractor OHP (5.00% Applies to Filed Sub Bidder and CTA Sub .): $709.79
B&I (1.20% Applies to all line item types.): $178.87

Grand Total: $15,084.40
 
PCO # 098r1: CE #127 - Field Bulletin #031 - C101 Linear Diffusers
# Budget Code Description Amount

1 15-700.FSB Heating, Venting and Air
Conditioning.Filed Sub Bidder $2,474.00

Subtotal: $2,474.00
Direct Work OHP (15.00% Applies to CTA Direct.): $0.00

Subcontractor OHP (5.00% Applies to Filed Sub Bidder and CTA Sub .): $123.70
B&I (1.20% Applies to all line item types.): $31.17

Grand Total: $2,628.87
 
PCO # 099: CE #128 - RFI #229 - T4 Beam Elevation and Terrazzo Transition
# Budget Code Description Amount
1 03-050.CTA Sub Concrete Subcontractor.CTA Sub $4,351.62

Subtotal: $4,351.62
Direct Work OHP (15.00% Applies to CTA Direct.): $0.00

Subcontractor OHP (5.00% Applies to Filed Sub Bidder and CTA Sub .): $217.58
B&I (1.20% Applies to all line item types.): $54.83

Grand Total: $4,624.03
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PCO # 102r2: CE #131 - Field Bulletin #021 - Temporary Site Ramp
# Budget Code Description Amount
1 31-100.CTA Sub Earthwork.CTA Sub $5,000.00
2 02-000.CTA Direct General.CTA Direct 1 Day of Police Details $440.00

Subtotal: $5,440.00
Direct Work OHP (15.00% Applies to CTA Direct.): $66.00

Subcontractor OHP (5.00% Applies to Filed Sub Bidder and CTA Sub .): $250.00
B&I (1.20% Applies to all line item types.): $69.07

Grand Total: $5,825.07
 
PCO # 107r1: CE #136 - Field Bulletin #035.1 - Irrigation Routing
# Budget Code Description Amount
1 15-100.FSB Plumbing.Filed Sub Bidder $28,766.84
2 16-100.FSB Electrical.Filed Sub Bidder $5,926.73
3 02-000.CTA Direct General.CTA Direct Off Hours Supervision $500.00

Subtotal: $35,193.57
Direct Work OHP (15.00% Applies to CTA Direct.): $75.00

Subcontractor OHP (5.00% Applies to Filed Sub Bidder and CTA Sub .): $1,734.68
B&I (1.20% Applies to all line item types.): $444.04

Grand Total: $37,447.29
 
PCO # 109r1: CE #140 - Field Bulletin #034 - Fitness Center Monitor and Mirrors
# Budget Code Description Amount
1 16-100.FSB Electrical.Filed Sub Bidder Reroute wiring for new monitor location $2,036.43
2 09-900.FSB Paints and Coatings.Filed Sub Bidder Repaint previously painted GWB wall $1,736.46

3 08-800.FSB Glazing.Filed Sub Bidder Demolish existing mirrors, provide 1.5"x1.5" wood trim to match
existing $1,540.00

4 02-000.CTA Direct General.CTA Direct Disposal $200.00
Subtotal: $5,512.89

Direct Work OHP (15.00% Applies to CTA Direct.): $30.00
Subcontractor OHP (5.00% Applies to Filed Sub Bidder and CTA Sub .): $265.64

B&I (1.20% Applies to all line item types.): $69.70
Grand Total: $5,878.23

 
PCO # 111: CE #125 - Field Bulletin #032 - Additional Closet Hangers
# Budget Code Description Amount
1 06-400.CTA Sub Architectural Woodwork.CTA Sub 2nd Tier Shelving $1,540.00

Subtotal: $1,540.00
Direct Work OHP (15.00% Applies to CTA Direct.): $0.00

Subcontractor OHP (5.00% Applies to Filed Sub Bidder and CTA Sub .): $77.00
B&I (1.20% Applies to all line item types.): $19.40

Grand Total: $1,636.40
 
PCO # 112: CE #143 - Various T&M Work
# Budget Code Description Amount
1 15-300.FSB Fire Protection Piping.Filed Sub Bidder CO #113 (See attached) $1,462.87
2 15-300.FSB Fire Protection Piping.Filed Sub Bidder CO #114 (See attached) $1,543.58
3 15-100.FSB Plumbing.Filed Sub Bidder COR #823 (See attached) $720.09
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# Budget Code Description Amount
4 09-500.FSB Ceilings.Filed Sub Bidder Invoice #20148 (See attached) $499.40

Subtotal: $4,225.94
Direct Work OHP (15.00% Applies to CTA Direct.): $0.00

Subcontractor OHP (5.00% Applies to Filed Sub Bidder and CTA Sub .): $211.30
B&I (1.20% Applies to all line item types.): $53.25

Grand Total: $4,490.49
 
PCO # 113: CE #144 - Tappan St. Tree Replacement
# Budget Code Description Amount
1 31-100.CTA Sub Earthwork.CTA Sub $4,000.00

Subtotal: $4,000.00
Direct Work OHP (15.00% Applies to CTA Direct.): $0.00

Subcontractor OHP (5.00% Applies to Filed Sub Bidder and CTA Sub .): $200.00
B&I (1.20% Applies to all line item types.): $50.40

Grand Total: $4,250.40
 
PCO # 116: CE #148 - RFI #241 - Fire Alarm Booster Panel
# Budget Code Description Amount
1 16-100.FSB Electrical.Filed Sub Bidder $3,234.72

Subtotal: $3,234.72
Direct Work OHP (15.00% Applies to CTA Direct.): $0.00

Subcontractor OHP (5.00% Applies to Filed Sub Bidder and CTA Sub .): $161.74
B&I (1.20% Applies to all line item types.): $40.76

Grand Total: $3,437.22
 
The original (Contract Sum) $7,821,340.00
Net change by previously authorized Change Orders $519,826.92
The contract sum prior to this Change Order was $8,341,166.92
The contract sum will be increased by this Change Order in the amount of  $120,126.16
The new contract sum including this Change Order will be $8,461,293.08
The contract time will not be changed by this Change Order.

 WRA Team (William Rawn Associates)   Town of Brookline   CTA Construction Managers, LLC
10 Post Office Sq. Suite 1010   333 Washington Street, 3rd Floor   400 Totten Pond Road, 2nd Floor
Boston, Massachusetts 02109   Brookline, Massachusetts 02445   Waltham, Massachusetts 02451
         
         
ProcoreArchitectSignHere ProcoreArchitectSignedDate   ProcoreOwnerSignHere ProcoreOwnerSignedDate   ProcoreGeneralContractorSignHere ProcoreGeneralContractorSignedDate

SIGNATURE DATE   SIGNATURE DATE   SIGNATURE DATE
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