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N O T E S   O F   M E E T I N G  
 

project  Driscoll School  project 

no. 

1823 

date  10/04/18, 7:30 am  location  Brookline Town Hall 

re  School Building Committee #1 

Project Introduction and Overview of Process 

 

present 

 

Neil Wichinsky, Co‐Chair, Select Board 

Susan Wolf Ditkoff, Co‐Chair, School Committee 

Karen Breslawski, Building Commission 

David Lescohier, Advisory Committee 

Nancy O’Connor, Parks and Recreation Commission 

Dan Deutsch, Community Representative 

Victor Kusmin, Community Representative 

Arjun Mande, Community Representative 

Lakia Rutherford, Community Representative/METCO 

Sara Stoutland, Community Representative 

Mel Kleckner, Town Administrator 

Andrew Bott, Superintendent of Schools 

Dr. Nicole Gittens, Deputy Superintendent of Schools for Teaching and 

Learning 

Mary Ellen Dunn, Deputy Superintendent of Schools for Administration 

and Finance 

Dr. Suzie Talukdar, School Principal Representative 

Ben Lummis, Project Manager, School Department 

Ray Masak, Project Manager, Building Department 

Daniel Bennett, Building Commissioner 

Jonathan Levi, Jonathan Levi Architects (JLA) 

Philip Gray, JLA 

Carol Harris, JLA 

 

Heather Hamilton, alternate Select Board 

Ali Tali, Public Works, Engineering and Transportation 

David Pollack 

 

Distribution:  attendees; project file 
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1) Committee Charge and Overall Goals:  Susan Wolf Ditkoff opened the meeting 
with and introduction of each Building Committee Member and a summary of 
the Committee’s responsibilities. 

R. Masak noted the Committee’s need to comply with Open Meeting Laws.  All 
issues are public, Committee Members are to be contacted to add topics for 
inclusion on Meeting Agenda. 

2) District Need Overview:  See attached. S. Wolf Ditkoff reviewed the town’s K‐8 
enrollment from 2012 to projected 2022.  Over this 10 year period, there has 
been an increase of 789 students.   

 The Driscoll School is identified as having the highest enrollment growth 
at 67% of all the Brookline Schools. 

 In June 2018, the Site Feasibility study slates the Driscoll School to 
become a 4 section school at 758 seats, to help meet these projections.  
This study anticipated an additional 9 classrooms required and provided 
a preliminary project cost estimate at $60M‐$83M. 

3) Schedule and Process Overview: See attached.  S. Wolf Ditkoff reviewed the 
Project Milestone schedule including design phases, Town input, construction, 
and final occupancy.  A Nov. 2018 Town Meeting approval of Schematic Design 
Funds is targeted, N. Wishinsky identified that a special Town Meeting may be 
proposed in Jan 2019 in lieu of Nov. 2018. 

J. Levi reviewed the Feasibility Phase Working Schedule.  See attached.  

J. Levi reviewed the design process and provides examples of the types of 
documents and graphics that will be presented at the different phases of the 
project. 

4) Driscoll Needs: J. Levi reviewed a list of challenges with the current Driscoll 
Building.  See attached.  Overcrowding is a primary issue.  Many classes at 
Driscoll already have 23 or more students per classroom whereas the district 
objective is 21 students per classroom. 

J. Levi reviewed a Room Size Analysis of the existing School.  Plans highlight 
rooms that are 10% (orange) or 20%+ (red) deficient in size in comparison to 
Massachusetts School Building Authority [MSBA] standards.  Key spaces such as 
Science Classrooms, Gymnasium, Kitchen are significantly undersized. 

5) Existing Conditions Update:  J. Levi reviewed a list of studies being conducted on 
the existing Driscoll School.  Findings include: 

 Historic review – the existing Driscoll school does not show up on  
historic registers.   
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V. Kusmin noted that though there may not be legal historic designation 
there is community’s input of it’s historic significance and should still be 
reviewed and discussed. 

The project will be discussed with the Brookline Historic commission. 

 Code review – a review of existing building will identify upgrades 
required to meet current building code as required in a renovation of 
this scale.  This includes requirements to meet current earthquake code.   

 Structure – the Structural Engineer has done a walk thru and will 
document structural elements of this load bearing masonry structure. 

 The current Mechanical/ Electrical/ Plumbing [MEP] engineers have 
worked on past renovations of the existing building and have good 
knowledge of its existing conditions. 

 Town sewer and drainage documents indicate a “culvert” that goes 
through the site.  Town utility officials provided a historic plan showing  
this to be a storm drain which can likely be relocated.   

V. Kusmin asks if these reports are available for review.  B. Lummis confirms 
they will be posted on the website as they are finalized and made available. 

6) Programming Update:  J. Levi reviewed the Education Visioning process.  See 
attached. This collaborative effort compiles input from the faculty, 
administrators, parents, students, community on what the “Driscoll for 
tomorrow” should be.   JLA has conducted all day drop‐in sessions with faculty 
and administrators,  Visioning Session, Community Meeting, and had in depth 
meetings with Superintendent Bott, Dr. Gittens, and Special Education 
representatives, to develop programming for Driscoll. 

J. Levi explained the Educational Program Diagram developed to meet the needs 
identified.  Program includes: 3 cohorts: grades PK‐2, 3‐5, 6‐8 are identified with 
allocated classrooms, special education, collaboration areas, and administration.  
The cohorts surround a central core including cafetria, gym, admin, music and 
media. 

 Question raised if a 4 section school is sufficient.  Superintendent Bott 
responds that the site fits up to a 4 section school.  The Coolidge Corner 
school had a larger lot and therefore is a 5 section school. 

A detailed Space Summary spreadsheet is in the process of being developed.  
This itemizes each space, by size and quantity.  The Proposed Driscoll School 
program will be documented alongside of the current building, Coolidge Corner 
School, and the MSBA standards for comparison. 
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7) Preliminary Concept Design Alternatives:  J. Levi reviewed (7) options including 
renovation/addition (renovation to code and renovation right‐size) and new 
construction.  See attached. 

Options A‐D are renovation/ addition projects and require swing space.   Swing 
space may be modular or potentially use of the old Lincoln School (availability 
subject to High School use).  Proposals include structured parking addition.   

 Questions about open space availability arise and the inclusion of a turf 
field.  It is determined to include a discussion of turf field on the agenda 
for another meeting so that all of the Design Options can be described 
within the time allotted. 

Option A and C accept that the existing building layout and constraints dictate 
the program.  The current deficient classrooms sizes would not be corrected and 
would remain sub‐sized.   It was observed that these options would result in a 
smaller school gross area as space corrections would not be realized. 

Options E‐G are new construction.  The existing structure could remain occupied 
while the new construction is built on the open space.  Once the new building is 
complete, the existing would be demolished.  Swing space for the gym only 
would be required. 

 These schemes include an underground parking facility below the 
playing fields.  

 A. Tali requested for more information on the parking counts, drives, 
drop off and pick up areas.  J. Levi noted that this information is to come 
as the designs progress.  

 K. Breslawski asked why the Kitchen is not relocated in the Renovation 
options.  J. Levi noted the significant cost associated with relocating the 
utilities, services and MEP. 

8) The Building Committee Members were sworn in 

9) Traffic Update:  JLA has had an initial walk thru with the Traffic Engineer and will 
be meeting with the Town to review the scope of the Traffic Study counts.  
Traffic counts are scheduled to start Oct. 11.  

10) Discussion: 

 B. Lummis distributed an updated schedule.  See attached. . 

 B. Lummis announced tour dates of the Dearborn School (10/11)  and 
Coolidge Corner School (10/16) for the Building Committee.  
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END OF MEETING NOTES 
   
Addressees believing these notes are in error or are inaccurate should contact the 
writer within five business days, otherwise these notes will be considered accurate. 
 

 
by  Carol Harris 

 


