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N O T E S   O F   M E E T I N G  
 

project  Driscoll School  project 

no. 

1823 

date  11/01/18, 7:30 am  location  Brookline Town Hall 

re  School Building Committee #3 

Design Alternatives and Traffic 

 

present 

 

Neil Wishinsky, Co‐Chair, Select Board 

Susan Wolf Ditkoff, Co‐Chair, School Committee 

Karen Breslawski, Building Commission 

David Lescohier, Advisory Committee 

Nancy O’Connor, Parks and Recreation Commission 

Dan Deutsch, Community Representative 

Victor Kusmin, Community Representative 

Lakia Rutherford, Community Representative/METCO 

Sara Stoutland, Community Representative 

Mel Kleckner, Town Administrator 

Andrew Bott, Superintendent of Schools 

Mary Ellen Dunn, Deputy Superintendent of Schools for Administration 

and Finance 

Ben Lummis, Project Manager, School Department 

Ray Masak, Project Manager, Building Department 

Daniel Bennett, Building Commissioner 

Heather Hamilton, alternate Select Board 

Ali Tali, Public Works, Engineering and Transportation 

David Pollack 

 

Jonathan Levi, JLA 

Carol Harris, JLA 

 

Distribution:  attendees; project file 

Val  Frias,  Community  Representative/  Special  Education  Parent 

Advisory Council 

Arjun Mande, Community Representative 

Dr. Nicole Gittens, Deputy Superintendent of Schools for Teaching and 

Learning 

Dr. Suzie Talukdar, School Principal Representative 
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1) Meeting Minutes from 10/18/18 meeting were approved.   

2) Summary of Community Feedback:  B. Lummis summarized the meetings to 
date with the community, faculty, and various committees.  (See attached).   

 Highlights from the Educational Visioning session, Staff and Community 
sessions, and Educator and Staff input were provided.  A full summary 
page has been prepared for review and is posted on the website. 

o As suggested at the last Community Meeting on 10/29, a running 
FAQ page for questions and answers will be posted on the project 
website. 

S. Wolf Ditkoff emphasized that at this point in the Feasibility Study the design 
team is looking for comments on the larger scale features of the project such as 
overall site and massing.  As the design phases progress, the smaller scale 
features will be reviewed with the School Building Committee.   

S. Stoutland noted that in her conversations, parents liked the new construction 
options because the students would not need to move during construction. 

3) Space Summary:  B. Lummis presented the current Space Summary (see 
attached) and noted that it integrates what is happening at other Brookline 
schools along with the specific needs of Driscoll.  The current draft incorporated 
comments made by the School Committee the previous week and will be 
presented to the School Committee next week for approval. 

S. Wolf Ditkoff encouraged the Committee to review and provide comments to 
B. Lummis.  This Space Summary provided direction and guidance to the design 
team to develop the building options.  There will be some room to refine as the 
design develops. 

 D. Lescohier identified an increase in number of additional classrooms 
from the 7 previously proposed to 14.  This was necessary to fulfill the 
requirements to change from a 3 section school to a 4 section school 
and to include BEEP programming. 

4) Traffic Report – Preliminary Findings:  Giles Ham, Traffic Engineer from Vanasse 
Associates, presented status report (see attached).  Items included: 

 Site Location and Study Area Map identified areas studied.  Future 
developments along Washington Street were identified to be included 
in projections. 

 Counts and directions for vehicles, pedestrian, and bikes at 1hr interval 
at morning and afternoon provided.  Noted afternoon pick‐ups are 
about half than in the morning, due to afterschool programming. 
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 Trip Generation Summary indicated current volume and projected 
volume of morning trips to increase from 317 to 412 with the change to 
4 sections.   

 Preliminary recommendations to accommodate the increased trip 
generation included: 

o Bus drop‐off on Washington St. ‐ widen for full pull over area. 

o Separate parent drop‐off/pick‐up from bus drop‐off. 

o Parent drop‐off/pick up area on Westbourne Terrace ‐ widen to 
a full pull over area plus passenger side buffer to travel lane. 

o Staffed drop‐off/pick‐ups area recommended. 

 Next Steps for Traffic Study to finalize Report documenting existing 
conditions, Projected Conditions, and provide more detailed 
recommendations on a preferred option. 

 Committee/Community comments and responses included: 

o Proposed Drop‐off/pick‐up on Washington: Washington/Beacon 
area already has back‐ups, concern drop‐off on Washington 
may make it worse.  J. Levi responded Washington pull over 
area for busses to be clear of travel lanes, primary parent drop‐
off/pick up would be on Westbourne. 

o Proposed parent drop‐off/pick‐up on Westbourne:  Comment 
that parent drop off on Westbourne Terrace looks to be far 
away from the front entry on Washington St. in new 
construction options.  JL noted that Option H has a community 
entrance closer to Westbourne Terrace.  Additional entry points 
closer to Westbourne may be considered. 

o Pull over lanes:  JL clarified that pull over areas proposed at 
Washington and Westbourne Terrace for buses and parents 
included road widenings for vehicles to pull out of the lane of 
travel.  An additional passenger side buffer area is proposed at 
Westbourne for parent drop‐off.   

5) Revised Design Alternatives:  J. Levi reviewed the previous 4 design options, 
Options A.1, C.1, E, F, G, and introduced 1 new, Option H, as directed in the 
previous SBC meeting (see attached).  Features and comments noted below for 
new construction options are typically interchangeable and may be applied to 
other new construction options. 

 Option H  ‐ Modified Star – new construction 
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o Combined features from Options E and G to create a 4‐story 
option with a smaller building footprint and increased open 
space.  The building height negotiates the site slope so that the 
side facing Westbourne Terrace would be 3 stories high, and 
with a lower level be 4 stories at Washington.   

o Main entry at Washington and community/parent drop‐off  
entry near Westbourne proposed. 

Comments and responses included: 

 Building Height:  Suggested new construction options not exceed the 
current building height. 

 Parking:  All options included a combination of surface and 50 
structured parking spaces.  Distribution and number of surface and 
structured parking spaces can be modified per SBC direction.   

o Options A.1 and C.1‐ structured parking at grade with tennis 
courts on top, and surface parking lot.  

o Options E, F, G ‐ structured parking below grade, under playing 
field, and surface parking lot. 

o Option H ‐ parking below building, no surface parking lot. 

It was suggested at the 10/29 Community Meeting that the SBC 
consider the mostly vacant metered parking spaces along Beacon St. for 
teacher parking. 

A. Tali commented maximized on‐site parking is ideal.  Design Team 
requested to work with the Transportation Department to get 
community feedback for on‐street parking options.  J. Levi responded all 
the options can accommodate surface parking, but will decrease the 
amount of open space made available.   

 Buses:  Options indicated bus pull over for 4 buses, anticipating future 
growth.  B. Lummis clarified there are now 2 buses and 1 van.  The 
buses are not currently full and could accommodate the future growth.   

 Alley behind Beacon St. retail: existing side alley proposed for service 
and possible supplemental drop off area. 

o Observed to be a busy alleyway; currently community uses it as 
cut through in both directions. 

o Property designations to be clarified for potential use. 

o Appropriate width to be determined, may need to be widened. 

o Difficult to make left turns from alley on to Washington. 



Notes of Meeting 
Driscoll School 
Page 5 of 6 

 

 Security:  The district has a separate security consultant that will 
conduct a review as part of the overall design process. 

 Open Space:  Open Space diagrams for each option were reviewed 
along with the Open Space Table (see attached).   

o H. Hamilton liked Option H because has clear connection of 
cafeteria to adjacent open space.   

o Option H identified as having the most amount of open space at 
about 20% more than existing.  Options A.1 and C.1 Addition/ 
Renovation provide the least amount of open space.  All new 
space Options E, F, G provide more open space than current. 

o Suggestion to optimize Options E, F, G to maximize potential 
open space including top of building if possible.  J. Levi clarified 
the Add/Reno options were already optimized for open space. 

o Observation that Option H is the only option that meets the 
amount of open space requirement. 

o Existing ‘triangle’ area in corner of site is used by daycare –
recommended this programming be considered as design 
develops.   

o Open Space Table separates out the Tennis Courts from the 
Useable Play Area.  Recommended to incorporate as part of 
Useable Play Area.    

o Suggestion to include comparisons of Lincoln, Runkle, and 
Coolidge Corner schools to the Open Space Table.  

 Parks and Recreation:  Parks and Recreation Department have been 
contacted.  The project will go through their review of the programming 
for useable play areas and structures. 

 Wayfinding:  A. Bott emphasized wayfinding as an important feature for 
all individuals including those with disabilities.  J.Levi noted the new 
options provided clear visual access throughout the interior and 
exterior.  The Add/Reno options are constrained by the linear nature of 
building as the areas are not visually connected and therefore not 
optimal to navigate. 

D. Lescohier suggested to develop the building canopies to emphasize 
entry – particularly at the parent drop off/field side entry of Option H. 

 Pick‐up/Drop‐off areas:  L. Rutherford identified the need for sight lines 
at drop‐off/ pick‐up areas for parents to see their children from the car 
to the entry of the school.  J. Levi clarified that in Option H there is an 
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additional entrance and walkway with visuals between the school entry 
and Westbourne.  This would be a staffed pick‐up/drop‐off area with 
clear sight lines for staff as well. 

Further clarification of the full pull over areas/road widenings 
requested.    

 Building entrances:  Request to consider a kindergarten entrance from 
Westbourne to second level (Option H). 

 Bartlett Crescent:  Clarification on property line to the drive behind 
residences abutting school requested.  The residences currently have 
access both ways and at both ends as it currently connects to 
Washington St. and Bartlett St.  

 Historic Review Status:  Not designated on a historic register nor in a 
historic district.  No demo permit has been submitted.  A demo permit 
submission would likely automatically activate a 1 year stay of 
demolition. 

Cost Estimate:  Cost estimates of the options, including Option H, were 
reviewed (see attached).  Option H is less because consolidated in a smaller 
footprint and incorporated parking under the building.  The designer’s Cost 
Estimator, Delwyn Williamson from Daedalus Projects, was present for 
questions.   

6) Evaluation Matrix:  J. Levi presented the Evaluation Matrix for the options.  A 
blank matrix is to be provided for committee to review in detail and fill out as a 
group at next meeting. 

7) Upcoming Meetings:  Select Board asked for Town Meeting to vote on 
Schematic Design funding on Dec. 13. 

An additional SBC meeting requested before the next Advisory Nov 26.  The next 
SBC meeting, Nov. 15, will be extended for an additional hour.  Nov. 26, 7:30‐
9:30am to be held for a supplemental meeting if needed.   

 

 
END OF MEETING NOTES 
   
Addressees believing these notes are in error or are inaccurate should contact the 
writer within five business days, otherwise these notes will be considered accurate. 
 

 
by  Carol Harris, JLA 

 


