
6/1/23, 8:11 AM Touchplan
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Plans: Multiple Plans Selected

Roles: All Roles Selected

Locations: Multiple Locations Selected (Not including Location-less tickets)

Start Date: Monday May 29 2023

End Date: Sunday June 18 2023

Days Crew
Size Planned Start Planned Finish Actual Start Actual Finish Project Role

Week Of Mon May 29 Week Of Mon Jun 05 Week Of Mon Jun 12

29 30 31 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17

Driscoll School - Gantt Chart

Task Description

Exterior/ Int. Rough  407 2022-06-13 2023-07-24
  61 72 84 84 2   99 84 87 79 74     72 74 67 55 51  

Bldg C  71 2023-05-15 2023-07-24
  11 14 20 20 2   22 20 26 18 14     15 11 7 7 7  

C3- VCT Flooring 5 4 2023-06-01 2023-06-07 CJM- VCT �ooring

Install Gym Tectum 19 2 2023-05-15 2023-06-09
Carpentry- Central
Ceilings

Tape Stair 5 ceiling 3 1 2023-05-30 2023-06-01
Carpentry- Central
Ceilings

1st Fl Canopy Install DEFS 8 2 2023-05-30 2023-06-08
Carpentry- Central
Ceilings

Gym- shaftswall @ ceiling & louver- Stair 5 4 2 2023-06-07 2023-06-12
Carpentry- Central
Ceilings

(T) IDF Room 0810 - Dress Room 5 1 2023-05-31 2023-06-06 Electrical- Gri�n

Gym Lights/ Finishes 5 2 2023-06-01 2023-06-07 Electrical- Gri�n

Hang Lights/ devices- stair 5 2 1 2023-06-05 2023-06-06 Electrical- Gri�n

(T) IDF Room 0810 - Dress Room 5 1 2023-06-07 2023-06-13 Electrical- Gri�n

Set up temp HVAC- Gym 2 0 2023-05-26 2023-05-30 GC - Gilbane

CCS- Small Gym AV Finishes 4 2 2023-05-30 2023-06-02 GC - Gilbane

CCS pull/ terminate AV Finishes Gym 5 2 2023-06-05 2023-06-09 GC - Gilbane

Remove Stair 5 dance �oor 1 2 2023-06-07 2023-06-07 GC - Gilbane

Close Gym Skylight- All Lifts Out 2023-06-09 2023-06-09 GC - Gilbane

Install Gym Equipment 10 2 2023-05-30 2023-06-12 Gym Equip- Pappas

C4 Radiant Panels 5 3 2023-06-07 2023-06-13
Mechanical- PJ
Kennedy

Paint Gym- Walls & Ceiling 3 2 2023-05-31 2023-06-02 Paint- Color Concepts
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Days Crew
Size Planned Start Planned Finish Actual Start Actual Finish Project Role

Week Of Mon May 29 Week Of Mon Jun 05 Week Of Mon Jun 12

29 30 31 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17
Task Description

Paint stair 5 1 1 2023-06-02 2023-06-02 Paint- Color Concepts

Set Finish Plumb. C2/A2 baths 8 2 2023-05-30 2023-06-08 Plumbing-PJ Kennedy

Finish Core C Windows 1 2 2023-06-03 2023-06-03
Storefront/ Metal
Panels- Salem

C North east/ channels- staging on pre-k 5 2 2023-06-05 2023-06-09
Storefront/ Metal
Panels- Salem

Close Gym Skylight 5 3 2023-06-12 2023-06-16
Storefront/ Metal
Panels- Salem

Deliver Wood Floor Material 1 2 2023-06-05 2023-06-05 Wood Floor- JJ Curran

Start Gym Floor 2023-06-12 2023-06-12 Wood Floor- JJ Curran

Install Gym wood �oor 30 4 2023-06-12 2023-07-24 Wood Floor- JJ Curran

Bldg B  38 2023-05-22 2023-06-28
  20 25 23 21     23 21 21 20 20     23 25 20 14 14  

Roof Duct Delivery? 2023-06-09 2023-06-09 APEX - HVAC

Roof Duct Install 5 2 2023-06-13 2023-06-19 APEX - HVAC

Frame High exterior ceiling- Project overhang 5 2 2023-05-30 2023-06-05
Carpentry- Central
Ceilings

Tectum at Cafeteria 3 2 2023-05-30 2023-06-01
Carpentry- Central
Ceilings

Tectum- Multipurpose 4 2 2023-06-05 2023-06-08
Carpentry- Central
Ceilings

Sheathing- Exterior Project Area 5 2 2023-06-08 2023-06-14
Carpentry- Central
Ceilings

Project Area/Cafe Area DEFS 10 2 2023-06-15 2023-06-28
Carpentry- Central
Ceilings

B3 Ceiling Grid 4 3 2023-05-30 2023-06-02 Ceilings- Cheviot

B4 Ceiling Grid 5 3 2023-05-31 2023-06-06 Ceilings- Cheviot

B4 Ceiling Grid 5 3 2023-06-07 2023-06-13 Ceilings- Cheviot

Multipurpose- tracks, pipe grid 5 2 2023-05-30 2023-06-05
Curtains- Walker
Specialties

L2 - Lights/ Ceiling 7 2 2023-05-22 2023-05-31 Electrical- Gri�n

Lights/ Ceiling Finishes- Cafe 7 2 2023-05-24 2023-06-02 Electrical- Gri�n

(T) IDF Room 2320 - Dress Room 5 1 2023-05-27 2023-06-02 Electrical- Gri�n

mulipurpose- Lighting/ ceiling �nish 5 2 2023-05-31 2023-06-06 Electrical- Gri�n

(T) IDF Room 2320 - Dress Room 5 1 2023-06-05 2023-06-09 Electrical- Gri�n

L3 - Lights/ Ceiling 7 2 2023-06-05 2023-06-13 Electrical- Gri�n
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Days Crew
Size Planned Start Planned Finish Actual Start Actual Finish Project Role

Week Of Mon May 29 Week Of Mon Jun 05 Week Of Mon Jun 12

29 30 31 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17
Task Description

Exterior High Proj. Area Lighting rough 2 2 2023-06-06 2023-06-07 Electrical- Gri�n

mulipurpose- Lighting/ ceiling �nish 5 2 2023-06-07 2023-06-13 Electrical- Gri�n

Level 1 - Band and Chorus Room Lights 5 2 2023-06-08 2023-06-14 Electrical- Gri�n

L4 - Lights/ Ceiling 7 2 2023-06-14 2023-06-22 Electrical- Gri�n

Start Terrazzo 2023-05-30 2023-05-30 GC - Gilbane

B2- Above Ceiling Inspection 2023-05-31 2023-05-31 GC - Gilbane

Cafeteria Above Ceiling Inspection 2023-06-02 2023-06-02 GC - Gilbane

B1- Above Ceiling Inspection 2023-06-13 2023-06-13 GC - Gilbane

B3- Above Ceiling Inspection 2023-06-13 2023-06-13 GC - Gilbane

Re-insulate RTU-4 Curb 4 2 2023-06-05 2023-06-08
Mechanical- PJ
Kennedy

Install Multipurpose stage paneling 5 2 2023-06-12 2023-06-16 Millwork- Polybois

band/ chorus paint 3 1 2023-06-05 2023-06-07 Paint- Color Concepts

Phase 8 Trespa Girt 5 2 2023-05-25 2023-06-01
Storefront/ Metal
Panels- Salem

Phase 8 Trespa Panels 4 2 2023-06-02 2023-06-07
Storefront/ Metal
Panels- Salem

Phase 7 Trespa, Phase 8 �ns 5 2 2023-06-12 2023-06-16
Storefront/ Metal
Panels- Salem

Terrazzo Prep- Area 1 2 4 2023-05-30 2023-05-31 Terrazzo- DePaoli

Terrazzo Moisture Mitigate/Crack seal- Area 1 1 4 2023-06-01 2023-06-01 Terrazzo- DePaoli

Terrazzo Crack seal/ layout- Area 1 3 4 2023-06-02 2023-06-06 Terrazzo- DePaoli

Terrazzo Install - Area 1 4 4 2023-06-07 2023-06-12 Terrazzo- DePaoli

Terrazzo Prep- Area 2 2 4 2023-06-09 2023-06-12 Terrazzo- DePaoli

Terrazzo Grind - Area 1 2 4 2023-06-13 2023-06-14 Terrazzo- DePaoli

Terrazzo Moisture Mitigate/Crack seal- Area 2 1 4 2023-06-13 2023-06-13 Terrazzo- DePaoli

Terrazzo Crack seal/ layout- Area 2 3 4 2023-06-14 2023-06-16 Terrazzo- DePaoli

Terrazzo Cure Time- Area 1 5 0 2023-06-15 2023-06-21 Terrazzo- DePaoli

exterior  31 2023-05-24 2023-06-23
  15 15 17 17     23 18 18 24 24     24 26 30 28 26  

Loading Dock Install DEFS 8 1 2023-05-24 2023-06-05
Carpentry- Central
Ceilings
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Days Crew
Size Planned Start Planned Finish Actual Start Actual Finish Project Role

Week Of Mon May 29 Week Of Mon Jun 05 Week Of Mon Jun 12

29 30 31 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17
Task Description

South Side Entrance Canopy Frame & Sheath (*A
VB install after) 5 2 2023-06-01 2023-06-07

Carpentry- Central
Ceilings

DEFS Install at Bay Windows 9 2 2023-06-06 2023-06-16
Carpentry- Central
Ceilings

South Side Entrance Canopy & Overhangs Insula
tion/Z-Girt/Sheathing 3 2 2023-06-12 2023-06-14

Carpentry- Central
Ceilings

South Side Entrance Canopy & Overhangs DEFS
Install 7 2 2023-06-15 2023-06-23

Carpentry- Central
Ceilings

FRIP Ramp wall section A,B 5 6 2023-05-30 2023-06-05 Concrete- Marguerite

FRIP Stair Frost Walls 4 6 2023-05-30 2023-06-02 Concrete- Marguerite

Rebar Delivery 2023-06-05 2023-06-05 Concrete- Marguerite

FRIP Ramp wall section 7, 8D 5 6 2023-06-05 2023-06-09 Concrete- Marguerite

Dock Ramp Footings 5 6 2023-06-05 2023-06-09 Concrete- Marguerite

Pour Cooling Tower Pad 4 2 2023-06-06 2023-06-09 Concrete- Marguerite

FRIP Ramp wall section 6/C 3 6 2023-06-08 2023-06-12 Concrete- Marguerite

FRIP Seat wall at westbourne sidewalk 5 6 2023-06-12 2023-06-16 Concrete- Marguerite

Dock Ramp Walls 7 6 2023-06-12 2023-06-20 Concrete- Marguerite

Cleanup/ Demob wall operation 2 6 2023-06-13 2023-06-14 Concrete- Marguerite

Power to Cooling Tower 3 2 2023-06-13 2023-06-15 Electrical- Gri�n

UG Piping to cooling tower 5 2 2023-05-24 2023-05-31
Mechanical- PJ
Kennedy

Set Cooling Tower 1 2 2023-06-12 2023-06-12
Mechanical- PJ
Kennedy

Pipe Cooling Tower 5 2 2023-06-13 2023-06-19
Mechanical- PJ
Kennedy

Back�ll/ Curb @ cooling tower 3 2 2023-06-01 2023-06-05 Sitework- Derenzo

Back�ll 3 4 2023-06-14 2023-06-16 Sitework- Derenzo

Set Alley Curbing 4 4 2023-06-15 2023-06-20 Sitework- Derenzo

AVB at Main Entry Ceiling 2 2 2023-06-08 2023-06-09
Waterproo�ng-
Armani

Bldg A  25 2023-05-30 2023-06-23
15 18 24 26     31 25 22 17 16     10 12 10 6 4  

Install Added louvers- Areaway 2 2 2023-06-05 2023-06-06 APEX - HVAC

A3- VCT Flooring 5 4 2023-05-30 2023-06-05 CJM- VCT �ooring
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Days Crew
Size Planned Start Planned Finish Actual Start Actual Finish Project Role

Week Of Mon May 29 Week Of Mon Jun 05 Week Of Mon Jun 12

29 30 31 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17
Task Description

A1- Close Ceiling Tiles- TBD 5 2 2023-05-30 2023-06-05 Ceilings- Cheviot

A4 tile Ceiling 7 1 2023-05-30 2023-06-07 Ceilings- Cheviot

Kitchen- Close Ceiling Tiles 5 2 2023-06-05 2023-06-09 Ceilings- Cheviot

A4 Corridor- Close Ceiling Tiles 5 2 2023-06-05 2023-06-09 Ceilings- Cheviot

Kitchen- Grout Tile 4 4 2023-05-30 2023-06-02 Ceramic Tile- Pavilion

A0- locker rooms wall tile 5 4 2023-06-01 2023-06-07 Ceramic Tile- Pavilion

A0- locker rooms wall tile 5 4 2023-06-08 2023-06-14 Ceramic Tile- Pavilion

A0- Lights/ Ceiling Finish 5 2 2023-05-30 2023-06-05 Electrical- Gri�n

A0- Lights/ Ceiling Finish 5 2 2023-06-06 2023-06-12 Electrical- Gri�n

UPS Startup- need clean, cooling 2 2 2023-06-07 2023-06-08 Electrical- Gri�n

UPS startup and Training Need owner and end u
ser availabile for training once start up is compl
ete.

1 1 2023-06-09 2023-06-09 Electrical- Gri�n

A0- Locker Room Epoxy Floors 5 4 2023-06-19 2023-06-23 Epoxy Floor- Stonhard

Remove 3rd �oor dance �oor 1 2 2023-06-09 2023-06-09 GC - Gilbane

Fire Pumper Test 2023-06-14 2023-06-14 JCI- Fire Protection

Install Kitchen Equipment 7 4 2023-06-13 2023-06-21
Kitchen Equip-
Singer/Kittredge

A4 Radiant Panels 5 3 2023-05-31 2023-06-06
Mechanical- PJ
Kennedy

Rough HW @ Atrium Radiation 4 2 2023-06-12 2023-06-15
Mechanical- PJ
Kennedy

RCN FIber? 4 2 2023-05-30 2023-06-02 Owner

Paint Monument stair 3-4 5 2 2023-06-02 2023-06-08 Paint- Color Concepts

Atrium- Painting 5 1 2023-06-05 2023-06-09 Paint- Color Concepts

A3 Classroom Plumb. Fixtures 5 2 2023-06-01 2023-06-07 Plumbing-PJ Kennedy

C3 Classroom Plumb. Fixtures 3 2 2023-06-05 2023-06-07 Plumbing-PJ Kennedy

Phase 5 bullnose covers 7 2 2023-06-05 2023-06-13
Storefront/ Metal
Panels- Salem

Startp/ Commissioning  155 2023-05-08 2023-10-09
  2 2 2 2     2 2 2 2 2     10 6 6 6 6  

Startup  43 2023-05-08 2023-06-19
  2 2 2 2     2 2 2 2 2     10 6 6 6 6  
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Days Crew
Size Planned Start Planned Finish Actual Start Actual Finish Project Role

Week Of Mon May 29 Week Of Mon Jun 05 Week Of Mon Jun 12

29 30 31 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17

Crew Size By Role

Project Role

Week Of Mon May 29 Week Of Mon Jun 05 Week Of Mon Jun 12

Total Complete Promised
Incomplete Remaining 29 30 31 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17

Task Description

Ejector pumps CX - Verify the functional perform
ance and integration to the BMS 1 2 2023-06-12 2023-06-12

Commissioning-
BR+A

Fuel Generator 1 0 2023-06-16 2023-06-16 GC - Gilbane

Roughing/ Terminating 30 2 2023-05-08 2023-06-19 JCI Controls

EF's, FCU, UH, DCU programming 5 2 2023-06-13 2023-06-19 JCI Controls

Air Balance Gym- before �oor 5 2 2023-06-12 2023-06-16
Mechanical- PJ
Kennedy

Startup Ejectors, sump pumps 1 2 2023-06-12 2023-06-12
Mechanical- PJ
Kennedy

Startup EF's 1 2 2023-06-12 2023-06-12
Mechanical- PJ
Kennedy

Bldg B  1 2023-06-12 2023-06-12
0          

Grid Complete 2023-06-12 2023-06-12 Ceilings- Cheviot

All Roles  1,097 0 (0%) 842 (77%) 255 (23%) 63 74 86 86 2 101 86 89 81 76 82 80 73 61 57

12 0 (0%) 4 (33%) 8 (67%) APEX - HVAC 2 2 2 2 2 2

40 0 (0%) 40 (100%) 0 (0%) CJM- VCT �ooring 4 4 8 8 8 4 4

126 0 (0%) 112 (89%) 14 (11%)
Carpentry- Central
Ceilings 10 10 12 9 11 10 12 12 8 8 6 6 6 6

79 0 (0%) 79 (100%) 0 (0%) Ceilings- Cheviot 6 9 9 9 10 8 8 7 7 3 3

56 0 (0%) 56 (100%) 0 (0%) Ceramic Tile- Pavilion 4 4 8 8 4 4 4 4 4 4 4 4

2 0 (0%) 0 (0%) 2 (100%)
Commissioning-
BR+A 2

212 0 (0%) 140 (66%) 72 (34%) Concrete- Marguerite 12 12 12 12 18 14 14 20 20 18 18 18 12 12

10 0 (0%) 10 (100%) 0 (0%)
Curtains- Walker
Specialties 2 2 2 2 2

128 0 (0%) 116 (91%) 12 (9%) Electrical- Gri�n 7 10 10 10 11 13 14 12 11 9 9 6 4 2

0 0 (0%) 0 (0%) 0 (0%) Epoxy Floor- Stonhard

22 0 (0%) 22 (100%) 0 (0%) GC - Gilbane 2 2 2 2 2 2 4 2 4

20 0 (0%) 20 (100%) 0 (0%) Gym Equip- Pappas 2 2 2 2 2 2 2 2 2 2

36 0 (0%) 28 (78%) 8 (22%) JCI Controls 2 2 2 2 2 2 2 2 2 2 4 4 4 4

0 0 (0%) 0 (0%) 0 (0%) JCI- Fire Protection
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Days Crew
Size Planned Start Planned Finish Actual Start Actual Finish Project Role

Week Of Mon May 29 Week Of Mon Jun 05 Week Of Mon Jun 12

29 30 31 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17

Generated on: June 01, 2023 08:11:24 AM EDT

Italic indicates a constraint.

Task Description

16 0 (0%) 0 (0%) 16 (100%)
Kitchen Equip-
Singer/Kittredge 4 4 4 4

74 0 (0%) 50 (68%) 24 (32%)
Mechanical- PJ
Kennedy 2 5 3 3 5 5 5 5 3 13 9 6 6 4

10 0 (0%) 0 (0%) 10 (100%) Millwork- Polybois 2 2 2 2 2

8 0 (0%) 8 (100%) 0 (0%) Owner 2 2 2 2

25 0 (0%) 25 (100%) 0 (0%) Paint- Color Concepts 2 2 5 4 4 4 3 1

32 0 (0%) 32 (100%) 0 (0%) Plumbing-PJ Kennedy 2 2 4 4 6 6 6 2

26 0 (0%) 6 (23%) 20 (77%) Sitework- Derenzo 2 2 2 4 8 8

65 0 (0%) 40 (62%) 25 (38%)
Storefront/ Metal
Panels- Salem 2 2 2 2 2 6 6 6 4 4 7 7 5 5 5

72 0 (0%) 48 (67%) 24 (33%) Terrazzo- DePaoli 4 4 4 4 4 4 4 4 8 8 8 8 4 4

4 0 (0%) 4 (100%) 0 (0%)
Waterproo�ng-
Armani 2 2

22 0 (0%) 2 (9%) 20 (91%) Wood Floor- JJ Curran 2 4 4 4 4 4


