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Plans: All Plans Selected

Roles: All Roles Selected

Locations: All Locations Selected (Including Location-less tickets)

Start Date: Thursday June 29 2023

End Date: Friday July 21 2023

Days Crew
Size

Planned
Start

Planned
Finish

Actual
Start

Actual
Finish Project Role

Week Of Thu Jun 29 Week Of Thu Jul 06 Week Of Thu Jul 13 Week Of Thu Jul 20

29 30 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20

Driscoll School - Gantt Chart

Task Description

Exterior/ Int. Rough 460 2022-06-13 2023-09-15
63 52 2 6 53   76 68 64     54 47 47 47 47     38 38 29 28

Bldg C 44 2023-06-15 2023-07-28
11 7 2   9   9 7 7     11 11 11 11 11     4 4 4 4

C4- VCT Flooring 11 4 2023-06-15 2023-06-29
CJM- VCT
�ooring

C2- VCT Flooring 5 4 2023-07-10 2023-07-14
CJM- VCT
�ooring

North Side Lifts Out 2023-07-20 2023-07-20 GC - Gilbane

Close Gym Skylight 11 3 2023-06-29 2023-07-14
Storefront/
Metal Panels-
Salem

Finish Core C Windows 1 2 2023-07-01 2023-07-01
Storefront/
Metal Panels-
Salem

Bullnose covers- staging on pre-k 1 2 2023-07-03 2023-07-03
Storefront/
Metal Panels-
Salem

Remove staging on pre-k 1 2 2023-07-05 2023-07-05
Storefront/
Metal Panels-
Salem

Install Gym wood �oor 24 4 2023-06-26 2023-07-28
Wood Floor-
JJ Curran

Bldg A 34 2023-06-21 2023-07-24
10 8     6   10 6 6     6 2 6 6 6     6 6 6 6

B4- VCT Flooring 5 4 2023-06-28 2023-07-05
CJM- VCT
�ooring

B3 - VCT Flooring 4 4 2023-07-05 2023-07-10
CJM- VCT
�ooring

A2- VCT Flooring 5 4 2023-07-12 2023-07-18
CJM- VCT
�ooring

B2 - VCT Flooring 4 4 2023-07-19 2023-07-24
CJM- VCT
�ooring

A4 Corridor- Close Ceiling Tiles 8 2 2023-06-21 2023-06-30
Ceilings-
Cheviot

A1- Close Ceiling Tiles 5 2 2023-07-17 2023-07-21
Ceilings-
Cheviot

A0- Lights/ Ceiling Finish 15 2 2023-06-23 2023-07-14
Electrical-
Gri�n

Front Side- Lifts Out 2023-07-03 2023-07-03 GC - Gilbane

Rough HW @ Atrium Radiation 4 2 2023-06-26 2023-06-29
Mechanical-
PJ Kennedy

Bldg B 30 2023-06-22 2023-07-21
20 20     14   16 16 14     8 6 8 8 8     4 4 4 4
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Days Crew
Size

Planned
Start

Planned
Finish

Actual
Start

Actual
Finish Project Role

Week Of Thu Jun 29 Week Of Thu Jul 06 Week Of Thu Jul 13 Week Of Thu Jul 20

29 30 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20
Task Description

Roof Duct Install 5 2 2023-06-23 2023-06-29 APEX - HVAC

Roof Duct Install 5 2 2023-06-30 2023-07-07 APEX - HVAC

Project Area/Cafe Area DEFS 12 2 2023-06-23 2023-07-11
Carpentry-
Central
Ceilings

Install Tectum at Doors 2 2 2023-06-30 2023-07-03
Carpentry-
Central
Ceilings

B2 Corridor Ceiling Grid 7 2 2023-06-27 2023-07-06
Ceilings-
Cheviot

Band Rm. Ceiling Grid 3 2 2023-06-28 2023-06-30
Ceilings-
Cheviot

mulipurpose- Lighting/ ceiling �nish 9 2 2023-06-26 2023-07-07
Electrical-
Gri�n

ISD tie in panels 2 2 2023-06-29 2023-06-30
Electrical-
Gri�n

Level 1 - Band and Chorus Room Ligh
ts 5 2 2023-07-03 2023-07-10

Electrical-
Gri�n

mulipurpose- Lighting/ ceiling �nish 3 2 2023-07-05 2023-07-07
Electrical-
Gri�n

Install Light Fixtured under cubes 3 2 2023-07-05 2023-07-07
Electrical-
Gri�n

B1 and B2 Above Ceiling Inspection 2023-07-11 2023-07-11 GC - Gilbane

Install Millwork Doors in MPR 2 2 2023-06-28 2023-06-29
Millwork-
Polybois

Install Multipurpose side wall panelin
g 5 2 2023-07-10 2023-07-14

Millwork-
Polybois

Install Multipurpose side wall panelin
g 5 2 2023-07-17 2023-07-21

Millwork-
Polybois

Phase 8 �ns girt and insulation 6 2 2023-06-22 2023-06-29
Storefront/
Metal Panels-
Salem

Phase 8 �ns black girt 10 2 2023-06-30 2023-07-14
Storefront/
Metal Panels-
Salem

Phase 8 Trespa 5 2 2023-07-17 2023-07-21
Storefront/
Metal Panels-
Salem

Terrazzo Install - Area 2 5 4 2023-06-26 2023-06-30
Terrazzo-
DePaoli

Terrazzo Cure Time 5 0 2023-07-05 2023-07-11
Terrazzo-
DePaoli

Terrazzo Finish/Protect 3 4 2023-07-12 2023-07-14
Terrazzo-
DePaoli

exterior 43 2023-06-23 2023-08-04
22 17   6 24   41 39 37     29 28 22 22 22     22 22 13 12

Pre-K Canopy Entrance Insulation/Z-
Girt/Sheathing For DEFS 5 2 2023-06-23 2023-06-29

Carpentry-
Central
Ceilings

Loading Zone Repairs 2 2 2023-07-03 2023-07-05
Carpentry-
Central
Ceilings

Pre-K Canopy Entrance Install DEFS 6 2 2023-07-03 2023-07-11
Carpentry-
Central
Ceilings

Loading Dock Install DEFS 4 1 2023-07-05 2023-07-10
Carpentry-
Central
Ceilings
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Days Crew
Size

Planned
Start

Planned
Finish

Actual
Start

Actual
Finish Project Role

Week Of Thu Jun 29 Week Of Thu Jul 06 Week Of Thu Jul 13 Week Of Thu Jul 20

29 30 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20
Task Description

FRIP ramp landings and stairs 5 6 2023-06-26 2023-06-30
Concrete-
Marguerite

FRIP Ramps 5 6 2023-06-26 2023-06-30
Concrete-
Marguerite

Trash Pad 1 6 2023-06-29 2023-06-29
Concrete-
Marguerite

FRIP Seat wall at westbourne sidewal
k 5 6 2023-07-02 2023-07-07

Concrete-
Marguerite

FRIP Ramps 5 6 2023-07-03 2023-07-10
Concrete-
Marguerite

Place sidewalks- Alley 4 6 2023-07-03 2023-07-07
Concrete-
Marguerite

FRP Bench Footing 3 3 2023-07-10 2023-07-12
Concrete-
Marguerite

Clean up 2 6 2023-07-11 2023-07-12
Concrete-
Marguerite

Place sidewalks- Westbourne 5 6 2023-07-13 2023-07-19
Concrete-
Marguerite

FRP Bench Walls 5 3 2023-07-13 2023-07-19
Concrete-
Marguerite

Power Feed for Trash Compactor 2 2 2023-07-05 2023-07-06
Electrical-
Gri�n

Remove Temp Pole and Panel along
Alley 2 2 2023-07-10 2023-07-11

Electrical-
Gri�n

Install Exterior Lights 2 2 2023-07-10 2023-07-11
Electrical-
Gri�n

Lifts out- Back side/playground 2023-07-07 2023-07-07 GC - Gilbane

Install Playground Equip at Pre-K 5 5 2023-07-05 2023-07-11
Landscaping-
Briteview

Install Playground Equip at Pre-K 5 5 2023-07-12 2023-07-18
Landscaping-
Briteview

Install playground Rubber 5 2 2023-07-19 2023-07-25
Landscaping-
Briteview

Install Playground Equip 5 5 2023-07-20 2023-07-26
Landscaping-
Briteview

Field Measure for Loading Dock and
Westbourne Ramp rails 1 1 2023-06-30 2023-06-30

Misc Metal-
United

Strip and prep sidewalk along Westb
ourne 5 4 2023-07-05 2023-07-11

Sitework-
Derenzo

Prep For Main Entry 2 3 2023-07-05 2023-07-06
Sitework-
Derenzo

Prep For Bench Footing 1 3 2023-07-07 2023-07-07
Sitework-
Derenzo

Set Curb- Westbourne 5 4 2023-07-12 2023-07-18
Sitework-
Derenzo

Grade and prep for entry walkways 2 3 2023-07-20 2023-07-21
Sitework-
Derenzo

Erect Trash Enclosure Frame 1 2 2023-07-05 2023-07-05 Steel- GP East

Phase 6 Bullnose 3 2 2023-06-28 2023-06-30
Storefront/
Metal Panels-
Salem

Girt, Insulation, Trespa at Ceiling Bea
ms of Project Area 10 2 2023-07-05 2023-07-18

Storefront/
Metal Panels-
Salem
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Days Crew
Size

Planned
Start

Planned
Finish

Actual
Start

Actual
Finish Project Role

Week Of Thu Jun 29 Week Of Thu Jul 06 Week Of Thu Jul 13 Week Of Thu Jul 20

29 30 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20
Task Description

Install Frames and Glass at Loading
Zones (2nd, 3rd, 4th) 2 2 2023-07-10 2023-07-11

Storefront/
Metal Panels-
Salem

Install Girt, insulation, ACM, Trespa 18 2 2023-07-12 2023-08-04
Storefront/
Metal Panels-
Salem

AVB at Pre-K Ceiling 2 2 2023-06-30 2023-07-03
Waterproo�ng-
Armani

Loading Zone AVB 2 2 2023-07-06 2023-07-07
Waterproo�ng-
Armani

Final Inspections/ Turnover 22 2023-07-07 2023-07-28
0     0             2 2 2 2

Generator Startup/ Testing/ NFPA rep
ort 2 0 2023-07-07 2023-07-10

Electrical-
Gri�n

Fire Alarm Pre Testing 10 2 2023-07-17 2023-07-28
Electrical-
Gri�n

Sitework/ Landscaping 359 2022-10-20 2023-10-13
10 10     10   16 18 12     12 8 6 6 6     12 12 12 12

Bldg A 15 2023-06-27 2023-07-11
6 6     6   6 12 6     6 2                  

Dock Ramp Walls 7 6 2023-06-27 2023-07-06
Concrete-
Marguerite

Dock Ramp Stairs, Trash enclosure fo
otings 3 6 2023-07-06 2023-07-10

Concrete-
Marguerite

Erect Trash Enclosure Frame 1 2 2023-07-11 2023-07-11 Steel- GP East

Revised Ramp 24 2023-06-28 2023-07-21
4 4     4   10 6 6     6 6 6 6 6     6 6 6 6

FRIP Ramp footing section 7, 8D 5 6 2023-07-05 2023-07-11
Concrete-
Marguerite

FRIP Ramp wall section 7, 8D 8 6 2023-07-12 2023-07-21
Concrete-
Marguerite

Back�ll Lower wall section, prep uppe
r section 5 4 2023-06-28 2023-07-05

Sitework-
Derenzo

Bldg C 4 2023-07-17 2023-07-20
6 6 6 6

Place sidewalks- Alley 4 6 2023-07-17 2023-07-20
Concrete-
Marguerite

Startp/ Commissioning 130 2023-06-02 2023-10-09
14 16     12   14 14 16     12 12 16 16 14     16 12 12 10

Startup 61 2023-06-02 2023-08-01
12 14     12   14 14 16     12 12 16 16 14     16 12 12 10

Ejector pumps CX - Verify the functio
nal performance and integration to th
e BMS

1 2 2023-07-07 2023-07-07
Commissionin
g- BR+A

CX - Pump sets Functional testing: Re
viewing the sequences of ops and ov
erall functionality/safety

2 2 2023-07-11 2023-07-12
Commissionin
g- BR+A

Generator Startup/ Loadbank 2 2 2023-07-19 2023-07-20
Electrical-
Gri�n

MDF/ IDF Turnover 2023-06-30 2023-06-30 GC - Gilbane

Roughing/ Terminating 30 2 2023-06-02 2023-07-14 JCI Controls
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Days Crew
Size

Planned
Start

Planned
Finish

Actual
Start

Actual
Finish Project Role

Week Of Thu Jun 29 Week Of Thu Jul 06 Week Of Thu Jul 13 Week Of Thu Jul 20

29 30 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20

Crew Size By Role

Project Role

Week Of Thu Jun 29 Week Of Thu Jul 06 Week Of Thu Jul 13 Week Of Thu Jul 20

Total Complete Promised
Incomplete Remaining 29 30 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20

Task Description

DCU Integration 5 2 2023-06-27 2023-07-03 JCI Controls

P2P Checkout/ Programming pump p
lant 5 2 2023-06-29 2023-07-06 JCI Controls

AHU P2P checkout, Programming 20 2 2023-07-05 2023-08-01 JCI Controls

Programming for MAU 5 2 2023-07-17 2023-07-21 JCI Controls

P2P Checkout/ Programming Multist
ack 5 2 2023-07-19 2023-07-25 JCI Controls

Fill/ Flush systems 10 2 2023-06-26 2023-07-10
Mechanical-
PJ Kennedy

Startup AHU's (3) 15 2 2023-06-26 2023-07-17
Mechanical-
PJ Kennedy

Startup RTU's (2) 15 2 2023-06-26 2023-07-17
Mechanical-
PJ Kennedy

Startup EF's (120s) 1 2 2023-06-30 2023-06-30
Mechanical-
PJ Kennedy

Startup Multistack 10 2 2023-07-05 2023-07-18
Mechanical-
PJ Kennedy

DP Control, AHU Load needed 2023-07-05 2023-07-05
Mechanical-
PJ Kennedy

All piping complete 2023-07-05 2023-07-05
Mechanical-
PJ Kennedy

Startup Ejectors, sump pumps 1 2 2023-07-07 2023-07-07
Mechanical-
PJ Kennedy

Startup Domestic HW system 10 2 2023-07-12 2023-07-25
Mechanical-
PJ Kennedy

Install Generator Mu�er 5 2 2023-07-12 2023-07-18
Mechanical-
PJ Kennedy

Startup EF's 1 2 2023-07-13 2023-07-13
Mechanical-
PJ Kennedy

Startup FCU's, UH's 3 2 2023-07-17 2023-07-19
Mechanical-
PJ Kennedy

Mockup 3 2023-06-28 2023-06-30
2 2                                        

Install Fire Alarm boards 3 2 2023-06-28 2023-06-30
Electrical-
Gri�n

All Roles 1,127 0 (0%) 870 (77%) 257
(23%) 87 78 2 6 75 106 100 92 78 67 69 69 67 66 62 53 50

12 0 (0%) 12 (100%) 0 (0%) APEX - HVAC 2 2 2 2 2 2

84 0 (0%) 52 (62%) 32 (38%)
CJM- VCT
�ooring 8 4 4 8 4 4 8 4 8 8 8 4 4 4 4

42 0 (0%) 42 (100%) 0 (0%)
Carpentry-
Central
Ceilings

4 4 8 7 5 5 5 4

26 0 (0%) 26 (100%) 0 (0%)
Ceilings-
Cheviot 6 6 2 2 2 2 2 2 2

6 0 (0%) 2 (33%) 4 (67%)
Commissionin
g- BR+A 2 2 2



6/29/23, 8:49 AM Touchplan

about:blank 6/6

Days Crew
Size

Planned
Start

Planned
Finish

Actual
Start

Actual
Finish Project Role

Week Of Thu Jun 29 Week Of Thu Jul 06 Week Of Thu Jul 13 Week Of Thu Jul 20

29 30 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20

Generated on: June 29, 2023 08:49:13 AM EDT

Italic indicates a constraint.

Task Description

324 0 (0%) 180 (56%) 144
(44%)

Concrete-
Marguerite 24 18 6 24 30 36 30 21 15 15 15 15 21 21 21 12

88 0 (0%) 88 (100%) 0 (0%)
Electrical-
Gri�n 8 8 6 12 12 10 8 6 2 2 2 2 2 4 4

0 0 (0%) 0 (0%) 0 (0%) GC - Gilbane

74 0 (0%) 62 (84%) 12 (16%) JCI Controls 6 6 6 6 6 4 4 4 4 4 4 4 4 6 6

59 0 (0%) 59 (100%) 0 (0%)
Landscaping-
Briteview 5 5 5 5 5 5 5 5 5 5 2 7

120 0 (0%) 98 (82%) 22 (18%)
Mechanical-
PJ Kennedy 8 8 6 8 8 10 8 6 10 12 10 12 8 4 2

20 0 (0%) 20 (100%) 0 (0%)
Millwork-
Polybois 2 2 2 2 2 2 2 2 2 2

1 0 (0%) 0 (0%) 1 (100%)
Misc Metal-
United 1

68 0 (0%) 52 (76%) 16 (24%)
Sitework-
Derenzo 4 4 4 11 7 7 4 4 4 4 4 4 4 3

4 0 (0%) 2 (50%) 2 (50%) Steel- GP East 2 2

111 0 (0%) 87 (78%) 24 (22%)
Storefront/
Metal Panels-
Salem

7 7 2 7 9 7 7 9 9 9 9 9 6 6 4 4

20 0 (0%) 20 (100%) 0 (0%)
Terrazzo-
DePaoli 4 4 4 4 4

8 0 (0%) 8 (100%) 0 (0%)
Waterproo�ng-
Armani 2 2 2 2

60 0 (0%) 60 (100%) 0 (0%)
Wood Floor-
JJ Curran 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4

TouchPlan.io


