MICHAEL DRISCOLL SCHOOL

Brookline, MA

OPM Monthly Project Update Report
April 2023
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Michael Driscoll School
April 2023

During the month of April, progress was made with the following overview provided by area:

Area C:

Exterior: Trespa panel installation accelerated, with a significant portion of the panels being
installed. Exterior soffits have been started. The Pre-K roof was extensively tested - a flood
test, vector mapping test and an infrared test all being performed. The stone overburden is
scheduled to be installed shortly and a final flood test will happen after that. Excavation,
grading and compacting has begun for the revised North ramp.

Interior: Painting and ceiling grid/tile installation continues at all levels. The gym ceiling is
partially drywalled (completion once the roof above has had a final test), and walls are
ready to receive sound panels. Light fixtures are being installed. Millwork installation is
ongoing.

Area A:
Exterior: The replacement skylight was installed. Metal panels, rock wool insulation and girts
have been completed, and Trespa panel installation is ongoing.

Interior: Painting and ceiling grid/tile installation is ongoing at all levels and millwork is being
installed on Levels 2-4. Light fixtures are being installed, fire alarm wiring has been pulled
and electric rooms and IDFs have progressed. The final ramp and stair structures at the
Loading Dock have been installed. The guardrails for the main stair have been started. The
ceiling around the skylights was completed, punch listed and the ‘dance floor’ has been
taken out.

Area B:

Exterior: Girts, rock wool insulation and metal panels are ongoing on all sides of Area B. RTU
#4 was craned to the roof and installed. The curtainwall on the NW side near the Terrace
was installed.

Interior: Drywall installation is complete on all floors including in the Multipurpose Room, with
some taping/sanding to be completed. Painting is ongoing on floors 1-3. Duct mains are
installed and tested through Level 4, electric rooms and IDFs have progressed. The elevator
installation is ongoing.

Site:

Deliveries continue to be received daily with no issues; police details are used as needed.
Dumpsters are replaced as they are filled. Temporary heaters are being removed.

The Project Team has continued to send out weekly communications via the project
website with notifications going out to all subscribed to Project Updates.

l. TASKS COMPLETED THROUGH APRIL 2023

The following meetings and milestones were completed in the month of April 2023:
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Michael Driscoll School
April 2023

= 04/03/23 Weekly Change Review Meeting
= 04/04/23 Monthly Report provided to Town
= 04/06/23 OAC Meeting

= 04/10/23 Weekly Change Review Meeting
= 04/11/23 Building Commission Meeting

= 04/13/23 OAC Meeting

= 04/17/23 No Weekly Change Review Meeting (Patriot’s Day)
= 04/20/23 OAC Meeting

= 04/21/23 Co-Chairs Meeting

= 04/24/23 Weekly Change Review Meeting
= 04/27/23 OAC Meeting

Il. TASKS PLANNED FOR MAY 2023

The following tasks are planned for the month of May 2023:

= 05/01/23 Weekly Change Review Meeting
= 05/02/23 Monthly Report provided to Town
= 05/04/23 OAC Meeting and Change Meeting
= (05/08/23 Weekly Change Review Meeting
= (05/09/23 Building Commission Meeting

= 05/11/23 OAC Meeting

= (05/15/23 Weekly Change Review Meeting
= 05/18/23 OAC Meeting

= 05/19/23 Co-Chairs Meeting

= (05/22/23 Weekly Change Review Meeting
= 05/25/23 OAC Meeting

M. PROJECT BUDGET OVERVIEW

Expenditures against the budget totaled $6,152,711.20 this month, which consisted of OPM,
Designer, Commissioning, Testing & Inspections fees and CM Construction and Change
Order costs. In addition, there was a commitment of $11,400.00 to the Relocation Services
Budget. All have included in the monthly expenditures.

The attached Budget Report incorporates CM Change Order No. 26 for a total of
$297,327.22. The CM Change Order wil be presented at the May 9, 2023 Building
Commission Meeting for approval but has been included in the budget to represent the
impact to the Total Project Budget for April. Refer to Section V - Contract
Amendments/Budget Transfers for an explanation of Change Order No. 26.
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Michael Driscoll School
April 2023

Refer to the attached Total Project Budget Status Report and Cash Flow Charts, dated April
30, 2023.

V. PROJECT SCHEDULE OVERVIEW

At the conclusion of April 2023, the percentage complete statuses are as follows:

Area C:
= Ceiling grid is 90% complete.
=  Millwork is 45% complete.
= Paintis 60% complete.

Area A:
= Ceiling grid is 85% complete.
=  Millwork is 35% complete.
= Paintis 80% complete.

Area B:
=  Windows are 100% complete.
= Drywallis 100% complete.
= Paintis 70% complete.
Site:
= Excavation, grading and compaction are underway for the North ramp.

Schedule overall:
= The current Substantial Completion (SC) Date of 9/15/23 is doubtful, due to the
number of outstanding changes still to be processed; the full extent of the delay is
still under discussion.

V. CONTRACT AMENDMENTS/BUDGET TRANSFERS

CM Change Order No. 25 for $374,486.00 was approved at the April 11, 2023 Building
Commission Meeting.

Construction Change Order No. 26 for $297,327.22 will be presented for approval at the
May 9, 2023 Building Commission Meeting. Refer to the attached Change Order No. 26 for
the ATPs that are included in the Change Order.

A Budget Transfer from the Construction Contingency Budget to the CM Change Order
Budget of $297,327.22 is required to fund CM Change Order No. 26.
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Michael Driscoll School
April 2023

The transfer is noted on the Total Project Budget attached.

VI. COMMUNITY OUTREACH

Information about Public Meetings is constantly being updated on the Project Website, as
well as through emails to school parents. The public is encouraged to submit all questions
and concerns via the Project Website. Responses to all submitted questions and concerns
are provided and posted to the website as well.

The Project Team has continued to send out Weekly Project Updates via the Project Website
with notification going out to all subscribed to Project Updates. Please see attached
Weekly Project Updates sent during the month of March.

VII. ISSUES THAT COULD POTENTIALLY RESULT IN ADDITIONAL TIME/COST

Approximately $700K in changes have been incorporated into the project which will have
an impact (still being assessed) on the Substantial Completion date.

VIlIl. CONTRACTOR’S SAFETY PERFORMANCE AND MANPOWER

Safety Orientations and Inspections: Safety orientations have been completed for all onsite
personnel to date. Weekly inspections are done by the General Contractor as well as the
on-site trades.

Accidents/Incidents: There were no reported accidents or incidents this month.

Man-hours: There were 16,059 on-site man hours worked over 24 total workdays (5
Saturdays) which represents an average of 83.6 workers on site daily. Manhours to date
total is 186,047 manhours.

NOTE: This report includes trade workers only, it does not include Construction Managers,
Safety Personnel, Delivery/Unload only Personnel, Project Superintendents or General
Superintendents.

IX. DESIGNER QA/QC

Jonathan Levi Architects (JLA) reviews submittals and RFls as they are submitted. They and
their engineering consultants perform periodic onsite field observations and issue Field
Observation Reports. JLA orchestrates the onsite field visits and observations of their
consultants to coordinate with the construction activities and with review of the CM’s Pencil
Applications for Payment. JLA attends all project and construction meetings.
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Michael Driscoll School

April 2023
RFls Issued to Date: 825 RFI Responses to Date: 816
Submittals Issued to Date: 1248 Submittal Responses to Date: 1236

X. ATTACHMENTS

Monthly Invoice Summary, dated April 30, 2023

Gilbane Owner Change Order #26, dated May 3, 2023

JLA Change Order 26 Explanation, dated May 4, 2023

Change Order Log, dated April 30, 2023

Total Project Budget Status Report, dated April 30, 2023

Monthly and Cumulative Cash Flow Reports, dated April 30, 2023
CM Budget Tracking Log, dated April 30, 2023

OPM Amendment Status Log, dated April 30, 2023
Architect/Engineer Amendment Status Log, dated April 30, 2023
CM Amendment Status Log, dated April 30, 2023

LeftField Weekly Project Updates, April 2023

LeftField Plan Progress Tracking, dated April 28, 2023
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MEMORANDUM

To:
From:
Date:
Re:
Cc

Brookline Building Commission

Lynn Stapleton, LeftField, LLC
May 9, 2023

Michael Driscoll School — April 2023 Invoice Summary

Jim Rogers, Adam Keane, LeftField, LLC

Enclosed for approval and processing, please find the following invoices:

INVOICES

Invoice Vendor Invoice # ARG Description of Services Invoice $
Date Category
OPM — Construction Administration
04/30/23 LeftField, LLC | 40 Construction Services: $52,342.00
Administration | April 1 — April 30, 2023
Jonathan Levi A/E - Construction Administration
05/01/23 Architects 1823-00-43 | Construction Services: 123,672.96
Administration | April 1 — April 30, 2023
12/09/22 | BR+A 1080057 | Commissioning | COnStruction Phase & Building $600.00
Enclosure Commissioning
04/21/23 | BR+A 1082681 | Commissioning | COnStruction Phase & Building $12,083.75
Enclosure Commissioning
03/31/23 | UTS 104987 Testing & Concrete Testing $455.00
Inspections
04/30/23 Gilbane AFP 36 Construction CM Fee $93,037.27
04/30/23 Gilbane AFP 36 Construction Insurances & Bonds ($19,738.00)
04/30/23 Gilbane AFP 36 Construction GMP Contingency $164,782.16
04/30/23 Gilbane AFP 36 Construction Owner Allowances $92,218.41
04/30/23 Gilbane AFP 36 Construction Division 1 - General Conditions $190,000.00
04/30/23 Gilbane AFP 36 Construction Division 1 - General Requirements $1,715.70
04/30/23 Gilbane AFP 36 Construction Division 2 — Existing Conditions $12,500.00
04/30/23 Gilbane AFP 36 Construction Division 4 - Masonry $7,500.00
04/30/23 Gilbane AFP 36 Construction Division 5 — Structural Steel $119,075.00
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Brookline-Driscoll School — April 2023 Invoice Summary

Division 6 — Wood, Plastics &

04/30/23 Gilbane AFP 36 Construction Composites $207,572.78
04/30/23 | Gilbane AFP 36 Construction | Division 7= Thermal & Moisture $357,674.60
Protection
04/30/23 Gilbane AFP 36 Construction Division 8 — Openings $778,122.05
04/30/23 Gilbane AFP 36 Construction Division 9 - Finishes $1,418,264.32
04/30/23 Gilbane AFP 36 Construction Division 10 - Specialties $4,280.00
04/30/23 Gilbane AFP 36 Construction Division 11 - Equipment $7,000.00
04/30/23 Gilbane AFP 36 Construction Division 12 - Furnishings $14,650.00
04/30/23 Gilbane AFP 36 Construction Division 14 — Conveying Systems ($7,523.00)
04/30/23 Gilbane AFP 36 Construction Division 21 — Fire Protection $3,215.00
04/30/23 Gilbane AFP 36 Construction Division 22 — Plumbing $60,351.00
04/30/23 Gilbane AFP 36 Construction Division 23 — HVAC $876,114.10
04/30/23 Gilbane AFP 36 Construction Division 26 - Electrical $1,095,689.24
04/30/23 Gilbane AFP 36 Construction Division 31 - Sitework $81,000.00
04/30/23 Gilbane AFP 36 Change Orders | Change Order No. 2 $2,011.00
04/30/23 Gilbane AFP 36 Change Orders | Change Order No. 4 $28,300.00
04/30/23 Gilbane AFP 36 Change Orders | Change Order No. 7 $4,955.50
04/30/23 Gilbane AFP 36 Change Orders | Change Order No. 9 $76,215.90
04/30/23 Gilbane AFP 36 Change Orders | Change Order No.10 $1,064.00
04/30/23 Gilbane AFP 36 Construction Change Order No. 13 $7,456.00
04/30/23 Gilbane AFP 36 Construction Change Order No. 14 $69,000.00
04/30/23 Gilbane AFP 36 Construction Change Order No. 16 $5,184.00
04/30/23 Gilbane AFP 36 Construction Change Order No. 17 $34,344.00
04/30/23 Gilbane AFP 36 Construction Change Order No. 19 $10,012.00
04/30/23 Gilbane AFP 36 Construction Change Order No. 23 ($1,511.50)
04/30/23 Gilbane AFP 36 Construction Change Order No. 24 $27,850.05
04/30/23 Gilbane AFP 36 Construction Change Order No. 25 $266,477.00
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Brookline-Driscoll School — April 2023 Invoice Summary

04/30/23 Gilbane AFP 36 Construction Retainage Withheld ($125,301.09)

Gilbane Application for Payment 36-
April 2023 Total: $5,963,557.49
(For Reference)

TOTAL: $6,152,711.20

The invoices listed above are consistent with the approved Total Project Budget. LeftField, LLC recommends
that the invoices be approved and paid. All invoices above are included in the April 2023 Project Budget
Report.

If you have any questions, please feel free to contact the Lynn Stapleton, Owner's Project Manager, LeftField,
LLC.

TOWN COMMITMENTS

Date Vendor PO # LG Description Amount $
Category
03/09/23 |1538¢SMoving| 5536369 | Relocations f ) 1 ing from OId to New Driscoll $11,400.00
& Storage** Services
TOTAL: $11,400.00

**Commitment previously approved at the April 11, 2023 Building Commission Meeting. Recorded this
month for record since it was presented after the March monthly reporting.

The above listed commitments have been provided by the Town of Brookline and have been indicated within

the indicated budget categories. All commitments above are included in the April 2023 Project Budget
Report and if invoices are included are also indicated as an expenditure above.
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Building Commission Invoice Date: 4/30/23
Town of Brookline Invoice No: 40
Town Hall
333 Washington Street
Brookline, MA 02445
FOR: Project Management Services
Michael Driscoll Elementary School
64 Westbourne Terrace, Brookline, MA 02446
Professional Services from April 1, 2023 to April 30, 2023
OPM Services Amount
4/30/23 Construction Administration Services per Fee Proposal | $ 52,342.00
Total Labor: $ 52,342.00
Reimbursable Expenses Amount
Reimbursables 4/01/23 - 4/30/23
Date Vendor Invoice # Amount 10% LeftField Fee
Total Expenses: $0.00
Total this Invoice: 52,342.00
Total
Contract Status Budget Previous Current To Date Balance
Schematic Design Phase $34,015 $34,015 $0 $34,015 $0
Design Development Phase $429,575 $429,575 $0 $429,575 $0
Construction Documents Phase $524,441 $524,441 $0 $524,441 $0
Bid Phase $188,436 $188,436 $0 $188,436 $0
Construction Phase $1,989,628 $1,204,500 $52,342 $1,256,842 $732,786
Closeout Phase $50,010 $0 $0 $0 $50,010
OPM Services Total: | $3,216,105 $2,380,967 $52,342 $2,433,309.00 $782,796
Reimbursable Expenses (incl. estimates) Total*: | $110,459.51 | $105,609.51 $0.00 $105,609.51 $4,850
Total Contract: $3,326,565 $2,486,577 $52,342.00 |$2,538,918.51 $787,646

* Reimburseables Approved in OPM Contract Amendment No.
* Reimburseables Approved in OPM Contract Amendment No.

2
3
* Reimburseables Approved in OPM Contract Amendment No. 4
* Reimburseables Approved in OPM Contract Amendment No. 5
* Reimburseables Approved in OPM Contract Amendment No. 6
* Reimburseables Approved in OPM Contract Amendment No. 7

* Reimburseables Approved in OPM Contract Amendment No. 8

* BidDocs Online Invoice #225906-1 applied to Advertising & Printing Budget Line

Please Remit Payment To:
LeftField, LLC
P.0. Box 307
Hingham, MA 02043







Leftfield

225 Franklin Street
26th Floor

Boston, MA 021108

Project 30467.00 Driscoll School Project

Jennifer Carlson, jcarlson@leftfieldpm.com

Professional Services from July 30, 2022 to November 25, 2022

Fee

Billing Phase

Construction Documents
Phase

Bidding Phase
Construction Phase
Acceptance Phase

Project Closeout Phase
Post-Commissioning Phase

Amend#1 Addtl Building
Enclosure Srvs

Total Fee

Billings to Date

Current
Fee 600.00
Totals 600.00

Fee

27,000.00

750.00
41,500.00
48,250.00

8,000.00
4,000.00
20,735.00

150,235.00

Total Fee

Prior
43,750.00
43,750.00

December 9, 2022

Project No: 30467.00

Invoice No: 1080057
Percent Previous Fee
Complete Earned Billing

100.00 27,000.00 27,000.00

100.00 750.00 750.00
40.00 16,600.00 16,000.00
0.00 0.00 0.00
0.00 0.00 0.00
0.00 0.00 0.00
0.00 0.00 0.00

44,350.00 43,750.00

Total this Invoice

Total A/R Balance
44,350.00
44,350.00 600.00

Current Fee
Billing

0.00

0.00
600.00
0.00
0.00
0.00
0.00

600.00
600.00

$600.00




Leftfield

225 Franklin Street

26th Floor

Boston, MA 021108

Project

X30467.00

Driscoll School Project

April 21, 2023

Project No:
Invoice No:

X30467.00

1082681

Send the invoices for the Driscoll project to Lynn Stapleton at LStapleton@leftfieldpm.com;
Adam Keane at AKeane@leftfieldpm.com;
Andy Deschenes at ADeschenes@leftfieldpm.com;
cc: Jennifer Carlson at jcarlson@leftfieldpm.com

Professional Services from February 25, 2023 to March 31, 2023

Previous Fee

Current Fee

Billing Billing

27,000.00 0.00

750.00 0.00

26,975.00 2,075.00

0.00 4,825.00

0.00 0.00

0.00 0.00

7,257.25 5,183.75

61,982.25 12,083.75
12,083.75
$12,083.75

A/R Balance

Fee
Percent
Billing Phase Fee Complete Earned
Construction Documents 27,000.00 100.00 27,000.00
Phase
Bidding Phase 750.00 100.00 750.00
Construction Phase 41,500.00 70.00 29,050.00
Acceptance Phase 48,250.00 10.00 4,825.00
Project Closeout Phase 8,000.00 0.00 0.00
Post-Commissioning Phase 4,000.00 0.00 0.00
Amend#1 Addtl Building 20,735.00 60.00 12,441.00
Enclosure Srvs
Total Fee 150,235.00 74,066.00
Total Fee
Total this Invoice
Outstanding Invoices
Number Date Balance
1080057 12/9/2022 600.00
1081844 3/13/2023 2,857.25
Total 3,457.25
Billings to Date
Current Prior Total
Fee 12,083.75 61,982.25 74,066.00
Totals 12,083.75 61,982.25 74,066.00

15,541.00




5 Richardson Lane, Stoneham, MA 02180 781-438-7755 (Voice) 781-438-6216 (Fax)

To: clo Leftfield LLC Invoice Date: 3/31/2023
Town of Brookline

. Page Number: 1
225 Franklin Street, 26th FI

Boston, MA 02110 Invoice Number: 104987
Job Number: 26032
Terms: Due Upon Receipt

Project: Michael Driscoll School
64 Westbourne Terrace, Brookline, MA

DATE QUANTITY DESCRIPTION RATE AMOUNT
03/07/2023 6.00 Cylinders 15.00 90.00
03/07/2023 1.00 Min/Field 185.00 185.00
03/07/2023 1.00 Travel 40.00 40.00
03/07/2023 6.00 Cylinders 15.00 90.00
03/08/2023 1.00 Cyl/Trans 50.00 50.00

TOTAL THIS INVOICE: 455.00

All File Test reports will be discarded 6 months after completion of our services.

CC:

Company Name Contact Name Invoice Type Delivery Method
clo Leftfield LLC Town of Brookline Original Email

Leftfield LLC Jen Carlson Copy Email

Leftfield LLC Andy Deschenes Copy Email

Leftfield LLC Adele Sands Copy Email
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Al A Document G703 - 1992

Continuation Sheet (page 2)

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL BALANCE
mewno. | oescripTionorwork | SHEDULED | 00 || oores | Awsiored | oy | pnter | e | AeenOlR | merZrion
APPLICATION sl 'E'\)‘ T(&DE/LT:)E (C-G)
(D+E)
00 Trades
000 General Construction 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
000.01.01A Owner Allowances 1,110,000.00 502,522.20 92,218.41 0.00 594,740.61 53.6% 515,259.39 4,610.92 25,126.12 29,737.04
000.01.01B General Requirements 2,150,520.00 910,377.71 1,715.70 0.00 912,093.41 42.4% 1,238,426.59 85.79 45,518.88 45,574.54
000.01.02A Demo/Abatement 1,472,460.00 (9,630.00) 12,500.00 0.00 2,870.00 0.2% 1,469,590.00 625.00 (481.50) 143.50
000.01.03A Cast-In-Place Concrete 7,924,859.00 6,974,095.70 0.00 0.00 6,974,095.70 88.0% 950,763.30 0.00 174,352.40 174,352.40
000.01.04A Masonry 1,827,000.00 1,788,444.00 7,500.00 0.00 1,795,944.00 98.3% 31,056.00 375.00 89,422.21 89,797.21
000.01.05A Structual Steel 6,110,456.00 6,037,931.50 (45,000.00) 0.00 5,992,931.50 98.1% 117,524.50 (2,250.00) 306,773.28 149,823.28
000.01.05B Misc & Ornamental Metals 1,285,000.00 583,960.00 139,400.00 24,675.00 748,035.00 58.2% 536,965.00 8,203.75 29,198.00 37,401.75
000.01.06A Millwork 1,905,472.00 236,429.01 207,572.78 0.00 444,001.79 23.3% 1,461,470.21 10,378.63 11,821.43 22,200.06
000.01.07A Water proofing 715,000.00 580,706.45 3,344.00 0.00 584,050.45 81.7% 130,949.55 167.20 29,035.33 29,202.53
000.01.07B Roofing & Flashing 1,417,000.00 1,025,550.00 59,844.37 0.00 1,085,394.37 76.6% 331,605.63 2,992.22 51,277.50 54,269.72
000.01.07C Metal Panels 1,790,228.00 880,600.22 294,486.23 0.00 1,175,086.45 65.6% 615,141.55 14,724.32 44,030.01 58,754.33
000.01.07D Spray Fireproofing 224,664.00 153,900.00 0.00 0.00 153,900.00 68.5% 70,764.00 0.00 7,695.00 7,695.00
000.01.08A Curtainwall 3,854,101.00 2,519,582.95 481,122.05 0.00 3,000,705.00 77.9% 853,396.00 24,056.11 125,979.17 150,035.28
000.01.08B Glass & Glazing 386,400.00 13,764.00 0.00 0.00 13,764.00 3.6% 372,636.00 0.00 688.20 688.20
000.01.08C Doors,Frames, and Hardware 574,816.00 93,500.00 297,000.00 0.00 390,500.00 67.9% 184,316.00 14,850.00 4,675.00 19,525.00

AlA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rightsreserved. WARNING: This AIA® Document is

protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects legal counsel, copyright@aia.org.




Al A Document G703 - 1992

Continuation Sheet (page 3)

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36

APPLICATION DATE: 04/17/23

PERIOD TO: 04/30/23

ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL BALANCE
mewno. | oescripTionorwork | SHEDULED | 00 || oores | Awsiored | oy | pnter | e | AeenOlR | merZrion
APPLICATION sl 'E'\)‘ T(&DE/LT:)E (C-G)
(D+E)
000.01.09A Drywall/General Trades 8,160,161.00 5,807,679.00 1,066,973.00 0.00 6,874,652.00 84.2% 1,285,509.00 53,348.65 290,383.95 343,732.60
000.01.09B Resilent Flooring 505,371.00 10,858.00 0.00 0.00 10,858.00 2.1% 494,513.00 0.00 542.90 542.90
000.01.09C Tile 262,272.00 29,512.00 0.00 53,566.32 83,078.32 31L.7% 179,193.68 2,678.32 1,475.60 4,153.92
000.01.09D Painting 525,970.00 188,895.00 57,250.00 0.00 246,145.00 46.8% 279,825.00 2,862.50 9,444.75 12,307.25
000.01.09E Acoustic Tile 1,164,972.00 136,300.00 240,475.00 0.00 376,775.00 32.3% 788,197.00 12,023.75 6,815.00 18,838.75
000.01.09F Wood Flooring 212,520.00 0.00 0.00 0.00 0.00 0.0% 212,520.00 0.00 0.00 0.00
000.01.09G Resinous Flooring 90,766.00 0.00 0.00 0.00 0.00 0.0% 90,766.00 0.00 0.00 0.00
000.01.09H Carpeting 86,627.00 23,400.00 0.00 0.00 23,400.00 27.0% 63,227.00 0.00 1,170.00 1,170.00
000.01.10A Specialties 789,108.00 282,618.50 0.00 0.00 282,618.50 35.8% 506,489.50 0.00 14,130.93 14,130.93
000.01.10B Signage 75,000.00 1,200.00 4,280.00 0.00 5,480.00 7.3% 69,520.00 214.00 60.00 274.00
000.01.10C Overhead Door 82,782.00 0.00 0.00 0.00 0.00 0.0% 82,782.00 0.00 0.00 0.00
000.01.11A Food Service Equipment 437,184.00 193,076.34 0.00 0.00 193,076.34 44.2% 244,107.66 0.00 9,653.82 9,653.82
000.01.11B Gym Equipment 197,340.00 28,000.00 0.00 0.00 28,000.00 14.2% 169,340.00 0.00 1,400.00 1,400.00
000.01.11C Theater Equipment 236,037.00 158,638.00 0.00 7,000.00 165,638.00 70.2% 70,399.00 350.00 7,931.90 8,281.90
000.01.12A Window Treatment 232,895.00 16,000.00 14,650.00 0.00 30,650.00 13.2% 202,245.00 732.50 800.00 1,532.50
000.01.14A Elevators 394,000.00 18,500.00 (7,523.00) 0.00 10,977.00 2.8% 383,023.00 (376.15) 925.00 548.85
000.01.21A Fire Protection 939,600.00 863,265.00 3,215.00 0.00 866,480.00 92.2% 73,120.00 160.75 43,163.25 43,324.00
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL BALANCE
mewno. | oescripTionorwork | SHEDULED | 00 || oores | Awsiored | oy | pnter | e | AeenOlR | merZrion
APPLICATION sl 'E'\)‘ T(&DE/LT:)E (C-G)
(D +E)

000.01.22A Plumbing 2,353,000.00 1,731,359.00 60,351.00 0.00 1,791,710.00 76.1% 561,290.00 3,017.56 86,567.95 89,585.51

000.01.23A HVAC 10,433,000.00 7,175,325.75 876,114.10 0.00 8,051,439.85 77.2% 2,381,560.15 43,805.71 358,766.33 402,572.04

000.01.26A Electrical 6,259,000.00 4,436,362.52 1,005,689.24 0.00 5,532,051.76 88.4% 726,948.24 54,784.46 221,818.13 276,602.59

000.01.31A Sitework 10,748,270.00 7,443,152.00 81,000.00 0.00 7,524,152.00 70.0% 3,224,118.00 4,050.00 372,157.60 376,207.60

000.01.32A Site Improvements 3,776,784.00 (223,118.00) 0.00 0.00 (223,118.00) -5.9% 3,999,902.00 0.00 (11,155.90) (11,155.90)

000.01.328 Synthetic Grass Surfacing 271,999.00 0.00 0.00 0.00 0.00 0.0% 271,999.00 0.00 0.00 0.00
00 SUBTOTAL Trades 80,982,634.00|  50,612,756.85 5,044,177.88 85241.32|  55,742,176.05 68.8%|  25,240,457.95 256,470.99 2,361,162.24 2,462,903.10
101 Change Order #1

001.000 Change Orders 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

001.001 Owner Change Orders#1 $0.00 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

001.002 BT - 00001 To Structural Steel 150,000.00 150,000.00 0.00 0.00 150,000.00 100.0% 0.00 0.00 7,500.00 7,500.00

001.003 BT- 00001 From Contingency (150,000.00) (150,000.00) 0.00 0.00 (150,000.00) 100.0% 0.00 0.00 0.00 0.00
101 SUBTOTAL Change Order #1 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 7,500.00 7,500.00
102 Change Order #2

002.000 Owner Change Orders#2 $5,339.00 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

002.001 doe%to?g(l)%ND&dg” revision duetofire 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL
BALANCE
PRESENTLY | COMPLETED
SCHEDULED FROM % TO CURRENT PREVIOUS TOTAL
ITEM NO. DESCRIPTION OF WORK VALUE AngLEl\(/:IAOTL:(SJN THIS PERIOD ?&8??5 A’\_‘F%SDTAOFEED G/C) FINISH RETENTION | RETENTION | RETENTION
D+E) D OR E) (D+E+F) (-6

002.002 Fire Protection - Johnson Controls 2,905.00 2,905.00 0.00 0.00 2,905.00 100.0% 0.00 0.00 14525 14525
002.003 Electrical - Wayne Griffin 2,011.00 0.00 2,011.00 0.00 2,011.00 100.0% 0.00 10055 0.00 10055
002.004 Bond 29.00 29.00 0.00 0.00 29.00 100.0% 0.00 0.00 0.00 0.00
002.005 ccip 140.00 140.00 0.00 0.00 140.00 100.0% 0.00 0.00 0.00 0.00
002.006 FEE 254,00 254,00 0.00 0.00 254,00 100.0% 0.00 0.00 0.00 0.00
102 SUBTOTAL Change Order #2 5,339.00 3,328.00 2,011.00 0.00 5,330.00 100.0% 0.00 10055 145.25 245.80
103 Change Order #3

003.000 Owner Change Order #3 $-50,000.00 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
003.001 333?23;@ ID:f'Oie 1\3/ ;\/tl) ration (50,000.00) 0.00 0.00 0.00 0.00 0.0% (50,000.00) 0.00 0.00 0.00
103 SUBTOTAL Change Order #3 (50,000.00) 0.00 0.00 0.00 0.00 0.0% (50,000.00) 0.00 0.00 0.00
104 Change Order #4

004.000 ;?4""7“0% 360%”098 Order #4 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
004.000A gciggo“ - Addition Of Geothermal 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
004.001 g;’g’lbr;';g - Patrick J Kennedy & 63,000.00 47,250.00 6,300.00 0.00 53,550.00 85.0% 9,450.00 315.00 2,362.50 2,677.50
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, APPLICATION NO.: 36

containing Contractor's signed certification is attached. APPLICATION DATE: 04/17/23

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 04/30/23

Use Column | on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL BALANCE
mewno. | oescripTionorwork | SHEDULED | 00 || oores | Awsiored | oy | pnter | e | AeenOlR | merZrion
APPLICATION sl 'E'\)‘ T(&DE/LT:)E (C-G)
(D +E)

004.002 HVAC Patrick J Kennedy & Sons 440,000.00 308,000.00 22,000.00 0.00 330,000.00 75.0% 110,000.00 1,100.00 15,400.00 16,500.00
004.003 Electrical - Wayne J Griffin (8,000.00) (8,000.00) 0.00 0.00 (8,000.00) 100.0% 0.00 0.00 (400.00) (400.00)
004.004 Sitework - J Derenzo Company 3,740,800.00 0.00 0.00 0.00 0.00 0.0% 3,740,800.00 0.00 0.00 0.00
004.005 General Superintendent 27,000.00 0.00 0.00 0.00 0.00 0.0% 27,000.00 0.00 0.00 0.00
004.006 Superintendent Seiferth 23,000.00 0.00 0.00 0.00 0.00 0.0% 23,000.00 0.00 0.00 0.00
004.007 ccip 119,809.00 119,809.00 0.00 0.00 119,809.00 100.0% 0.00 0.00 0.00 0.00
004.008 Bond 25,984.00 25,984.00 0.00 0.00 25,984.00 100.0% 0.00 0.00 0.00 0.00
004.009 DI 44,890.00 44,890.00 0.00 0.00 44,890.00 100.0% 0.00 0.00 0.00 0.00
004.010 Fee 223,824.00 223,824.00 0.00 0.00 223,824.00 100.0% 0.00 0.00 0.00 0.00
104 SUBTOTAL Change Order #4 4,700,307.00 761,757.00 28,300.00 0.00 790,057.00 16.8% 3,910,250.00 1,415.00 17,362.50 18,777.50
105 Change Order #5
005.000 Owner Change Order #5 $5508.00 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
005.001 00015 - ASI HO03R Brick 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
005.002 Masonry - Fernandes Masonry Inc 5,072.00 5,072.00 0.00 0.00 5,072.00 100.0% 0.00 0.00 253.60 253.60
005.003 ccip 144.00 144.00 0.00 0.00 144.00 100.0% 0.00 0.00 0.00 0.00
005.004 Bond 30.00 30.00 0.00 0.00 30.00 100.0% 0.00 0.00 0.00 0.00
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Al A Document G703 - 1992

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL
BALANCE
PRESENTLY | COMPLETED
SCHEDULED FROM % TO CURRENT PREVIOUS TOTAL
ITEM NO. DESCRIPTION OF WORK VALUE PREVIOUS | rpicoenion | marn | Ao aonel [ @ro) FINISH RETENTION | RETENTION | RETENTION
APPLICATION ( (C-G)
D+E) D ORE) (D+E+F)

005.005 FEE 262.00 262.00 0.00 0.00 262.00 100.0% 0.00 0.00 0.00 0.00
105 SUBTOTAL Change Order #5 5,508.00 5,508.00 0.00 0.00 5,508.00 100.0% 0.00 0.00 253.60 253.60
106 Change Order #6

006.000 Owner Change Order #6 $87,492.00 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

OS-00019- AS| #2 Stair 5 First Floor

006.001 Srctural Ravidons 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
006.002 g:ﬂgﬂ:iﬁf - Supermetal 3,100.00 3,100.00 0.00 0.00 3,100.00 100.0% 0.00 0.00 155.00 7750
006.003 a’cnamema' Metal - United Ste, 1,495.00 1,495.00 0.00 0.00 1,495.00 100.0% 0.00 0.00 74.75 74.75
006.004 ccip 91.00 91.00 0.00 0.00 91.00 100.0% 0.00 0.00 0.00 0.00
006.005 Bond 28.00 28.00 0.00 0.00 28.00 100.0% 0.00 0.00 0.00 0.00
006.006 DI 37.00 37.00 0.00 0.00 37.00 100.0% 0.00 0.00 0.00 0.00
006.007 FEE 239.00 239.00 0.00 0.00 239.00 100.0% 0.00 0.00 0.00 0.00
006.008 Sfp%?oég ;3;14 Waterproofing & 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
006.009 giﬁc'lg:'ace Concrete- Marguerite 28,955.00 2805458 0.00 0.00 2805458 100.0% 042 0.00 72385 72385
006.010 }’xgter proofing - Armani Restor ation 45736.00 45736.00 0.00 0.00 45736.00 100.0% 0.00 0.00 2,286.80 2,286.80
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL
BALANCE
PRESENTLY | COMPLETED
SCHEDULED FROM % TO CURRENT PREVIOUS TOTAL
ITEM NO. DESCRIPTION OF WORK VALUE PREVIOUS STORED [ AND STORED | = FINISH RETENTION | RETENTION | RETENTION
THISPERIOD (NOT IN TODATE
APPLICATION C-G)
D+E) D ORE) (D+E+F)
006.011 ccip 2,135.00 2,135.00 0.00 0.00 2,135.00 100.0% 0.00 0.00 0.00 0.00
006.012 Bond 450,00 450,00 0.00 0.00 450,00 100.0% 0.00 0.00 0.00 0.00
006.013 DI 347.00 347.00 0.00 0.00 347.00 100.0% 0.00 0.00 0.00 0.00
006.014 FEE 3,878.00 3,878.00 0.00 0.00 3,878.00 100.0% 0.00 0.00 0.00 0.00
006.015 grs;goozs - Credit For Paint at Play 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
006.016 Sitework - J. Derenzo (4,500.00) (4,500.00) 0.00 0.00 (4,500.00) 100.0% 0.00 0.00 (225.00) (225.00)
0OS-00037-PR0O06 Concrete
006.017 Water proofing Admixture for 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
sewage & Elev Pits

006.018 giﬁ;gg'“e Concrete - Margueritg 5,005.00 5,005.00 0.00 0.00 5,005.00 100.0% 0.00 0.00 125.12 125.12
006.019 ccip 14400 14400 0.00 0.00 14400 100.0% 0.00 0.00 0.00 0.00
006.020 Bond 30.00 30.00 0.00 0.00 30.00 100.0% 0.00 0.00 0.00 0.00
006.021 DI 60.00 60.00 0.00 0.00 60.00 100.0% 0.00 0.00 0.00 0.00
006.022 FEE 262.00 262.00 0.00 0.00 262.00 100.0% 0.00 0.00 0.00 0.00
106 SUBTOTAL Change Order #6 87,492.00 87,491.58 0.00 0.00 87,491.58 100.0% 042 0.00 3,140.52 3,063.02
107 Change Order #7

007.000 Owner Change Or der #7 $6,841.00 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
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Al A Document G703 - 1992

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL BALANGE
mewno. | oescripTionorwork | SHEDULED | 00 || oores | Awsiored | oy | pnter | e | AeenOlR | merZrion
APPLICATION sl 'E'\)‘ T(&DE/LT:)E (C-G)
D +E)

007.001 g?&msﬁﬁg'fggaé’)rngég?m 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
007.002 Sitework - J. Derenzo (4,052.00) (4,052.00) 0.00 0.00 (4,052.00) 1000% 0.00 0.00 (202.60) (202.60)
007.003 f;?gg?;'gtﬁm‘ie Style Door 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
007.004 Curtainwall - Salem Glass Company 9,911.00 0.00 4,955.50 0.00 4,955.50 50.0% 4,955.50 24777 0.00 24777
007.005 ccip 285.00 285.00 0.00 0.00 285.00 100.0% 0.00 0.00 0.00 0.00
007.006 Bond 60.00 60.00 0.00 0.00 60.00 1000% 0.00 0.00 0.00 0.00
007.007 DI 119.00 119.00 0.00 0.00 119.00 100.0% 0.00 0.00 0.00 0.00
007.008 FEE 518.00 518.00 0.00 0.00 518.00 100.0% 0.00 0.00 0.00 0.00
107 SUBTOTAL Change Order #7 6,841.00 (3,070.00) 4,955.50 0.00 1,885.50 27.6% 4,955.50 24777 (202.60) 4517
108 Change Order #8

008.000 Owner Change Or der #3 $21,549.00 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
008.001 0S-00015-ASI#1 HVAC Updates 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
008.002 HVAC - Patrick J Kennedy & Sons 1,153.00 1,153.00 0.00 0.00 1,153.00 100.0% 0.00 0.00 57.65 57.65
008.003 ccip 33.00 33.00 0.00 0.00 33.00 1000% 0.00 0.00 0.00 0.00
008.004 Bond 7.00 7.00 0.00 0.00 7.00 100.0% 0.00 0.00 0.00 0.00
008.005 FEE 60.00 60.00 0.00 0.00 60.00 100.0% 0.00 0.00 0.00 0.00
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Al A Document G703 - 1992

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL
BALANCE
PRESENTLY | COMPLETED
SCHEDULED FROM % TO CURRENT PREVIOUS TOTAL
ITEM NO. DESCRIPTION OF WORK VALUE PREVIOUS STORED [ AND STORED | = FINISH RETENTION | RETENTION | RETENTION
THISPERIOD (NOT IN TO DATE
APPLICATION (C-G)
D+E) D ORE) (D+E+F)

008.006 0S-00021-ASI#5 Electrical Room 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

Clarifications
008.007 Cast-In-Place - Marguerite Concretg 4,684.00 4,684.00 0.00 0.00 4,684.00 100.0% 0.00 0.00 117.10 117.10

Contractors
008.008 lEn'id”Ca' - WayneJ Griffin Electric 5,277.00 5,277.00 0.00 0.00 5,277.00 100.0% 0.00 0.00 263.85 263.85
008.009 ccip 277.00 277.00 0.00 0.00 277.00 100.0% 0.00 0.00 0.00 0.00
008.010 Bond 60.00 60.00 0.00 0.00 60.00 100.0% 0.00 0.00 0.00 0.00
008.011 SDI 56.00 56.00 0.00 0.00 56.00 100.0% 0.00 0.00 0.00 0.00
008.012 FEE 518.00 518.00 0.00 0.00 518.00 100.0% 0.00 0.00 0.00 0.00

0S-00025-ASI#7 Mockup Angled
008.013 e oL oK 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
008.014 Masonry - Fernandes Masonry Inc 934.00 934.00 0.00 0.00 934.00 100.0% 0.00 0.00 46.70 46.70
008015 ccip 26.00 26.00 0.00 0.00 26.00 100.0% 0.00 0.00 0.00 0.00
008.016 Bond 6.00 6.00 0.00 0.00 6.00 100.0% 0.00 0.00 0.00 0.00
008.017 FEE 48.00 48.00 0.00 0.00 48.00 100.0% 0.00 0.00 0.00 0.00
008.018 gascgggss-PRoos Elevator Battery 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
008.019 Frigd”ca' - Wayne J Griffin Electric 1,330.00 1,330.00 0.00 0.00 1,330.00 100.0% 0.00 0.00 66.50 66.50
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL
BALANCE
PRESENTLY | COMPLETED
SCHEDULED FROM % TO CURRENT PREVIOUS TOTAL
ITEM NO. DESCRIPTION OF WORK VALUE PREVIOUS STORED [ AND STORED | = FINISH RETENTION | RETENTION | RETENTION
THISPERIOD (NOT IN TODATE
APPLICATION (C-G)
D+E) D ORE) (D+E+F)

008.020 ccip 38.00 38.00 0.00 0.00 38.00 100.0% 0.00 0.00 0.00 0.00
008.021 Bond 8.00 8.00 0.00 0.00 8.00 100.0% 0.00 0.00 0.00 0.00
008.022 FEE 69.00 69.00 0.00 0.00 69.00 100.0% 0.00 0.00 0.00 0.00
008.023 OS-00047-AS1#20 Matt Siab 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

Reinforcement
008.024 g"‘s‘" n-Place - Marguerite Concretg 10,362.00 10,362.00 0.00 0.00 10,362.00 100.0% 0.00 0.00 259.05 259.05

ontractors

008.025 ccip 298.00 298.00 0.00 0.00 298.00 100.0% 0.00 0.00 0.00 0.00
008.026 Bond 63.00 63.00 0.00 0.00 63.00 100.0% 0.00 0.00 0.00 0.00
008.027 SDI 124,00 124,00 0.00 0.00 124,00 100.0% 0.00 0.00 0.00 0.00
008.028 FEE 542.00 542.00 0.00 0.00 542.00 100.0% 0.00 0.00 0.00 0.00

0S-00048-ASI#21 2/5407 Typical
008.029 Qb EdGo AL Br ok Supmor, 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
008.030 Structural Sted! - Supermetals 525,00 525,00 0.00 0.00 525,00 100.0% 0.00 0.00 26.25 13.12

Structural Inc
008.031 ccip 15.00 15.00 0.00 0.00 15.00 100.0% 0.00 0.00 0.00 0.00
008.032 Bond 3.00 3.00 0.00 0.00 3.00 100.0% 0.00 0.00 0.00 0.00
008.033 DI 6.00 6.00 0.00 0.00 6.00 100.0% 0.00 0.00 0.00 0.00
008.034 FEE 27.00 27.00 0.00 0.00 27.00 100.0% 0.00 0.00 0.00 0.00
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL
BALANCE
PRESENTLY | COMPLETED
SCHEDULED FROM % TO CURRENT PREVIOUS TOTAL
ITEM NO. DESCRIPTION OF WORK VALUE AngLEl\(/:IAOTL:(SJN THIS PERIOD ?&8??5 A’\_‘F%SDTAOFEED G/C) FINISH RETENTION | RETENTION | RETENTION
D+E) D OR E) (D+E+F) (-6

0S-00069-Apex Industries Hollow
008.035 DS 00009 Apex Industyies sallow 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
008.036 guog;fypé%':’foi‘ ;oastrgr‘wlvare - Kamco (5,000.00) 0.00 0.00 0.00 0.00 0.0% (5,000.00) 0.00 0.00 0.00

108 SUBTOTAL Change Order #8 21,549.00 26,549.00 0.00 0.00 26,549.00 123.2% (5,000.00) 0.00 837.10 823.97
109 Change Order #9

009.000 g"l";‘gg(é%%”ge Order #9 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
009.001 BT-00005 Fire rate glass and frames 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
009.002 Curtainwall 64,249.00 64,249.00 64,249.00 0.00 128,498.00 200.0% (64,249.00) 3,212.45 3,212.45 6,424.90
009.003 Gilbane Contingency (64,249.00) (64,249.00) 0.00 0.00 (64,249.00) 100.0% 0.00 0.00 0.00 0.00
009.004 05-00004 ASI#11R Roof Edge 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

Blocking Revisions
009.005 giﬂgz:iﬁ? - Supermetal 2,344.00 2,344.00 0.00 0.00 2,344.00 100.0% 0.00 0.00 117.20 58.60
009.006 g;mzl's/ ﬁ‘z”era' Trades- Central (10,972.00) (10,972.00) 0.00 0.00 (10,972.00) 100.0% 0.00 0.00 (548.60) (548.60)
009.007 8;?&?;%03 & PROOSR 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
009.008 Cast-In-Place Concrete - Margueritg 9,032.00 9,032.00 0.00 0.00 9,032.00 100.0% 0.00 0.00 225,80 225,80

Concrete Contractorsinc
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL
BALANCE
PRESENTLY | COMPLETED
SCHEDULED FROM % TO CURRENT PREVIOUS TOTAL
ITEM NO. DESCRIPTION OF WORK VALUE PREVIOUS | L\ coroion ?&8??5 ANDSTORED | G/0) FINISH RETENTION | RETENTION | RETENTION
APPLICATION )
D+E) D ORE) (D+E+F) (-6

009.009 giﬂgz:iﬁ? - Supermetal (14,369.00) (14,369.00) 0.00 0.00 (14,369.00) 100.0% 0.00 0.00 (718.45) (359.21)
009.010 g;’g’b'”g - Patrick J Kennedy & 9,734.00 4,867.00 3,406.90 0.00 8,273.90 85.0% 1,460.10 170.34 243.35 41369
009.011 HVAC - Patrick J Kennedy & Sons (50,217.00) (35,151.90) 0.00 0.00 (35,151.90) 70.0% (15,065.10) 0.00 (1,757.60) (1,757.60)
009.012 Fn'id”cal - WayneJ Griffin Electric 10,954.00 5,000.00 4,280.00 0.00 9,280.00 84.7% 1,674.00 214.00 250.00 464.00
009.013 Sitework - J Derenzo Company (156,184.00) 0.00 0.00 0.00 0.00 00%|  (156,184.00) 0.00 0.00 0.00
009.014 0500029 ASI#9 FP Clarifications 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
009.015 E:;g E: Slechon I'_JPOh”S"” Controls 3,916.00 3,916.00 0.00 0.00 3,916.00 100.0% 0.00 0.00 195.80 195.80
009.016 ccip 108.00 108.00 0.00 0.00 108.00 100.0% 0.00 0.00 0.00 0.00
009.017 Bond 23.00 23.00 0.00 0.00 23.00 100.0% 0.00 0.00 0.00 0.00
009.018 FEE 202,00 202,00 0.00 0.00 202,00 100.0% 0.00 0.00 0.00 0.00

0S-00030 Rebar Changes Per RFI
009.019 #6.1, #6.3, 67 & Submittalsfor rebar 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

coreAB
009.020 Cast-In-Place Concrete - Margueritg 11,303.00 11,303.00 0.00 0.00 11,303.00 100.0% 0.00 0.00 282,58 282,58

Concrete Contractorsinc
009.021 ccip 325,00 325,00 0.00 0.00 325,00 100.0% 0.00 0.00 0.00 0.00
009.022 Bond 69.00 69.00 0.00 0.00 69.00 100.0% 0.00 0.00 0.00 0.00
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL
BALANCE
PRESENTLY | COMPLETED
SCHEDULED FROM % TO CURRENT PREVIOUS TOTAL
ITEM NO. DESCRIPTION OF WORK VALUE PREVIOUS STORED [ AND STORED | = FINISH RETENTION | RETENTION | RETENTION
THISPERIOD (NOT IN TODATE
APPLICATION (C-G)
D+E) D ORE) (D+E+F)

009.023 DI 136.00 136.00 0.00 0.00 136.00 100.0% 0.00 0.00 0.00 0.00
009.024 FEE 591.00 591.00 0.00 0.00 591.00 100.0% 0.00 0.00 0.00 0.00
009.025 0S5-00043 RFI #047 Dryer Vent 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

Clarification Basement
009.026 HVAC - Patrick J Kennedy & Sons 6,517.00 6,191.15 0.00 0.00 6,191.15 95.0% 305,85 0.00 309.55 309.55
009.027 ccip 185.00 185.00 0.00 0.00 185.00 100.0% 0.00 0.00 0.00 0.00
009.028 Bond 39.00 39.00 0.00 0.00 39.00 100.0% 0.00 0.00 0.00 0.00
009.029 FEE 337.00 337.00 0.00 0.00 337.00 100.0% 0.00 0.00 0.00 0.00
009.030 0S-00050 PR#009 Riser Diagram 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

M odification
009.031 Electrical - Wayne J Griffin 12,050.00 6,300.00 4,280.00 0.00 10,580.00 87.8% 1,470.00 214.00 315.00 529.00
009.032 ccip 343.00 343.00 0.00 0.00 343.00 100.0% 0.00 0.00 0.00 0.00
009.033 Bond 72.00 72.00 0.00 0.00 72.00 100.0% 0.00 0.00 0.00 0.00
009.034 FEE 623.00 623.00 0.00 0.00 623.00 100.0% 0.00 0.00 0.00 0.00

0S-00054 ASI#23 & #23R Embeds
009.035 For Relieving Angle Adjustments at 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

CoreC2
009.036 Cast-In-Place Concrete - Margueritg 1,333.00 1,333.00 0.00 0.00 1,333.00 100.0% 0.00 0.00 3332 3332

Concrete Contractorsinc
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL
BALANCE
PRESENTLY | COMPLETED
SCHEDULED FROM % TO CURRENT PREVIOUS TOTAL
ITEM NO. DESCRIPTION OF WORK VALUE PREVIOUS | L\ coroion ?&8??5 ANDSTORED | G/0) FINISH RETENTION | RETENTION | RETENTION
APPLICATION )
D+E) D OR E) (D+E+F) (-6
009.037 giﬂgz:iﬁ? - Supermetal 1,358.00 1,358.00 0.00 0.00 1,358.00 100.0% 0.00 0.00 67.90 3395
009.038 ccip 77.00 77.00 0.00 0.00 77.00 100.0% 0.00 0.00 0.00 0.00
009.039 Bond 16.00 16.00 0.00 0.00 16.00 100.0% 0.00 0.00 0.00 0.00
009.040 DI 32.00 32.00 0.00 0.00 32.00 100.0% 0.00 0.00 0.00 0.00
009.041 FEE 141.00 141.00 0.00 0.00 141.00 100.0% 0.00 0.00 0.00 0.00
009.042 gjaogom PR#007 Delete Booster 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
009.043 g')‘;r:b'”g - Patrick J Kennedy & (15,465.00) (15,465.00) 0.00 0.00 (15,465.00) 100.0% 0.00 0.00 (773.25) (773.25)
009.044 3%3?%2%255#012 Ewh-1 Electrical 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
009.045 Electrical - Wayne J Griffin (1,368.00) (1,368.00) 0.00 0.00 (1,368.00) 100.0% 0.00 0.00 (68.40) (68.40)
0S-00060 ASI#25 EOS
009.046 Clarifications at Corner Window 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
Bays (14) L ocations
009.047 g:ﬂgﬁ:iﬁﬁe‘ - Supermetal 1,017.00 1,017.00 0.00 0.00 1,017.00 100.0% 0.00 0.00 50.85 25.41
009.048 ccip 29.00 29.00 0.00 0.00 20.00 100.0% 0.00 0.00 0.00 0.00
009.049 Bond 6.00 6.00 0.00 0.00 6.00 100.0% 0.00 0.00 0.00 0.00
009.050 DI 12.00 12.00 0.00 0.00 12.00 100.0% 0.00 0.00 0.00 0.00
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL
BALANCE
PRESENTLY | COMPLETED
SCHEDULED FROM % TO CURRENT PREVIOUS TOTAL
ITEM NO. DESCRIPTION OF WORK VALUE AngLEl\(/:IAOTL:(SJN THIS PERIOD ?&8??5 A’\_‘F%SDTAOFEED G/C) FINISH RETENTION | RETENTION | RETENTION
D+E) DORE) (D+E+F) (-6
009.051 FEE 53.00 53.00 0.00 0.00 53.00 100.0% 0.00 0.00 0.00 0.00
109 SUBTOTAL Change Order #9 (175,598.00) (21,245.75) 76,215.90 0.00 54,970.15 -31.3% (230,568.15) 3,810.79 1,437.50 5,480.54
110 Change Order #10
010.000 Owner Change Oder #10 $59,840 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
010.001 g;tj’r%ogz' g ’23“'””‘ time for 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
010.002 Cast-In-Place Concrete 7,187.00 7,187.00 0.00 0.00 7,187.00 100.0% 0.00 0.00 350.35 350.35
010.003 Gilbane Contingency (7,187.00) (7,187.00) 0.00 0.00 (7,187.00) 100.0% 0.00 0.00 (359.35) (359.35)
BT-00008 - Saturday 2/26,3/5,3/19
010.004 premium timeonly 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
010.005 Cast-In-Place Concrete 21,270.00 21,270.00 0.00 0.00 21,270.00 100.0% 0.00 0.00 1,063.50 1,063.50
010.006 Gilbane Contingency (21,270.00) (21,270.00) 0.00 0.00 (21,270.00) 100.0% 0.00 0.00 0.00 0.00
0S-00064 - RF1#202 EPO
010.007 W echamical Roorn 0000 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
010.008 Electrical - Wayne J Griffin 5,264.00 3,200.00 1,064.00 0.00 4,264.00 81.0% 1,000.00 53.20 160.00 213.20
010.009 ccIp 150.00 150.00 0.00 0.00 150.00 100.0% 0.00 0.00 0.00 0.00
010.010 Bond 3200 3200 0.00 0.00 3200 100.0% 0.00 0.00 0.00 0.00
010.011 DI 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL BALANCE
mewno. | oescripTionorwork | SHEDULED | 00 || oores | Awsiored | oy | pnter | e | AeenOlR | merZrion
APPLICATION sl 'E'\)‘ T(&DE/LT:)E (C-G)
(D +E)

010.011 FEE 272.00 272.00 0.00 0.00 272.00 100.0% 0.00 0.00 0.00 0.00
010.012 doos;?%o;? o gifig‘;;g”ng ;03‘“ ng 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
010.013 Metal Panel - Salem Glass 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
010.014 gggfor%ﬁ kPSen#?goRuCCZnn?smg 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
010.015 Curtainwall - Salem Glass 36,732.00 36,732.00 0.00 0.00 36,732.00 100.0% 0.00 0.00 1,836.60 1,836.60
010.016 cclp 1,057.00 1,057.00 0.00 0.00 1,057.00 100.0% 0.00 0.00 0.00 0.00
010.017 Bond 223.00 223.00 0.00 0.00 223.00 100.0% 0.00 0.00 0.00 0.00
010.018 ) 441.00 441.00 0.00 0.00 441.00 100.0% 0.00 0.00 0.00 0.00
010.019 FEE 1,921.00 1,921.00 0.00 0.00 1,921.00 100.0% 0.00 0.00 0.00 0.00
010.020 V?if?gﬁa?f’;.’;i‘fgdrawmg . 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
010.021 233? psnf'e‘r’]itce Equipment - Kittredge 9,730.00 0.00 0.00 0.00 0.00 0.0% 9,730.00 0.00 0.00 0.00
010.022 ccip 280.00 280.00 0.00 0.00 280.00 100.0% 0.00 0.00 0.00 0.00
010.023 Bond 59.00 59.00 0.00 0.00 59.00 100.0% 0.00 0.00 0.00 0.00
010.024 DI 117.00 117.00 0.00 0.00 117.00 100.0% 0.00 0.00 0.00 0.00
010.025 FEE 500.00 500.00 0.00 0.00 500.00 100.0% 0.00 0.00 0.00 0.00
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL BALANGE
mewno. | oescripTionorwork | SHEDULED | 00 || oores | Awsiored | oy | pnter | e | AeenOlR | merZrion
APPLICATION sl 'E'\)‘ T(&DE/LT:)E (C-G)
D +E)

010.026 O 001 - RF1 #2%0- roof drain 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
010.027 g;’glt’:;g - Patrick J Kennedy & 2,811.00 2,811.00 0.00 0.00 2,811.00 100.0% 0.00 0.00 14055 14055
010.028 ccip 80.00 80.00 0.00 0.00 80.00 1000% 0.00 0.00 0.00 0.00
010.029 Bond 17.00 17.00 0.00 0.00 17.00 100.0% 0.00 0.00 0.00 0.00
010.029 FEE 145,00 145,00 0.00 0.00 145,00 100.0% 0.00 0.00 0.00 0.00
010.030 I 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
110 SUBTOTAL Change Order #10 59,840.00 48,046.00 1,064.00 0.00 49,110.00 82.1% 10,730.00 53.20 3,200.65 325385
111 Change Order #11

011.000 Owner Change Oder #11 $14,287 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

0S-00091 - Acoustical Glass as

011.001 Band/ChorusRim & Mulipurpose 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
011.002 Curtainwall - Salem Glass 13,179.00 13,179.00 0.00 0.00 13,179.00 100.0% 0.00 0.00 658.95 658.95
011.003 ccip 379.00 379.00 0.00 0.00 379.00 100.0% 0.00 0.00 0.00 0.00
011.004 Bond 80.00 80.00 0.00 0.00 80.00 1000% 0.00 0.00 0.00 0.00
011.005 DI 158,00 158,00 0.00 0.00 158,00 100.0% 0.00 0.00 0.00 0.00
011.006 FEE 689.00 689.00 0.00 0.00 689.00 100.0% 0.00 0.00 0.00 0.00
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL
BALANCE
PRESENTLY | COMPLETED
SCHEDULED FROM % TO CURRENT PREVIOUS TOTAL
ITEM NO. DESCRIPTION OF WORK VALUE PREVIOUS STORED [ AND STORED | = FINISH RETENTION | RETENTION | RETENTION
THISPERIOD (NOT IN TODATE
APPLICATION (C-G)
D+E) D ORE) (D+E+F)

0S-00067 - PRO15 and RFI #195
011.007 Telecommunications Utility Pole 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

Connections
011.008 Electrical - Wayne J Griffin 684.00 0.00 0.00 0.00 0.00 0.0% 684.00 0.00 0.00 0.00
011.009 Sitework - J Derenzo Company 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
011.010 ccip 19.00 19.00 0.00 0.00 19.00 100.0% 0.00 0.00 0.00 0.00
011.011 Bond 4.00 4.00 0.00 0.00 4.00 100.0% 0.00 0.00 0.00 0.00
011.012 DI 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
011.013 FEE 35.00 35.00 0.00 0.00 35.00 100.0% 0.00 0.00 0.00 0.00
011.014 0S-00065 - PR 013 Gym Equipment 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

- Telescoping Stands/Control
011.015 Electrical - Wayne J Griffin 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
011.016 gym Equipment - The Pappas (940.00) 0.00 0.00 0.00 0.00 0.0% (940.00) 0.00 0.00 0.00

ompany

011.017 g;mzl's/ General Trades- Central 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
111 SUBTOTAL Change Order #11 14,287.00 14,543.00 0.00 0.00 14,543.00 101.8% (256.00) 0.00 658.95 658.95
112 Change Order #12
012.000 Owner Change Oder #12 $20,782 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
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Al A Document G703 - 1992

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL
BALANCE
PRESENTLY | COMPLETED
SCHEDULED FROM % TO CURRENT PREVIOUS TOTAL
ITEM NO. DESCRIPTION OF WORK VALUE PREVIOUS | rpicoenion | marn | Ao aonel [ @ro) FINISH RETENTION | RETENTION | RETENTION
APPLICATION ( (C-G)
D+E) D OR E) (D+E+F)

012.001 ggr oizii't'i‘\;'s#lz Elevator Structurg 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
012.002 Cast-In-Place Concrete - Margueritg 7,316.00 7,316.00 0.00 0.00 7,316.00 100.0% 0.00 0.00 182.90 182.90

Concrete Contractorsinc
012.003 Structural Sted! - Supermetal 353.00 353.00 0.00 0.00 353.00 100.0% 0.00 0.00 17.65 8.8
012.004 Roofing & Flashing - JD Rivet & 281,00 0.00 0.00 0.00 0.00 0.0% 281,00 0.00 0.00 0.00

Company | ncor porate
012.005 g;mzj's/ General Trades- Central 9,023.00 9,023.00 0.00 0.00 9,023.00 100.0% 0.00 0.00 451.16 451.16
012.006 ccip 230,00 230,00 0.00 0.00 230,00 100.0% 0.00 0.00 0.00 0.00
012,007 Bond 4800 4800 0.00 0.00 4800 100.0% 0.00 0.00 0.00 0.00
012.008 DI 78.00 78.00 0.00 0.00 78.00 100.0% 0.00 0.00 0.00 0.00
012.009 FEE 418.00 418.00 0.00 0.00 418.00 100.0% 0.00 0.00 0.00 0.00
012,010 0S-00052-ASl #17 Cafeteria & 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

Project Area Clarifications
012,011 Curtainwall - Salem Glass (13,236.00) 0.00 0.00 0.00 0.00 0.0% (13,236.00) 0.00 0.00 0.00
012,012 gtsl\?(?ﬁig‘sﬁif %ﬁ, fﬁaj r 7 Openings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
012,013 Cast-In-Place Concrete - Margueritg 2,045.00 2,045.00 0.00 0.00 2,045.00 100.0% 0.00 0.00 5112 5112

Concrete Contractorsinc
012.014 ccip 59.00 59.00 0.00 0.00 59.00 100.0% 0.00 0.00 0.00 0.00
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Al A Document G703 - 1992

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL
BALANCE
PRESENTLY | COMPLETED
SCHEDULED FROM % TO CURRENT PREVIOUS TOTAL
ITEM NO. DESCRIPTION OF WORK VALUE PREVIOUS STORED [ AND STORED | = FINISH RETENTION | RETENTION | RETENTION
THISPERIOD (NOT IN TO DATE
APPLICATION (C-G)
D+E) DORE) (D+E+F)

012.015 Bond 12.00 12.00 0.00 0.00 12.00 100.0% 0.00 0.00 0.00 0.00
012,016 DI 25.00 25.00 0.00 0.00 25.00 100.0% 0.00 0.00 0.00 0.00
012,017 FEE 107.00 107.00 0.00 0.00 107.00 100.0% 0.00 0.00 0.00 0.00
012018 0S5-00063-Structural Shop Drawing 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

Review - Redrafting Changes
012.019 Structural Steel - Supermetal 3,900.00 3,900.00 0.00 0.00 3,900.00 100.0% 0.00 0.00 195.00 97.50
012.020 ccIp 112.00 112.00 0.00 0.00 112.00 100.0% 0.00 0.00 0.00 0.00
012.021 Bond 24.00 24.00 0.00 0.00 24.00 100.0% 0.00 0.00 0.00 0.00
012.022 DI 47.00 47.00 0.00 0.00 47.00 100.0% 0.00 0.00 0.00 0.00
012.023 FEE 204.00 204.00 0.00 0.00 204.00 100.0% 0.00 0.00 0.00 0.00

0S-00066-PR#014 Floor Drain at
012.024 Custodian Wor kshop 0200 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
012.025 Cast-In-Place Concrete - Margueritg 906.00 906.00 0.00 0.00 906.00 100.0% 0.00 0.00 2265 2265

Concrete Contractorsinc
012.026 g‘:]'gﬁ']’gg - Patrick J Kennedy & 1,959.00 1,959.00 0.00 0.00 1,959.00 100.0% 0.00 0.00 97.95 97.95
012.027 ccip 82.00 82.00 0.00 0.00 82.00 100.0% 0.00 0.00 0.00 0.00
012.028 Bond 17.00 17.00 0.00 0.00 17.00 100.0% 0.00 0.00 0.00 0.00
012.029 DI 11.00 11.00 0.00 0.00 11.00 100.0% 0.00 0.00 0.00 0.00
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, APPLICATION NO.: 36
containing Contractor's signed certification is attached. APPLICATION DATE: 04/17/23
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 04/30/23
Use Column | on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: GBC-J08864.000
A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL
BALANCE
PRESENTLY | COMPLETED
SCHEDULED FROM % TO CURRENT PREVIOUS TOTAL
ITEM NO. DESCRIPTION OF WORK VALUE PREVIOUS | oo oo | STORED | ANDSTORED | ) ¢ FINISH RETENTION | RETENTION | RETENTION
(NOT IN TO DATE
APPLICATION (C-G)
(D +E) DORE) (D+E+F)
012.030 FEE 149.00 149.00 0.00 0.00 149.00 100.0% 0.00 0.00 0.00 0.00
0S-00071-ASI#33 Medeco Cylinder
012.031 Core.- Town Of Brookline Standard 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
012,032 Doors, Frames & Hardware- (22,908.00) 0.00 0.00 0.00 0.00 0.0% (22,908.00) 0.00 0.00 0.00
' Kamco Supply Corp. of Boston DA ) ) ) ) 70 DA ) ) )
012.033 8?;%%75'”'#239 Door Hardware 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
012.034 Doors, Frames & Hardware - 25,307.00 0.00 0.00 0.00 0.00 0.0% 25,307.00 0.00 0.00 0.00
' Kamco Supply Corp. of Boston B ) ) ) ) 70 B ) ) )
012.035 cCIP 729.00 729.00 0.00 0.00 729.00 100.0% 0.00 0.00 0.00 0.00
012.036 Bond 154.00 154.00 0.00 0.00 154.00 100.0% 0.00 0.00 0.00 0.00
012.037 SDI 304.00 304.00 0.00 0.00 304.00 100.0% 0.00 0.00 0.00 0.00
012.038 FEE 1,324.00 1,324.00 0.00 0.00 1,324.00 100.0% 0.00 0.00 0.00 0.00
0S-00105-RFI#333 Header Beam At
012.039 Northeast Areaway L ouver 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
Openings
Cast-In-Place Concrete - Margueritg
012.040 Concrete Contradtors Inc 1,548.00 1,548.00 0.00 0.00 1,548.00 100.0% 0.00 0.00 38.70 38.70
012.041 cCIP 45.00 45.00 0.00 0.00 45.00 100.0% 0.00 0.00 0.00 0.00
012.042 Bond 9.00 9.00 0.00 0.00 9.00 100.0% 0.00 0.00 0.00 0.00
012.043 SDI 19.00 19.00 0.00 0.00 19.00 100.0% 0.00 0.00 0.00 0.00
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Al A Document G703 - 1992

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL
BALANCE
PRESENTLY | COMPLETED
SCHEDULED FROM % TO CURRENT PREVIOUS TOTAL
ITEM NO. DESCRIPTION OF WORK VALUE PREVIOUS STORED [ AND STORED | = FINISH RETENTION | RETENTION | RETENTION
THISPERIOD (NOT IN TODATE
APPLICATION (C-G)
D+E) DORE) (D+E+F)

012.044 FEE 81.00 81.00 0.00 0.00 81.00 100.0% 0.00 0.00 0.00 0.00
112 SUBTOTAL Change Order #12 20,782.00 31,338.00 0.00 0.00 31,338.00 150.8% (10,556.00) 0.00 1,057.13 950.80
113 Change Order #13

013.000 Owner Change Oder #13 $77,650.00 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

0S-00083 - RFI #300 Modify

013.001 Column Base Plate to Span Between 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

Footings
Cast-In-Place Concrete - Margueritg

013.002 Conar dte Contr actors I 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

013.003 Structural Steel - Super metal 1,654.00 1,654.00 0.00 0.00 1,654.00 100.0% 0.00 0.00 82.70 4135

013.004 ccip 48.00 48.00 0.00 0.00 48.00 100.0% 0.00 0.00 0.00 0.00

013.005 Bond 10.00 10.00 0.00 0.00 10.00 100.0% 0.00 0.00 0.00 0.00

013.006 DI 20.00 20.00 0.00 0.00 20.00 100.0% 0.00 0.00 0.00 0.00

013.007 FEE 87.00 87.00 0.00 0.00 87.00 100.0% 0.00 0.00 0.00 0.00

0OS-00035-ASI#10 Shaft Transitions

013.008 at Ceilings, Edge of Slab at RTU-5 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

Shaft
013.009 g;ﬁ‘i"r’%”sl General Trades- Central 14,658.00 14,658.00 0.00 0.00 14,658.00 100.0% 0.00 0.00 732.92 732.92
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Al A Document G703 - 1992

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL
BALANCE
PRESENTLY | COMPLETED
SCHEDULED FROM % TO CURRENT PREVIOUS TOTAL
ITEM NO. DESCRIPTION OF WORK VALUE PREVIOUS STORED [ AND STORED | = FINISH RETENTION | RETENTION | RETENTION
THISPERIOD (NOT IN TODATE
APPLICATION C-G)
D+E) D OR E) (D+E+F)

013.010 Acoustic Tile- The Cheviot 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

Corporation
013.011 Cast-In-Place Concrete - Margueritg 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

Concrete Contractorsinc
013.012 Electrical - Wayne J Griffin 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
013.013 HVAC - Patrick J Kennedy & Sons 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
013.014 Structural Steel - Super metal 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
013.015 ccip 42200 42200 0.00 0.00 42200 100.0% 0.00 0.00 0.00 0.00
013.016 Bond 89.00 89.00 0.00 0.00 89.00 100.0% 0.00 0.00 0.00 0.00
013.017 sDI 176.00 176.00 0.00 0.00 176.00 100.0% 0.00 0.00 0.00 0.00
013.018 FEE 767.00 767.00 0.00 0.00 767.00 100.0% 0.00 0.00 0.00 0.00

0S-00082-PR-020 Guidance Waiting
013.019 Coetets tr saaRoum 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
013.020 g;mzj's/ General Trades - Central (2,783.00) (2,783.00) 0.00 0.00 (2,783.00) 100.0% 0.00 0.00 (139.15) (139.15)
013.021 Aooustic Tile- The Cheviot (137.00) (137.00) 0.00 0.00 (137.00) 100.0% 0.00 0.00 (6.85) (6.85)

or poratloﬂ

Carpeting - Capital Carpet &
013.022 Fiogring o6 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
013.023 ﬁf"em Flooring - CIM Services, 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, APPLICATION NO.: 36
containing Contractor's signed certification is attached. APPLICATION DATE: 04/17/23
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 04/30/23
Use Column | on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: GBC-J08864.000
A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL
BALANCE
PRESENTLY | COMPLETED
SCHEDULED FROM % TO CURRENT PREVIOUS TOTAL
ITEM NO. DESCRIPTION OF WORK VALUE PREVIOUS | oo oo | STORED | ANDSTORED | ) ¢ FINISH RETENTION | RETENTION | RETENTION
APPLICATION (NOT IN TODATE C-)
D+E) DORE) (D+E+F)
013.024 Electrical - Wayne J Griffin 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
013.025 HVAC - Patrick J Kennedy & Sons 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
013.026 Doors, Frame and Hardware - (1,239.00) 0.00 0.00 0.00 0.00 0.0% (1,239.00) 0.00 0.00 0.00
’ Kamco Supply Corp, of Boston oo : - - . 07 ,239. . . .
013.027 Fire Protection - Johnson Controls 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
Fire Protect
013.028 Painting - Color Concepts Inc (369.00) (369.00) 0.00 0.00 (369.00) 100.0% 0.00 0.00 (18.45) (18.45)
013.029 ag‘f‘* - C&D SignsIncd/b/a (78.00) 0.00 0.00 0.00 0.00 0.0% (78.00) 0.00 0.00 0.00
0S-00078-PR #19 Electrical
013.030 M odification - Ductless Cooling 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
Units
013.031 Electrical - Wayne J Griffin (1,553.00) (1,553.00) 0.00 0.00 (1,553.00) 100.0% 0.00 0.00 (77.65) (77.65)
013.032 HVAC - Patrick J Kennedy & Sons 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
OS-00113-PR #26 OT/PT 4128
013.033 Catling Hooks 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
Acougtic Tile - The Cheviot o
013.034 Corporation 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
013.035 g;mzj's/ General Trades - Central 380.00 0.00 380.00 0.00 380.00 100.0% 0.00 19.00 0.00 19.00
Misc.and Ornamental Metals -
013.036 United Stedl, Inc 7,076.00 0.00 7,076.00 0.00 7,076.00 100.0% 0.00 353.80 0.00 353.80
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL BALANGE
mewno. | oescripTionorwork | SHEDULED | 00 || oores | Awsiored | oy | pnter | e | AeenOlR | merZrion
APPLICATION sl 'E'\)‘ T(&DE/LT:)E (C-G)
(D +E)
013.037 ccip 212,00 212,00 0.00 0.00 212,00 100.0% 0.00 0.00 0.00 0.00
013.038 Bond 45.00 45.00 0.00 0.00 45.00 100.0% 0.00 0.00 0.00 0.00
013.038 sDI 5,00 5,00 0.00 0.00 5,00 100.0% 0.00 0.00 0.00 0.00
013.040 FEE 386.00 386.00 0.00 0.00 386.00 100.0% 0.00 0.00 0.00 0.00
013.041 0S-00101-AS| #27 Sloped Glazing 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
013.042 Egﬁ;;“;;”ﬂlgf‘s“ing - JDRivet & 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
013.043 Structural Steel - Super metal 5,005.00 5,005.00 0.00 0.00 5,005.00 100.0% 0.00 0.00 25475 127.38
013.044 g;mzl's/ General Trades- Central 1,554.00 0.00 0.00 0.00 0.00 0.0% 1,554.00 0.00 0.00 0.00
013.045 [vater proofing - Armani Restorationy 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
013.046 Curtainwall - Salem Glass Company 3,416.00 0.00 0.00 0.00 0.00 0.0% 3,416.00 0.00 0.00 0.00
013.047 Masonry - Fernandes Masonry, Inc 2,205.00 2,205.00 0.00 0.00 2,205.00 100.0% 0.00 0.00 11025 11025
013.048 ccip 352,00 352,00 0.00 0.00 352,00 100.0% 0.00 0.00 0.00 0.00
013.049 Bond 74.00 74.00 0.00 0.00 74.00 100.0% 0.00 0.00 0.00 0.00
013.050 DI 12100 12100 0.00 0.00 12100 100.0% 0.00 0.00 0.00 0.00
013.051 FEE 640.00 640.00 0.00 0.00 640.00 100.0% 0.00 0.00 0.00 0.00
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL
BALANCE
PRESENTLY | COMPLETED
SCHEDULED FROM % TO CURRENT PREVIOUS TOTAL
ITEM NO. DESCRIPTION OF WORK VALUE AngLEl\(/:IAOTL:(SJN THIS PERIOD ?&8??5 A’\_‘F%SDTAOFEED G/C) FINISH RETENTION | RETENTION | RETENTION
D+E) D ORE) (D+E+F) (-6
0S-00110-ASI-043 Thermal Block .

013.052 (Updated 5.16.22) Also RFI-274.1 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
013.053 Masonry - Fernandes Masonry, Inc 40,802.00 40,802.00 0.00 0.00 40,802.00 100.0% 0.00 0.00 2,040.10 2,040.10
013.054 ccIp 1,161.00 1,161.00 0.00 0.00 1,161.00 100.0% 0.00 0.00 0.00 0.00
013.055 Bond 245,00 245,00 0.00 0.00 245,00 100.0% 0.00 0.00 0.00 0.00
013.056 DI 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
013.057 FEE 2,109.00 2,109.00 0.00 0.00 2,109.00 100.0% 0.00 0.00 0.00 0.00
013.058 BT-00016 - Site mprovement 223,118.00 223,118.00 0.00 0.00 223,118.00 100.0% 0.00 0.00 11,155.90 11,155.90
013.059 BT-00016 - Contingency (223,118.00) (223,118.00) 0.00 0.00 (223,118.00) 100.0% 0.00 0.00 0.00 0.00
113 SUBTOTAL Change Order #13 77,650.00 66,541.00 7,456.00 0.00 73,997.00 95.3% 3,653.00 372.80 14,134.52 14,338.60
114 Change Order #14

014-000 Owner Change Oder #14 $217397.00 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
014-001 gpiff%gfn}ﬁif'éﬁﬂg Ommission Of 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
014-002 Electrical - Wayne J Griffin (3,496.00) 0.00 0.00 0.00 0.00 0.0% (3,496.00) 0.00 0.00 0.00
014-003 0S-00154 - REV 1-AS| #57 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

Acoustical Glass Revision
014-004 Curtainwall - Salem Glass 42,109.00 0.00 0.00 0.00 0.00 0.0% 42,109.00 0.00 0.00 0.00
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.
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APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL
BALANCE
PRESENTLY | COMPLETED
SCHEDULED FROM % TO CURRENT PREVIOUS TOTAL
ITEM NO. DESCRIPTION OF WORK VALUE PREVIOUS STORED [ AND STORED | = FINISH RETENTION | RETENTION | RETENTION
THISPERIOD (NOT IN TODATE
APPLICATION (C-G)
D+E) D ORE) (D+E+F)

014-005 ccIpP 1,212.00 1,212.00 0.00 0.00 1,212.00 100.0% 0.00 0.00 0.00 0.00
014-006 Bond 256.00 256.00 0.00 0.00 256.00 100.0% 0.00 0.00 0.00 0.00
014-007 DI 505.00 505.00 0.00 0.00 505.00 100.0% 0.00 0.00 0.00 0.00
014-008 FEE 2,202.00 2,202.00 0.00 0.00 2,202.00 100.0% 0.00 0.00 0.00 0.00

0S-00148 - RF| #424 Core C
014-009 Relocate (2) Embeds Per Rel. Angle 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

Size
014-010 Structural Steel - Supermetal 1,399.00 1,399.00 0.00 0.00 1,399.00 100.0% 0.00 0.00 69.95 34.98
014-011 ccIp 40.00 40.00 0.00 0.00 40.00 100.0% 0.00 0.00 0.00 0.00
014-012 Bond 8.00 8.00 0.00 0.00 8.00 100.0% 0.00 0.00 0.00 0.00
014-013 DI 17.00 17.00 0.00 0.00 17.00 100.0% 0.00 0.00 0.00 0.00
014-014 FEE 73.00 73.00 0.00 0.00 73.00 100.0% 0.00 0.00 0.00 0.00

0S-00103 - RFI #339 Missing 5
014-015 Doors Openings On Doors Schedule 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

AT1L
014-016 Doors, Frames and Hardware - 23,288.00 0.00 0.00 0.00 0.00 0.0% 23,288.00 0.00 0.00 0.00

Kamco Supply COI’p ! ) : : : : 70 ! ) : : :
014-017 g;mzj's/ General Trades- Central 3,005.00 0.00 0.00 0.00 0.00 0.0% 3,005.00 0.00 0.00 0.00
014-018 Signage - C&D SignsInc 156.00 0.00 0.00 0.00 0.00 0.0% 156.00 0.00 0.00 0.00
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL
BALANCE
PRESENTLY | COMPLETED
SCHEDULED FROM % TO CURRENT PREVIOUS TOTAL
ITEM NO. DESCRIPTION OF WORK VALUE PREVIOUS | L\ coroion ?&8??5 ANDSTORED | G/0) FINISH RETENTION | RETENTION | RETENTION
APPLICATION )
D+E) D ORE) (D+E+F) (-6
014-019 Painting - Color ConceptsInc 1,142.00 0.00 0.00 0.00 0.00 0.0% 1,142.00 0.00 0.00 0.00
014-020 ccIp 397.00 397.00 0.00 0.00 397.00 100.0% 0.00 0.00 0.00 0.00
014-021 Bond 84.00 84.00 0.00 0.00 84.00 100.0% 0.00 0.00 0.00 0.00
014-022 DI 317.00 317.00 0.00 0.00 317.00 100.0% 0.00 0.00 0.00 0.00
014-023 FEE 721.00 721.00 0.00 0.00 721.00 100.0% 0.00 0.00 0.00 0.00
014-024 Gilbane Contingency (13,954.00) 0.00 0.00 0.00 0.00 0.0% (13,954.00) 0.00 0.00 0.00
014-025 gﬁ;‘;ﬂ?ﬁ; - Synthetic Grass 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
014-026 Synthetic Grass Surfacing (10,779.00) 0.00 0.00 0.00 0.00 0.0% (10,779.00) 0.00 0.00 0.00
014-027 DI 2,745.00 2,745.00 0.00 0.00 2,745.00 100.0% 0.00 0.00 0.00 0.00
014-028 Sr?aggﬁil&cigf“ Additional 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
014-029 pregaltl&; - Manganar o Nor theast 14,124.00 14,124.00 0.00 0.00 14,124.00 100.0% 0.00 0.00 706.20 706.20
014-030 Millwork - Polybois Inc 1,747.00 0.00 0.00 0.00 0.00 0.0% 1,747.00 0.00 0.00 0.00
014-031 ccIP 457.00 457.00 0.00 0.00 457.00 100.0% 0.00 0.00 0.00 0.00
014-032 Bond 96.00 96.00 0.00 0.00 96.00 100.0% 0.00 0.00 0.00 0.00
014-033 DI 190.00 190.00 0.00 0.00 190.00 100.0% 0.00 0.00 0.00 0.00
014-034 FEE 830.00 830.00 0.00 0.00 830.00 100.0% 0.00 0.00 0.00 0.00
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
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APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL
BALANCE
PRESENTLY | COMPLETED
SCHEDULED FROM % TO CURRENT PREVIOUS TOTAL
ITEM NO. DESCRIPTION OF WORK VALUE PREVIOUS STORED [ AND STORED | = FINISH RETENTION | RETENTION | RETENTION
THISPERIOD (NOT IN TODATE
APPLICATION (C-6)
D+E) D ORE) (D+E+F)
014-035 OA-00015 - Signage Owner 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
Allowance
014-036 Signage 1,882.00 0.00 0.00 0.00 0.00 0.0% 1,882.00 0.00 0.00 0.00
014-037 DI 923.00 923.00 0.00 0.00 923.00 100.0% 0.00 0.00 0.00 0.00
0S-00097 - RFI #312 Shaft
014-038 Adjustment At Level 3 Kitchen 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
Exhaust
014-039 g;mzj's/ ﬁ]‘z”era' Trades- Central 954.00 954.00 0.00 0.00 954.00 100.0% 0.00 0.00 47.70 47.70
014-040 ccip 27.00 27.00 0.00 0.00 27.00 100.0% 0.00 0.00 0.00 0.00
014-041 Bond 6.00 6.00 0.00 0.00 6.00 100.0% 0.00 0.00 0.00 0.00
014-042 DI 11.00 11.00 0.00 0.00 11.00 100.0% 0.00 0.00 0.00 0.00
014-043 FEE 50.00 50.00 0.00 0.00 50.00 100.0% 0.00 0.00 0.00 0.00
0S-00049 - PR#008 Power and Data
014-044 S o 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
014-045 Electrical - WayneJ Griffin (11,373.00) 0.00 0.00 0.00 0.00 0.0% (11,373.00) 0.00 0.00 0.00
Electrical Inc
0S00118 - RFI#72 & 72,14
014-046 Sanitary at CH,C7 Not Shown - 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
Basement
014-047 g;r:lb:;g - Patrick J Kennedy & 2,838.00 2,838.00 0.00 0.00 2,838.00 100.0% 0.00 0.00 141.90 141.90
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL
BALANCE
PRESENTLY | COMPLETED
SCHEDULED FROM % TO CURRENT PREVIOUS TOTAL
ITEM NO. DESCRIPTION OF WORK VALUE PREVIOUS STORED [ AND STORED | = FINISH RETENTION | RETENTION | RETENTION
THISPERIOD (NOT IN TODATE
APPLICATION (C-G)
D+E) DORE) (D+E+F)

014-048 ccip 81.00 81.00 0.00 0.00 81.00 100.0% 0.00 0.00 0.00 0.00
014-049 Bond 17.00 17.00 0.00 0.00 17.00 100.0% 0.00 0.00 0.00 0.00
014-050 FEE 147.00 147.00 0.00 0.00 147.00 100.0% 0.00 0.00 0.00 0.00
014-051 OA-00016 - Window Treatments 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

and Theater Curtains
014-052 Window Treatments 2,405.00 0.00 0.00 0.00 0.00 0.0% 2,405.00 0.00 0.00 0.00
014-053 DI 2,824.00 2,824.00 0.00 0.00 2,824.00 100.0% 0.00 0.00 0.00 0.00
014-054 05-00056-1 PR 004 and PR 011 EV 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

Charging Station Circuitry
014-055 Sitework - J.Derenzo Company 4,532.00 0.00 0.00 0.00 0.00 0.0% 4,532.00 0.00 0.00 0.00
014-056 Electrical - Wayne J Griffin Inc 70.231.00 16,500.00 24,000.00 0.00 40,500.00 57.7% 29.731.00 1,200.00 825.00 2,025.00
014-057 ccip 2,128.00 2,128.00 0.00 0.00 2,128.00 100.0% 0.00 0.00 0.00 0.00
014-058 Bond 449.00 449.00 0.00 0.00 449.00 100.0% 0.00 0.00 0.00 0.00
014-059 SDI 54.00 54.00 0.00 0.00 54.00 100.0% 0.00 0.00 0.00 0.00
014-060 FEE 3,867.00 3,867.00 0.00 0.00 3,867.00 100.0% 0.00 0.00 0.00 0.00

0S-00132 - Increased Height Of
014-061 Lightning Preventor Per Submittals 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

#26 00 012-
014-062 Electrical - Wayne J Griffin Inc 10,620.00 0.00 0.00 0.00 0.00 0.0% 10,620.00 0.00 0.00 0.00
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.
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APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL BALANGE
mewno. | oescmeriovorwork | SSHEOLLED | B0 | Porones” | Rmstome | (o | rid | R | RO | el ihon
APP'(‘[')EAET)'ON Cor E) (D+E+F) (€-6)

014-063 ccip 302.00 302.00 0.00 0.00 30200  100.0% 0.00 0.00 0.00 0.00
014-064 Bond 64.00 64.00 0.00 0.00 s400[  100.0% 0.00 0.00 0.00 0.00
014-065 FEE 549.00 549.00 0.00 0.00 54000|  100.0% 0.00 0.00 0.00 0.00
014-066 O 23 Door Control 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
014-067 Electrical - Wayne J Griffin Inc 50,564.00 0.00 45,000.00 0.00 45,000.00 89.0% 5,564.00 2.250.00 0.00 2.250.00
014-068 caip 1,438.00 1,438.00 0.00 0.00 143800  100.0% 0.00 0.00 0.00 0.00
014-069 Bond 303.00 303.00 0.00 0.00 30300|  100.0% 0.00 0.00 0.00 0.00
014-070 FEE 2,613.00 2,613.00 0.00 0.00 261300[  100.0% 0.00 0.00 0.00 0.00
014-071 BT-00013- SDI 157.00 157.00 0.00 0.00 15700]  100.0% 0.00 0.00 0.00 0.00
014-072 BT-00013 - Contingency (157.00) (157.00) 0.00 0.00 (157.00) 100.0% 0.00 0.00 0.00 0.00
014-073 BT-00018 - SDI 113.00 113.00 0.00 0.00 1300[  100.0% 0.00 0.00 0.00 0.00
014-074 BT-00018 - Contingency (113.00) (113.00) 0.00 0.00 (113.00) 1000% 0.00 0.00 0.00 0.00
014-075 BT-00022 - Millwork 483.00 483.00 0.00 0.00 48300|  100.0% 0.00 0.00 24.15 24.15
014-076 BT-00022 - SDI 6.00 6.00 0.00 0.00 600  1000% 0.00 0.00 0.00 0.00
014-077 BT-00022 - Contingency (489.00) (489.00) 0.00 0.00 (489.00) 1000% 0.00 0.00 0.00 0.00
014-078 BT-00024 - SDI 76,00 76,00 0.00 0.00 7600  100.0% 0.00 0.00 0.00 0.00
014-079 BT-00024 - Contingency (76.00) (76.00) 0.00 0.00 (76.00) 1000% 0.00 0.00 0.00 0.00
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APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H I J K
WORK COMPLETED MATERIALS [  ToTAL BALANGE
mewno. | oescripTionorwork | SHEDULED | 00 || oores | Awsiored | oy | pnter | e | AeenOlR | merZrion
APPLICATION sl 'E'\)‘ T(&DE/LT:)E (C-G)
(D+E)

114 SUBTOTAL Change Or der #14 217,397.00 61818.00 69,000.00 000 130818.00 60.2% 86,579.00 345000 181490 522993
115 Change Order #15

015-000 Owner Change Oder #15 $43,150.00 000 000 000 000 000 0.0% 000 000 000 000
015.001 0S-00129 ASI #46 and RFI #100 000 000 000 000 000 0.0% 000 000 000 000
015.002 Structural Steel - Supermetal 2,880.00 2,880.00 000 000 288000|  100.0% 000 000 144,00 72.00
015.003 HVAG - Petrick J Kennedy & Sons 8,488.00 8,488.00 0.00 0.00 848800  100.0% 0.00 0.00 424.40 424.40
015.004 Electrical - Wayne J Griffin Inc 000 000 000 000 000 0.0% 000 000 000 000
015.005 ccip 324.00 324.00 000 000 32400  1000% 000 000 000 000
015.006 Bond 68.00 68.00 000 000 6800  1000% 000 000 000 000
015.007 sDI 35.00 35.00 000 000 00| 1000% 000 000 000 000
015.008 FEE 589.00 589.00 000 000 589.00[  100.0% 000 000 000 000
015.000 BT-00037 RFI #230 Coor dinations 000 000 000 000 000 0.0% 000 000 000 000
015.010 Structural Steel - Supermetal 000 000 000 000 000 0.0% 000 000 000 000
015.011 Gilbane Contingency (35.00) (35.00) 000 000 @00)|  1000% 000 000 000 000
015.012 soI 35.00 35.00 000 000 3500  1000% 000 000 000 000
015,013 gﬁbo;osﬁct)wugg e aiy el by 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

AlA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rightsreserved. WARNING: This AIA® Document is

protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects legal counsel, copyright@aia.org.




Continuation Sheet (page 34)

Al A Document G703 - 1992

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL
BALANCE
PRESENTLY | COMPLETED
SCHEDULED FROM % TO CURRENT PREVIOUS TOTAL
ITEM NO. DESCRIPTION OF WORK VALUE PREVIOUS | L\ coroion ?&8??5 ANDSTORED | G/0) FINISH RETENTION | RETENTION | RETENTION
APPLICATION )
D+E) D ORE) (D+E+F) (C-6)

015.014 Safety and Protection 1,205.00 1,205.00 0.00 0.00 1,205.00 100.0% 0.00 0.00 60.25 60.25
015,015 DI 14.00 14.00 0.00 0.00 14.00 100.0% 0.00 0.00 0.00 0.00
015,016 Gilbane Contingency (1,219.00) (1,219.00) 0.00 0.00 (1,219.00) 100.0% 0.00 0.00 0.00 0.00
015.017 E;gooss - Relocation of basketball 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
015018 Sitework - J Derenzo 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

Cast-In-Place Concrete - Mar gueritg o
015.019 e e 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
015.020 Gilbane Contingency (85.00) (85.00) 0.00 0.00 (85.00) 100.0% 0.00 0.00 0.00 0.00
015.021 DI 85.00 85.00 0.00 0.00 85.00 100.0% 0.00 0.00 0.00 0.00
015.022 0500121 - RFI #391 Brick Shelf 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

Conflict at A31line
015.023 Cast-In-Place Concrete - Margueritg 693.00 693.00 0.00 0.00 693.00 100.0% 0.00 0.00 17.32 17.32

Concrete Contractorsinc
015.024 ccip 20.00 20.00 0.00 0.00 20.00 100.0% 0.00 0.00 0.00 0.00
015.025 Bond 400 400 0.00 0.00 400 100.0% 0.00 0.00 0.00 0.00
015.026 DI 8.00 8.00 0.00 0.00 8.00 100.0% 0.00 0.00 0.00 0.00
015.027 FEE 36.00 36.00 0.00 0.00 36.00 100.0% 0.00 0.00 0.00 0.00

0S-00086 RFI #277 Top of Wall - )
015.008 O 00080 R A o 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
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Al A Document G703 - 1992

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL BALANGE
mewno. | oescmeriovorwork | SSHEOLLED | B0 | Porones” | Rmstome | (o | rid | R | RO | el ihon
APP'(‘[')EAET)'ON SR E) (D+E+F) (€-6)

015.029 ggﬁ;g:g‘gﬁfgg‘gﬁfm’\" arguerite 27,297.00 27,297.00 0.00 0.00 27,297.00 100.0% 0.00 0.00 682.42 682.42
015.030 ccip 786.00 786.00 0.00 0.00 786.00 1000% 0.00 0.00 0.00 0.00
015.031 Bond 166.00 166.00 0.00 0.00 166.00 100.0% 0.00 0.00 0.00 0.00
015.032 DI 328.00 328.00 0.00 0.00 328.00 100.0% 0.00 0.00 0.00 0.00
015.033 FEE 1,428.00 1,428.00 0.00 0.00 1,428.00 1000% 0.00 0.00 0.00 0.00
015.034 BT.000S5 RE| 422 M ssed Embed 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
015.035 Structural Sted - Supermetal 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
015.036 Gilbane Contingency (25.00) (25.00) 0.00 0.00 (25.00) 100.0% 0.00 0.00 0.00 0.00
015.037 I 25,00 25,00 0.00 0.00 25,00 1000% 0.00 0.00 0.00 0.00
015.038 BT-00031 - Survey Cost GR 2 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
015.039 Layout & Engineering 15,000.00 15,000.00 0.00 0.00 15,000.00 100.0% 0.00 0.00 750.00 750.00
015.040 Gilbane Contingency (15,000.00) (15,000.00) 0.00 0.00 (15,000.00) 1000% 0.00 0.00 0.00 0.00
115 SUBTOTAL Change Order #15 43,150.00 43,150.00 0.00 0.00 43,150.00 100.0% 0.00 0.00 2,078.39 2,006.39
116 Change Order #16

016.000 Owner Change Oder #16 $7,473.00 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
016.001 BT-00030 - SDI 166.00 166.00 0.00 0.00 166.00 100.0% 0.00 0.00 0.00 0.00
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
o T s | oo
ITEM NO. DESCRIPTION OF WORK SVALUE PREVIOUS THISPERIOD | oneD | AND STORED (GOCOC) FINISH RETENTION | RETENTION | RETENTION
APP'(‘[')EAET)'ON (D ORE) (D+E+F) (C-6)
016.002 BT-00030 - Gilbane Contingency (166.00) (166.00) 0.00 0.00 (166.00) 100.0% 0.00 0.00 0.00 0.00
016.003 BT-00034 - SDI 37.00 37.00 0.00 0.00 37.00 100.0% 0.00 0.00 0.00 0.00
016.004 BT-00034 - Gilbane Contingency (37.00) (37.00) 0.00 0.00 (37.00) 100.0% 0.00 0.00 0.00 0.00
016.005 BT-00038 - SDI 90.00 90.00 0.00 0.00 90.00 100.0% 0.00 0.00 0.00 0.00
016.006 BT-00038 - Gilbane Contingency (90.00) (90.00) 0.00 0.00 (90.00) 100.0% 0.00 0.00 0.00 0.00
016.007 BT-00041 - SDI 90.00 90.00 0.00 0.00 90.00 100.0% 0.00 0.00 0.00 0.00
016.008 BT-00041 - Gilbane Contingency (90.00) (90.00) 0.00 0.00 (90.00) 100.0% 0.00 0.00 0.00 0.00
016.009 BT-00043 - SDI 153.00 153.00 0.00 0.00 153.00 100.0% 0.00 0.00 0.00 0.00
016.010 BT-00043 - Gilbane Contingency (153.00) (153.00) 0.00 0.00 (153.00) 100.0% 0.00 0.00 0.00 0.00
016.011 BT-00044 - SDI 67.00 67.00 0.00 0.00 67.00 100.0% 0.00 0.00 0.00 0.00
016.012 BT-00044 - Gilbane Contingency (67.00) (67.00) 0.00 0.00 (67.00) 100.0% 0.00 0.00 0.00 0.00
016.013 BT-00048- SDI 28.00 28.00 0.00 0.00 28.00 100.0% 0.00 0.00 0.00 0.00
016.014 BT-00048 - Gilbane Contingency (28.00) (28.00) 0.00 0.00 (28.00) 100.0% 0.00 0.00 0.00 0.00
016.015 Og’ ;??;3(5;%‘3’:' l/General Trades 1,563.00 0.00 1,563.00 0.00 1,563.00 100.0% 0.00 78.15 0.00 78.15
016.016 gas’pgﬁgg . n%g'::yEq“ipmem - The (18,200.00) 0.00 0.00 0.00 0.00 0.0% (18,200.00) 0.00 0.00 0.00
016.017 8%’%’93 - Blectrical - WayneJ (2,458.00) 0.00 0.00 0.00 0.00 0.0% (2,458.00) 0.00 0.00 0.00
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL
BALANCE
PRESENTLY | COMPLETED
SCHEDULED FROM % TO CURRENT PREVIOUS TOTAL
ITEM NO. DESCRIPTION OF WORK VALUE PREVIOUS | rpicoenion | marn | Ao aonel [ @ro) FINISH RETENTION | RETENTION | RETENTION
APPLICATION ( (C-G)
D+E) D OR E) (D+E+F)
016.018 gz?féoéél?r:é’""a”’ General Trades 3,621.00 0.00 3,621.00 0.00 3,621.00 100.0% 0.00 18105 0.00 18105
016.019 8?;?;04 - Acoudtic Tile- The 317.00 317.00 0.00 0.00 317.00 100.0% 0.00 0.00 1585 15,85
016.020 8%?%104 - Blectrical - WayneJ 904.00 0.00 0.00 0.00 0.00 0.0% 904.00 0.00 0.00 0.00
016.021 ccip 177.00 177.00 0.00 0.00 177.00 100.0% 0.00 0.00 0.00 0.00
016.022 Bond 37.00 37.00 0.00 0.00 37.00 100.0% 0.00 0.00 0.00 0.00
016,023 sDI 14.00 14.00 0.00 0.00 14.00 100.0% 0.00 0.00 0.00 0.00
016.024 FEE 321.00 321.00 0.00 0.00 321.00 100.0% 0.00 0.00 0.00 0.00
016,025 o ;i?rlaljeée?lmé":'” General Trades 26,336.00 131680 0.00 0.00 1316.80 5.0% 25,019.20 0.00 65.84 65.84
016.026 ccip 758.00 758.00 0.00 0.00 758.00 100.0% 0.00 0.00 0.00 0.00
016,027 Bond 160.00 160.00 0.00 0.00 160.00 100.0% 0.00 0.00 0.00 0.00
016.028 I 316,00 316,00 0.00 0.00 316,00 100.0% 0.00 0.00 0.00 0.00
016.029 FEE 1,377.00 1,377.00 0.00 0.00 1,377.00 100.0% 0.00 0.00 0.00 0.00
016.030 8;22;?51 - Painting - Color (20,000.00) (20,000.00) 0.00 0.00 (20,000.00) 100.0% 0.00 0.00 (1,000.00) (1,000.00)
016,031 0500164 - Millwork - Polybois 8,348.00 0.00 0.00 0.00 0.00 0.0% 8,348.00 0.00 0.00 0.00
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL BALANCE
mewno. | oescripTionorwork | SHEDULED | 00 || oores | Awsiored | oy | pnter | e | AeenOlR | merZrion
APPLICATION sl 'E'\)‘ T(&DE/LT:)E (C-G)
(D +E)

016.032 g;‘ﬁ?’“ - Plumbing - Patrick J 1,199.00 0.00 0.00 0.00 0.00 0.0% 1,199.00 0.00 0.00 0.00
016.033 cclp 274.00 274.00 0.00 0.00 274.00 100.0% 0.00 0.00 0.00 0.00
016.034 Bond 58.00 58.00 0.00 0.00 58.00 100.0% 0.00 0.00 0.00 0.00
016.035 ) 100.00 100.00 0.00 0.00 100.00 100.0% 0.00 0.00 0.00 0.00
016.036 FEE 499.00 499.00 0.00 0.00 499.00 100.0% 0.00 0.00 0.00 0.00
016.037 gus’pgrorﬁ’ 4 Structural Sted! - 1,500.00 1,500.00 0.00 0.00 1,500.00 100.0% 0.00 0.00 75.00 37.50
016.038 ccip 43.00 43.00 0.00 0.00 43.00 100.0% 0.00 0.00 0.00 0.00
016.039 Bond 9.00 9.00 0.00 0.00 9.00 100.0% 0.00 0.00 0.00 0.00
016.040 ) 18.00 18.00 0.00 0.00 18.00 100.0% 0.00 0.00 0.00 0.00
016.041 FEE 78.00 78.00 0.00 0.00 78.00 100.0% 0.00 0.00 0.00 0.00
016.042 3;%%1;?@%5‘ In Place- 1,695.00 1,695.00 0.00 0.00 1,695.00 100.0% 0.00 0.00 4238 4238
016.043 ccip 49.00 49.00 0.00 0.00 49.00 100.0% 0.00 0.00 0.00 0.00
016.044 Bond 10.00 10.00 0.00 0.00 10.00 100.0% 0.00 0.00 0.00 0.00
016.045 ) 20.00 20.00 0.00 0.00 20.00 100.0% 0.00 0.00 0.00 0.00
016.046 FEE 89.00 89.00 0.00 0.00 89.00 100.0% 0.00 0.00 0.00 0.00

AlA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rightsreserved. WARNING: This AIA® Document is

protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects legal counsel, copyright@aia.org.




Continuation Sheet (page 39)

Al A Document G703 - 1992

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL
BALANCE
PRESENTLY | COMPLETED
SCHEDULED FROM % TO CURRENT PREVIOUS TOTAL
ITEM NO. DESCRIPTION OF WORK VALUE PREVIOUS | L\ coroion ?&8??5 ANDSTORED | G/0) FINISH RETENTION | RETENTION | RETENTION
APPLICATION -
D+E) D ORE) (D+E+F) (C-6)

016.047 f)csa‘:?rl;“c';x‘é":”’ General Trades (1,600.00) (1,600.00) 0.00 0.00 (1,600.00) 100.0% 0.00 0.00 (80.00) (80.00)
016.048 ccip (46.00) (46.00) 0.00 0.00 (46.00) 100.0% 0.00 0.00 0.00 0.00
016.049 Bond (10.00) (10.00) 0.00 0.00 (10.00) 100.0% 0.00 0.00 0.00 0.00
016.050 sDI (19.00) (19.00) 0.00 0.00 (19.00) 100.0% 0.00 0.00 0.00 0.00
016.051 FEE (84.00) (84.00) 0.00 0.00 (84.00) 100.0% 0.00 0.00 0.00 0.00
116 SUBTOTAL Change Order #16 7,473.00 (125523.20) 5,184.00 0.00 (7,339.20) -98.2% 14,812.20 259.20 (880.93) (659.23)
117 Change Order #17

017.000 Owner Change Oder #17 $59,562 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
017.001 gﬁg?ﬂlﬁ - Electrical - WayneJ 8,700.00 0.00 8,700.00 0.00 8,700.00 100.0% 0.00 435,00 0.00 435,00
017.002 0500137 - Sitework - J Derenzo 16,542.00 16,542.00 0.00 0.00 16,542.00 100.0% 0.00 0.00 827.10 827.10
017.003 ccip 724,00 724,00 0.00 0.00 724,00 100.0% 0.00 0.00 0.00 0.00
017.004 Bond 153.00 153.00 0.00 0.00 153.00 100.0% 0.00 0.00 0.00 0.00
017.005 sDI 199.00 199.00 0.00 0.00 199.00 100.0% 0.00 0.00 0.00 0.00
017.006 FEE 1,315.00 1,315.00 0.00 0.00 1,315.00 100.0% 0.00 0.00 0.00 0.00
017.007 8&?&196 - Blectrical - WayneJ 20,398.00 0.00 25,644.00 0.00 25,644.00 87.2% 3,754.00 1,282.20 0.00 1,282.20
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL BALANGE
mewno. | oescmeriovorwork | SSHEOLLED | B0 | Porones” | Rmstome | (o | rid | R | RO | el ihon
APP'(‘[',EAET)'ON Cor E) (D+E+F) (€-6)
017.008 ccip 836.00 836.00 0.00 0.00 836.00 1000% 0.00 0.00 0.00 0.00
017.009 Bond 176,00 176,00 0.00 0.00 176,00 100.0% 0.00 0.00 0.00 0.00
017.010 FEE 1,519.00 1,519.00 0.00 0.00 1,519.00 100.0% 0.00 0.00 0.00 0.00
17 SUBTOTAL Change Order #17 59,562.00 21,464.00 34,344.00 0.00 55,808.00 93.7% 3,754.00 1,717.20 827.10 2544.30
118 Change Orders#18
018.000 glvi%%i&HANGE ORDER #18 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
018.001 BT-00050 L ayout & Engineering 30,000.00 30,000.00 0.00 0.00 30,000.00 1000% 0.00 0.00 1,500.00 1,500.00
018.002 BT-00050 Gilbane Contingency (30,000.00) (30,000.00) 0.00 0.00 (30,000.00) 1000% 0.00 0.00 (1,500.00) (1,500.00)
018.003 BT-00054 SDI 36,00 36,00 0.00 0.00 36,00 100.0% 0.00 0.00 0.00 0.00
018.004 BT-00054 Gilbane Contingency (36.00) (36.00) 0.00 0.00 (36.00) 1000% 0.00 0.00 0.00 0.00
018.005 BT-00055 SDI 245.00 245.00 0.00 0.00 245.00 100.0% 0.00 0.00 0.00 0.00
018.006 BT-00055 Gilbane Contingency (245.00) (245.00) 0.00 0.00 (245.00) 100.0% 0.00 0.00 0.00 0.00
018.007 BT-00056 SDI 53.00 53.00 0.00 0.00 53.00 1000% 0.00 0.00 0.00 0.00
018.008 BT-00056 Gilbane Contingency (53.00) (53.00) 0.00 0.00 (53.00) 1000% 0.00 0.00 0.00 0.00
018.009 0S-00077 - Supermetal Structures 21,000.00 21,000.00 0.00 0.00 21,000.00 100.0% 0.00 0.00 1,050.00 525.00
018010 0S-00077 - Supermetal Structures 1,500.00 1,500.00 0.00 0.00 1,500.00 1000% 0.00 0.00 75.00 37.50

AlA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rightsreserved. WARNING: This AIA® Document is

protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects legal counsel, copyright@aia.org.




Al A Document G703 - 1992

Continuation Sheet (page 41)

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL BALANCE
mewno. | oescripTionorwork | SHEDULED | 00 || oores | Awsiored | oy | pnter | e | AeenOlR | merZrion
APPLICATION sl 'E'\)‘ T(&DE/LT:)E (C-G)
(D +E)
018.011 0S-00077 - Gilbane GC's 396.00 0.00 0.00 0.00 0.00 0.0% 396.00 0.00 0.00 0.00
018.012 cclp 648.00 648.00 0.00 0.00 648.00 100.0% 0.00 0.00 0.00 0.00
018.013 Bond 137.00 137.00 0.00 0.00 137.00 100.0% 0.00 0.00 0.00 0.00
018.014 DI 270.00 270.00 0.00 0.00 270.00 100.0% 0.00 0.00 0.00 0.00
018.015 Fee 1,177.00 1,177.00 0.00 0.00 1,177.00 100.0% 0.00 0.00 0.00 0.00
018.016 8;?%32 - Drywall - Central 29,644.00 29,644.00 0.00 0.00 29,644.00 100.0% 0.00 0.00 1,482.20 1,482.20
018.017 ga;ongn-p%;tai nwall - Salem 5,060.00 5,060.00 0.00 0.00 5,060.00 100.0% 0.00 0.00 253.00 253.00
018.018 BuildersRisk 999.00 999.00 0.00 0.00 999.00 100.0% 0.00 0.00 0.00 0.00
018.019 Bond 211.00 211.00 0.00 0.00 211.00 100.0% 0.00 0.00 0.00 0.00
018.020 DI 416.00 416.00 0.00 0.00 416.00 100.0% 0.00 0.00 0.00 0.00
018.021 Fee 1,815.00 1,815.00 0.00 0.00 1,815.00 100.0% 0.00 0.00 0.00 0.00
018.022 g;ggg‘ - Resilient Flooring - CJM 4,503.00 0.00 0.00 0.00 0.00 0.0% 4,503.00 0.00 0.00 0.00
018.023 ccip 128.00 128.00 0.00 0.00 128.00 100.0% 0.00 0.00 0.00 0.00
018.024 Bond 27.00 27.00 0.00 0.00 27.00 100.0% 0.00 0.00 0.00 0.00
018.025 Fee 233.00 233.00 0.00 0.00 233.00 100.0% 0.00 0.00 0.00 0.00
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL
BALANCE
PRESENTLY | COMPLETED
SCHEDULED FROM % TO CURRENT PREVIOUS TOTAL
ITEM NO. DESCRIPTION OF WORK VALUE PREVIOUS | oo oo | STORED | ANDSTORED | ) ¢ FINISH RETENTION | RETENTION | RETENTION
APPLICATION (NOTIN TO DATE (C-G)
D+E) D ORE) (D+E+F)
018.026 guspgror}f:i;] %ﬂféﬁ;‘f; Steel - 20,409.00 20,409.00 0.00 0.00 20,409.00 100.0% 0.00 0.00 1,020.45 510.22
018.027 ccIP 588.00 588.00 0.00 0.00 588.00 100.0% 0.00 0.00 0.00 0.00
018.028 Bond 124.00 124.00 0.00 0.00 124.00 100.0% 0.00 0.00 0.00 0.00
018.029 DI 245,00 245,00 0.00 0.00 245,00 100.0% 0.00 0.00 0.00 0.00
018.030 Fee 1,067.00 1,067.00 0.00 0.00 1,067.00 100.0% 0.00 0.00 0.00 0.00
018.031 8330139 -D.F & H - Kamco Suppl 4,798.00 0.00 0.00 0.00 0.00 0.0% 4,798.00 0.00 0.00 0.00
018.032 8:."?%39 - Drywall - Central 1,271.00 0.00 0.00 0.00 0.00 0.0% 1,271.00 0.00 0.00 0.00
018.033 gi’n?g;g? - Gym Equip - Pappas 549,00 0.00 0.00 0.00 0.00 0.0% 549,00 0.00 0.00 0.00
018.034 ccIp 191.00 191.00 0.00 0.00 191.00 100.0% 0.00 0.00 0.00 0.00
018.035 Bond 40.00 40.00 0.00 0.00 40.00 100.0% 0.00 0.00 0.00 0.00
018.036 DI 79.00 79.00 0.00 0.00 79.00 100.0% 0.00 0.00 0.00 0.00
018.037 Fee 346.00 346.00 0.00 0.00 346.00 100.0% 0.00 0.00 0.00 0.00
018.038 8;?2;?0 - Drywall - Central 556.00 556.00 0.00 0.00 556.00 100.0% 0.00 0.00 27.80 27.80
018.039 ccip 16.00 16.00 0.00 0.00 16.00 100.0% 0.00 0.00 0.00 0.00
018.040 Bond 3.00 3.00 0.00 0.00 3.00 100.0% 0.00 0.00 0.00 0.00
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APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL BALANGE
mewno. | oescripTionorwork | SHEDULED | 00 || oores | Awsiored | oy | pnter | e | AeenOlR | merZrion
APPLICATION sl 'E'\)‘ T(&DE/LT:)E (C-G)
(D +E)

018.041 DI 7.00 7.00 0.00 0.00 7.00 100.0% 0.00 0.00 0.00 0.00
018.042 Fee 29.00 29.00 0.00 0.00 29.00 100.0% 0.00 0.00 0.00 0.00
018.043 guspgrorlnﬁéj %'r‘ifctt‘i:rl Steel - 4,000.00 4,000.00 0.00 0.00 4,000.00 100.0% 0.00 0.00 200.00 100.00
018.044 ccip 115.00 115.00 0.00 0.00 115.00 100.0% 0.00 0.00 0.00 0.00
018.045 Bond 24.00 24.00 0.00 0.00 24.00 100.0% 0.00 0.00 0.00 0.00
018.046 DI 48.00 48.00 0.00 0.00 48.00 100.0% 0.00 0.00 0.00 0.00
018.047 Fee 200.00 200.00 0.00 0.00 200.00 100.0% 0.00 0.00 0.00 0.00
018.048 g;‘ﬁ? - HVAC - Patrick 7,037.00 7,037.00 0.00 0.00 7,037.00 100.0% 0.00 0.00 351.85 351.85
018.049 ccip 200.00 200.00 0.00 0.00 200.00 100.0% 0.00 0.00 0.00 0.00
018.050 Bond 4200 4200 0.00 0.00 4200 100.0% 0.00 0.00 0.00 0.00
018.051 Fee 364.00 364.00 0.00 0.00 364.00 100.0% 0.00 0.00 0.00 0.00
018.052 guspgoﬁgl %rrtcgt‘:;ri Steel - 1,195.00 1,195.00 0.00 0.00 1,195.00 100.0% 0.00 0.00 59.75 20.88
018.053 ccip 20,00 20,00 0.00 0.00 20,00 100.0% 0.00 0.00 0.00 0.00
018.054 Bond 6.00 6.00 0.00 0.00 6.00 100.0% 0.00 0.00 0.00 0.00
018.055 sDI 12,00 12,00 0.00 0.00 12,00 100.0% 0.00 0.00 0.00 0.00
018.056 Fee 520.00 520.00 0.00 0.00 520.00 100.0% 0.00 0.00 0.00 0.00

AlA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rightsreserved. WARNING: This AIA® Document is

protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects legal counsel, copyright@aia.org.




Continuation Sheet (page 44)

Al A Document G703 - 1992

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL
BALANCE
PRESENTLY | COMPLETED
SCHEDULED FROM % TO CURRENT PREVIOUS TOTAL
ITEM NO. DESCRIPTION OF WORK VALUE PREVIOUS STORED [ AND STORED | = FINISH RETENTION | RETENTION | RETENTION
THISPERIOD (NOT IN TODATE
APPLICATION (C-G)
D+E) D ORE) (D+E+F)

018.057 0500181 - Structural Steef - 4,294.00 4,294.00 0.00 0.00 4,294.00 100.0% 0.00 0.00 214.70 107.35

Super metal Structures
018.058 ccip 124.00 124.00 0.00 0.00 124.00 100.0% 0.00 0.00 0.00 0.00
018.059 Bond 26.00 26.00 0.00 0.00 26.00 100.0% 0.00 0.00 0.00 0.00
018.060 SDI 52.00 52.00 0.00 0.00 52.00 100.0% 0.00 0.00 0.00 0.00
018.061 Fee 225,00 225,00 0.00 0.00 225,00 100.0% 0.00 0.00 0.00 0.00
118 SUBTOTAL Change Orders#18 117,004.00 105,487.00 0.00 0.00 105,487.00 90.2% 11517.00 0.00 4,734.75 3,424.80
119 Change Order #19
019.000 Future OCO Not Yet Approved 0.00 57,288.20 0.00 0.00 57,288.20 0.0% (57,288.20) 0.00 2,864.41 2,864.41
019.001 OWNER CHANGE ORDER #19 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

$478.231
019.002 0500138 - Rough Cleaning & Final 30,454.00 0.00 0.00 0.00 0.00 0.0% 30,454.00 0.00 0.00 0.00

Cleaning - GO Services
019.003 0500138 - Drywall/General Trades 3,388.00 3,388.00 0.00 0.00 3,388.00 100.0% 0.00 0.00 169.40 169.40

- Central Ceilings
019.004 gj\gggs - Resilient Flooring - CIM (15,378.00) 0.00 0.00 0.00 0.00 0.0% (15,378.00) 0.00 0.00 0.00
019.005 0S-00138 - Terrazzo - DePoali 343,553.00 0.00 0.00 0.00 0.00 0.0% 343,553.00 0.00 0.00 0.00
019.006 0500138 - TA Electrical Hookups 2,000.00 0.00 0.00 0.00 0.00 0.0% 2,000.00 0.00 0.00 0.00
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APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL BALANGE
mewno. | oescripTionorwork | SHEDULED | 00 || oores | Awsiored | oy | pnter | e | AeenOlR | merZrion
APPLICATION sl 'E'\)‘ T(&DE/LT:)E (C-G)
D +E)

019.007 0S-00138 - Floor Prep For Terrazzo 11,000.00 0.00 0.00 0.00 0.00 0.0% 11,000.00 0.00 0.00 0.00
019.008 0S-00138 - TA work asdirected 10,000.00 0.00 0.00 0.00 0.00 0.0% 10,000.00 0.00 0.00 0.00
019.009 0S-00138 - Plumbing - PJ K ennedy 1,177.00 0.00 0.00 0.00 0.00 0.0% 1,177.00 0.00 0.00 0.00
019.010 o= 2138 Blectrical - WayneJ 13,012.00 0.00 10,012.00 0.00 10,012.00 76.9% 3,000.00 500.60 0.00 500.60
019.011 0S-00138 - L abor - Superintendent 38,578.00 0.00 0.00 0.00 0.00 0.0% 38,578.00 0.00 0.00 0.00
019.012 0S-00138 - Dumpster 2,475.00 0.00 0.00 0.00 0.00 0.0% 2,475.00 0.00 0.00 0.00
019.013 ccip 12,516.00 12,516.00 0.00 0.00 12,516.00 100.0% 0.00 0.00 0.00 0.00
019.014 Bond 2,642.00 2,642.00 0.00 0.00 2,642.00 1000% 0.00 0.00 0.00 0.00
019.015 DI 41.00 41.00 0.00 0.00 41.00 100.0% 0.00 0.00 0.00 0.00
019.016 Fee 22,773.00 22,773.00 0.00 0.00 22,773.00 100.0% 0.00 0.00 0.00 0.00
119 SUBTOTAL Change Order #19 47823100 98,648.20 10,012.00 0.00 108,660.20 22.7% 369,570.80 500.60 303381 353441
120 Change Order #20

020.001 BT-00040 SDI 72.00 72.00 0.00 0.00 72.00 1000% 0.00 0.00 0.00 0.00
020.002 BT-00040 Gilbane Contigency (72.00) (72.00) 0.00 0.00 (72.00) 1000% 0.00 0.00 0.00 0.00
020.003 g;ﬂ%ﬁs - HVAC - Patrick 39,612.00 0.00 0.00 0.00 0.00 0.0% 39,612.00 0.00 0.00 0.00
020.004 ccip 1,126.00 1,126.00 0.00 0.00 1,126.00 100.0% 0.00 0.00 0.00 0.00
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A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL BALANCE
mewno. | oescripTionorwork | SHEDULED | 00 || oores | Awsiored | oy | pnter | e | AeenOlR | merZrion
APPLICATION sl 'E'\)‘ T(&DE/LT:)E (C-G)
(D +E)

020.005 Bond 238.00 238.00 0.00 0.00 238.00 100.0% 0.00 0.00 0.00 0.00
020.006 Fee 2,047.00 2,047.00 0.00 0.00 2,047.00 100.0% 0.00 0.00 0.00 0.00
120 SUBTOTAL Change Order #20 43,023.00 3,411.00 0.00 0.00 3,411.00 7.9% 39,612.00 0.00 0.00 0.00
121 Change Order #21
021.000 Future OCO Not Yet Approved 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
021.002 gg’, e T ANGE ORDER #21 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
021.003 0S-00144-Millwork - Polybois Inc 3,334.00 0.00 0.00 0.00 0.00 0.0% 3,334.00 0.00 0.00 0.00
021.004 gz’p?&lfﬁi’ g:g ﬁf' azing - (100.00) 0.00 0.00 0.00 0.00 0.0% (100.00) 0.00 0.00 0.00
021.005 osoonaD irg"é":”’ General Trades- 2,603.00 2,603.00 0.00 0.00 2,603.00 100.0% 0.00 0.00 13015 13015
021.006 0S-00144-Tile - Pavilion Floorsnc 11,002.00 0.00 0.00 0.00 0.00 0.0% 11,002.00 0.00 0.00 0.00
021.007 cclp 481.00 481.00 0.00 0.00 481.00 100.0% 0.00 0.00 0.00 0.00
021.008 Bond 101.00 101.00 0.00 0.00 101.00 100.0% 0.00 0.00 0.00 0.00
021.009 DI 71.00 71.00 0.00 0.00 71.00 100.0% 0.00 0.00 0.00 0.00
021.010 Fee 874.00 874.00 0.00 0.00 874.00 100.0% 0.00 0.00 0.00 0.00
021.011 Future OCO Not Yet Approved 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

AlA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rightsreserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects legal counsel, copyright@aia.org.



Continuation Sheet (page 47)

Al A Document G703 - 1992

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.
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APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL
BALANCE
PRESENTLY | COMPLETED
SCHEDULED FROM % TO CURRENT PREVIOUS TOTAL
ITEM NO. DESCRIPTION OF WORK VALUE PREVIOUS STORED [ AND STORED | = FINISH RETENTION | RETENTION | RETENTION
THISPERIOD | (NOT IN TODATE
APPLICATION C-G)
D+E) D OR E) (D+E+F)
121 SUBTOTAL Change Order #21 18,366.00 4130.00 0.00 0.00 4130.00 225% 14,236.00 0.00 130.15 130.15
122 Change Order #22
022.000 gg‘g”z\'zEsR CHANGE ORDER #22 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
0S-00102-Misc. And Ornamental
022.001 o e 10,360.00 0.00 0.00 0.00 0.00 0.0% 10,360.00 0.00 0.00 0.00
022.002 ccip 295.00 295.00 0.00 0.00 295.00 100.0% 0.00 0.00 0.00 0.00
022.003 Bond 62.00 62.00 0.00 0.00 62.00 100.0% 0.00 0.00 0.00 0.00
022.004 Fee 535,00 535,00 0.00 0.00 535,00 100.0% 0.00 0.00 0.00 0.00
022.005 05-00155-Drywall/General Trades - 9,888.00 9,888.00 0.00 0.00 9,888.00 100.0% 0.00 0.00 494.40 494.40
Central CeilingsInc
022.006 0S-00155-Gym Equipment - The (2,473.00) 0.00 0.00 0.00 0.00 0.0% (2,473.00) 0.00 0.00 0.00
Pappas Company Inc
022.007 ccip 213.00 213.00 0.00 0.00 213.00 100.0% 0.00 0.00 0.00 0.00
022.008 Bond 4500 4500 0.00 0.00 4500 100.0% 0.00 0.00 0.00 0.00
022.009 DI 89.00 89.00 0.00 0.00 89.00 100.0% 0.00 0.00 0.00 0.00
022.010 Fee 388.00 388.00 0.00 0.00 388.00 100.0% 0.00 0.00 0.00 0.00
022,011 goi?%lcn'HVAC - PJ Kennedy & 627.00 627.00 0.00 0.00 627.00 100.0% 0.00 0.00 3135 3135
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APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL BALANGE
mewno. | oescripTionorwork | SHEDULED | 00 || oores | Awsiored | oy | pnter | e | AeenOlR | merZrion
APPLICATION sl 'E'\)‘ T(&DE/LT:)E (C-G)
D +E)

022012 ccip 18.00 18.00 0.00 0.00 18.00 1000% 0.00 0.00 0.00 0.00
022,013 Bond 400 400 0.00 0.00 400 100.0% 0.00 0.00 0.00 0.00
022,014 Fee 32,00 32,00 0.00 0.00 32,00 100.0% 0.00 0.00 0.00 0.00
022.015 8;?3;; 3‘5“"3"‘”" -J Derenzo 3,052.00 3,052.00 0.00 0.00 3,052.00 100.0% 0.00 0.00 152.60 152.60
022,016 ccip 88.00 88.00 0.00 0.00 88.00 1000% 0.00 0.00 0.00 0.00
022017 Bond 19.00 19.00 0.00 0.00 19.00 100.0% 0.00 0.00 0.00 0.00
022,018 DI 37.00 37.00 0.00 0.00 37.00 100.0% 0.00 0.00 0.00 0.00
022019 Fee 160.00 160.00 0.00 0.00 160.00 1000% 0.00 0.00 0.00 0.00
022.020 0S-00195-Milwork - Polybois Inc 6,172.00 0.00 0.00 0.00 0.00 0.0% 6,172.00 0.00 0.00 0.00
022.021 ccip 178.00 178.00 0.00 0.00 178.00 100.0% 0.00 0.00 0.00 0.00
022.022 Bond 37.00 37.00 0.00 0.00 37.00 1000% 0.00 0.00 0.00 0.00
022.023 DI 74.00 74.00 0.00 0.00 74,00 100.0% 0.00 0.00 0.00 0.00
022.024 Fee 323.00 323.00 0.00 0.00 323.00 100.0% 0.00 0.00 0.00 0.00
122 SUBTOTAL Change Order #22 30,223.00 16,164.00 0.00 0.00 16,164.00 53.5% 14,059.00 0.00 678.35 678.35
123 Change Order #23

023.000 ggg;‘;sS)CHANGE ORDER #23 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
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023.001 BT-00046 - SDI 38.00 38.00 0.00 0.00 38.00 100.0% 0.00 0.00 0.00 0.00
023.002 BT-00046 Gilbane Contingency (38.00) (38.00) 0.00 0.00 (38.00) 100.0% 0.00 0.00 0.00 0.00
023.003 BT-00049 - SDI 85.00 85.00 0.00 0.00 85.00 100.0% 0.00 0.00 0.00 0.00
023.004 BT-00049 Gilbane Contingency (85.00) (85.00) 0.00 0.00 (85.00) 100.0% 0.00 0.00 0.00 0.00
023.005 BT-00051 - SDI 73.00 73.00 0.00 0.00 73.00 100.0% 0.00 0.00 0.00 0.00
023.006 BT-00051 Gilbane Contingency (73.00) (73.00) 0.00 0.00 (73.00) 100.0% 0.00 0.00 0.00 0.00
023.007 BT-00057 - SDI 64.00 64.00 0.00 0.00 64.00 100.0% 0.00 0.00 0.00 0.00
023.008 BT-00057 Gilbane Contingency (64.00) (64.00) 0.00 0.00 (64.00) 100.0% 0.00 0.00 0.00 0.00
023.009 BT-00061 - SDI 46.00 46.00 0.00 0.00 46.00 100.0% 0.00 0.00 0.00 0.00
023.010 BT-00061 Gilbane Contingency (46.00) (46.00) 0.00 0.00 (46.00) 100.0% 0.00 0.00 0.00 0.00
023.011 BT-00070- SDI 65.00 65.00 0.00 0.00 65.00 100.0% 0.00 0.00 0.00 0.00
023.012 BT-00070 Gilbane Contingency (65.00) (65.00) 0.00 0.00 (65.00) 100.0% 0.00 0.00 0.00 0.00
023.013 BT-00076- SDI 60.00 60.00 0.00 0.00 60.00 100.0% 0.00 0.00 0.00 0.00
023.014 BT-00076 Gilbane Contingency (60.00) (60.00) 0.00 0.00 (60.00) 100.0% 0.00 0.00 0.00 0.00
023.015 823102%11 - Over-Excavation - J (365,000.00) 0.00 0.00 0.00 0.00 0.0% (365,000.00) 0.00 0.00 0.00
023.016 823102%12 - Water Treatment - J (50,000.00) 0.00 0.00 0.00 0.00 0.0% (50,000.00) 0.00 0.00 0.00
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Al A Document G703 - 1992

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL BALANCE
mewno. | oescripTionorwork | SHEDULED | 00 || oores | Awsiored | oy | pnter | e | AeenOlR | merZrion
APPLICATION sl 'E'\)‘ T(&DE/LT:)E (C-G)
(D +E)
023.017 05-00031 - Sitework - J Derenzo 14,488.00 0.00 0.00 0.00 0.00 0.0% 14,488.00 0.00 0.00 0.00
0OS-00031 - Site Improvement -
023.018 Brightview L andscaping 38,082.00 0.00 0.00 0.00 0.00 0.0% 38,082.00 0.00 0.00 0.00
Development
023.019 cclp 1,513.00 1,513.00 0.00 0.00 1,513.00 100.0% 0.00 0.00 0.00 0.00
023.020 Bond 310.00 310.00 0.00 0.00 310.00 100.0% 0.00 0.00 0.00 0.00
023.021 ) 631.00 631.00 0.00 0.00 631.00 100.0% 0.00 0.00 0.00 0.00
023.022 Fee 2,750.00 2,750.00 0.00 0.00 2,750.00 100.0% 0.00 0.00 137.50 137.50
023.023 32%?2?@%2? C' rLZ' ace Concrete- 3,091.00 3,091.00 0.00 0.00 3,091.00 100.0% 0.00 0.00 77.28 77.28
023.024 gus’pgror?g a4 fsrt‘r‘ Et;[]?' g‘lfi : 3,741.00 3,741.00 0.00 0.00 3,741.00 100.0% 0.00 0.00 187.05 93.52
023.025 oS a0er - E‘;‘;:;e?ne’l‘g Flashing- 28,776.00 0.00 0.00 0.00 0.00 0.0% 28,776.00 0.00 0.00 0.00
023.026 Og’ ;i??;lé;mé":f 'rfe“era' Trades 5,582.00 5,582.00 0.00 0.00 5,582.00 100.0% 0.00 0.00 279.10 279.10
023.027 VDC Engineers 198.00 0.00 0.00 0.00 0.00 0.0% 198.00 0.00 0.00 0.00
023.028 ccip 1,182.00 1,182.00 0.00 0.00 1,182.00 100.0% 0.00 0.00 0.00 0.00
023.029 Bond 249.00 249.00 0.00 0.00 249.00 100.0% 0.00 0.00 0.00 0.00
023.030 ) 149.00 149.00 0.00 0.00 149.00 100.0% 0.00 0.00 0.00 0.00
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Al A Document G703 - 1992

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL
BALANCE
PRESENTLY | COMPLETED
SCHEDULED FROM % TO CURRENT PREVIOUS TOTAL
ITEM NO. DESCRIPTION OF WORK VALUE PREVIOUS STORED [ AND STORED | = FINISH RETENTION | RETENTION | RETENTION
THISPERIOD (NOT IN TODATE
APPLICATION (C-G)
D+E) D ORE) (D+E+F)
023.031 0500128 - Cast In Place Concrete - 5,540.00 5,540.00 0.00 0.00 5,540.00 100.0% 0.00 0.00 13850 13850
Marguerite Concrete Inc
023032 0500128 - Drywall/General Trades 1,159.00 579.50 579.50 0.00 1,159.00 100.0% 0.00 28.98 28.97 57.95
- Central CeilingsInc
023033 ccip 193.00 193.00 0.00 0.00 193.00 100.0% 0.00 0.00 0.00 0.00
023.034 Bond 41.00 41.00 0.00 0.00 41.00 100.0% 0.00 0.00 0.00 0.00
023035 SDI 80.00 80.00 0.00 0.00 80.00 100.0% 0.00 0.00 0.00 0.00
023036 Fee 350.00 350.00 0.00 0.00 350.00 100.0% 0.00 0.00 0.00 0.00
0S-00136 - Doors, Frames, And
023.037 Hardware - K ameo Suppiacors 1,430.00 0.00 0.00 0.00 0.00 0.0% 1,430.00 0.00 0.00 0.00
0S-00136 - Drywall /General Tradeq
023.038 Ccentral Calineming 1,203.00 0.00 0.00 0.00 0.00 0.0% 1,203.00 0.00 0.00 0.00
0S-00136 - Signage - C& D SignsInc
023.039 DIBA Metro S, (78.00) 0.00 0.00 0.00 0.00 0.0% (78.00) 0.00 0.00 0.00
023.040 gosgg?iie - HVAC - PJ Kennedy & 1,753.00 1,753.00 0.00 0.00 1,753.00 100.0% 0.00 0.00 87.65 87.65
0S-00136 - Electrical - WayneJ
023.041 Crffin Blecria e (1,395.00) 0.00 (1,395.00) 0.00 (1,395.00) 100.0% 0.00 (69.75) 0.00 (69.75)
023.042 ccip 84.00 84.00 0.00 0.00 84.00 100.0% 0.00 0.00 0.00 0.00
023.043 Bond 18.00 18.00 0.00 0.00 18.00 100.0% 0.00 0.00 0.00 0.00
023.044 DI 31.00 31.00 0.00 0.00 31.00 100.0% 0.00 0.00 0.00 0.00
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL
BALANCE
PRESENTLY | COMPLETED
SCHEDULED FROM % TO CURRENT PREVIOUS TOTAL
ITEM NO. DESCRIPTION OF WORK VALUE PREVIOUS | oo oo | STORED | ANDSTORED | ) ¢ FINISH RETENTION | RETENTION | RETENTION
(NOT IN TODATE
APPLICATION (C-G)
D+E) DORE) (D+E+F)

023.045 Fee 152.00 152.00 0.00 0.00 152.00 100.0% 0.00 0.00 0.00 0.00

0S-00166 - Drywall/General Trades
023.046 ~Central Callings Inc 38,170.00 38,170.00 0.00 0.00 38,170.00 100.0% 0.00 0.00 1,908.50 1,908.50
023.047 cclp 1,008.00 1,008.00 0.00 0.00 1,008.00 100.0% 0.00 0.00 0.00 0.00
023.048 Bond 232.00 232.00 0.00 0.00 232.00 100.0% 0.00 0.00 0.00 0.00
023.049 DI 458.00 458.00 0.00 0.00 458.00 100.0% 0.00 0.00 0.00 0.00
023.050 Fee 1,996.00 1,996.00 0.00 0.00 1,996.00 100.0% 0.00 0.00 0.00 0.00

0S-00168 - Electrical - Wayne J
023.051 Griin Electin Ina (696.00) 0.00 (696.00) 0.00 (696.00) 100.0% 0.00 (34.80) 0.00 (34.80)
023.052 0500183 - Curtainwall - Salem (18,789.00) 0.00 0.00 0.00 0.00 0.0% (18,789.00) 0.00 0.00 0.00

Glass Company
023.053 0S-00206 - Roofing And Flashing - 12,193.00 8,535.10 0.00 0.00 8,535.10 70.0% 3,657.90 0.00 426.76 426.76

JD Rivet & Company Inc
023.054 cclp 347.00 347.00 0.00 0.00 347.00 100.0% 0.00 0.00 0.00 0.00
023.055 Bond 73.00 73.00 0.00 0.00 73.00 100.0% 0.00 0.00 0.00 0.00
023.056 Fee 631.00 631.00 0.00 0.00 631.00 100.0% 0.00 0.00 3155 3155

123 SUBTOTAL Change Order #23 (267,975.00) 79,568.60 (1,511.50) 0.00 78,057.10 -29.1% (346,032.10) (75.57) 3,302.86 3,133.76
124 Change Order #24
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL
BALANCE
PRESENTLY | COMPLETED
SCHEDULED FROM % TO CURRENT PREVIOUS TOTAL
ITEM NO. DESCRIPTION OF WORK VALUE PREVIOUS | L\ coroion ?&8??5 ANDSTORED | G/0) FINISH RETENTION | RETENTION | RETENTION
APPLICATION )
D+E) D ORE) (D+E+F) (C-6)
024.000 ggg\g;; CHANGE ORDER #24 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
024.001 BT-00063 - SDI 62.00 62.00 0.00 0.00 62.00 100.0% 0.00 0.00 0.00 0.00
024.002 BT-00063 Gilbane Contingency (62.00) (62.00) 0.00 0.00 (62.00) 100.0% 0.00 0.00 0.00 0.00
024.003 BT-00066 - SDI 4100 4100 0.00 0.00 4100 100.0% 0.00 0.00 0.00 0.00
024.004 BT-00066 Gilbane Contingency (41.00) (41.00) 0.00 0.00 (41.00) 100.0% 0.00 0.00 0.00 0.00
024.005 BT-00071 - SDI 50.00 50.00 0.00 0.00 50.00 100.0% 0.00 0.00 0.00 0.00
024.006 BT-00071 Gilbane Contingency (50.00) (50.00) 0.00 0.00 (50.00) 100.0% 0.00 0.00 0.00 0.00
024.007 BT-00073-1 - SDI 47.00 47.00 0.00 0.00 47.00 100.0% 0.00 0.00 0.00 0.00
024.008 BT-00073-1 Gilbane Contingency (47.00) (47.00) 0.00 0.00 (47.00) 100.0% 0.00 0.00 0.00 0.00
024.009 _Ocse‘(i??:lsc'glrix‘é"sa: 'rfe“efa' Trades 1,481.00 1,481.00 0.00 0.00 1,481.00 100.0% 0.00 0.00 7405 7405
024.010 ccip 4300 4300 0.00 0.00 4300 100.0% 0.00 0.00 0.00 0.00
024.011 Bond 9.00 9.00 0.00 0.00 9.00 100.0% 0.00 0.00 0.00 0.00
024.012 DI 18,00 18,00 0.00 0.00 18,00 100.0% 0.00 0.00 0.00 0.00
024.013 Fee 78.00 78.00 0.00 0.00 78.00 100.0% 0.00 0.00 0.00 0.00
024.014 3?3??35?{2?;&" I‘?{C”ame”ta‘ (5,243.00) 0.00 (2,621.50) 0.00 (2,621.50) 50.0% (2,621.50) (131.08) 0.00 (131.08)
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL BALANGE
mewno. | oescripTionorwork | SHEDULED | 00 || oores | Awsiored | oy | pnter | e | AeenOlR | merZrion
APPLICATION sl 'E'\)‘ T(&DE/LT:)E (C-G)
(D +E)

024.015 8@250(1;%2;';@] nwall - Salem 5,531.00 5,531.00 0.00 0.00 5,531.00 100.0% 0.00 0.00 27655 27655
024.016 ccip 159.00 159.00 0.00 0.00 159.00 100.0% 0.00 0.00 0.00 0.00
024.017 Bond 3400 3400 0.00 0.00 3400 100.0% 0.00 0.00 0.00 0.00
024.018 sDI 66.00 66.00 0.00 0.00 66.00 100.0% 0.00 0.00 0.00 0.00
024.019 Fee 290.00 290.00 0.00 0.00 290.00 100.0% 0.00 0.00 0.00 0.00
024.020 0500186 - Sitework - J Derenzo 6,411.00 0.00 0.00 0.00 0.00 0.0% 6,411.00 0.00 0.00 0.00
024.021 ccip 184.00 184.00 0.00 0.00 184.00 100.0% 0.00 0.00 0.00 0.00
024.022 Bond 39.00 39.00 0.00 0.00 39.00 100.0% 0.00 0.00 0.00 0.00
024.023 DI 77.00 77.00 0.00 0.00 77.00 100.0% 0.00 0.00 0.00 0.00
024.024 Fee 336.00 336.00 0.00 0.00 336.00 100.0% 0.00 0.00 0.00 0.00
024.025 93;?33163?&61 'rfe”e’a' Trades 2,071.00 2,071.00 0.00 0.00 2,071.00 100.0% 0.00 0.00 10355 10355
024.026 0500191 - Specialties (8,942.00) 0.00 0.00 0.00 0.00 0.0% (8,942.00) 0.00 0.00 0.00
024.027 gg?fjoggirg’;’sa”’ General Trades- 5,714.00 5,714.00 0.00 0.00 5,714.00 100.0% 0.00 0.00 285.70 285.70
024.028 ccip 164.00 164.00 0.00 0.00 164.00 100.0% 0.00 0.00 0.00 0.00
024.029 Bond 35.00 35.00 0.00 0.00 35.00 100.0% 0.00 0.00 0.00 0.00
024.030 I 69.00 69.00 0.00 0.00 69.00 100.0% 0.00 0.00 0.00 0.00
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL
BALANCE
PRESENTLY | COMPLETED
SCHEDULED FROM % TO CURRENT PREVIOUS TOTAL
ITEM NO. DESCRIPTION OF WORK VALUE PREVIOUS STORED [ AND STORED | = FINISH RETENTION | RETENTION | RETENTION
THISPERIOD (NOT IN TODATE
APPLICATION (C-G)
D+E) D ORE) (D+E+F)

024.031 Fee 299.00 299.00 0.00 0.00 299.00 100.0% 0.00 0.00 0.00 0.00
024.032 05-00230-Drywall/General Trades - 37,531.00 22518.60 13,135.85 0.00 35,654.45 95.0% 1,876.55 656.79 1,125.93 1,782.72

Central Ceilings
024.033 ccip 1,080.00 1,080.00 0.00 0.00 1,080.00 100.0% 0.00 0.00 0.00 0.00
024.034 Bond 228,00 228,00 0.00 0.00 228,00 100.0% 0.00 0.00 0.00 0.00
024.035 DI 450.00 450.00 0.00 0.00 450.00 100.0% 0.00 0.00 0.00 0.00
024.036 Fee 1,964.00 1,964.00 0.00 0.00 1,964.00 100.0% 0.00 0.00 0.00 0.00
024.037 8&?33%2 - Rough Cleaning & Final 1,523.00 0.00 0.00 0.00 0.00 0.0% 1,523.00 0.00 0.00 0.00
024.038 0500232 - Drywall/General Trades 3,637.00 327330 363.70 0.00 3,637.00 100.0% 0.00 18.18 163.66 181.84

- Central Ceilings
024.039 0500232 - Plumbing - PJ K ennedy 3,771.00 0.00 0.00 0.00 0.00 0.0% 3,771.00 0.00 0.00 0.00
024.040 0500232 - Electrical - Wayne J 18,045.00 0.00 0.00 0.00 0.00 0.0% 18,945.00 0.00 0.00 0.00

Griffin Electric, Inc
024.041 Dumpster 825.00 0.00 0.00 0.00 0.00 0.0% 825.00 0.00 0.00 0.00
024.042 ccip 750.00 750.00 0.00 0.00 750.00 100.0% 0.00 0.00 0.00 0.00
024.043 Bond 158.00 158.00 0.00 0.00 158.00 100.0% 0.00 0.00 0.00 0.00
024.044 DI 44,00 44,00 0.00 0.00 44,00 100.0% 0.00 0.00 0.00 0.00
024.045 Fee 1,365.00 1,365.00 0.00 0.00 1,365.00 100.0% 0.00 0.00 0.00 0.00
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL BALANGE
mewno. | oescripTionorwork | SHEDULED | 00 || oores | Awsiored | oy | pnter | e | AeenOlR | merZrion
APPLICATION sl 'E'\)‘ T(&DE/LT:)E (C-G)
D +E)

024.046 ?Oigg;‘]‘%big;'?F"itreemgfgtémon L 16,972.00 0.00 16,972.00 0.00 16,972.00 100.0% 0.00 848,60 0.00 848,60
024.047 ccip 482.00 482.00 0.00 0.00 482.00 1000% 0.00 0.00 0.00 0.00
024.048 Bond 102.00 102.00 0.00 0.00 102.00 100.0% 0.00 0.00 0.00 0.00
024.049 Fee 878.00 878.00 0.00 0.00 878.00 100.0% 0.00 0.00 0.00 0.00
124 SUBTOTAL Change Order #24 99,628.00 49,989.90 27,850.05 0.00 77,839.95 78.1% 21,788.05 1,392.49 2,029.44 342193
125 Charge Order #25

025.000 %TESJHANGE ORDER #25 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
025.001 BT-00019 SDI 360.00 0.00 360.00 0.00 360.00 1000% 0.00 0.00 0.00 0.00
025.002 BT-00019 Gilbane Contingency (360.00) 0.00 (360.00) 0.00 (360.00) 1000% 0.00 0.00 0.00 0.00
025.003 BT-00042 SDI 184.00 0.00 184.00 0.00 184.00 100.0% 0.00 0.00 0.00 0.00
025.004 BT-00042 Gilbane Contingency (184.00) 0.00 (184.00) 0.00 (184.00) 1000% 0.00 0.00 0.00 0.00
025.005 BT-00074 SDI 75.00 0.00 75.00 0.00 75.00 100.0% 0.00 0.00 0.00 0.00
025.006 BT-00074 Gilbane Contingency (75.00) 0.00 (75.00) 0.00 (75.00) 100.0% 0.00 0.00 0.00 0.00
025.007 BT-00083 SDI 34.00 0.00 34.00 0.00 34.00 1000% 0.00 0.00 0.00 0.00
025.008 BT-00083 Gilbane Contingency (34.00) 0.00 (34.00) 0.00 (34.00) 100.0% 0.00 0.00 0.00 0.00
025.009 BT-00085 SDI 60.00 0.00 60.00 0.00 60.00 100.0% 0.00 0.00 0.00 0.00
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Al A Document G703 - 1992

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL
BALANCE
PRESENTLY | COMPLETED
SCHEDULED FROM % TO CURRENT PREVIOUS TOTAL
ITEM NO. DESCRIPTION OF WORK VALUE PREVIOUS | L\ coroion ?&8??5 ANDSTORED | G/0) FINISH RETENTION | RETENTION | RETENTION
APPLICATION )
D+E) D ORE) (D+E+F) (-6
025.010 BT-00085 Gilbane Contingency (60.00) 0.00 (60.00) 0.00 (60.00) 100.0% 0.00 0.00 0.00 0.00
025.011 BT-00087 SDI 63.00 0.00 63.00 0.00 63.00 100.0% 0.00 0.00 0.00 0.00
025.012 BT-00087 Gilbane Contingency (63.00) 0.00 (63.00) 0.00 (63.00) 100.0% 0.00 0.00 0.00 0.00
025.013 BT-00089 - Delta Elevator Services 7,523.00 0.00 7,523.00 0.00 7,523.00 100.0% 0.00 376.15 0.00 376.15
025.014 BT-00089 Gilbane Contingency (7,523.00) 0.00 (7,523.00) 0.00 (7,523.00) 100.0% 0.00 0.00 0.00 0.00
025.015 BT-00092 SDI 64.00 0.00 64.00 0.00 64.00 100.0% 0.00 0.00 0.00 0.00
025.016 BT-00092 Gilbane Contingency (64.00) 0.00 (64.00) 0.00 (64.00) 100.0% 0.00 0.00 0.00 0.00
025.017 FHTC'OOOW - Supermetal Structures 45,000.00 0.00 45,000.00 0.00 45,000.00 100.0% 0.00 2,250.00 0.00 2,250.00
025.018 BT-00097 - OA COVID Cleaning (45,000.00) 0.00 (45,000.00) 0.00 (45,000.00) 100.0% 0.00 0.00 0.00 0.00
025.019 -OCS-a(znotOMr . C_eIiDIIi’x\évsalllil C;e“e*a' Trades 22,692.00 0.00 22,692.00 0.00 22,692.00 100.0% 0.00 1,134.60 0.00 1,134.60
025.020 85;? 0044t o rAp coustic Tile- The 3,450.00 0.00 0.00 0.00 0.00 0.0% 3,450.00 0.00 0.00 0.00
025.021 ggn(éo ed044y o grgcl r']cPa”'Ck 16,649.00 0.00 16,649.00 0.00 16,649.00 100.0% 0.00 832.45 0.00 832.45
025.022 grsif(f’oi n044| n'CE'eC"'CaJ -WayneJ 1,139.00 0.00 0.00 0.00 0.00 0.0% 1,139.00 0.00 0.00 0.00
025.023 VDC Engineer 793.00 0.00 793.00 0.00 793.00 100.0% 0.00 0.00 0.00 0.00
025.024 Dumpster 825.00 0.00 825.00 0.00 825.00 100.0% 0.00 0.00 0.00 0.00
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Al A Document G703 - 1992

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL
BALANCE
PRESENTLY | COMPLETED
SCHEDULED FROM % TO CURRENT PREVIOUS TOTAL
ITEM NO. DESCRIPTION OF WORK VALUE PREVIOUS STORED [ AND STORED | = FINISH RETENTION | RETENTION | RETENTION
THISPERIOD (NOT IN TODATE
APPLICATION C-G)
D+E) D ORE) (D+E+F)

025.025 ccip 1,279.00 0.00 1,279.00 0.00 1,279.00 100.0% 0.00 0.00 0.00 0.00
025.026 Bond 270.00 0.00 270.00 0.00 270.00 100.0% 0.00 0.00 0.00 0.00
025.027 sDI 272.00 0.00 272.00 0.00 272.00 100.0% 0.00 0.00 0.00 0.00
025.028 Fee 2,327.00 0.00 0.00 0.00 0.00 0.0% 2,327.00 0.00 0.00 0.00

0OS-00051 - Drywall/General Trades
025.029 ot Calae ne 11,559.00 0.00 11,559.00 0.00 11,559.00 100.0% 0.00 577.95 0.00 577.95

0S-00051- Acoustic Tile- The o
025.030 Cheiot Corn 6,538.00 0.00 0.00 0.00 0.00 0.0% 6,538.00 0.00 0.00 0.00

0OS-00051 - Fire Protection -
025.031 Johnson Controls Fire Protection, 1,009.00 0.00 1,009.00 0.00 1,000.00 100.0% 0.00 5045 0.00 5045

LP
025.032 OS-00051 - HVAC - Patrick 3,796.00 0.00 3,796.00 0.00 3,796.00 100.0% 0.00 189.80 0.00 189.80

Kennedy & Sons, Inc
025.033 8?”??r?slln'cE'e"”'°a' - WayneJ 13,043.00 0.00 0.00 0.00 0.00 0.0% 13,043.00 0.00 0.00 0.00
025.034 VDC Engineer 793.00 0.00 793.00 0.00 793.00 100.0% 0.00 0.00 0.00 0.00
025.035 ccip 1,051.00 0.00 1,051.00 0.00 1,051.00 100.0% 0.00 0.00 0.00 0.00
025.036 Bond 222,00 0.00 222,00 0.00 222,00 100.0% 0.00 0.00 0.00 0.00
025.037 DI 139.00 0.00 139.00 0.00 139.00 100.0% 0.00 0.00 0.00 0.00
025.038 Fee 1,913.00 0.00 1,913.00 0.00 1,913.00 100.0% 0.00 0.00 0.00 0.00
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Al A Document G703 - 1992

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL
BALANCE
PRESENTLY | COMPLETED
SCHEDULED FROM % TO CURRENT PREVIOUS TOTAL
ITEM NO. DESCRIPTION OF WORK VALUE PREVIOUS | rpicoenion | marn | Ao aonel [ @ro) FINISH RETENTION | RETENTION | RETENTION
APPLICATION ( (C-G)
D+E) D ORE) (D+E+F)
025.039 ?g;??;“e;%‘é":ﬂ'f] General Trades 15,303.00 0.00 15,303.00 0.00 1530300]  100.0% 0.00 765.15 0.00 765.15
025.040 8?;?37@0’?;0”5“ cTile-The (163.00) 0.00 0.00 0.00 0.00 0.0% (163.00) 0.00 0.00 0.00
025.041 g;‘ﬁ;‘; gg’éﬁ r;fa”'c" 3,652.00 0.00 3,652.00 0.00 3,652.00 100.0% 0.00 182.60 0.00 182.60
025.042 8?”???":1'059"‘”"3' -WayneJ 10,642.00 0.00 0.00 0.00 0.00 0.0% 10,642.00 0.00 0.00 0.00
025.043 VDC Engineer 594.00 0.00 594.00 0.00 594.00 100.0% 0.00 0.00 0.00 0.00
025.044 ccip 850.00 0.00 850.00 0.00 850.00 100.0% 0.00 0.00 0.00 0.00
025.045 Bond 181.00 0.00 181.00 0.00 181.00 100.0% 0.00 0.00 0.00 0.00
025.046 DI 184.00 0.00 184.00 0.00 184.00 100.0% 0.00 0.00 0.00 0.00
025.047 Fee 1,563.00 0.00 1,563.00 0.00 1,563.00 100.0% 0.00 0.00 0.00 0.00
025.048 ?CS;??ZOC';%‘Q’;“I'; C;e“e*a' Trades 15,171.00 0.00 15,171.00 0.00 15,171.00 100.0% 0.00 758.55 0.00 758.55
025.049 8?;?;9&?;0”5“ cTile-The (142.00) 0.00 0.00 0.00 0.00 0.0% (142.00) 0.00 0.00 0.00
0OS-00090 - Fire Protection -
025.050 Johnson Controls Fire Protection, 4,189.00 0.00 4,189.00 0.00 4,189.00 100.0% 0.00 209.45 0.00 209.45
LP
025.051 gg’n?]%%?og; "S';’rgcl r;fa”'d‘ 2,446.00 0.00 2,446.00 0.00 2,446.00 100.0% 0.00 122.30 0.00 122.30
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL
BALANCE
PRESENTLY | COMPLETED
SCHEDULED FROM % TO CURRENT PREVIOUS TOTAL
ITEM NO. DESCRIPTION OF WORK VALUE PREVIOUS STORED [ AND STORED | = FINISH RETENTION | RETENTION | RETENTION
THISPERIOD (NOT IN TO DATE
APPLICATION (C-G)
D+E) D ORE) (D+E+F)

025.052 8?”???"?1'059"‘”"3' - WayneJ 6,051.00 0.00 0.00 0.00 0.00 0.0% 6,051.00 0.00 0.00 0.00
025.053 VDC Engineer 555.00 0.00 555.00 0.00 555.00 100.0% 0.00 0.00 0.00 0.00
025.054 ccip 793.00 0.00 793.00 0.00 793.00 100.0% 0.00 0.00 0.00 0.00
025.055 Bond 167.00 0.00 167.00 0.00 167.00 100.0% 0.00 0.00 0.00 0.00
025.056 DI 182.00 0.00 182.00 0.00 182.00 100.0% 0.00 0.00 0.00 0.00
025.057 Fee 1,443.00 0.00 1,443.00 0.00 1,443.00 100.0% 0.00 0.00 0.00 0.00
025.058 0500107 - Structural Stee - 76,395.00 0.00 76,395.00 0.00 76,395.00 100.0% 0.00 1,909.88 0.00 1,909.88

Supermetal Structures, Inc
025.059 ccip 2,199.00 0.00 2,199.00 0.00 2,199.00 100.0% 0.00 0.00 0.00 0.00
025.060 Bond 464.00 0.00 464.00 0.00 464.00 100.0% 0.00 0.00 0.00 0.00
025.061 DI 917.00 0.00 917.00 0.00 917.00 100.0% 0.00 0.00 0.00 0.00
025.062 Fee 3,996.00 0.00 3,996.00 0.00 3,996.00 100.0% 0.00 0.00 0.00 0.00
025.063 0500127 - Cast-In-Place Concrete - 8,323.00 0.00 8,323.00 0.00 8,323.00 100.0% 0.00 208.08 0.00 208.08

Marguerite Concrete, Inc
025.064 0500127 - Structural Stee - 8,540.00 0.00 8,540.00 0.00 8,540.00 100.0% 0.00 21350 0.00 21350

Super metal Structures, Inc
025.065 ccip 485.00 0.00 485.00 0.00 485.00 100.0% 0.00 0.00 0.00 0.00
025.066 Bond 102.00 0.00 102.00 0.00 102.00 100.0% 0.00 0.00 0.00 0.00
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL
BALANCE
PRESENTLY | COMPLETED
SCHEDULED FROM % TO CURRENT PREVIOUS TOTAL
ITEM NO. DESCRIPTION OF WORK VALUE AngLEl\(/:IAOTL:(SJN THIS PERIOD ?&8??5 A’\_‘F%SDTAOFEED G/C) FINISH RETENTION | RETENTION | RETENTION
D+E) D ORE) (D+E+F) (C-6)
025.067 DI 202,00 0.00 202,00 0.00 202,00 100.0% 0.00 0.00 0.00 0.00
025.068 Fee 882.00 0.00 882.00 0.00 882.00 100.0% 0.00 0.00 0.00 0.00
025.069 0S-00133 - Cast-In-Place Concrete - 532.00 0.00 0.00 0.00 0.00 0.0% 532.00 0.00 0.00 0.00
Marguerite Concrete, Inc
025.070 83?2{1]32 'S\(’)Y]O??]CF'OO”“Q -3 2,591.00 0.00 0.00 0.00 0.00 0.0% 2,591.00 0.00 0.00 0.00
025.071 Gilbane Contingency (1,561.00) 0.00 0.00 0.00 0.00 0.0% (1,561.00) 0.00 0.00 0.00
025.072 ccip 4500 0.00 4500 0.00 4500 100.0% 0.00 0.00 0.00 0.00
025.073 Bond 9.00 0.00 9.00 0.00 9.00 100.0% 0.00 0.00 0.00 0.00
025.074 DI 19.00 0.00 19.00 0.00 19.00 100.0% 0.00 0.00 0.00 0.00
025.075 Fee 82.00 0.00 82.00 0.00 82.00 100.0% 0.00 0.00 0.00 0.00
025.076 Og’ ;?rl;‘fée?lms’:'l'ﬁmera‘ Trades (316.00) 0.00 (316.00) 0.00 (316.00) 100.0% 0.00 (15.80) 0.00 (15.80)
025.077 (Njgf’r?gg LSI{_)(B:CI alties- Manganaro (594.00) 0.00 0.00 0.00 0.00 0.0% (594.00) 0.00 0.00 0.00
025.078 O 00100 M1 nd Ornamental 5,883.00 0.00 0.00 0.00 0.00 0.0% 5,883.00 0.00 0.00 0.00
025.079 Gilbane Contingency (2,941.00) 0.00 0.00 0.00 0.00 0.0% (2,941.00) 0.00 0.00 0.00
025.080 ccip 84.00 0.00 0.00 0.00 0.00 0.0% 84.00 0.00 0.00 0.00
025.081 Bond 18.00 0.00 0.00 0.00 0.00 0.0% 18.00 0.00 0.00 0.00
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL
BALANCE
PRESENTLY | COMPLETED
SCHEDULED FROM % TO CURRENT PREVIOUS TOTAL
ITEM NO. DESCRIPTION OF WORK VALUE PREVIOUS STORED [ AND STORED | = FINISH RETENTION | RETENTION | RETENTION
THISPERIOD (NOT IN TODATE
APPLICATION (C-G)
D+E) DORE) (D+E+F)

025.082 Fee 152.00 0.00 152.00 0.00 152.00 100.0% 0.00 0.00 0.00 0.00

0S-00169 - Drywall/General Trades
025.083 ~Central Calings Inc 22,268.00 0.00 22,268.00 0.00 22,268.00 100.0% 0.00 1,113.40 0.00 1,113.40
025.084 ccip 641.00 0.00 641.00 0.00 641.00 100.0% 0.00 0.00 0.00 0.00
025.085 Bond 135.00 0.00 135.00 0.00 135.00 100.0% 0.00 0.00 0.00 0.00
025.086 DI 267.00 0.00 267.00 0.00 267.00 100.0% 0.00 0.00 0.00 0.00
025.087 Fee 1,166.00 0.00 1,166.00 0.00 1,166.00 100.0% 0.00 0.00 0.00 0.00
025.088 grsn(f’?nlﬁ'c'z'ec"'caj -WayneJ (517.00) 0.00 0.00 0.00 0.00 0.0% (517.00) 0.00 0.00 0.00

0S-00178 - Site Improvement -
025.089 Brightview Landscape Deviopment, 5,750.00 0.00 0.00 0.00 0.00 0.0% 5,750.00 0.00 0.00 0.00

Inc
025.090 ccip 151.00 0.00 151.00 0.00 151.00 100.0% 0.00 0.00 0.00 0.00
025.091 Bond 32,00 0.00 32,00 0.00 32,00 100.0% 0.00 0.00 0.00 0.00
025.002 DI 69.00 0.00 69.00 0.00 69.00 100.0% 0.00 0.00 0.00 0.00
025.093 Fee 274.00 0.00 274.00 0.00 274.00 100.0% 0.00 0.00 0.00 0.00
025.004 0500179 - Masonry - Fernandes (352.00) 0.00 (352.00) 0.00 (352.00) 100.0% 0.00 (17.60) 0.00 (17.60)

Masonry, Inc
025.005 gag)g)g - Curtainwall - Salem 8,204.00 0.00 0.00 0.00 0.00 0.0% 8,204.00 0.00 0.00 0.00
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, APPLICATION NO.: 36
containing Contractor's signed certification is attached. APPLICATION DATE: 04/17/23
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 04/30/23
Use Column | on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: GBC-J08864.000
A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL
BALANCE
PRESENTLY | COMPLETED
SCHEDULED FROM % TO CURRENT PREVIOUS TOTAL
ITEM NO. DESCRIPTION OF WORK VALUE PREVIOUS STORED [ AND STORED | = FINISH RETENTION | RETENTION | RETENTION
THISPERIOD (NOT IN TODATE
APPLICATION (C-G)
(D +E) DORE) (D+E+F)
025.096 ccClIp 229.00 0.00 229.00 0.00 229.00 100.0% 0.00 0.00 0.00 0.00
025.097 Bond 48.00 0.00 48.00 0.00 48.00 100.0% 0.00 0.00 0.00 0.00
025.098 SDI 100.00 0.00 100.00 0.00 100.00 100.0% 0.00 0.00 0.00 0.00
025.099 Fee 416.00 0.00 416.00 0.00 416.00 100.0% 0.00 0.00 0.00 0.00
0S-00187-1 - Rough Cleaning &
025.100 Final Cleaning 1,523.00 0.00 0.00 0.00 0.00 0.0% 1,523.00 0.00 0.00 0.00
0S-00187-1 - Drywall/General
025.101 Trades- Centrai Ceilings, Inc 9,580.00 0.00 0.00 0.00 0.00 0.0% 9,580.00 0.00 0.00 0.00
025.102 Dumpster 825.00 0.00 825.00 0.00 825.00 100.0% 0.00 0.00 0.00 0.00
025.103 cClP 276.00 0.00 276.00 0.00 276.00 100.0% 0.00 0.00 0.00 0.00
025.104 Bond 58.00 0.00 58.00 0.00 58.00 100.0% 0.00 0.00 0.00 0.00
025.105 SDI 115.00 0.00 115.00 0.00 115.00 100.0% 0.00 0.00 0.00 0.00
025.106 Fee 501.00 0.00 501.00 0.00 501.00 100.0% 0.00 0.00 0.00 0.00
025.107 0500204 - Drywall/General Trades 2,743.00 0.00 2,743.00 0.00 2,743.00 100.0% 0.00 137.15 0.00 137.15
- Central Ceilings, Inc
025.108 0500204 - Specialties - Manganaro 16,989.00 0.00 0.00 0.00 0.00 0.0% 16,989.00 0.00 0.00 0.00
Northeast, LLC
025.109 ccClIp 568.00 0.00 568.00 0.00 568.00 100.0% 0.00 0.00 0.00 0.00
025.110 Bond 120.00 0.00 120.00 0.00 120.00 100.0% 0.00 0.00 0.00 0.00
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL
BALANCE
PRESENTLY | COMPLETED
SCHEDULED FROM % TO CURRENT PREVIOUS TOTAL
ITEM NO. DESCRIPTION OF WORK VALUE PREVIOUS STORED [ AND STORED | = FINISH RETENTION | RETENTION | RETENTION
THISPERIOD (NOT IN TODATE
APPLICATION (C-G)
D+E) D ORE) (D+E+F)

025.111 DI 237.00 0.00 237.00 0.00 237.00 100.0% 0.00 0.00 0.00 0.00
025.112 Fee 1,033.00 0.00 1,033.00 0.00 1,033.00 100.0% 0.00 0.00 0.00 0.00
025113 0500208 - Food Service Equipment 8,533.00 0.00 0.00 0.00 0.00 0.0% 8,533.00 0.00 0.00 0.00

- Kittredge Equipment, Co
025.114 ccip 245,00 0.00 245,00 0.00 245,00 100.0% 0.00 0.00 0.00 0.00
025.115 Bond 52.00 0.00 52.00 0.00 52.00 100.0% 0.00 0.00 0.00 0.00
025.116 DI 102.00 0.00 102.00 0.00 102.00 100.0% 0.00 0.00 0.00 0.00
025.117 Fee 447.00 0.00 447.00 0.00 447.00 100.0% 0.00 0.00 0.00 0.00
025118 0500215 - Masonry - Fernandes 322,00 0.00 322,00 0.00 322,00 100.0% 0.00 16.10 0.00 16.10

Masonry, Inc

0S-00215 - Fire Protection -
025.119 Johnson Controls Fire Pratection, 8,780.00 0.00 0.00 0.00 0.00 0.0% 8,780.00 0.00 0.00 0.00

LP
025.120 ccip 259.00 0.00 259.00 0.00 259.00 100.0% 0.00 0.00 0.00 0.00
025.121 Bond 55.00 0.00 55.00 0.00 55.00 100.0% 0.00 0.00 0.00 0.00
025.122 Fee 471.00 0.00 471.00 0.00 471.00 100.0% 0.00 0.00 0.00 0.00
025.123 0500225 - Plumbing - Patrick 6,807.00 0.00 6,807.00 0.00 6,807.00 100.0% 0.00 340.35 0.00 340.35

Kennedy & Sons, Inc
025.124 ccip 193.00 0.00 193.00 0.00 193.00 100.0% 0.00 0.00 0.00 0.00
025.125 Bond 41.00 0.00 41.00 0.00 41.00 100.0% 0.00 0.00 0.00 0.00
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Continuation Sheet (page 65)

Al A Document G703 - 1992

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H | J K
WORK COMPLETED MATERIALS TOTAL
BALANCE
PRESENTLY | COMPLETED
SCHEDULED FROM % TO CURRENT PREVIOUS TOTAL
ITEM NO. DESCRIPTION OF WORK VALUE PREVIOUS STORED [ AND STORED | = FINISH RETENTION | RETENTION | RETENTION
THISPERIOD (NOT IN TODATE
APPLICATION (C-G)
D+E) D ORE) (D+E+F)

025.126 Fee 352,00 0.00 352,00 0.00 352,00 100.0% 0.00 0.00 0.00 0.00

0S-00228 - Drywall/General Trades
025.127 “Central Calings Inc 351.00 0.00 351.00 0.00 351.00 100.0% 0.00 17.55 0.00 17.55

0S-00228 - Plumbing - Patrick
025.128 Kennedy & Sons, 1o 2,520.00 0.00 2,520.00 0.00 2,520.00 100.0% 0.00 126.00 0.00 126.00
025.129 ccIp 82.00 0.00 82.00 0.00 82.00 100.0% 0.00 0.00 0.00 0.00
025.130 Bond 17.00 0.00 17.00 0.00 17.00 100.0% 0.00 0.00 0.00 0.00
025.131 DI 4.00 0.00 4.00 0.00 4.00 100.0% 0.00 0.00 0.00 0.00
025.132 Fee 149.00 0.00 149.00 0.00 149.00 100.0% 0.00 0.00 0.00 0.00
025.133 ga&oé‘f - Curtainwall - Salem 1,271.00 0.00 0.00 0.00 0.00 0.0% 1,271.00 0.00 0.00 0.00
025.134 0500243 - Drywall/General Trades 1,974.00 0.00 1,974.00 0.00 1,974.00 100.0% 0.00 98.70 0.00 98.70

- Central Ceilings, Inc
025.135 ccip 93.00 0.00 93.00 0.00 93.00 100.0% 0.00 0.00 0.00 0.00
025.136 Bond 20.00 0.00 20.00 0.00 20.00 100.0% 0.00 0.00 0.00 0.00
025.137 DI 39.00 0.00 39.00 0.00 39.00 100.0% 0.00 0.00 0.00 0.00
025.138 Fee 170.00 0.00 170.00 0.00 170.00 100.0% 0.00 0.00 0.00 0.00
025.139 0S5-00256 - Cast-In-Place Concrete - 6,142.00 0.00 6,142.00 0.00 6,142.00 100.0% 0.00 15355 0.00 15355

Marguerite Concrete, Inc
025.140 ccIP 177.00 0.00 177.00 0.00 177.00 100.0% 0.00 0.00 0.00 0.00
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Continuation Sheet (page 66)

Al A Document G703 - 1992

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36
APPLICATION DATE: 04/17/23
PERIOD TO: 04/30/23
ARCHITECT'S PROJECT NO: GBC-J08864.000

A B Cc D E F G H I J K
NORK COMPLETED MATERIALS |  TOTAL BALANCE
mewno. | oescripTionorwork | SHEDULED | 00 || oores | Awsiored | oy | pnter | e | AeenOlR | merZrion
APPLICATION sl 'E'\)‘ T(&DE/LT:)E (C-G)
(D+E)
025.141 Bond 37.00 0.00 37.00 0.00 3700  100.0% 0.00 0.00 0.00 0.00
025.142 spl 74.00 0.00 74.00 0.00 7400 100.0% 0.00 0.00 0.00 0.00
025.143 Fee 322.00 0.00 322.00 0.00 32200(  100.0% 0.00 0.00 0.00 0.00
125 SUBTOTAL Charge Order #25 374,486.00 0.00 266,477.00 0.00 266,477.00 7L.2% 108,009.00 11,750.31 0.00 11,750.31
90 Precon
0.00 Preconstruction 474,697.00 474,697.00 0.00 0.00 474697.00|  100.0% 0.00 0.00 0.00 0.00
% SUBTOTAL Precon 474,697.00 474,697.00 0.00 0.00 474697.00|  100.0% 0.00 0.00 0.00 0.00
92 General Conditions
00092 General Conditions 528103100 317331360 190,000.00 000| 336331360 637%|  1917,717.40 0.00 0.00 0.00
92 SUBTOTAL General Conditions 528103100 317331360 190,000.00 000| 336331360 637%|  1917,717.40 0.00 0.00 0.00
97 Insurances
00097 Insurance & Bonds 329317100 313545014 (19,738.00) 000 311571214 94.6% 177,458.86 0.00 0.00 0.00
o7 SUBTOTAL Insurances 329317100 313545014 (19,738.00) 000 311571214 94.6% 177,458.86 0.00 0.00 0.00
98 Contingency
000.98 Contingency 2,196497.00(  1,030431.20 164,782.16 000 119521336 54.4%| 100128364 0.00 0.00 0.00
%8 SUBTOTAL Contingency 2,196497.00(  1,030431.20 164,782.16 000 119521336 54.4%| 100128364 0.00 0.00 0.00
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Continuation Sheet (page 67)

Al A Document G703 - 1992

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 36

APPLICATION DATE: 04/17/23

PERIOD TO: 04/30/23

ARCHITECT'S PROJECT NO: GBC-J08864.000
A B C D E F G H I J K
WORK COMPLETED MATERIALS |  TOTAL
BALANCE
PRESENTLY | COMPLETED
SCHEDULED FROM % TO CURRENT PREVIOUS TOTAL
ITEM NO. DESCRIPTION OF WORK VALUE PREVIOUS | oo oo | STORED | ANDSTORED | ) ¢ FINISH RETENTION | RETENTION | RETENTION
(NOT IN TO DATE
APPLICATION (C-G)
D+E) D ORE) (D+E+F)
99 Fee
000.99 Fee 2,070,00000|  1,114,604.60 93,037.27 000| 120764187 58.3% 862,358.13 238.27 18,295.64 18533.91
99 SUBTOTAL Fee 2,070,00000|  1,114,604.60 93,037.27 000| 120764187 58.3% 862,358.13 238.27 18,295.64 18533.91
GRAND TOTAL $100292595.00  $61,083346.72|  $6,003,617.26 $8524132|  $67,122,205.30 66.9%| $33170389.70|  $281,70360| $2.44673182|  $2,572,08291
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Owner Change Order (OCO)

Project Name:Brookline - Driscoll OCO:0C0-0026
School
Gilbane Project No.:J08864.000 PCI:BT-00093, BT-00095, BT-

00096, BT-00099, BT-00100, OS-
00147, 0S-00193, 0S-00202, OS-
00207, 0S-00211, 0S-00212, OS-
00223, 0S-00224, 0S-00226, OS-
00229, 0S-00234, 0S-00237, OS-
00238, 0S-00239, 0S-00245, OS-
00247, 0OS-00254, 0S-00255, OS-
00261, 0S-00266, 0OS-00267, OS-
00272, 0S-00274

Alternate Tracking #:

Attention:Tony Guigli Date Issued:5/3/2023 1:32:32 PM
Owner:Town of Brookline
Address:333 Washington Street

Brookline, MA 02445 US
Architect:Jonathan Levi Architects LLC, Mark Warner

The Contract changes as follows:
Scope Of Changes: OCO 26 Misc Changes

Description: May Change Orders for ATP 106, 213, 214, 221, 223, 228, 230, 231, 232, 233, 234, 237, 238, 240, 243, 247, 248, 250, 252, 253,
255, 256, 257, and 258.

Additional Description

Attachments:
Number ||Tit|e “PCI HChange Date HRevision
00000001 ATP-106R1 RFI #367 J- 05/03/2023
Bead at
Diffusers_signed.pdf
00000002 ATP-213R1 RFI #578- 05/03/2023
Louver Support
Steel_signed.pdf
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00000003

ATP-214 RFI #515.1- Fire
Protection Main Drain
Locations_signed.pdf

05/03/2023

00000004

ATP-221R1 RFI #600- FSD
at Duct Shaft Area AC
Floors 0-3_signed.pdf

05/03/2023

00000005

ATP-223R1 RFI #606- B
North First Floor Brick
Shelf_signed.pdf

05/03/2023

00000006

ATP-228 PR-035 Security
Modifications_signed.pdf

05/03/2023

00000007

ATP-230R1 ASI #69 Fan
Coil Sequence_signed.pdf

05/03/2023

00000008

ATP-231 RFI #574-Rated
Shaft Enclosure at
Receiving Area Duct-
Damper_signed.pdf

05/03/2023

00000009

ATP-232 RFI #529.1
Fixture Dimming via
Photocells_signed.pdf

05/03/2023

00000010

ATP-233 RFI-555 Beam
Conflict with Brick at Pre-K
Vestibule_signed.pdf

05/03/2023

00000011

ATP-234 RFI #557 Brick
Shelf at Stair 5_signed.pdf

05/03/2023

00000012

ATP-237R1 ASI 16-
Multipurpose Room Ceiling
Sound
Insulation_signed.pdf

05/03/2023

00000013

ATP-238 ASI 78- Paint
Color
Modifications_signed.pdf

05/03/2023

00000014

ATP-240 RFI #656- Ceiling
Height in Basement Locker
and Toilet
Rooms_signed.pdf

05/03/2023

00000015

ATP-243R1 WJGEI
Acceleration per Gilbane
2.28.23
Schedule_signed.pdf

05/03/2023

00000016

ATP-247 RFI #625-
Framing and Finish Details
at Tray Returns_signed.pdf

05/03/2023

00000017

ATP-248R1 RFI #436-
Louvers near Loading
Dock_signed.pdf

05/03/2023

00000018

ATP-250 PR-036 Gym Lines
and Graphics_signed.pdf

05/03/2023

00000019

ATP-252 RFI #597-
Dimensional Letter Sign
Mounting_signed.pdf

05/03/2023

00000020

ATP-253R1 RFI #527- 2nd
Floor Entry Bent Plate
Cutback_signed.pdf

05/03/2023

00000021

ATP-255 Premium Costs for
Work Done 2.25.23 -
3.25.23_signed.pdf

05/03/2023

00000022

ATP-256 ASI 74- Electrical
Device
Locations_signed.pdf

05/03/2023
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00000023 ATP-257 RFI #624- RTU 05/03/2023
Mounted DDC Controller
Requested per
Town_signed.pdf
00000024 ATP-258 RFI #675- Project 05/03/2023
Terrace Roof
Termination_signed.pdf
Job HPCI Code ||Phase Code ||Description ||Subcontractor||Basis “Amount ||Accept
J08864.000 01.09A.051001.S |[Drywall / Central Ceilings ||Final $2,148.00 € YesC No
General Trades||Inc
J08864.000 02.89A.899900.X ||GILBANE Final -$2,174.00  Yes(C No
CONTINGENCY
(YFH)
J08864.000 99.975.996000.Z ||Subcontractor $26.00 € YesC No
Default
Insurance
TOTAL FOR PCI No. BT-00093 $0.00|
J08864.000 01.07C.074000.X ||Metal Panels |[Salem Glass Final $964.00  Yes( No
Company
J08864.000 01.09A.051001.S |[Drywall / Central Ceilings |[Quoted $2,180.00 € YesC No
General Trades||Inc
J08864.000 02.89A.899900.X ||GILBANE Final -$3,182.00  Yes( No
CONTINGENCY
(YFH)
J08864.000 99.975.996000.Z ||Subcontractor $38.00  Yes(C No
Default
Insurance
TOTAL FOR PCI No. BT-00095 $0.00||
J08864.000 01.09A.051001.S |[Drywall / Central Ceilings ||Final $3,113.00  Yes( No
General Trades||Inc
J08864.000 01.23A.230000.TC|[HVAC Patrick J Final $870.00  Yes(C No
Kennedy &
Sons Inc
J08864.000 02.89A.899900.X ||GILBANE Final -$4,020.00 € YesC No
CONTINGENCY
(YFH)
J08864.000 99.975.996000.Z ||Subcontractor $37.00 € YesC No
Default
Insurance
TOTAL FOR PCI No. BT-00096 $0.00||
J08864.000 01.07C.074000.X ||Metal Panels |[Salem Glass Final $3,299.00 € YesC No
Company
J08864.000 01.09A.051001.S |[Drywall / Central Ceilings ||Final $2,180.00 € Yes( No
General Trades||Inc
J08864.000 01.23A.230000.TC|[HVAC Patrick J Final $1,372.00  Yes( No
Kennedy &
Sons Inc
J08864.000 02.89A.899900.X ||GILBANE Final -$6,917.00 € YesC No
CONTINGENCY
(YFH)
J08864.000 99.975.996000.Z ||Subcontractor $66.00 € YesC No
Default
Insurance
TOTAL FOR PCI No. BT-00099 $0.00||
J08864.000 01.09A.051001.S |[Drywall / Central Ceilings ||Final $1,868.00 € Yes( No
General Trades||Inc

PROJECT NUMBER: J08864.000 OCO: OCO-0026  Page: 3 of 12




Job ||PCI Code ||Phase Code ||Description ||Subcontractor||Basis ||Amount ||Accept ||ATP
J08864.000 01.23A.230000.TC||[HVAC Patrick J Final $686.00  YesC No ATP-0255
Kennedy &
Sons Inc
J08864.000 02.89A.899900.X ||GILBANE Final -$2,576.00 € YesC No ATP-0255
CONTINGENCY
(YFH)
J08864.000 99.975.996000.Z |[Subcontractor $22.00 € YesC No ATP-0255
Default
Insurance
TOTAL FOR PCI No. BT-00100 [ $0.00)| |
J08864.000 01.09A.051001.S |[Drywall / Central Ceilings ||Final $44,786.00 € YesC No ATP-0106
General Trades||Inc
J08864.000 02.89A.899900.X ||GILBANE Final -$45,323.00 € YesC No ATP-0106
CONTINGENCY
(YFH)
J08864.000 99.970.950050.Z ||Gen & Excess Final $.00  YesC No ATP-0106
Liability
Insurance
J08864.000 99.970.997000.Z ||Performance & Final $.00  Yes(C No ATP-0106
Payment Bond
J08864.000 99.975.996000.Z |[Subcontractor Final $537.00 € YesC No ATP-0106
Default
Insurance
loss64.000 || 199.999.999000.Z ||Fee | |Final |[s.00 [cveseNo  [[aTP-0106
[TOTAL FOR PCI No. 0S-00147 I $0.00|| |
J08864.000 01.23A.230000.TC|HVAC Patrick J Final $.00 € YesC No ATP-0230
Kennedy &
Sons Inc
J08864.000 99.970.950050.Z ||Gen & Excess Final $.00  Yes(C No ATP-0230
Liability
Insurance
J08864.000 99.970.997000.Z ||Performance & Final $.00  Yes(C No ATP-0230
Payment Bond
J08864.000 99.975.996000.Z |[Subcontractor Final $.00  YesC No ATP-0230
Default
Insurance
l0s864.000 || 199.999.999000.Z ||Fee | |Final |[s.00 |€YesCNo  |[aTP-0230
[TOTAL FOR PCI No. 0S-00193 I $0.00|| |
J08864.000 01.05B.050000.X |[Misc. and United Steel, Final $1,141.00  YesC No ATP-0253
Ornamental Inc.
Metals
J08864.000 02.89A.899900.X ||GILBANE -$1,141.00 € YesC No ATP-0253
CONTINGENCY
(YFH)
J08864.000 99.970.950050.Z ||Gen & Excess Final $.00  Yes(C No ATP-0253
Liability
Insurance
J08864.000 99.970.997000.Z ||Performance & Final $.00 € YesC No ATP-0253
Payment Bond
J08864.000 99.975.996000.Z ||Subcontractor Final $.00 € YesC No ATP-0253
Default
Insurance
l08864.000 || 199.999.999000.Z ||Fee | |Final |[s.00 [FYestNo  |[ATP-0253
[TOTAL FOR PCI No. 0S-00202 I $0.00|| |
J08864.000 01.04A .040000.E |[Masonry Fernandes Final $.00 € Yes( No ATP-0234
Masonry, Inc.
J08864.000 01.05B.050000.X |[Misc. and United Steel, Final $2,566.00  Yes(C No ATP-0234
Ornamental Inc.
Metals
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Job ||PCI Code ||Phase Code ||Description ||Subcontractor||Basis ||Amount ||Accept ||ATP
J08864.000 01.07A.071010.S |[Waterproofing ||Armani Final $330.00 € Yes( No ATP-0234
Restoration Inc
J08864.000 01.31A.311000.X ||Sitework J. Derenzo Final $.00  YesC No ATP-0234
Company
J08864.000 99.970.950050.Z ||Gen & Excess Final $82.00  Yes(C No ATP-0234
Liability
Insurance
J08864.000 99.970.997000.Z ||Performance & Final $17.00  Yes(C No ATP-0234
Payment Bond
J08864.000 99.975.996000.Z ||Subcontractor Final $.00  YesC No ATP-0234
Default
Insurance
loss64.000 || 199.999.999000.Z ||Fee | |Final |$150.00 |€YesCNo |[aTP-0234
[TOTAL FOR PCI No. 0S-00207 | $3,145.00) |
l08864.000 || |01.06A.053000.X ||Millwork |Polybois Inc  ||Final s.00 |€YesCNo  ||ATP-0256
J08864.000 01.09A.051001.S ||Drywall / Central Ceilings |[Final $.00  YesC No ATP-0256
General Trades||Inc
J08864.000 01.11B.116000.X ||Gym The Pappas Final $.00 € Yes( No ATP-0256
Equipment Company, Inc.
J08864.000 01.23A.230000.TC|[HVAC Patrick J Final $.00 € YesC No ATP-0256
Kennedy &
Sons Inc
J08864.000 01.26A.110000.X ||[Electrical Wayne J. Griffin||Final $11,975.00 € YesC No ATP-0256
Electric, Inc.
J08864.000 99.970.950050.Z ||Gen & Excess Final $340.00  Yes(C No ATP-0256
Liability
Insurance
J08864.000 99.970.997000.Z ||Performance & Final $72.00  YesC No ATP-0256
Payment Bond
J08864.000 99.975.996000.Z |[Subcontractor Final $.00 € YesC No ATP-0256
Default
Insurance
l08864.000 || [99.999.999000.Z |[Fee | |Final |$619.00 |FYesCNo  |[ATP-0256
[TOTAL FOR PCI No. 0S-00211 | $13,006.00| |
J08864.000 01.04A .040000.E |[Masonry Fernandes Final $.00 € Yes( No ATP-0233
Masonry, Inc.
J08864.000 01.08A.084003.E ||Curtainwall Salem Glass Final $5,000.00  Yes(C No ATP-0233
Company
J08864.000 99.970.950050.Z ||Gen & Excess Final $144.00 € YesC No ATP-0233
Liability
Insurance
J08864.000 99.970.997000.Z ||Performance & Final $30.00 € YesC No ATP-0233
Payment Bond
J08864.000 99.975.996000.Z ||Subcontractor Final $60.00  Yes(C No ATP-0233
Default
Insurance
l08864.000 || 199.999.999000.Z |[Fee [ |Final $262.00 |€YesCNo  ||ATP-0233
[TOTAL FOR PCI No. 0S-00212 | $5,496.00] |
J08864.000 01.21A.100000.1 ||Fire Protection|[Johnson Final $4,445.00  Yes(C No ATP-0214
Controls Fire
Protection LP
J08864.000 99.970.950050.Z ||[Gen & Excess Final $126.00  YesC No ATP-0214
Liability
Insurance
J08864.000 99.970.997000.Z ||Performance & Final $27.00 € YesC No ATP-0214
Payment Bond
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Job ||PCI Code ||Phase Code ||Description ||Subcontractor||Basis ||Amount ||Accept ||ATP
J08864.000 99.975.996000.Z ||Subcontractor Final $.00  Yes(C No ATP-0214
Default
Insurance
l08864.000 || 199.999.999000.Z |[Fee I |Final $230.00 |€YesCNo  |[ATP-0214
[TOTAL FOR PCI No. 0S-00223 | s4,828.00] |
J08864.000 01.23A.230000.TC|[HVAC Patrick J Final $3,095.00  YesC No ATP-0231
Kennedy &
Sons Inc
J08864.000 99.970.950050.Z ||Gen & Excess Final $88.00  YesC No ATP-0231
Liability
Insurance
J08864.000 99.970.997000.Z ||Performance & Final $19.00 € YesC No ATP-0231
Payment Bond
J08864.000 99.975.996000.Z ||Subcontractor Final $.00  Yes(C No ATP-0231
Default
Insurance
l08864.000 || 199.999.999000.Z |[Fee I |Final $160.00 |€YesCNo  |[ATP-0231
[TOTAL FOR PCI No. 0S-00224 [ $3,362.00] |
J08864.000 01.26A.110000.X |[Electrical Wayne J. Griffin||Final $1,422.00 € Yes( No ATP-0232
Electric, Inc.
J08864.000 99.970.950050.Z ||[Gen & Excess Final $40.00  YesC No ATP-0232
Liability
Insurance
J08864.000 99.970.997000.Z ||Performance & Final $9.00 € Yes( No ATP-0232
Payment Bond
J08864.000 99.975.996000.Z |[Subcontractor Final $.00  Yes(C No ATP-0232
Default
Insurance
l08864.000 || 199.999.999000.Z |[Fee I |Final |$74.00 |€YesCNo  ||ATP-0232
[TOTAL FOR PCI No. 0S-00226 | s$1,545.00] |
J08864.000 01.05B.050000.X ||Misc. and United Steel, Final $15,891.00  Yes(C No ATP-0213
Ornamental Inc.
Metals
J08864.000 01.09A.051001.S |[Drywall / Central Ceilings ||Final $1,014.00 € YesC No ATP-0213
General Trades||Inc
J08864.000 99.970.950050.Z ||Gen & Excess Final $481.00 € YesC No ATP-0213
Liability
Insurance
J08864.000 99.970.997000.Z ||Performance & Final $102.00  Yes(C No ATP-0213
Payment Bond
J08864.000 99.975.996000.Z ||Subcontractor Final $12.00 € YesC No ATP-0213
Default
Insurance
loss64.000 || 99.999.999000.Z |[Fee | |Final |$875.00 [cveseNo  [[aTP-0213
[TOTAL FOR PCI No. 0S-00229 | s18,375.00| |
J08864.000 01.04A .040000.E |[Masonry Fernandes Final $3,201.00 € YesC No ATP-0223
Masonry, Inc.
J08864.000 01.09A.051001.S |[Drywall / Central Ceilings |[Final $4,231.00 € YesC No ATP-0223
General Trades||Inc
J08864.000 02.89A.899900.X ||[GILBANE -$7,483.00  YesC No ATP-0223
CONTINGENCY
(YFH)
J08864.000 99.970.950050.Z ||Gen & Excess Final $.00 € YesC No ATP-0223
Liability
Insurance
J08864.000 99.970.997000.Z ||Performance & Final $.00 € YesC No ATP-0223
Payment Bond
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Job ||PCI Code ||Phase Code ||Description ||Subcontractor||Basis ||Amount ||Accept ||ATP
J08864.000 99.975.996000.Z ||Subcontractor Final $51.00  Yes( No ATP-0223
Default
Insurance
l08864.000 || 199.999.999000.Z |[Fee | |Final s.00 |€YesCNo  |[ATP-0223
[TOTAL FOR PCI No. 0S-00234 [ $0.00| |
J08864.000 01.05B.050000.X ||Misc. and United Steel, Final $5,098.00  Yes(C No ATP-0252
Ornamental Inc.
Metals
J08864.000 01.09D.090003.X |[Painting Color Concepts ||Final $2,535.00 € YesC No ATP-0252
Inc
J08864.000 01.10B.101120.X ||Signage C & D Signs Inc||Final $2,200.00 € Yes( No ATP-0252
d/b/a Metro
Sign & Awning
J08864.000 99.970.950050.Z ||Gen & Excess Final $280.00  Yes(C No ATP-0252
Liability
Insurance
J08864.000 99.970.997000.Z ||Performance & Final $59.00 € YesC No ATP-0252
Payment Bond
J08864.000 99.975.996000.Z ||Subcontractor Final $26.00 € YesC No ATP-0252
Default
Insurance
l08864.000 || 199.999.999000.Z ||Fee | |Final |$510.00 [FYestNo  ||aTP-0252
[TOTAL FOR PCI No. 0S-00237 | $10,708.00|| |
J08864.000 01.09A.051001.S ||Drywall / Central Ceilings |[Final $9,201.00 € YesC No ATP-0238
General Trades||Inc
J08864.000 01.09B.096000.X |[Resilient CJM Services, ||Final $.00  Yes( No ATP-0238
Flooring Inc.
J08864.000 01.09D.090003.X |[Painting Color Concepts ||Final $21,574.00 € YesC No ATP-0238
Inc
J08864.000 99.970.950050.Z ||Gen & Excess Final $878.00 € YesC No ATP-0238
Liability
Insurance
J08864.000 99.970.997000.Z ||Performance & Final $185.00  Yes(C No ATP-0238
Payment Bond
J08864.000 99.975.996000.Z ||Subcontractor Final $110.00 € YesC No ATP-0238
Default
Insurance
loss64.000 || /99.999.999000.Z ||Fee |Final [$1,597.00  |[FYesCNo  [aTP-0238
[TOTAL FOR PCI No. 0S-00238 | $33,545.00)| |
J08864.000 01.23A.230000.TC|[HVAC Patrick J Final $.00  YesC No ATP-0221
Kennedy &
Sons Inc
J08864.000 01.26A.110000.X |[Electrical Wayne J. Griffin||Final $74,969.00 € YesC No ATP-0221
Electric, Inc.
J08864.000 99.970.950050.Z ||Gen & Excess Final $2,131.00  Yes( No ATP-0221
Liability
Insurance
J08864.000 99.970.997000.Z ||Performance & Final $450.00 € YesC No ATP-0221
Payment Bond
J08864.000 99.975.996000.Z ||Subcontractor Final $.00 € Yes( No ATP-0221
Default
Insurance
l08864.000 || 199.999.999000.Z ||Fee | |Final |$3.878.00  |[FYesCNo  [ATP-0221
[TOTAL FOR PCI No. 0S-00239 | $81,428.00) |
J08864.000 01.01B.000021.X ||Rough Final $1,523.00 € YesC No ATP-0247
Cleaning &
Final Cleaning
l08864.000 || |01.06A.053000.x ||Millwork |Polybois Inc || Quoted s.00 [CYestNo  ||ATP-0247

PROJECT NUMBER: J08864.000 OCO: OCO-0026  Page: 7 of 12




Job ||PCI Code ||Phase Code ||Description ||Subcontractor||Basis ||Amount ||Accept ||ATP
J08864.000 01.09A.051001.S ||Drywall / Central Ceilings |[Final $1,934.00 € Yes( No ATP-0247
General Trades||Inc
J08864.000 01.11C.114000.X |[Food Service ||Kittredge Final $7,810.00  YesC No ATP-0247
Equipment Equipment Co
J08864.000 | 93.926.890720.X |[Dumpsters || |Final |$825.00 [FvestNo  ||ATP-0247
J08864.000 99.970.950050.Z ||Gen & Excess Final $280.00  Yes(C No ATP-0247
Liability
Insurance
J08864.000 99.970.997000.Z ||Performance & Final $59.00  YesC No ATP-0247
Payment Bond
J08864.000 99.975.996000.Z |[Subcontractor Final $117.00 € YesC No ATP-0247
Default
Insurance
l08864.000 || [99.999.999000.Z |[Fee | |Final |$510.00 [CYestNo  ||ATP-0247
[TOTAL FOR PCI No. 0S-00245 | $13,058.00| |
J08864.000 01.26A.110000.X |[Electrical Wayne J. Griffin||Final $18,246.00  Yes( No ATP-0228
Electric, Inc.
J08864.000 99.970.950050.Z ||Gen & Excess Final $519.00  Yes(C No ATP-0228
Liability
Insurance
J08864.000 99.970.997000.Z ||Performance & Final $109.00  YesC No ATP-0228
Payment Bond
J08864.000 99.975.996000.Z ||Subcontractor Final $.00 € Yes( No ATP-0228
Default
Insurance
l08864.000 || 99.999.999000.Z |[Fee | |Final |$944.00 |FYestNo  |[aTP-0228
[TOTAL FOR PCI No. 0S-00247 | s19,818.00| |
J08864.000 01.09F.096400.X ||Wood Flooring ||JJ Curran & Final $15,481.00  Yes(C No ATP-0250
Son Inc
J08864.000 99.970.950050.Z ||Gen & Excess Final $445.00  Yes(C No ATP-0250
Liability
Insurance
J08864.000 99.970.997000.Z ||Performance & Final $94.00  YesC No ATP-0250
Payment Bond
J08864.000 99.975.996000.Z |[Subcontractor Final $186.00  YesC No ATP-0250
Default
Insurance
l08864.000 || 199.999.999000.Z |[Fee I |Final $810.00 € YesCNo  |[aTP-0250
[TOTAL FOR PCI No. 0S-00254 | s$17,016.00| |
J08864.000 01.23A.230000.TC|[HVAC Patrick J Final $2,295.00  Yes(C No ATP-0257
Kennedy &
Sons Inc
J08864.000 01.26A.110000.X |[Electrical Wayne J. Griffin||Final $5,591.00 € Yes( No ATP-0257
Electric, Inc.
J08864.000 99.970.950050.Z ||Gen & Excess Final $224.00  YesC No ATP-0257
Liability
Insurance
J08864.000 99.970.997000.Z ||Performance & Final $47.00 € YesC No ATP-0257
Payment Bond
J08864.000 99.975.996000.Z ||Subcontractor Final $.00  Yes( No ATP-0257
Default
Insurance
l108864.000 || 199.999.999000.Z |[Fee I |Final $408.00 |€YesCNo  |[aTP-0257
[TOTAL FOR PCI No. 0S-00255 | s$8,565.00] |
J08864.000 01.09A.051001.S ||Drywall / Central Ceilings |[Final $5,867.00 € Yes( No ATP-0240
General Trades||Inc
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Job ||PCI Code ||Phase Code ||Description ||Subcontractor||Basis ||Amount ||Accept ||ATP
J08864.000 01.21A.100000.1 ||Fire Protection|[Johnson Final $.00  Yes( No ATP-0240
Controls Fire
Protection LP
J08864.000 01.26A.110000.X ||[Electrical Wayne J. Griffin||Final $.00 € YesC No ATP-0240
Electric, Inc.
J08864.000 99.970.950050.Z ||Gen & Excess Final $169.00 € YesC No ATP-0240
Liability
Insurance
J08864.000 99.970.997000.Z ||Performance & Final $36.00  Yes(C No ATP-0240
Payment Bond
J08864.000 99.975.996000.Z |[Subcontractor Final $70.00 € YesC No ATP-0240
Default
Insurance
loss64.000 || 99.999.999000.Z |[Fee | |Final [$307.00 [cveseNo  [[aTP-0240
[TOTAL FOR PCI No. 0S-00261 | s6,449.00] |
J08864.000 01.09A.051001.S |[Drywall / Central Ceilings |[Final $10,564.00 € YesC No ATP-0237
General Trades||Inc
J08864.000 02.89A.899900.X ||GILBANE -$7,839.00 € YesC No ATP-0237
CONTINGENCY
(YFH)
J08864.000 99.970.950050.Z ||Gen & Excess Final $81.00  Yes(C No ATP-0237
Liability
Insurance
J08864.000 99.970.997000.Z ||Performance & Final $17.00 € Yes( No ATP-0237
Payment Bond
J08864.000 99.975.996000.Z |[Subcontractor Final $127.00 € YesC No ATP-0237
Default
Insurance
l08864.000 || 199.999.999000.Z ||Fee | |Final |$148.00 [FYestNo  ||ATP-0237
[TOTAL FOR PCI No. 0S-00266 | $3,098.00) |
J08864.000 01.01B.000021.X ||Rough Final $1,523.00 € YesC No ATP-0248
Cleaning &
Final Cleaning
J08864.000 01.04A .040000.E |[Masonry Fernandes Final $2,147.00  Yes( No ATP-0248
Masonry, Inc.
J08864.000 01.07C.074000.X ||Metal Panels |[Salem Glass Final $6,263.00 € YesC No ATP-0248
Company
J08864.000 01.23A.230000.TC|HVAC Patrick J Final $.00 € YesC No ATP-0248
Kennedy &
Sons Inc
J08864.000 02.89A.899900.X ||GILBANE -$2,147.00  Yes( No ATP-0248
CONTINGENCY
(YFH)
J08864.000 || 93.926.890720.X |[Dumpsters || |Final |$825.00 € YesCNo  |[aTP-0248
J08864.000 99.970.950050.Z ||Gen & Excess Final $180.00  YesC No ATP-0248
Liability
Insurance
J08864.000 99.970.997000.Z ||Performance & Final $38.00 € Yes( No ATP-0248
Payment Bond
J08864.000 99.975.996000.Z ||Subcontractor Final $75.00  Yes( No ATP-0248
Default
Insurance
l08864.000 || 199.999.999000.Z |[Fee i |Final |$328.00 |€YesCNo  ||aTP-0248
[TOTAL FOR PCI No. 0S-00267 | $9,232.00] |
J08864.000 01.26A.110000.X |[Electrical Wayne J. Griffin||Final $37,203.20 € Yes( No ATP-0243
Electric, Inc.
J08864.000 01.26A.110000.X ||[Electrical Wayne J. Griffin||Final $82,176.00  YesC No ATP-0243
Electric, Inc.
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Job ||PCI Code ||Phase Code ||Description ||Subcontractor||Basis ||Amount ||Accept ||ATP
J08864.000 02.89A.899900.X ||[GILBANE Final -$82,176.00 || Yes( No ATP-0243
CONTINGENCY
(YFH)
J08864.000 99.970.950050.Z ||[Gen & Excess Final $1,058.00 € YesC No ATP-0243
Liability
Insurance
J08864.000 99.970.997000.Z ||Performance & Final $223.00 € Yes( No ATP-0243
Payment Bond
J08864.000 99.975.996000.Z |[Subcontractor Final $.00 € Yes( No ATP-0243
Default
Insurance
l08864.000 || 199.999.999000.Z |[Fee [ |Final $1,924.00  [FYesCNo  |[ATP-0243
[TOTAL FOR PCI No. 0S-00272 | s40,408.20| |
J08864.000 01.04A .040000.E ||Masonry Fernandes Final $1,501.00 € Yes( No ATP-0258
Masonry, Inc.
J08864.000 01.07B.071010.X ||Roofing and JD Rivet & Final $2,408.00 € YesC No ATP-0258
Flashing Company
Incorporated
J08864.000 99.970.950050.Z ||Gen & Excess Final $111.00 € YesC No ATP-0258
Liability
Insurance
J08864.000 99.970.997000.Z ||Performance & Final $23.00 € Yes( No ATP-0258
Payment Bond
J08864.000 99.975.996000.Z |[Subcontractor Final $.00 € Yes( No ATP-0258
Default
Insurance
l08864.000 || 199.999.999000.Z |Fee I |Final $202.00 |€YesCNo ||aTP-0258
[TOTAL FOR PCI No. 0S-00274 [ s$4,245.00] |
Submitted $297,327.20 Total: $297,327.20
Amt:
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Signature of the Owner indicates agreement herewith, including any adjustment in the Contract Sum or the Contract Time

The Original Contract price was $94,298,030.00
Net change by previously authorized Change Orders $5,994,565.00
Contract Price prior to this Change Order $100,292,595.00
Contract Price will be changed by this Change Order in the Amount $297,327.20
The new Contract Price including this Change Order will be $100,589,922.20
The Contract Time will be changed by 0

The date of Substantial Completion for construction as of the date of 08/14/2024
this Change Order therefore is

Gilbane Building Company

Jonathan Levi Architects LLC

Project Manager
Jonathan Levi Architects
5/3/23

Carol Harris
LEFTFIELD, LLC
OPM
LeftField Project Management

May 3, 2026
Lynn Stapleton

Town of Brookline
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Levi Architects

Jonathan

266 beacon street boston ma 02116 tel 617.437.9458 fax 617.837.6749 www.leviarc.com

5/3/23

Driscoll School Project
Change Order #26 Summary

Change Proposal Number

Change Value

ATP 106R1, RFI 367, J-Bead at Diffusers $0.00
ATP 213R1, RFI 578, Louver Support Steel $18,375.00
ATP 214, RFI 515, Fire Protection Main Drain Locations $4,828.00
ATP 221R1, RFI 600, Fire Smoke Dampers at Duct Shaft $81,428.00
ATP 223R1, RFI 606, B North Floor Brick Shelf $0.00
ATP 228, PR 35, Security Modifications $19,818.00
ATP 230R1, ASI 69, Fan Coil Sequence $0.00
ATP 231, RFI 574, Rated Shaft Enclosure $3,362.00
ATP 232, RFI 529, Fixture Dimming via Photocells $1,545.00
ATP 233, RFI 555, Beam Conflict with Brick at Pre-K Vestibule $5,496.00
ATP 234, RFI 557, Brick Shelf at Stair 5 $3,145.00
ATP 237R1, ASI 16, Multipurpose Room Ceiling Sound Insulation $3,098.00
ATP 238, ASI 78, Paint Color Modifications $33,545.00
ATP 240, RFI 656, Ceiling Height in Basement & Toilet Rooms $6,449.00
ATP 243R1, WJGEI Schedule Acceleration $40,408.20
ATP 247, RFI 625, Framing and Finish Details at Tray Return $13,058.00
ATP 248R1, RFI 436, Louvers near Loading Dock $9,232.00
ATP 250, PR 36, Gym Lines and Graphics $17,016.00
ATP 252, RFI 597, Dimensional Letter Sign Mounting $10,708.00
ATP 253R1, RFI 527, 2nd Floor Entry Bent Pate Cutback $0.00
ATP 255, Saturday Work Premium $0.00
ATP 256, ASI 74, Electrical Device Locations $13,006.00
ATP 257, RFI 624, RTU-Mounted DDC Controller $8,565.00
ATP 258, RFI 675, Project Terrace Roof Termination $4.,245.00

Total Change Order Value

ATP 106R1, RFI 367, J-Bead at Diffusers

$297,327.20

$0.00

GMP contingency to provide finished openings per Specification section 23 00
01-2.26-B and the Displacement Diffuser Schedule notations on M011. Gilbane
has been directed to charge to construction contingency under protest, should

the construction contingency be expended all parties have mutually agreed that

this issue may be revisited as an Owner Change Order.
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Levi Architects

Jonathan

.com

.6749 www.leviarc

617.837

617 .437.9458 fax

ma 02116 tel

street boston

beacon

266

5/3/23

ATP 213R1, RFI 578, Louver Support Steel $18,375.00
Coordination to add steel plates to support louvers where they were too tall to be
self-supporting at the areaway.

ATP 214, RFI 515, Fire Protection Main Drain Locations $4,828.00
Per request of the Owner, the fire protection riser drain pipe was re-routed to the
other side of the basement in lieu of draining towards the alleyway per original
design.

ATP 221R1, RFI 600, Fire Smoke Dampers at Duct Shaft $81,428.00
The fire smoke dampers for a 2hr shaft in area A/C required electrical and fire
alarm connections not included in the documents.

ATP 223R1, RFI 606, B North Floor Brick Shelf $0.00
GMP contingency. Modifications were required due to the face of the foundation
wall being set at an incorrect dimension from the column centerline. The
misplacement of the foundation wall and brick shelf at the BQ line necessitated
modifications to the exterior wall and required additional insulation to re-align

the stud wall and brick with the foundation.

ATP 228, PR 35, Security Modifications $19,818.00
Homeland Security modifications to Security system

ATP 230R1, ASI 69, Fan Coil Sequence $0.00
It was determined that the contractor is responsible for coordinating the controls

at no cost to the project. Therefore, revising the sequencing of the fan coils was
done for no cost.

ATP 231, RFI 574, Rated Shaft Enclosure $3,362.00
The fire dampers at this location were relocated to the walls to facilitate future
access and avoid additional costs for infill at the floor opening at the shaft.

ATP 232, RFI 529, Fixture Dimming via Photocells $1,545.00
The incorporation of additional photocell dimming controls.

ATP 233, RFI 555, Beam Conflict with Brick at Pre-K Vestibule $5,496.00
Coordination of beam and exterior finish at Kindergarten 2910 and 2720
entrances from play area resulted in modifications to the exterior jamb detail.

ATP 234, RFI 557, Brick Shelf at Stair 5 $3,145.00
Steel relieving angle added at stair 5.
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ATP 237R1, ASI 16, Multipurpose Room Ceiling Sound Insulation $3,098.00
Multipurpose Room ceiling insulation thickness modified to improve acoustic
separation to above.

ATP 238, ASI 78, Paint Color Modifications $33,545.00
Owner request to incorporate paint and accent colors in egress stairs.

ATP 240, RFI 656, Ceiling Height in Basement & Toilet Rooms $6,449.00
As part of coordination process, shallow GWB soffits incorporated in Basement
Locker rooms and Toilet rooms to cover structural steel.

ATP 243R1, WJGEI Schedule Acceleration $40,408.20
Based on multiple cost discussions between Leftfield, W]Gei and Gilbane, this
acceleration change order was reduced by WJGEI and 2/3 covered by GMP
Contingency. The cost of 4 weeks of acceleration to accommodate the addition of
the Terrazzo flooring for $40,408 was attributed to OSC and $82,176 for overall
compression and stacking of construction activities will be applied to GMP
Contingency.

ATP 247, RFI 625, Framing and Finish Details at Tray Return $13,058.00
Modification to the tray return opening in the Cafeteria/Kitchen includes
coordination of the wall opening and stainless steel counter with coiling door and
kitchen equipment.

ATP 248R1, RFI 436, Louvers near Loading Dock $9,232.00
Additional openings and louvers were required in the loading dock area

to coordinate with Mechanical documents. The associated masonry component

was clarified prior to installation and agreed to be addressed by the Gilbane
Contingency.

ATP 250, PR 36, Gym Lines and Graphics $17,016.00
Owner requests for Gymnasium court graphics and logo.

ATP 252, RFI 597, Dimensional Letter Sign Mounting $10,708.00
Additional components for the attachment of the school sign lettering at the front
entry are required to complete the installation and connection to the building
structure.

ATP 253R1, RFI 527, 2nd Floor Entry Bent Pate Cutback $0.00

GMP contingency for resizing a slab opening as a result of Gilbane's VDC
coordination of the ductwork in a shaft adjacent to Vestibule 2085.
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ATP 255, Saturday Work Premium $0.00
GMP contingency for premium Costs for Work Done 2/25/23, 3/4/23, 3/11/23,
3/18/23 and 3/25/23.

ATP 256, ASI 74, Electrical Device Locations $13,006.00
Per Authority Having Jurisdiction request, fire alarm pull stations and smoke
detectors relocated or added.

ATP 257, RFI 624, RTU-Mounted DDC Controller $8,565.00
Owner scope change for controllers to be installed at the rooftop mechanical

units.

ATP 258, RFI 675, Project Terrace Roof Termination $4,245.00

Modification to the base detail at the plaza roof to conform with the
manufacturer's requirements for warranty, per request from the manufacturer’s
representative.
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MICHAEL DRISCOLL SCHOOL - Brookline, MA

April 30, 2023

K-8 New Construction

Potential Change Order - Change Order Log

pproved TF Rev = Pending Review [WON = Witharawn 3 /0~ Errors & omisions ]
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10022 | AsiiGs | 183 | €O |SummerBeam HVAC Carification s aion| 0% e s 00| conz B s - s - s - s - s - s - s s s s s s s s s s s s s s s emmls - s - s - s - s S ls emm|s - s s - e men
122
034n23 | RAHSSS | 18RI | AW |Additon of Siamese Connection s 989600 210000 e s 99600 | con2s B s - s - s - s - s - s -8 - s -5 - s - s - s - s - s s s s s s s s s s Sls esseos S| |s smseools - s - s - s = | bbb bkt
ea e 3312,3313, 314200
080000 Wedia Work
030000 Room 3313 and omit Closet 3312 to create passage between Work Room and
soNovaz | PREZ 185 05c | Media Center Modifications s 319800 st we s 319800 | cowz3 s s s s s s s s s s s s s s s s s s s s s s <fs saomo0|s s s s - s = s < [s sso0fs - [Offe. !
230000 deleion of coor pening and deletion and
250000
pariion,change from VCT floaring to carpet and relocation o ght fixture.
050000 » by rain,Structural
stel premium time for schedule o stay ahead of follow up trades, Exteror
1290n23 185 | S foremium Time- Ot and Nov s - 070000 e s - | coms s asamoos BE s - s - s - s - s - s - s - s - s - s - s - s - s - s - s s - s - s - s - s - s - s - s - s - s - s - s - s - s B heduletostay head offollow up rades. Ext
090000
quired o stay
Jahead of ollowing rades.
oom Fedicaton 11667525 nldesthe Volewl Eapment s rsataton
Ooinz3 | R399 | 1871 | €0 |Volleybal Sieeve Locations s 17700 090000 e s 171700 | cowzs s assioofs s Sl umols - s s - s - s - s - s - s s s s s s s s s s - s - s - s - s Sl ummls - ls - s - [s amols s - e
110000
there was a
031an23 188 £/0  [Additional Reveals s 4195400 030000 a5 4195400 cous s s s s B s B s B s B s s s s B s s s s s s s a19sa00 s s s s - s < |s avesaco|s - s ocuments Subseauer!
oumber o project
030000, 040000,
050000, 060000,
070000, 080000,
090000, 100000,
0102 | Asi#ss | 19 | O |updated FoorPlans s o ionose | wee |5 coms B s B s B s B s B s B s B - s B s B s B s B s B - s B s s B s B s i
140000,210000,
220000, 230000,
179023 | Asiess | 19 | O |RCP Floor-Lighting Modifications in Poject Areas s @600 250000 w s (96.00| cowzs s s s - s - s - s - s - s - s - s - s - s - s s - s - s - s s s s s s |5 eseoos s s s S s tesons - s = e - | e
o 0000 This
179023 | AR | dowme |60 fTeacher Planning lading & Coling Draperies s 247700 100000 e s 2847700 cowas s s s - s - s -[s - s - s - s - s - s - s - s - s - s s - s -5 - s - s s s s s s aamols - ls - s - |5 asamoo|s s - twork,drywal and
110000 tolerancesto impiement the design concept.
waan2s | mAwsa | 192 0 [Bent Plate to Conceal Summer Beam Light Fisture s 4125300 090000 we s 4125300 | cowze s s s - s s s s s s s s s s s s s s s s s s s s Sls asoofs s -1 s < |s amzsael|s - s - s = i o The
193 B s B s B s B s B s B s B s B s B s B s B s B s B s s B - s B - s
aanzs | asie2 | 198 | o [fagpoleighting B sroo0| 0% e s s75900| conzs B s - s - s - s - s - s - s - s - s - s - s s s s s s s s s s - s - s - s <|s smsomls s < |s smem|s - s s -
Jround ighting wos crred in ATP-171
<
Zan2s | RARass1 | 195 | €/ [SkyihtFall rotection s 1320400 70000 e s 1320800 cows B - s - s - s - s - s - s -[s - s - s - s - s - s - s - s - s - s - s - s s s s <|s masmols - s s s - s - |5 13ao0|s s B A A
24ian2s | REMTAL | 196 | CD [Mechanical Screen Wall Additionsl Framing s 1287800 090000 e s 187800| conas s s B s B s B s B s B s B s B s B s B s B s B s s namols s - [s 1ammoo|s s - s oo »
process.
o negotiate o closeat nocost,Safety Work (TA 16) overage negotiatedtto close at
a2 197 | S faeconcilation of GMP Allowances s e s cons s sos00|s s B s B s B s B s B s B s B s B s B s B s B s B s s - s s - s s - 3
19)
Jovrage to be paid out of GMP Contingency.
Atsand
250023 198 | €0 [storeftont MetalStud Reframing at Art and Science Rooms s 682100 090000 e s 628100 | conas s s B s B s B s B s B s s s B s B s B s B s B s eamion|s s s - s <[5 eammls s
the misaligned
in The
[rhe e Thetime,
[scothermalinescould g0 ovr or under onflcts as needed. However, the
2ian23 | wA#S09 | 199 | D [changesto Drain i to Avoid GeothermalLine s 704700 310000 e s 704700 | conas B s B s B s B s s s B s s s B s B s B s B s B s 700s s s < s remols - s s e e Toe e et
e set under the 36" HDPE and now needs tobe coordinated with i lnes
requiring adeitional rework
san2s | w3 200 | 05C fToilet Accessory Modifications $ 216900 oo e |s 2165000| corzs s s - s s - s - s - s - s s s s s s s s s s s s s s s s s s 2169005 s - s - s <[5 are0m|s O bbb
Creditfora change from acoustical s toregular lassfr Band and Chorus
2590023 | AR | 201 | E/0  [acoustcl lass Revison Credit s usresoo| 080000 we |5 ge7se0o| coms B s B s B s B s B s s s s s B s B s B s B s s ns7msos B s s - s - [ uszson|s s - [Rooms on Floors 1and 2. Note that the added cost for AS| #57R1 was submitted
inaTe 122
0 B s s s s s s s s s s s s s - s - s - s - s - s - s - s - s - s - s - s - s s - s - s - s - s -
awe “
279n23 03 P |coringand cut cancrete for Coordinaion B - 210000 e s - | coms s somo0s - s - s - s - s - s - s - s - s - s - s - s - s - s - s - s - s - s - s - s - s - s - s - s - s - s s - s - s - s - s - 3
cov |coordinationissue funded by GMP Contingency.
304023 | wFB7 | 208 | E/0  [areac-ShearCore Star7- Exeror Door Openings s 608000 080000 e s 608000 | conzs s s B s B s B s s s s s B s B s B s B s B s B s cosno|s s s - s - |s  eosools S s - [Reto-verifie. The stoefront enry units were required to be modifed o be 1.
1/4°shorter to it within the openings.
"
090000 B
oufeb2s | ASwrs | 2051 | /0 |Elecuical Panel and EPO Modifcations s siowon| 299000 e s 3101800 cose s s B s B s B s B s B s B s B s B - s B s B s B Sls momoofs s s s - |5 swoso0s s - [1810. 4820, 48301 avod beingan abstruction nth dassrooms.Cos ncludes
260000 previously
installed plumbing in Room 2620,

sofs



MICHAEL DRISCOLL SCHOOL - Brookline, MA

April 30, 2023

K-8 New Construction

Potential Change Order - Change Order Log

Tr Rev = Pending Review

[AP2 = Approved
[RE1 = Rejected

[p = Pencing CoR submision

WON = Withdrawn
EsT= Estimated 5

£/6 = Errors & Omissans ]
[GMP CONT - G Contingeney Use |

TOTAL CHANGE ORDERS
oae | omecTve | At | cooe DESCRIPTION ESTIVATED $ csicode status | approves | cos Shptold/ | e cont cowor o2 cowos oo cowos conos cowor conos cows om0 comt con coms coma coms cons comr coms coms o0 conn conz cons oz cous cous A @ €0 osc e Notes
——
ouring
The more
02Feb23 | AHIE03 | 206 | E/O |sprinkler HeadsatGym s 1843400 210000 ave 1843000 | cow24 s - - 1843400 [ s s < |s 1samoo|s - robust, in
Jthe Ouner and recommended to offer a longer-term solution fo a gym that may
e used by different types of users and unctons.
207 s - - - s - s - - s - s - s -
e
03+e023 208 | S [rework Foorsupports s - 230000 A - | cora s 79005 - - - s - s - - s - s - s -
070000
awp 080000
035eb23 209 | S foremium Time coss for 12/5/22, 12/10/22,/7/23 andt 1/14/23 B pigese ave conn s 1930(s s s s - s s - Costs for Premium Time only for schedule recovery.
230000
in Tothe side wall
of
O6fen2s | mAmsa2 | 210 €0 [Walkin coller Condenser ocation B 937800 110000 ave 937900 cous B s samools s 9am00|s s - e o e e et o ot o
reconfguration.
o Fire Watch OA (522000000) ™
10Feb:23 11 [Transter of Ouner Allowances $ toTempHeatOA | AP cow4 | [$150000.00 s 1922300(s s s ] - s s - "
cont o P tothe Temp Heat Allowance and the olice Detal Allowance.
040000 < "
13623 | ASIHGE | 212 | /O |Ares CUnfolded Elevations and Plans s 873500 oo awe 873500 cous s - - s s7so0|s s < |s smsoo|s - o v
incorrectl in the elevations.
050000
I6ren23 | RRsTs | 21381 lLouver supportsteel s 1837500 ave 1837500 COw26 s - - s Sls wsameo - s - s - s -
090000 stirs, dtheref o
TaM.
a 3 b routedto
1740023 | RAEsIS | 214 | OSC[fire Protection Main Drain Locations s 482800 210000 ave 482800 cows s - - s s esmoo s - s s asmmoo
loriinal design.
weeb2s | asier | as € [power Modifiations B 260000 ape couns s s s s - s s - e o e
Creditfor Costsfor G
i
176eb23 | ASIH0 | 216 | OSC |Relocate Monitors and Delete Spray Booth s 70| aeo% ave (687100 cowa B - - (6871.00) s s s - s s (687L00| e e et e e ooth n
Jadded in the future it eeded.
c
o JDerenzo).
2060023 217 | S (octay due to Acessfor Helicalper nstataton B 310000 ave cous s sa0700|s s s s s B but Helicaldid
required .
negotiated to a costof $5,145 to be charged to the GMP Contingency.
206eb23 | RRISES | 218 | AHI|AddKitchen Floor Drain Type D B 739300 20000 ave 739300 cows B s 73m00)s 739300 - s s - et s st o e ceam,
2060023 | RASIS | 219 | E/0  |Added Fuel Ol Tank Equipment Pad s 675200 030000 ave 675200 cous s - - s em200(s s < |s  emols - [P hinefoor
[The (2)5*
2
O1Mar23 | RRHsSS | 220 | AHI [rea 8 Low Roof Drainage Backwater Valves s 312300 oo ave 312300 couns B s amao0)s 312300 $ - s s - porrequest o
reviewed
reasonable
2he
08Mar23 | RRWE00 | 22181 | /0 [FireSmoke Dampersat DuctShaft Area AC, Foors 03 s s142800 230000 v s102800| cowzs s - - s <ls ees - s < |s sasos -
instaling and wiring the Fire Smoke Dampers s required per code.
» $ - - - s - s - - s - s - s -
beingsetat
awp 040000
13mar23 | Arseos | 223m1 | SAE faNorth Floor rickshelf s - 090000 e - | coms s 74m00(s - - s s - - s - = |P - lextoriorwalt "
orick with the foundation.
awp
16Mar23 2e | S onumental sair Compnents s 050000 ave coms s 3000000 s s s s - s s - Wiscll
Metal Contract
crecton.
$45,000 irewatch
l08; transter rom |Alownce. The Firewatch Alowance was previously tansferred to Temp Heat
16Mar23 25 | GMP [Supermetal Frewatch Costs fom FireWatch Allowance B 010000 ave s | [ covd 15 s - - s s s - s s - P
(Cleaning 0 OVID Cleaning
[Oner's Allowance
w0000
e 080000 1y21/23, 1728023,
ar Premium Time Costs for Jan and Ft - op - # Y - . . . . . . . . 2
168mar23 L Time CostsforJan and Feb 2023 s 090000 w cois s 26705 s s $ s $ e s s s,
260000
t6mar21 | ARse | 22781 Sioped ACT at Window s 3567.00 os0000 awp 356700 comas s - - Sls sseroo|s - - s - s - s -
P g 030000 g g uper ite due to the sioped ceiling crossin the window.
per
wmar2s | pReSs 28 | A [securty Modifcations s 1981800 260000 v 1981800 | cowzs s - - s Sls 10mse0 19818005 - s - s -
schedule risk.
29 s - - - s - s - - s - s - s -
2mar2s | Asies | 2301 | o [fan CoilSequence s - 230000 v - | cous s - - s - s - s - s - s - Theref
ldone forno cost.
cost
lines CE and CF on level 1, near the Receiing area. Fire smoke dampers were
shown
21Mar23 | RRHSTA | 231 | £/ [Rated Shat Enclosure at Receiving Area Duct/Damper s 336200 230000 awe 336200| cow26 s s Sl asew s < |s ase0fs -
ated.
Jwhich provided the required daLhr.ires
required to be provided to endlose the shat
wmac2s | RRws9 | 2m 0 [Fiture Dimming i Photocells s 154500 260000 awe 154500| co#26 s - - s Sl useseo s 1sas00(s s - entractor
040000 Jamb detail
wwmar2s | Arssss | 23 €0 [Beam Conflict with Brick at Pre-X Vestibule s 549600 fopess v 549600 COW26 s - - s Sls sassoo <[5 sesels - s -
[Alarger pi
ocam. New framing,sheathing and AV had to be added
050000 *
wMar2s | Ress? | 24 | 60 [arckshelratstairs B 314500 ave 314500 cow26 B - s Sl amesw s < s sesoofs -
070000
stair #5 and fullywrapped with waterproafing membrane.
28Mar23 s | WP B 140000 ave couns s 7smoofs s s s - s s -
cont £ noistway.
2 s s s s - s s -
28Mar23 | Asias | 23781 | €0 |Multipurpose Room Ceiing Sound Insulation s 309800 030000 ave 30800 con26 B - s s sosmo0 s < |s sosmoofs - the
72 2
Cost
sivar2s | Asiezs | 238 | 0SC [paint Color Modifications s 3354500 030000 v 3350500 cOw26 s - - s Sls ssese - s - s <[5 ssese
Jwalsin the classrooms
23 s - - - s - s - - s - s - s -
030000
onapr23 | Reowsss | 260 €0 [ceiling Heightin Basement & Toilet Rooms s 644900 210000 awp 644900 CO#26 s - - s S|s saso0 <[5 eamo|s - s -
260000
201 s - - - s - s - - s - s - s -




MICHAEL DRISCOLL SCHOOL - Brookline, MA

K-8 New Construction

Potential Change Order - Change Order Log

Tr Rev = Pending Review

/DN = Withdrawn.

[AP2 = Approved
[RE1 = Rejected

[P’ = Pending COR submission

=2

EsT= Estimated s

April 30, 2023

uc
[05¢ = Owner scope Change

£/0 = Errors & Omissions
[GMP CONT = GMP Contingency Use

ToraLchaNGE onoeRs CHANGE OROER ISTRBUTION Y REASON
oare | omeenue | s | cone pr— esmwateos icote | smarus| memoveos | cor | | O | awecowr | comt | coms | coms | coms | coms | comws | comr | coms | coms | coms | com | com | coms | coms | coms | coms | com | coms | coms | com | com | com | coms omi | coms cone ™ o 0o osc u ot
G
2 s s s .
o o
ovseas 2| osc [ shesteAcleration P I won| coms auem|s | |s s w0z Contneenr v the adion
Coningney

244 $ $ s

2 s s s -

26 s $ $ -




MICHAEL DRISCOLL SCHOOL - Brookline, MA

Apn\ 30,2023

K-8 New Construction

Potential Change Order - Change Order Log

Tr Rev = Pending Review

[AP2 = Approved
[RE1 = Rejected

[P$ = Pending COR Submission

WON = Withdrawn
EsT= Estimated s

uc
[05¢ = Owner scope Change

£/0 = Errors & Omissions
[GMP CONT = GMP Contingency Use

TOTAL CHANGE ORDERS CHANGE ORDER DISTRIBUTION BY REASON
OATE | DRECTVE | ATP# | cobe DESCRITION esTATED S CSicode | status | appRoveDs | cos Shptold/ | e cont cosor 0wz cots coua conos coss conor coss oo oo com conz coms cowa coms coms comr coms coma o0 com oz con coun coms cous a0 @ €0 osc e Notes
=S
010000
050000
06-Apr-23 RFI#625 247 €D |Framing and Finish Details at Tray Return s 13,058.00 090000 App 13,058.00 | CO#26 s s s $ s $ 13,058.00 $ $ 1305800 (% s
110000
the opening
010000
oorna | wmess | uams | 60 [owersnertosdngbock e R samoo| conns s aano|s s s s s s smol |s s s samuls
230000 ”
249 s s s -8 S - s $ $ B $ -
07-Apr-23 PR#36 250 0SC  |Gym Lines and Graphics s 17,016.00 090000 App 17,0600 | CO#26 s s s $ s $ 17,016.00 $ s -8 S 17,016.00 |Owner requests for Gymnasium court graphics and logo.
251 s s s $ s $ $ s $ s
050000
14-Apr-23 RFI#597 252 €D |Dimensional Letter Sign Mounting. s 10,708.00 090000 App 10,708.00 | CO#26 s s s $ s $ 10,708.00 $ $ 1070800 (% s -
100000 buiding strucure
ainan
owp 2085
1apr23 | mresz7 | 2531 | GNP fond FloorEnty Sent Pate Cutback s 050000 ave coms s 111008 s B s B s 5 s - s s - e on ot e doct
[withinthe shaft next o the depression.
254 $ s s $ $ $ $ s B s -
o Jr— [ Work for5Saturdoys fo comeback drywall aeas,late door frames, Kitchen
a3 s | Sup e B 090000 noe cous s 2mos B B - s B - s s B - s B - s
chargec.
21-Apr-23 ASI 74 256 AHJ |Electrical Device Locations s 13,006.00 260000 App 13,006.00 | CO#26 s s s $ s $ 13,006.00 $  13,006.00 | $ B s - lsmoke detectors had to be addedrelocated near stairways.
230000 “ e
s5apr23 | Resee | 257 | 0SC [RTU-Mounted DDC Conroler B ssesoo| 22000 nor 8s6s00| comas B B B s B s ssesoo| s B s s sseso0 rus
Iabor.
00t |dtai at theterace roof toconform with the manfacturer's equirementsfor
26-Apr-23 RFI#675 258 €D |Project Terrace Roof Termination s 4,245.00 070000 App 4,245.00 | CO#26 s s s - s s - s 4,245.00 $ s 4,245.00 ( $ s - |warranty. This change required revising the terrace roof termination from under
older the outsice cornrs.
B - - B - B s B s s - s s - s - -
s soase7s 629189220 s Gomon)|s 12z 533900 (59525300 | $470030700 |  $550800 | $7.49200 | sesanoo | s154900 |5 (7559600] $5950000 | $1028700 | $2078200 | 75000 | $2739700 | $0315000 | 747300 | 5956200 | $1700000 | sa723100 | s302300 | s1s36600 | $02300 |5 @er97500|s  see2m00|s  wmaseoo|s 27a;a0| | 9215600 |5 (939500 $90631200 | $5253,01820 | $8700200
[ Estmaea ] GiP | Gp Contingency _Codor oz ow o oS s o own X o0 o Cowiz o oW oS owis o7 owis ) oW o oz ) ow o ow ) ) o 3 73
Roproved e of duse
s T oo87% -0.09% 036% ss7% o05%
oM Tota CoToTAL: COTOTAL BY DISTRIBUTION:
$94,298,030.00 $6,293,609.20 $6,239,095.20

sofe



MICHAEL DRISCOLL SCHOOL - Brookline, MA April 30, 2023

Total Project Budget Status Report

Total Actual Spent to
Description Total Project Budget Authorized Changes Revised Total Budget ) % Cmtd to Date CEE % Spent to Date Balance To Spend
Committed Date

Comments

FEASIBILITY STUDY AGREEMENT

OPM Schematic Design S 34,015 S 34,015 | $ 34,015 100%| $ 34,015 100% S -
A/E Schematic Design S 1,179,260 | $ 500 [ $ 1,179,760 | $ 1,179,760 100%| $ 1,179,760 100% S -
TOTAL SD $ 1,213,275 | $ 500 $ 1,213,775 | $ 1,213,775 100%| $ 1,213,775 100% $ -
Legal Fees S 106,563 | $ (50,000)| $ 56,563 | $ - 0%| $ - 0% $ 56,563 *17
Owner's Project Manager $ 3,182,090 | $ 136,894 | $ 3,318,984 | $ 3,318,984 100%| $ 2,559,939 77% $ 759,045
Design Development S 429,575 S 429,575 | $ 429,575 100%| $ 429,575 100% S -
Construction Documents S 524,441 S 524,441 | $ 524,441 100%| S 524,441 100% S -
Bidding S 188,436 S 188,436 | $ 188,436 100%| $ 188,436 100% S -
Construction Administration S 1,989,628 | $ 26,171 | $ 2,015,799 | $ 2,015,799 100%| $ 1,309,184 65% S 706,615 *47
Closeout S 50,010 S 50,010 | $ 50,010 100%| S - 0% S 50,010
Extra Services S - S -ls - S - $ -
Reimbursable Services S -1s 67,823 | $ 67,823 | $ 67,823 100%| $ 65,403 96% S 2,420 *5, 10, 15, 18, 45
Cost Estimates S -1s 42,900 | $ 42,900 | $ 42,900 100%| S 42,900 100% S - *6
Advertising & Printing $ 31,969 | $ (26,793)| $ 5176 | $ 589 11%| $ 589 11% $ 4,587 *18, 45
TOB Project Management Services $ 576,500 | $ (426,500)| $ 150,000 | $ - 0%| $ - 0% $ 150,000 *17
PSB Project Management Services $ 225,000 | $ (75,000)| $ 150,000 | $ - 0%| $ - 0% $ 150,000 *17
Owner's Insurance $ - s - s - s - $ - $ -
Other Administrative Costs $ - $ - s - $ - $ -

A&E

A/E Basic Services $ 7,259,063 | $ -1 7,259,063 | $ 7,259,063 100%| $ 6,859,201 94% $ 399,862
Design Development S 1,814,766 S 1,814,766 | $ 1,814,766 100%| $ 1,814,766 100% S -
Construction Documents S 2,540,672 S 2,540,672 | $ 2,540,672 100%| S 2,540,672 100% S -
Bidding S 290,363 S 290,363 | $ 290,363 100%| $ 290,363 100% S -
Construction Administration S 2,540,672 S 2,540,672 | $ 2,540,672 100%| $ 2,213,400 87% S 327,272
Closeout S 72,590 S 72,590 | $ 72,590 100%| $ - 0% S 72,590
Other Basic Services S - S -ls - S - S -
Extra/Reimbursable Services $ 500,000 | $ 620,850 | $ 1,120,850 | $ 1,115,350 100%| $ 922,281 82% $ 198,569
*1,2,3,13,19,24,27,42
Other Reimbursables S 500,000 | S (157,681)| S 342,319 | $ 336,819 98%| $ 265,057 77% S 77,262 o e
HazMat (incl. monitoring) S -1 s 138,512 S 138,512 | $ 138,512 100%| S 34,067 25% S 104,445 *2
¥
Geotechnical/Geo-Environmental S -1s 635,745 | S 635,745 | $ 635,745 100%| S 618,883 97% S 16,862 3:'4'8'9'12'20'23'31'
Site Survey & Site Requirements S -1s 4,274 | S 4,274 | S 4,274 100%| S 4,274 100% S - *7,29
Wetlands $ - S -|$ - $ - $ -
Traffic Studies $ - S -|$ - $ - $ -
SUB-TOTAL S 7,759,063 620,850 $ 8,379,913 $ 8,374,413 S 7,781,481 $ 598,432 _

Page 1 of 5



MICHAEL DRISCOLL SCHOOL - Brookline, MA April 30, 2023

Total Project Budget Status Report

Total Actual Spent to

Description Comments

Total Project Budget Authorized Changes Revised Total Budget ) % Cmtd to Date % Spent to Date Balance To Spend
Committed Date

il

PRE CONSTRUCTION COSTS
$ 319,688 [ § 155,009 | $ 474,697 | $ 474,697 100%| $ 474,697 100%| |$ - [*11,14
su-ToTAL [l $ 319,688 $ 155,009 $ 474,697 $ 474,697 100% $ 474,697 100% _
CONSTRUCTION COSTS
Construction Budget| [ $ 92,909,563 | $ 913,770 § 93,823,333 | $ 93,823,333 100%] $ 62,194,309 66%| [$ 31,629,024 | [*1,11, 14,17
%71,22,26,28,30,32,34,
Change Orders| | $ s 6,291,892 | $ 6,291,892 | $ 6,291,892 100%| $ 1,880,251 30%| | 4,411,641 | |35,36,38,40,41,43,44,
46,48,49,50,51,52
sus-ToTAL [l $ 92,909,563 $ 7,205,662 $ 100,115225 $ 100,115,225 100% $ 64,074,560 64% _
OTHER PROJECT COSTS
*21,22,25,25,26,28,30,
Construction Contingency $ 4,645,478 | $ (1,391,892)| $ 3,253,586 | $ - 0%| $ - 0% $ 3,253,586 32,34,35,36,38,40,41,4
3,44,46,48,49,50,51,52
Miscellaneous Project Costs $ 569,893 | $ (170,918)( $ 398,975 | $ 322,798 81%| $ 193,533 49% $ 205,443
Utilities & Company Fees| | $ 106,563 | § (85,000)| 21,563 | $ 17,365 81%) $ 17,365 81%| [ 4198 | [*16
Testing & Inspection Services S 127,875 S 127,875 | $ 127,875 100%| $ 97,628 76% S 30,247 *37
Commissioning| | $ 132,89 | $ 20,735 | $ 153,631 | $ 150,235 98%| $ 74,066 48%| [ 79,565 | [*37
Security $ 106,653 | $ (106,653)| $ -$ - 0%| $ - 0%| |$ -] [*16
Moving| | S 95,906 S 95,906 | $ 27,324 28%| $ 4,474 s%| [s 91,433
Other Project Costs S - S - S -
Furnishings and Equipment| | $ 2,774,400 | $ 241,392 | § 3,015,792 | $ 3,257,130 108%| § 306,964 10%| |$ 2,708,828
Furnishings| | $ 1,654,400 S 1,654,400 | $ 1,628,052 98%| $ 4,364 0.26%| |3 1,650,036
Technology Equipment| | $ 1,120,000 | $ 241,392 | § 1,361,392 | $ 1,629,078 120%| $ 302,600 2% |3 1,058,792 | |16
%1,4,5,6,7,8,9,10,12,13
Owner's Contingency| | $ 2,199,793 | $ (1,318,704)| $ 881,089 | $ . 0%| $ . 0% | 881,089 ;Z;ggi;i;giz
47
$ 10,189,564 $ (2,640,122) $ 7,549,442 $ 3,579,928 47% $ 500,496 7% D
TotALDD-cLO | | $ 115,300,000 | 4,900,000 | $ 120,200,000 | $ 115,863,836 | 96%| $ 75,391,762 | 63%| |$ 44,808,238 | | =25 |
TOTAL PROJECT BUDGET | | $ 116,513,275 | § 4,900,500 | $ 121,413,775 [ $ 117,077,611 | 96%| $ 76,605,537 | 63%| |$ aa,808,238 | | |

CONSTRUCTION COST ESTIMATES Date Estimator Amount SF Cost Per SF

SD Cost Estimate 4/26/2019 Daedalus S 87,200,254.00 155,632 $560.30
Re-Start Cost Estimate 01/14/20 PM&C S 93,335,813.00 155,632 $599.72
50% DD Cost Estimate 05/19/20 Gilbane S 95,978,500.00 155,632 $616.70
100% DD Cost Estimate 07/20/20 Gilbane S 94,466,766.00 157,950 $598.08
GMP 05/26/21 Gilbane S 93,823,333.00 157,950 $594.01
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MICHAEL DRISCOLL SCHOOL - Brookline, MA April 30, 2023

Total Project Budget Status Report

Total Actual Spent to
Description Total Project Budget Authorized Changes Revised Total Budget ) % Cmtd to Date N % Spent to Date Balance To Spend
Committed Date

Comments

Budget Transfers:

Transfer $117,673.00 from the Construction Budget to A/E Other Reimbursables Budget to cover the costs of furnishing and installing a geothermal
01 3/18/2020 test well. Transfer $5,500 from Owner's Contingency to A/E Other Reimbursables Budget for baseline sound monitoring. (Designer Contract
Amendment #3)

Transfer $138,512.00 from the A/E Other Reimbursables Budget to the A/E HAZMAT Budget to cover the costs of HAZMAT, testing, reporting and

02 4/7/2020 monitoring. (Designer Contract Amendment #4)

Transfer $340,725.00 from the A/E Other Reimbursables Budget to the A/E Geo-environmental & Geotechnical Budget to cover the costs of
03 4/7/2020 Geotechnical Consulting for $189,475, Geo-environmental Consulting for $134,200.00 and additional supplemental subsurface exploratory services for
$17,050.00. (Designer Contract Amendment #5)

Transfer $15,263.00 from the A/E Other Reimbursables Budget and $34,787.00 from Owner's Contingency for a total of $50,050.00 to the A/E Geo-
04 6/9/2020 Environmental & Geothechnical Budget to fund the supplemental Geotechnical borings and Geo-environmental soils sampling/characterization for the
drain line relocation path. (Designer Contract Amendment #7)

Transfer $27,500.00 from Owner's Contigency to Owner Project Manager's Reimbursable Services for the Construction Markey Study. (OPM Contract

05
7/8/2020 Amendment #3)

06 7/8/2020 Transfer $42,900.00 from the Owner's Contingency to the Cost Estimates Budget to fund the 3rd cost estimate for the 100% Design Development
documents. (OPM Contract Amendment #4)
Transfer $2,750.00 from the Owner's Contingency to the A/E Site Survey Budget to fund the the survey of the property line and building corners at

07 8/11/2020 .
alley. (Designer Contract Amendment #8)
Transfer $42,900.00 from the Owner's Contingency to the A/E Geotechnical/Geo-environmental Budget to fund the testing of groundwater and

08 8/24/2020 ) .
preparing RNF. (Designer Contract Amendment #9)

09 10/13/2020 Transfer $19,800.00 from the Owner's Contingency to the A/E Geotechnical/Geo-environmental Budget to fund the additional subsurface exploration
for MCP compliance. (Designer Contract Amendment #10)

10 12/8/2020 Transfer $11,770.00 from the Owner's Contingency to the OPM Reimbursable Services for the Third Party Structural Engineering Review for $3,960 and
the Fire Protection/Life Safety Review Services for $7,810. (OPM Contract Amendment #5)
Transfer $108,342.00 from the Construction Budget to the Preconstruction to supplement Precon Budget to cover the extended timeframe for Precon

1u 2/9/2021 services totaling $140,000.00. (CM Contract Amendment #3)
Transfer $13,200.00 from the Owners Contingency to A/E Geotechnical/Geo-environmental Budget to fund rock probes for additional subsrface

12 3/9/2021 explorations to determine extent of bedrock. (A/E Contract Amendment #11)
Transfer $1,320.00 From Owner's Contingency to A/E Other Reimbursable Expenses to fund Building Height Survey Certification. (A/E Contract

13 04/13/21
Amendment #12)

14 05/11/21 Transfer $46,667.00 from Construction Budget to the Preconstruction Budget to supplement the Preconstruction Budget due to extended timeframe
for re-bid. (CM Contract Amendment #4)

15 05/11/21 Transfer $1,210.00 From Owner's Contingency to OPM Reimbursable Expenses to fund third-party Fire Protection/Life Safety review services for the
revised Contract Documents. (OPM Contract Amendment #6)

16 05/11/21 Transfer $85,000 from Utilities, $106,653 from Security and $49,739 from Owner's Contingency to cover the additional $241,392 of scope included in

the Technology Budget.
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MICHAEL DRISCOLL SCHOOL - Brookline, MA April 30, 2023

Total Project Budget Status Report

Total Actual Spent t
Description Total Project Budget Authorized Changes Revised Total Budget o ) % Cmtd to Date LIS % Spent to Date Balance To Spend
Committed Date

Comments

Budget Transfers (continued):

Transfer $50,000 from Legal, $426,500 from TOB Manangement, $75,000 from PSB Management and $634,952 from Owner's Contingency to the Construction
Budget to total the increase of $1,186,452 for the GMP.

17 05/11/21

Transfer $550.00 from Owner's Contingency to OPM Reimbursable Services to fund for additional Life Safety/Fire Protection Review Services resulting from GGD
18 07/13/21 Meeting (OPM Contract Amendment No. 7) and transfer $25,940.92 from Advertising & Printing to OPM Reimbursable Services for online bid services and printing.
(OPM Contract Amendment No. 8)

Transfer $2,090.00 from Owner's Contingency to A/E Other Reimbursable Expenses to fund Solar Study for PV-powered Traffic Signal. (A/E Contract

19 09/14/21 Amendment #13)
20 09/14/21 Transfer $19,800.00 from Owner's Contingency to A/E Geotechnical/Geo-environmental to fund Supplemental Geo-Environmental Engineering
Services. (A/E Contract Amendment #14)
21 09/14/21 Transfer $5,339.00 From Construction Contingency to CM Change Orders to fund Change Order No. 2. Change Order No. 1 is for $0 (Change Order #2)
22 10/12/21 Transfer ($50,000.00) from CM Change Orders to Construction Contingency as a credit for Change Order No. 3. (Change Order #3)
23 10/12/21 Transfer $48,400.00 from Owner's Contingency to A/E Geotechnical/Geo-environmental to fund Supplemental Geo-Environmental Engineering
Services. (A/E Contract Amendment #15)
Transfer $79,244 from Owner's Contingency to A/E Other Reimbursable Services to fund services associated with adding back the Geothermal System.
24 10/12/21
(A/E Contract Amendment #16)
25 10/12/21 Increase the Project Budget by $4,900,000 as appropriated at Town Meeting and place in Construction Contingency budget line.
2% 10/12/21 Transfer $4,700,307 from Construction Contingency to CM Change Orders to fund Change Order No. 4 to install the Geothermal System. (Change Order
#4)
27 11/09/21 Transfer $107,712 from Owner's Contingency to A/E Other Reimbursable Expenses for Vibration Monitoring Services. (A/E Contract Amendment #17)
28 11/09/21 Transfer $5,508.00 from Construction Contingency to CM Change Orders to fund Change Order No. 5. (Change Order #5)
29 12/14/21 Transfer $1,523.78 from Owner's Contingency to A/E Site Survey & Site Requirements to fund additional survey required in the alleyway to determine
the ROW property line (A/E Contract Amendment #18)
30 12/14/21 Transfer $87,492.00 from Construction Contingency to CM Change Orders to fund Change Order No. 6. (Change Order #6)
31 12/14/21 Transfer $26,070 from Owner's Contingency to A/E Geotechnical/Geo-environmental for construction monitoring and soils testing (A/E Contract Amendment #19).
32 01/11/22 Transfer $6,841.00 from Construction Contingency to CM Change Orders to fund Change Order No. 7. (Change Order #7)
Transfer $74,800 from Owner's Contingency to A/E Geotechnical/Geo-environmental for additional construction monitoring and soils testing (A/E Contract
33 2/8/2022
Amendment #20).
34 2/8/2022 Transfer $21,649.00 from Construction Contingency to CM Change Orders to fund Change Order No. 8. (Change Order #8)
35 3/8/2022 Transfer $175,598.00 from CM Change Orders to Construction Contingency for credit of Change Order No. 9. (Change Order #9)
36 4/12/2022 Transfer $59,840 from Construction Contingency to CM Change Orders to fund Change Order No. 10 (Change Order #10)
37 4/12/2022 Transfer $20,735 from Owner's Contingency to Commissioning Budget to fund monitoring and testing of windows, roofs and facades. (Cx Conract Amendment #1)
38 5/10/2022 Transfer $14,287 from Construction Contingency to to CM Change Orders to fund Change Order No. 11 (Change Order #11)
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MICHAEL DRISCOLL SCHOOL - Brookline, MA April 30, 2023

Total Project Budget Status Report

Total Actual S| t t
Description Total Project Budget Authorized Changes Revised Total Budget o 'a % Cmtd to Date LIS % Spent to Date Balance To Spend
Committed Date

Comments

Budget Transfers (continued):

39 6/14/2022 Transfer $20,782.00 from Construction Contingency to to CM Change Orders to fund Change Order No. 12 (Change Order #12)

40 8/9/2022 Transfer $77,650.00 from Construction Contingency to to CM Change Orders to fund Change Order No. 13 (Change Order #13)

41 9/13/2022 Transfer $217,397.00 from Construction Contingency to to CM Change Orders to fund Change Order No. 14 (Change Order #14)

42 9/13/2022 Transfer a total of $10,780.00 from Owner's Contingency to A/E Other Reimbursables for Rain Garden Redesign (A/E Contract Amendment 21)

a3 10/11/2022 Transfer $43,150.00 from Construction Contingency to to CM Change Orders to fund Change Order No. 15 (Change Order #15)

. 11/8/2022 Transfer $7,473.00 from Construction Contingency to to CM Change Orders to fund Change Order No. 16 (Change Order #16) and transfer $59,562.00 from Construction Contingency to to

CM Change Orders to fund Change Order No. 17 (Change Order #17).
45 11/8/2022 Transfer $852.50 from Advertising & Printing to OPM Reimbursable Services to fund the online bid services and printing for the Terrazzo Bid Package.

Transfer $117,004.00 from Construction Contingency to CM Change Orders to fund Change Order No. 18 (Change Order #18); transfer $478,231.00 from Construction Contingency to to
46 12/13/2022 CM Change Orders to fund Change Order No. 19 (Change Order #19); and transfer $43,023.00 from Construction Contingency to to CM Change Orders to fund Change Order No. 20
(Change Order #20).

Transfer $26,171.00 from Owners Contingency to OPM Construction Administration (OPM Contract Amendment #10) and transfer $12,500.00 from Owners Contingency to A/E Other

47 12/13/2022 Reimbursables Services (A/E Contract Amendment #22) related to the change to terrazzo.

a8 1/10/2023 Transfer $18,366.00 from Construction Contingency to CM Change Orders to fund Change Order No. 21 (Change Order #21) and transfer $30,223.00 from Construction Contingency to to
CM Change Orders to fund Change Order No. 22 (Change Order #22).

49 2/14/2023 Transfer ($267,975.00) from CM Change Orders to Construction Contingency for credit of Change Order No. 23 (Change Order #23).

50 3/14/2023 Transfer $99,628.00 from Construction Contingency to CM Change Orders to fund CM Change Order No. 24 (Change Order #24).

51 4/11/2023 Transfer $374,486.00 from Construction Contingency to CM Change Orders to fund CM Change Order No. 25 (Change Order #25).

52 5/9/2023 Transfer $297,327.20 from Construction Contingency to CM Change Orders to fund CM Change Order No. 26 (Change Order #26).
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MICHAEL DRISCOLL SCHOOL - Brookline, MA April 30, 2023

Monthly Cash Flow

Original Revised
Date Projection Actual Projection £7.000,000
Dec-19 [$ 1213275 [ $ 1,213,775 o Monthly Expenditures
Jan20  |$ 528447 | $ 365,265 R o R
Feb-20 $ 529,416 | $ 324,147
Mar-20 $ 568,318 | $ 343,753
Apr-20 $ 568,318 | $ 365,930
May-20 $ 568,318 | $ 623,383
Jun-20 $ 568,317 | $ 563,890
w20 s 685,612 | $ 561,501 66,000,000
Aug-20 $ 690,612 | $ 448,501
Sep-20 $ 871,490 | $ 455,715
Oct-20 $ 1,870,408 | $ 483,927
Nov-20 $ 1,999,151 | $ 481,714
Dec-20 $ 2,001,151 | $ 519,219
Jan-21 $ 2,071,151 | $ 346,641
Feb-21 $ 1,864,245 | $ 304,621
Mar21 | $ 2,014,797 | $ 283,445 $5,000,000
Apr-21 $ 2,264,797 | $ 138,248
May-21 $ 2,514,797 | $ 267,260
Jun-21 $ 2,764,797 | $ 1,210,019
Jul-21 $ 3,264,797 | $ 1,264,753
Aug-21 $ 3,515,850 | $ 690,467
Sep-21 $ 3,769,197 | $ 1,139,761
Oct-21 $ 3519,197 | $ 905,214
Nov-21 | $ 3525837 | $ 2,351,485 $4,000,000
Dec-21 $ 3,275,837 | $ 2,206,793
Jan-22 $ 3,275,837 | $ 2,089,139
Feb-22 $ 3,275,837 | $ 2,791,018
Mar-22 $ 3,400,837 | $ 2,407,831
Apr-22 $ 3525837 | $ 2,259,097
May-22 $ 3,775,837 | $ 2,476,003
Jun-22 $ 3,775,837 | $ 4,126,810
Jul-22 $ 3,775,837 | $ 2,952,259 $3,000,000
Aug-22 $ 3,775,837 | $ 3,911,804
Sep-22 $ 3525837 | $ 4,044,000
Oct-22 $ 3,275,837 | $ 3,799,895
Nov-22 $ 3,275,837 | $ 4,850,140
Dec-22 $ 3,025,837 | $ 4,678,853
Jan-23 $ 2,780,837 | $ 3,858,285
Feb-23 $ 2524512 | $ 4,702,960
Mar-23 $ 2,522,037 | $ 3,645,304 $2,000,000
Apr-23 $ 2,572,037 | $ 6,152,711
May-23 $ 2,578,600 $ 5,497,443
Jun-23 $ 1,837,433 $ 5,714,656
Jul-23 $ 2,210,615 $ 5,024,010
Aug-23 $ 1,236,456 $ 3,458,991
Sep-23 $ 683,797 $ 3,369,935
Oct-23 $ 583,797 $ 1,736,452
Nov-23 $ 583,797 $ 1,526,554 | | $1,000,000
Dec-23 $ 483,797 $ 1,154,494
Jan-24 $ 518,360 $ 1,228,689
Feb-24 $ 533,797 $ 2,367,922
Mar-24 $ 687,648 $ 2,448,432
Apr-24 $ 937,597 $ 2,368,361
May-24 $ 937,597 $ 1,844,029
Jun-24 $ 1,187,597 $ 1,333,548
Jul-24 $ 1,200,297 $ 2,684,352 $-
Aug-24 $ 1,199,491 $ 3,050,370 Q@G@ @@’ @n“ \0(3@ V&:P oé,w“ <>°°§ @v”\' v‘?‘» \f' v&» oé'w oé'p @‘0 v‘?& \Q«'ﬂ v“&m o“‘ﬂ, 02,0 . z‘;f" v‘?& \Q(\:@ v&% o‘“”’ er" @»”& s:‘”“ \Qj v&w“
Total: $ 116513275 |$ 76,605,537 | $ 44,808,233




MICHAEL DRISCOLL SCHOOL - Brookline, MA April 30, 2023

Cumulative Cash Flow

Original Actual Revised
Date Projection Cumulative Forecast 140,000,000
?:rizlg %ﬁgg 2 %%3(7)471(5) Monthly Expenditures - Cumulative
Feb-20 2,271,138 | $ 1,903,187 T e T e oot
Mar-20 2,839,456 | $ 2,246,940
Apr-20 3,407,774 | $ 2,612,870
May-20 3,976,092 | $ 3,236,253
Jun-20 4,544,409 | $ 3,800,143 120,000,000
Jul-20 5,230,021 | $ 4,361,645 o
Aug-20 5,920,633 | $ 4,810,146
Sep-20 6,792,123 | $ 5,265,861
Oct-20 8,662,531 | $ 5,749,788
Nov-20 10,661,682 | $ 6,231,502
Dec-20 12,662,833 | $ 6,750,721
Jan-21 14,733,984 | $ 7,097,362
Feb-21 16,598,229 | $ 7,401,983 100,000,000
Mar-21 18,613,026 | $ 7,685,428
Apr-21 20,877,823 | $ 7,823,676
May-21 23,392,620 | $ 8,090,935
Jun-21 26,157,417 | $ 9,300,955
Jul-21 29,422,214 | $ 10,565,708
Aug-21 32,938,064 | $ 11,256,175
Sep-21 36,707,261 | $ 12,395,936
Oct-21 40,226,458 | $ 13,301,149 80,000,000
Nov-21 43,752,295 | $ 15,652,634
Dec-21 47,028,132 | $ 17,859,427
Jan-22 50,303,969 | $ 19,948,566
Feb-22 53,579,806 | $ 22,739,585
Mar-22 56,980,643 | $ 25,147,416
Apr-22 60,506,480 | $ 27,406,512
May-22 64,282,317 | $ 29,882,515
Jun-22 68,058,154 | $ 34,009,326 60,000,000
Jul-22 71,833,991 | $ 36,961,584
Aug-22 75,609,828 | $ 40,873,388
Sep-22 79,135,665 | $ 44,917,388
Oct-22 82,411,502 | $ 48,717,284
Nov-22 85,687,339 | $ 53,567,424
Dec-22 88,713,176 | $ 58,246,277
Jan-23 91,494,013 | $ 62,104,562
Feb-23 94,018525 | $ 66,807,522 40,000,000
Mar-23 96,540,562 | $ 70,452,826
Apr-23 99,112,599 | $ 76,605,537 | $ 76,605,537
May-23 101,691,199 $ 82,102,980
Jun-23 103,528,632 $ 87,817,637
Jul-23 105,739,247 $ 92,841,646
Aug-23 106,975,703 $ 96,300,637
Sep-23 107,659,500 $ 99,670571 | | 30000000
Oct-23 108,243,297 $ 101,407,023
Nov-23 108,827,094 $ 102,933,577
Dec-23 109,310,891 $ 104,088,071
Jan-24 109,829,251 $ 105,316,761
Feb-24 110,363,048 $ 107,684,682
Mar-24 111,050,696 $ 110,133,115
Apr-24 111,988,293 $ 112,501,476
May-24 112,925,890 $ 114,345,505 - - - - - - - - - - - - - - - - - - - - - - - - - - - - -
" Y O N O o O '~ W W N "3 Y Y 9 v Vv 2 Vv v %3 » > » > > s \ N "
3322244 ﬁgégégz 2 ﬂglggglggg R I R R R R A R I O -
Aug-24 116,513,275 $ 121,413,775
Total: $ 116,513,275 | $ 76,605,537 | $ 121,413,775




Michael Driscoll School
CM Expenditure Tracking

April 30, 2023

Internal Budget  |External Changes Exp es penditures Expenditures penditures Expenditures penditures Expenditures penditures Expenditures penditures E ditures penditures E ditures penditures E ditures penditures Expenditures
Code Division Division Costs bdi Costs |Transfers (Add/Deduct) Revised Budget AFP 1-13 AFP 14 AFP 15 AFP 16 AFP 17 AFP 18 AFP 19 AFP 20 AFP 21 AFP 22 AFP 23 AFP 24 AFP 25 AFP 26 AFP 27 AFP 28 AFP 29
Preconstrution Fee $ 180,000.00 $ 294,697.00 | $ 474,697.00 | S 474,697.00
Construction Budget
0502-0010 CM Fee $  2,070,000.00 $  2,070,000.00 S 36,846.00 | $ 25,254.00 | $ 8,694.00 [ $ 12,420.00 | $ 11,203.90 | $ 45,881.56 | $ 52,788.16 | S 39,542.45 | $ 68,977.11 | S 56,079.13 | $ 24,035.11 | $ 59,196.38 | $ 92,240.76| $ 73,028.60 | $ 78,482.27 | $ 95,097.26
0502-0020 Insurances and Bonds $  3,293,171.00 $ - |s - |$ 3,293,171.00 S 933,011.02 | $ 611,817.58 | $ 22,594.52 | S 25,636.08 S 7,955.80 | $ 94,407.12 | S 4,422.58 [ $ 41,31857 | S 2,646.85 | $ 62,114.09 | S 58,862.27 | $ 66,046.46| $ 157,358.47 [ $  717,575.83 | $ 100,242.93
Builder's Risk Insurance $ 116,383.00
CCIP & SDI Insurances $ 2,580,085.00
P&P Bond $ 596,703.00
Varies Allowances $  1,110,000.00 $  1,110,000.00 S 2,560.00 | $ 12,821.00 S 2,931.46 | S 2,083.05 | $ 3,648.00 | S 11,818.94 | $ 7,561.56 $18,571.32 $ 8,400.24| $ 3,133.26 | S 9,232.19 | $ 6,319.84
0502-0030 GMP Contingency $  2,196,497.00 $ (150,000.00) $  2,046,497.00
0502-0100 Division 1 - General Conditions $ 5,281,031.00 $ 5,281,031.00 $ 94,002.35 | $  116,182.68 | $ 22,180.33 | $ 31,686.19 | S 2,500.00 [$  106,620.62 | S  122,613.71 | $ 90,627.53 | S  159,930.93 [ $  120,323.85|$ 165,346.77 | S  172,298.64 [ $ 271,000.00 $ 197,000.00 | $ 197,000.00 [ $  147,000.00
0502-0100 Division 1 - General Requirements $  2,150,520.00 $  2,150,520.00 S 9,202.00 | $ 2,466.46 [ S 558.81 | $ 140.04 S 7,015.73 [ $ 14,147.26 | $ 19,532.75 | $ (2,153.32)| $ 2,340.27| $ 13,162.15 | $ 49,589.26 | S 16,964.84
0502-0200 Division 2 - Existing Conditions (Demo/Abatement) $ 1,472,460.00 $ 1,472,460.00
0502-0300 Division 3 - Concrete $  7,924,859.00 $  7,924,859.00 S 4,929.00 | $ 30,853.50 | S 1,947.50 | $ 16,300.00 | $ 68,605.55 [ S 988,571.47 | S 304,214.18 | S 634,826.59 | S 963,227.42 | S 517,074.76 | $ 574,863.38 | $ 1,054,374.72| S  472,417.00 | $ 473,591.66 $380,154.50|
0502-0400 | Division 4 - Masonry §  1,827,000.00 $  1,827,000.00 S 5345250 3 8,047.50 S 45385000 | 5 254,644.50
0502-0500 Division 5 - Metals $  7,395,456.00 $ 150,000.00 | $ - $  7,545,456.00 S 942,954.78 | $ 100,212.89 | $ 699,499.75 | $ 823,353.45 [ S 469,567.80 [ $ 1,135974.45[ $ 362,858.23 | $ 1,017,241.60 | $ 983,478.75
Structural Steel $ 6,110,456.00 | $ 150,000.00
Miscellaneous Metals $ 1,285,000.00
0502-0600 Division 6 - Wood, Plastics & Composites (Millwork) | $ 1,905,472.00 $ 1,905,472.00
0502-0700 Division 7 - Thermal & Moisture Protection $  4,146,892.00 $ - $ - $  4,146,892.00 S 7,500.00 | $ 37,090.00 | $ 85,301.00 | $ 28,500.00 | $ 84,843.15 | $ 39,535.00 | $ 59,234.51 | $ 144,611.40 | $ 599,388.75[ $ 110,724.76 | $ 191,741.00 | $ 96,286.25
Waterproofing $ 715,000.00
Roofing & Flashing $ 1,417,000.00
Metal Panels $ 1,790,228.00
Spray Fireproofing $ 224,664.00
0502-0800 Division 8 - Openings $ 4,815,317.00 $ - $ - $ 4,815,317.00 S 29,500.00 | S 24,750.00 | $ 21,250.00 | $ 21,250.00 | $ 5,000.00 | $ 25,183.77 | $ 16,774.00 | $ 155,354.23 | $ 43,380.23 | $  493,995.57 | $ 227,863.49 | $ 157,237.25
Curtainwall $ 3,854,101.00
Glass & Glazing $ 386,400.00
Doors, Frames and Hardware $ 574,816.00
0502-0900 Division 9 - Finishes $ 11,008,659.00 $ - $ - $ 11,008,659.00 S 10,858.00 | $ 8,760.00 $425.00 $ 1,285.00 | $ 276,825.00 | $ 435,595.00 | $ 613,875.00
Drywall/General Trades $ 8,160,161.00
Resilient Flooring $ 505,371.00
Tile $ 262,272.00
Painting $ 525,970.00
Acoustic Tile $ 1,164,972.00
Wood Flooring $ 212,520.00
Resinous Flooring $ 90,766.00
Carpeting $ 86,627.00
0502-1000 Division 10 - Specialties S 946,890.00 S - S - S 946,890.00 S 909.58 S 1,200.00 S (909.58)
Specialties $ 789,108.00
Signage $ 75,000.00
Overhead Doors $ 82,782.00
0502-1100 Division 11 - Equipment $ 870,561.00 $ - $ - $ 870,561.00 S 19,976.59 | $ 12,407.00 S 65,250.00 | $ 36,795.75 | $ 105,927.25
Food Service $ 437,184.00
Gym Equipment $ 197,340.00
Theater Equipment $ 236,037.00
0502-1200 Division 12 - Furnishings (Window Treatment) $ 232,895.00 $ 232,895.00
0502-1400 Division 14 - Conveying Systems (Elevators) $ 394,000.00 $ 394,000.00 S 15,500.00 S 3,000.00
0502-2100 Division 21 - Fire Protection $ 939,600.00 $ 939,600.00 S 18,800.00 S 7,110.00 S 18,740.00 | 6,300.00 | $ 9,000.00 | $ 15,750.00 S 72,150.00 | $ 128,735.00 | $ 114,865.00
0502-2200 Division 22 - P $  2,353,000.00 $  2,353,000.00 S 54,685.00 | $ 13,015.00 | $ 10,380.00 | $ 33,195.00 | $ 80,150.00 | $ 68,410.00 | $ 13,830.00 | $ 103,410.00 $ 260,682.50
0502-2300 Division 23 - HVAC $ 10,433,000.00 $ 10,433,000.00 S 119,310.00 | $ 48,288.80 [ S 1,264,060.00 S 41,760.00 | $ 33,920.00 | $ 46,039.00 | S 93,830.00 S 524,787.95
0502-2600 Division 26 - Electrical $  6,259,000.00 $  6,259,000.00 S 71,041.00 | $ 25,200.00 | $ 2,600.00 | $ 11,000.00 | $ 5,000.00 | $ 18,500.00 | $ 8,000.00 | $ 4,500.00 | $ 65,800.00 [ $  151,900.00 | $  192,700.00 | $  111,435.00 | $ 42,465.00 [ S 182,400.00
0502-3100 Division 31 - Sitework $ 10,748,270.00 $ 10,748,270.00 S 378,800.00 | $ 367,700.00 | $ 843,799.00 | $ 691,161.00 | S 1,942,474.00 | $ 532,039.00 | S 451,228.00 | $ 240,532.00 | $ 333,361.00 | $ 250,800.00 | S  444,618.00 | $  463,233.00 | $ 254,004.00 | $ 150,727.00 | $ 1,674.00
0502-3200 Division 32 - Site Improvements $  4,048,783.00 $ - $  4,048,783.00
Site Improvement $ 3,776,784.00 $ -
Synthetic Grass Surfacing $  271,999.00 $ -
Change Orders Total $ 6,291,892.20 [ $ 6,291,892.20
Change Order 1 S - $ -
Change Order 2 S 5,339.00 | $ 5,339.00
Change Order 3 S (50,000.00)| $ (50,000.00)
Change Order 4 $  4,700,307.00 | $ 4,700,307.00 S 8,800.00 S 1,959.00 S 104,038.00
Change Order 5 S 5,508.00 | $ 5,508.00 S 5,072.00
Change Order 6 S 87,492.00 | $ 87,492.00 S 11,939.00 | $ 4,573.60 | S 42,179.80 | $ 43,054.02 | $ 32,457.80 | $ 24,690.55 | $ 37,332.81
Change Order 7 S 6,841.00 | $ 6,841.00 S (4,052.00)
Change Order 8 S 21,549.00 | $ 21,549.00 S 10,362.00 S 1,459.00 S 5,837.00
Change Order 9 $  (175598.00)[ $  (175,598.00) S 5,854.21 (S 20,024.29 | $ (6,676.00) $ (15,453.50)
Change Order 10 S 59,840.00 | $ 59,840.00 S 39,543.00
Change Order 11 $ 14,287.00 | $ 14,287.00
Change Order 12 $ 20,782.00 | $ 20,782.00
Change Order 13 $ 77,650.00 | $ 77,650.00
Change Order 14 $ 217,397.00 | $ 217,397.00
Change Order 15 $ 43,150.00 | $ 43,150.00
Change Order 16 $ 7,473.00 | $ 7,473.00
Change Order 17 $ 59,562.00 | $ 59,562.00
Change Order 18 $ 117,004.00 | $ 117,004.00
Change Order 19 $ 478,231.00 | $ 478,231.00
Change Order 20 $ 43,023.00 | $ 43,023.00
Change Order 21 $ 18,366.00 | $ 18,366.00
Change Order 22 $ 30,223.00 | $ 30,223.00
Change Order 23 $  (267,975.00)| §  (267,975.00)
Change Order 24 $ 99,628.00 | $ 99,628.00
Change Order 25 $ 374,486.00 | $ 374,486.00
Change Order 26 $ 297,327.20 | $ 297,327.20
0502-9900 Retainage S (19,186.45)| $§  (23,479.73)| S (24,661.43)[$  (37,353.05)$ (107,224.10)[ $  (90,307.82)[ S  (91,940.44)[ $ (118,767.74)| § (107,151.38)| S  (99,513.53)[ $ (106,902.13)| $ (188,648.70)| S (123,276.89)[ § (147,715.69)| S  (186,406.26)
Totals $ 93,823,333.00 $ - $ 6,291,892.20 $100,589,922.20 $ $ 1,063,859.37 $ 1,117,796.81 $ 499,583.62 $ 946,589.34 $ 738,699.31 $ 2,198,274.74 $ 1,989,638.72 $ 1,883,543.93 $ 2,537,477.23 $ 2,240,892.18 $ 2,087,777.78 $ 2,321,497.06 $ 3,921,371.20 $ 2,782,810.70 $ 3,747,681.83 $ 3,884,058.62
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Michael Driscoll School
CM Expenditure Tracking

Internal Budget  |External Changes Expenditures ditures Expenditures penditures Expenditures penditures Expenditures
Code Division Division Costs bdivision Costs |Transfers (Add/Deduct) Revised Budget  [AFP 30 AFP 31 AFP 32 AFP 33 AFP 34 AFP 35 AFP 36 Remaining Funds
Preconstrution Fee $ 180,000.00 $ 294,697.00 | $ 474,697.00 S -
3 N
Construction Budget S -
0502-0010 CM Fee $  2,070,000.00 $  2,070,000.00 | $ 94,666.70 $116,827.87 S 63,238.22| $ 39,819.12| $ 93,037.27| $ 882,644.13
0502-0020 Insurances and Bonds $  3,293,171.00 S -3 - |$ 3,293,171.00 [$  108,632.50 $44,590.47| $ (1,142.00)] $ 80,531.15] $ (7,129.00)] $ 3,956.85] $  (19,738.00)| $  177,458.86
Builder's Risk Insurance $ 116,383.00 S -
CCIP & SDI Insurances $ 2,580,085.00 $ -
P&P Bond $ 596,703.00 S -
Varies Allowances $  1,110,000.00 $ 1,110,000.00 [ $ 1094420 |$  16,908.21 | $ 92,104.94] $  119,014.86] $ 97,625.50] $ 76,843.63] $ 92,218.41[ $  515,259.39
0502-0030 GMP Contingency $  2,196,497.00 $ (150,000.00) $  2,046,497.00 S 287,932.00 | S 533,139.00 | $ 43,751.00 | S 73,244.00 | S 92,365.20 | $ 164,782.16 | S 851,283.64
0502-0100 Division 1 - General Conditions $  5,281,031.00 $ 5281,031.00 [ S 147,000.00 [ $ 220,000.00 | $ 220,000.00] $ 190,000.00] $ 190,000.00 $  190,000.00] $  190,000.00[ $ 1,917,717.40
0502-0100 Division 1 - General Requirements $  2,150,520.00 $  2,150,520.00 | $ 42,668.39 | $ 156,712.32 | S (10,443.73)] S 263,101.44| $ 82,285.66] S 243,087.38| $ 1,715.70 S 1,238,426.59
0502-0200 Division 2 - Existing Conditions (Demo/Abatement) $  1,472,460.00 $  1,472,460.00 $ 2,176.00 | $ (11,806.00)| $ 12,500.00 | S 1,469,590.00
0502-0300 Division 3 - Concrete $  7,924,859.00 $  7,924,859.00 $376,601.97 $62,561.90| $ 15,997.30 $ 6,407.00| $ 28,323.80 $ 26,242.50] S 922,773.30
0502-0400 Division 4 - Masonry $  1,827,000.00 $ 1,827,000.00 | $ 281,462.50 | S 207,420.50 | S  462,827.50[ $ 263,487.50| S 172,310.00[ $ 38,941.50 $ 7,500.00 $ 31,056.00
0502-0500 Division 5 - Metals $  7,395,456.00 $  150,000.00 | $ - |[$ 7545456.00 | 121,393.80 [ $ (127,402.00)[ $  (66,820.00)] $ 58,010.00 $ 97,650.00 $ 12,450.000 $ 119,075.00[ $  795,957.50
Structural Steel $ 6,110,456.00 | $ 150,000.00 S -
Miscellaneous Metals $ 1,285,000.00 $ -
0502-0600 Division 6 - Wood, Plastics & Composites (Millwork) | $  1,905,472.00 $ 1,905472.00 [ $  77,85490 S  19,483.75|$  139,090.36 S 207,572.78 | $  1,461,470.21
0502-0700 Division 7 - Thermal & Moisture Protection $  4,146,892.00 $ - $ - $  4,146,892.00 | $ 134,075.40 | $ 225,565.90 | $ 173,669.00 | $ 228,569.25 | $ 100,729.90 | $ 293,391.40 | $ 357,674.60 | S 1,148,460.73
Waterproofing $ 715,000.00 S -
Roofing & Flashing $ 1,417,000.00 3 -
Metal Panels $ 1,790,228.00 $ -
Spray Fireproofing $ 224,664.00 $ -
0502-0800 Division 8 - Openings $  4,815,317.00 $ - $ - $ 4,815317.00 | $ 78,127.75 | $ 311,071.74 | S 288,099.56 | $ 288,092.90 | 275,085.56 | $ 164,830.90 [ $  778,122.05[$  1,410,348.00
Curtainwall $ 3,854,101.00 3 -
Glass & Glazing $ 386,400.00 $ -
Doors, Frames and Hardware $ 574,816.00 $ -
0502-0900 Division 9 - Finishes $ 11,008,659.00 $ - s - |'$ 11,008,659.00 [ $ 515615.00| $ 707,605.00 [ $  747,641.00| $  832,637.00 | $ 1,012,960.00 | $ 1,032,563.00 | $ 1,418,264.32 | $  3,393,750.68
Drywall/General Trades $ 8,160,161.00 S -
Resilient Flooring $ 505,371.00 $ -
Tile $ 262,272.00 B -
Painting $ 525,970.00 S -
Acoustic Tile $ 1,164,972.00 S -
Wood Flooring $  212,520.00 $ -
Resinous Flooring $ 90,766.00 $ -
Carpeting $ 86,627.00 S -
0502-1000 Division 10 - Specialties $  946,890.00 $ - |8 [  946,890.00 $ 27961850 $ 3,000.00 | $ 4,280.00| $  658,791.50
Specialties $ 789,108.00 S -
Signage $ 75,000.00 $ -
Overhead Doors $ 82,782.00 S -
0502-1100 Division 11 - Equipment $  870,561.00 $ - s - [$  s70561.00]$ 8,088.00 S 16,200.00] $ 73,769.75] $ 10,000.00] $ 31,300.00] $ 7,000.00[ S 483,846.66
Food Service $ 437,184.00 S -
Gym Equipment $  197,340.00 $ -
Theater Equipment $ 236,037.00 S -
0502-1200 Division 12 - Furnishings (Window Treatment) $  232,895.00 $  232,895.00 $ 1600000 $  14,650.00[$  202,245.00
0502-1400 Division 14 - Conveying Systems (Elevators) $ 394,000.00 $ 394,000.00 S (7,523.00)| $ 383,023.00
0502-2100 Division 21 - Fire Protection $ 939,600.00 $ 939,600.00 | $ 154,820.00 | $ 146,760.00 | $ 67,995.00] $ 45,100.00| $ 24,765.00] $ 32,375.00[ $ 3,215.00[ $ 73,120.00
0502-2200 Division 22 - P $  2,353,000.00 $ 2,353,000.00 | $ 295,767.50 | $ 203,285.00 | $ 212,184.50| $ 73,877.50| $ 193,670.00[ $ 114,817.00] $ 60,351.00 $ 561,290.00
0502-2300 Division 23 - HVAC $ 10,433,000.00 $ 10,433,000.00 | $ 518,592.20 | $ 1,520,952.15 $ 751,160.37| $ 562,109.80] $ 1,122,173.53[ $ 528,341.95 $ 876,114.100 S  2,381,560.15
0502-2600 Division 26 - Electrical $  6,259,000.00 $  6,259,000.00 [ $ 700,760.00 | $ 771,14452| $ 583,950.00 $ 603,342.00] $ 513,075.00 $ 371,550.00] $ 1,095,689.24] 5  726,948.24
0502-3100 Division 31 - Sitework $ 10,748,270.00 $ 10,748,270.00 | $ 490,495.00 | $ (415,000.00)| $ 15,968.00 | $ 255.00 [ $ 4,813.00 | $ 471.00 | $ 81,000.00 [ S 3,224,118.00
0502-3200 Division 32 - Site Improvements $  4,048,783.00 $ - $  4,048,783.00 S (223,118.00) S 4,271,901.00
Site Improvement $ 3,776,784.00 $ - 3 -
Synthetic Grass Surfacing $  271,999.00 $ - $ -
Change Orders Total $ 6,291,892.20 [ $ 6,291,892.20
Change Order 1 S - $ - $ -
Change Order 2 S 5,339.00 | $ 5,339.00 S 2,905.00| $ 423.00| $ 2,011.000 $ -
Change Order 3 S (50,000.00)] $ (50,000.00) 3 (50,000.00)|
Change Order 4 S 4,700,307.00 | $ 4,700,307.00 [ S  35,200.00| $ (4,797.00) ¢ 542,757.00] $ 44,000.00] $ (8,000.00) $37,800.00 $28,300.00[ $  3,910,250.00
Change Order 5 S 5,508.00 | $ 5,508.00 S 436.00 S -
Change Order 6 S 87,492.00 | $ 87,492.00 | S (366,686.00) S 248,754.00 | $ 7,701.00| S 1,495.00 S 0.42
Change Order 7 S 6,841.00 [ $ 6,841.00 S 982.00 S 4,955.50 [ $ 4,955.50
Change Order 8 S 21,549.00 | § 21,549.00 3 2,284.00 S 6,607.00 3 (5,000.00)
Change Order 9 $  (175598.00)[ $  (175,598.00) $ 6,699.00 | $  (37,753.60)] $ (6,792.35) $ 7,632.00 $5,220.20) $76,215.90] S (230,568.15)
Change Order 10 S 59,840.00 | $ 59,840.00 3 4,794.00 $509.00] $ 2,000.00 $1,200.00 $1,064.00] $ 10,730.00
Change Order 11 $ 14,287.00 | $ 14,287.00 $13,179.00] $ 1,364.00 $ (256.00)
Change Order 12 $ 20,782.00 | $ 20,782.00 $16,029.75] $ 6,360.75 | $ 3,792.20 $902.30 S (6,303.00)
Change Order 13 $ 77,650.00 | $ 77,650.00 $50,637.50| $ 10,633.50 | $ 3,664.50 [ S 3,527.50 -$1,922.00 $7,456.00 $ 3,653.00
Change Order 14 $ 217,397.00 | $ 217,397.00 S 2,838.00 | $ 26,480.00 | S 381.60 | S 14,219.40 $16,500.00 $69,000.00( $ 87,978.00
Change Order 15 $ 43,150.00 | $ 43,150.00 $ 3,792.00 | $ 8,488.00 $ 30,870.00
Change Order 16 $ 7,473.00 | $ 7,473.00 S 4,248.00 S (20,283.20) $317.00 $5,184.00( $ 18,007.20
Change Order 17 $ 59,562.00 | $ 59,562.00 S 4,922.00 $34,344.00| $ 20,296.00
Change Order 18 $ 117,004.00 | $ 117,004.00 S 13,756.40 | $ 5,616.00 S 97,631.60
Change Order 19 $ 478,231.00 | $ 478,231.00 S 70,441.20 | S 92,698.60 | $ 37,972.00 $3,388.00 $10,012.00| $ 263,719.20
Change Order 20 $ 43,023.00 | $ 43,023.00 S 3,411.00 S 39,612.00
Change Order 21 $ 18,366.00 | $ 18,366.00 S 1,527.00 | $ 2,603.00 S 14,236.00
Change Order 22 $ 30,223.00 | $ 30,223.00 S 7,541.00 | S 3,099.00 $5,524.00 S 14,059.00
Change Order 23 $  (267,975.00)| 5 (267,975.00) 3 7,541.00 | 5 61,395.10 $18,173.50 ($1,511.50)[ $  (353,573.10)
Change Order 24 $ 99,628.00 | $ 99,628.00 $49,989.90 $27,850.05| $ 21,788.05
Change Order 25 $ 374,486.00 | $ 374,486.00 S 266,477.00 | $ 108,009.00
Change Order 26 $ 297,327.20 | $ 297,327.20 S 297,327.20
0502-9900 Retainage S (173,789.04)[ $ (220,229.71)[ S (196,406.76)]  ($175,909.98)[ S (207,595.06)| $  19,104.43 [ S (125,301.09)| $  2,552,662.55
Totals $ 93,823,333.00 $ - $ 6,291,892.20 $100,589,922.20 $ 3,652,290.77 $4,662,876.07 $ 4,494,218.29 $ 3,681,937.52 $ 4,208,930.41 $ 3,456,737.76 $ 5,963,557.49 $ 36,033,124.45

April 30, 2023
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MICHAEL DRISCOLL SCHOOL - Brookline, MA April 30, 2023

Log of Amendments - OPM

% of Contract
Amendment Approved 7% of Contrac

o J— Proposal Date Code Description Amount Paid Balance Amount
Complete
Base S 34,015.00 |Leftfield Base Contract OPMFSSD  |Schematic Design S 34,015.00 | $ - 100%

Total Base | $ 34,015.00

01 $  429,575.00 |Leftfield 01/30/20 | OPMDD Design Development S 429,575.00 | $ - 100%

01 $  524,441.00 OPMCD Construction Documents S 524,441.00 | $ - 100%

01 $ 188,436.00 OPMBID  |Bidding $ 188,436.00 | $ - 100%

01 $ 2,015,799.00 OPM CA Construction Administration S 1,309,184 $  706,615.00 65%

01 $ 50,010.00 OPMCLO |Closeout $ -8 50,010.00 0%
Total 01: $  3,208,261.00

02 S 265.27 |Leftfield - BBP 4/8/2020 |ADPRI Printing for CMR Application S 265.27 | S - 100%

02 S 323.32 |Leftfield - Brookline TAB (Wicked Local) ADPRI Legal Advertisement for Designer RFS S 323.32 | S - 100%
Total 02: | $ 588.59

03 S 27,500.00 | LeftField - RLB 7/8/2020 OPMR Market Study on Construction Costs S 27,500.00 | $ - 100%
Total 03: $27,500.00

04 S 42,900.00 | LeftField - PM&C 7/8/2020 |OPMCE Cost Estimate for 100% DD S 42,900.00 | $ - 100%
Total 04: $42,900.00

05 S 3,960.00 |Leftfield - DM Berg 12/8/2020 'OPMR Structural Peer Review S 3,960.00 | S - 100%

05 S 7,810.00 Leftfield - SLS Fire OPMR Fire Protection/ Life Safety Review S 5,390.00 | S 2,420.00 69%
Total 05: $11,770.00

06 S 1,210.00 |Leftfield - SLS Fire 5/11/2021 |OPMR Fire Protection/ Life Safety Review of Revised CDs $ 1,210.00 | $ - 100%
Total 06: S 1,210.00

07 $ 550.00  Leftfield - SLS Fire 6/8/2021 OPMR Ei; ?g’é‘;ﬁio"/ Life Safety Review of Revised | ¢ 550.00 | $ - 100%
Total 07: $550.00

08 S 25,940.92 Leftfield - BidDocs Online 7/13/2021 |OPMR Online Bid Services and Printing S 25,940.92 | $ - 100%
Total 08: S 25,940.92

09 S 852.50 |Leftfield - BidDocs Online 11/8/2022 OPMR Online Bid Services and Printing for Terrazzo S 852.50 | $ - 100%
Total 09: $852.50

TOTAL: $ 3,353,588.01 $3,353,588.01 $ 2,594,543.01 $ 759,045.00 77%
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MICHAEL DRISCOLL SCHOOL - Brookline, MA April 30, 2023

Log of Amendments - A/E

% of Contract
Amendment Approved °

4 P Proposal Date Code Description Amount Paid Amount
Complete
Base $ 1,179,260.00 |JLA Base Contract AFSSD Schematic Design S 1,179,260.00 ' S - 100%
Total Base | $ 1,179,260.00
02 S 500.00 01/17/20 |AFSSD Schematic Design S 500.00 | $ - 100%
02 $ 1,814,766.00 ADD Design Development S 1,814,766.00 S - 100%
02 $ 2,540,672.00 ACD Construction Documents S 2,540,672.00 S - 100%
02 S 290,363.00 ABID Bidding S 290,363.00 | $ - 100%
02 $ 2,540,672.00 ACA Construction Administration S 2,213,400 S  327,272.31 87%
02 S 72,590.00 ACLO Closeout S -1s 72,590.00 0%
Total02: | $ 7,259,563.00
03 S 117,673.00 |JLA - McPhail 3/18/2020 |ARE Task A - Geothermal Test Well S 117,673.00 | $ = 100%
03 S 5,500.00 |JLA - Acentech ARE Baseline Site Sound Level S 5,500.00 | $ - 100%
Total 03: S 123,173.00
04 $  138,512.00 | JLA- CDW 3/18/2020 |AHM HAZMAT Consulting S 34,067.00 ' $  104,445.00 25%
Total 04: $138,512.00
05 S 340,725.00 | JLA - McPhail 3/26/2020 |AGEO Geotechnical & Geo-environmental Consulting | $ 340,726.00 | S (1.00) 100%
Total 05: $340,725.00
06 S 1,375.00 |JLA-GGD 5/12/2020 |UTL Hydrant Flow Test S 1,375.00 S - 100%
Total 06: $1,375.00
07 S 50,050.00 |JLA - McPhail 6/9/2020 |AGEO Geotechnical & Geo-environmental Consulting | $ 50,050.00 | $ - 100%
Total 07: S 50,050.00
08 S 2,750.00 |JLA - Hancock 7/11/2020 |ASUR Surveying Alley and Corners of Proposed School | $ 2,750.00 | $ - 100%
Total08: 2,750.00
09 $  42,900.00 JLA- McPhail 8/11/2020 | AGEO z:sr; Le:::::fceoo:::m;a' & Geo- $ 4097500 $  1,925.00 96%
Total 09: S 42,900.00
10 $  19,800.00 JLA - McPhail 10/13/2020 AGEO Z:Sﬁf::::i; IG ceoont:::: i"ni;al & Geo- $  19,800.00  $ . 100%
Total 10:  $  19,800.00
1 $  13,200.00 JLA- McPhail 3/9/2021  AGEO z:sr: f::::::fceoo:se:::ni;al & Geo- $  13,200.00  $ - 100%




MICHAEL DRISCOLL SCHOOL - Brookline, MA April 30, 2023

Log of Amendments - A/E

% of Contract
Proposal Date Code Description Amount Paid Balance Amount
Complete

Amendment Approved
# Amount

Total 11: S 13,200.00

12 S 1,320.00 |JLA - Hancock 4/13/2021 ARE Building Height Certification S 1,320.00 | $ - 100%
Total 12: $ 1,320.00

13 S 2,090.00 |JLA - Ocean State Signal 9/14/2021 |ARE Study for PV-Powered Traffic Sign S 2,090.00 | S - 100%
Total 13: S 2,090.00

14 S 19,800.00 JLA - McPhail 9/14/2021 |AGEO Supplemental Geo-environmental Consulting S 19,800.00 | S - 100%

Total 14: S 19,800.00
15 S 48,400.00 |JLA - McPhail 10/12/2021 AGEO Supplemental Geo-environmental Consulting S 36,300.00 | $ 12,100.00 75%

Total 15: S 48,400.00

HVAC, Electrical & Modeling Update for

16 S 19,800.00 |JLA - GGD 10/12/2021 |ARE Geothermal System S 15,950.00 | $ 3,850.00 81%

$  53,944.00 JLA- McPhail ARE ij:i:‘::aat'ij:ginee”"g & Construction $ 2974400 | $  24,200.00 55%

S 5,500.00 JLA ARE Architectual Revisions & Coordination S 5,500.00 0%
Total 16: S 79,244.00

17 S 107,712.00 |JLA - McPhail 11/9/2021 |ARE Vibration Monitoring S 90,477.22 | $ 17,234.78 84%
Total 17: S 107,712.00

18 S 1,523.78 JLA - Hancock 12/14/2021 ASUR Additional Survey Bounds/Markings in Alleyway | $ 1,523.78 ' S - 100%
Total 18: S 1,523.78

19 S 26,070.00 JLA - McPhail 12/14/2021 AGEO Construction Monitoring & Soils Testing S 26,070.00 | $ - 100%
Total 19: S 26,070.00

20 $  74,800.00 JLA - McPhail 3/8/2022 | AGEO ?:jtii:‘g’na' Construction Monitoring & Soils $ 7196200 | $  2,838.00 96%
Total 20: S 74,800.00

21 S 10,780.00 |Halvorson 9/13/2022 |ARE Rain Garden Redesign S 10,752.50 | S 27.50 100%
Total 21: S 10,780.00

22 S 12,500.00 |JLA 12/13/2022 |ARE Terrazzo Re-Design S 7,500.00 | $ 5,000.00 60%

Total 22: S 12,500.00

TOTAL: $ 9,555,547.78 $9,555,547.78 $ 8978566.19 $ 576,981.59 94%



April 30, 2023

MICHAEL DRISCOLL SCHOOL - Brookline, MA
Log of Amendments - A/E
|
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Complete

Amendment Approved
# Amount
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MICHAEL DRISCOLL SCHOOL - Brookline, MA

Log of Amendments - CM

April 30, 2023

Amendment Approved Amount Proposal Date Code Description Amount Paid Balance % of Contract
# Amount Complete
Base S 180,000.00 |Gilbane Base Contract 05/08/20 |CMPC Preconstruction Services S 180,000.00 | $ - 100%
Total Base S 180,000.00 Invoices PC-1 thru PC-8
01 S 67,500.00 GBC: Invoices PC-9 thru PC-11 11/10/20 |CMPC Extended Preconstruction Services - GBC S 67,500.00 - 100%
01 S 13,125.00 |GBC: Invoice PC-12 CMPC Construction Management Plan - Vanasse (VAI) | $ 13,125.00 - 100%
01 S 20,055.00 |GBC: Invoice PC-12 CMPC Existing Conditions Property Surveys - Foley S 20,055.00 - 100%
Total 01: S 100,680.00
02 $ 7,350.00 GBC: Invoice PC-12 1/12/2021 (cmpc |\ oviions to Construchion fanagementHlan - 7,350.00 100%
Total 02: $ 7,350.00
03 S 140,000.00 | GBC: Invoices PC-12 thru PC-13 2/9/2021 |CMPC Extended Preconstruction Services - GBC S 140,000.00 | $ - 100%
Total 03: $140,000.00
04 S 46,667.00 | GBC: Invoice PC-13 5/11/2021 |CMPC Extended Preconstruction Services - GB S 46,667.00 S - 100%
Total 04 $46,667.00
05 $93,823,333.00 GBC: GMP CMCON Construction Costs $ 62,194,309.04 | $ 31,629,023.96 66%
Total 05: $93,823,333.00
co2 $5,339.00|Change Order No. 2 9/14/2021 CMCO Change Orders S 5,339.00 $ - 100%
Total CO 2: $5,339.00
co3 ($50,000.00) |Change Order No. 3 10/12/2021 CMCO Change Orders S (50,000.00) 0%
Total CO 3: ($50,000.00)
co4 $4,700,307.00|Change Order No. 4 10/12/2021 |CMCO Change Orders S 787,857.00 | $ 3,912,450.00 17%
Total CO 4: $4,700,307.00
co5 $5,508.00 |Change Order No. 5 11/9/2021 |CMCO Change Orders S 5,254.40  $ 253.60 95%
Total CO 5: $5,508.00
CO6 $87,492.00 Change Order No. 6 12/14/2021 |CMCO Change Orders $58,602.71 | S 28,889.29 67%
Total CO 6: $87,492.00
co7 $6,841.00 |Change Order No. 7 1/11/2022 |CMCO Change Orders S 2,088.10 | $ 4,752.90 31%
Total CO 7: $6,841.00
co8 $21,549.00 Change Order No. 8 2/8/2022 |CMCO Change Orders S 24,571.90 | S (3,022.90) 114%
Total CO 8: $21,549.00
co9 ($175,598.00)|Change Order No. 9 3/8/2022 |CMCO Change Orders S 60,352.22 | $  (235,950.22) -34%
Total CO 9: ($175,598.00)
CO 10 $59,840.00 (Change Order No. 10 4/12/2022 |CMCO Change Orders S 49,110.00 | $ 10,730.00 82%
Total CO 10: $59,840.00
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Log of Amendments - CM

Amendment Approved Amount Proposal Date Code Description Amount Paid Balance % of Contract

# Amount Complete

co11 $14,287.00 |Change Order No. 11 5/10/2022 |CMCO Change Orders S 14,543.00 | S (256.00) 102%
Total CO11: $14,287.00

co12 $20,782.00 |Change Order No. 12 6/14/2022 |CMCO Change Orders S 27,085.00 | $ (6,303.00) 130%
Total CO 12: $20,782.00

Cco13 $77,650.00 |Change Order No. 13 8/9/2022 |CMCO Change Orders S 73,997.00 | $ 3,653.00 95%
Total CO 13: $77,650.00

Co14 $217,397.00 Change Order No. 14 9/13/2022 | CMCO Change Orders S 129,418.60 | S 87,978.40 60%
Total CO 14: $217,397.00

CO15 $43,150.00 |Change Order No. 15 10/11/2022 |CMCO Change Orders S 12,280.00 | $ 30,870.00 28%
Total CO 15: $43,150.00

CO16 $7,473.00 |Change Order No. 16 11/8/2022 |CMCO Change Orders S (10,534.20) S 18,007.20 -141%
Total CO 16: $7,473.00

co17 $59,562.00 |Change Order No. 17 11/8/2022 |CMCO Change Orders S 39,266.00 | $ 20,296.00 66%
Total CO 17: $59,562.00

Co18 $117,004.00 Change Order No. 18 12/13/2022 |CMCO Change Orders 19,372.40 | S 97,631.60 17%
Total CO 18: $117,004.00

Cco19 $478,231.00 Change Order No. 19 12/13/2022 |CMCO Change Orders S 214,511.80 | $ 263,719.20 45%
Total CO 19: $478,231.00

C0 20 $43,023.00 |Change Order No. 20 12/13/2022 |CMCO Change Orders 3,411.00 | $ 39,612.00 8%
Total CO 20: $43,023.00

co21 $18,366.00 |Change Order No. 21 1/10/2023 |CMCO Change Orders 4,130.00  $ 14,236.00 22%
Total CO 21: $18,366.00

Co22 $30,223.00 |Change Order No. 22 1/10/2023 |CMCO Change Orders 16,164.00 | S 14,059.00 53%
Total CO 22: $30,223.00

co23 ($267,975.00) |Change Order No. 23 2/14/2023 |CMCO Change Orders 78,057.10 | S (346,032.10) -29%
Total CO 23: ($267,975.00)

Co24 $99,628.00 |Change Order No. 24 3/14/2023 |CMCO Change Orders 77,839.95 | $ 21,788.05 78%
Total CO 24: $99,628.00

CO 25 $374,486.00 Change Order No. 25 4/11/2023 |CMCO Change Orders 266,477.00 | S 108,009.00 71%
Total CO 25: $374,486.00

CO26 Pending $297,327.22 |Change Order No. 26 5/9/2023 |CMCO Change Orders - S 297,327.22 0%
Total CO 26: $297,327.22
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0
Amendment Approved Amount Proposal Date Code Description Amount Paid Balance 7 of Contract
# Amount Complete
CORET S (78,835.59)| $ 78,835.59
TOTAL: $ 100,589,922.22 $ 100,589,922.22 S 64,549,364.43 S 36,040,557.79 64.17%
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DRISCOLL SCHOOL WEEKLY UPDATE

THIS WEEK’S PROGRESS
(April 3 — April 8)

O Misc. brick infill around building.

O Theinstallation of girts and insulation continued
at Area A/B South and B North.

O Trespa panel installation continued at Area C
East, West and North.

O Drywall installation was ongoing in Area B.

O Painting continued in Areas A and C floors B-4.

O Ceiling grid was installed in Areas A, C.

O Electrical work continued in B, main electric
room, the generator and lights in Areas C, A.

O Ductwork was ongoing in Area B levels 3 and 4,
Area A and C basement.

O Permanent power was turned on.

O The Pre-K playground roofing was ongoing.

O Millwork installation continued in Areas A and C
levels 2, 3.

O Work is scheduled for Saturday 04/08/22.

PROJECT TRACKING:

Area C ceilings: 90%
Area B paint: 15%
Area A ceilings: 65%

ANTICIPATING NEXT WEEK
(April 10 — April 15)

0]
0]

O O O0OO0OO0OO0o0Oo

o

Curtainwall installation will continue.

Masonry will continue in leave-out areas and
other minor infill.

Interior taping, sanding and painting will
continue in Areas C and A, levels 2,3,4 and
drywall will continue in Area B levels 1-4.
Ceiling install will continue in Areas C and A.
Light fixtures will be installed in Areas C and A.
Roofing will continue on the Pre-K playground
Roof coping work will continue.

Millwork will continue in Areas C and A.
Elevator installation will continue.

Sitework will re-start on the Westbourne

Terrace side of the site.
Work is planned for Saturday 04/15/23.

MILESTONE DATES:

Millwork complete: 06/27/23
Terrazzo complete: 06/28/23
Certificate of Occupancy: 09/15/23

For Traffic Safety Enhancements and other project details, please visit the Project Website:
https://www.brookline.k12.ma.us/Page/2353




DRISCOLL SCHOOL WEEKLY UPDATE

THIS WEEK’S PROGRESS
(April 17 — April 22)

O Theinstallation of girts and insulation continued
at Area A/B South and B North.

O Trespa panel installation continued at Area C
East, West and North.

O The curtainwall on the NW side was underway.

O The main sewer line was installed to
Washington Street.

O The exterior mural was relocated to the big gym.

O Drywall installation finished in Area B.

O Painting continued in Areas A and C floors B-4.

O Ceiling grid and tile was installed in Areas A, C.

O Electrical work continued in all areas.

O Ductwork was ongoing in Area B levels 3 and 4.

O The Pre-K playground roofing was flood tested
and infrared scanned.

O Millwork installation continued in Areas A and C
levels 2, 3.

O Work is scheduled for Saturday 04/22/22.

PROJECT TRACKING:

Area C ceilings: 95%; paint 80%
Area B paint: 40%
Area A ceilings: 80%; paint 70%

ANTICIPATING NEXT WEEK
(April 24 — April 29)

O Curtainwall installation will finish.

O Interior taping, sanding and painting will
continue in Areas C, A and B, levels 1-4

O Ceiling grid and tile installation will continue in

Areas C and A.

Light fixtures will be installed in Areas C and A.

Roofing will continue on the Pre-K playground

O O

O Millwork installation will continue in Areas C
and A, all levels.

o

Elevator installation will continue.

o

The loading dock ramp will be completed.
O Sitework will re-start on the Westbourne

Terrace side of the site.
O Work is planned for Saturday 04/29/23.

MILESTONE DATES:
e FElevatorinstalled: 06/08/23
e Millwork complete: 06/27/23
e Terrazzo complete: 06/28/23
e Certificate of Occupancy: 09/15/23

For Traffic Safety Enhancements and other project details, please visit the Project Website:
https://www.brookline.k12.ma.us/Page/2353




DRISCOLL SCHOOL WEEKLY UPDATE

THIS WEEK’S PROGRESS
(April 24 — April 29)

0]
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The installation of girts and insulation continued
at Area B West.

Trespa panel installation continued at Area C
East, Area A North, East and South.

The curtainwall on the NW side continued.
Drywall taping/finishing continued in Area B.
Painting continued in Areas A and C floors B-4.
Ceiling grid and tile was installed in Areas A, C.
Electrical work continued in all areas.

Ductwork was ongoing in Area B levels 3 and 4.
The Pre-K playground roofing received drainage
board.

Millwork installation continued in Areas A and C
levels 2 and 3.

Excavation/grading started for the North Ramp
adjacent to Westbourne Terrace.

Work is scheduled for Saturday 04/29/22.

PROJECT TRACKING:

Area C ceilings: 95%; paint 90%
Area B paint: 60%
Area A ceilings: 80%; paint 85%

ANTICIPATING NEXT WEEK
(May 1 — May 6)

0]
0]

O O

o

Exterior soffits will be ongoing.

Interior taping, sanding and painting will
continue in Areas C, A and B, levels 1-4
Ceiling grid and tile installation will continue in
Areas C and A and will startin Area B.

Light fixtures will be installed in Areas C and A.
Stone for the Pre-K playground will be placed.
Millwork installation will continue in Areas C
and A, all levels.

Elevator installation will continue.

Sitework for the North ramp on the Westbourne
Terrace side of the site will continue.

A portion of the Westbourne sidewalk at the

site will be closed for sitework.
Work is planned for Saturday 05/06/23.

MILESTONE DATES:

Elevator installed: 06/08/23
Millwork complete: 06/27/23
Terrazzo complete: 06/28/23
Certificate of Occupancy: 09/15/23

For Traffic Safety Enhancements and other project details, please visit the Project Website:
https://www.brookline.k12.ma.us/Page/2353




DRISCOLL SCHOOL
INTERIOR WALL PROGRESS
as of April 28, 2023
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