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During the month of March, progress was made with the following overview provided by 
area: 

Area C: 
Exterior: Trespa panel installation began in earnest on the East elevation. Windows have 
been re-tested and have passed. The Pre-K roof is well underway. 

Interior: Painting and ceiling installation is ongoing at all levels. The gym ceiling is framed, 
and walls are drywalled. Light fixtures are being installed. Wiring for AV devices has begun. 
The sprinkler system has been tested. Millwork installation is ongoing. 

Area A: 
Exterior: Skylights have been installed. Metal panels, rock wool insulation and girts have 
largely been completed. Windows and skylights have been tested and have passed. Final 
brick infill at the main entrance and at the roof has been completed. 

Interior: Drywall is complete on all levels. Painting and ceiling grid installation is ongoing at 
all levels and millwork is being installed on Levels 2 and 3. Light fixtures are being installed, 
plumbing has been tested and the sprinkler system has been tested. Permanent power is 
on in the building. The walk-in cooler has been installed in the kitchen. 

Area B: 
Exterior: Masonry is complete and window frames and glazing are done with a few ‘leave-
outs’ for temporary heating. Girts, rock wool insulation and metal panels are ongoing. 

Interior: Drywall is nearly complete on all floors including in the Multipurpose Room. 
Plumbing for toilet rooms is ready for fixtures. Duct mains are installed through Level 4. The 
elevator has arrived on site and installation has begun. 

Site:  
Deliveries continue to be received daily with no issues; police details are used as needed. 
Dumpsters are replaced as they are filled. Temporary heaters will be removed in April. 

The Project Team has continued to send out weekly communications via the project 
website with notifications going out to all subscribed to Project Updates.  

I. TASKS COMPLETED THROUGH MARCH 2023 

The following meetings and milestones were completed in the month of March 2023: 

 03/02/23 OAC Meeting
 03/06/23 Weekly Change Review Meeting
 03/07/23 Monthly Report provided to Town
 03/09/23 OAC Meeting
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 03/13/23 Weekly Change Review Meeting
 03/14/23 Building Commission Meeting
 03/16/23 OAC Meeting
 03/20/23 Weekly Change Review Meeting
 03/23/23 OAC Meeting
 03/24/23 SBAC Meeting
 03/27/23 Weekly Change Review Meeting
 03/30/23 OAC Meeting

II. TASKS PLANNED FOR APRIL 2023 

The following tasks are planned for the month of April 2023: 

 04/03/23 Weekly Change Review Meeting 
 04/04/23 Monthly Report provided to Town 
 04/06/23 OAC Meeting 
 04/10/23 Weekly Change Review Meeting 
 04/11/23 Building Commission Meeting 
 04/13/23 OAC Meeting 
 04/17/23 No Weekly Change Review Meeting (Patriot’s Day) 
 04/20/23 OAC Meeting 
 04/24/23 Weekly Change Review Meeting 
 04/27/23 OAC Meeting 
 04/28/23 Co-Chairs Meeting 

III. PROJECT BUDGET OVERVIEW 

Expenditures against the budget totaled $3,645,303.94 this month, which consisted of OPM, 
Designer, Commissioning, Testing & Inspections fees and FFE, Relocation and MA DEP 
Agency costs,  including CM Construction and Change Order costs.  In addition, there was 
a commitment to the Owner’s FFE Budget totaling $4,363.97 and a commitment of $500.00 
to the Relocation Services Budget.  The FFE Commitments have been invoiced and a partial 
billing of the Relocation Services commitment has been invoiced.  All have included in the 
monthly expenditures. 

The attached Budget Report incorporates CM Change Order No. 25 for total of $374,486.00. 
The CM Change Order will be presented at the April 11, 2023 Building Commission Meeting 
for approval but has been included in the budget to represent the impact to the Total 
Project Budget for March.  Refer to Section V – Contract Amendments/Budget Transfers for 
an explanation of Change Order No. 25. 
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Refer to the attached Total Project Budget Status Report and Cash Flow Charts, dated 
March 31, 2023. 

IV. PROJECT SCHEDULE OVERVIEW 

At the conclusion of March, the percentage complete statuses are as follows: 

Area C:  
 Ceiling grid is 80% complete.
 Millwork is 10% complete.

Area A: 
 Ceiling grid is 50% complete.
 Millwork is 15% complete.

Area B: 
 Brick is 100% complete.
 Windows are 95% complete.
 Drywall is 94% complete.

Site: 
 No update

Schedule overall: 
 The current (2/3/23) project schedule maintains a Substantial Completion(SC)

Date of 9/15/23.
 Trespa panel installation has begun and is expected to be completed in June. This

will not impact the SC date.

V. CONTRACT AMENDMENTS/BUDGET TRANSFERS 

CM Change Order No. 24 for a credit of $99,628.00 was approved at the March 14, 2023 
Building Commission Meeting. 

Construction Change Order No. 25 for $374,486.00 will be presented for approval at the 
April 11, 2023 Building Commission Meeting.  Refer to the attached Change Order No. 25 
for the ATPs that are included in the Change Order.   

A Budget Transfer from the Construction Contingency Budget to the CM Change Order 
Budget of $374,486.00 is required to fund CM Change Order No. 25.   
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The transfer is noted on the Total Project Budget attached. 

VI. COMMUNITY OUTREACH 

Information about Public Meetings is constantly being updated on the Project Website, as 
well as through emails to school parents. The public is encouraged to submit all questions 
and concerns via the Project Website. Responses to all submitted questions and concerns 
are provided and posted to the website as well. 

The Project Team has continued to send out Weekly Project Updates via the Project Website 
with notification going out to all subscribed to Project Updates.  Please see attached 
Weekly Project Updates sent during the month of March. 

VII. ISSUES THAT COULD POTENTIALLY RESULT IN ADDITIONAL TIME/COST 

The revision to the Westbourne Terrace ramp foundation structure is still being reviewed but 
has the potential to impact the schedule.    

VIII. CONTRACTOR’S SAFETY PERFORMANCE AND MANPOWER 

Safety Orientations and Inspections: Safety orientations have been completed for all onsite 
personnel to date. Weekly inspections are done by the General Contractor as well as the 
on-site trades. 

Accidents/Incidents: There were 2 first-aid incidents and one ‘lost time’ incident in March. 

Man-hours: There were 22,944 on-site man hours worked over 27 total workdays (4 
Saturdays) which represents an average of 106.2 workers on site daily. Manhours to date 
total is 169,988 manhours. 

NOTE: This report includes trade workers only, it does not include Construction Managers, 
Safety Personnel, Delivery/Unload only Personnel, Project Superintendents or General 
Superintendents.  

IX. DESIGNER QA/QC 

Jonathan Levi Architects (JLA) reviews submittals and RFIs as they are submitted. They and 
their engineering consultants perform periodic onsite field observations and issue Field 
Observation Reports. JLA orchestrates the onsite field visits and observations of their 
consultants to coordinate with the construction activities and with review of the CM’s Pencil 
Applications for Payment. JLA attends all project and construction meetings. 
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RFIs Issued to Date: 796 RFI Responses to Date: 784 
Submittals Issued to Date: 1223 Submittal Responses to Date: 1208 

X. ATTACHMENTS

Monthly Invoice Summary, dated March 31, 2023 
Gilbane Owner Change Order #25, dated April 5, 2023 
JLA Change Order 25 Explanation, dated April 3, 2023 
Change Order Log, dated March 31, 2023 
Total Project Budget Status Report, dated March 31, 2023 
Monthly and Cumulative Cash Flow Reports, dated March 31, 2023 
CM Budget Tracking Log, dated March 31, 2023 
OPM Amendment Status Log, dated March 31, 2023 
Architect/Engineer Amendment Status Log, dated March 31, 2023 
CM Amendment Status Log, dated February 28, 2023 
LeftField Weekly Project Updates, March 2023 
LeftField Envelope Exterior Tracking, dated March 31, 2023 
LeftField Plan Progress Tracking, dated March 31, 2023 
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MEMORANDUM 
 

To:  Brookline Building Commission 

From:  Lynn Stapleton, LeftField, LLC  

Date:  April 11, 2023 

Re:  Michael Driscoll School – March 2023 Invoice Summary 

Cc:  Jim Rogers, Adam Keane, LeftField, LLC 
 

_________________________________________________________________________________________________ 
 

Enclosed for approval and processing, please find the following invoices: 
 
 

INVOICES     

Invoice 
Date 

Vendor Invoice # 
Budget 
Category 

Description of Services Invoice $ 

03/31/23 LeftField, LLC 39 
OPM – 
Construction 
Administration 

Construction Administration 
Services:                                        
March 1 – March 31, 2023  

$52,342.00 

04/03/23 
Jonathan Levi 
Architects 

1823-00-42 
A/E – 
Construction 
Administration 

Construction Administration 
Services:  
March 1 – March 31, 2023 

123,672.96 

04/03/23 
Jonathan Levi 
Architects 

1823-00-42 
A/E – Geo-
Environmental/
Geotechnical 

Geo-Environmental Services - 
McPhail:  ( Amendment #9) 
January 1 – January 31, 2023 

$1,925.00 

    
Total for JLA Invoice #1823-00-42:  
(For Reference Only) 

$125,597.96 

03/13/23 BR+A 1081844 Commissioning 
Construction Phase & Building 
Enclosure Commissioning  

$2,857.25 

03/3/23 UTS 104569 
Testing & 
Inspections 

Firestopping & Steel Inspections $900.00 

02/09/23 Gopher #IN258476 FFE 
Elementary Pole Vault/High Jump 
Pits 

$3,814.12 

02/28/23 
Republic 
Services 

0094-
001719573 

FFE 30 CuYd Dumpster Service $549.85 

03/06/23 
ProShred 
Security 

1125357 
Relocation 
Services 

Shredding Services  $50.00 

01/13/23 MA DEP 
INTF92197TR
3X0036385 

Utilities & 
Company Fees 

Annual DEP Compliance Assurance 
Fees 

$2,455.00 

03/31/23 Gilbane AFP 35 Construction CM Fee $39,819.12 

03/31/23 Gilbane AFP 35 Construction Insurances & Bonds $3,956.85 

03/31/23 Gilbane AFP 35 Construction GMP Contingency $92,365.20 
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03/31/23 Gilbane AFP 35 Construction Owner Allowances $76,843.63 

03/31/23 Gilbane AFP 35 Construction Division 1 - General Conditions $190,000.00 

03/31/23 Gilbane AFP 35 Construction Division 1 - General Requirements $243,087.38 

03/31/23 Gilbane AFP 35 Construction Division 2 – Existing Conditions ($11,806.00) 

03/31/23 Gilbane AFP 35 Construction Division 3 - Concrete $26,242.50 

03/31/23 Gilbane AFP 35 Construction Division 4 - Masonry $38,941.50 

03/31/23 Gilbane AFP 35 Construction Division 5 – Structural Steel $12,450.00 

03/31/23 Gilbane AFP 35 Construction 
Division 7 – Thermal & Moisture 
Protection 

$293,391.40 

03/31/23 Gilbane AFP 35 Construction Division 8 – Openings $164,830.90 

03/31/23 Gilbane AFP 35 Construction Division 9 - Finishes $1,032,563.00 

03/31/23 Gilbane AFP 35 Construction Division 10 - Specialties $3,000.00 

03/31/23 Gilbane AFP 35 Construction Division 11 - Equipment $31,300.00 

03/31/23 Gilbane AFP 35 Construction Division 12 - Furnishings $16,000.00 

03/31/23 Gilbane AFP 35 Construction Division 21 – Fire Protection $32,375.00 

03/31/23 Gilbane AFP 35 Construction Division 22 – Plumbing $114,817.00 

03/31/23 Gilbane AFP 35 Construction Division 23 – HVAC $528,341.95 

03/31/23 Gilbane AFP 35 Construction Division 26 - Electrical $371,550.00 

03/31/23 Gilbane AFP 35 Construction Division 31 - Sitework $471.00 

03/31/23 Gilbane AFP 35 Change Orders Change Order No. 4 $37,800.00 

03/31/23 Gilbane AFP 35 Change Orders Change Order No. 9 $5,220.20 

03/31/23 Gilbane AFP 35 Change Orders Change Order No.10 $1,200.00 

03/31/23 Gilbane AFP 35 Change Orders Change Order No. 12 $902.30 

03/31/23 Gilbane AFP 35 Construction Change Order No. 13 ($1,922.00) 

03/31/23 Gilbane AFP 35 Construction Change Order No. 14 $16,500.00 

03/31/23 Gilbane AFP 35 Construction Change Order No. 16 $317.00 

03/31/23 Gilbane AFP 35 Construction Change Order No. 19 $3,388.00 

03/31/23 Gilbane AFP 35 Change Orders Change Order No. 22 $5,524.00 



Brookline‐Driscoll School – March 2023 Invoice Summary 
___________________________________________________________________________________________________________ 

 

     Page 3 of 3 

03/31/23 Gilbane AFP 35 Construction Change Order No. 23 $18,173.50 

03/31/23 Gilbane AFP 35 Construction Change Order No. 24 $49,989.90 

03/31/23 Gilbane AFP 35 Construction Retainage Released $19,104.43 

    
Gilbane Application for Payment 35- 
March 2023 Total:                             
(For Reference) 

$3,456,737.76 

   
 

TOTAL: 
 

$3,645,303.94 
 

 
The invoices listed above are consistent with the approved Total Project Budget.  LeftField, LLC recommends 
that the invoices be approved and paid.  All invoices above are included in the March 2023 Project Budget 
Report.    
 
If you have any questions, please feel free to contact the Lynn Stapleton, Owner's Project Manager, LeftField, 
LLC.   

 

TOWN COMMITMENTS  

Date Vendor PO # 
Budget 
Category 

Description Amount $ 

03/06/23 
ProShred 
Security 

23200056 
Relocations 
Services 

Shredding Services $500.00 

02/09/23 Gopher #IN258476 FFE Elementary Pole Vault/High Jump Pits $3,814.12 

02/28/23 
Republic 
Services 

0094-
001719573 

FFE 30 CuYd Dumpster Service $549.85 

    TOTAL: 
 

$4,863.97 
 

 
The above listed commitments have been provided by the Town of Brookline and have been indicated within 
the indicated budget categories.  All commitments above are included in the March 2023 Project Budget 
Report and if invoices are included are also indicated as an expenditure above.    
 
 
 



Building Commission Invoice Date: 3/31/23
Town of Brookline Invoice No: 39
Town Hall
333 Washington Street
Brookline, MA  02445

FOR: Project Management Services 
 Michael Driscoll Elementary School

64 Westbourne Terrace, Brookline, MA 02446

Professional Services from March 1, 2023 to March 31, 2023

OPM Services Amount

3/31/23 Construction Administration Services per Fee Proposal 52,342.00$   

Total Labor: 52,342.00$   

Reimbursable Expenses Amount

Reimbursables 3/01/23 - 3/31/23
Date Vendor Invoice # Amount 10% LeftField Fee

Total Expenses: $0.00

Total this Invoice:  52,342.00$       

Total
Contract Status Budget Previous Current To Date Balance
Schematic Design Phase $34,015 $34,015 $0 $34,015 $0
Design Development Phase $429,575 $429,575 $0 $429,575 $0
Construction Documents Phase $524,441 $524,441 $0 $524,441 $0
Bid Phase $188,436 $188,436 $0 $188,436 $0
Construction Phase $1,989,628 $1,152,158 $52,342 $1,204,500 $785,128
Closeout Phase $50,010 $0 $0 $0 $50,010

OPM Services Total:  $3,216,105 $2,328,625 $52,342 $2,380,967.00 $835,138
Reimbursable  Expenses (incl. estimates) Total*:  $110,459.51 $105,609.51 $0.00 $105,609.51 $4,850
Total Contract: $3,326,565 $2,434,235 $52,342.00 $2,486,576.51 $839,988
* Reimburseables Approved in OPM Contract Amendment No. 2    
* Reimburseables Approved in OPM Contract Amendment No. 3

* Reimburseables Approved in OPM Contract Amendment No. 4

* Reimburseables Approved in OPM Contract Amendment No. 5

* Reimburseables Approved in OPM Contract Amendment No. 6

* Reimburseables Approved in OPM Contract Amendment No. 7

* Reimburseables Approved in OPM Contract Amendment No. 8

* BidDocs Online Invoice #225906-1 applied to Advertising & Printing Budget Line

Please Remit Payment To:
LeftField, LLC
P.0. Box 307

Hingham, MA 02043





Jonathan Levi Architects
266 Beacon Street
Boston, MA  02116

February 24, 2023
Project No: 6693.9.T8
Invoice No: 0076311

Attention:  Mr. Philip Gray 
email:  pgray@leviarc.com; accounting@leviarc.com 

Driscoll School; Brookline, Massachusetts 
Geoenvironmental Engineering Services 
MCP Related Compliance Reports for DEP 
Proposal dated 7/13/20 - Budget $35,000 

Professional Services from January 1, 2023 to January 31, 2023
Fee

Total Fee 35,000.00

Percent Complete 95.00 Total Earned 33,250.00
Previous Fee Billing 31,500.00
Current Fee Billing 1,750.00
Total Fee 1,750.00

                 $1,750.00Total this Invoice

Outstanding Invoices
Number Date Balance
0072317 2/22/2022 3,150.00
0072979 4/28/2022 1,750.00
0073654 6/24/2022 2,450.00
0073990 7/23/2022 3,150.00
0074640 9/27/2022 1,750.00
0075652 12/30/2022 700.00
Total 12,950.00

Billings to Date
Current Prior Total

Fee 1,750.00 31,500.00 33,250.00
Totals 1,750.00 31,500.00 33,250.00

pgray
Text Box
Extra ServicesContract Amendment 9Task 3$1,750.00 x 1.1 = $1,925PG



 

Leftfield
225 Franklin Street
26th Floor
Boston, MA  021108

March 13, 2023
Project No: X30467.00
Invoice No: 1081844

Project X30467.00 Driscoll School Project
Send the invoices for the Driscoll project to Lynn Stapleton  at LStapleton@leftfieldpm.com;
                                                              Adam Keane  at AKeane@leftfieldpm.com;
                                                              Andy Deschenes at ADeschenes@leftfieldpm.com;
                                                          cc: Jennifer Carlson at jcarlson@leftfieldpm.com
Professional Services from January 28, 2023 to February 24, 2023
Fee

Billing Phase Fee
Percent

Complete Earned
Previous Fee

Billing
Current Fee

Billing

Construction Documents 
Phase

27,000.00 100.00 27,000.00 27,000.00 0.00

Bidding Phase 750.00 100.00 750.00 750.00 0.00
Construction Phase 41,500.00 65.00 26,975.00 25,375.00 1,600.00
Acceptance Phase 48,250.00 0.00 0.00 0.00 0.00
Project Closeout Phase 8,000.00 0.00 0.00 0.00 0.00
Post-Commissioning Phase 4,000.00 0.00 0.00 0.00 0.00
Amend#1 Addtl Building 
Enclosure Srvs

20,735.00 35.00 7,257.25 6,000.00 1,257.25

Total Fee 150,235.00 61,982.25 59,125.00 2,857.25

Total Fee 2,857.25

                $2,857.25Total this Invoice

Outstanding Invoices

Number Date Balance
1080057 12/9/2022 600.00
1081289 2/16/2023 14,775.00
Total 15,375.00

Billings to Date

Current Prior Total A/R Balance
Fee 2,857.25 59,125.00 61,982.25
Totals 2,857.25 59,125.00 61,982.25 18,232.25



5 Richardson Lane, Stoneham, MA  02180 781-438-7755 (Voice) 781-438-6216 (Fax)

c/o Leftfield LLC

Town of Brookline

225 Franklin Street, 26th Fl

To:

Boston, MA  02110

Project:

Invoice Date: 3/3/2023

1Page Number:

Invoice Number:

Job Number:

Terms:

104569

26032

Michael Driscoll School

64 Westbourne Terrace, Brookline, MA

DATE QUANTITY DESCRIPTION RATE AMOUNT

Due Upon Receipt

02/23/2023 4.00 Hrs/Firestopping-IFC 150.00 600.00

02/23/2023 1.00 Travel 40.00 40.00

03/01/2023 1.00 Min/Steel 220.00 220.00

03/01/2023 1.00 Travel 40.00 40.00

TOTAL THIS INVOICE: 900.00

All File Test reports will be discarded 6 months after completion of our services.

CC:

Company Name Contact Name Invoice Type Delivery Method

c/o Leftfield LLC Town of Brookline Original Email

Leftfield LLC Jen Carlson Copy Email

Leftfield LLC Andy Deschenes Copy Email

Leftfield LLC Adele Sands Copy Email
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Continuation Sheet (page 2)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 35

APPLICATION DATE: 03/16/23

PERIOD TO: 03/31/23

ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H I J K

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM
PREVIOUS

APPLICATION
(D + E)

THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

CURRENT
RETENTION

PREVIOUS
RETENTION

TOTAL
RETENTION

00 Trades

000 General Construction 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

000.01.01A Owner Allowances 1,110,000.00 425,678.57 76,843.63 0.00 502,522.20 45.3% 607,477.80 3,842.18 21,283.94 25,126.12

000.01.01B General Requirements 2,150,520.00 667,290.33 243,087.38 0.00 910,377.71 42.3% 1,240,142.29 8,902.76 36,829.32 45,518.88

000.01.02A Demo/Abatement 1,472,460.00 2,176.00 (11,806.00) 0.00 (9,630.00) -0.7% 1,482,090.00 (409.75) (71.75) (481.50)

000.01.03A Cast-In-Place Concrete 7,924,859.00 6,947,853.20 26,242.50 0.00 6,974,095.70 88.0% 950,763.30 1,312.13 347,392.66 174,598.20

000.01.04A Masonry 1,827,000.00 1,749,502.50 38,941.50 0.00 1,788,444.00 97.9% 38,556.00 1,947.08 87,475.13 89,422.21

000.01.05A Structual Steel 6,110,456.00 6,037,931.50 0.00 0.00 6,037,931.50 98.8% 72,524.50 0.00 301,896.57 301,896.57

000.01.05B Misc & Ornamental Metals 1,285,000.00 571,510.00 12,450.00 0.00 583,960.00 45.4% 701,040.00 622.50 28,575.50 29,198.00

000.01.06A Millwork 1,905,472.00 236,429.01 0.00 0.00 236,429.01 12.4% 1,669,042.99 0.00 11,821.43 11,821.43

000.01.07A Waterproofing 715,000.00 572,253.95 8,452.50 0.00 580,706.45 81.2% 134,293.55 422.63 28,612.70 29,035.33

000.01.07B Roofing & Flashing 1,417,000.00 949,350.00 76,200.00 0.00 1,025,550.00 72.4% 391,450.00 3,810.00 47,467.50 51,277.50

000.01.07C Metal Panels 1,790,228.00 671,861.32 208,738.90 0.00 880,600.22 49.2% 909,627.78 10,436.94 33,593.07 44,030.01

000.01.07D Spray Fireproofing 224,664.00 153,900.00 0.00 0.00 153,900.00 68.5% 70,764.00 0.00 7,695.00 7,695.00

000.01.08A Curtainwall 3,854,101.00 2,354,752.05 164,830.90 0.00 2,519,582.95 65.4% 1,334,518.05 8,241.55 117,737.62 125,979.17

000.01.08B Glass & Glazing 386,400.00 13,764.00 0.00 0.00 13,764.00 3.6% 372,636.00 0.00 688.20 688.20

000.01.08C Doors,Frames, and Hardware 574,816.00 93,500.00 0.00 0.00 93,500.00 16.3% 481,316.00 0.00 4,675.00 4,675.00

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.
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Continuation Sheet (page 3)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 35

APPLICATION DATE: 03/16/23

PERIOD TO: 03/31/23

ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H I J K

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM
PREVIOUS

APPLICATION
(D + E)

THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

CURRENT
RETENTION

PREVIOUS
RETENTION

TOTAL
RETENTION

000.01.09A Drywall/General Trades 8,160,161.00 4,905,116.00 902,563.00 0.00 5,807,679.00 71.2% 2,352,482.00 45,128.15 245,255.80 290,383.95

000.01.09B Resilent Flooring 505,371.00 10,858.00 0.00 0.00 10,858.00 2.1% 494,513.00 0.00 542.90 542.90

000.01.09C Tile 262,272.00 29,512.00 0.00 0.00 29,512.00 11.3% 232,760.00 0.00 1,475.60 1,475.60

000.01.09D Painting 525,970.00 118,245.00 70,650.00 0.00 188,895.00 35.9% 337,075.00 3,532.50 5,912.25 9,444.75

000.01.09E Acoustic Tile 1,164,972.00 100,350.00 35,950.00 0.00 136,300.00 11.7% 1,028,672.00 1,797.50 5,017.50 6,815.00

000.01.09F Wood Flooring 212,520.00 0.00 0.00 0.00 0.00 0.0% 212,520.00 0.00 0.00 0.00

000.01.09G Resinous Flooring 90,766.00 0.00 0.00 0.00 0.00 0.0% 90,766.00 0.00 0.00 0.00

000.01.09H Carpeting 86,627.00 0.00 0.00 23,400.00 23,400.00 27.0% 63,227.00 1,170.00 0.00 1,170.00

000.01.10A Specialties 789,108.00 279,618.50 0.00 3,000.00 282,618.50 35.8% 506,489.50 150.00 13,980.93 14,130.93

000.01.10B Signage 75,000.00 1,200.00 0.00 0.00 1,200.00 1.6% 73,800.00 0.00 60.00 60.00

000.01.10C Overhead Door 82,782.00 0.00 0.00 0.00 0.00 0.0% 82,782.00 0.00 0.00 0.00

000.01.11A Food Service Equipment 437,184.00 193,076.34 0.00 0.00 193,076.34 44.2% 244,107.66 0.00 9,653.82 9,653.82

000.01.11B Gym Equipment 197,340.00 0.00 0.00 28,000.00 28,000.00 14.2% 169,340.00 1,400.00 0.00 1,400.00

000.01.11C Theater Equipment 236,037.00 155,338.00 0.00 3,300.00 158,638.00 67.2% 77,399.00 165.00 7,766.90 7,931.90

000.01.12A Window Treatment 232,895.00 0.00 16,000.00 0.00 16,000.00 6.9% 216,895.00 800.00 0.00 800.00

000.01.14A Elevators 394,000.00 18,500.00 0.00 0.00 18,500.00 4.7% 375,500.00 0.00 925.00 925.00

000.01.21A Fire Protection 939,600.00 830,890.00 32,375.00 0.00 863,265.00 91.9% 76,335.00 1,618.75 41,544.50 43,163.25
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000.01.22A Plumbing 2,353,000.00 1,616,542.00 114,817.00 0.00 1,731,359.00 73.6% 621,641.00 5,740.85 80,827.10 86,567.95

000.01.23A HVAC 10,433,000.00 6,646,983.80 528,341.95 0.00 7,175,325.75 68.8% 3,257,674.25 26,417.11 332,349.22 358,766.33

000.01.26A Electrical 6,259,000.00 4,064,812.52 371,550.00 0.00 4,436,362.52 70.9% 1,822,637.48 18,577.50 203,240.63 221,818.13

000.01.31A Sitework 10,748,270.00 7,442,681.00 471.00 0.00 7,443,152.00 69.2% 3,305,118.00 23.55 372,426.30 372,157.60

000.01.32A Site Improvements 3,776,784.00 (223,118.00) 0.00 0.00 (223,118.00) -5.9% 3,999,902.00 0.00 (11,155.90) (11,155.90)

000.01.32B Synthetic Grass Surfacing 271,999.00 0.00 0.00 0.00 0.00 0.0% 271,999.00 0.00 0.00 0.00

00 SUBTOTAL Trades 80,982,634.00 47,638,357.59 2,916,699.26 57,700.00 50,612,756.85 62.5% 30,369,877.15 145,648.93 2,385,494.44 2,356,531.33

101 Change Order #1

001.000 Change Orders 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

001.001 Owner Change Orders #1 $0.00 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

001.002 BT - 00001 To Structural Steel 150,000.00 150,000.00 0.00 0.00 150,000.00 100.0% 0.00 0.00 7,500.00 7,500.00

001.003 BT- 00001 From Contingency (150,000.00) (150,000.00) 0.00 0.00 (150,000.00) 100.0% 0.00 0.00 0.00 0.00

101 SUBTOTAL Change Order #1 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 7,500.00 7,500.00

102 Change Order #2

002.000 Owner Change Orders #2 $5,339.00 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

002.001 OS-00003, Design revision due to fire
dept review 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
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002.002 Fire Protection - Johnson Controls 2,905.00 2,905.00 0.00 0.00 2,905.00 100.0% 0.00 0.00 145.25 145.25

002.003 Electrical - Wayne Griffin 2,011.00 0.00 0.00 0.00 0.00 0.0% 2,011.00 0.00 0.00 0.00

002.004 Bond 29.00 29.00 0.00 0.00 29.00 100.0% 0.00 0.00 0.00 0.00

002.005 CCIP 140.00 140.00 0.00 0.00 140.00 100.0% 0.00 0.00 0.00 0.00

002.006 FEE 254.00 254.00 0.00 0.00 254.00 100.0% 0.00 0.00 0.00 0.00

102 SUBTOTAL Change Order #2 5,339.00 3,328.00 0.00 0.00 3,328.00 62.3% 2,011.00 0.00 145.25 145.25

103 Change Order #3

003.000 Owner Change Order #3 $-50,000.00 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

003.001 OS-00017 - Delete Vibration
Monitoring From GMP (50,000.00) 0.00 0.00 0.00 0.00 0.0% (50,000.00) 0.00 0.00 0.00

103 SUBTOTAL Change Order #3 (50,000.00) 0.00 0.00 0.00 0.00 0.0% (50,000.00) 0.00 0.00 0.00

104 Change Order #4

004.000 Owner Change Order #4
$4,700,307.00 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

004.000A OS-00014 - Addition Of Geothermal
Scope 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

004.001 Plumbing - Patrick J Kennedy &
Sons Inc 63,000.00 9,450.00 37,800.00 0.00 47,250.00 75.0% 15,750.00 1,890.00 472.50 2,362.50
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004.002 HVAC - Patrick J Kennedy & Sons
Inc 440,000.00 308,000.00 0.00 0.00 308,000.00 70.0% 132,000.00 0.00 15,400.00 15,400.00

004.003 Electrical - Wayne J Griffin (8,000.00) (8,000.00) 0.00 0.00 (8,000.00) 100.0% 0.00 0.00 (400.00) (400.00)

004.004 Sitework - J Derenzo Company 3,740,800.00 0.00 0.00 0.00 0.00 0.0% 3,740,800.00 0.00 0.00 0.00

004.005 General Superintendent 27,000.00 0.00 0.00 0.00 0.00 0.0% 27,000.00 0.00 0.00 0.00

004.006 Superintendent Seiferth 23,000.00 0.00 0.00 0.00 0.00 0.0% 23,000.00 0.00 0.00 0.00

004.007 CCIP 119,809.00 119,809.00 0.00 0.00 119,809.00 100.0% 0.00 0.00 0.00 0.00

004.008 Bond 25,984.00 25,984.00 0.00 0.00 25,984.00 100.0% 0.00 0.00 0.00 0.00

004.009 SDI 44,890.00 44,890.00 0.00 0.00 44,890.00 100.0% 0.00 0.00 0.00 0.00

004.010 Fee 223,824.00 223,824.00 0.00 0.00 223,824.00 100.0% 0.00 0.00 0.00 0.00

104 SUBTOTAL Change Order #4 4,700,307.00 723,957.00 37,800.00 0.00 761,757.00 16.2% 3,938,550.00 1,890.00 15,472.50 17,362.50

105 Change Order #5

005.000 Owner Change Order #5 $5508.00 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

005.001 OS-00016 - ASI #003R Brick
Selection 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

005.002 Masonry - Fernandes Masonry Inc 5,072.00 5,072.00 0.00 0.00 5,072.00 100.0% 0.00 0.00 253.60 253.60

005.003 CCIP 144.00 144.00 0.00 0.00 144.00 100.0% 0.00 0.00 0.00 0.00

005.004 Bond 30.00 30.00 0.00 0.00 30.00 100.0% 0.00 0.00 0.00 0.00
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005.005 FEE 262.00 262.00 0.00 0.00 262.00 100.0% 0.00 0.00 0.00 0.00

105 SUBTOTAL Change Order #5 5,508.00 5,508.00 0.00 0.00 5,508.00 100.0% 0.00 0.00 253.60 253.60

106 Change Order #6

006.000 Owner Change Order #6 $87,492.00 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

006.001 OS-00019- ASI #2 Stair 5 First Floor
Structural Revisions 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

006.002 Structural Steel - Supermetal
Structures Inc 3,100.00 3,100.00 0.00 0.00 3,100.00 100.0% 0.00 0.00 155.00 155.00

006.003 Ornamental Metal - United Steel,
Inc 1,495.00 1,495.00 0.00 0.00 1,495.00 100.0% 0.00 0.00 74.75 74.75

006.004 CCIP 91.00 91.00 0.00 0.00 91.00 100.0% 0.00 0.00 0.00 0.00

006.005 Bond 28.00 28.00 0.00 0.00 28.00 100.0% 0.00 0.00 0.00 0.00

006.006 SDI 37.00 37.00 0.00 0.00 37.00 100.0% 0.00 0.00 0.00 0.00

006.007 FEE 239.00 239.00 0.00 0.00 239.00 100.0% 0.00 0.00 0.00 0.00

006.008 OS-00020- ASI #4 Waterproofing &
Vapor Retarders 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

006.009 Cast-In-Place Concrete - Marguerite
Concrete 28,955.00 28,954.58 0.00 0.00 28,954.58 100.0% 0.42 0.00 1,447.72 723.85

006.010 Waterproofing - Armani Restoration
Inc 45,736.00 45,736.00 0.00 0.00 45,736.00 100.0% 0.00 0.00 2,286.80 2,286.80
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006.011 CCIP 2,135.00 2,135.00 0.00 0.00 2,135.00 100.0% 0.00 0.00 0.00 0.00

006.012 Bond 450.00 450.00 0.00 0.00 450.00 100.0% 0.00 0.00 0.00 0.00

006.013 SDI 347.00 347.00 0.00 0.00 347.00 100.0% 0.00 0.00 0.00 0.00

006.014 FEE 3,878.00 3,878.00 0.00 0.00 3,878.00 100.0% 0.00 0.00 0.00 0.00

006.015 OS-00028 - Credit For Paint at Play
Area 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

006.016 Sitework - J. Derenzo (4,500.00) (4,500.00) 0.00 0.00 (4,500.00) 100.0% 0.00 0.00 (225.00) (225.00)

006.017
OS-00037-PR006 Concrete
Waterproofing Admixture for
sewage & Elev Pits

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

006.018 Cast-In-Place Concrete - Marguerite
Concrete 5,005.00 5,005.00 0.00 0.00 5,005.00 100.0% 0.00 0.00 250.25 125.12

006.019 CCIP 144.00 144.00 0.00 0.00 144.00 100.0% 0.00 0.00 0.00 0.00

006.020 Bond 30.00 30.00 0.00 0.00 30.00 100.0% 0.00 0.00 0.00 0.00

006.021 SDI 60.00 60.00 0.00 0.00 60.00 100.0% 0.00 0.00 0.00 0.00

006.022 FEE 262.00 262.00 0.00 0.00 262.00 100.0% 0.00 0.00 0.00 0.00

106 SUBTOTAL Change Order #6 87,492.00 87,491.58 0.00 0.00 87,491.58 100.0% 0.42 0.00 3,989.52 3,140.52

107 Change Order #7

007.000 Owner Change Order #7 $6,841.00 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
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007.001 OS-00040 RFI#160 Washington
Street Sanitary Sewer Connection 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

007.002 Sitework - J. Derenzo (4,052.00) (4,052.00) 0.00 0.00 (4,052.00) 100.0% 0.00 0.00 (202.60) (202.60)

007.003 OS-00042 RFI#139 Wide Style Door
Leaf Exterior Openings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

007.004 Curtainwall - Salem Glass Company 9,911.00 0.00 0.00 0.00 0.00 0.0% 9,911.00 0.00 0.00 0.00

007.005 CCIP 285.00 285.00 0.00 0.00 285.00 100.0% 0.00 0.00 0.00 0.00

007.006 Bond 60.00 60.00 0.00 0.00 60.00 100.0% 0.00 0.00 0.00 0.00

007.007 SDI 119.00 119.00 0.00 0.00 119.00 100.0% 0.00 0.00 0.00 0.00

007.008 FEE 518.00 518.00 0.00 0.00 518.00 100.0% 0.00 0.00 0.00 0.00

107 SUBTOTAL Change Order #7 6,841.00 (3,070.00) 0.00 0.00 (3,070.00) -44.9% 9,911.00 0.00 (202.60) (202.60)

108 Change Order #8

008.000 Owner Change Order #8 $21,549.00 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

008.001 OS-00015-ASI#1 HVAC Updates 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

008.002 HVAC - Patrick J Kennedy & Sons 1,153.00 1,153.00 0.00 0.00 1,153.00 100.0% 0.00 0.00 57.65 57.65

008.003 CCIP 33.00 33.00 0.00 0.00 33.00 100.0% 0.00 0.00 0.00 0.00

008.004 Bond 7.00 7.00 0.00 0.00 7.00 100.0% 0.00 0.00 0.00 0.00

008.005 FEE 60.00 60.00 0.00 0.00 60.00 100.0% 0.00 0.00 0.00 0.00
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008.006 OS-00021-ASI#5 Electrical Room
Clarifications 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

008.007 Cast-In-Place - Marguerite Concrete
Contractors 4,684.00 4,684.00 0.00 0.00 4,684.00 100.0% 0.00 0.00 234.20 117.10

008.008 Electrical - Wayne J Griffin Electric
Inc 5,277.00 5,277.00 0.00 0.00 5,277.00 100.0% 0.00 0.00 263.85 263.85

008.009 CCIP 277.00 277.00 0.00 0.00 277.00 100.0% 0.00 0.00 0.00 0.00

008.010 Bond 60.00 60.00 0.00 0.00 60.00 100.0% 0.00 0.00 0.00 0.00

008.011 SDI 56.00 56.00 0.00 0.00 56.00 100.0% 0.00 0.00 0.00 0.00

008.012 FEE 518.00 518.00 0.00 0.00 518.00 100.0% 0.00 0.00 0.00 0.00

008.013 OS-00025-ASI#7 Mockup Angled
Window Clarifications 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

008.014 Masonry - Fernandes Masonry Inc 934.00 934.00 0.00 0.00 934.00 100.0% 0.00 0.00 46.70 46.70

008.015 CCIP 26.00 26.00 0.00 0.00 26.00 100.0% 0.00 0.00 0.00 0.00

008.016 Bond 6.00 6.00 0.00 0.00 6.00 100.0% 0.00 0.00 0.00 0.00

008.017 FEE 48.00 48.00 0.00 0.00 48.00 100.0% 0.00 0.00 0.00 0.00

008.018 OS-00033-PR005 Elevator Battery
Backup 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

008.019 Electrical - Wayne J Griffin Electric
Inc 1,330.00 1,330.00 0.00 0.00 1,330.00 100.0% 0.00 0.00 66.50 66.50
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008.020 CCIP 38.00 38.00 0.00 0.00 38.00 100.0% 0.00 0.00 0.00 0.00

008.021 Bond 8.00 8.00 0.00 0.00 8.00 100.0% 0.00 0.00 0.00 0.00

008.022 FEE 69.00 69.00 0.00 0.00 69.00 100.0% 0.00 0.00 0.00 0.00

008.023 OS-00047-ASI#20 Matt Slab
Reinforcement 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

008.024 Cast-In-Place - Marguerite Concrete
Contractors 10,362.00 10,362.00 0.00 0.00 10,362.00 100.0% 0.00 0.00 518.10 259.05

008.025 CCIP 298.00 298.00 0.00 0.00 298.00 100.0% 0.00 0.00 0.00 0.00

008.026 Bond 63.00 63.00 0.00 0.00 63.00 100.0% 0.00 0.00 0.00 0.00

008.027 SDI 124.00 124.00 0.00 0.00 124.00 100.0% 0.00 0.00 0.00 0.00

008.028 FEE 542.00 542.00 0.00 0.00 542.00 100.0% 0.00 0.00 0.00 0.00

008.029 OS-00048-ASI#21 2/5407 Typical
Slab Edge At Brick Support 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

008.030 Structural Steel - Supermetals
Structural Inc 525.00 525.00 0.00 0.00 525.00 100.0% 0.00 0.00 26.25 26.25

008.031 CCIP 15.00 15.00 0.00 0.00 15.00 100.0% 0.00 0.00 0.00 0.00

008.032 Bond 3.00 3.00 0.00 0.00 3.00 100.0% 0.00 0.00 0.00 0.00

008.033 SDI 6.00 6.00 0.00 0.00 6.00 100.0% 0.00 0.00 0.00 0.00

008.034 FEE 27.00 27.00 0.00 0.00 27.00 100.0% 0.00 0.00 0.00 0.00
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008.035 OS-00069-Apex Industries Hollow
Metal Doors & Frame Substitution 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

008.036 Doors Frames & Hardware - Kamco
Supply Corp Of Boston (5,000.00) 0.00 0.00 0.00 0.00 0.0% (5,000.00) 0.00 0.00 0.00

108 SUBTOTAL Change Order #8 21,549.00 26,549.00 0.00 0.00 26,549.00 123.2% (5,000.00) 0.00 1,213.25 837.10

109 Change Order #9

009.000 Owner Change Order #9
$-175598.00 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

009.001 BT-00005 Fire rate glass and frames 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

009.002 Curtainwall 64,249.00 64,249.00 0.00 0.00 64,249.00 100.0% 0.00 0.00 3,212.45 3,212.45

009.003 Gilbane Contingency (64,249.00) (64,249.00) 0.00 0.00 (64,249.00) 100.0% 0.00 0.00 0.00 0.00

009.004 OS-00004 ASI#11R Roof Edge
Blocking Revisions 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

009.005 Structural Steel - Supermetal
Structures Inc 2,344.00 2,344.00 0.00 0.00 2,344.00 100.0% 0.00 0.00 117.20 117.20

009.006 Drywall/General Trades - Central
Ceilings Inc (10,972.00) (10,972.00) 0.00 0.00 (10,972.00) 100.0% 0.00 0.00 (548.60) (548.60)

009.007 OS-00026 PR003 & PR003R
Geothermal 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

009.008 Cast-In-Place Concrete - Marguerite
Concrete Contractors Inc 9,032.00 9,032.00 0.00 0.00 9,032.00 100.0% 0.00 0.00 451.60 225.80
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009.009 Structural Steel - Supermetal
Structures Inc (14,369.00) (14,369.00) 0.00 0.00 (14,369.00) 100.0% 0.00 0.00 (718.45) (718.45)

009.010 Plumbing - Patrick J Kennedy &
Sons 9,734.00 1,946.80 2,920.20 0.00 4,867.00 50.0% 4,867.00 146.01 97.34 243.35

009.011 HVAC - Patrick J Kennedy & Sons (50,217.00) (35,151.90) 0.00 0.00 (35,151.90) 70.0% (15,065.10) 0.00 (1,757.60) (1,757.60)

009.012 Electrical - Wayne J Griffin Electric
Inc 10,954.00 5,000.00 0.00 0.00 5,000.00 45.6% 5,954.00 0.00 250.00 250.00

009.013 Sitework - J Derenzo Company (156,184.00) 0.00 0.00 0.00 0.00 0.0% (156,184.00) 0.00 0.00 0.00

009.014 OS-00029 ASI#9 FP Clarifications 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

009.015 Fire Protection - Johnson Controls
Fire Protection LP 3,916.00 3,916.00 0.00 0.00 3,916.00 100.0% 0.00 0.00 195.80 195.80

009.016 CCIP 108.00 108.00 0.00 0.00 108.00 100.0% 0.00 0.00 0.00 0.00

009.017 Bond 23.00 23.00 0.00 0.00 23.00 100.0% 0.00 0.00 0.00 0.00

009.018 FEE 202.00 202.00 0.00 0.00 202.00 100.0% 0.00 0.00 0.00 0.00

009.019
OS-00030 Rebar Changes Per RFI
#6.1, #6.3, 67 & Submittals for rebar
core AB

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

009.020 Cast-In-Place Concrete - Marguerite
Concrete Contractors Inc 11,303.00 11,303.00 0.00 0.00 11,303.00 100.0% 0.00 0.00 565.15 282.58

009.021 CCIP 325.00 325.00 0.00 0.00 325.00 100.0% 0.00 0.00 0.00 0.00

009.022 Bond 69.00 69.00 0.00 0.00 69.00 100.0% 0.00 0.00 0.00 0.00
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009.023 SDI 136.00 136.00 0.00 0.00 136.00 100.0% 0.00 0.00 0.00 0.00

009.024 FEE 591.00 591.00 0.00 0.00 591.00 100.0% 0.00 0.00 0.00 0.00

009.025 OS-00043 RFI #047 Dryer Vent
Clarification Basement 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

009.026 HVAC - Patrick J Kennedy & Sons 6,517.00 6,191.15 0.00 0.00 6,191.15 95.0% 325.85 0.00 309.55 309.55

009.027 CCIP 185.00 185.00 0.00 0.00 185.00 100.0% 0.00 0.00 0.00 0.00

009.028 Bond 39.00 39.00 0.00 0.00 39.00 100.0% 0.00 0.00 0.00 0.00

009.029 FEE 337.00 337.00 0.00 0.00 337.00 100.0% 0.00 0.00 0.00 0.00

009.030 OS-00050 PR#009 Riser Diagram
Modification 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

009.031 Electrical - Wayne J Griffin 12,050.00 4,000.00 2,300.00 0.00 6,300.00 52.3% 5,750.00 115.00 200.00 315.00

009.032 CCIP 343.00 343.00 0.00 0.00 343.00 100.0% 0.00 0.00 0.00 0.00

009.033 Bond 72.00 72.00 0.00 0.00 72.00 100.0% 0.00 0.00 0.00 0.00

009.034 FEE 623.00 623.00 0.00 0.00 623.00 100.0% 0.00 0.00 0.00 0.00

009.035
OS-00054 ASI#23 & #23R Embeds
For Relieving Angle Adjustments at
Core C2

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

009.036 Cast-In-Place Concrete - Marguerite
Concrete Contractors Inc 1,333.00 1,333.00 0.00 0.00 1,333.00 100.0% 0.00 0.00 66.65 33.32
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009.037 Structural Steel - Supermetal
Structures Inc 1,358.00 1,358.00 0.00 0.00 1,358.00 100.0% 0.00 0.00 67.90 67.90

009.038 CCIP 77.00 77.00 0.00 0.00 77.00 100.0% 0.00 0.00 0.00 0.00

009.039 Bond 16.00 16.00 0.00 0.00 16.00 100.0% 0.00 0.00 0.00 0.00

009.040 SDI 32.00 32.00 0.00 0.00 32.00 100.0% 0.00 0.00 0.00 0.00

009.041 FEE 141.00 141.00 0.00 0.00 141.00 100.0% 0.00 0.00 0.00 0.00

009.042 OS-00057 PR#007 Delete Booster
Pump 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

009.043 Plumbing - Patrick J Kennedy &
Sons (15,465.00) (15,465.00) 0.00 0.00 (15,465.00) 100.0% 0.00 0.00 (773.25) (773.25)

009.044 OS-00058 PR#012 Ewh-1 Electrical
Modifications 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

009.045 Electrical - Wayne J Griffin (1,368.00) (1,368.00) 0.00 0.00 (1,368.00) 100.0% 0.00 0.00 (68.40) (68.40)

009.046
OS-00060 ASI#25 EOS
Clarifications at Corner Window
Bays (14) Locations

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

009.047 Structural Steel - Supermetal
Structures Inc 1,017.00 1,017.00 0.00 0.00 1,017.00 100.0% 0.00 0.00 50.85 50.85

009.048 CCIP 29.00 29.00 0.00 0.00 29.00 100.0% 0.00 0.00 0.00 0.00

009.049 Bond 6.00 6.00 0.00 0.00 6.00 100.0% 0.00 0.00 0.00 0.00

009.050 SDI 12.00 12.00 0.00 0.00 12.00 100.0% 0.00 0.00 0.00 0.00
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009.051 FEE 53.00 53.00 0.00 0.00 53.00 100.0% 0.00 0.00 0.00 0.00

109 SUBTOTAL Change Order #9 (175,598.00) (26,465.95) 5,220.20 0.00 (21,245.75) 12.1% (154,352.25) 261.01 1,718.19 1,437.50

110 Change Order #10

010.000 Owner Change Oder #10 $59,840 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

010.001 BT-00007 - Premium time for
Saturday 2.5.22 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

010.002 Cast-In-Place Concrete 7,187.00 7,187.00 0.00 0.00 7,187.00 100.0% 0.00 0.00 359.35 359.35

010.003 Gilbane Contingency (7,187.00) (7,187.00) 0.00 0.00 (7,187.00) 100.0% 0.00 0.00 (359.35) (359.35)

010.004 BT-00008 - Saturday 2/26,3/5,3/19
premium time only 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

010.005 Cast-In-Place Concrete 21,270.00 21,270.00 0.00 0.00 21,270.00 100.0% 0.00 0.00 1,063.50 1,063.50

010.006 Gilbane Contingency (21,270.00) (21,270.00) 0.00 0.00 (21,270.00) 100.0% 0.00 0.00 0.00 0.00

010.007 OS-00064 - RFI#202 EPO
Mechanical Room 0900 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

010.008 Electrical - Wayne J Griffin 5,264.00 2,000.00 1,200.00 0.00 3,200.00 60.8% 2,064.00 60.00 100.00 160.00

010.009 CCIP 150.00 150.00 0.00 0.00 150.00 100.0% 0.00 0.00 0.00 0.00

010.010 Bond 32.00 32.00 0.00 0.00 32.00 100.0% 0.00 0.00 0.00 0.00

010.011 SDI 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
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010.011 FEE 272.00 272.00 0.00 0.00 272.00 100.0% 0.00 0.00 0.00 0.00

010.012 OS-00070 - ASI #29 roof and loading
dock perforated metal change 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

010.013 Metal Panel - Salem Glass 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

010.014 OS-00072 - PR #017R changing
storefront K vents to U vents 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

010.015 Curtainwall - Salem Glass 36,732.00 36,732.00 0.00 0.00 36,732.00 100.0% 0.00 0.00 1,836.60 1,836.60

010.016 CCIP 1,057.00 1,057.00 0.00 0.00 1,057.00 100.0% 0.00 0.00 0.00 0.00

010.017 Bond 223.00 223.00 0.00 0.00 223.00 100.0% 0.00 0.00 0.00 0.00

010.018 SDI 441.00 441.00 0.00 0.00 441.00 100.0% 0.00 0.00 0.00 0.00

010.019 FEE 1,921.00 1,921.00 0.00 0.00 1,921.00 100.0% 0.00 0.00 0.00 0.00

010.020 OS-00076 - Steel shop drawing -
walk in cooler resizing 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

010.021 Food Service Equipment - Kittredge
Equipment 9,730.00 0.00 0.00 0.00 0.00 0.0% 9,730.00 0.00 0.00 0.00

010.022 CCIP 280.00 280.00 0.00 0.00 280.00 100.0% 0.00 0.00 0.00 0.00

010.023 Bond 59.00 59.00 0.00 0.00 59.00 100.0% 0.00 0.00 0.00 0.00

010.024 SDI 117.00 117.00 0.00 0.00 117.00 100.0% 0.00 0.00 0.00 0.00

010.025 FEE 509.00 509.00 0.00 0.00 509.00 100.0% 0.00 0.00 0.00 0.00
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APPLICATION NO.: 35

APPLICATION DATE: 03/16/23

PERIOD TO: 03/31/23

ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H I J K
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WORK COMPLETED
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%
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RETENTION
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RETENTION

TOTAL
RETENTION

010.026 OS-00081 - RFI #250 - roof drain
schedule 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

010.027 Plumbing - Patrick J Kennedy &
Sons Inc 2,811.00 2,811.00 0.00 0.00 2,811.00 100.0% 0.00 0.00 140.55 140.55

010.028 CCIP 80.00 80.00 0.00 0.00 80.00 100.0% 0.00 0.00 0.00 0.00

010.029 Bond 17.00 17.00 0.00 0.00 17.00 100.0% 0.00 0.00 0.00 0.00

010.029 FEE 145.00 145.00 0.00 0.00 145.00 100.0% 0.00 0.00 0.00 0.00

010.030 SDI 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

110 SUBTOTAL Change Order #10 59,840.00 46,846.00 1,200.00 0.00 48,046.00 80.3% 11,794.00 60.00 3,140.65 3,200.65

111 Change Order #11

011.000 Owner Change Oder #11 $14,287 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

011.001
OS-00091 - Acoustical Glass as
Band/Chorus Rm & Multipurpose
Rm

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

011.002 Curtainwall - Salem Glass 13,179.00 13,179.00 0.00 0.00 13,179.00 100.0% 0.00 0.00 658.95 658.95

011.003 CCIP 379.00 379.00 0.00 0.00 379.00 100.0% 0.00 0.00 0.00 0.00

011.004 Bond 80.00 80.00 0.00 0.00 80.00 100.0% 0.00 0.00 0.00 0.00

011.005 SDI 158.00 158.00 0.00 0.00 158.00 100.0% 0.00 0.00 0.00 0.00

011.006 FEE 689.00 689.00 0.00 0.00 689.00 100.0% 0.00 0.00 0.00 0.00
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A B C D E F G H I J K
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011.007
OS-00067 - PR015 and RFI #195
Telecommunications Utility Pole
Connections

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

011.008 Electrical - Wayne J Griffin 684.00 0.00 0.00 0.00 0.00 0.0% 684.00 0.00 0.00 0.00

011.009 Sitework - J Derenzo Company 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

011.010 CCIP 19.00 19.00 0.00 0.00 19.00 100.0% 0.00 0.00 0.00 0.00

011.011 Bond 4.00 4.00 0.00 0.00 4.00 100.0% 0.00 0.00 0.00 0.00

011.012 SDI 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

011.013 FEE 35.00 35.00 0.00 0.00 35.00 100.0% 0.00 0.00 0.00 0.00

011.014 OS-00065 - PR 013 Gym Equipment
- Telescoping Stands/Control 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

011.015 Electrical - Wayne J Griffin 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

011.016 Gym Equipment - The Pappas
Company (940.00) 0.00 0.00 0.00 0.00 0.0% (940.00) 0.00 0.00 0.00

011.017 Drywall/General Trades - Central
Ceilings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

111 SUBTOTAL Change Order #11 14,287.00 14,543.00 0.00 0.00 14,543.00 101.8% (256.00) 0.00 658.95 658.95

112 Change Order #12

012.000 Owner Change Oder #12 $20,782 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
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012.001 OS-0038-ASI #12 Elevator Structure
Clarifications 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

012.002 Cast-In-Place Concrete - Marguerite
Concrete Contractors Inc 7,316.00 7,316.00 0.00 0.00 7,316.00 100.0% 0.00 0.00 365.80 182.90

012.003 Structural Steel - Supermetal 353.00 353.00 0.00 0.00 353.00 100.0% 0.00 0.00 17.65 17.65

012.004 Roofing & Flashing - JD Rivet &
Company Incorporate 281.00 0.00 0.00 0.00 0.00 0.0% 281.00 0.00 0.00 0.00

012.005 Drywall/General Trades - Central
Ceilings 9,023.00 8,120.70 902.30 0.00 9,023.00 100.0% 0.00 45.12 406.04 451.16

012.006 CCIP 230.00 230.00 0.00 0.00 230.00 100.0% 0.00 0.00 0.00 0.00

012.007 Bond 48.00 48.00 0.00 0.00 48.00 100.0% 0.00 0.00 0.00 0.00

012.008 SDI 78.00 78.00 0.00 0.00 78.00 100.0% 0.00 0.00 0.00 0.00

012.009 FEE 418.00 418.00 0.00 0.00 418.00 100.0% 0.00 0.00 0.00 0.00

012.010 OS-00052-ASI #17 Cafeteria &
Project Area Clarifications 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

012.011 Curtainwall - Salem Glass (13,236.00) 0.00 0.00 0.00 0.00 0.0% (13,236.00) 0.00 0.00 0.00

012.012 OS-00053-ASI#22 Stair 7 Openings
At North Shear Wall 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

012.013 Cast-In-Place Concrete - Marguerite
Concrete Contractors Inc 2,045.00 2,045.00 0.00 0.00 2,045.00 100.0% 0.00 0.00 102.25 51.12

012.014 CCIP 59.00 59.00 0.00 0.00 59.00 100.0% 0.00 0.00 0.00 0.00
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012.015 Bond 12.00 12.00 0.00 0.00 12.00 100.0% 0.00 0.00 0.00 0.00

012.016 SDI 25.00 25.00 0.00 0.00 25.00 100.0% 0.00 0.00 0.00 0.00

012.017 FEE 107.00 107.00 0.00 0.00 107.00 100.0% 0.00 0.00 0.00 0.00

012.018 OS-00063-Structural Shop Drawing
Review - Redrafting Changes 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

012.019 Structural Steel - Supermetal 3,900.00 3,900.00 0.00 0.00 3,900.00 100.0% 0.00 0.00 195.00 195.00

012.020 CCIP 112.00 112.00 0.00 0.00 112.00 100.0% 0.00 0.00 0.00 0.00

012.021 Bond 24.00 24.00 0.00 0.00 24.00 100.0% 0.00 0.00 0.00 0.00

012.022 SDI 47.00 47.00 0.00 0.00 47.00 100.0% 0.00 0.00 0.00 0.00

012.023 FEE 204.00 204.00 0.00 0.00 204.00 100.0% 0.00 0.00 0.00 0.00

012.024 OS-00066-PR#014 Floor Drain at
Custodian Workshop 0200 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

012.025 Cast-In-Place Concrete - Marguerite
Concrete Contractors Inc 906.00 906.00 0.00 0.00 906.00 100.0% 0.00 0.00 45.30 22.65

012.026 Plumbing - Patrick J Kennedy &
Sons Inc 1,959.00 1,959.00 0.00 0.00 1,959.00 100.0% 0.00 0.00 97.95 97.95

012.027 CCIP 82.00 82.00 0.00 0.00 82.00 100.0% 0.00 0.00 0.00 0.00

012.028 Bond 17.00 17.00 0.00 0.00 17.00 100.0% 0.00 0.00 0.00 0.00

012.029 SDI 11.00 11.00 0.00 0.00 11.00 100.0% 0.00 0.00 0.00 0.00
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012.030 FEE 149.00 149.00 0.00 0.00 149.00 100.0% 0.00 0.00 0.00 0.00

012.031 OS-00071-ASI#33 Medeco Cylinder
Core - Town Of Brookline Standard 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

012.032 Doors, Frames & Hardware -
Kamco Supply Corp. of Boston (22,908.00) 0.00 0.00 0.00 0.00 0.0% (22,908.00) 0.00 0.00 0.00

012.033 OS-00075-RFI#239 Door Hardware
Change 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

012.034 Doors, Frames & Hardware -
Kamco Supply Corp. of Boston 25,307.00 0.00 0.00 0.00 0.00 0.0% 25,307.00 0.00 0.00 0.00

012.035 CCIP 729.00 729.00 0.00 0.00 729.00 100.0% 0.00 0.00 0.00 0.00

012.036 Bond 154.00 154.00 0.00 0.00 154.00 100.0% 0.00 0.00 0.00 0.00

012.037 SDI 304.00 304.00 0.00 0.00 304.00 100.0% 0.00 0.00 0.00 0.00

012.038 FEE 1,324.00 1,324.00 0.00 0.00 1,324.00 100.0% 0.00 0.00 0.00 0.00

012.039
OS-00105-RFI#333 Header Beam At
Northeast Areaway Louver
Openings

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

012.040 Cast-In-Place Concrete - Marguerite
Concrete Contractors Inc 1,548.00 1,548.00 0.00 0.00 1,548.00 100.0% 0.00 0.00 77.40 38.70

012.041 CCIP 45.00 45.00 0.00 0.00 45.00 100.0% 0.00 0.00 0.00 0.00

012.042 Bond 9.00 9.00 0.00 0.00 9.00 100.0% 0.00 0.00 0.00 0.00

012.043 SDI 19.00 19.00 0.00 0.00 19.00 100.0% 0.00 0.00 0.00 0.00
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012.044 FEE 81.00 81.00 0.00 0.00 81.00 100.0% 0.00 0.00 0.00 0.00

112 SUBTOTAL Change Order #12 20,782.00 30,435.70 902.30 0.00 31,338.00 150.8% (10,556.00) 45.12 1,307.39 1,057.13

113 Change Order #13

013.000 Owner Change Oder #13 $77,650.00 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

013.001
OS-00083 - RFI #300 Modify
Column Base Plate to Span Between
Footings

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

013.002 Cast-In-Place Concrete - Marguerite
Concrete Contractors Inc 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

013.003 Structural Steel - Supermetal 1,654.00 1,654.00 0.00 0.00 1,654.00 100.0% 0.00 0.00 82.70 82.70

013.004 CCIP 48.00 48.00 0.00 0.00 48.00 100.0% 0.00 0.00 0.00 0.00

013.005 Bond 10.00 10.00 0.00 0.00 10.00 100.0% 0.00 0.00 0.00 0.00

013.006 SDI 20.00 20.00 0.00 0.00 20.00 100.0% 0.00 0.00 0.00 0.00

013.007 FEE 87.00 87.00 0.00 0.00 87.00 100.0% 0.00 0.00 0.00 0.00

013.008
OS-00035-ASI#10 Shaft Transitions
at Ceilings, Edge of Slab at RTU-5
Shaft

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

013.009 Drywall/General Trades - Central
Ceilings 14,658.00 14,658.00 0.00 0.00 14,658.00 100.0% 0.00 0.00 732.92 732.92
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013.010 Acoustic Tile - The Cheviot
Corporation 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

013.011 Cast-In-Place Concrete - Marguerite
Concrete Contractors Inc 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

013.012 Electrical - Wayne J Griffin 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

013.013 HVAC - Patrick J Kennedy & Sons 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

013.014 Structural Steel - Supermetal 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

013.015 CCIP 422.00 422.00 0.00 0.00 422.00 100.0% 0.00 0.00 0.00 0.00

013.016 Bond 89.00 89.00 0.00 0.00 89.00 100.0% 0.00 0.00 0.00 0.00

013.017 SDI 176.00 176.00 0.00 0.00 176.00 100.0% 0.00 0.00 0.00 0.00

013.018 FEE 767.00 767.00 0.00 0.00 767.00 100.0% 0.00 0.00 0.00 0.00

013.019 OS-00082-PR-020 Guidance Waiting
- Delete Storage Room 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

013.020 Drywall/General Trades - Central
Ceilings (2,783.00) (2,783.00) 0.00 0.00 (2,783.00) 100.0% 0.00 0.00 (139.15) (139.15)

013.021 Acoustic Tile - The Cheviot
Corporation (137.00) (137.00) 0.00 0.00 (137.00) 100.0% 0.00 0.00 (6.85) (6.85)

013.022 Carpeting - Capital Carpet &
Flooring Speci 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

013.023 Resilient Flooring - CJM Services,
Inc 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
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013.024 Electrical - Wayne J Griffin 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

013.025 HVAC - Patrick J Kennedy & Sons 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

013.026 Doors, Frame and Hardware -
Kamco Supply Corp, of Boston (1,239.00) 0.00 0.00 0.00 0.00 0.0% (1,239.00) 0.00 0.00 0.00

013.027 Fire Protection - Johnson Controls
Fire Protect 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

013.028 Painting - Color Concepts Inc (369.00) 0.00 (369.00) 0.00 (369.00) 100.0% 0.00 (18.45) 0.00 (18.45)

013.029 Signage - C&D Signs Inc d/b/a
Metro (78.00) 0.00 0.00 0.00 0.00 0.0% (78.00) 0.00 0.00 0.00

013.030
OS-00078-PR #19 Electrical
Modification - Ductless Cooling
Units

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

013.031 Electrical - Wayne J Griffin (1,553.00) 0.00 (1,553.00) 0.00 (1,553.00) 100.0% 0.00 (77.65) 0.00 (77.65)

013.032 HVAC - Patrick J Kennedy & Sons 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

013.033 OS-00113-PR #26 OT/PT 4128
Ceiling Hooks 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

013.034 Acoustic Tile - The Cheviot
Corporation 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

013.035 Drywall/General Trades - Central
Ceilings 380.00 0.00 0.00 0.00 0.00 0.0% 380.00 0.00 0.00 0.00

013.036 Misc.and Ornamental Metals -
United Steel, Inc 7,076.00 0.00 0.00 0.00 0.00 0.0% 7,076.00 0.00 0.00 0.00
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013.037 CCIP 212.00 212.00 0.00 0.00 212.00 100.0% 0.00 0.00 0.00 0.00

013.038 Bond 45.00 45.00 0.00 0.00 45.00 100.0% 0.00 0.00 0.00 0.00

013.038 SDI 5.00 5.00 0.00 0.00 5.00 100.0% 0.00 0.00 0.00 0.00

013.040 FEE 386.00 386.00 0.00 0.00 386.00 100.0% 0.00 0.00 0.00 0.00

013.041 OS-00101-ASI #27 Sloped Glazing 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

013.042 Roofing and Flashing - JD Rivet &
Company Incorp 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

013.043 Structural Steel - Supermetal 5,095.00 5,095.00 0.00 0.00 5,095.00 100.0% 0.00 0.00 254.75 254.75

013.044 Drywall/General Trades - Central
Ceilings 1,554.00 0.00 0.00 0.00 0.00 0.0% 1,554.00 0.00 0.00 0.00

013.045 Waterproofing - Armani Restoration
Inc 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

013.046 Curtainwall - Salem Glass Company 3,416.00 0.00 0.00 0.00 0.00 0.0% 3,416.00 0.00 0.00 0.00

013.047 Masonry - Fernandes Masonry, Inc 2,205.00 2,205.00 0.00 0.00 2,205.00 100.0% 0.00 0.00 110.25 110.25

013.048 CCIP 352.00 352.00 0.00 0.00 352.00 100.0% 0.00 0.00 0.00 0.00

013.049 Bond 74.00 74.00 0.00 0.00 74.00 100.0% 0.00 0.00 0.00 0.00

013.050 SDI 121.00 121.00 0.00 0.00 121.00 100.0% 0.00 0.00 0.00 0.00

013.051 FEE 640.00 640.00 0.00 0.00 640.00 100.0% 0.00 0.00 0.00 0.00
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013.052 OS-00110-ASI-043 Thermal Block
(Updated 5.16.22) Also RFI-274.1 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

013.053 Masonry - Fernandes Masonry, Inc 40,802.00 40,802.00 0.00 0.00 40,802.00 100.0% 0.00 0.00 2,040.10 2,040.10

013.054 CCIP 1,161.00 1,161.00 0.00 0.00 1,161.00 100.0% 0.00 0.00 0.00 0.00

013.055 Bond 245.00 245.00 0.00 0.00 245.00 100.0% 0.00 0.00 0.00 0.00

013.056 SDI 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

013.057 FEE 2,109.00 2,109.00 0.00 0.00 2,109.00 100.0% 0.00 0.00 0.00 0.00

013.058 BT-00016 - Site Improvement 223,118.00 223,118.00 0.00 0.00 223,118.00 100.0% 0.00 0.00 11,155.90 11,155.90

013.059 BT-00016 - Contingency (223,118.00) (223,118.00) 0.00 0.00 (223,118.00) 100.0% 0.00 0.00 0.00 0.00

113 SUBTOTAL Change Order #13 77,650.00 68,463.00 (1,922.00) 0.00 66,541.00 85.7% 11,109.00 (96.10) 14,230.62 14,134.52

114 Change Order #14

014-000 Owner Change Oder #14 $217397.00 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

014-001 OS-00095 - RFI#309 Ommission Of
Spare Conduit Run 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

014-002 Electrical - Wayne J Griffin (3,496.00) 0.00 0.00 0.00 0.00 0.0% (3,496.00) 0.00 0.00 0.00

014-003 OS-00154 - REV 1-ASI #57
Acoustical Glass Revision 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

014-004 Curtainwall - Salem Glass 42,109.00 0.00 0.00 0.00 0.00 0.0% 42,109.00 0.00 0.00 0.00
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014-005 CCIP 1,212.00 1,212.00 0.00 0.00 1,212.00 100.0% 0.00 0.00 0.00 0.00

014-006 Bond 256.00 256.00 0.00 0.00 256.00 100.0% 0.00 0.00 0.00 0.00

014-007 SDI 505.00 505.00 0.00 0.00 505.00 100.0% 0.00 0.00 0.00 0.00

014-008 FEE 2,202.00 2,202.00 0.00 0.00 2,202.00 100.0% 0.00 0.00 0.00 0.00

014-009
OS-00148 - RFI #424 Core C
Relocate (2) Embeds Per Rel. Angle
Size

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

014-010 Structural Steel - Supermetal 1,399.00 1,399.00 0.00 0.00 1,399.00 100.0% 0.00 0.00 69.95 69.95

014-011 CCIP 40.00 40.00 0.00 0.00 40.00 100.0% 0.00 0.00 0.00 0.00

014-012 Bond 8.00 8.00 0.00 0.00 8.00 100.0% 0.00 0.00 0.00 0.00

014-013 SDI 17.00 17.00 0.00 0.00 17.00 100.0% 0.00 0.00 0.00 0.00

014-014 FEE 73.00 73.00 0.00 0.00 73.00 100.0% 0.00 0.00 0.00 0.00

014-015
OS-00103 - RFI #339 Missing 5
Doors Openings On Doors Schedule
A711

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

014-016 Doors, Frames and Hardware -
Kamco Supply Corp 23,288.00 0.00 0.00 0.00 0.00 0.0% 23,288.00 0.00 0.00 0.00

014-017 Drywall/General Trades - Central
Ceilings 3,005.00 0.00 0.00 0.00 0.00 0.0% 3,005.00 0.00 0.00 0.00

014-018 Signage - C&D Signs Inc 156.00 0.00 0.00 0.00 0.00 0.0% 156.00 0.00 0.00 0.00
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014-019 Painting - Color Concepts Inc 1,142.00 0.00 0.00 0.00 0.00 0.0% 1,142.00 0.00 0.00 0.00

014-020 CCIP 397.00 397.00 0.00 0.00 397.00 100.0% 0.00 0.00 0.00 0.00

014-021 Bond 84.00 84.00 0.00 0.00 84.00 100.0% 0.00 0.00 0.00 0.00

014-022 SDI 317.00 317.00 0.00 0.00 317.00 100.0% 0.00 0.00 0.00 0.00

014-023 FEE 721.00 721.00 0.00 0.00 721.00 100.0% 0.00 0.00 0.00 0.00

014-024 Gilbane Contingency (13,954.00) 0.00 0.00 0.00 0.00 0.0% (13,954.00) 0.00 0.00 0.00

014-025 OA-00017 - Synthetic Grass
Surfacing 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

014-026 Synthetic Grass Surfacing (10,779.00) 0.00 0.00 0.00 0.00 0.0% (10,779.00) 0.00 0.00 0.00

014-027 SDI 2,745.00 2,745.00 0.00 0.00 2,745.00 100.0% 0.00 0.00 0.00 0.00

014-028 OS-000112 - PR#24 Additional
Phenolic Lockers 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

014-029 Specialties - Manganaro Northeast
LLC 14,124.00 14,124.00 0.00 0.00 14,124.00 100.0% 0.00 0.00 706.20 706.20

014-030 Millwork - Polybois Inc 1,747.00 0.00 0.00 0.00 0.00 0.0% 1,747.00 0.00 0.00 0.00

014-031 CCIP 457.00 457.00 0.00 0.00 457.00 100.0% 0.00 0.00 0.00 0.00

014-032 Bond 96.00 96.00 0.00 0.00 96.00 100.0% 0.00 0.00 0.00 0.00

014-033 SDI 190.00 190.00 0.00 0.00 190.00 100.0% 0.00 0.00 0.00 0.00

014-034 FEE 830.00 830.00 0.00 0.00 830.00 100.0% 0.00 0.00 0.00 0.00
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014-035 OA-00015 - Signage Owner
Allowance 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

014-036 Signage 1,882.00 0.00 0.00 0.00 0.00 0.0% 1,882.00 0.00 0.00 0.00

014-037 SDI 923.00 923.00 0.00 0.00 923.00 100.0% 0.00 0.00 0.00 0.00

014-038
OS-00097 - RFI #312 Shaft
Adjustment At Level 3 Kitchen
Exhaust

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

014-039 Drywall/General Trades - Central
Ceilings Inc 954.00 954.00 0.00 0.00 954.00 100.0% 0.00 0.00 47.70 47.70

014-040 CCIP 27.00 27.00 0.00 0.00 27.00 100.0% 0.00 0.00 0.00 0.00

014-041 Bond 6.00 6.00 0.00 0.00 6.00 100.0% 0.00 0.00 0.00 0.00

014-042 SDI 11.00 11.00 0.00 0.00 11.00 100.0% 0.00 0.00 0.00 0.00

014-043 FEE 50.00 50.00 0.00 0.00 50.00 100.0% 0.00 0.00 0.00 0.00

014-044 OS-00049 - PR#008 Power and Data
Outlet Modifications 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

014-045 Electrical - Wayne J Griffin
Electrical Inc (11,373.00) 0.00 0.00 0.00 0.00 0.0% (11,373.00) 0.00 0.00 0.00

014-046
OS-00118 - RFI#72 & 72.1 4
Sanitary at CH,C7 Not Shown -
Basement

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

014-047 Plumbing - Patrick J Kennedy &
Sons Inc 2,838.00 2,838.00 0.00 0.00 2,838.00 100.0% 0.00 0.00 141.90 141.90
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014-048 CCIP 81.00 81.00 0.00 0.00 81.00 100.0% 0.00 0.00 0.00 0.00

014-049 Bond 17.00 17.00 0.00 0.00 17.00 100.0% 0.00 0.00 0.00 0.00

014-050 FEE 147.00 147.00 0.00 0.00 147.00 100.0% 0.00 0.00 0.00 0.00

014-051 OA-00016 - Window Treatments
and Theater Curtains 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

014-052 Window Treatments 2,405.00 0.00 0.00 0.00 0.00 0.0% 2,405.00 0.00 0.00 0.00

014-053 SDI 2,824.00 2,824.00 0.00 0.00 2,824.00 100.0% 0.00 0.00 0.00 0.00

014-054 OS-00056-1 PR 004 and PR 011 EV
Charging Station Circuitry 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

014-055 Sitework - J.Derenzo Company 4,532.00 0.00 0.00 0.00 0.00 0.0% 4,532.00 0.00 0.00 0.00

014-056 Electrical - Wayne J Griffin Inc 70,231.00 0.00 16,500.00 0.00 16,500.00 23.5% 53,731.00 825.00 0.00 825.00

014-057 CCIP 2,128.00 2,128.00 0.00 0.00 2,128.00 100.0% 0.00 0.00 0.00 0.00

014-058 Bond 449.00 449.00 0.00 0.00 449.00 100.0% 0.00 0.00 0.00 0.00

014-059 SDI 54.00 54.00 0.00 0.00 54.00 100.0% 0.00 0.00 0.00 0.00

014-060 FEE 3,867.00 3,867.00 0.00 0.00 3,867.00 100.0% 0.00 0.00 0.00 0.00

014-061
OS-00132 - Increased Height Of
Lightning Preventor Per Submittals
#26 00 012-

0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

014-062 Electrical - Wayne J Griffin Inc 10,620.00 0.00 0.00 0.00 0.00 0.0% 10,620.00 0.00 0.00 0.00

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.



AIA Document G703 1992
®

™

Continuation Sheet (page 32)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 35

APPLICATION DATE: 03/16/23

PERIOD TO: 03/31/23

ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H I J K

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM
PREVIOUS

APPLICATION
(D + E)

THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

CURRENT
RETENTION

PREVIOUS
RETENTION

TOTAL
RETENTION

014-063 CCIP 302.00 302.00 0.00 0.00 302.00 100.0% 0.00 0.00 0.00 0.00

014-064 Bond 64.00 64.00 0.00 0.00 64.00 100.0% 0.00 0.00 0.00 0.00

014-065 FEE 549.00 549.00 0.00 0.00 549.00 100.0% 0.00 0.00 0.00 0.00

014-066 OS-00098 - PR#23 Door Control
Modifications 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

014-067 Electrical - Wayne J Griffin Inc 50,564.00 0.00 0.00 0.00 0.00 0.0% 50,564.00 0.00 0.00 0.00

014-068 CCIP 1,438.00 1,438.00 0.00 0.00 1,438.00 100.0% 0.00 0.00 0.00 0.00

014-069 Bond 303.00 303.00 0.00 0.00 303.00 100.0% 0.00 0.00 0.00 0.00

014-070 FEE 2,613.00 2,613.00 0.00 0.00 2,613.00 100.0% 0.00 0.00 0.00 0.00

014-071 BT-00013 - SDI 157.00 157.00 0.00 0.00 157.00 100.0% 0.00 0.00 0.00 0.00

014-072 BT-00013 - Contingency (157.00) (157.00) 0.00 0.00 (157.00) 100.0% 0.00 0.00 0.00 0.00

014-073 BT-00018 - SDI 113.00 113.00 0.00 0.00 113.00 100.0% 0.00 0.00 0.00 0.00

014-074 BT-00018 - Contingency (113.00) (113.00) 0.00 0.00 (113.00) 100.0% 0.00 0.00 0.00 0.00

014-075 BT-00022 - Millwork 483.00 483.00 0.00 0.00 483.00 100.0% 0.00 0.00 24.15 24.15

014-076 BT-00022 - SDI 6.00 6.00 0.00 0.00 6.00 100.0% 0.00 0.00 0.00 0.00

014-077 BT-00022 - Contingency (489.00) (489.00) 0.00 0.00 (489.00) 100.0% 0.00 0.00 0.00 0.00

014-078 BT-00024 - SDI 76.00 76.00 0.00 0.00 76.00 100.0% 0.00 0.00 0.00 0.00

014-079 BT-00024 - Contingency (76.00) (76.00) 0.00 0.00 (76.00) 100.0% 0.00 0.00 0.00 0.00
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containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.
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APPLICATION NO.: 35

APPLICATION DATE: 03/16/23

PERIOD TO: 03/31/23

ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H I J K
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TOTAL
RETENTION

114 SUBTOTAL Change Order #14 217,397.00 45,318.00 16,500.00 0.00 61,818.00 28.4% 155,579.00 825.00 989.90 1,814.90

115 Change Order #15

015-000 Owner Change Oder #15 $43,150.00 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

015.001 OS-00129 ASI #46 and RFI #100 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

015.002 Structural Steel - Supermetal 2,880.00 2,880.00 0.00 0.00 2,880.00 100.0% 0.00 0.00 144.00 144.00

015.003 HVAC - Patrick J Kennedy & Sons
Inc 8,488.00 8,488.00 0.00 0.00 8,488.00 100.0% 0.00 0.00 424.40 424.40

015.004 Electrical - Wayne J Griffin Inc 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

015.005 CCIP 324.00 324.00 0.00 0.00 324.00 100.0% 0.00 0.00 0.00 0.00

015.006 Bond 68.00 68.00 0.00 0.00 68.00 100.0% 0.00 0.00 0.00 0.00

015.007 SDI 35.00 35.00 0.00 0.00 35.00 100.0% 0.00 0.00 0.00 0.00

015.008 FEE 589.00 589.00 0.00 0.00 589.00 100.0% 0.00 0.00 0.00 0.00

015.009 BT-00037 RFI #230 Coordinations 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

015.010 Structural Steel - Supermetal 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

015.011 Gilbane Contingency (35.00) (35.00) 0.00 0.00 (35.00) 100.0% 0.00 0.00 0.00 0.00

015.012 SDI 35.00 35.00 0.00 0.00 35.00 100.0% 0.00 0.00 0.00 0.00

015.013 BT-00035 - Work as directed by
Gilbane - Couplers IS 46 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
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PREVIOUS
RETENTION

TOTAL
RETENTION

015.014 Safety and Protection 1,205.00 1,205.00 0.00 0.00 1,205.00 100.0% 0.00 0.00 60.25 60.25

015.015 SDI 14.00 14.00 0.00 0.00 14.00 100.0% 0.00 0.00 0.00 0.00

015.016 Gilbane Contingency (1,219.00) (1,219.00) 0.00 0.00 (1,219.00) 100.0% 0.00 0.00 0.00 0.00

015.017 BT-00033 - Relocation of basketball
hoop 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

015.018 Sitework - J Derenzo 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

015.019 Cast-In-Place Concrete - Marguerite
Concrete Contractors Inc 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

015.020 Gilbane Contingency (85.00) (85.00) 0.00 0.00 (85.00) 100.0% 0.00 0.00 0.00 0.00

015.021 SDI 85.00 85.00 0.00 0.00 85.00 100.0% 0.00 0.00 0.00 0.00

015.022 OS-00121 - RFI #391 Brick Shelf
Conflict at A31 line 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

015.023 Cast-In-Place Concrete - Marguerite
Concrete Contractors Inc 693.00 693.00 0.00 0.00 693.00 100.0% 0.00 0.00 34.65 17.32

015.024 CCIP 20.00 20.00 0.00 0.00 20.00 100.0% 0.00 0.00 0.00 0.00

015.025 Bond 4.00 4.00 0.00 0.00 4.00 100.0% 0.00 0.00 0.00 0.00

015.026 SDI 8.00 8.00 0.00 0.00 8.00 100.0% 0.00 0.00 0.00 0.00

015.027 FEE 36.00 36.00 0.00 0.00 36.00 100.0% 0.00 0.00 0.00 0.00

015.028 OS-00086 RFI #277 Top of Wall -
C-Foundation at C21.6 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
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015.029 Cast-In-Place Concrete - Marguerite
Concrete Contractors Inc 27,297.00 27,297.00 0.00 0.00 27,297.00 100.0% 0.00 0.00 1,364.85 682.42

015.030 CCIP 786.00 786.00 0.00 0.00 786.00 100.0% 0.00 0.00 0.00 0.00

015.031 Bond 166.00 166.00 0.00 0.00 166.00 100.0% 0.00 0.00 0.00 0.00

015.032 SDI 328.00 328.00 0.00 0.00 328.00 100.0% 0.00 0.00 0.00 0.00

015.033 FEE 1,428.00 1,428.00 0.00 0.00 1,428.00 100.0% 0.00 0.00 0.00 0.00

015.034 BT-00036 - RFI #422 Missed Embed
at Core A 2nd Floor Stair 1 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

015.035 Structural Steel - Supermetal 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

015.036 Gilbane Contingency (25.00) (25.00) 0.00 0.00 (25.00) 100.0% 0.00 0.00 0.00 0.00

015.037 SDI 25.00 25.00 0.00 0.00 25.00 100.0% 0.00 0.00 0.00 0.00

015.038 BT-00031 - Survey Cost GR 2 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

015.039 Layout & Engineering 15,000.00 15,000.00 0.00 0.00 15,000.00 100.0% 0.00 0.00 750.00 750.00

015.040 Gilbane Contingency (15,000.00) (15,000.00) 0.00 0.00 (15,000.00) 100.0% 0.00 0.00 0.00 0.00

115 SUBTOTAL Change Order #15 43,150.00 43,150.00 0.00 0.00 43,150.00 100.0% 0.00 0.00 2,778.15 2,078.39

116 Change Order #16

016.000 Owner Change Oder #16 $7,473.00 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

016.001 BT-00030 - SDI 166.00 166.00 0.00 0.00 166.00 100.0% 0.00 0.00 0.00 0.00
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016.002 BT-00030 - Gilbane Contingency (166.00) (166.00) 0.00 0.00 (166.00) 100.0% 0.00 0.00 0.00 0.00

016.003 BT-00034 - SDI 37.00 37.00 0.00 0.00 37.00 100.0% 0.00 0.00 0.00 0.00

016.004 BT-00034 - Gilbane Contingency (37.00) (37.00) 0.00 0.00 (37.00) 100.0% 0.00 0.00 0.00 0.00

016.005 BT-00038 - SDI 90.00 90.00 0.00 0.00 90.00 100.0% 0.00 0.00 0.00 0.00

016.006 BT-00038 - Gilbane Contingency (90.00) (90.00) 0.00 0.00 (90.00) 100.0% 0.00 0.00 0.00 0.00

016.007 BT-00041 - SDI 90.00 90.00 0.00 0.00 90.00 100.0% 0.00 0.00 0.00 0.00

016.008 BT-00041 - Gilbane Contingency (90.00) (90.00) 0.00 0.00 (90.00) 100.0% 0.00 0.00 0.00 0.00

016.009 BT-00043 - SDI 153.00 153.00 0.00 0.00 153.00 100.0% 0.00 0.00 0.00 0.00

016.010 BT-00043 - Gilbane Contingency (153.00) (153.00) 0.00 0.00 (153.00) 100.0% 0.00 0.00 0.00 0.00

016.011 BT-00044 - SDI 67.00 67.00 0.00 0.00 67.00 100.0% 0.00 0.00 0.00 0.00

016.012 BT-00044 - Gilbane Contingency (67.00) (67.00) 0.00 0.00 (67.00) 100.0% 0.00 0.00 0.00 0.00

016.013 BT-00048- SDI 28.00 28.00 0.00 0.00 28.00 100.0% 0.00 0.00 0.00 0.00

016.014 BT-00048 - Gilbane Contingency (28.00) (28.00) 0.00 0.00 (28.00) 100.0% 0.00 0.00 0.00 0.00

016.015 OS-00093 - Drywall/General Trades
- Central Ceilings 1,563.00 0.00 0.00 0.00 0.00 0.0% 1,563.00 0.00 0.00 0.00

016.016 OS-00093 - Gym Equipment - The
Pappas Company (18,200.00) 0.00 0.00 0.00 0.00 0.0% (18,200.00) 0.00 0.00 0.00

016.017 OS-00093 - Electrical - Wayne J
Griffin (2,458.00) 0.00 0.00 0.00 0.00 0.0% (2,458.00) 0.00 0.00 0.00
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016.018 OS-00104 - Drywall/General Trades
Central Ceiling 3,621.00 0.00 0.00 0.00 0.00 0.0% 3,621.00 0.00 0.00 0.00

016.019 OS-00104 - Acoustic Tile - The
Cheviot 317.00 0.00 317.00 0.00 317.00 100.0% 0.00 15.85 0.00 15.85

016.020 OS-00104 - Electrical - Wayne J
Griffin 904.00 0.00 0.00 0.00 0.00 0.0% 904.00 0.00 0.00 0.00

016.021 CCIP 177.00 177.00 0.00 0.00 177.00 100.0% 0.00 0.00 0.00 0.00

016.022 Bond 37.00 37.00 0.00 0.00 37.00 100.0% 0.00 0.00 0.00 0.00

016.023 SDI 14.00 14.00 0.00 0.00 14.00 100.0% 0.00 0.00 0.00 0.00

016.024 FEE 321.00 321.00 0.00 0.00 321.00 100.0% 0.00 0.00 0.00 0.00

016.025 OS-00116 - Drywall/General Trades
- Central Ceilings 26,336.00 1,316.80 0.00 0.00 1,316.80 5.0% 25,019.20 0.00 65.84 65.84

016.026 CCIP 758.00 758.00 0.00 0.00 758.00 100.0% 0.00 0.00 0.00 0.00

016.027 Bond 160.00 160.00 0.00 0.00 160.00 100.0% 0.00 0.00 0.00 0.00

016.028 SDI 316.00 316.00 0.00 0.00 316.00 100.0% 0.00 0.00 0.00 0.00

016.029 FEE 1,377.00 1,377.00 0.00 0.00 1,377.00 100.0% 0.00 0.00 0.00 0.00

016.030 OS-00161 - Painting - Color
Concepts (20,000.00) (20,000.00) 0.00 0.00 (20,000.00) 100.0% 0.00 0.00 (1,000.00) (1,000.00)

016.031 OS-00164 - Millwork - Polybois 8,348.00 0.00 0.00 0.00 0.00 0.0% 8,348.00 0.00 0.00 0.00
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016.032 OS-00164 - Plumbing - Patrick J
Kennedy 1,199.00 0.00 0.00 0.00 0.00 0.0% 1,199.00 0.00 0.00 0.00

016.033 CCIP 274.00 274.00 0.00 0.00 274.00 100.0% 0.00 0.00 0.00 0.00

016.034 Bond 58.00 58.00 0.00 0.00 58.00 100.0% 0.00 0.00 0.00 0.00

016.035 SDI 100.00 100.00 0.00 0.00 100.00 100.0% 0.00 0.00 0.00 0.00

016.036 FEE 499.00 499.00 0.00 0.00 499.00 100.0% 0.00 0.00 0.00 0.00

016.037 OS-00165 - Structural Steel -
Supermetal 1,500.00 1,500.00 0.00 0.00 1,500.00 100.0% 0.00 0.00 75.00 75.00

016.038 CCIP 43.00 43.00 0.00 0.00 43.00 100.0% 0.00 0.00 0.00 0.00

016.039 Bond 9.00 9.00 0.00 0.00 9.00 100.0% 0.00 0.00 0.00 0.00

016.040 SDI 18.00 18.00 0.00 0.00 18.00 100.0% 0.00 0.00 0.00 0.00

016.041 FEE 78.00 78.00 0.00 0.00 78.00 100.0% 0.00 0.00 0.00 0.00

016.042 OS-00174 - Cast In Place -
Marguerite 1,695.00 1,695.00 0.00 0.00 1,695.00 100.0% 0.00 0.00 84.75 42.38

016.043 CCIP 49.00 49.00 0.00 0.00 49.00 100.0% 0.00 0.00 0.00 0.00

016.044 Bond 10.00 10.00 0.00 0.00 10.00 100.0% 0.00 0.00 0.00 0.00

016.045 SDI 20.00 20.00 0.00 0.00 20.00 100.0% 0.00 0.00 0.00 0.00

016.046 FEE 89.00 89.00 0.00 0.00 89.00 100.0% 0.00 0.00 0.00 0.00
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016.047 OS-00184 - Drywall/General Trades
- Central Ceilings (1,600.00) (1,600.00) 0.00 0.00 (1,600.00) 100.0% 0.00 0.00 (80.00) (80.00)

016.048 CCIP (46.00) (46.00) 0.00 0.00 (46.00) 100.0% 0.00 0.00 0.00 0.00

016.049 Bond (10.00) (10.00) 0.00 0.00 (10.00) 100.0% 0.00 0.00 0.00 0.00

016.050 SDI (19.00) (19.00) 0.00 0.00 (19.00) 100.0% 0.00 0.00 0.00 0.00

016.051 FEE (84.00) (84.00) 0.00 0.00 (84.00) 100.0% 0.00 0.00 0.00 0.00

116 SUBTOTAL Change Order #16 7,473.00 (12,840.20) 317.00 0.00 (12,523.20) -167.6% 19,996.20 15.85 (854.41) (880.93)

117 Change Order #17

017.000 Owner Change Oder #17 $59,562 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

017.001 OS-00137 - Electrical - Wayne J
Griffin 8,700.00 0.00 0.00 0.00 0.00 0.0% 8,700.00 0.00 0.00 0.00

017.002 OS-00137 - Sitework - J Derenzo 16,542.00 16,542.00 0.00 0.00 16,542.00 100.0% 0.00 0.00 827.10 827.10

017.003 CCIP 724.00 724.00 0.00 0.00 724.00 100.0% 0.00 0.00 0.00 0.00

017.004 Bond 153.00 153.00 0.00 0.00 153.00 100.0% 0.00 0.00 0.00 0.00

017.005 SDI 199.00 199.00 0.00 0.00 199.00 100.0% 0.00 0.00 0.00 0.00

017.006 FEE 1,315.00 1,315.00 0.00 0.00 1,315.00 100.0% 0.00 0.00 0.00 0.00

017.007 OS-00196 - Electrical - Wayne J
Griffin 29,398.00 0.00 0.00 0.00 0.00 0.0% 29,398.00 0.00 0.00 0.00
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017.008 CCIP 836.00 836.00 0.00 0.00 836.00 100.0% 0.00 0.00 0.00 0.00

017.009 Bond 176.00 176.00 0.00 0.00 176.00 100.0% 0.00 0.00 0.00 0.00

017.010 FEE 1,519.00 1,519.00 0.00 0.00 1,519.00 100.0% 0.00 0.00 0.00 0.00

117 SUBTOTAL Change Order #17 59,562.00 21,464.00 0.00 0.00 21,464.00 36.0% 38,098.00 0.00 827.10 827.10

118 Change Orders #18

018.000 OWNER CHANGE ORDER #18
$117,004.00 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

018.001 BT-00050 Layout & Engineering 30,000.00 30,000.00 0.00 0.00 30,000.00 100.0% 0.00 0.00 1,500.00 1,500.00

018.002 BT-00050 Gilbane Contingency (30,000.00) (30,000.00) 0.00 0.00 (30,000.00) 100.0% 0.00 0.00 (1,500.00) (1,500.00)

018.003 BT-00054 SDI 36.00 36.00 0.00 0.00 36.00 100.0% 0.00 0.00 0.00 0.00

018.004 BT-00054 Gilbane Contingency (36.00) (36.00) 0.00 0.00 (36.00) 100.0% 0.00 0.00 0.00 0.00

018.005 BT-00055 SDI 245.00 245.00 0.00 0.00 245.00 100.0% 0.00 0.00 0.00 0.00

018.006 BT-00055 Gilbane Contingency (245.00) (245.00) 0.00 0.00 (245.00) 100.0% 0.00 0.00 0.00 0.00

018.007 BT-00056 SDI 53.00 53.00 0.00 0.00 53.00 100.0% 0.00 0.00 0.00 0.00

018.008 BT-00056 Gilbane Contingency (53.00) (53.00) 0.00 0.00 (53.00) 100.0% 0.00 0.00 0.00 0.00

018.009 OS-00077 - Supermetal Structures 21,000.00 21,000.00 0.00 0.00 21,000.00 100.0% 0.00 0.00 1,050.00 1,050.00

018.010 OS-00077 - Supermetal Structures 1,500.00 1,500.00 0.00 0.00 1,500.00 100.0% 0.00 0.00 75.00 75.00
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018.011 OS-00077 - Gilbane GC's 396.00 0.00 0.00 0.00 0.00 0.0% 396.00 0.00 0.00 0.00

018.012 CCIP 648.00 648.00 0.00 0.00 648.00 100.0% 0.00 0.00 0.00 0.00

018.013 Bond 137.00 137.00 0.00 0.00 137.00 100.0% 0.00 0.00 0.00 0.00

018.014 SDI 270.00 270.00 0.00 0.00 270.00 100.0% 0.00 0.00 0.00 0.00

018.015 Fee 1,177.00 1,177.00 0.00 0.00 1,177.00 100.0% 0.00 0.00 0.00 0.00

018.016 OS-00092 - Drywall - Central
Ceilings 29,644.00 29,644.00 0.00 0.00 29,644.00 100.0% 0.00 0.00 1,482.20 1,482.20

018.017 OS-00092 - Curtainwall - Salem
Glass Company 5,060.00 5,060.00 0.00 0.00 5,060.00 100.0% 0.00 0.00 253.00 253.00

018.018 Builders Risk 999.00 999.00 0.00 0.00 999.00 100.0% 0.00 0.00 0.00 0.00

018.019 Bond 211.00 211.00 0.00 0.00 211.00 100.0% 0.00 0.00 0.00 0.00

018.020 SDI 416.00 416.00 0.00 0.00 416.00 100.0% 0.00 0.00 0.00 0.00

018.021 Fee 1,815.00 1,815.00 0.00 0.00 1,815.00 100.0% 0.00 0.00 0.00 0.00

018.022 OS-00124 - Resilient Flooring - CJM
Services 4,503.00 0.00 0.00 0.00 0.00 0.0% 4,503.00 0.00 0.00 0.00

018.023 CCIP 128.00 128.00 0.00 0.00 128.00 100.0% 0.00 0.00 0.00 0.00

018.024 Bond 27.00 27.00 0.00 0.00 27.00 100.0% 0.00 0.00 0.00 0.00

018.025 Fee 233.00 233.00 0.00 0.00 233.00 100.0% 0.00 0.00 0.00 0.00
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018.026 OS-00125 - Structural Steel -
Supermetal Structures 20,409.00 20,409.00 0.00 0.00 20,409.00 100.0% 0.00 0.00 1,020.45 1,020.45

018.027 CCIP 588.00 588.00 0.00 0.00 588.00 100.0% 0.00 0.00 0.00 0.00

018.028 Bond 124.00 124.00 0.00 0.00 124.00 100.0% 0.00 0.00 0.00 0.00

018.029 SDI 245.00 245.00 0.00 0.00 245.00 100.0% 0.00 0.00 0.00 0.00

018.030 Fee 1,067.00 1,067.00 0.00 0.00 1,067.00 100.0% 0.00 0.00 0.00 0.00

018.031 OS-00139 - D,F & H - Kamco Supply
Corp 4,798.00 0.00 0.00 0.00 0.00 0.0% 4,798.00 0.00 0.00 0.00

018.032 OS-00139 - Drywall - Central
Ceilings 1,271.00 0.00 0.00 0.00 0.00 0.0% 1,271.00 0.00 0.00 0.00

018.033 OS-00139 - Gym Equip - Pappas
Company 549.00 0.00 0.00 0.00 0.00 0.0% 549.00 0.00 0.00 0.00

018.034 CCIP 191.00 191.00 0.00 0.00 191.00 100.0% 0.00 0.00 0.00 0.00

018.035 Bond 40.00 40.00 0.00 0.00 40.00 100.0% 0.00 0.00 0.00 0.00

018.036 SDI 79.00 79.00 0.00 0.00 79.00 100.0% 0.00 0.00 0.00 0.00

018.037 Fee 346.00 346.00 0.00 0.00 346.00 100.0% 0.00 0.00 0.00 0.00

018.038 OS-00140 - Drywall - Central
Ceilings 556.00 556.00 0.00 0.00 556.00 100.0% 0.00 0.00 27.80 27.80

018.039 CCIP 16.00 16.00 0.00 0.00 16.00 100.0% 0.00 0.00 0.00 0.00

018.040 Bond 3.00 3.00 0.00 0.00 3.00 100.0% 0.00 0.00 0.00 0.00
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018.041 SDI 7.00 7.00 0.00 0.00 7.00 100.0% 0.00 0.00 0.00 0.00

018.042 Fee 29.00 29.00 0.00 0.00 29.00 100.0% 0.00 0.00 0.00 0.00

018.043 OS-00146 - Structural Steel -
Supermetal Structures 4,000.00 4,000.00 0.00 0.00 4,000.00 100.0% 0.00 0.00 200.00 200.00

018.044 CCIP 115.00 115.00 0.00 0.00 115.00 100.0% 0.00 0.00 0.00 0.00

018.045 Bond 24.00 24.00 0.00 0.00 24.00 100.0% 0.00 0.00 0.00 0.00

018.046 SDI 48.00 48.00 0.00 0.00 48.00 100.0% 0.00 0.00 0.00 0.00

018.047 Fee 209.00 209.00 0.00 0.00 209.00 100.0% 0.00 0.00 0.00 0.00

018.048 OS-00153 - HVAC - Patrick
Kennedy 7,037.00 7,037.00 0.00 0.00 7,037.00 100.0% 0.00 0.00 351.85 351.85

018.049 CCIP 200.00 200.00 0.00 0.00 200.00 100.0% 0.00 0.00 0.00 0.00

018.050 Bond 42.00 42.00 0.00 0.00 42.00 100.0% 0.00 0.00 0.00 0.00

018.051 Fee 364.00 364.00 0.00 0.00 364.00 100.0% 0.00 0.00 0.00 0.00

018.052 OS-00156 - Structural Steel -
Supermetal Structures 1,195.00 1,195.00 0.00 0.00 1,195.00 100.0% 0.00 0.00 59.75 59.75

018.053 CCIP 29.00 29.00 0.00 0.00 29.00 100.0% 0.00 0.00 0.00 0.00

018.054 Bond 6.00 6.00 0.00 0.00 6.00 100.0% 0.00 0.00 0.00 0.00

018.055 SDI 12.00 12.00 0.00 0.00 12.00 100.0% 0.00 0.00 0.00 0.00

018.056 Fee 520.00 520.00 0.00 0.00 520.00 100.0% 0.00 0.00 0.00 0.00
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018.057 OS-00181 - Structural Steel -
Supermetal Structures 4,294.00 4,294.00 0.00 0.00 4,294.00 100.0% 0.00 0.00 214.70 214.70

018.058 CCIP 124.00 124.00 0.00 0.00 124.00 100.0% 0.00 0.00 0.00 0.00

018.059 Bond 26.00 26.00 0.00 0.00 26.00 100.0% 0.00 0.00 0.00 0.00

018.060 SDI 52.00 52.00 0.00 0.00 52.00 100.0% 0.00 0.00 0.00 0.00

018.061 Fee 225.00 225.00 0.00 0.00 225.00 100.0% 0.00 0.00 0.00 0.00

118 SUBTOTAL Change Orders #18 117,004.00 105,487.00 0.00 0.00 105,487.00 90.2% 11,517.00 0.00 4,734.75 4,734.75

119 Change Order #19

019.000 Future OCO Not Yet Approved 0.00 57,288.20 0.00 0.00 57,288.20 0.0% (57,288.20) 0.00 2,864.41 2,864.41

019.001 OWNER CHANGE ORDER #19
$478,231 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

019.002 OS-00138 - Rough Cleaning & Final
Cleaning - GO Services 30,454.00 0.00 0.00 0.00 0.00 0.0% 30,454.00 0.00 0.00 0.00

019.003 OS-00138 - Drywall/General Trades
- Central Ceilings 3,388.00 0.00 3,388.00 0.00 3,388.00 100.0% 0.00 169.40 0.00 169.40

019.004 OS-00138 - Resilient Flooring - CJM
Services (15,378.00) 0.00 0.00 0.00 0.00 0.0% (15,378.00) 0.00 0.00 0.00

019.005 OS-00138 - Terrazzo - DePoali 343,553.00 0.00 0.00 0.00 0.00 0.0% 343,553.00 0.00 0.00 0.00

019.006 OS-00138 - TA Electrical Hookups 2,000.00 0.00 0.00 0.00 0.00 0.0% 2,000.00 0.00 0.00 0.00
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019.007 OS-00138 - Floor Prep For Terrazzo 11,000.00 0.00 0.00 0.00 0.00 0.0% 11,000.00 0.00 0.00 0.00

019.008 OS-00138 - TA work as directed 10,000.00 0.00 0.00 0.00 0.00 0.0% 10,000.00 0.00 0.00 0.00

019.009 OS-00138 - Plumbing - PJ Kennedy 1,177.00 0.00 0.00 0.00 0.00 0.0% 1,177.00 0.00 0.00 0.00

019.010 OS-00138 - Electrical - Wayne J
Griffin 13,012.00 0.00 0.00 0.00 0.00 0.0% 13,012.00 0.00 0.00 0.00

019.011 OS-00138 - Labor - Superintendent 38,578.00 0.00 0.00 0.00 0.00 0.0% 38,578.00 0.00 0.00 0.00

019.012 OS-00138 - Dumpster 2,475.00 0.00 0.00 0.00 0.00 0.0% 2,475.00 0.00 0.00 0.00

019.013 CCIP 12,516.00 12,516.00 0.00 0.00 12,516.00 100.0% 0.00 0.00 0.00 0.00

019.014 Bond 2,642.00 2,642.00 0.00 0.00 2,642.00 100.0% 0.00 0.00 0.00 0.00

019.015 SDI 41.00 41.00 0.00 0.00 41.00 100.0% 0.00 0.00 0.00 0.00

019.016 Fee 22,773.00 22,773.00 0.00 0.00 22,773.00 100.0% 0.00 0.00 0.00 0.00

119 SUBTOTAL Change Order #19 478,231.00 95,260.20 3,388.00 0.00 98,648.20 20.6% 379,582.80 169.40 2,864.41 3,033.81

120 Change Order #20

020.001 BT-00040 SDI 72.00 72.00 0.00 0.00 72.00 100.0% 0.00 0.00 0.00 0.00

020.002 BT-00040 Gilbane Contigency (72.00) (72.00) 0.00 0.00 (72.00) 100.0% 0.00 0.00 0.00 0.00

020.003 OS-00185 - HVAC - Patrick
Kennedy 39,612.00 0.00 0.00 0.00 0.00 0.0% 39,612.00 0.00 0.00 0.00

020.004 CCIP 1,126.00 1,126.00 0.00 0.00 1,126.00 100.0% 0.00 0.00 0.00 0.00
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020.005 Bond 238.00 238.00 0.00 0.00 238.00 100.0% 0.00 0.00 0.00 0.00

020.006 Fee 2,047.00 2,047.00 0.00 0.00 2,047.00 100.0% 0.00 0.00 0.00 0.00

120 SUBTOTAL Change Order #20 43,023.00 3,411.00 0.00 0.00 3,411.00 7.9% 39,612.00 0.00 0.00 0.00

121 Change Order #21

021.000 Future OCO Not Yet Approved 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

021.002 OWNER CHANGE ORDER #21
$18,366 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

021.003 OS-00144-Millwork - Polybois Inc 3,334.00 0.00 0.00 0.00 0.00 0.0% 3,334.00 0.00 0.00 0.00

021.004 OS-00144-Glass & Glazing -
Kapiloff's Glass Inc (100.00) 0.00 0.00 0.00 0.00 0.0% (100.00) 0.00 0.00 0.00

021.005 OS-00144-Drywall/General Trades -
Central Ceilings 2,603.00 2,603.00 0.00 0.00 2,603.00 100.0% 0.00 0.00 130.15 130.15

021.006 OS-00144-Tile - Pavilion Floors Inc 11,002.00 0.00 0.00 0.00 0.00 0.0% 11,002.00 0.00 0.00 0.00

021.007 CCIP 481.00 481.00 0.00 0.00 481.00 100.0% 0.00 0.00 0.00 0.00

021.008 Bond 101.00 101.00 0.00 0.00 101.00 100.0% 0.00 0.00 0.00 0.00

021.009 SDI 71.00 71.00 0.00 0.00 71.00 100.0% 0.00 0.00 0.00 0.00

021.010 Fee 874.00 874.00 0.00 0.00 874.00 100.0% 0.00 0.00 0.00 0.00

021.011 Future OCO Not Yet Approved 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
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121 SUBTOTAL Change Order #21 18,366.00 4,130.00 0.00 0.00 4,130.00 22.5% 14,236.00 0.00 130.15 130.15

122 Change Order #22

022.000 OWNER CHANGE ORDER #22
$30,223 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

022.001 OS-00102-Misc. And Ornamental
Metals - United Steel 10,360.00 0.00 0.00 0.00 0.00 0.0% 10,360.00 0.00 0.00 0.00

022.002 CCIP 295.00 295.00 0.00 0.00 295.00 100.0% 0.00 0.00 0.00 0.00

022.003 Bond 62.00 62.00 0.00 0.00 62.00 100.0% 0.00 0.00 0.00 0.00

022.004 Fee 535.00 535.00 0.00 0.00 535.00 100.0% 0.00 0.00 0.00 0.00

022.005 OS-00155-Drywall/General Trades -
Central Ceilings Inc 9,888.00 7,416.00 2,472.00 0.00 9,888.00 100.0% 0.00 123.60 370.80 494.40

022.006 OS-00155-Gym Equipment - The
Pappas Company Inc (2,473.00) 0.00 0.00 0.00 0.00 0.0% (2,473.00) 0.00 0.00 0.00

022.007 CCIP 213.00 213.00 0.00 0.00 213.00 100.0% 0.00 0.00 0.00 0.00

022.008 Bond 45.00 45.00 0.00 0.00 45.00 100.0% 0.00 0.00 0.00 0.00

022.009 SDI 89.00 89.00 0.00 0.00 89.00 100.0% 0.00 0.00 0.00 0.00

022.010 Fee 388.00 388.00 0.00 0.00 388.00 100.0% 0.00 0.00 0.00 0.00

022.011 OS-00173-HVAC - PJ Kennedy &
Son Inc 627.00 627.00 0.00 0.00 627.00 100.0% 0.00 0.00 31.35 31.35
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022.012 CCIP 18.00 18.00 0.00 0.00 18.00 100.0% 0.00 0.00 0.00 0.00

022.013 Bond 4.00 4.00 0.00 0.00 4.00 100.0% 0.00 0.00 0.00 0.00

022.014 Fee 32.00 32.00 0.00 0.00 32.00 100.0% 0.00 0.00 0.00 0.00

022.015 OS-00176-Sitework - J Derenzo
Company 3,052.00 0.00 3,052.00 0.00 3,052.00 100.0% 0.00 152.60 0.00 152.60

022.016 CCIP 88.00 88.00 0.00 0.00 88.00 100.0% 0.00 0.00 0.00 0.00

022.017 Bond 19.00 19.00 0.00 0.00 19.00 100.0% 0.00 0.00 0.00 0.00

022.018 SDI 37.00 37.00 0.00 0.00 37.00 100.0% 0.00 0.00 0.00 0.00

022.019 Fee 160.00 160.00 0.00 0.00 160.00 100.0% 0.00 0.00 0.00 0.00

022.020 OS-00195-Milwork - Polybois Inc 6,172.00 0.00 0.00 0.00 0.00 0.0% 6,172.00 0.00 0.00 0.00

022.021 CCIP 178.00 178.00 0.00 0.00 178.00 100.0% 0.00 0.00 0.00 0.00

022.022 Bond 37.00 37.00 0.00 0.00 37.00 100.0% 0.00 0.00 0.00 0.00

022.023 SDI 74.00 74.00 0.00 0.00 74.00 100.0% 0.00 0.00 0.00 0.00

022.024 Fee 323.00 323.00 0.00 0.00 323.00 100.0% 0.00 0.00 0.00 0.00

122 SUBTOTAL Change Order #22 30,223.00 10,640.00 5,524.00 0.00 16,164.00 53.5% 14,059.00 276.20 402.15 678.35

123 Change Order #23

023.000 OWNER CHANGE ORDER #23
($267,975) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00
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023.001 BT-00046 - SDI 38.00 38.00 0.00 0.00 38.00 100.0% 0.00 0.00 0.00 0.00

023.002 BT-00046 Gilbane Contingency (38.00) (38.00) 0.00 0.00 (38.00) 100.0% 0.00 0.00 0.00 0.00

023.003 BT-00049 - SDI 85.00 85.00 0.00 0.00 85.00 100.0% 0.00 0.00 0.00 0.00

023.004 BT-00049 Gilbane Contingency (85.00) (85.00) 0.00 0.00 (85.00) 100.0% 0.00 0.00 0.00 0.00

023.005 BT-00051 - SDI 73.00 73.00 0.00 0.00 73.00 100.0% 0.00 0.00 0.00 0.00

023.006 BT-00051 Gilbane Contingency (73.00) (73.00) 0.00 0.00 (73.00) 100.0% 0.00 0.00 0.00 0.00

023.007 BT-00057 - SDI 64.00 64.00 0.00 0.00 64.00 100.0% 0.00 0.00 0.00 0.00

023.008 BT-00057 Gilbane Contingency (64.00) (64.00) 0.00 0.00 (64.00) 100.0% 0.00 0.00 0.00 0.00

023.009 BT-00061 - SDI 46.00 46.00 0.00 0.00 46.00 100.0% 0.00 0.00 0.00 0.00

023.010 BT-00061 Gilbane Contingency (46.00) (46.00) 0.00 0.00 (46.00) 100.0% 0.00 0.00 0.00 0.00

023.011 BT-00070- SDI 65.00 65.00 0.00 0.00 65.00 100.0% 0.00 0.00 0.00 0.00

023.012 BT-00070 Gilbane Contingency (65.00) (65.00) 0.00 0.00 (65.00) 100.0% 0.00 0.00 0.00 0.00

023.013 BT-00076- SDI 60.00 60.00 0.00 0.00 60.00 100.0% 0.00 0.00 0.00 0.00

023.014 BT-00076 Gilbane Contingency (60.00) (60.00) 0.00 0.00 (60.00) 100.0% 0.00 0.00 0.00 0.00

023.015 OA-00011 - Over-Excavation - J
Derenzo (365,000.00) 0.00 0.00 0.00 0.00 0.0% (365,000.00) 0.00 0.00 0.00

023.016 OA-00012 - Water Treatment - J
Derenzo (50,000.00) 0.00 0.00 0.00 0.00 0.0% (50,000.00) 0.00 0.00 0.00
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023.017 OS-00031 - Sitework - J Derenzo 14,488.00 0.00 0.00 0.00 0.00 0.0% 14,488.00 0.00 0.00 0.00

023.018
OS-00031 - Site Improvement -
Brightview Landscaping
Development

38,082.00 0.00 0.00 0.00 0.00 0.0% 38,082.00 0.00 0.00 0.00

023.019 CCIP 1,513.00 1,513.00 0.00 0.00 1,513.00 100.0% 0.00 0.00 0.00 0.00

023.020 Bond 319.00 319.00 0.00 0.00 319.00 100.0% 0.00 0.00 0.00 0.00

023.021 SDI 631.00 631.00 0.00 0.00 631.00 100.0% 0.00 0.00 0.00 0.00

023.022 Fee 2,750.00 2,750.00 0.00 0.00 2,750.00 100.0% 0.00 0.00 137.50 137.50

023.023 OS-00061 - Cast In Place Concrete -
Marguerite Concrete 3,091.00 0.00 3,091.00 0.00 3,091.00 100.0% 0.00 77.28 0.00 77.28

023.024 OS-00061 - Structural Steel -
Supermetals Structures Inc 3,741.00 3,741.00 0.00 0.00 3,741.00 100.0% 0.00 0.00 187.05 187.05

023.025 OS-00061 - Roofing And Flashing -
JD Rivet & Company Inc 28,776.00 0.00 0.00 0.00 0.00 0.0% 28,776.00 0.00 0.00 0.00

023.026 OS-00061 - Drywall/General Trades
- Central Ceilings Inc 5,582.00 5,582.00 0.00 0.00 5,582.00 100.0% 0.00 0.00 279.10 279.10

023.027 VDC Engineers 198.00 0.00 0.00 0.00 0.00 0.0% 198.00 0.00 0.00 0.00

023.028 CCIP 1,182.00 1,182.00 0.00 0.00 1,182.00 100.0% 0.00 0.00 0.00 0.00

023.029 Bond 249.00 249.00 0.00 0.00 249.00 100.0% 0.00 0.00 0.00 0.00

023.030 SDI 149.00 149.00 0.00 0.00 149.00 100.0% 0.00 0.00 0.00 0.00
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023.031 OS-00128 - Cast In Place Concrete -
Marguerite Concrete Inc 5,540.00 0.00 5,540.00 0.00 5,540.00 100.0% 0.00 138.50 0.00 138.50

023.032 OS-00128 - Drywall/General Trades
- Central Ceilings Inc 1,159.00 579.50 0.00 0.00 579.50 50.0% 579.50 0.00 28.97 28.97

023.033 CCIP 193.00 193.00 0.00 0.00 193.00 100.0% 0.00 0.00 0.00 0.00

023.034 Bond 41.00 41.00 0.00 0.00 41.00 100.0% 0.00 0.00 0.00 0.00

023.035 SDI 80.00 80.00 0.00 0.00 80.00 100.0% 0.00 0.00 0.00 0.00

023.036 Fee 350.00 350.00 0.00 0.00 350.00 100.0% 0.00 0.00 0.00 0.00

023.037 OS-00136 - Doors, Frames, And
Hardware - Kamco SupplyCorp 1,430.00 0.00 0.00 0.00 0.00 0.0% 1,430.00 0.00 0.00 0.00

023.038 OS-00136 - Drywall /General Trades
- Central Ceilings Inc 1,203.00 0.00 0.00 0.00 0.00 0.0% 1,203.00 0.00 0.00 0.00

023.039 OS-00136 - Signage - C&D Signs Inc
D/B/A Metro Sign (78.00) 0.00 0.00 0.00 0.00 0.0% (78.00) 0.00 0.00 0.00

023.040 OS-00136 - HVAC - PJ Kennedy &
Sons Inc 1,753.00 1,753.00 0.00 0.00 1,753.00 100.0% 0.00 0.00 87.65 87.65

023.041 OS-00136 - Electrical - Wayne J
Griffin Electric, Inc (1,395.00) 0.00 0.00 0.00 0.00 0.0% (1,395.00) 0.00 0.00 0.00

023.042 CCIP 84.00 84.00 0.00 0.00 84.00 100.0% 0.00 0.00 0.00 0.00

023.043 Bond 18.00 18.00 0.00 0.00 18.00 100.0% 0.00 0.00 0.00 0.00

023.044 SDI 31.00 31.00 0.00 0.00 31.00 100.0% 0.00 0.00 0.00 0.00
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023.045 Fee 152.00 152.00 0.00 0.00 152.00 100.0% 0.00 0.00 0.00 0.00

023.046 OS-00166 - Drywall/General Trades
- Central Ceilings Inc 38,170.00 28,627.50 9,542.50 0.00 38,170.00 100.0% 0.00 477.12 1,431.38 1,908.50

023.047 CCIP 1,098.00 1,098.00 0.00 0.00 1,098.00 100.0% 0.00 0.00 0.00 0.00

023.048 Bond 232.00 232.00 0.00 0.00 232.00 100.0% 0.00 0.00 0.00 0.00

023.049 SDI 458.00 458.00 0.00 0.00 458.00 100.0% 0.00 0.00 0.00 0.00

023.050 Fee 1,996.00 1,996.00 0.00 0.00 1,996.00 100.0% 0.00 0.00 0.00 0.00

023.051 OS-00168 - Electrical - Wayne J
Griffin Electric, Inc (696.00) 0.00 0.00 0.00 0.00 0.0% (696.00) 0.00 0.00 0.00

023.052 OS-00183 - Curtainwall - Salem
Glass Company (18,789.00) 0.00 0.00 0.00 0.00 0.0% (18,789.00) 0.00 0.00 0.00

023.053 OS-00206 - Roofing And Flashing -
JD Rivet & Company Inc 12,193.00 8,535.10 0.00 0.00 8,535.10 70.0% 3,657.90 0.00 426.76 426.76

023.054 CCIP 347.00 347.00 0.00 0.00 347.00 100.0% 0.00 0.00 0.00 0.00

023.055 Bond 73.00 73.00 0.00 0.00 73.00 100.0% 0.00 0.00 0.00 0.00

023.056 Fee 631.00 631.00 0.00 0.00 631.00 100.0% 0.00 0.00 31.55 31.55

123 SUBTOTAL Change Order #23 (267,975.00) 61,395.10 18,173.50 0.00 79,568.60 -29.7% (347,543.60) 692.90 2,609.96 3,302.86

124 Change Order #24
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024.000 OWNER CHANGE ORDER #24
($99,628) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00 0.00 0.00

024.001 BT-00063 - SDI 62.00 0.00 62.00 0.00 62.00 100.0% 0.00 0.00 0.00 0.00

024.002 BT-00063 Gilbane Contingency (62.00) 0.00 (62.00) 0.00 (62.00) 100.0% 0.00 0.00 0.00 0.00

024.003 BT-00066 - SDI 41.00 0.00 41.00 0.00 41.00 100.0% 0.00 0.00 0.00 0.00

024.004 BT-00066 Gilbane Contingency (41.00) 0.00 (41.00) 0.00 (41.00) 100.0% 0.00 0.00 0.00 0.00

024.005 BT-00071 - SDI 50.00 0.00 50.00 0.00 50.00 100.0% 0.00 0.00 0.00 0.00

024.006 BT-00071 Gilbane Contingency (50.00) 0.00 (50.00) 0.00 (50.00) 100.0% 0.00 0.00 0.00 0.00

024.007 BT-00073-1 - SDI 47.00 0.00 47.00 0.00 47.00 100.0% 0.00 0.00 0.00 0.00

024.008 BT-00073-1 Gilbane Contingency (47.00) 0.00 (47.00) 0.00 (47.00) 100.0% 0.00 0.00 0.00 0.00

024.009 OS-00088 - Drywall/General Trades
- Central Ceilings Inc 1,481.00 0.00 1,481.00 0.00 1,481.00 100.0% 0.00 74.05 0.00 74.05

024.010 CCIP 43.00 0.00 43.00 0.00 43.00 100.0% 0.00 0.00 0.00 0.00

024.011 Bond 9.00 0.00 9.00 0.00 9.00 100.0% 0.00 0.00 0.00 0.00

024.012 SDI 18.00 0.00 18.00 0.00 18.00 100.0% 0.00 0.00 0.00 0.00

024.013 Fee 78.00 0.00 78.00 0.00 78.00 100.0% 0.00 0.00 0.00 0.00

024.014 OS-00089 - Misc. and Ornamental
Metals - United Steel, Inc (5,243.00) 0.00 0.00 0.00 0.00 0.0% (5,243.00) 0.00 0.00 0.00
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Continuation Sheet (page 54)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 35

APPLICATION DATE: 03/16/23

PERIOD TO: 03/31/23

ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H I J K

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM
PREVIOUS

APPLICATION
(D + E)

THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

CURRENT
RETENTION

PREVIOUS
RETENTION

TOTAL
RETENTION

024.015 OS-00170 - Curtainwall - Salem
Glass Company 5,531.00 0.00 5,531.00 0.00 5,531.00 100.0% 0.00 276.55 0.00 276.55

024.016 CCIP 159.00 0.00 159.00 0.00 159.00 100.0% 0.00 0.00 0.00 0.00

024.017 Bond 34.00 0.00 34.00 0.00 34.00 100.0% 0.00 0.00 0.00 0.00

024.018 SDI 66.00 0.00 66.00 0.00 66.00 100.0% 0.00 0.00 0.00 0.00

024.019 Fee 290.00 0.00 290.00 0.00 290.00 100.0% 0.00 0.00 0.00 0.00

024.020 OS-00186 - Sitework - J Derenzo 6,411.00 0.00 0.00 0.00 0.00 0.0% 6,411.00 0.00 0.00 0.00

024.021 CCIP 184.00 0.00 184.00 0.00 184.00 100.0% 0.00 0.00 0.00 0.00

024.022 Bond 39.00 0.00 39.00 0.00 39.00 100.0% 0.00 0.00 0.00 0.00

024.023 SDI 77.00 0.00 77.00 0.00 77.00 100.0% 0.00 0.00 0.00 0.00

024.024 Fee 336.00 0.00 336.00 0.00 336.00 100.0% 0.00 0.00 0.00 0.00

024.025 OS-00191 - Drywall/General Trades
- Central Ceilings Inc 2,071.00 0.00 2,071.00 0.00 2,071.00 100.0% 0.00 103.55 0.00 103.55

024.026 OS-00191 - Specialties (8,942.00) 0.00 0.00 0.00 0.00 0.0% (8,942.00) 0.00 0.00 0.00

024.027 OS-00203-Drywall/General Trades -
Central Ceilings 5,714.00 0.00 5,714.00 0.00 5,714.00 100.0% 0.00 285.70 0.00 285.70

024.028 CCIP 164.00 0.00 164.00 0.00 164.00 100.0% 0.00 0.00 0.00 0.00

024.029 Bond 35.00 0.00 35.00 0.00 35.00 100.0% 0.00 0.00 0.00 0.00

024.030 SDI 69.00 0.00 69.00 0.00 69.00 100.0% 0.00 0.00 0.00 0.00
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Continuation Sheet (page 55)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 35

APPLICATION DATE: 03/16/23

PERIOD TO: 03/31/23

ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H I J K

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM
PREVIOUS

APPLICATION
(D + E)

THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

CURRENT
RETENTION

PREVIOUS
RETENTION

TOTAL
RETENTION

024.031 Fee 299.00 0.00 299.00 0.00 299.00 100.0% 0.00 0.00 0.00 0.00

024.032 OS-00230-Drywall/General Trades -
Central Ceilings 37,531.00 0.00 22,518.60 0.00 22,518.60 60.0% 15,012.40 1,125.93 0.00 1,125.93

024.033 CCIP 1,080.00 0.00 1,080.00 0.00 1,080.00 100.0% 0.00 0.00 0.00 0.00

024.034 Bond 228.00 0.00 228.00 0.00 228.00 100.0% 0.00 0.00 0.00 0.00

024.035 SDI 450.00 0.00 450.00 0.00 450.00 100.0% 0.00 0.00 0.00 0.00

024.036 Fee 1,964.00 0.00 1,964.00 0.00 1,964.00 100.0% 0.00 0.00 0.00 0.00

024.037 OS-00232 - Rough Cleaning & Final
Cleaning 1,523.00 0.00 0.00 0.00 0.00 0.0% 1,523.00 0.00 0.00 0.00

024.038 OS-00232 - Drywall/General Trades
- Central Ceilings 3,637.00 0.00 3,273.30 0.00 3,273.30 90.0% 363.70 163.66 0.00 163.66

024.039 OS-00232 - Plumbing - PJ Kennedy 3,771.00 0.00 0.00 0.00 0.00 0.0% 3,771.00 0.00 0.00 0.00

024.040 OS-00232 - Electrical - Wayne J
Griffin Electric, Inc 18,945.00 0.00 0.00 0.00 0.00 0.0% 18,945.00 0.00 0.00 0.00

024.041 Dumpster 825.00 0.00 0.00 0.00 0.00 0.0% 825.00 0.00 0.00 0.00

024.042 CCIP 750.00 0.00 750.00 0.00 750.00 100.0% 0.00 0.00 0.00 0.00

024.043 Bond 158.00 0.00 158.00 0.00 158.00 100.0% 0.00 0.00 0.00 0.00

024.044 SDI 44.00 0.00 44.00 0.00 44.00 100.0% 0.00 0.00 0.00 0.00

024.045 Fee 1,365.00 0.00 1,365.00 0.00 1,365.00 100.0% 0.00 0.00 0.00 0.00
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containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 35

APPLICATION DATE: 03/16/23

PERIOD TO: 03/31/23

ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H I J K

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM
PREVIOUS

APPLICATION
(D + E)

THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

CURRENT
RETENTION

PREVIOUS
RETENTION

TOTAL
RETENTION

024.046 OS-00240 - Fire Protection -
Johnson Controls Fire Protection LP 16,972.00 0.00 0.00 0.00 0.00 0.0% 16,972.00 0.00 0.00 0.00

024.047 CCIP 482.00 0.00 482.00 0.00 482.00 100.0% 0.00 0.00 0.00 0.00

024.048 Bond 102.00 0.00 102.00 0.00 102.00 100.0% 0.00 0.00 0.00 0.00

024.049 Fee 878.00 0.00 878.00 0.00 878.00 100.0% 0.00 0.00 0.00 0.00

124 SUBTOTAL Change Order #24 99,628.00 0.00 49,989.90 0.00 49,989.90 50.2% 49,638.10 2,029.44 0.00 2,029.44

90 Precon

0.00 Preconstruction 474,697.00 474,697.00 0.00 0.00 474,697.00 100.0% 0.00 0.00 0.00 0.00

90 SUBTOTAL Precon 474,697.00 474,697.00 0.00 0.00 474,697.00 100.0% 0.00 0.00 0.00 0.00

92 General Conditions

000.92 General Conditions 5,281,031.00 2,983,313.60 190,000.00 0.00 3,173,313.60 60.1% 2,107,717.40 0.00 0.00 0.00

92 SUBTOTAL General Conditions 5,281,031.00 2,983,313.60 190,000.00 0.00 3,173,313.60 60.1% 2,107,717.40 0.00 0.00 0.00

97 Insurances

000.97 Insurance & Bonds 3,293,171.00 3,131,493.29 3,956.85 0.00 3,135,450.14 95.2% 157,720.86 0.00 0.00 0.00

97 SUBTOTAL Insurances 3,293,171.00 3,131,493.29 3,956.85 0.00 3,135,450.14 95.2% 157,720.86 0.00 0.00 0.00

98 Contingency

000.98 Contingency 2,196,497.00 938,066.00 42,865.20 49,500.00 1,030,431.20 46.9% 1,166,065.80 4,608.26 (4,608.26) 0.00
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containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.
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APPLICATION NO.: 35

APPLICATION DATE: 03/16/23

PERIOD TO: 03/31/23

ARCHITECT'S PROJECT NO: GBC-J08864.000

A B C D E F G H I J K

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

WORK COMPLETED

FROM
PREVIOUS

APPLICATION
(D + E)

THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

CURRENT
RETENTION

PREVIOUS
RETENTION

TOTAL
RETENTION

98 SUBTOTAL Contingency 2,196,497.00 938,066.00 42,865.20 49,500.00 1,030,431.20 46.9% 1,166,065.80 4,608.26 (4,608.26) 0.00

99 Fee

000.99 Fee 2,070,000.00 1,074,785.48 39,819.12 0.00 1,114,604.60 53.8% 955,395.40 1,885.96 21,040.59 22,926.55

99 SUBTOTAL Fee 2,070,000.00 1,074,785.48 39,819.12 0.00 1,114,604.60 53.8% 955,395.40 1,885.96 21,040.59 22,926.55

GRAND TOTAL $99,918,109.00 $57,595,713.39 $3,330,433.33 $107,200.00 $61,033,346.72 61.1% $38,884,762.28 $158,311.97 $2,465,836.25 $2,446,731.82

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.





PARTIAL WAIVER AND SUBORDINATION OF LIEN

M.G.L. c. 254, §32

COMMONWEALTH OF MASSACHUSETTS: Date:03/3 1/2023

MIDDLESEX COUNTY Application for Payment No. 35

OWNER:Brookline - Driscoll School

CONTRACTOR:Gilbane Building Company

LENDER/MORTGAGEE:

1. Original Contract Amount: $ $94,298,030.00

2. Approved Change Orders: § $5,620,079.00

3 . Adjusted Contract Amount: $ $99,918, 109.00

(line 1 plus line 2)

4. Completed to Date: $ $61,033,346.72

5. Less Retainage: S §2,'H6,731.82

6. Total Payable to Date: S $58,586.614.90

(!he 4 less line 5)

7. Less Previous Payments : S $55,129,877.14

8. Current Amount Due: $ 83.456.737.76

(line 6 less line 7)

9. Pending Change Orders: S

10. Disputed Claims: $

The undersigned who has a contract with Owner, for fUrnishing labor or materials or both labor
and materials or rental equipment, appliances or tools for the erection, alteration, repair or removal of a
building or structure or other improvement of real property known and identified as Brookline - Driscoll



Owner Change Order (OCO)
Draft

   

Project Name:Brookline - Driscoll
School

  OCO:OCO-0025

Gilbane Job No.:J08864.000   PCI:BT-00019, BT-00042, BT-
00074, BT-00083, BT-00085, BT-
00087, BT-00089, BT-00092, BT-
00097, OS-00044, OS-00051, OS-
00074, OS-00090, OS-00107, OS-
00127, OS-00133, OS-00143, OS-
00160, OS-00169, OS-00178, OS-
00179, OS-00180, OS-00187, OS-
00204, OS-00208, OS-00215, OS-
00225, OS-00228, OS-00243, OS-
00256

   Alternate Tracking #:

    

 
  

Attention: Date Issued:4/5/2023 9:07:17 AM

Owner:Town of Brookline  

Address:333 Washington Street

Brookline, MA 02445 US

Architect:Jonathan Levi Architects LLC, Mark Warner  

 
  

Gilbane Building Company submits herein a request for Change Order in the total amount indicated below for Work included in the Gilbane
Building Company Potential Change Items (PCI) identified below.  Contractor's quotations have been reviewed and found to be fair and
reasonable for the work involved.  Refer to the attached documentation for specific pricing information.
Upon Owner approval, Gilbane Building Company will incorporate this amount in a final Owner Change Order document, which when executed
by all parties, will change the Contract Sum and Contract Time as applicable.

Scope Of Changes:  OCO 25 Misc Changes

 

Description:  April 2023 Change Orders for ATP 120, 130, 128, 138, 146, 149, 151, 167, 169, 184, 187, 191, 194, 196, 200, 210, 212, 215,
218, 219, 220, 224, 225, 226, 227, 235

 
  

Additional Description

 
  

Attachments:

 Number Title PCI Change Date Revision
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Job PCI Code Phase Code Description Subcontractor Basis Amount Accept

J08864.000  01.05A.060000.I Structural Steel Supermetal
Structures Inc.

Final $30,000.00 Yes No

J08864.000  02.89A.899900.X GILBANE
CONTINGENCY
(YFH)

 Final -$30,360.00 Yes No

J08864.000  99.975.996000.Z Subcontractor
Default
Insurance

 Final $360.00 Yes No

TOTAL FOR PCI No. BT-00019 $0.00  

J08864.000  01.05A.060000.I Structural Steel Supermetal
Structures Inc.

Final $15,300.00 Yes No

J08864.000  02.89A.899900.X GILBANE
CONTINGENCY
(YFH)

  -$15,484.00 Yes No

J08864.000  99.975.996000.Z Subcontractor
Default
Insurance

  $184.00 Yes No

TOTAL FOR PCI No. BT-00042 $0.00  

J08864.000  01.07A.071010.S Waterproofing Armani
Restoration Inc

Final $1,852.00 Yes No

J08864.000  01.07C.074000.X Metal Panels Salem Glass
Company

Quoted $3,142.00 Yes No

J08864.000  01.09A.051001.S Drywall /
General Trades

Central Ceilings
Inc

Quoted $3,068.00 Yes No

J08864.000  02.89A.899900.X GILBANE
CONTINGENCY
(YFH)

 Final -$8,137.00 Yes No

J08864.000  99.975.996000.Z Subcontractor
Default
Insurance

 Final $75.00 Yes No

TOTAL FOR PCI No. BT-00074 $0.00  

J08864.000  01.07B.071010.X Roofing and
Flashing

JD Rivet &
Company
Incorporated

Final $2,693.00 Yes No

J08864.000  01.09A.051001.S Drywall /
General Trades

Central Ceilings
Inc

Final $2,851.00 Yes No

J08864.000  02.89A.899900.X GILBANE
CONTINGENCY
(YFH)

 Final -$5,578.00 Yes No

J08864.000  99.975.996000.Z Subcontractor
Default
Insurance

 Final $34.00 Yes No

TOTAL FOR PCI No. BT-00083 $0.00  

J08864.000  01.09A.051001.S Drywall /
General Trades

Central Ceilings
Inc

Final $2,076.00 Yes No

J08864.000  02.89A.899900.X GILBANE
CONTINGENCY
(YFH)

 Final -$2,136.00 Yes No

J08864.000  99.975.996000.Z Subcontractor
Default
Insurance

  $60.00 Yes No

TOTAL FOR PCI No. BT-00085 $0.00  

J08864.000  01.07B.071010.X Roofing and
Flashing

JD Rivet &
Company
Incorporated

Quoted $1,903.00 Yes No

J08864.000  01.07C.074000.X Metal Panels Salem Glass
Company

Quoted $3,455.00 Yes No
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J08864.000  01.09A.051001.S Drywall /
General Trades

Central Ceilings
Inc

Final $1,769.00 Yes No

J08864.000  02.89A.899900.X GILBANE
CONTINGENCY
(YFH)

 Final -$7,190.00 Yes No

J08864.000  99.975.996000.Z Subcontractor
Default
Insurance

 Final $63.00 Yes No

TOTAL FOR PCI No. BT-00087 $0.00  

J08864.000  01.14A.014000.X Elevators Delta Elevator
Service
Corporation
D/b/a Delta Bec

Final $7,523.00 Yes No

J08864.000  02.89A.899900.X GILBANE
CONTINGENCY
(YFH)

  -$7,523.00 Yes No

TOTAL FOR PCI No. BT-00089 $0.00  

J08864.000  01.07A.071010.S Waterproofing Armani
Restoration Inc

Final $1,234.00 Yes No

J08864.000  01.07C.074000.X Metal Panels Salem Glass
Company

Quoted $5,337.00 Yes No

J08864.000  01.26A.110000.X Electrical Wayne J. Griffin
Electric, Inc.

Final $.00 Yes No

J08864.000  02.89A.899900.X GILBANE
CONTINGENCY
(YFH)

 Final -$6,635.00 Yes No

J08864.000  99.975.996000.Z Subcontractor
Default
Insurance

 Final $64.00 Yes No

TOTAL FOR PCI No. BT-00092 $0.00  

J08864.000  01.01A.122000.X OA - Fire Watch
Details

Supermetal
Structures Inc.

Final $45,000.00 Yes No

J08864.000  01.01A.125010.X OA - COVID 19
Cleaning / Daily
Sanitizing

 Final -$45,000.00 Yes No

TOTAL FOR PCI No. BT-00097 $0.00  

J08864.000  01.09A.051001.S Drywall /
General Trades

Central Ceilings
Inc

Final $22,692.00 Yes No

J08864.000  01.09E.095100.X Acoustic Tile The Cheviot
Corporation

Final $3,450.00 Yes No

J08864.000  01.21A.100000.I Fire Protection Johnson
Controls Fire
Protection LP

Final $.00 Yes No

J08864.000  01.22A.220000.TC Plumbing Patrick J
Kennedy & Sons
Inc

Final $.00 Yes No

J08864.000  01.23A.230000.TC HVAC Patrick J
Kennedy & Sons
Inc

Final $16,649.00 Yes No

J08864.000  01.26A.110000.X Electrical Wayne J. Griffin
Electric, Inc.

Final $1,139.00 Yes No

J08864.000  90.920.916300.Z VDC Engineer   $793.00 Yes No

J08864.000  93.926.890720.X Dumpsters  Final $825.00 Yes No

J08864.000  99.970.950050.Z Gen & Excess
Liability
Insurance

 Estimate $1,279.00 Yes No

J08864.000  99.970.997000.Z Performance &
Payment Bond

 Estimate $270.00 Yes No
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J08864.000  99.975.996000.Z Subcontractor
Default
Insurance

 Estimate $272.00 Yes No

J08864.000  99.999.999000.Z Fee  Estimate $2,327.00 Yes No

TOTAL FOR PCI No. OS-00044 $49,696.00  

J08864.000  01.09A.051001.S Drywall /
General Trades

Central Ceilings
Inc

Final $11,559.00 Yes No

J08864.000  01.09D.090003.X Painting Color Concepts
Inc

Final $.00 Yes No

J08864.000  01.09E.095100.X Acoustic Tile The Cheviot
Corporation

Final $6,538.00 Yes No

J08864.000  01.21A.100000.I Fire Protection Johnson
Controls Fire
Protection LP

Final $1,009.00 Yes No

J08864.000  01.23A.230000.TC HVAC Patrick J
Kennedy & Sons
Inc

Final $3,796.00 Yes No

J08864.000  01.26A.110000.X Electrical Wayne J. Griffin
Electric, Inc.

Final $13,943.00 Yes No

J08864.000  90.920.916300.Z VDC Engineer   $793.00 Yes No

J08864.000  99.970.950050.Z Gen & Excess
Liability
Insurance

 Estimate $1,051.00 Yes No

J08864.000  99.970.997000.Z Performance &
Payment Bond

 Estimate $222.00 Yes No

J08864.000  99.975.996000.Z Subcontractor
Default
Insurance

 Estimate $139.00 Yes No

J08864.000  99.999.999000.Z Fee  Estimate $1,913.00 Yes No

TOTAL FOR PCI No. OS-00051 $40,963.00  

J08864.000  01.09A.051001.S Drywall /
General Trades

Central Ceilings
Inc

Final $15,303.00 Yes No

J08864.000  01.09D.090003.X Painting Color Concepts
Inc

Final $.00 Yes No

J08864.000  01.09E.095100.X Acoustic Tile The Cheviot
Corporation

Final -$163.00 Yes No

J08864.000  01.21A.100000.I Fire Protection Johnson
Controls Fire
Protection LP

Final $.00 Yes No

J08864.000  01.22A.220000.TC Plumbing Patrick J
Kennedy & Sons
Inc

Final $.00 Yes No

J08864.000  01.23A.230000.TC HVAC Patrick J
Kennedy & Sons
Inc

Final $3,652.00 Yes No

J08864.000  01.26A.110000.X Electrical Wayne J. Griffin
Electric, Inc.

Final $10,642.00 Yes No

J08864.000  90.920.916300.Z VDC Engineer   $594.00 Yes No

J08864.000  99.970.950050.Z Gen & Excess
Liability
Insurance

  $859.00 Yes No

J08864.000  99.970.997000.Z Performance &
Payment Bond

  $181.00 Yes No

J08864.000  99.975.996000.Z Subcontractor
Default
Insurance

  $184.00 Yes No

J08864.000  99.999.999000.Z Fee   $1,563.00 Yes No

TOTAL FOR PCI No. OS-00074 $32,815.00  
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J08864.000  01.07B.071010.X Roofing and
Flashing

JD Rivet &
Company
Incorporated

Final $.00 Yes No

J08864.000  01.09A.051001.S Drywall /
General Trades

Central Ceilings
Inc

Final $15,171.00 Yes No

J08864.000  01.09D.090003.X Painting Color Concepts
Inc

Final $.00 Yes No

J08864.000  01.09E.095100.X Acoustic Tile The Cheviot
Corporation

Final -$142.00 Yes No

J08864.000  01.21A.100000.I Fire Protection Johnson
Controls Fire
Protection LP

Final $4,189.00 Yes No

J08864.000  01.22A.220000.TC Plumbing Patrick J
Kennedy & Sons
Inc

Final $.00 Yes No

J08864.000  01.23A.230000.TC HVAC Patrick J
Kennedy & Sons
Inc

Final $2,446.00 Yes No

J08864.000  01.26A.110000.X Electrical Wayne J. Griffin
Electric, Inc.

Final $6,051.00 Yes No

J08864.000  90.920.916300.Z VDC Engineer   $555.00 Yes No

J08864.000  99.970.950050.Z Gen & Excess
Liability
Insurance

  $793.00 Yes No

J08864.000  99.970.997000.Z Performance &
Payment Bond

  $167.00 Yes No

J08864.000  99.975.996000.Z Subcontractor
Default
Insurance

  $182.00 Yes No

J08864.000  99.999.999000.Z Fee   $1,443.00 Yes No

TOTAL FOR PCI No. OS-00090 $30,855.00  

J08864.000  01.02A.030000.F Cast-In-Place
Concrete

Marguerite
Concrete
Contractors, Inc

Final $.00 Yes No

J08864.000  01.04A .040000.E Masonry Fernandes
Masonry, Inc.

Final $.00 Yes No

J08864.000  01.05A.060000.I Structural Steel Supermetal
Structures Inc.

Final $76,395.00 Yes No

J08864.000  01.05B.050000.X Misc. and
Ornamental
Metals

United Steel,
Inc.

Final $.00 Yes No

J08864.000  01.09A.051001.S Drywall /
General Trades

Central Ceilings
Inc

Final $.00 Yes No

J08864.000  99.970.950050.Z Gen & Excess
Liability
Insurance

 Final $2,199.00 Yes No

J08864.000  99.970.997000.Z Performance &
Payment Bond

 Final $464.00 Yes No

J08864.000  99.975.996000.Z Subcontractor
Default
Insurance

 Final $917.00 Yes No

J08864.000  99.999.999000.Z Fee  Final $3,996.00 Yes No

TOTAL FOR PCI No. OS-00107 $83,971.00  

J08864.000  01.02A.030000.F Cast-In-Place
Concrete

Marguerite
Concrete
Contractors, Inc

Final $8,323.00 Yes No

J08864.000  01.04A .040000.E Masonry Fernandes
Masonry, Inc.

Final $.00 Yes No

J08864.000  01.05A.060000.I Structural Steel Supermetal
Structures Inc.

Final $8,540.00 Yes No
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J08864.000  01.07B.071010.X Roofing and
Flashing

JD Rivet &
Company
Incorporated

Final $.00 Yes No

J08864.000  01.08A.084003.E Curtainwall Salem Glass
Company

Final $.00 Yes No

J08864.000  01.09A.051001.S Drywall /
General Trades

Central Ceilings
Inc

Final $.00 Yes No

J08864.000  01.21A.100000.I Fire Protection Johnson
Controls Fire
Protection LP

Final $.00 Yes No

J08864.000  01.22A.220000.TC Plumbing Patrick J
Kennedy & Sons
Inc

Final $.00 Yes No

J08864.000  01.23A.230000.TC HVAC Patrick J
Kennedy & Sons
Inc

Final $.00 Yes No

J08864.000  01.26A.110000.X Electrical Wayne J. Griffin
Electric, Inc.

Final $.00 Yes No

J08864.000  99.970.950050.Z Gen & Excess
Liability
Insurance

 Final $485.00 Yes No

J08864.000  99.970.997000.Z Performance &
Payment Bond

 Final $102.00 Yes No

J08864.000  99.975.996000.Z Subcontractor
Default
Insurance

 Final $202.00 Yes No

J08864.000  99.999.999000.Z Fee  Final $882.00 Yes No

TOTAL FOR PCI No. OS-00127 $18,534.00  

J08864.000  01.02A.030000.F Cast-In-Place
Concrete

Marguerite
Concrete
Contractors, Inc

Final $532.00 Yes No

J08864.000  01.09F.096400.X Wood Flooring JJ Curran & Son
Inc

Final $2,591.00 Yes No

J08864.000  01.11B.116000.X Gym Equipment The Pappas
Company, Inc.

Final $.00 Yes No

J08864.000  02.89A.899900.X GILBANE
CONTINGENCY
(YFH)

  -$1,561.00 Yes No

J08864.000  99.970.950050.Z Gen & Excess
Liability
Insurance

  $45.00 Yes No

J08864.000  99.970.997000.Z Performance &
Payment Bond

  $9.00 Yes No

J08864.000  99.975.996000.Z Subcontractor
Default
Insurance

  $19.00 Yes No

J08864.000  99.999.999000.Z Fee   $82.00 Yes No

TOTAL FOR PCI No. OS-00133 $1,717.00  

J08864.000  01.09A.051001.S Drywall /
General Trades

Central Ceilings
Inc

Final -$316.00 Yes No

J08864.000  01.10A.080000.E Specialties Manganaro
Northeast, LLC

Final -$594.00 Yes No

J08864.000  99.970.950050.Z Gen & Excess
Liability
Insurance

  $.00 Yes No

J08864.000  99.970.997000.Z Performance &
Payment Bond

  $.00 Yes No

J08864.000  99.975.996000.Z Subcontractor
Default
Insurance

  $.00 Yes No
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J08864.000  99.999.999000.Z Fee   $.00 Yes No

TOTAL FOR PCI No. OS-00143 ($910.00)  

J08864.000  01.05B.050000.X Misc. and
Ornamental
Metals

United Steel,
Inc.

Final $5,883.00 Yes No

J08864.000  02.89A.899900.X GILBANE
CONTINGENCY
(YFH)

  -$2,941.00 Yes No

J08864.000  99.970.950050.Z Gen & Excess
Liability
Insurance

  $84.00 Yes No

J08864.000  99.970.997000.Z Performance &
Payment Bond

  $18.00 Yes No

J08864.000  99.999.999000.Z Fee   $152.00 Yes No

TOTAL FOR PCI No. OS-00160 $3,196.00  

J08864.000  01.06A.053000.X Millwork Polybois Inc Final $.00 Yes No

J08864.000  01.08B.080000.E Glass and
Glazing

Kapiloff's Glass,
Inc.

Final $.00 Yes No

J08864.000  01.09A.051001.S Drywall /
General Trades

Central Ceilings
Inc

Final $22,268.00 Yes No

J08864.000  01.09E.095100.X Acoustic Tile The Cheviot
Corporation

Final $.00 Yes No

J08864.000  01.10C.083000.E Overhead Doors Alta Enterprises,
LLC d/b/a Alta
Material
Handling

Final $.00 Yes No

J08864.000  01.11C.114000.X Food Service
Equipment

Kittredge
Equipment Co

Final $.00 Yes No

J08864.000  99.970.950050.Z Gen & Excess
Liability
Insurance

 Final $641.00 Yes No

J08864.000  99.970.997000.Z Performance &
Payment Bond

 Final $135.00 Yes No

J08864.000  99.975.996000.Z Subcontractor
Default
Insurance

 Final $267.00 Yes No

J08864.000  99.999.999000.Z Fee  Final $1,166.00 Yes No

TOTAL FOR PCI No. OS-00169 $24,477.00  

J08864.000  01.26A.110000.X Electrical Wayne J. Griffin
Electric, Inc.

Final -$517.00 Yes No

J08864.000  01.31A.311000.X Sitework J. Derenzo
Company

Final $.00 Yes No

J08864.000  01.32A.025000.X Site
Improvement

BrightView
Landscape
Development,
Inc.

Final $5,750.00 Yes No

J08864.000  99.970.950050.Z Gen & Excess
Liability
Insurance

 Final $151.00 Yes No

J08864.000  99.970.997000.Z Performance &
Payment Bond

 Final $32.00 Yes No

J08864.000  99.975.996000.Z Subcontractor
Default
Insurance

 Final $69.00 Yes No

J08864.000  99.999.999000.Z Fee  Final $274.00 Yes No

TOTAL FOR PCI No. OS-00178 $5,759.00  

J08864.000  01.04A .040000.E Masonry Fernandes
Masonry, Inc.

Final -$352.00 Yes No
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J08864.000  01.07A.071010.S Waterproofing Armani
Restoration Inc

Final $.00 Yes No

J08864.000  01.08A.084003.E Curtainwall Salem Glass
Company

Quoted $8,294.00 Yes No

J08864.000  01.09A.051001.S Drywall /
General Trades

Central Ceilings
Inc

Final $.00 Yes No

J08864.000  01.22A.220000.TC Plumbing Patrick J
Kennedy & Sons
Inc

Final $.00 Yes No

J08864.000  01.26A.110000.X Electrical Wayne J. Griffin
Electric, Inc.

Final $.00 Yes No

J08864.000  99.970.950050.Z Gen & Excess
Liability
Insurance

 Final $229.00 Yes No

J08864.000  99.970.997000.Z Performance &
Payment Bond

 Final $48.00 Yes No

J08864.000  99.975.996000.Z Subcontractor
Default
Insurance

 Final $100.00 Yes No

J08864.000  99.999.999000.Z Fee  Final $416.00 Yes No

TOTAL FOR PCI No. OS-00179 $8,735.00  

J08864.000  01.26A.110000.X Electrical Wayne J. Griffin
Electric, Inc.

Final $.00 Yes No

J08864.000  99.970.950050.Z Gen & Excess
Liability
Insurance

 Final $.00 Yes No

J08864.000  99.970.997000.Z Performance &
Payment Bond

 Final $.00 Yes No

J08864.000  99.975.996000.Z Subcontractor
Default
Insurance

 Final $.00 Yes No

J08864.000  99.999.999000.Z Fee  Final $.00 Yes No

TOTAL FOR PCI No. OS-00180 $0.00  

J08864.000  01.01B.000021.X Rough Cleaning
& Final Cleaning

 Final $1,523.00 Yes No

J08864.000  01.09A.051001.S Drywall /
General Trades

Central Ceilings
Inc

Final $9,580.00 Yes No

J08864.000  93.926.890720.X Dumpsters  Final $825.00 Yes No

J08864.000  99.970.950050.Z Gen & Excess
Liability
Insurance

 Final $276.00 Yes No

J08864.000  99.970.997000.Z Performance &
Payment Bond

 Final $58.00 Yes No

J08864.000  99.975.996000.Z Subcontractor
Default
Insurance

 Final $115.00 Yes No

J08864.000  99.999.999000.Z Fee  Final $501.00 Yes No

TOTAL FOR PCI No. OS-00187 $12,878.00  

J08864.000  01.09A.051001.S Drywall /
General Trades

Central Ceilings
Inc

Final $2,743.00 Yes No

J08864.000  01.10A.080000.E Specialties Manganaro
Northeast, LLC

Final $16,989.00 Yes No

J08864.000  99.970.950050.Z Gen & Excess
Liability
Insurance

 Final $568.00 Yes No

J08864.000  99.970.997000.Z Performance &
Payment Bond

 Final $120.00 Yes No
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J08864.000  99.975.996000.Z Subcontractor
Default
Insurance

 Final $237.00 Yes No

J08864.000  99.999.999000.Z Fee  Final $1,033.00 Yes No

TOTAL FOR PCI No. OS-00204 $21,690.00  

J08864.000  01.09A.051001.S Drywall /
General Trades

Central Ceilings
Inc

Final $.00 Yes No

J08864.000  01.11C.114000.X Food Service
Equipment

Kittredge
Equipment Co

Final $8,533.00 Yes No

J08864.000  99.970.950050.Z Gen & Excess
Liability
Insurance

 Final $245.00 Yes No

J08864.000  99.970.997000.Z Performance &
Payment Bond

 Final $52.00 Yes No

J08864.000  99.975.996000.Z Subcontractor
Default
Insurance

 Final $102.00 Yes No

J08864.000  99.999.999000.Z Fee  Final $447.00 Yes No

TOTAL FOR PCI No. OS-00208 $9,379.00  

J08864.000  01.04A .040000.E Masonry Fernandes
Masonry, Inc.

Final $322.00 Yes No

J08864.000  01.21A.100000.I Fire Protection Johnson
Controls Fire
Protection LP

Final $8,789.00 Yes No

J08864.000  99.970.950050.Z Gen & Excess
Liability
Insurance

 Final $259.00 Yes No

J08864.000  99.970.997000.Z Performance &
Payment Bond

 Final $55.00 Yes No

J08864.000  99.975.996000.Z Subcontractor
Default
Insurance

 Final $.00 Yes No

J08864.000  99.999.999000.Z Fee  Final $471.00 Yes No

TOTAL FOR PCI No. OS-00215 $9,896.00  

J08864.000  01.22A.220000.TC Plumbing Patrick J
Kennedy & Sons
Inc

Final $6,807.00 Yes No

J08864.000  99.970.950050.Z Gen & Excess
Liability
Insurance

 Final $193.00 Yes No

J08864.000  99.970.997000.Z Performance &
Payment Bond

 Final $41.00 Yes No

J08864.000  99.975.996000.Z Subcontractor
Default
Insurance

 Final $.00 Yes No

J08864.000  99.999.999000.Z Fee  Final $352.00 Yes No

TOTAL FOR PCI No. OS-00225 $7,393.00  

J08864.000  01.09A.051001.S Drywall /
General Trades

Central Ceilings
Inc

Quoted $351.00 Yes No

J08864.000  01.22A.220000.TC Plumbing Patrick J
Kennedy & Sons
Inc

Quoted $2,520.00 Yes No

J08864.000  99.970.950050.Z Gen & Excess
Liability
Insurance

 Final $82.00 Yes No

J08864.000  99.970.997000.Z Performance &
Payment Bond

 Final $17.00 Yes No

J08864.000  99.975.996000.Z Subcontractor
Default
Insurance

 Final $4.00 Yes No
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J08864.000  99.999.999000.Z Fee  Final $149.00 Yes No

TOTAL FOR PCI No. OS-00228 $3,123.00  

J08864.000  01.08A.084003.E Curtainwall Salem Glass
Company

Final $1,271.00 Yes No

J08864.000  01.09A.051001.S Drywall /
General Trades

Central Ceilings
Inc

Final $1,974.00 Yes No

J08864.000  01.09D.090003.X Painting Color Concepts
Inc

Final $.00 Yes No

J08864.000  01.09E.095100.X Acoustic Tile The Cheviot
Corporation

Final $.00 Yes No

J08864.000  99.970.950050.Z Gen & Excess
Liability
Insurance

 Final $93.00 Yes No

J08864.000  99.970.997000.Z Performance &
Payment Bond

 Final $20.00 Yes No

J08864.000  99.975.996000.Z Subcontractor
Default
Insurance

 Final $39.00 Yes No

J08864.000  99.999.999000.Z Fee  Final $170.00 Yes No

TOTAL FOR PCI No. OS-00243 $3,567.00  

J08864.000  01.02A.030000.F Cast-In-Place
Concrete

Marguerite
Concrete
Contractors, Inc

Final $6,142.00 Yes No

J08864.000  99.970.950050.Z Gen & Excess
Liability
Insurance

 Final $177.00 Yes No

J08864.000  99.970.997000.Z Performance &
Payment Bond

 Final $37.00 Yes No

J08864.000  99.975.996000.Z Subcontractor
Default
Insurance

 Final $74.00 Yes No

J08864.000  99.999.999000.Z Fee  Final $322.00 Yes No

TOTAL FOR PCI No. OS-00256 $6,752.00  

   Submitted Amt: $374,486.00 App Amt: $374,486.00  
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LeftField Project Management

April 5, 2023

Lynn Stapleton

Project Manager

Jonathan Levi Architects

4/5/23

Carol Harris
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Driscoll School Project 
Change Order #25 Summary 
 
 

 
Change Proposal Number      Change Value 
ATP 120 R1, ASI 32, 4th Floor RCP Ceiling Clarifications      $30,855.00  
ATP 128R2, ASI 13R3, RCP Revisions - Floor 1        $49,696.00  
ATP 130, ASI 38, Central Stair          $83,971.00 
ATP 138 R2, ASI 24R3, RCP Coordination - Floor 3       $32,815.00  
ATP 146 R1, ASI 16R3, RCP Floor 2 Clarifications       $40,963.00  
ATP 149, Gridlines C2 to C4 Not Ready for Steel    $0.00  
ATP 151, ASI 45, Edge of Slab Clarifications        $18,534.00  
ATP 167 R1, PR 30, Toilet Room Modifications         (-$910.00)  
ATP 169 R1, RFI 458,, Stair #1 - New 5th Floor Header Beam        $3,196.00  
ATP 184R1, RFI 556, Addition of Siamese Connection         $9,896.00 
ATP 187 R1, RFI 399, Volleyball Sleeve Locations         $1,717.00  
ATP 191R2, ASI 72R, RFI 415.1, Teacher Planning Glazing       $24,477.00 
ATP 194, ASI 62, Flagpole Lighting           $5,759.00  
ATP 196, RFI474.1, Mechanical Screen Wall Additional Framing     $12,878.00  
ATP 200, PR 31, Toilet Accessory Modifications       $21,690.00  
ATP 210, RFI 542, Walk-In Cooler Condenser Location         $9,379.00  
ATP 212, ASI 66, Area C Unfolded Elevations and Plans        $8,735.00 
ATP 215, ASI 67, Power Modifications      $0.00  
ATP 218, RFI 586, Add Kitchen Floor Drain Type D         $7,393.00  
ATP 219, RFI 513, Added Fuel Oil Tank Equipment Pad        $6,752.00  
ATP 220, RFI 594, Area B Low Roof Drainage Backwater Valves        $3,123.00  
ATP 224, Monumental Stair Components     $0.00  
ATP 225, Supermetal Firewatch Costs from Fire Watch Allowance  $0.00  
ATP 226, Premium Time Costs for Jan and Feb 2023    $0.00  
ATP 227R1, RFI 627, Sloped ACT at Window         $3,567.00 
ATP 235, Miscellaneous Supports for Elevator     $0.00    
Total Change Order Value                  $374,486.00 
 
 
 

 
ATP 120 R1, ASI 32, 4th Floor RCP Ceiling Clarifications     $30,855.00  
As part Gilbane's coordination with the trades (VDC coordination), RCPs were 
modified by floor.  Changes to ACT ceiling and GWB soffit layouts and heights, 
HVAC, fire protection, electrical and lighting systems. Additional credits regarding 
corridor lighting are to be realized in the forthcoming revised ATP-202.   
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ATP 128R2, ASI 13R3, RCP Revisions - Floor 1      $49,696.00  
As part Gilbane's coordination with the trades (VDC coordination), RCPs were 
modified by floor.  Changes to ACT ceiling and GWB soffit layouts and heights, 
HVAC, fire protection, electrical and lighting systems.   
 
ATP 130, ASI 38, Central Stair        $83,971.00 
Costs for changes to the central monumental stair framing geometry and edge of 
slab. Due to coordination issues between the architectural and structural models 
at the monumental stairs, modifications were required to be made to the shop 
drawings to bring the models into alignment.  The stair detailing was modified in 
shop drawings and adjustments were made at the perimeter opening at levels 3 
and 4.  A delay in the issuance of steel shop drawings at the beginning of the 
project compounded the issue.  The overall process delayed fabrication and 
affected the sequential installation of the stairs resulting in the costs enumerated. 
 
ATP 138 R2, ASI 24R3, RCP Coordination - Floor 3      $32,815.00  
As part Gilbane's coordination with the trades (VDC coordination), RCPs were 
modified by floor.  Changes to ACT ceiling and GWB soffit layouts and heights, 
HVAC, fire protection, electrical and lighting systems. Additional credits regarding 
corridor lighting are to be realized in the forthcoming revised ATP-202.   
 
ATP 146 R1, ASI 16R3, RCP Floor 2 Clarifications      $40,963.00  
As part Gilbane's coordination with the trades (VDC coordination), RCPs were 
modified by floor.  Changes to ACT ceiling and GWB soffit layouts and heights, 
HVAC, fire protection, electrical and lighting systems. Additional credits regarding 
corridor lighting are to be realized in the forthcoming revised ATP-202.   
 
ATP 149, Gridlines C2 to C4 Not Ready for Steel    $0.00  
GMP contingency for Supermetal to unload, store and reload the steel for area 
between Gridlines C2 to C4 due to the area not being ready to install steel. 
 
ATP 151, ASI 45, Edge of Slab Clarifications       $18,534.00  
Changes are a combination of MEP coordination for shaft openings and 
architectural modifications to the roof slab edge stops. 
 
ATP 167 R1, PR 30, Toilet Room Modifications         (-$910.00)  
Owner requested modifications to Toilet Accessory types resulting in a net credit 
to the project. 
 
ATP 169 R1, RFI 458, Stair #1 - New 5th Floor Header Beam      $3,196.00  
There was a discrepancy between the shop drawings and the contract documents 
for the roof-level supporting beam for egress Stair No. 1.  A new header beam was 
required to be installed and attached to the concrete wall with clip angles and 
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epoxied anchors. The assignment of the cost of the work has been divided 
between the GMP and Coordination. 
 
ATP 184R1, RFI 556, Addition of Siamese Connection       $9,896.00 
At BFD's request, a 2-way fire department connection was changed to a 4-way fire 
department connection.  
 
ATP 187 R1, RFI 399, Volleyball Sleeve Locations        $1,717.00  
Specification 11 66 23-2.5 includes the Volleyball Equipment and installation 
requirements, however a graphic representation was not included in the drawing 
set.  It was agreed to split the costs between the GMP Contingency and E/O. 
 
ATP 191R2, ASI 72R, RFI 415.1, Teacher Planning Glazing      $24,477.00 
Modifications to the interior glazing details at 15 teacher planning areas for 
coordination with millwork and drywall. 
 
ATP 194, ASI 62, Flagpole Lighting          $5,759.00  
Modifying the flagpole to add a top-of-pole light. The flagpole lighting was 
modified from in-ground uplighting to work with coordination requirements with 
concrete sidewalk and flagpole foundation.  The credit for the in-ground lighting 
was carried in ATP-171.   
 
ATP 196, RFI474.1, Mechanical Screen Wall Additional Framing    $12,878.00  
The metal panel screen walls at the roof and dumpster pad required additional 
support for wind loads per calculations submitted for review during the submittal 
process.   
 
ATP 200, PR 31, Toilet Accessory Modifications      $21,690.00  
Owner request to install (21) sanitary product dispensers in the toilet rooms.  
 
ATP 210, RFI 542, Walk-In Cooler Condenser Location       $9,379.00  
The condensers for the walk-in cooler were moved from the roof to the side wall 
over the areaway on the first floor due to pump limitations for vertical runs of 
piping.  Additional piping and mounting supports were required for this 
reconfiguration.   
 
ATP 212, ASI 66, Area C Unfolded Elevations and Plans       $8,735.00 
Change at Pre-K Room 2710 bay window from brick to phenolic panel for 
consistency with the other bay windows. 
 
ATP 215, ASI 67, Power Modifications     $0.00  
Modifications to power requirements in the Gymnasium and Makerspace as a 
result of Coordination review.  No cost change. 
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ATP 218, RFI 586, Add Kitchen Floor Drain Type D        $7,393.00  
Per Plumbing Inspector's request, an additional floor drain was required adjacent 
to the serving line to facilitate floor cleanup. 
 
ATP 219, RFI 513, Added Fuel Oil Tank Equipment Pad       $6,752.00  
A pad for the fuel tank was required to be added to raise the tank off of the 
floor.  The additional cost for this work has been released as per direction of the 
OPM. 
 
ATP 220, RFI 594, Area B Low Roof Drainage Backwater Valves      $3,123.00  
Per request of the Plumbing Inspector, (2) 5 inch Backwater Valves and access 
panels are required to be installed.   
 
ATP 224, Monumental Stair Components     $0.00  
GMP contingency to cover components of the Monumental Stairs which were to 
be included in Supermetal's Contract vs. Miscellaneous Metals Contract. 
 
ATP 225, Supermetal Firewatch Costs from Fire Watch Allowance  $0.00  
GMP contingency for firewatch details after erection.  The costs were negotiated 
to be $45,000 and was to be taken from the Firewatch Owner Allowance.  The 
Firewatch Allowance was previously transferred to Temp Heat and Police Detail 
Allowances to cover costs.  Therefore, it was necessary to refund the Firewatch 
Allowance by transferring costs from the COVID Cleaning Owner's Allowance.   
 
ATP 226, Premium Time Costs for Jan and Feb 2023    $0.00  
GMP contingency for premium time only costs for work performed on Saturdays 
1/21/23, 1/28/23, 2/4,23, 2/11/23 and 2/18/23. 
 
ATP 227R1, RFI 627, Sloped ACT at Window        $3,567.00 
Cost associated with providing a backpan at the storefront and enclosing the 
upper lite due to coordinate with the sloped ceiling. 
 
ATP 235, Miscellaneous Supports for Elevator    $0.00  
GMP contingency for cost associated with installing missing brackets on the tube 
steel side of the hoistway. 
 
  



MICHAEL DRISCOLL SCHOOL ‐ Brookline, MA March 31, 2023

K‐8 New Construction

Potential Change Order ‐ Change Order Log

APP = Approved P‐Rev = Pending Review WDN = Withdrawn UC = Unforeseen Condition CD = CD Clarification/Change for Constructability E/O = Errors & Omissions

REJ = Rejected P $ = Pending COR Submission EST= Estimated $ OSC = Owner Scope Change AHJ = Authority Having Jurisdiction GMP CONT = GMP Contingency Use

DATE DIRECTIVE ATP # CODE DESCRIPTION ESTIMATED $ CSI Code STATUS APPROVED $ CO #
GMP Hold/ 
Allowance

 GMP CONT  CO #01 CO #02 CO #03 CO #04 CO #05 CO #06 CO #07 CO #08 CO #09 CO #10 CO #11 CO #12 CO #13 CO #14 CO #15 CO #16 CO #17 CO #18 CO #19 CO #20 CO #21 CO #22 CO #23 CO #24 CO #25 AHJ CD E/O OSC UC Notes
‐$

21‐Jun‐21 BT‐1 001 UC GMP Contingency use for Structural Steel Decking Increase 150,000.00$               05 00 00 APP ‐$                              CO #01  $       150,000.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   
Pricing increase in Structural Steel Decking from quote to before contract award 

due to volatility across construction industry. 

06‐Jul‐21 002 OSC
GMP Exhibit B ‐ Q&A Item 33 Deletion and incorporation of Addenda 

1‐3 and BT‐1 Structural Steel increase from GMP Contingency
‐$                              00 00 00 APP ‐$                              CO #01 ‐$                          $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

Deletion of Item 33 from the GMP's Exhibit B ‐ Qualifications & Assumption         

33. Independent 3rd party testing, inspections and Commissioning costs are 

paid by the Owner.  Support is provided by the relevant Trade Contractor with 

appropriate oversight and coordination by Gilbane.            

21‐Jul‐21
ADD #1

4/23/21
003 CD Added to Plumbing and Elevator Contracts  $                               ‐   

 14 00 00

22 00 00 
APP  $                               ‐    CO #01  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

Incorporation of Addendum #1 scope into Plumbing and Elevator Contracts 

issued after bid

21‐Jul‐21
ADD #3

5/7/21
004 CD Added to Plumbing and Elevator Contracts  $                               ‐   

 14 00 00

22 00 00 
APP  $                               ‐    CO #01  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

Incorporation of Addendum #3 scope into Plumbing and Elevator Contracts 

issued after bid

21‐Jul‐21
ADD #2

5/5/21
005 CD Added to Plumbing and Elevator Contracts  $                               ‐   

 14 00 00

22 00 00 
APP  $                               ‐    CO #01  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

Incorporation of Addendum #2 scope into Plumbing and Elevator Contracts 

issued after bid

01‐Sep‐21 PR #001 007 AHJ Revisions to FP Drawings due to 3rd Party Review on behalf of TOB  $                  5,339.00 
 21 00 00

26 00 00 
APP  $                  5,339.00  CO #02  $                        ‐     $           5,339.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    5,339.00$          ‐$                    ‐$                    ‐$                    ‐$                   

Added scope for Fire Protection and Electrical ‐ Delete sidewall sprinkler heads 

and add ceiling pendant‐mounted sprinkler heads. Add wall‐mounted 

speaker/visual alarm and Mass Notification device to Project Terrace 2545

16‐Sep‐21
Rev Bid Pkg

4/16/21
008 CD Current Drawings ‐ Added Plumbing & Elevator Contracts  $                               ‐   

 14 00 00

22 00 00 
APP  $                               ‐    CO #03  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

 Incorporation of Revised Bid Package, dated 4/16/21, for VE scope into 

Plumbing and Elevator Contracts issued after bid 

21‐Sep‐21 009 OSC Credit to Delete Vibration Monitoring   $              (50,000.00) 01 00 00 APP  $              (50,000.00) CO #03  $                        ‐     $                        ‐     $       (50,000.00)  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    (50,000.00)$      ‐$                   
 Remove Vibration Monitoring Allowance from the GMP.  Will be bought 

through JLA consultant McPhail. 

21‐Sep‐21 PR #002 010 CD Project Mock‐Up  $                               ‐    00 00 00 APP  $                               ‐    CO #03  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                     Incorporation by all trades of the Mock‐Up scope work  

28‐Sep‐21 011 CD Conformance Set, dated 6/11/21  $                               ‐    00 00 00 APP  $                               ‐    CO #03  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   
 Incorporation by all trades of the Conformance Set scope of work, dated 

6/11/21 

05‐Oct‐21 012 OSC Geothermal Wells  $          4,700,307.00 

 22 00 00

23 00 00

26 00 00

31 00 00 

APP  $          4,700,307.00  CO #04  $                        ‐     $                        ‐     $                        ‐     $   4,700,307.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    4,700,307.00$  ‐$                     Cost to add 49 geothermal wells at 900 feet and associated required work 

02‐Nov‐21

RFI #65

SK AP 1.14

SK AP 1.15

013R1 E/O Added Floor Drain at Outdoor Storage 1437  $                  5,693.00 
 03 00 00

22 00 00 
APP  $                               ‐    CO #05  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

T&M to provide a floor drain at the Outdoor Storage 1437.  This drain was not 

part of the bid set.  It includes the above ground and underground plumbing 

work of piping, venting, drain, trap primer, testing and protection. Cost will be 

added when work is complete.

10‐Nov‐21 ASI #004 014R1 UC Change in Waterproofing  $                81,501.00 
 03 00 00

07 00 00 
APP  $                81,501.00  CO #06  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $         81,501.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    81,501.00$       

Change from spray‐applied waterproofing to sheet membrane waterproofing 

and change from Strego vapor barrier to Drago vapor intrusion barrier system 

due to water table and VOCs. 

26‐Oct‐21 ASI #003 015 E/O Brick Color Quantity Change  $                  5,508.00  04 00 00 APP  $                  5,508.00  CO #05  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $           5,508.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    5,508.00$          ‐$                    ‐$                   

There was a change in the contract documents due to an error on the Exterior 

Materials Legend which ultimately changed the quantity of the iron spot utility 

brick.  This brick had an increase in price after bid.  Therefore, the delay in 

placing the brick order due to the recent change in brick quantities has resulted 

in this price increase which was confirmed with the local brick representative.

26‐Oct‐21 016 OSC Credit for Painted Site Graphics  $                 (4,500.00)  31 00 00  APP  $                 (4,500.00) CO #06  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $          (4,500.00)  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    (4,500.00)$         ‐$                   
Credit for not painting the US Map and Baseball Diamond on Temp Play Area 1 

as directed by the Principal since the GaGa Pit covered the area.  

09‐Nov‐21 ASI #006 017 CD Reflected Ceiling Plan Clarifications  $                               ‐   
 09 00 00

23 00 00 
APP  $                               ‐    CO #06  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

Reflected ceiling plans and Mechanical Drawings were updated to clarify the 

locations and layout of fixtures and HVAC equipment.  

09‐Nov‐21 ASI #001 018R1 CD HVAC Revisions  $                  1,253.00   23 00 00  APP  $                  1,253.00  CO #08  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $           1,253.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    1,253.00$          ‐$                    ‐$                    ‐$                   
Costs are for the coordination and update of the Sheet Metal indicated in the 

HVAC model based on clarification changes indicated in ASI #001.

16‐Nov‐21 ASI #002 019 CD Stair 5 Structural Revisions  $                  4,990.00 
 03 00 00

05 00 00 
APP  $                  4,990.00  CO #06  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $           4,990.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    4,990.00$          ‐$                    ‐$                    ‐$                   

Structural framing and dimensional revisions to Stair 5 (Structural Steel and 

Misc. Metals) required for coordination with Architectural drawings.

30‐Nov‐21 PR # 006 020R1 UC Waterproofing Admixture for Concrete at Elevator Pit  $                  5,501.00   03 00 00  APP  $                  5,501.00  CO #06  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $           5,501.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    5,501.00$         
Provide a waterproofing admixture for the elevator and ejector pit footings and 

walls up to the basement elevations due to watertable.

17‐Dec‐21 ASI #014R 021R1 CD Revise Color of Exterior Metal Panels  $                               ‐     07 00 00  APP  $                               ‐    CO #07  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   
Original color selection during submittal review resulted in a cost to the 

project.  JLA was asked to select a standard color for no cost.

22‐Dec‐21 RFI #139 022R1 E/O Change to Wide Style Storefront Doors  $                10,893.00   08 00 00  APP  $                10,893.00  CO #07  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $         10,893.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    10,893.00$        ‐$                    ‐$                   

Storefront doors were originally specified as medium style doors which the 

specified hardware could not be installed on as the hardware did not fit within 

the width of the medium style doors.  32 door leaves were changed.

07‐Dec‐21 RFI #160 023 AHJ Credit for Change to Washington Street Sanitary Sewer Connection  $                 (4,052.00)  31 00 00  APP  $                 (4,052.00) CO #07  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $          (4,052.00)  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    (4,052.00)$         ‐$                    ‐$                    ‐$                    ‐$                   

Credit for replacing SMH2 sanitary sewer manhole on Washington Street with a 

pipe to pipe connection utilizing a tee coupling as preferred and requested by 

TOB  

14‐Dec‐21 ASI #005R2 024 E/O Electrical Room Changes    $                10,872.00 

 03 00 00

09 00 00

26 00 00
APP  $                10,872.00  CO #08  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $         10,872.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    10,872.00$        ‐$                    ‐$                   

The Electrical Room layout needed to be revised to provide code‐required 

clearances and to fit all electrical equipment within the Electrical Room.  A 10’w 

x 16’h Unistrut wall needed to be constructed in the center of the room to 

support wall‐mounted electrical panels and an additional concrete 

housekeeping pad also needs to be provided beneath the electrical equipment 

relocated to this new center wall.

14‐Dec‐21 ASI #008 025 CD Revisions to Gridlines SC.1 and AU.1  $                               ‐   

 03 00 00

08 00 00

31 00 00 

APP  $                               ‐    CO #07  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    Incorporates the revised locations of grid lines SC1 and AU.1 

30‐Dec‐21 RFI #46 026 CD HVAC Piping Revisions  $                               ‐     23 00 00  APP  $                               ‐    CO #07  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    Incorporate HVAC piping revisions required of RFI #46

21‐Dec‐21 ASI #007 027 CD Angled Window Clarification Change on Mock‐up    $                  1,014.00 

 04 00 00

05 00 00

07 00 00

08 00 00 

APP  $                  1,014.00  CO #08  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $           1,014.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    1,014.00$          ‐$                    ‐$                    ‐$                   

Revisions to the Wall Mock‐up which includes changing the angle of the 

window and adding an additional 2 feet of brick to one side of the window and 

cutting the brick on the opposite side into the adjacent wall. Change required to 

appropriately detail the angled windows at classrooms.

13‐Jan‐22 ASI #018 028 CD Data Jacks and Patch Panel Labeling  $                               ‐     26 00 00  APP  $                               ‐    CO #08  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   
No cost change to label patch panels in accordance with Brookline IT 

requirements.

17‐Jan‐22 ASI #019 029 CD Relocation of Disconnect Switches for Electric Water Heaters  $                               ‐     26 00 00  APP  $                               ‐    CO #08  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

Relocation of the disconnect switches for the water heaters to above the 

accessible ceiling in the adjacent corridor will be provided at no cost with the 

provision that the Local Wire Inspector approves the installation as outlined in 

ASI #019.

17‐Jan‐22 PR #009 030R1 E/O Riser Diagram Modifications  $                13,088.00   26 00 00  App  $                13,088.00  CO #09  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $         13,088.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    13,088.00$        ‐$                    ‐$                   

Field change in size of the generator circuit breaker for ATS‐OS from 2,000amps 

to 1,600amps since can’t be factory changed after generator is in production.  

Change in size of transformer for Panel EPG from a T‐6 to a T‐7 which increases 

the conduit and wires on the primary side.  Remove feed for EB‐3 since this 

equipment is not shown on plans.

18‐Jan‐22 PR #005 031R2 E/O Elevator Emergency Power  $                  6,082.00   26 00 00  APP  $                  1,445.00  CO #08  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $           1,445.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    1,445.00$          ‐$                    ‐$                   

Cost to add the elevator to the Emergency Generator which requires rerouting 

the feeder from the main switchboard to Panel EHPG and adding a circuit 

breaker at the panel for the elevator feed.

19‐Jan‐22 ASI #021 032 CD Typical Slab Edge at Brick Support  $                      576.00   05 00 00  APP  $                      576.00  CO #08  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $               576.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    576.00$              ‐$                    ‐$                    ‐$                   
 Price increase due to time required to redraft and relocate elevation of 

relieving angle resulting from directive provided inn ASI #21. 

19‐Jan‐22 ASI #020 033 E/O Matt Slab Reinforcement  $                11,389.00   03 00 00  APP  $                11,389.00  CO #08  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $         11,389.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    11,389.00$        ‐$                    ‐$                   
 Cost to connect mat slab to the elevator walls and foundation walls by drilling 

and doweling.  Details not provided on drawings. 

19‐Jan‐22 ASI #011R 034 CD Credit for Typical Roof Edge Blocking Revisions  $                 (8,628.00)

 05 00 00

07 00 00

09 00 00 

APP  $                 (8,628.00) CO #09  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $          (8,628.00)  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    (8,628.00)$         ‐$                    ‐$                    ‐$                   
 Credit for revision of typical roof edge blocking detail and steel plate support 

details including clarification to relieving ange dimensions. 

25‐Jan‐22 PR #007 035 CD Credit to Delete Booster Pump  $              (15,465.00)  22 00 00  APP  $              (15,465.00) CO #09  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $       (15,465.00)  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    (15,465.00)$      ‐$                    ‐$                    ‐$                   
 Based on hydrant flow trst, domestic water booster pump is  not need and is 

to be replaced by PRV stations per SK AP 1.16. 

25‐Jan‐22 PR #012 036 CD Credit for EWH‐1 Electrical Modifications  $                 (1,368.00)  26 00 00  APP  $                 (1,368.00) CO #09  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $          (1,368.00)  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    (1,368.00)$         ‐$                    ‐$                    ‐$                   

 During submittal review, a reduction in feeder size to unit EWH‐1 from a 

110amp feed to a 50amp feed was made.  The feed is run under the slab from 

the main electrical room to the basement mechanical room. 

26‐Jan‐22 ASI #015 037 CD RTU/AHU Dehumidification Sequence Revision  $                               ‐     23 00 00  APP  $                               ‐    CO #08  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

 Due to the spacing of the heating and cooling coils being such that there is no 

space for a cooling coil discharge air temperature sensor, revision of the 

dehumidification sequences was required to accommodate the condition. 

27‐Jan‐22 038 CD Credit for Hollow Metal Doors & Frames  $                 (5,000.00) 08 00 00 APP  $                 (5,000.00) CO #08  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $          (5,000.00)  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    (5,000.00)$         ‐$                    ‐$                    ‐$                   
 Substitution requested by the Doors, Frames & Hardware Subcontractor for a 

credit because they could not get the specified supplier to hold pricing. 

28‐Mar‐22 ASI #10 039R1 E/O Shaft Wall Enclosures above Ceilings and Revisions at RTU‐5  $                17,929.00   09 00 00  APP  $                16,112.00  CO #13  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $         16,112.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    16,112.00$        ‐$                    ‐$                   

 Cost to install 2hr fire‐rated shaft wall enclosures above ceilings from walk‐in 

cooler, IDF Room, Custodian Storage and Toilet Room includes revisions to RTU 

5 shaft not previously shown. Revised from $17,929. 

03‐Feb‐22 ASI #9 040 CD Fire Protection Clarifications and Revisions  $                  4,249.00   21 00 00  APP  $                  4,249.00  CO #09  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $           4,249.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    4,249.00$          ‐$                    ‐$                    ‐$                   

Costs to re‐orient FDC connection in Gym from east to north wall, relocate 

exposed 4" SPR riser in Gym to concealed area, relocate Fire Department Valve 

Cabinets to accommodate depth of cabinet, and change sprinkler type and 

locations in FabLab and Makerspace resulting from coordination with 

submittals and FP clarifications.

03‐Feb‐22 ASI #023R 041 CD Adjustments for Embeds for Relieving Angles at Area C  $                  2,957.00 
 03 00 00

05 00 00 
APP  $                  2,957.00  CO #09  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $           2,957.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    2,957.00$          ‐$                    ‐$                    ‐$                   

 Adjustments to the embeds and relieving angle locations at Area C, Stair 7 

shear walls after bid which required drafting and coordination changes for 

fabrication and sequencing purposes. 

03‐Feb‐22 ASI #025 042 CD Edge of Slab Clarifications at Corner Window Bays  $                  1,117.00 

 

05 00 00 APP  $                  1,117.00  CO #09  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $           1,117.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    1,117.00$          ‐$                    ‐$                    ‐$                   

 Revision to the edge of slab at the outside edge of 14 corner bay windows to 

be parallel to brick.  The change resulted in location and elevational 

modifications to the embeds and relieving angles 

04‐Feb‐22 PR #008 043R2 CD Power and Data Outlet Modifications  $              (10,739.00)  26 00 00  APP  $              (11,373.00) CO #14  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $       (11,373.00)  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    (11,373.00)$      ‐$                    ‐$                    ‐$                   

Credit for removing 3 floor box electrical devices, for deleting 17 data drops in 

Rooms 4810, 4820, 4830 and for removing 4 additional data drops in Science 

Room 4810.  There were several no cost changes to relocate electrical devices 

and to adjust device heights.

04‐Feb‐22
P 3004 & 

PR #011
044R1 OSC EV Charging Station Circuitry  $                99,663.00   26 00 00  APP  $                81,261.00  CO #14  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $         81,261.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    81,261.00$        ‐$                   

 Cost for providing 2 additional EV charging stations to service 2 vehicles each.  

This addition provides a total of 3 EV parking stations to service 6 vehicles to 

meet the Town Warrant requirements. 

21‐Mar‐22 RFI #202 045 E/O EPO to Boilers and DHW in Mechanical Room  $                  5,718.00   26 00 00  APP  $                  5,718.00  CO #10  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $           5,718.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    5,718.00$          ‐$                    ‐$                   

Cost to provide Emergency Power Off (EPO) switches at the exit to the 

Mechanical Room and run underground conduit to two electric boilers due to 

safety relief valve capacity greater than 200,000 BTU/hr and to one electric hot 

water heater.  EPOs are required but not shown on the contract drawings.

07‐Feb‐22 PR #003/003R 046R1 OSC Reduce Depth of Geothermal Wells  $            (191,050.00)

 03 00 00

05 00 00

07 00 00

22 00 00

23 00 00

26 00 00 

APP  $            (191,050.00) CO #09  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $     (191,050.00)  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    (191,050.00)$    ‐$                   

 After final engineering, it was determined that the geothermal wells could be 

reduced by 120 feet each.  Cost reduction is per unit prices and  incorporates 

the cost of the associated modifications related to the reduction in well depth. 

07‐Feb‐22 PR #016 047
GMP 

CONT

Provision of 120‐Minute Fire‐Rated Glazing at Door Sidelights at 

Stairwells
 $                64,249.00   08 00 00  APP  $                               ‐    CO #09  $         64,249.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

During buyout discussions, it was understood by Salem and confirmed by 

Gilbane that they could use 60‐Minute fire‐rated glass in the sidelights of the 

stairwell doors.  This was not the architect's intent nor does it meet code.  

Gilbane agrees that Salem is justified in having understood they could make 

this change and it was qualified in their cost proposal. The glass thickness and 

framing system for the door and sidelights must be increased to accommodate 

120‐minute fire‐rated glazing at the 2‐hour fire‐rated stairs.

CHANGE ORDER DISTRIBUTION BY REASONTOTAL CHANGE ORDERS 

1of1
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Potential Change Order ‐ Change Order Log

APP = Approved P‐Rev = Pending Review WDN = Withdrawn UC = Unforeseen Condition CD = CD Clarification/Change for Constructability E/O = Errors & Omissions

REJ = Rejected P $ = Pending COR Submission EST= Estimated $ OSC = Owner Scope Change AHJ = Authority Having Jurisdiction GMP CONT = GMP Contingency Use

DATE DIRECTIVE ATP # CODE DESCRIPTION ESTIMATED $ CSI Code STATUS APPROVED $ CO #
GMP Hold/ 
Allowance

 GMP CONT  CO #01 CO #02 CO #03 CO #04 CO #05 CO #06 CO #07 CO #08 CO #09 CO #10 CO #11 CO #12 CO #13 CO #14 CO #15 CO #16 CO #17 CO #18 CO #19 CO #20 CO #21 CO #22 CO #23 CO #24 CO #25 AHJ CD E/O OSC UC Notes
‐$

CHANGE ORDER DISTRIBUTION BY REASONTOTAL CHANGE ORDERS 

16‐Feb‐22 RFI #047 048 CD Basement Dryer Vent Revisions  $                  7,078.00 
 22 00 00

26 00 00 
APP  $                  7,078.00  CO #09  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $           7,078.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    7,078.00$          ‐$                    ‐$                    ‐$                   

 HVAC costs associated with re‐routing 4" dia. aluminum duct for dryer vent to 

avoid passing through fire‐rated partitions and adding a dryer vent booster fan 

inline of the 4" dryer exhaust duct. 

15‐Feb‐22

RFI #6.1

RFI #6.3

RFI #67

049 CD Rebar Revisions  $                12,424.00   03 00 00  APP  $                12,424.00  CO #09  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $         12,424.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    12,424.00$        ‐$                    ‐$                    ‐$                   

Revisions were made during Shop Drawing review to the rebar reinforcing 

configuration for Shear Wall AB.  The changes were required to increase box‐

out and sleeve opening sizes in the shear wall which resulted in rebar changes 

that ultimately added rebar.

01‐Mar‐22 ASI #29 050 CD Perforated Metal Panel Change at Roof and Loading Dock  $                               ‐     07 00 00  APP  $                               ‐    CO #10  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

 During review of submittals, JLA rejected the metal panel product submitted 

and provided an ASI to revise the perforation size and spacing.  This resulted in 

a no cost change. 

07‐Mar‐22 051 CD Walk‐In Cooler Size Change  $                10,695.00   11 00 00  APP  $                10,695.00  CO #10  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $         10,695.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    10,695.00$        ‐$                    ‐$                    ‐$                   

 The approved steel design could not accommodate the specified walk‐in cooler 

size which was identified during shop drawings review.  This resulted in a 

change in cooler size. 

15‐Mar‐22 PR 17R 052 CD Revise Operable Window Vents  $                40,374.00   08 00 00  APP  $                40,374.00  CO #10  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $         40,374.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    40,374.00$        ‐$                    ‐$                    ‐$                   

During VE, all operable window vents were bought as Type K; however during 

shop drawing review due to Kawneer's tested size limitations, all operable 

vents had to be changed to Type UT.  JLA is recommending upgrading to the 

manufacturer's  "UT" window vent as it has better thermal performance 

characteristics and the exposed exterior window caps are aluminum as 

opposed to PVC that is used for the "K" window vent (contract vent).   The "UT" 

window vent represents an improved design that is better integrated into the 

overall glazing system which was specified for its higher‐performance 

characteristics over standard storefront systems. 

17‐Mar‐22 053
GMP

CONT
Concrete PT  $                               ‐     03 00 00  APP  $                               ‐    CO #10  $           7,186.72   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

 Premium Time only request to accelerate concrete formwork to keep ahead of 

the critical path. 

22‐Mar‐22
PR 15 

RFI #195
054 CD Telecommunications Utility Pole  $                      742.00   26 00 00  App  $                      742.00  CO #11  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $               742.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    742.00$              ‐$                    ‐$                    ‐$                   

The cost is to furnish and install a 40‐foot utility pole for telecommunications 

connections.  Due to the change in location of the utility pole, a credit has been 

provided for shorter runs of PVC piping and duct which have offset the cost of 

the utility pole.

22‐Mar‐22 RFI #250 055 E/O Revise Roof Drain Schedule  $                  3,053.00   22 00 00  APP  $                  3,053.00  CO #10  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $           3,053.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    3,053.00$          ‐$                    ‐$                   

Additional material costs for changing 2 Drain Type H (flat drains intended for 

foot travel) at main roof to Drain Type C (domed roof drains for debris 

prevention) and changing 2 Drain Type C (domed drains) at roof playground to 

Drain Type G (flat drains intended for foot travel).

22‐Mar‐22 ASI #33 056 OSC Switch to Medeco Cylinder Cores per TOB  $              (22,908.00)  08 71 00  APP  $              (22,908.00) CO #12  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $       (22,908.00)  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    (22,908.00)$      ‐$                   

 Medeco x4 Small Format IC cores were specified as a proprietary product in the 

specifications but was not provided in the submittal and needed to be revised.  

The revision resulted in a credit to the project. 

22‐Mar‐22 RFI #277 057R E/O Top of Wall C Foundation Clarification at C21.6    $                25,966.74   03 00 00  APP  $                30,005.00  CO #15  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $         30,005.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    30,005.00$        ‐$                    ‐$                   

 Clarifications made in response to RFI regarding top of wall at foundation walls ‐

C which resulted in changes to labor and material costs.  Recommend 

proceeding at T&M NTE presented cost.  Missing Information. 

23‐Mar‐22 RFI #239 058 E/O Hardware Revisions  $                27,818.00  08 71 00  APP  $                27,818.00  CO #12  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $         27,818.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    27,818.00$        ‐$                    ‐$                   

 An error in the specifications called for mullions and locking to mullions at 

double egress doors.  A change was provided at submittal review which 

eliminated the mullions and included vertical rod panic hardware at the double 

egress doors. 

24‐Mar‐22 059R1 CD Structural Shop Drawing Changes  $                  5,524.00   05 00 00  APP  $                  4,287.00  CO #12  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $           4,287.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    4,287.00$          ‐$                    ‐$                    ‐$                   

 Redrafting and re‐engineering based on changes to 8 sequences of shop 

drawings based on changes made during shop drawing review.  37 piece 

changes and coordination. 

25‐Mar‐22 060
GMP

CONT
Concrete PT  $                               ‐     03 00 00  APP  $                               ‐    CO #10  $         21,270.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

 Premium Time only request to accelerate concrete formwork to keep ahead of 

the critical path. 

26‐Mar‐22 RFI #243 061 CD Suspended Slab Adjacent to Core AB Mat Slab  $                17,037.00   03 00 00  VOID  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

 Additional cost to place formed slab out of sequence, tie in later to remainder 

of slab and backfill to facilitate steel erection and coordinate with steel and new 

HVAC opening locations. 

28‐Mar‐22 062 E/O Acoustical Glass  $                14,485.00   08 00 00  APP  $                14,485.00  CO #11  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $         14,485.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    14,485.00$        ‐$                    ‐$                   

 Cost for providing 65 panes of laminated acoustical glass for the exterior walls 

of the Band/Chorus Room and the Multi‐purpose Room.  There was a 

tempered, low E glass with security film originally specified for these panes. 

01‐Apr‐22 PR #14 063 OSC Floor Drain at Custodian Workshop   $                  5,209.00 
 03 00 00

22 00 00 
APP  $                  3,124.00  CO #12  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $           3,124.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    3,124.00$          ‐$                     TOB requested floor drain added to the Custodian Workshop 0220. 

04‐Apr‐22 PR #19 064R1 CD Credit for Ductless Cooling Units Connections  $                 (1,553.00)
 23 00 00

26 00 00 
APP  $                 (1,553.00) CO #13  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $          (1,553.00)  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    (1,553.00)$         ‐$                    ‐$                    ‐$                   

 Credit to eliminate interior feed to cooling units and feed from exterior rooftop 

Condenser Unit. 

04‐Apr‐22 ASI #18 065 E/O Power Connection for Cabinet Unit Heater  $                               ‐     26 00 00  APP  $                               ‐    CO #11  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   
 No cost change to provide power connection to CUH‐21 not shown on the 

Electrical Schedule of Mechinical Equipment. 

14‐Apr‐22 PR #13 066 OSC Gym Equipment ‐ Change in Telescoping Bleachers Controls   $                    (940.00)
 09 00 00

11 00 00 
APP  $                    (940.00) CO #11  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $             (940.00)  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    (940.00)$            ‐$                   

 Credit to provide manual controls in lieu of motorized controls for the 

telescoping bleachers. 

14‐Apr‐22 ASI #22 067 CD Stair 7 Openings at North Shear Wall  $                  2,248.00   03 00 00  APP  $                  2,248.00  CO #12  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $           2,248.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    2,248.00$          ‐$                    ‐$                    ‐$                   
 Coordination/clarification of door and wall opening dimensions in North Shear 

Wall at Stair 7 during submittal review. 

28‐Apr‐22 ASI #17 068 CD Cafeteria and Project Area Clarifications   $                               ‐   

 05 00 00

07 00 00

08 00 00

09 00 00 

APP  $              (13,236.00) CO #12  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $       (13,236.00)  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    (13,236.00)$      ‐$                    ‐$                    ‐$                   

 Various clarifications and coordination revisions to exterior wall openings, 

column and window sill enclosures to accommodate mechanical piping in the 

Cafeteria, Project Areas and Collaborative Spaces.  Credit is to eliminate a pair 

of storefront doors. 

24‐May‐22 RFI #292 069 CD Loading Dock Column and Footing Detail  $                14,627.00   31 00 00  VOID  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

 Overexcavate and place lean concrete pier beneath 6F6 footing to top of CD 

wall footing below and glacial till for support.  No ground improvements 

indicated in this area for support. Requires ductbank to be offset at wall. 

01‐Jun‐22 PR #22 070R3 CD Service Area Ramp  $                12,244.00 
 05 00 00

09 00 00 
APP  $                 (5,243.00) CO #24  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $          (5,243.00)  $                        ‐    ‐$                    (5,243.00)$         ‐$                    ‐$                    ‐$                   

 Provide light‐gauge framing and drywall kneewall  under the service area ramp 

and provide single railings and closure plate on top of channel framing.  Ramp 

is to be increased in width and eliminate decorative guardrail. 

24‐May‐22 RFI #249 071 CD Gym Mural Modifications  $                               ‐     10 00 00  APP  $                               ‐    CO #12  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

 Actual size of mural was greater than the dimensions of the space provided for 

its location in the gym.  The mural is to be trimmed to fit the opening size 

provided. 

24‐May‐22 PR #20 072 OSC Delete Storage Room in Guidance Waiting   $                 (4,606.00)

 08 00 00

09 00 00

10 00 00 

APP  $                 (4,606.00) CO #13  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $          (4,606.00)  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    (4,606.00)$         ‐$                   

 Credit for deleting walls, door, frame and hardware associated with deleting 

Storage Room 2620 including deletion of the following: 30LF of ceiling wall 

angle; interior painting of deleted walls; and signage per request of District.     

25‐May‐22 ASI #12 073 CD Elevator Structure Clarifications  $                17,747.00 

 03 00 00

05 00 00

09 00 00

14 00 00 

APP  $                17,747.00  CO #12  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $         17,747.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    17,747.00$        ‐$                    ‐$                    ‐$                   

 Enlarge opening at Level 0 elevator shearwall for installation of elevator and 

then infill to required door opening size.  Locate the HSS rails and raise height of 

the Elevator opening at the roof. 

26‐May‐22
ASI #43

RFI 274.1
074 E/O Thermal Block  $                44,317.00   04 00 00  APP  $                44,317.00  CO #13  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $         44,317.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    44,317.00$        ‐$                    ‐$                   

 Add thermal blocks at roof areas under the masonry veneer mortared in place.  

Not originally in the contract documents. 

31‐May‐22 RFI #333 075R1 E/O Header Beam at NE Areaway Louver Opnenings  $                      888.00   03 00 00  APP  $                  1,702.00  CO #12  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $           1,702.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    1,702.00$          ‐$                    ‐$                   

The Louver Shop Drawings required a rough opening height of 13'‐4" but the 

approved Rebar Shop Drawings had a height of 13'‐0".  Corrective measures 

were required to the already installed header beam rebar.  Remedy was to cut 

the top off of the rebar cage and stall u‐bars with full lap to close off top of cage 

as approved by Structural Engineer. 

31‐May‐22 ASI #36 076 CD Locker Rooms Clarification  $                               ‐   
 09 00 00

10 00 00 
APP  $                               ‐    CO #12  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

 Minimal adjustments in Locker Rooms 0820 and 0830 to the wall location 

dimensions surrounding the metal lockers required to ensure the lockers fit. 

01‐Jun‐22 077
GMP 

CONT
Wall Bracing  $                               ‐    APP  $                               ‐    CO #12  $       120,663.40   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

Cost to design and install the temporary wall braces to support wall at 

AG.2/AF9 and ramp to allow for areas to be backfilled ahead of structural steel 

erection.  This allows for steel in Building A to be erected in a continuous 

mobilization. Only includes GPE/Supermetal costs and does not include JDC and 

Marguerite.

02‐Jun‐22 078
GMP 

CONT
Premium Time for Concrete  $                               ‐     03 00 00  APP  $                               ‐    CO #12  $         19,029.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

 Premium Time for Concrete for 4/16; 4/23; 4/30; 5/7; & 4/14/22 to accelerate 

concrete to keep ahead of critical path. 

06‐Jun‐22 079
GMP 

CONT
Temporary Wall Bracing for Building C & A Backfill  $                               ‐   

 03 00 00

31 00 00 
APP  $                               ‐    CO #13  $           5,631.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

 Excavation required for setting deadman for temp bracing of foundation walls 

for C & A to allow backfilling. 

08‐Jun‐22 ASI #41 080 CD Typical Classroom Communications Control Panel  $                               ‐   

 06 00 00

09 00 00

23 00 00

26 00 00 

APP  $                               ‐    CO #13  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   
 Re‐arrange the mounting location of fixtures on the typical communications/ 

control panel designed for each classroom. 

08‐Jun‐22
ASI #28

ASI #35
081R1 CD Window Head and Sill Revisions  $                40,011.00 

 08 00 00

09 00 00 
APP  $                38,145.00  CO #18  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $         38,145.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    38,145.00$        ‐$                    ‐$                    ‐$                   

Revised rough openings and details at window head and sill to change from 

semi‐recessed roller shaders to surface‐mounted shades.  Increased blocking 

dimension for shades, provide deflection track/Z furring to accommodate 

deflection. Includes necessary storfront and metal panel revisions as a result of 

the dimesional changes.

10‐Jun‐22 RFI 300 082 CD Modify Column to Span Footing  $                  1,819.00   05 00 00  APP  $                  1,819.00  CO #13  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $           1,819.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    1,819.00$          ‐$                    ‐$                    ‐$                   

Modification required for column C5.9/CE's base plate to extend the base plate 

for two new anchor bolts to span over the designed footing joint. Includes 

drilling and epoxy setting of two new 3/4" threaded rod anchors.

20‐Jun‐22 083R4
GMP 

CONT
Building A Steel Redrafting  $                               ‐     05 00 00  APP  $                               ‐    CO #18  $           3,036.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

 Additional costs for redrafting design changes for missing steel for sequences 

204, 211 and 214.  There were 38 drafting changes and associated impacts 

required. 

20‐Jun‐22 ASI 30/30R1 084R1 E/O Steel Clarifications  $                48,499.00   05 00 00  APP  $                25,128.00  CO #18  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $         25,128.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    25,128.00$        ‐$                    ‐$                   

 Changes required to accommodate revised design drawings including the cost 

for additional material and labor to install steel components not originally 

indicated on the contract documents. 
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K‐8 New Construction

Potential Change Order ‐ Change Order Log

APP = Approved P‐Rev = Pending Review WDN = Withdrawn UC = Unforeseen Condition CD = CD Clarification/Change for Constructability E/O = Errors & Omissions

REJ = Rejected P $ = Pending COR Submission EST= Estimated $ OSC = Owner Scope Change AHJ = Authority Having Jurisdiction GMP CONT = GMP Contingency Use

DATE DIRECTIVE ATP # CODE DESCRIPTION ESTIMATED $ CSI Code STATUS APPROVED $ CO #
GMP Hold/ 
Allowance

 GMP CONT  CO #01 CO #02 CO #03 CO #04 CO #05 CO #06 CO #07 CO #08 CO #09 CO #10 CO #11 CO #12 CO #13 CO #14 CO #15 CO #16 CO #17 CO #18 CO #19 CO #20 CO #21 CO #22 CO #23 CO #24 CO #25 AHJ CD E/O OSC UC Notes
‐$

CHANGE ORDER DISTRIBUTION BY REASONTOTAL CHANGE ORDERS 

21‐Jun‐22 RFI #339 085R1 E/O Add 5 Door Openings  $                15,156.00 

 08 00 00

09 00 00

10 00 00 

APP  $                15,156.00  CO #14  $         13,954.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $         15,156.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    15,156.00$        ‐$                    ‐$                   

Five doors, frames and hardware were missing off the Door Schedule and not 

included in the bid. However, the doors were shown on some plans but 

contract says Door Schedule takes priority over plans.  Costs are to frame, 

provide and install doors, frames and hardware, paint and add signage.  Team 

decided on 50/50 split of GMP Contingency and Construction Contingency due 

to conflict in bid documents.

21‐Jun‐22 ASI #27 086 CD Sloped Glazing  $                13,457.00 

 04 00 00

05 00 00

08 00 00

09 00 00 

APP  $                13,457.00  CO #13  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $         13,457.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    13,457.00$        ‐$                    ‐$                    ‐$                   

Cost for masonry, steel and glazing changes to the sloped glazing details and 

brick supports at gridline C22.  Added HSS steel, relieving angle and embed; 

changed blocking size and configuration and reduced framing height; 

modifications to the flashing at the sloped glazing; and added CMU at sloped 

glazing detail.

21‐Jun‐22 RFI 312 087 CD Shaft Adjustment at Level 3 Kitchen Exhaust  $                  1,048.00   09 00 00  APP  $                  1,048.00  CO #14  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $           1,048.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    1,048.00$          ‐$                    ‐$                    ‐$                   

Create two shafts in location of the WT‐B3 chase to separate the kiitchen 

exhaust grease duct and the acid waste piping which required a fire‐rated shaft. 

Cost is to furnish and install added framing and drywall to separate the shaft 

and to add fire‐taping for the fire‐rated shaft instead of regular taping.

28‐Jun‐22 088
GMP 

CONT
Intermediate Primer Coat on Monumental Stair  $                               ‐     09 00 00  APP  $                               ‐    CO #13  $           6,475.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

Cost to cover an intermediate coat of primer for Monumental stair after it is 

erected to provide an extra layer of protection.

19‐Jul‐22 RFI #243 089R1
GMP

CONT
Suspended Slab Adjacent to Core AB Mat Slab  $                               ‐     03 00 00  APP  $                               ‐    CO #14  $         13,242.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

 Additional cost to place formed slab out of sequence, tie in later to remainder 

of slab and backfill to facilitate steel erection and coordinate with steel and new 

HVAC opening locations.  Reduction of $2,000 plus mark‐up in GMP 

Contingency Draw. 

24‐Jun‐22 090
GMP 

CONT
Premium Time for Saturday Work on 6/4 and 6/11/22  $                               ‐     03 00 00  APP  $                               ‐    CO #13  $           4,380.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

 Premium Time only for working (2) Saturdays, 6/4 and 6/11/22 fro schedule 

recovery on critical path. 

28‐Jun‐22 091
GMP 

CONT
Out of Sequence Steel Erection at Bumpout  $                               ‐     05 00 00  APP CO #13  $           4,916.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                     Cost to remobilize the crane to erect the steel at Bumpout C, gridlines 23‐25. 

28‐Jun‐22 RFI 112 092R1 E/O Primed Break Metal Covers in Gym  $                13,706.00   05 00 00  APP  $                11,252.00  CO #22  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $         11,252.00   $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    11,252.00$        ‐$                    ‐$                   
Primed break metal enclosure covers for the hot water risers in the Gym and 

Small Gym for protection.

28‐Jun‐22 ASI #39 093 CD Roof Edge Slab Clarifications  $                  3,868.00   05 00 00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   
 Coordination of penetrations for trade, clarification of roof edge slab 

dimensions and coordinatin of elevator and stair roof slabs. 

05‐Jul‐22 PR #26 094 OSC OT/PT Ceiling Hooks  $                  8,104.00 
 05 00 00

09 00 00 
APP  $                  8,104.00  CO #13  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $           8,104.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    8,104.00$          ‐$                   

 Cost to add HSS supports at beam and provide 1/2" steel plate with 5 stainless 

steel hooks in ceiling of OT/PT Room 4128 including adding metal framing in 

soffit at hook locations.  Required for OT/PT equipment. 

06‐Jul‐22 RFI #70 095 CD Roof Drainage Phasing  $                               ‐     31 00 00  APP  $                               ‐    CO #13  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

 Temp connection for roof drainage until existing Driscoll can be demolished 

and the roof drainage can tie into the permanent DMH‐9 installed in Phase 2.  

Temp tie‐in to brook. 

13‐Jul‐22 096
GMP 

CONT
Landscaping Revised Contract Buyout  $                               ‐     32 00 00  APP CO #13  $       223,118.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

 Contingency use to cover the difference between the GMP Site Improvements 

budget and the current low bid. Budget of $3,776,784 less current bid of 

$3,999,902 equals contingency draw of $223,118.  Initial low bidder backed 

out. 

13‐Jul‐22 097
GMP 

CONT
Scissor Lift Cost Differential  $                               ‐     09 00 00  APP  $                               ‐    CO #14  $         12,452.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

 Cost for scissor lift was greater than the budget carried in the GMP.  Budget of 

$15,000 less cost tp purchase scissor lift of $26,320 equals a differential of 

$12,452 including mark‐up. 

 $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

30‐Jul‐22 RFI #292 99R3
GMP 

CONT
Loading Dock Column and Footing Detail  $                               ‐     31 00 00  APP  $                               ‐    CO #14  $           9,493.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

After field layout of pier, over‐excavation of ~14' to natural glacial till layer at 

grid line A28.5 was required to support footing. Work includes building 8x8 box 

for lean concrete for earth support and backfilling with lean concrete to bottom 

of footing elevation and removal of excess material.

28‐Jul‐22 PR #23 100 E/O Door Control Modifications  $                54,918.00   26 00 00  APP  $                54,918.00  CO #14  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $         54,918.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    54,918.00$        ‐$                    ‐$                   

Cost to add 13 access control modules to the stairwell doors and vestibule, 

lobby doors for fire alarm and security and addition of a weatherproof box for 

the video intercom device.  Additional devices, conduit and wiring required for 

the control modules which were not originally shown on the Fire Alarm and 

Security Drawings.

28‐Jul‐22 101
GMP 

CONT
Asphalt Top Costing at Play Area 2  $                               ‐     31 00 00  APP  $                               ‐    CO #14  $         12,375.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

 The condition of the existing asphalt resulted in failure of the previous sealcoat 

application at Play Area 2.  Credit has been provided for the sealcoat at Play 

Area 2.  Cost is for 1.5" of asphalt top course. 

29‐Jul‐22 ASI  #47 102 CD Door Swing Clarifications  $                               ‐     32 00 00  APP  $                               ‐    CO #14  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   
No cost change for clarification of door swings indicated on plans and in 

schedules by JLA.

30‐Jul‐22 RFI #309 103 CD Eliminate Spare Secondary Conduit Run  $                 (3,496.00)  26 00 00  APP  $                 (3,496.00) CO #14  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $          (3,496.00)  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    (3,496.00)$         ‐$                    ‐$                    ‐$                   
 Eversource cannot accommodate the 9th spare transformer  so it was deleted.  

Only 8 spare conduits could exit the secondary side of the utility transformer. 

30‐Jul‐22 RFI #396 104
GMP 

CONT
Grade Conflict at Transformer Pad  $                               ‐   

 03 00 00

26 00 00 
APP  $                               ‐    CO #14  $         13,467.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

 Revised grading at transformer pad location and bollards required to make the 

transformer pad level. 

30‐Jul‐22 105 CD Increased Height of Lightning Preventor  $                11,535.00   26 00 00  APP  $                11,535.00  CO #14  $         11,535.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $         11,535.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    11,535.00$        ‐$                    ‐$                    ‐$                   
Lightning Prevention Mast increased height from 20' to 33' during submittal 

review due to height of rooftop equipment.

 $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

03‐Aug‐22 107 AT Reconciliation of GMP Allowances and Buy‐Outs  $                               ‐   
 10 00 00

12 00 00 
APP  $                               ‐    CO #14 (8,034.00)$              $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

Reconciliation of GMP Owner Allowances and Buy‐out savings and overages for 

the GMP included owner allowances for Signage, Window Treatments, and 

Synthetic Turf bid packages. This will adjust the GMP based upon these actual 

contract awarded values. Signage and Window Treatments came in over the 

allowance value and Synthetic Turf came in under the value.  

03‐Aug‐22 RFI #316 108
GMP 

CONT
Cabinet Revisions  $                               ‐     06 00 00  APP  $                               ‐    CO #14  $               489.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

 Delete  Chemical Storage Cabinet and add three goggle cabinets  in Science 

Rooms.  Changes occurred after review with TOB and Science Team. 

05‐Aug‐22 PR #24 109 OSC Additional Phenolic Lockers  $                17,444.00 
 06 00 00

10 00 00 
APP  $                17,444.00  CO #14  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $         17,444.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    17,444.00$        ‐$                   

 Cost to add 24 additional phenolic lockers on the fourth floor as requested by 

Owner. 

05‐Aug‐22
ASI #48/ 

RFI #380
110 E/O Partition Type Clarification  $                32,768.00   09 00 00  APP  $                28,947.00  CO #16  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $         28,947.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    28,947.00$        ‐$                    ‐$                   

 Modification of partition types on Partition Schedule to coordinate with the 

indicated wall thickness on plans.  

05‐Aug‐22 RFI #72 111 E/O Sanitary at Basement CH/C7   $                  3,083.00   22 00 00  APP  $                  3,083.00  CO #14  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $           3,083.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    3,083.00$          ‐$                    ‐$                   

Discontinuity of the 4" sanitary drain line from P202 to P100A and P010A 

which required adding below slab 4" sanitary line to serve Kitchen Toilet, 

Custodian Toilet and other fixtures and to runsanitary line across Mechanical 

Room to drain Custodian Storeroom.  The 4" drain at the scissors lift to remain 

draining to underground sump.

05‐Aug‐22 112 CD Incorporation of Conformance Set in Subcontracts  $                               ‐   

 04 00 00

07 00 00

09 00 00

21 00 00

23 00 00 

APP  $                               ‐    CO #14  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

 No cost to incorporate the Conformance Set,, dated 6/11/22, into each 

subcontract.  Excludes Kapiloff Glass ad WJ Griffin whose costs are currently 

being negotiated. 

05‐Aug‐22 113
GMP 

CONT
Temporary Roof at Pre‐K Terrace  $                               ‐     07 00 00  APP  $                               ‐    CO #14  $         16,829.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

 Cost to install a temp roof at the lower Pre‐K area to allow interior and MEP 

trades to continue work beneath this terrrace.  GMP Contingency draw 

requested to keep schedule on track. 

09‐Aug‐22 RFI #322 114R1 CD Level 4 Arch Displacement Diffuser  $                12,899.00   23 00 00  APP  $                  7,643.00  CO #18  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $           7,643.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    7,643.00$          ‐$                    ‐$                    ‐$                   

 Additional sheet metal fabrication and install costs including duct liner and 

sealants required for changes in  routing of ductwork to new locations of 

displacement diffusers to reconcile conflicts between Mechanical and 

Architectural Drawings. 

07‐Oct‐22 115 CD Soil Allowances Reconciliation  $            (415,000.00)  31 00 00  APP  $            (415,000.00) CO #23  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $     (415,000.00)  $                        ‐     $                        ‐    ‐$                    (415,000.00)$    ‐$                    ‐$                    ‐$                   

Soil Allowances reconciliation with J. Derenzo's contract. OA 1,13 and 14 was 

fully expended.  Remaining balance of OAC 10 is $158,266 which will be 

reserved for future costs.  OA 11 with $365,000 and OA 12 with $50,000 will be 

deducted from J. Derenzo's contract.

17‐Aug‐22 116
GMP 

CONT
Added Geopiers due to Obstruction  $                               ‐     31 00 00  APP  $                               ‐    CO #14  $           6,418.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

 Cost to add 8 additional geopiers due to early refusal and deep obstruction at 

Piers #344 (3) and #396 (5). 

17‐Aug‐22 ASI #34 117 CD Clocks, Speakers and Scoreboard Clarifications  $              (19,095.00)

 09 00 00

11 00 00

26 00 00 

APP  $              (19,095.00) CO #16  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $       (19,095.00)  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    (19,095.00)$      ‐$                    ‐$                    ‐$                   

 Credit for changes to scoreboard, cost adjustments for various clock 

relocations and changes in mounting type and forvarious removals/additions of 

speakers and changes in mounting types.   

17‐Aug‐22
ASI #46

RFI #100
118 CD Emergency Generator Exhaust Openings  $                12,384.00 

 05 00 00

23 00 00 
APP  $                12,384.00  CO #15  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $         12,384.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    12,384.00$        ‐$                    ‐$                    ‐$                   

 Cost for additional length of sheet metal exhaust stack for new generator 

exhaust stack routing and cost for incorporating new slab penetrations and 

providing new steel framing at openings. Occurred during coordination of MEP 

trades. 

17‐Aug‐22 ASI #55 119R2 CD Wheelchair Lift Structure Clarification  $                  4,758.00   05 00 00  APP  $                  4,396.00  CO #18  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $           4,396.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    4,396.00$          ‐$                    ‐$                    ‐$                   

 Coordination of selected wheelchair lift manufacturer's requirements which 

added steel tube at wheelchair lift mast support and revised lengths of two 

steel tubes at wheelchair lift mast. 

17‐Aug‐22 ASI #32 120R1 E/0 4th Floor RCP Ceiling Clarifications  $                53,085.00 

 09 00 00

21 00 00

23 00 00

26 00 00 

APP  $                30,855.00  CO #25  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $         30,855.00  ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

Changes to ACT ceiling layouts and heights; changes to GWB soffit heights; 

deletion of various ACT ceilings and GWB soffits; and removal and revision of 

lighting,. Cost also includes all associated fire protection and electrical 

changes.mmAs part Gilbane's coordination with the trades (VDC coordination), 

RCPs were modified accordingly by floor.  Additional credits regarding corridor 

lighting are to be realized in the forthcoming revised ATP‐202.  

24‐Aug‐22 ASI #37 121 Lighting ‐ Exterior and Flagpole Relocation  $                 (1,822.00)  26 00 00  VOID  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   
 Cost to delete conduit and wire from SL1 fixtures to the two exterior light 

fixtures, type SL5F, eliminated at Area B.  No cost for flagpole light relocation. 

25‐Aug‐22 ASI #57 R1 122 E/O Acoustical Glass Revisions  $                46,284.00   0800 00  APP  $                46,284.00  CO #14  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $         46,284.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    46,284.00$        ‐$                    ‐$                   

During review of the Acoustical Glass Submittal that was approved in ATP‐

0062, JLA found a mistake in the specifications for glazing resulting in reissuing 

a new ASI‐057 for the acoustical glass. New scope costs provided.

25‐Aug‐22 RFI #411 123 AHJ Eversource Conduit Rework  $                27,633.00 
 26 00 00

31 00 00 
APP  $                27,633.00  CO #17  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $         27,633.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    27,633.00$        ‐$                    ‐$                    ‐$                    ‐$                   

Eversource Trench Inspector indicated that the transformer did not have proper 

clearance from the utility pole and required redoing the trench and conduits 

turned up in the transformer pad. Multiple iterations of this change after 

Eversource's original approval.

25‐Aug‐22 RFI #424 124 E/O
Provide Two Embed Plate and Epoxy Anchors per Relieving Angle Size 

Change in Core C
 $                  1,537.00   05 00 00  APP  $                  1,537.00  CO #14  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $           1,537.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    1,537.00$          ‐$                    ‐$                   

Costs to supply and install two embed plates with four drilled and epoxied 

anchors with 6" embedment each required to match the relieving angle length.

30‐Aug‐22

ASI #49

RFI #383.2, 

#394

125R1 CD Additional Steel and Footing  $                57,715.00 

 03 00 00

05 00 00

22 00 00

26 00 00 

APP  $                22,433.00  CO #18  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $         22,433.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    22,433.00$        ‐$                    ‐$                    ‐$                   

Cost to add concrete column footing at Geothermal Fin Pier; add steel framing 

at two large slab openings at grease traps at Floor 1A; add a beam at cluster of 

openings at A3‐AH at Floor 2A; add two beams ‐ one a each at clusters of 

openings at A3‐AH and A32‐AK at Floor 3A; add two beams ‐ one a each at 

clusters of openings at A3‐AH and A32‐AK at Floor 4A; and add two beams at 

cluster of openings near B25‐BL prior to placement of slab on deck at Floor 4B.

30‐Aug‐22 RFI #391 126 CD Brick Shelf Conflict at A31 Line  $                      761.00   03 00 00  APP  $                      761.00  CO #15  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $               761.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    761.00$              ‐$                    ‐$                    ‐$                   
 T&M costs to modify rebar and formwork per brick shelf conflict at A31 line.  

Occurred during coordination of concrete pier and foundation wall brick shelf. 

 $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

31‐Aug‐22 ASI #13R3 128R2 E/O RCP Revisions ‐ Floor 1  $                49,696.00 

 09 00 00

21 00 00

22 00 00

23 00 00

26 00 00 

APP  $                49,696.00  CO #25  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $         49,696.00  ‐$                    ‐$                    49,696.00$        ‐$                    ‐$                   
 As part of Gilbane's coordination with the trades (VDC coordination), RCPs 

were modified accordingly by floor.    
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K‐8 New Construction

Potential Change Order ‐ Change Order Log

APP = Approved P‐Rev = Pending Review WDN = Withdrawn UC = Unforeseen Condition CD = CD Clarification/Change for Constructability E/O = Errors & Omissions

REJ = Rejected P $ = Pending COR Submission EST= Estimated $ OSC = Owner Scope Change AHJ = Authority Having Jurisdiction GMP CONT = GMP Contingency Use

DATE DIRECTIVE ATP # CODE DESCRIPTION ESTIMATED $ CSI Code STATUS APPROVED $ CO #
GMP Hold/ 
Allowance

 GMP CONT  CO #01 CO #02 CO #03 CO #04 CO #05 CO #06 CO #07 CO #08 CO #09 CO #10 CO #11 CO #12 CO #13 CO #14 CO #15 CO #16 CO #17 CO #18 CO #19 CO #20 CO #21 CO #22 CO #23 CO #24 CO #25 AHJ CD E/O OSC UC Notes
‐$

CHANGE ORDER DISTRIBUTION BY REASONTOTAL CHANGE ORDERS 

01‐Sep‐22 129
GMP 

CONT
Relocation of Basketball Hoop  $                               ‐   

 03 00 00

31 00 00 
APP  $                               ‐    CO #15  $           7,160.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

 Relocate basketball hoop in temp play area #2 to allow more overhead 

coverage into the play area. 

02‐Sep‐22 ASI #38 130 E/O Central Stair  $                83,971.00   05 00 00  APP  $                83,971.00  CO #25  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $         83,971.00  ‐$                    ‐$                    83,971.00$        ‐$                    ‐$                   

Costs for changes to the central monumental stair framing geometry and edge 

of slab. Due to coordination issues between the architectural and structural 

models at the monumental stairs, modifications were required to be made to 

the shop drawings to bring the models into alignment.  The stair detailing was 

modified in shop drawings and adjustments were made at the perimeter 

opening at levels 3 and 4.  A delay in the issuance of steel shop drawings at the 

beginning of the project compounded the issue.  The overall process delayed 

fabrication and affected the sequential installation of the stairs resulting in the 

costs enumerated for this  ATP.  

07‐Sep‐22 RFI 422 131
GMP 

CONT
Building A Embeds at Core Level 2   $                               ‐     05 00 00  APP  $                               ‐    CO #15  $           2,149.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

 Missed embeds at Building A, Level 2 core which were not indicated on 

Structural drawings. 

07‐Sep‐22 RFI 230 132
GMP 

CONT
Revise Floor Opening for Kitchen Floor Pan Drain  $                               ‐     05 00 00  APP  $                               ‐    CO #15  $           2,932.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐         $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

Structural changes required to revise slab opening at Building A, Level 1. Work 

required cutting and removing existing clips, removing existing connection and 

welding new connection in place due to revisions made to confirm dimesions 

on the Food Service Special Conditions Plan after work in place.

07‐Sep‐22 133
GMP 

CONT
Couplers in Building C to Mitigate Schedule Impacts  $                               ‐     05 00 00  APP  $                               ‐    CO #15  $           1,219.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

 Weld couplers at Building C, Levels 3 and 4 to keep steel on schedule and avoid 

overall schedule impact. 

07‐Sep‐22 ASI #40 134 CD Mech Service Catwalk EOS Plan Clarification  $                               ‐   

 05 00 00

21 00 00

22 00 00

23 00 00

26 00 00 

APP  $                               ‐    CO #15  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                     No cost clarification of the Mech Service Catwalk EOS Plan. 

07‐Sep‐22 RFI #267 135 CD Posts on Top of Concrete Walls SW‐A6, SW‐A  $                  1,762.00   05 00 00  APP  $                  1,762.00  CO #18  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $           1,762.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    1,762.00$          ‐$                    ‐$                    ‐$                   

 Clash of base plate expansion bolts with embed shear studs. Embed shear 

studs already fabricated. Resolution was to provide 10"x10"plate with 2"x2" 

notch and 4 expansion bolts. 

16‐Sep‐22 136
GMP 

CONT
Surveying  $                               ‐     01 00 00  APP  $                               ‐    CO #15  $         15,000.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                     Survey costs for benchmarks and layout on each floor. 

09‐Sep‐22 137 CD Steel Redrafting Costs for Building B  $                  1,648.00   05 00 00  APP  $                  1,648.00  CO #16  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $           1,648.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    1,648.00$          ‐$                    ‐$                    ‐$                   
 Costs for redrafting required by the design changes from submittal comments 

of sequences 302 and 311. 

09‐Sep‐22 ASI #24R3 138R2 E/O RCP Coordination ‐ Floor 3  $                70,204.00 

 09 00 00

21 00 00

22 00 00

23 00 00

26 00 00 

APP  $                32,815.00  CO #25  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $         32,815.00  ‐$                    ‐$                    32,815.00$        ‐$                    ‐$                   

Costs for miscellaneous changes that includes ceiling height changes, extension 

of and addition of summer beams, extension of drywall on walls to underside 

of floor/roof deck above, additions and deletion if drywall and framing, and 

changes in ceiling types. Includes associated HVAC and electrical changes. As 

part Gilbane's coordination with the trades (VDC coordination), RCPs were 

modified accordingly by floor.  Additional credits regarding corridor lighting are 

to be realized in the forthcoming revised ATP‐202

09‐Sep‐22

ASI #269R  

RFI #233   

RFI #360

139R2 E/O Smoke Vent & Window Clarifications  $                42,968.00 

 03 00 00

04 00 00

05 00 00

06 00 00

07 00 00

08 00 00

09 00 00

21 00 00

23 00 00

26 00 00 

APP  $                42,968.00  CO #23  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $         42,968.00   $                        ‐     $                        ‐    ‐$                    ‐$                    42,968.00$        ‐$                    ‐$                   

Cost for differences in dimensional and locational changes to smoke vents, for 

added framing and insulation at low wall beneath windows, changes to 

concrete curb heights at sill below windows and revised edge of slab 

dimensions, changes in steel framed openings for revised smoke vents.  Due to 

difference in smoke vent submittal.  The specified smoke vents and sizes were 

not able to be customized to fit in the available area in the roof above the 

stage. This resulted in changing the specified units, modifying their sizes and 

associated roof opening.  

09‐Sep‐22 ASI #44 140 CD Roof Plan Clarifications  $                               ‐   

 04 00 00

05 00 00

07 00 00

09 00 00

22 00 00 

APP  $                               ‐    CO #15  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   
 No cost clarification of window bay roof locations and roof extents at lower 

floor levels and roof drain location clarifications. 

14‐Sep‐22 ASI #61 141 OSC Art Rooms Counter & Backsplash Change to Solid Surface  $                10,478.00 
 06 00 00

22 00 00 
APP  $                10,478.00  CO #16  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $         10,478.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    10,478.00$        ‐$                   

 Provide solid surface counter and backsplash in lieu of wood nosing and plastic 

laminate and change to epoxy sinks. 

21‐Sep‐22 Asi #6R2 142 E/O RCP Coordination ‐ Floor 0  $                  5,391.00 

 09 00 00

21 00 00

22 00 00

23 00 00

26 00 00

APP  $                  5,391.00  CO #16  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $           5,391.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    5,391.00$          ‐$                    ‐$                   

 Miscellaneous changes to incorporate ACT start dimensions, graphics provided 

for lighting, added lighting and locations, changes in lighting types, including 

deletion of GWB beam enclosure and ACT ceiling. 

26‐Sep‐22 143
GMP

CONT
Premium Time for Supermetal on 7/23/22  $                               ‐     05 00 00  APP  $                               ‐    CO #16  $           7,581.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

 Premium time only for Supermetal (GP East Steel) for 7/23/22 out of GMP 

Contingency as requested by Gilbane accelerate schedule to complete steel. 

26‐Sep‐22 144
GMP

CONT
Premium Time for Supermetal on 7/30/22  $                               ‐     05 00 00  VOID ‐$                               $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

 Premium time only for Supermetal (GP East Steel) for 7/30/22 out of GMP 

Contingency as requested by Gilbane accelerate schedule to complete steel. 

26‐Sep‐22 145
GMP

CONT
Embed Plates at Level 2 Building C  $                               ‐     05 00 00  APP  $                               ‐    CO #20  $           6,041.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

 Embeds were missed at core Level 2 Building C. Lemessieur provided fix.  

Gilbane's responsibility so GMP Contingency use.  

26‐Sep‐22 ASI #16R3 146R1 E/O RCP Floor 2 Clarifications 76,350.00$                

 09 00 00

21 00 00

23 00 00

26 00 00 

APP 40,963.00$                 CO #25  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $         40,963.00  ‐$                    ‐$                    40,963.00$        ‐$                    ‐$                   

Additional framing, drywall, and finishes for beam wraps, walls to deck, toilet 

rooms and classrooms, soffits at windows, and support LED light fixtures. 

Changes to ceilings in effected areas and changes in ceiling types. Changes to 

fire protection, HVAC and electrical due to ceiling changes and new lighting.

24‐Oct‐22
RFI 308

RFI 156
147R1

GMP

CONT
New Stair Dimensions  $                               ‐     05 00 00  APP  $                               ‐    CO #18  $           4,478.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

 Cost related to redrafting Stair 1 due to dimensional changes made in RFIs 

after steel shop drawings and embeds were previously approved. 

26‐Sep‐22 148
GMP

CONT
Premium Time for Supermetal on 9/10/22  $                               ‐     05 00 00  APP ‐$                              CO #16  $           7,607.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

 Premium time only for Supermetal (GP East Steel) for 9/10/22 out of GMP 

Contingency as requested by Gilbane to make up for lost rain days and to 

complete steel. 

13‐Mar‐23 149
GMP

CONT
Gridlines C2 to C4 Not Ready for Steel  $                               ‐     05 00 00  APP  $                               ‐    CO #25  $         15,484.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

 Cost for Supermetal to unload, store and reload the steel for area between 

Gridlines C2 to C4 due to the area not being ready to install steel. 

11‐Oct‐22 150
GMP

CONT
Safety Cables at Roof A Only ‐$                               05 00 00  APP ‐$                              CO #16  $         13,966.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                     Cost for safety cables Roof A not originally bought out. 

17‐Oct‐22 ASI #45 151 E/O Edge of Slab Clarifications 18,534.00$                
 03 00 00

05 00 00
APP 18,534.00$                 CO #25  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $         18,534.00  ‐$                    ‐$                    18,534.00$        ‐$                    ‐$                   

 Changes are a combination of MEP coordination for shaft openings and 

architectural modifications to the roof slab edge stops.   

11‐Oct‐22 RFI #239 152 E/O Door Hardware Change (1,759.00)$                   09 00 00  APP (1,759.00)$                  CO #16  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $          (1,759.00)  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    (1,759.00)$         ‐$                    ‐$                   
 Credit for deleted mullions and added vertical rods. Difference of labor of 14 

hours credit.   

17‐Oct‐22 PR #32 153 OSC Rain Garden River Rock Revision 57,783.00$                  31 00 00  APP 57,783.00$                 CO #23  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $         57,783.00   $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    57,783.00$        ‐$                   

 Costs for added granite curb paving, rip rap stone, boulders and planting used 

in the redesign of the rain garden. Credit included for the rain garden stones 

removed.  The rain garden surface material was modified per the request of the 

Town.   

12‐Oct‐22 154 CD Area B Steel Redrafting Seq 210 and 212 4,721.00$                     05 00 00  APP 4,721.00$                    CO #18  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $           4,721.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    4,721.00$          ‐$                    ‐$                    ‐$                   
 Cost for redrafting required by design changes after submittal of sequences 

210 and 212 due to coordination between steel and HVAC trades. 

12‐Oct‐22 RFI #453 155R1 CD Roof Duct Alternative 43,460.00$                  23 00 00  APP 43,023.00$                 CO #20  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $         43,023.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    43,023.00$        ‐$                    ‐$                    ‐$                   
 An alternative roof duct had to be provided due to the one specified being 

discontinued. 

17‐Oct‐22 156
GMP

CONT
Area C ‐ Miscellaneous Site Work ‐$                               31 00 00  APP ‐$                              CO #16  $           3,100.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                     Prep work to allow for installation of building envelope at C25 line. 

11‐Oct‐22 157
GMP

CONT
Removal of Temp Bracing (BT9 & BT11) ‐$                               31 00 00  APP ‐$                              CO #22  $           6,797.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

 Temp bracing was required so that backfill operations could be performed to 

allow for steel erection and SOD.  The cost is for excavating and cleaning stone 

as required to remove the temp bracings and then to backfill. 

12‐Oct‐22 RFI #464 158 E/O Brick Shelf at CV‐C25 1,863.00$                     03 00 00  APP 1,863.00$                    CO #16  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $           1,863.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    1,863.00$          ‐$                    ‐$                   

 Build out the foundation wall an additional 8" to create a brick shelf at the 

corner of CV‐C25.  The structual drawings did not show the brick shelf 

continuing which required the addition of 2 linear feet of brick shelf.  

17‐Oct‐22 ASI #64 159 CD Delete Thermal Insulating Coating (20,000.00)$                 09 00 00  APP (20,000.00)$                CO #16  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $       (20,000.00)  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    (20,000.00)$      ‐$                    ‐$                    ‐$                     Delete thermal insulating coating not required. 

19‐Oct‐22 RFI #400 160 Diffuser at Curved Grills VOID  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

17‐Oct‐22 161
GMP

CONT
Premium Time for Supermetal 9/24/33 ‐$                               05 00 00  APP ‐$                              CO #16  $           5,664.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                     Saturday work to make up for rain days. 

17‐Oct‐22 RFI #473 162
GMP

CONT
Brick Coursing at 2nd and 3rd Floors ‐$                               04 00 00  APP ‐$                              CO #18  $           4,822.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

Cost for removal of approximately 140 SF of 8x8 brick off of the relieving angle 

due to the need for coursing to start with half high 8x8 bricks.  Detail shows 

starting with a full brick at the relieving angle which caused to end with a half 

high 8x8 brick under the next relieving angle. Per field walk with JLA the design 

intent is to start with a half brick at the relieving angle as shown on the 

17‐Oct‐22 PR #25 163 OSC Doors for De‐escalation Rooms 7,274.00$                   

 08 00 00

09 00 00

11 00 00 

APP 7,274.00$                    CO #18  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $           7,274.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    7,274.00$          ‐$                   

 In Rooms 2325 and 3325, add 2 wood doors with vision glass, convert 2 HM 

open frames to regular door frames, provide 2 new door hardware sets and 

provide 2 additional wall pads for the doors. 

17‐Oct‐22 PR #30 164 OSC Toilet Room Modifications  18,366.00$                

 06 00 00

08 00 00

09 00 00 

APP 18,366.00$                 CO #21  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $         18,366.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    18,366.00$        ‐$                   
 Cost to incorporate additional tile pattern and color by floor as requested by 

Owner in toilet rooms and locker rooms. 

19‐Oct‐22 165 OSC Additional VCT Attic Stock 3,854.00$                     09 00 00  VOID  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   
 Request by Town for additional attic stock due to circumstances with 

Armstrong. 

20‐Oct‐22 RFI #377 166
GMP

CONT
Coordinate Louver Size ‐$                               03 00 00  APP ‐$                              CO #16  $           2,323.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

 Cost to cut out concrete header beam and rebar to coordinate with louver size 

on shop drawings. 

20‐Oct‐22 PR #30 167R1 OSC Toilet Room Modifications  (910.00)$                     
 09 00 00

10 00 00 
APP (910.00)$                      CO #25  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $             (910.00) ‐$                    ‐$                    ‐$                    (910.00)$            ‐$                   

Owner requested modifications to Toilet Accessory types resulting in a net 

credit to the project. 

24‐Oct‐22 168
GMP

CONT
123.00 ‐$                               05 00 00  APP ‐$                              CO #16  $         12,903.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                     Cost for safety cables Roof B not originally bought out. 

26‐Oct‐22 RFI 458 169R1 CD Stair #1 ‐ New 5th Floor Header Beam 3,196.00$                     05 00 00  APP 3,196.00$                    CO #25  $           2,941.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $           3,196.00  ‐$                    3,196.00$          ‐$                    ‐$                    ‐$                   

The stair stringers were 11" too short to connect to the existing header beam 

so a new header beam was required to be installed and attached to the 

concrete wall with clip angles and epoxied anchors.  There was a discrepancy 

between the shop drawings and the contract documents for the roof‐level 

supporting beam for egress Stair No. 1.  The assignment of the cost of the work 

has been divided between the GMP and Coordination. 

21‐Oct‐22 ASI #54 170 CD Updated Exterior Elevations 611.00$                        09 00 00  APP 611.00$                       CO #18  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $               611.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    611.00$              ‐$                    ‐$                    ‐$                   
 Change resulting from modifying R.O. sizes per review of submittals and 

coordination of components.   

24‐Oct‐22

ASIs #13R2, 

16R3, 24R3, 

32,59,37,62

171 CD Light Fixture Material Only 31,929.00$                  26 00 00  APP 31,929.00$                 CO #17  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $         31,929.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    31,929.00$        ‐$                    ‐$                    ‐$                   

Required changes in light fixture types was the result of a coordination effort 

required by the reduction of overall building height by 2'‐0" and subsequent 

floor to floor height changes that occurred during VE.

03‐Nov‐22 PR #28R1 172 OSC VCT Patterns and Accent Colors 4,891.00$                     09 00 00  APP 4,891.00$                    CO #18  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $           4,891.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    4,891.00$          ‐$                     Owner request to incorporate VCT colors and patterns in corridors. 

03‐Nov‐22 RFI #472 173R1 CD Missing CRV ‐ Level 1, Building C ‐$                               23 00 00  APP ‐$                              CO #23  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

The Subcontractor indicated the required mechanical unit was missing from the 

Contract Documents but it was proven to be included.  This ATP was to get 

confirmation from subcontractor that there would be no further request for 

additional cost.

03‐Nov‐22
ASI #49

RFI #383,394
174

GMP

CONT
Additional Steel ‐$                               05 00 00  APP ‐$                              CO #18  $         20,654.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

 Additional framing at two large slab openings at grease traps on Floor 1‐A, 

additional beam on Floor 2‐A, two beams at each opening on Floor 3‐A, 4‐A and 

4‐B. Cost split between ATP 125 and GMP Contingency. 

4of4
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K‐8 New Construction

Potential Change Order ‐ Change Order Log

APP = Approved P‐Rev = Pending Review WDN = Withdrawn UC = Unforeseen Condition CD = CD Clarification/Change for Constructability E/O = Errors & Omissions

REJ = Rejected P $ = Pending COR Submission EST= Estimated $ OSC = Owner Scope Change AHJ = Authority Having Jurisdiction GMP CONT = GMP Contingency Use

DATE DIRECTIVE ATP # CODE DESCRIPTION ESTIMATED $ CSI Code STATUS APPROVED $ CO #
GMP Hold/ 
Allowance

 GMP CONT  CO #01 CO #02 CO #03 CO #04 CO #05 CO #06 CO #07 CO #08 CO #09 CO #10 CO #11 CO #12 CO #13 CO #14 CO #15 CO #16 CO #17 CO #18 CO #19 CO #20 CO #21 CO #22 CO #23 CO #24 CO #25 AHJ CD E/O OSC UC Notes
‐$

CHANGE ORDER DISTRIBUTION BY REASONTOTAL CHANGE ORDERS 

18‐Nov‐22 175
GMP

CONT
Expenditure for Surveying ‐$                               01 00 00  APP ‐$                              CO #18  $         30,000.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

 Cost for surveying benchmarks and layouts on each floor as required of the 

work. 

29‐Nov‐22 176 OSC Terrazzo 478,231.00$              

 01 00 00

09 00 00

22 00 00

26 00 00 

APP 478,231.00$               CO #19  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $       478,231.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    478,231.00$     ‐$                     Owner request to change from VCT to terrazzo in main public areas of school. 

06‐Dec‐22 RFI #476 177 OSC Relocate Fence and Patch Asphalt for Geothermal 3,356.00$                     31 00 00  APP 3,356.00$                    CO #22  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $           3,356.00   $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    3,356.00$          ‐$                   

Relocate the fence, cut and patch asphalt at the Phase 1 Temp Playground to 

install the geothermal tie‐ins below the concrete plaza.  Cost are resulting from 

the School requesting to have a larger Phase 2 play area at the entry of the 

school which required extending the geothermal lines further out into the 

Phase 1 Temp Playground.  This is required to allow for the full concrete entry 

plaza to be placed in Phase 1 so the school is ready to open in Phase 2.

15‐Nov‐22
ASI #51

RFI #371
178 E/O Stem Wall at Sloped Glazing 7,363.00$                   

 03 00 00

09 00 00 
APP 7,363.00$                    CO #23  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $           7,363.00   $                        ‐     $                        ‐    ‐$                    ‐$                    7,363.00$          ‐$                    ‐$                   

 The curb detail for the concrete wall and stair adjacent to the sloped glazing 

over the small gym had to be modified to accommodate the skylight edge and 

railing support at that transition.     

06‐Dec‐22 ASI 56 179 OSC Climbing Walls & Cementitious Wall Panel Finish 8,150.00$                   
 09 00 00

11 00 00 
APP 8,150.00$                    CO #22  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $           8,150.00   $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    8,150.00$          ‐$                   

Costs for changing the wall framing and wall finish to allow for the installation 

of 2 climbing wall provided by the Owner, one in the Small Gym and one in the 

OT/PT Room.  Includes the credit for deletion of wall pads in the Small Gym 

where the climbing walls are to be located.

13‐Feb‐23 RFI #522 180R1
GMP

CONT
Brick Shelf Infill at Loading Dock ‐$                             

 03 00 00

04 00 00 
APP ‐$                              CO #24  $           1,723.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

Cost for infilling the brick shelf at the loading dock area with concrete in lieu of 

precast. The brick shelf near the loading dock along the AR column line was not 

aligned per the architectural elevations.  It was decided to infill with concrete at 

this location instead of performing time‐consuming and expensive remedial 

work to cut into the concrete foundation wall.   

22‐Nov‐22 RFI 494 181 OSC Added Hooks at Cubbies 6,784.00$                     06 00 00  APP 6,784.00$                    CO #22  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $           6,784.00   $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    6,784.00$          ‐$                   
 Cost to add 1 double coat hook in every open cubby on Levels 2 and 3 per 

review with the Owner. 

22‐Nov‐22 RFI 241 182R2 E/O P‐12 Emergency Shower and Eyewash Clarification 1,629.00$                     09 00 00  APP 1,629.00$                    CO #24  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $           1,629.00   $                        ‐    ‐$                    ‐$                    1,629.00$          ‐$                    ‐$                   
Additional chase wall included for routing of emergency eyewash piping outside 

of the rated shaftwall.

10‐Dec‐22 ASI #63 183 CD Summer Beam HVAC Clarification 681.00$                      
 09 00 00

23 00 00 
APP 681.00$                       CO #22  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $               681.00   $                        ‐     $                        ‐     $                        ‐    ‐$                    681.00$              ‐$                    ‐$                    ‐$                   

 Cost for installing an additional return air grille in the ceiling grid in lieu of 

utilizing the summer beam as a return air path as was the original design 

intent.  Shop Drawings revealed that a diffuser return was necessary in LAHB 

Resource 4124.   

03‐Jan‐23 RFI #556 184R1 AHJ Addition of Siamese Connection 9,896.00$                     21 00 00  APP 9,896.00$                    CO #25  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $           9,896.00  9,896.00$          ‐$                    ‐$                    ‐$                    ‐$                   
Change was a result of BFD's request to change from a 2‐way fire department 

connection to a 4‐way fire department connection.  

30‐Nov‐22 PR #33 185 OSC Media Center Modifications 3,198.00$                   

 0800 00

09 00 00

10 00 00

21 00 00

23 00 00

26 00 00 

APP 3,198.00$                    CO #23  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $           3,198.00   $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    3,198.00$          ‐$                   

Media Center modifications in Rooms 3312, 3313, 3314 and 3315 to omit 

Storage 3315 to create larger Media Book Room 3314 that is separated from 

Media Work Room 3313 and omit Closet 3312 to create passage between 

Work Room and Office.  Modifications equired a change in partition type, 

deletion and addition of walls,  changes to door swings, change to hardware 

sets, change from wood door to full glass door, deletion of  door opening and 

framing over, deletion and addition of signage, addition of one door opening, 

relocation of glazed wall partition, change from VCT flooring to carpet and 

relocation of light fixture.

12‐Jan‐23 186
GMP

CONT
Premium Time‐ Oct and Nov ‐$                             

 05 00 00

07 00 00

09 00 00 

APP ‐$                              CO #23  $         45,308.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

Premium time only for work on Saturdays for several trades to makeup for rain 

days and for respraying of stair tower A due to damage caused by rain. 

Structural steel premium time for schedule to stay ahead of follow up trades.  

Exterior framing, installing densglass and installing perm‐a‐barrier wall 

membrane and roofing work to expedite weathertight building.  Interior work 

required to stay ahead of following trades.

06‐Jan‐23 RFI 399 187R1 E/O Volleybal Sleeve Locations 1,717.00$                   

 03 00 00

09 00 00

11 00 00 

APP 1,717.00$                    CO #25  $           1,561.00   $                        ‐     $                        ‐     $           1,717.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $           1,717.00  ‐$                    ‐$                    1,717.00$          ‐$                    ‐$                   

Specification 11 66 23‐2.5  includes the Volleyball Equipment and installation 

requirements, however a graphic representation was not included in the 

drawing set.  It was agreed to split the costs between the GMP Contingency 

and E/O as there was a miss on both sides.

09‐Jan‐23 188 E/O Additional Reveals 41,954.00$                  09 00 00  APP 41,954.00$                 CO #23  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $         41,954.00   $                        ‐     $                        ‐    ‐$                    ‐$                    41,954.00$        ‐$                    ‐$                   

Reveals were reduced per the VE requirements and included in the Bid 

Documents.  Subsequently, all reveals were removed in the buyout letter with 

the Subcontractor.  The Contract Documents were revised to add a minimum 

number of reveals back into the project. 

10‐Jan‐23 ASI #53 189 CD Updated Floor Plans ‐$                             

 03 00 00, 04 00 00,

05 00 00, 06 00 00,    

07 00 00, 08 00 00, 

09 00 00, 10 00 00, 

11 00 00, 12 00 00, 

14 00 00, 21 00 00, 

22 00 00, 23 00 00, 

26 00 00 

APP ‐$                              CO #23  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                     Gilbane requested updated plans of all previous changes from JLA. 

17‐Jan‐23 ASI #59 190 CD RCP Floor 4 ‐ Lighting Modifications in Project Areas (696.00)$                       26 00 00  APP (696.00)$                      CO #23  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $             (696.00)  $                        ‐     $                        ‐    ‐$                    (696.00)$            ‐$                    ‐$                    ‐$                   
 Modification of lighting at Floor 4 RCP in Project Areas to coordinate with 

beam enclosures.   

17‐Jan‐23
ASI #72R

RFI 415.1
191R2 E/O Teacher Planning Glazing & Coiling Draperies 24,477.00$                

 09 00 00

10 00 00

11 00 00 

APP 24,477.00$                 CO #25  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $         24,477.00  ‐$                    ‐$                    24,477.00$        ‐$                    ‐$                   

 This cost is for modifications to the teacher planning area (excludes coiling 

drapery) for coordinating details with the interior glazing, millwork, drywall, 

and tolerances to implement the design concept. 

17‐Jan‐23 RFI #521 192 CD Bent Plate to Conceal Summer Beam Light Fixture 41,253.00$                  09 00 00  APP 41,253.00$                 CO #24  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $         41,253.00   $                        ‐    ‐$                    41,253.00$        ‐$                    ‐$                    ‐$                   

Break metal light deflectors were added to the classroom summer beams to 

conceal the linear LED light fixtures which provide the classroom lighting.  The 

original intent of using painted wood trim was not captured in the buy‐scope 

and would have come at a substantially higher cost.  

193  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

17‐Jan‐23 ASI #62 194 CD Flagpole Lighting 5,759.00$                   
 09 00 00

32 00 00 
APP 5,759.00$                    CO #25  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $           5,759.00  ‐$                    5,759.00$          ‐$                    ‐$                    ‐$                   

Modifying the flagpole to add a top of pole light. For coordination purposes 

with concrete sidewalk and flagpole foundation, the flagpole lighting was 

modified from in‐ground uplighting to a top‐of‐pole lighting fixture.  The credit 

for the in‐ground lighting was carried in ATP‐171.  

23‐Jan‐23 RFI #493.1 195 E/O Skylight Fall Protection 13,244.00$                  07 00 00  APP 13,244.00$                 CO #23  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $         13,244.00   $                        ‐     $                        ‐    ‐$                    ‐$                    13,244.00$        ‐$                    ‐$                   
 Cost associated with furnishing and installing a safety rail system fall 

protection in lieu of the specified safety cage screens for the skylights. 

24‐Jan‐23 RFI #474.1 196 CD Mechanical Screen Wall Additional Framing 12,878.00$                  09 00 00  APP 12,878.00$                 CO #25  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $         12,878.00  ‐$                    12,878.00$        ‐$                    ‐$                    ‐$                   

 The metal panel screen walls at the roof and dumpster pad required additional 

support for wind loads per calculations submitted for review during the 

submittal process.   

27‐Jan‐23 197
GMP

CONT
Reconciliation of GMP Allowances ‐$                              APP ‐$                              CO #23  $           5,060.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

Reconciliation of GMP Allowances for Beam Penetrations (TA 8) overage 

negotiated to close at no cost, Safety Work (TA 16) overage negotiated to close 

at no additional cost, Temporary Weather Protection (TA 18) overage covered 

by the Weather Protection GR budget line, and Hollow Metal Door Frames (TA 

19)  overage to be paid out of GMP Contingency.

25‐Jan‐23 198 E/O Storefront Metal Stud Reframing at Arts and Science Rooms 6,821.00$                     09 00 00  APP 6,281.00$                    CO #24  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $           6,281.00   $                        ‐    ‐$                    ‐$                    6,281.00$          ‐$                    ‐$                   

Cost associated with reframing the metal studs at the storefront in the Arts and 

Science Rooms to be behind the continuous mullions. The ASI‐52 drawings had 

mislocated several vertical studs that were intended to be set aligned to full‐

height mullion verticals.  The contractor noted corrective actions on the 

submitted shop drawings which the Architect had not reviewed prior to 

execution of the work.  Field approval given by the Architect of the mis‐aligned 

stud work which was rescinded in the shop drawings. The contractor was then 

directed to make the necessary remedial modifications to the in‐place work.

25‐Jan‐23 RFI #509 199 CD Changes to Drain Line to Avoid Geothermal Line 7,047.00$                     31 00 00  APP 7,047.00$                    CO #24  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $           7,047.00   $                        ‐    ‐$                    7,047.00$          ‐$                    ‐$                    ‐$                   

The 36” drain pipe elevation is fixed. At the time, it was stated that the 

geothermal lines could go over or under conflicts as needed.  However, the 

flexibility of the geothermal lines was overstated. The portion of the 

geothermal line that is in conflict is a steel line, that has no flexibility. The drain 

line needs to be set under the 36” HDPE and now needs to be coordinated with 

all lines requiring additional rework.

25‐Jan‐23 PR 31 200 OSC Toilet Accessory Modifications 21,690.00$                
 09 00 00

10 00 00 
APP 21,690.00$                 CO #25  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $         21,690.00  ‐$                    ‐$                    ‐$                    21,690.00$        ‐$                   

Owner request to install (21) sanitary product dispensers in the toilet rooms. 

Costs are for labor and blocking only. Dispensers are to be provided by PSB. 

25‐Jan‐23 ASI #57R1 201 E/O Acoustical Glass Revision Credit (18,789.00)$                 08 00 00  APP (18,789.00)$                CO #23  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $       (18,789.00)  $                        ‐     $                        ‐    ‐$                    ‐$                    (18,789.00)$      ‐$                    ‐$                   

 Credit for a change from acoustical glass to regular glass for Band and Chorus 

Rooms on Floors 1 and 2.  Note that the added cost for ASI #57R1 was 

submitted in ATP 122. 

202  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

27‐Jan‐23 203
GMP

CONT
Coring and Cut Concrete for Coordination ‐$                               21 00 00  APP ‐$                              CO #23  $           3,988.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

 Concrete cutting and coring services to modify placed concrete to 

accommodate MEPFP items such as FHV riser in stair 5, for sprinklers and for 

plumbing drains.  Coordination issue funded by GMP Contingency. 

30‐Jan‐23 RFI #471 204 E/O Area C ‐ Shear Core Stair 7 ‐ Exterior Door Openings 6,080.00$                     08 00 00  APP 6,080.00$                    CO #24  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $           6,080.00   $                        ‐    ‐$                    ‐$                    6,080.00$          ‐$                    ‐$                   

 The opening height in the concrete stair core for the entry doors was not fully 

field‐verified.  The storefront entry units were required to be modified to be 1‐

1/4" shorter to fit within the openings.  

01‐Feb‐23 ASI #75 205R1 E/O Electrical Panel and EPO Modifications 31,018.00$                

 09 00 00

10 00 00

22 00 00

26 00 00 

APP 31,018.00$                 CO #24  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $         31,018.00   $                        ‐    ‐$                    ‐$                    31,018.00$        ‐$                    ‐$                   

Cost associated with changing 5 electrical panels from surface‐mounted to 

recessed in the FabLab Rm. 1600, Makerspace Rm. 1680, and Science Rooms 

4810, 4820, 4830 to avoid being an obstruction in the classrooms. Cost 

includes modifications to stud framing, relocation of the goggle cabinet in 

Room 4810 and the EPO device in the FabLab Rm. 1600 and the rework needed 

for the previously installed plumbing in Room 4820.  

02‐Feb‐23 RFI 603 206 E/O Sprinkler Heads at Gym  $                18,434.00   21 00 00  APP 18,434.00$                 CO #24  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $         18,434.00   $                        ‐    ‐$                    ‐$                    18,434.00$        ‐$                    ‐$                   

During design, semi‐recessed sprinkler heads were included in the Gym and 

Small Gym as a sufficient economical solution for an elementary school Gym.  

The more robust, impact‐resistant, sprinkler heads included in ATP‐206 were 

reviewed with the Owner and recommended to offer a longer‐term solution for 

a gym that may be used by different types of users and functions.

207  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

03‐Feb‐23 208
GMP

CONT
Rework Floor Supports ‐$                               23 00 00  APP ‐$                              CO #24  $               779.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                     Rework of the floor supports to allow space to for the fireproofing detail. 

5of5
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K‐8 New Construction

Potential Change Order ‐ Change Order Log

APP = Approved P‐Rev = Pending Review WDN = Withdrawn UC = Unforeseen Condition CD = CD Clarification/Change for Constructability E/O = Errors & Omissions

REJ = Rejected P $ = Pending COR Submission EST= Estimated $ OSC = Owner Scope Change AHJ = Authority Having Jurisdiction GMP CONT = GMP Contingency Use

DATE DIRECTIVE ATP # CODE DESCRIPTION ESTIMATED $ CSI Code STATUS APPROVED $ CO #
GMP Hold/ 
Allowance

 GMP CONT  CO #01 CO #02 CO #03 CO #04 CO #05 CO #06 CO #07 CO #08 CO #09 CO #10 CO #11 CO #12 CO #13 CO #14 CO #15 CO #16 CO #17 CO #18 CO #19 CO #20 CO #21 CO #22 CO #23 CO #24 CO #25 AHJ CD E/O OSC UC Notes
‐$

CHANGE ORDER DISTRIBUTION BY REASONTOTAL CHANGE ORDERS 

03‐Feb‐23 209R
GMP

CONT
Premium Time Costs for 12/5/22, 12/10/22, 1/7/23 and 1/14/23 ‐$                             

 07 00 00

08 00 00

09 00 00

23 00 00 

APP ‐$                              CO #24  $         19,223.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                     Costs for Premium Time only for schedule recovery. 

06‐Feb‐23 RFI #542 210 CD Walk‐In coller Condenser Location 9,379.00$                     11 00 00  APP 9,379.00$                    CO #25  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $           9,379.00  ‐$                    9,379.00$          ‐$                    ‐$                    ‐$                   

 The condensers for the walk‐in cooler were moved from the roof to the side 

wall over the area way on the first floor due to pump limitations for vertical 

runs of piping.  Additional piping and mounting supports were required for this 

reconfiguration.   

10‐Feb‐23 211
GMP

CONT
Transfer of Owner Allowances ‐$                             

 Fire Watch OA 

to Temp Heat OA & 

Police Detail OA 

APP ‐$                              CO #24

 ($220,000.00)

$150,000.00

$70,000.00 

 $         19,223.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   
 This ATP is to transfer Owner Allowance Budget from the Fire Watch Allowance 

to the Temp Heat Allowance and the Police Detail Allowance. 

13‐Feb‐23 Asi #66 212 E/O Area C Unfolded Elevations and Plans 8,735.00$                   
 04 00 00

08 00 00 
APP 8,735.00$                    CO #25  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $           8,735.00  ‐$                    ‐$                    8,735.00$          ‐$                    ‐$                   

 Cost for changing the bay window wall at room Pre‐K Room 2710 to phenolic 

panel from brick to match the other bay windows. The side wall was shown 

incorrectly in the elevations. 

213  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                       

214  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

17‐Feb‐23 ASI #67 215 CD Power Modifications ‐$                               26 00 00  APP ‐$                              CO #25  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   
 Modifications to power requirements in the Gymnasium and Makerspace as a 

result of Coordination review.  No cost change. 

17‐Feb‐23 ASI #70 216 OSC Relocate Monitors and Delete Spray Booth (6,871.00)$                 
 09 00 00

10 00 00 
APP (6,871.00)$                  CO #24  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $          (6,871.00)  $                        ‐    ‐$                    ‐$                    ‐$                    (6,871.00)$         ‐$                   

Credit for deleting the spray booth. Costs for Central is for modifications to 

ceilings. Griffin had installed cabling for the outlets and therefore cannot 

provide a credit. These will be secured and labeled as spares.  The fit out of the 

Makerspace was re‐considered by PSB and it was determined the spray booth 

in that space was not required.  The space remains configured so that one may 

be added in the future if needed.   

24‐Feb‐23 217
GMP

CONT
Delay due to Access for Helical Pier Installation ‐$                               31 00 00  APP ‐$                              CO #24  $           5,207.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

Cost due to site logistics to keep the project on schedule led to restricted access 

for Helical (subcontractor to J Derenzo).  Contractors are not guaranteed full 

and unrestricted access, but Helical did have significant downtime due to the 

required re‐sequencing of the work. Costs submitted were $12,128 which were 

negotiated to a cost of $5,145 to be charged to the GMP Contingency. 

24‐Feb‐23 RFI #586 218 AHJ Add Kitchen Floor Drain Type D 7,393.00$                     22 00 00  APP 7,393.00$                    CO #25  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $           7,393.00  7,393.00$          ‐$                    ‐$                    ‐$                    ‐$                   
Per Plumbing Inspector's request, an additional floor drain was required 

adjacent to the serving line to allow for floor cleanup.

24‐Feb‐23 RFI #513 219 E/O Added Fuel Oil Tank Equipment Pad 6,752.00$                     03 00 00  APP 6,752.00$                    CO #25  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $           6,752.00  ‐$                    ‐$                    6,752.00$          ‐$                    ‐$                   

A pad for the fuel tank was required to be added to raise the tank off of the 

floor.  The additional cost for this work has been released as per direction of the 

OPM.

01‐Mar‐23 RFI #594 220 AHJ Area B Low Roof Drainage Backwater Valves 3,123.00$                   
 09 00 00

22 00 00 
APP 3,123.00$                    CO #25  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $           3,123.00  3,123.00$          ‐$                    ‐$                    ‐$                    ‐$                   

The (2) 5" Storm lines serving the Area B low roof along BD line do not have 

backwater valves prior to connecting to the storm also serving

the high roof drains. Per request of the Plumbing Inspector, (2) 5 inch 

Backwater Valves and access panels are required to be installed.  The cost has 

been reviewed by the Plumbing Consultant GGD and wass found to be fair and 

reasonable.

221  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

222  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

223  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

16‐Mar‐23 224
GMP

CONT
Monumental Stair Compnents ‐$                               05 00 00  APP ‐$                              CO #25  $         30,000.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

There was confusion at time of buyout as to the components of the 

Monumental Stairs which were to be included in Supermetal's Contract vs. 

Miscellaneous Metals Contract.

16‐Mar‐23 225 GMP Supermetal Firewatch Costs from FireWatch Allowance ‐$                               01 0000  APP ‐$                              CO #25

 $45,000 

Firewatch OA; 

transfer from

($45,000) Covid 19 

Cleaning OA 

 $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

Supermetal provided invoices for firewatch details after erection.  The costs 

were negotiated to be $45,000 and was to be taken from the Firewatch Owner 

Allownce.  The Firewatch Allowance was previously transferred to Temp Heat 

and Police Detail Allowances to cover costs.  Therefore, it was necessary to 

refund the Firewatch Allowance by transferring costs from the COVID Cleaning 

Owner's Allowance.  

16‐Mar‐23 226
GMP

CONT
Premium Time Costs for Jan and Feb 2023 ‐$                             

 07 00 00

08 00 00

09 00 00

26 00 00

APP ‐$                              CO #25  $         29,676.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   
Premium time only costs for work performed on Saturdays 1/21/23, 1/28/23, 

2/4,23, 2/11/23 and 2/18/23.

16‐Mar‐21 RFI #627 227R1 Sloped ACT at Window 3,567.00$                   
 08 00 00

09 00 00 
APP 3,567.00$                    CO #25  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $           3,567.00  ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

Cost associated with providing a backpan at the storefront and enclosing the 

upper lite due to the sloped ceiling crossing the window.

16‐Mar‐23 228  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

229  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

230  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

231  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

232  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

233  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

234  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

28‐Mar‐23 235
GMP  

CONT
Miscellaneous Supports for Elevator ‐$                               14 00 00  APP ‐$                              CO #25  $           7,523.00   $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

Cost associated with installing missing brackets on the tube steel side of the 

hoistway.

236  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

237  $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

 $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

 $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐     $                        ‐    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

5,062,506.74$           $          5,994,565.00   $            (8,034.00) 1,082,300.12$      $                        ‐     $           5,339.00  ($48,283.00) $4,700,307.00 $5,508.00 $87,492.00 $6,841.00 $21,549.00 (175,598.00)$       $59,840.00 $14,287.00 $20,782.00 $77,650.00 $217,397.00 $43,150.00 $7,473.00 $59,562.00 $117,004.00 $478,231.00 $43,023.00 $18,366.00 $30,223.00 (267,975.00)$       99,628.00$          374,486.00$        $49,332.00 (130,894.00)$    $806,047.00 $5,148,656.00 $87,002.00

Estimated Approved GMP GMP Contingency CO #01 CO #02 CO #03 CO #04 CO #05 CO #06 CO #07 CO #08 CO #09 CO #10 CO #11 CO #12 CO #13 CO #14 CO #15 CO #16 CO #17 CO #18 CO #19 CO #20 CO #21 CO #22 CO #23 CO #24 CO #24 AHJ CD E/O OSC UC
Approved Use of 

Holds & Allowances
 Approved use of 
GMP Contingency 

0.052% ‐0.14% 0.85% 5.46% 0.09%

GMP Total:
$94,298,030.00

CO TOTAL:
$5,960,143.00

CO TOTAL BY DISTRIBUTION:
$5,996,282.00
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MICHAEL DRISCOLL SCHOOL ‐ Brookline, MA

Description  Total Project Budget   Authorized Changes   Revised Total Budget 
 Total      

Committed  
% Cmtd to Date

Actual Spent to 
Date

% Spent to Date Balance To Spend  Comments 

FEASIBILITY STUDY AGREEMENT
OPM Schematic Design 34,015$                            34,015$                             34,015$                    100% 34,015$                   100% ‐$                                   

A/E Schematic Design 1,179,260$                       500$                                  1,179,760$                       1,179,760$               100% 1,179,760$              100% ‐$                                   

TOTAL SD 1,213,275$                       500$                                  1,213,775$                       1,213,775$               100% 1,213,775$              100% ‐$                                   

ADMINISTRATION
Legal Fees 106,563$                          (50,000)$                           56,563$                             ‐$                               0% ‐$                              0% 56,563$                              *17

Owner's Project Manager 3,182,090$                       136,894$                          3,318,984$                       3,318,984$               100% 2,507,597$              76% 811,387$                           
Design Development 429,575$                          429,575$                          429,575$                  100% 429,575$                 100% ‐$                                        

Construction Documents 524,441$                          524,441$                          524,441$                  100% 524,441$                 100% ‐$                                        

Bidding 188,436$                          188,436$                          188,436$                  100% 188,436$                 100% ‐$                                        

Construction Administration 1,989,628$                       26,171$                             2,015,799$                       2,015,799$               100% 1,256,842$              62% 758,957$                            *47

Closeout 50,010$                            50,010$                             50,010$                    100% ‐$                              0% 50,010$                             

Extra Services ‐$                                       ‐$                                       ‐$                               ‐$                              ‐$                                        

Reimbursable Services ‐$                                       67,823$                             67,823$                             67,823$                    100% 65,403$                   96% 2,420$                                *5, 10, 15, 18, 45

Cost Estimates ‐$                                       42,900$                             42,900$                             42,900$                    100% 42,900$                   100% ‐$                                         *6

Advertising & Printing 31,969$                            (26,793)$                           5,176$                               589$                          11% 589$                         11% 4,587$                                *18, 45

TOB Project Management Services 576,500$                          (426,500)$                         150,000$                          ‐$                               0% ‐$                              0% 150,000$                            *17

PSB  Project Management Services 225,000$                          (75,000)$                           150,000$                          ‐$                               0% ‐$                              0% 150,000$                            *17

Owner's Insurance ‐$                                       ‐$                                       ‐$                                       ‐$                               ‐$                              ‐$                                        
Other Administrative Costs ‐$                                       ‐$                                       ‐$                               ‐$                              ‐$                                        

SUB‐TOTAL 4,122,122$                       (441,399)$                         3,680,723$                       3,319,573$               90% 2,508,186$              68% 1,172,537$                        

A&E
A/E Basic Services 7,259,063$                       ‐$                                       7,259,063$                       7,259,063$               100% 6,735,528$              93% 523,535$                           

Design Development 1,814,766$                       1,814,766$                       1,814,766$               100% 1,814,766$              100% ‐$                                        

Construction Documents 2,540,672$                       2,540,672$                       2,540,672$               100% 2,540,672$              100% ‐$                                        

Bidding  290,363$                          290,363$                          290,363$                  100% 290,363$                 100% ‐$                                        

Construction Administration 2,540,672$                       2,540,672$                       2,540,672$               100% 2,089,727$              82% 450,945$                           

Closeout 72,590$                            72,590$                             72,590$                    100% ‐$                              0% 72,590$                             

Other Basic Services ‐$                                       ‐$                                       ‐$                               ‐$                              ‐$                                        

Extra/Reimbursable Services 500,000$                          620,850$                          1,120,850$                       1,115,350$               100% 922,281$                 82% 198,569$                           

Other Reimbursables 500,000$                          (157,681)$                         342,319$                          336,819$                  98% 265,057$                 77% 77,262$                             
 *1,2,3,13,19,24,27,42

47 

HazMat (incl. monitoring) ‐$                                       138,512$                          138,512$                          138,512$                  100% 34,067$                   25% 104,445$                            *2

Geotechnical/Geo‐Environmental ‐$                                       635,745$                          635,745$                          635,745$                  100% 618,883$                 97% 16,862$                             
 *3,4,8,9,12,20,23,31,

33 

Site Survey & Site Requirements ‐$                                       4,274$                               4,274$                               4,274$                      100% 4,274$                      100% ‐$                                         *7, 29

Wetlands ‐$                                       ‐$                                       ‐$                               ‐$                              ‐$                                        

Traffic Studies ‐$                                       ‐$                                       ‐$                               ‐$                              ‐$                                        

SUB‐TOTAL 7,759,063$                       620,850$                          8,379,913$                       8,374,413$               100% 7,657,808$              91% 722,105$                           

March 31, 2023

Total Project Budget Status Report
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MICHAEL DRISCOLL SCHOOL ‐ Brookline, MA

Description  Total Project Budget   Authorized Changes   Revised Total Budget 
 Total      

Committed  
% Cmtd to Date

Actual Spent to 
Date

% Spent to Date Balance To Spend  Comments 

March 31, 2023

Total Project Budget Status Report

PRE CONSTRUCTION COSTS
CMR Pre‐Con Services 319,688$                          155,009$                          474,697$                          474,697$                  100% 474,697$                 100% ‐$                                         *11, 14

SUB‐TOTAL 319,688$                          155,009$                          474,697$                          474,697$                  100% 474,697$                 100% ‐$                                        

CONSTRUCTION COSTS
Construction Budget 92,909,563$                     913,770$                          93,823,333$                     93,823,333$             100% 56,737,115$            60% 37,086,218$                       *1, 11, 14, 17

Change Orders ‐$                                       5,994,565$                       5,994,565$                       5,994,565$               100% 1,373,887$              23% 4,620,678$                        
 *21,22,26,28,30,32,34,

35,36,38,40,41,43,44, 

46, 48, 49, 50 

SUB‐TOTAL 92,909,563$                     6,908,335$                       99,817,898$                     99,817,898$             100% 58,111,002$            58% 41,706,896$                      

OTHER PROJECT COSTS

Construction Contingency 4,645,478$                       (1,094,565)$                      3,550,913$                       ‐$                               0% ‐$                              0% 3,550,913$                        
 *21,22,25,25,26,28,30, 

32,34,35,36,38,40,41, 

43,44,46, 48, 49, 50 

Miscellaneous Project Costs 569,893$                          (170,918)$                         398,975$                          311,398$                  78% 180,394$                 45% 218,581$                           
Utilities & Company Fees 106,563$                          (85,000)$                           21,563$                             17,365$                    81% 17,365$                   81% 4,198$                                *16

Testing & Inspection Services 127,875$                          127,875$                          127,875$                  100% 97,173$                   76% 30,702$                              *37

Commissioning 132,896$                          20,735$                             153,631$                          150,235$                  98% 61,382$                   40% 92,249$                              *37

Security 106,653$                          (106,653)$                         ‐$                                       ‐$                               0% ‐$                              0% ‐$                                         *16

Moving 95,906$                            95,906$                             15,924$                    17% 4,474$                      5% 91,433$                             

Other Project Costs ‐$                                       ‐$                                       ‐$                                        

Furnishings and Equipment 2,774,400$                       241,392$                          3,015,792$                       3,257,130$               108% 306,964$                 10% 2,708,828$                        
Furnishings 1,654,400$                       1,654,400$                       1,628,052$               98% 4,364$                      0.26% 1,650,036$                        

Technology Equipment 1,120,000$                       241,392$                          1,361,392$                       1,629,078$               120% 302,600$                 22% 1,058,792$                         *16

Owner's Contingency 2,199,793$                       (1,318,704)$                      881,089$                          ‐$                               0% ‐$                              0% 881,089$                           

 *1,4,5,6,7,8,9,10,12,13 

15,16,17,18,19,20,23, 

24,27,29,31,33,37,42, 

47 

SUB‐TOTAL 10,189,564$                     (2,342,795)$                      7,846,769$                       3,568,528$               45% 487,357$                 6% 7,359,412$                        

TOTAL DD‐CLO 115,300,000$                  4,900,000$                       120,200,000$                   115,555,109$           96% 69,239,051$            58% 50,960,949$                       *25

TOTAL PROJECT BUDGET 116,513,275$                  4,900,500$                       121,413,775$                   116,768,884$           96% 70,452,826$            58% 50,960,949$                      

CONSTRUCTION COST ESTIMATES Date Estimator Amount  SF  Cost Per SF
SD Cost Estimate  4/26/2019 Daedalus 87,200,254.00$                155,632                    $560.30

Re‐Start Cost Estimate  01/14/20 PM&C 93,335,813.00$                155,632                    $599.72

50% DD Cost Estimate 05/19/20 Gilbane 95,978,500.00$                155,632                    $616.70

100% DD Cost Estimate  07/20/20 Gilbane 94,466,766.00$                157,950                    $598.08

GMP 05/26/21 Gilbane 93,823,333.00$                157,950                    $594.01
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MICHAEL DRISCOLL SCHOOL ‐ Brookline, MA

Description  Total Project Budget   Authorized Changes   Revised Total Budget 
 Total      

Committed  
% Cmtd to Date

Actual Spent to 
Date

% Spent to Date Balance To Spend  Comments 

March 31, 2023

Total Project Budget Status Report

Budget Transfers:

01 3/18/2020

02 4/7/2020

03 4/7/2020

04 6/9/2020

05 7/8/2020

06 7/8/2020

07 8/11/2020

08 8/24/2020

09 10/13/2020

10 12/8/2020

11 2/9/2021

12 3/9/2021

13 04/13/21

14 05/11/21

15 05/11/21

16 05/11/21

Transfer $340,725.00 from the A/E Other Reimbursables Budget to the A/E Geo‐environmental & Geotechnical Budget to cover the costs of 

Geotechnical Consulting for $189,475, Geo‐environmental Consulting for $134,200.00 and additional supplemental subsurface exploratory services for 

$17,050.00. (Designer Contract Amendment #5)

Transfer $15,263.00 from the A/E Other Reimbursables Budget and $34,787.00 from Owner's Contingency for a total of $50,050.00 to the A/E Geo‐

Environmental & Geothechnical Budget to fund the supplemental Geotechnical borings and Geo‐environmental soils sampling/characterization for the 

drain line relocation path. (Designer Contract Amendment #7)

Transfer $1,210.00 From Owner's Contingency to OPM Reimbursable Expenses to fund third‐party Fire Protection/Life Safety review services for the 

revised Contract Documents.  (OPM Contract Amendment #6)

Transfer $27,500.00 from Owner's Contigency to Owner Project Manager's Reimbursable Services for the Construction Markey Study. (OPM Contract 

Amendment #3)

Transfer $85,000 from Utilities, $106,653 from Security and $49,739 from Owner's Contingency to cover the additional $241,392 of scope included in 

the Technology Budget.

Transfer $42,900.00 from the Owner's Contingency to the Cost Estimates Budget to fund the 3rd cost estimate for the 100% Design Development 

documents. (OPM Contract Amendment #4)

Transfer $19,800.00 from the Owner's Contingency to the A/E Geotechnical/Geo‐environmental Budget to fund the additional subsurface exploration 

for MCP compliance. (Designer Contract Amendment #10)

Transfer $13,200.00 from the Owners Contingency to A/E Geotechnical/Geo‐environmental Budget to fund rock probes for additional subsrface 

explorations to determine extent of bedrock.  (A/E Contract Amendment #11) 

Transfer $42,900.00 from the Owner's Contingency to the A/E Geotechnical/Geo‐environmental Budget to fund the testing of groundwater and 

preparing RNF. (Designer Contract Amendment #9)

Transfer $46,667.00 from Construction Budget to the Preconstruction Budget to supplement the Preconstruction Budget due to extended timeframe 

for re‐bid.  (CM Contract Amendment #4)

Transfer $108,342.00 from the Construction Budget to the Preconstruction to supplement Precon Budget to cover the extended timeframe for Precon 

services totaling $140,000.00.  (CM Contract Amendment #3) 

Transfer $2,750.00 from the Owner's Contingency to the A/E Site Survey Budget to fund the the survey of the property line and building corners at 

alley. (Designer Contract Amendment #8)

Transfer $11,770.00 from the Owner's Contingency to the OPM Reimbursable Services for the Third Party Structural Engineering Review for $3,960 and 

the Fire Protection/Life Safety Review Services for $7,810. (OPM Contract Amendment #5)

Transfer $138,512.00 from the A/E Other Reimbursables Budget to the A/E HAZMAT Budget to cover the costs of HAZMAT, testing, reporting and 

monitoring. (Designer Contract Amendment #4)

Transfer $117,673.00 from the Construction Budget to A/E Other Reimbursables Budget to cover the costs of furnishing and installing a geothermal

test well. Transfer $5,500 from Owner's Contingency to A/E Other Reimbursables Budget for baseline sound monitoring. (Designer Contract 

Amendment #3)

Transfer $1,320.00 From Owner's Contingency to A/E Other Reimbursable Expenses to fund Building Height Survey Certification.  (A/E Contract 

Amendment #12)
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MICHAEL DRISCOLL SCHOOL ‐ Brookline, MA

Description  Total Project Budget   Authorized Changes   Revised Total Budget 
 Total      

Committed  
% Cmtd to Date

Actual Spent to 
Date

% Spent to Date Balance To Spend  Comments 

March 31, 2023

Total Project Budget Status Report

Budget Transfers (continued):

17 05/11/21

18 07/13/21

19 09/14/21

20 09/14/21

21 09/14/21

22 10/12/21

23 10/12/21

24 10/12/21

25 10/12/21

26 10/12/21

27 11/09/21

28 11/09/21

29 12/14/21

30 12/14/21

31 12/14/21 Transfer $26,070 from Owner's Contingency to A/E Geotechnical/Geo‐environmental for construction monitoring and soils testing (A/E Contract Amendment #19).

32 01/11/22

33 2/8/2022

34 2/8/2022

35 3/8/2022

36 4/12/2022 Transfer $59,840 from Construction Contingency to CM Change Orders to fund Change Order No. 10 (Change Order #10)

37 4/12/2022 Transfer $20,735 from Owner's Contingency to Commissioning Budget to fund monitoring and testing of windows, roofs and facades. (Cx Conract Amendment #1)

38 5/10/2022 Transfer $14,287 from Construction Contingency to to CM Change Orders to fund Change Order No. 11 (Change Order #11)

Transfer $6,841.00 from Construction Contingency to CM Change Orders to fund Change Order No. 7.  (Change Order #7)

Transfer ($50,000.00) from CM Change Orders to Construction Contingency as a credit for Change Order No. 3.  (Change Order #3)

Transfer $19,800.00 from Owner's Contingency to A/E Geotechnical/Geo‐environmental to fund Supplemental Geo‐Environmental Engineering 

Services.  (A/E Contract Amendment #14)

Transfer $21,649.00 from Construction Contingency to CM Change Orders to fund Change Order No. 8.  (Change Order #8)

Transfer $48,400.00 from Owner's Contingency to A/E Geotechnical/Geo‐environmental to fund Supplemental Geo‐Environmental Engineering 

Services.  (A/E Contract Amendment #15)

Transfer $5,339.00 From Construction Contingency to CM Change Orders to fund Change Order No. 2.  Change Order No. 1 is for $0  (Change Order #2)

Transfer $87,492.00 from Construction Contingency to CM Change Orders to fund Change Order No. 6.  (Change Order #6)

Transfer $107,712 from Owner's Contingency to A/E Other Reimbursable Expenses for Vibration Monitoring Services.  (A/E Contract Amendment #17)

Transfer $5,508.00 from Construction Contingency to CM Change Orders to fund Change Order No. 5.  (Change Order #5)

Transfer $2,090.00 from Owner's Contingency to A/E Other Reimbursable Expenses to fund Solar Study for PV‐powered Traffic Signal.  (A/E Contract 

Amendment #13)

Increase the Project Budget by $4,900,000 as appropriated at Town Meeting and place in Construction Contingency budget line. 

Transfer $79,244 from Owner's Contingency to A/E Other Reimbursable Services to fund services associated with adding back the Geothermal System.  

(A/E Contract Amendment #16)

Transfer $550.00 from Owner's Contingency to OPM Reimbursable Services to fund for additional Life Safety/Fire Protection Review Services resulting from GGD 

Meeting (OPM Contract Amendment No. 7) and transfer $25,940.92 from Advertising & Printing to OPM Reimbursable Services for online bid services and printing. 

(OPM Contract Amendment No. 8)

Transfer $175,598.00 from CM Change Orders to Construction Contingency for credit of Change Order No. 9.  (Change Order #9)

Transfer $50,000 from Legal, $426,500 from TOB Manangement, $75,000 from PSB Management and $634,952 from Owner's Contingency to the Construction 

Budget to total the increase of $1,186,452 for the GMP.

Transfer $1,523.78 from Owner's Contingency to A/E Site Survey & Site Requirements to fund additional survey required in the alleyway to determine 

the ROW property line (A/E Contract Amendment #18) 

Transfer $74,800 from Owner's Contingency to A/E Geotechnical/Geo‐environmental for additional construction monitoring and soils testing (A/E Contract 

Amendment #20).

Transfer $4,700,307 from Construction Contingency to CM Change Orders to fund Change Order No. 4 to install the Geothermal System.  (Change Order 

#4)
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MICHAEL DRISCOLL SCHOOL ‐ Brookline, MA

Description  Total Project Budget   Authorized Changes   Revised Total Budget 
 Total      

Committed  
% Cmtd to Date

Actual Spent to 
Date

% Spent to Date Balance To Spend  Comments 

March 31, 2023

Total Project Budget Status Report

Budget Transfers (continued):

39 6/14/2022 Transfer $20,782.00 from Construction Contingency to to CM Change Orders to fund Change Order No. 12 (Change Order #12)

40 8/9/2022 Transfer $77,650.00 from Construction Contingency to to CM Change Orders to fund Change Order No. 13 (Change Order #13)

41 9/13/2022 Transfer $217,397.00 from Construction Contingency to to CM Change Orders to fund Change Order No. 14 (Change Order #14)

42 9/13/2022

43 10/11/2022 Transfer $43,150.00 from Construction Contingency to to CM Change Orders to fund Change Order No. 15 (Change Order #15)

44 11/8/2022

45 11/8/2022 Transfer $852.50 from Advertising & Printing to OPM Reimbursable Services to fund the online bid services and printing for the Terrazzo Bid Package.

46 12/13/2022

47 12/13/2022

48 1/10/2023

49 2/14/2023

50 3/14/2023

51 4/11/2023

Transfer $99,628.00 from Construction Contingency to CM Change Orders to fund CM Change Order No. 24 (Change Order #24).

Transfer ($267,975.00) from CM Change Orders to Construction Contingency for credit of Change Order No. 23 (Change Order #23).

Transfer $26,171.00 from Owners Contingency to OPM Construction Administration (OPM Contract Amendment #10) and  transfer $12,500.00 from Owners Contingency to A/E Other 

Reimbursables Services (A/E Contract Amendment #22) related to the change to terrazzo.

Transfer $117,004.00 from Construction Contingency to CM Change Orders to fund Change Order No. 18 (Change Order #18); transfer $478,231.00 from Construction Contingency to to 

CM Change Orders to fund Change Order No. 19 (Change Order #19); and transfer $43,023.00 from Construction Contingency to to CM Change Orders to fund Change Order No. 20 

(Change Order #20).

Transfer $7,473.00 from Construction Contingency to to CM Change Orders to fund Change Order No. 16 (Change Order #16) and transfer $59,562.00 from Construction Contingency to to 

CM Change Orders to fund Change Order No. 17 (Change Order #17).

Transfer $18,366.00 from Construction Contingency to CM Change Orders to fund Change Order No. 21 (Change Order #21) and transfer $30,223.00 from Construction Contingency to to 

CM Change Orders to fund Change Order No. 22 (Change Order #22). 

Transfer $374,486.00 from Construction Contingency to CM Change Orders to fund CM Change Order No. 25 (Change Order #25).

Transfer a total of $10,780.00 from Owner's Contingency to A/E Other Reimbursables for Rain Garden Redesign (A/E Contract Amendment 21)
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MICHAEL DRISCOLL SCHOOL ‐ Brookline, MA

Monthly Cash Flow 

Date
Original 

Projection Actual
Revised 

Projection
Dec-19 1,213,275$               1,213,775$               
Jan-20 528,447$                  365,265$                  
Feb-20 529,416$                  324,147$                  
Mar-20 568,318$                  343,753$                  
Apr-20 568,318$                  365,930$                  
May-20 568,318$                  623,383$                  
Jun-20 568,317$                  563,890$                  
Jul-20 685,612$                  561,501$                  
Aug-20 690,612$                  448,501$                  
Sep-20 871,490$                  455,715$                  
Oct-20 1,870,408$               483,927$                  
Nov-20 1,999,151$               481,714$                  
Dec-20 2,001,151$               519,219$                  
Jan-21 2,071,151$               346,641$                  
Feb-21 1,864,245$               304,621$                  
Mar-21 2,014,797$               283,445$                  
Apr-21 2,264,797$               138,248$                  
May-21 2,514,797$               267,260$                  
Jun-21 2,764,797$               1,210,019$               
Jul-21 3,264,797$               1,264,753$               
Aug-21 3,515,850$               690,467$                  
Sep-21 3,769,197$               1,139,761$               
Oct-21 3,519,197$               905,214$                  
Nov-21 3,525,837$               2,351,485$               
Dec-21 3,275,837$               2,206,793$               
Jan-22 3,275,837$               2,089,139$               
Feb-22 3,275,837$               2,791,018$               
Mar-22 3,400,837$               2,407,831$               
Apr-22 3,525,837$               2,259,097$               
May-22 3,775,837$               2,476,003$               
Jun-22 3,775,837$               4,126,810$               
Jul-22 3,775,837$               2,952,259$               
Aug-22 3,775,837$               3,911,804$               
Sep-22 3,525,837$               4,044,000$               
Oct-22 3,275,837$               3,799,895$               
Nov-22 3,275,837$               4,850,140$               
Dec-22 3,025,837$               4,678,853$               
Jan-23 2,780,837$               3,858,285$               
Feb-23 2,524,512$               4,702,960$               
Mar-23 2,522,037$               3,645,304$               3,645,304$               
Apr-23 2,572,037$               5,302,457$               
May-23 2,578,600$               5,659,256$               
Jun-23 1,837,433$               5,494,390$               
Jul-23 2,210,615$               5,982,628$               
Aug-23 1,236,456$               3,443,131$               
Sep-23 683,797$                  3,359,935$               
Oct-23 583,797$                  1,740,172$               
Nov-23 583,797$                  1,530,274$               
Dec-23 483,797$                  1,145,035$               
Jan-24 518,360$                  1,218,689$               
Feb-24 533,797$                  2,356,833$               
Mar-24 687,648$                  2,451,041$               
Apr-24 937,597$                  2,368,361$               
May-24 937,597$                  1,844,029$               
Jun-24 1,187,597$               1,329,548$               
Jul-24 1,200,297$               2,684,352$               
Aug-24 1,199,491$               3,050,370$               
Total: 116,513,275$           70,452,826$             54,605,803$             

March 31, 2023
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MICHAEL DRISCOLL SCHOOL ‐ Brookline, MA

Cumulative Cash Flow 

Date
Original 

Projection
Actual 

Cumulative
Revised 
Forecast

Dec-19 1,213,275                 1,213,775$               
Jan-20 1,741,722                 1,579,040$               
Feb-20 2,271,138                 1,903,187$               
Mar-20 2,839,456                 2,246,940$               
Apr-20 3,407,774                 2,612,870$               
May-20 3,976,092                 3,236,253$               
Jun-20 4,544,409                 3,800,143$               
Jul-20 5,230,021                 4,361,645$               
Aug-20 5,920,633                 4,810,146$               
Sep-20 6,792,123                 5,265,861$               
Oct-20 8,662,531                 5,749,788$               
Nov-20 10,661,682               6,231,502$               
Dec-20 12,662,833               6,750,721$               
Jan-21 14,733,984               7,097,362$               
Feb-21 16,598,229               7,401,983$               
Mar-21 18,613,026               7,685,428$               
Apr-21 20,877,823               7,823,676$               
May-21 23,392,620               8,090,935$               
Jun-21 26,157,417               9,300,955$               
Jul-21 29,422,214               10,565,708$             
Aug-21 32,938,064               11,256,175$             
Sep-21 36,707,261               12,395,936$             
Oct-21 40,226,458               13,301,149$             
Nov-21 43,752,295               15,652,634$             
Dec-21 47,028,132               17,859,427$             
Jan-22 50,303,969               19,948,566$             
Feb-22 53,579,806               22,739,585$             
Mar-22 56,980,643               25,147,416$             
Apr-22 60,506,480               27,406,512$             
May-22 64,282,317               29,882,515$             
Jun-22 68,058,154               34,009,326$             
Jul-22 71,833,991               36,961,584$             
Aug-22 75,609,828               40,873,388$             
Sep-22 79,135,665               44,917,388$             
Oct-22 82,411,502               48,717,284$             
Nov-22 85,687,339               53,567,424$             
Dec-22 88,713,176               58,246,277$             
Jan-23 91,494,013               62,104,562$             
Feb-23 94,018,525               66,807,522$             
Mar-23 96,540,562               70,452,826$             70,452,826$             
Apr-23 99,112,599               75,755,283$             
May-23 101,691,199             81,414,539$             
Jun-23 103,528,632             86,908,928$             
Jul-23 105,739,247             92,891,556$             
Aug-23 106,975,703             96,334,687$             
Sep-23 107,659,500             99,694,621$             
Oct-23 108,243,297             101,434,793$           
Nov-23 108,827,094             102,965,067$           
Dec-23 109,310,891             104,110,102$           
Jan-24 109,829,251             105,328,791$           
Feb-24 110,363,048             107,685,623$           
Mar-24 111,050,696             110,136,665$           
Apr-24 111,988,293             112,505,026$           
May-24 112,925,890             114,349,055$           
Jun-24 114,113,487             115,678,603$           
Jul-24 115,313,784             118,362,955$           
Aug-24 116,513,275             121,413,325$           
Total: 116,513,275$           70,452,826$             121,413,325$           

March 31, 2023
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Michael Driscoll School
CM Expenditure Tracking

March 31, 2023

Division Division Costs  Subdivision Costs
Internal Budget 
Transfers

External Changes 
(Add/Deduct) Revised Budget 

Expenditures 
AFP 1‐13

Expenditures 
AFP 14

Expenditures 
AFP 15

Expenditures 
AFP 16

Expenditures 
AFP 17

Expenditures 
AFP 18

Expenditures 
AFP 19

Expenditures 
AFP 20

Expenditures 
AFP 21

Expenditures 
AFP 22

Expenditures 
AFP 23

Expenditures 
AFP 24

Expenditures 
AFP 25

Expenditures 
AFP 26

Expenditures 
AFP 27

Expenditures 
AFP 28

Expenditures 
AFP 29

Expenditures 
AFP 30

Expenditures 
AFP 31

Expenditures 
AFP 32

Expenditures 
AFP 33

Expenditures 
AFP 34

Expenditures 
AFP 35 Remaining Funds

Preconstrution Fee 180,000.00$            $         294,697.00  474,697.00$           474,697.00$         ‐$                        

‐$                        

Construction Budget ‐$                        

CM Fee 2,070,000.00$       2,070,000.00$       36,846.00$           25,254.00$           8,694.00$             12,420.00$           11,203.90$           45,881.56$           52,788.16$           39,542.45$           68,977.11$           56,079.13$           24,035.11$           59,196.38$            $          92,240.76  73,028.60$           78,482.27$           95,097.26$           94,666.70$           $116,827.87   $          63,238.22   $          39,819.12  975,681.40$          

Insurances and Bonds 3,293,171.00$        $                          ‐     $                          ‐    3,293,171.00$       933,011.02$         611,817.58$         22,594.52$           25,636.08$           7,955.80$             94,407.12$           4,422.58$             41,318.57$           2,646.85$             62,114.09$           58,862.27$            $          66,046.46  157,358.47$         717,575.83$         100,242.93$         108,632.50$         $44,590.47   $          (1,142.00)  $          80,531.15   $          (7,129.00)  $            3,956.85  157,720.86$          

     Builder's Risk Insurance 116,383.00$         ‐$                        

     CCIP & SDI Insurances 2,580,085.00$      ‐$                        

     P&P Bond 596,703.00$         ‐$                        

Allowances 1,110,000.00$       1,110,000.00$       2,560.00$             12,821.00$           2,931.46$             2,083.05$             3,648.00$             11,818.94$           7,561.56$             $18,571.32   $            8,400.24  3,133.26$             9,232.19$             6,319.84$             10,944.20$           16,908.21$            $          92,104.94   $       119,014.86   $          97,625.50   $          76,843.63  607,477.80$          

GMP Contingency 2,196,497.00$        $        (150,000.00) 2,046,497.00$       287,932.00$         533,139.00$         43,751.00$           73,244.00$           92,365.20$           1,016,065.80$       

Division 1 ‐ General Conditions 5,281,031.00$       5,281,031.00$       94,002.35$           116,182.68$         22,180.33$           31,686.19$           2,500.00$             106,620.62$         122,613.71$         90,627.53$           159,930.93$         120,323.85$         165,346.77$         172,298.64$          $       271,000.00  197,000.00$         197,000.00$         147,000.00$         147,000.00$         220,000.00$          $       220,000.00   $       190,000.00   $       190,000.00   $       190,000.00  2,107,717.40$       

Division 1 ‐ General Requirements 2,150,520.00$       2,150,520.00$       9,202.00$             2,466.46$             558.81$                140.04$                7,015.73$             14,147.26$           19,532.75$           (2,153.32)$             $            2,340.27  13,162.15$           49,589.26$           16,964.84$           42,668.39$           156,712.32$          $        (10,443.73)  $       263,101.44   $          82,285.66   $       243,087.38  1,240,142.29$       

Division 2 ‐ Existing Conditions (Demo/Abatement) 1,472,460.00$       1,472,460.00$       2,176.00$             (11,806.00)$          1,482,090.00$       

Division 3 ‐ Concrete 7,924,859.00$       7,924,859.00$       4,929.00$             30,853.50$           1,947.50$             16,300.00$           68,605.55$           988,571.47$         304,214.18$         634,826.59$         963,227.42$         517,074.76$         574,863.38$          $    1,054,374.72  472,417.00$         473,591.66$         $380,154.50  $376,601.97  $62,561.90   $          15,997.30   $            6,407.00   $          28,323.80   $          26,242.50  922,773.30$          

Division 4 ‐ Masonry 1,827,000.00$       1,827,000.00$       53,452.50$           8,047.50$             45,850.00$           254,644.50$         281,462.50$         207,420.50$          $       462,827.50   $       263,487.50   $       172,310.00   $          38,941.50  38,556.00$            

Division 5 ‐ Metals 7,395,456.00$       150,000.00$           ‐$                         7,545,456.00$       942,954.78$         100,212.89$         699,499.75$         823,353.45$         469,567.80$          $    1,135,974.45  362,858.23$         1,017,241.60$     983,478.75$         121,393.80$         (127,402.00)$        $        (66,820.00)  $          58,010.00   $          97,650.00   $          12,450.00  915,032.50$          

     Structural Steel 6,110,456.00$      150,000.00$         ‐$                        

     Miscellaneous Metals 1,285,000.00$      ‐$                        

Division 6 ‐ Wood, Plastics & Composites (Millwork) 1,905,472.00$       1,905,472.00$       77,854.90$           19,483.75$           139,090.36$         1,669,042.99$       

Division 7 ‐ Thermal & Moisture Protection 4,146,892.00$       ‐$                         ‐$                         4,146,892.00$       7,500.00$             37,090.00$           85,301.00$           28,500.00$           84,843.15$           39,535.00$           59,234.51$           144,611.40$          $       599,388.75  110,724.76$         191,741.00$         96,286.25$           134,075.40$         225,565.90$         173,669.00$         228,569.25$         100,729.90$         293,391.40$         1,506,135.33$       

     Waterproofing 715,000.00$         ‐$                        

     Roofing & Flashing 1,417,000.00$      ‐$                        

     Metal Panels 1,790,228.00$      ‐$                        

     Spray Fireproofing 224,664.00$         ‐$                        

Division 8 ‐ Openings 4,815,317.00$       ‐$                         ‐$                         4,815,317.00$       29,500.00$           24,750.00$           21,250.00$           21,250.00$           5,000.00$             25,183.77$           16,774.00$           155,354.23$         43,380.23$           493,995.57$         227,863.49$         157,237.25$         78,127.75$           311,071.74$         288,099.56$         288,092.90$         275,085.56$         164,830.90$         2,188,470.05$       

     Curtainwall 3,854,101.00$      ‐$                        

     Glass & Glazing 386,400.00$         ‐$                        

     Doors, Frames and Hardware 574,816.00$         ‐$                        

Division 9 ‐ Finishes 11,008,659.00$     ‐$                         ‐$                         11,008,659.00$     10,858.00$           8,760.00$             $425.00  1,285.00$             276,825.00$         435,595.00$         613,875.00$         515,615.00$         707,605.00$         747,641.00$         832,637.00$         1,012,960.00$     1,032,563.00$     4,812,015.00$       

     Drywall/General Trades 8,160,161.00$      ‐$                        

     Resilient Flooring 505,371.00$         ‐$                        

     Tile 262,272.00$         ‐$                        

     Painting 525,970.00$         ‐$                        

     Acoustic Tile 1,164,972.00$      ‐$                        

     Wood Flooring 212,520.00$         ‐$                        

     Resinous Flooring 90,766.00$           ‐$                        

     Carpeting 86,627.00$           ‐$                        

Division 10 ‐ Specialties 946,890.00$           ‐$                         ‐$                         946,890.00$           909.58$                1,200.00$             (909.58)$               279,618.50$         3,000.00$             663,071.50$          

     Specialties 789,108.00$         ‐$                        

     Signage 75,000.00$           ‐$                        

     Overhead Doors 82,782.00$           ‐$                        

Division 11 ‐ Equipment 870,561.00$           ‐$                         ‐$                         870,561.00$           19,976.59$           12,407.00$           65,250.00$           36,795.75$           105,927.25$         8,088.00$              $          16,200.00   $          73,769.75   $          10,000.00   $          31,300.00  490,846.66$          

     Food Service 437,184.00$         ‐$                        

     Gym Equipment 197,340.00$         ‐$                        

     Theater Equipment 236,037.00$         ‐$                        

Division 12 ‐ Furnishings (Window Treatment) 232,895.00$           232,895.00$           16,000.00$           216,895.00$          

Division 14 ‐ Conveying Systems (Elevators) 394,000.00$           394,000.00$           15,500.00$           3,000.00$             375,500.00$          

Division 21 ‐ Fire Protection 939,600.00$           939,600.00$           18,800.00$           7,110.00$             18,740.00$           6,300.00$             9,000.00$             15,750.00$           72,150.00$           128,735.00$         114,865.00$         154,820.00$         146,760.00$          $          67,995.00   $          45,100.00   $          24,765.00   $          32,375.00  76,335.00$            

Division 22 ‐ Plumbing 2,353,000.00$       2,353,000.00$       54,685.00$           13,015.00$           10,380.00$           33,195.00$           80,150.00$           68,410.00$           13,830.00$           103,410.00$         260,682.50$         295,767.50$         203,285.00$          $       212,184.50   $          73,877.50   $       193,670.00   $       114,817.00  621,641.00$          

Division 23 ‐ HVAC 10,433,000.00$     10,433,000.00$     119,310.00$         48,288.80$           1,264,060.00$     41,760.00$           33,920.00$           46,039.00$           93,830.00$           524,787.95$         518,592.20$         1,520,952.15$      $       751,160.37   $       562,109.80   $    1,122,173.53   $       528,341.95  3,257,674.25$       

Division 26 ‐ Electrical 6,259,000.00$       6,259,000.00$       71,041.00$           25,200.00$           2,600.00$             11,000.00$           5,000.00$             18,500.00$           8,000.00$             4,500.00$             65,800.00$           151,900.00$         192,700.00$         111,435.00$         42,465.00$           182,400.00$         700,760.00$         771,144.52$          $       583,950.00   $       603,342.00   $       513,075.00   $       371,550.00  1,822,637.48$       

Division 31 ‐ Sitework 10,748,270.00$     10,748,270.00$     378,800.00$         367,700.00$         843,799.00$         691,161.00$         1,942,474.00$     532,039.00$         451,228.00$         240,532.00$         333,361.00$         250,800.00$         444,618.00$         463,233.00$         254,004.00$         150,727.00$         1,674.00$             490,495.00$         (415,000.00)$       15,968.00$           255.00$                4,813.00$             471.00$                3,305,118.00$       

Division 32 ‐ Site Improvements 4,048,783.00$       ‐$                         4,048,783.00$        $      (223,118.00) 4,271,901.00$       

     Site Improvement 3,776,784.00$      ‐$                         ‐$                        

     Synthetic Grass Surfacing 271,999.00$         ‐$                         ‐$                        

Change Orders Total 5,994,565.00$       5,994,565.00$      
Change Order 1 ‐$                         ‐$                         ‐$                        

Change Order 2 5,339.00$               5,339.00$               2,905.00$              $               423.00  2,011.00$              

Change Order 3 (50,000.00)$            (50,000.00)$            (50,000.00)$           

Change Order 4 4,700,307.00$        4,700,307.00$       8,800.00$             1,959.00$             104,038.00$         35,200.00$           (4,797.00)$             $       542,757.00   $          44,000.00  (8,000.00)$            $37,800.00 3,938,550.00$       

Change Order 5 5,508.00$               5,508.00$               5,072.00$              $               436.00  ‐$                        

Change Order 6 87,492.00$             87,492.00$             11,939.00$           4,573.60$             42,179.80$           43,054.02$           32,457.80$           24,690.55$           37,332.81$           (366,686.00)$       248,754.00$          $            7,701.00  1,495.00$             0.42$                      

Change Order 7 6,841.00$               6,841.00$               (4,052.00)$             $               982.00  9,911.00$              

Change Order 8 21,549.00$             21,549.00$             10,362.00$           1,459.00$             5,837.00$              $            2,284.00  6,607.00$             (5,000.00)$             

Change Order 9 (175,598.00)$       (175,598.00)$         5,854.21$             20,024.29$           (6,676.00)$            (15,453.50)$          6,699.00$              $        (37,753.60)  $          (6,792.35) 7,632.00$             $5,220.20 (154,352.25)$         

Change Order 10 59,840.00$             59,840.00$             39,543.00$            $            4,794.00  $509.00 2,000.00$             $1,200.00 11,794.00$            

Change Order 11 14,287.00$           14,287.00$             $13,179.00   $            1,364.00  (256.00)$                

Change Order 12 20,782.00$           20,782.00$             $16,029.75  6,360.75$             3,792.20$             $902.30 (6,303.00)$             

Change Order 13 77,650.00$           77,650.00$             $50,637.50  10,633.50$           3,664.50$             3,527.50$             ‐$1,922.00 11,109.00$            

Change Order 14 217,397.00$         217,397.00$           2,838.00$             26,480.00$           381.60$                14,219.40$           $16,500.00 156,978.00$          

Change Order 15 43,150.00$           43,150.00$             3,792.00$             8,488.00$             30,870.00$            

Change Order 16 7,473.00$             7,473.00$               4,248.00$             (20,283.20)$          $317.00 23,191.20$            

Change Order 17 59,562.00$           59,562.00$             4,922.00$             54,640.00$            

Change Order 18 117,004.00$         117,004.00$           13,756.40$           5,616.00$             97,631.60$            

Change Order 19 478,231.00$         478,231.00$           70,441.20$           92,698.60$           37,972.00$           $3,388.00 273,731.20$          

Change Order 20 43,023.00$           43,023.00$             3,411.00$             39,612.00$            

Change Order 21 18,366.00$           18,366.00$             1,527.00$             2,603.00$             14,236.00$            

Change Order 22 30,223.00$           30,223.00$             7,541.00$             3,099.00$             $5,524.00 14,059.00$            

Change Order 23 (267,975.00)$       (267,975.00)$         7,541.00$             61,395.10$           $18,173.50 (355,084.60)$         

Change Order 24 99,628.00$           99,628.00$             $49,989.90 49,638.10$            

Change Order 25 374,486.00$         374,486.00$           374,486.00$          

Retainage (19,186.45)$          (23,479.73)$          (24,661.43)$          (37,353.05)$          (107,224.10)$       (90,307.82)$          (91,940.44)$          (118,767.74)$       (107,151.38)$       (99,513.53)$          (106,902.13)$       (188,648.70)$       (123,276.89)$       (147,715.69)$       (186,406.26)$       (173,789.04)$       (220,229.71)$       (196,406.76)$       ($175,909.98) (207,595.06)$       19,104.43$           2,427,361.46$       

Totals 93,823,333.00$     ‐$                         5,994,565.00$       100,292,595.00$   ‐$                       1,063,859.37$     1,117,796.81$     499,583.62$        946,589.34$        738,699.31$        2,198,274.74$     1,989,638.72$     1,883,543.93$     2,537,477.23$     2,240,892.18$     2,087,777.78$     2,321,497.06$     3,921,371.20$     2,782,810.70$     3,747,681.83$     3,884,058.62$     3,652,290.77$     $4,662,876.07 4,494,218.29$     3,681,937.52$     4,208,930.41$     3,456,737.76$     41,699,354.74$    
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March 31, 2023

Log of Amendments ‐ OPM

 Amendment 
# 

 Approved 
Amount 

 Vendor   Proposal Date    Code   Description   Amount Paid   Balance 
 % of Contract 

Amount 
Complete 

Base  34,015.00$         Leftfield Base Contract OPMFSSD Schematic Design 34,015.00$            ‐$                      100%

Total Base 34,015.00$           

01 429,575.00$       Leftfield 01/30/20 OPMDD Design Development 429,575.00$          ‐$                      100%

01 524,441.00$       OPMCD Construction Documents 524,441.00$          ‐$                      100%

01 188,436.00$       OPMBID Bidding 188,436.00$          ‐$                      100%

01 2,015,799.00$    OPM CA Construction Administration  $           1,256,842  758,957.00$        62%

01 50,010.00$         OPMCLO Closeout  $                           ‐  50,010.00$          0%

Total 01: 3,208,261.00$      

02 265.27$               Leftfield ‐ BBP 4/8/2020 ADPRI Printing for CMR Application   $                265.27  ‐$                      100%

02 323.32$               Leftfield ‐ Brookline TAB (Wicked Local) ADPRI Legal Advertisement for Designer RFS  $                323.32  ‐$                      100%

Total 02: 588.59$                 

03 27,500.00$         LeftField ‐ RLB 7/8/2020 OPMR Market Study on Construction Costs  $           27,500.00  ‐$                      100%

Total 03: $27,500.00

04 42,900.00$         LeftField ‐ PM&C 7/8/2020 OPMCE Cost Estimate for 100% DD   $           42,900.00  ‐$                      100%

Total 04: $42,900.00

05 3,960.00$           Leftfield ‐ DM Berg 12/8/2020 OPMR Structural Peer Review 3,960.00$              ‐$                      100%

05 7,810.00$           Leftfield ‐ SLS Fire OPMR Fire Protection/ Life Safety Review 5,390.00$              2,420.00$            69%

Total 05: $11,770.00

06 1,210.00$           Leftfield ‐ SLS Fire 5/11/2021 OPMR Fire Protection/ Life Safety Review of Revised CDs 1,210.00$              ‐$                      100%

Total 06: 1,210.00$             

07 550.00$               Leftfield ‐ SLS Fire 6/8/2021 OPMR
Fire Protection/ Life Safety Review of Revised 

CDs ‐ GGD
550.00$                 ‐$                      100%

Total 07: $550.00

08 25,940.92$         Leftfield ‐ BidDocs Online 7/13/2021 OPMR Online Bid Services and Printing 25,940.92$            ‐$                      100%

Total 08: 25,940.92$           

09 852.50$               Leftfield ‐ BidDocs Online 11/8/2022 OPMR Online Bid Services and Printing for Terrazzo 852.50$                 ‐$                      100%

Total 09: $852.50

TOTAL: 3,353,588.01$      3,353,588.01$   2,542,201.01$      811,387.00$        76%

MICHAEL DRISCOLL SCHOOL ‐ Brookline, MA March 31, 2023



March 31, 2023

Log of Amendments ‐ A/E

 Amendment 
# 

 Approved 
Amount 

 Vendor   Proposal Date    Code   Description   Amount Paid   Balance 
 % of Contract 

Amount 
Complete 

Base  1,179,260.00$    JLA Base Contract AFSSD Schematic Design 1,179,260.00$      ‐$                      100%

Total Base 1,179,260.00$      

02 500.00$               01/17/20 AFSSD Schematic Design 500.00$                 ‐$                      100%

02 1,814,766.00$    ADD Design Development 1,814,766.00$      ‐$                      100%

02 2,540,672.00$    ACD Construction Documents 2,540,672.00$      ‐$                      100%

02 290,363.00$       ABID Bidding 290,363.00$          ‐$                      100%

02 2,540,672.00$    ACA Construction Administration  $           2,089,727  450,945.27$        82%

02 72,590.00$         ACLO Closeout  $                           ‐  72,590.00$          0%

Total 02: 7,259,563.00$      

03 117,673.00$       JLA ‐ McPhail 3/18/2020 ARE Task A ‐ Geothermal Test Well  $        117,673.00  ‐$                      100%

03 5,500.00$           JLA ‐ Acentech ARE Baseline Site Sound Level  $             5,500.00  ‐$                      100%

Total 03: 123,173.00$         

04 138,512.00$       JLA‐ CDW 3/18/2020 AHM HAZMAT Consulting  $           34,067.00  104,445.00$        25%

Total 04: $138,512.00

05 340,725.00$       JLA ‐ McPhail 3/26/2020 AGEO Geotechnical & Geo‐environmental Consulting  $        340,726.00  (1.00)$                   100%

Total 05: $340,725.00

06 1,375.00$           JLA‐GGD 5/12/2020 UTL Hydrant Flow Test 1,375.00$              ‐$                      100%

Total 06: $1,375.00

07 50,050.00$         JLA ‐ McPhail 6/9/2020 AGEO Geotechnical & Geo‐environmental Consulting 50,050.00$            ‐$                      100%

Total 07: 50,050.00$           

08 2,750.00$           JLA ‐ Hancock 7/11/2020 ASUR Surveying Alley and Corners of Proposed School 2,750.00$              ‐$                      100%

Total 08: 2,750.00$             

09 42,900.00$         JLA ‐ McPhail 8/11/2020 AGEO
Supplemental Geotechnical & Geo‐

environmental Consulting
40,975.00$            1,925.00$            96%

Total 09: 42,900.00$           

10 19,800.00$         JLA ‐ McPhail 10/13/2020 AGEO
Supplemental Geotechnical & Geo‐

environmental Consulting
19,800.00$            ‐$                      100%

Total 10: 19,800.00$           

11 13,200.00$         JLA ‐ McPhail 3/9/2021 AGEO
Supplemental Geotechnical & Geo‐

environmental Consulting
13,200.00$            ‐$                      100%

MICHAEL DRISCOLL SCHOOL ‐ Brookline, MA March 31, 2023



March 31, 2023

Log of Amendments ‐ A/E

 Amendment 
# 

 Approved 
Amount 

 Vendor   Proposal Date    Code   Description   Amount Paid   Balance 
 % of Contract 

Amount 
Complete 

MICHAEL DRISCOLL SCHOOL ‐ Brookline, MA March 31, 2023

Total 11: 13,200.00$           

12 1,320.00$           JLA ‐ Hancock 4/13/2021 ARE Building Height Certification 1,320.00$              ‐$                      100%

Total 12: 1,320.00$             

13 2,090.00$           JLA ‐ Ocean State Signal 9/14/2021 ARE Study for PV‐Powered Traffic Sign 2,090.00$              ‐$                      100%

Total 13: 2,090.00$             

14 19,800.00$         JLA ‐ McPhail 9/14/2021 AGEO Supplemental Geo‐environmental Consulting 19,800.00$            ‐$                      100%

Total 14: 19,800.00$           

15 48,400.00$         JLA ‐ McPhail 10/12/2021 AGEO Supplemental Geo‐environmental Consulting 36,300.00$            12,100.00$          75%

Total 15: 48,400.00$           

16 19,800.00$         JLA ‐ GGD 10/12/2021 ARE
HVAC, Electrical & Modeling Update for 

Geothermal System
15,950.00$            3,850.00$            81%

53,944.00$         JLA ‐ McPhail ARE
Geothermal Engineering & Construction 

Administration
29,744.00$            24,200.00$          55%

5,500.00$           JLA ARE Architectual Revisions & Coordination 5,500.00$            0%

Total 16: 79,244.00$           

17 107,712.00$       JLA ‐ McPhail 11/9/2021 ARE Vibration Monitoring 90,477.22$            17,234.78$          84%

Total 17: 107,712.00$         

18 1,523.78$           JLA ‐ Hancock 12/14/2021 ASUR Additional Survey Bounds/Markings in Alleyway 1,523.78$              ‐$                      100%

Total 18: 1,523.78$             

19 26,070.00$         JLA ‐ McPhail 12/14/2021 AGEO Construction Monitoring & Soils Testing 26,070.00$            ‐$                      100%

Total 19: 26,070.00$           

20 74,800.00$         JLA ‐ McPhail 3/8/2022 AGEO
Additional Construction Monitoring & Soils 

Testing
71,962.00$            2,838.00$            96%

Total 20: 74,800.00$           

21 10,780.00$         Halvorson 9/13/2022 ARE Rain Garden Redesign 10,752.50$            27.50$                  100%

Total 21: 10,780.00$           

22 12,500.00$         JLA 12/13/2022 ARE Terrazzo Re‐Design 7,500.00$              5,000.00$            60%

Total 22: 12,500.00$           

TOTAL: 9,555,547.78$      9,555,547.78$   8,854,893.23$      700,654.55$        93%
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Log of Amendments ‐ A/E

 Amendment 
# 

 Approved 
Amount 

 Vendor   Proposal Date    Code   Description   Amount Paid   Balance 
 % of Contract 

Amount 
Complete 
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March 31, 2023

Log of Amendments ‐ CM

 Amendment 
# 

 Approved Amount   Vendor   Proposal Date    Code   Description   Amount Paid   Balance 
 % of Contract 

Amount Complete 

Base  180,000.00$             Gilbane Base Contract 05/08/20 CMPC Preconstruction Services 180,000.00$          ‐$                         100%

Total Base 180,000.00$             Invoices PC‐1 thru PC‐8

01 67,500.00$               GBC: Invoices PC‐9 thru PC‐11 11/10/20 CMPC Extended Preconstruction Services ‐ GBC 67,500.00$            ‐$                         100%

01 13,125.00$               GBC: Invoice PC‐12 CMPC Construction Management Plan ‐ Vanasse (VAI) 13,125.00$            ‐$                         100%

01 20,055.00$               GBC: Invoice PC‐12 CMPC Existing Conditions Property Surveys ‐ Foley 20,055.00$            ‐$                         100%

Total 01: 100,680.00$            

02 7,350.00$                  GBC: Invoice PC‐12 1/12/2021 CMPC
Revisions to Construction Management Plan ‐ 

VAI
 $             7,350.00  100%

Total 02: 7,350.00$                 

03 140,000.00$             GBC: Invoices PC‐12 thru PC‐13 2/9/2021 CMPC Extended Preconstruction Services ‐ GBC  $         140,000.00  ‐$                         100%

Total 03: $140,000.00

04 46,667.00$               GBC: Invoice PC‐13 5/11/2021 CMPC Extended Preconstruction Services ‐ GB  $           46,667.00  ‐$                         100%

Total 04: $46,667.00

05 $93,823,333.00 GBC: GMP CMCON Construction Costs 56,737,115.16$    37,086,217.84$    60%

Total 05: $93,823,333.00

CO 2 $5,339.00 Change Order No. 2 9/14/2021 CMCO Change Orders 3,328.00$               2,011.00$               62%

Total CO 2: $5,339.00

CO 3 ($50,000.00) Change Order No. 3 10/12/2021 CMCO Change Orders (50,000.00)$           0%

Total CO 3: ($50,000.00)

CO 4 $4,700,307.00 Change Order No. 4 10/12/2021 CMCO Change Orders 759,557.00$          3,940,750.00$       16%

Total CO 4: $4,700,307.00

CO 5 $5,508.00 Change Order No. 5 11/9/2021 CMCO Change Orders 5,254.40$               253.60$                  95%

Total CO 5: $5,508.00

CO 6 $87,492.00 Change Order No. 6 12/14/2021 CMCO Change Orders $58,602.71 28,889.29$            67%

Total CO 6: $87,492.00

CO 7 $6,841.00 Change Order No. 7 1/11/2022 CMCO Change Orders (2,867.40)$             9,708.40$               ‐42%

Total CO 7: $6,841.00

CO 8 $21,549.00 Change Order No. 8 2/8/2022 CMCO Change Orders 24,571.90$            (3,022.90)$             114%

Total CO 8: $21,549.00

CO 9 ($175,598.00) Change Order No. 9 3/8/2022 CMCO Change Orders (15,863.68)$           (159,734.32)$         9%

Total CO 9: ($175,598.00)

CO 10 $59,840.00 Change Order No. 10 4/12/2022 CMCO Change Orders 48,046.00$            11,794.00$            80%

Total CO 10: $59,840.00

MICHAEL DRISCOLL SCHOOL ‐ Brookline, MA March 31, 2023
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March 31, 2023

Log of Amendments ‐ CM

 Amendment 
# 

 Approved Amount   Vendor   Proposal Date    Code   Description   Amount Paid   Balance 
 % of Contract 

Amount Complete 

MICHAEL DRISCOLL SCHOOL ‐ Brookline, MA March 31, 2023

CO 11 $14,287.00 Change Order No. 11 5/10/2022 CMCO Change Orders 14,543.00$            (256.00)$                 102%

Total CO11: $14,287.00

CO 12 $20,782.00 Change Order No. 12 6/14/2022 CMCO Change Orders 27,085.00$            (6,303.00)$             130%

Total CO 12: $20,782.00

CO 13 $77,650.00 Change Order No. 13 8/9/2022 CMCO Change Orders 66,541.00$            11,109.00$            86%

Total CO 13: $77,650.00

CO 14 $217,397.00 Change Order No. 14 9/13/2022 CMCO Change Orders 60,418.60$            156,978.40$          28%

Total CO 14: $217,397.00

CO 15 $43,150.00 Change Order No. 15 10/11/2022 CMCO Change Orders 12,280.00$            30,870.00$            28%

Total CO 15: $43,150.00

CO 16 $7,473.00 Change Order No. 16 11/8/2022 CMCO Change Orders (15,718.20)$           23,191.20$            ‐210%

Total CO 16: $7,473.00

CO 17 $59,562.00 Change Order No. 17 11/8/2022 CMCO Change Orders 4,922.00$               54,640.00$            8%

Total CO 17: $59,562.00

CO 18 $117,004.00 Change Order No. 18 12/13/2022 CMCO Change Orders 19,372.40               97,631.60$            17%

Total CO 18: $117,004.00

CO 19 $478,231.00 Change Order No. 19 12/13/2022 CMCO Change Orders 204,499.80$          273,731.20$          43%

Total CO 19: $478,231.00

CO 20 $43,023.00 Change Order No. 20 12/13/2022 CMCO Change Orders 3,411.00                 39,612.00$            8%

Total CO 20: $43,023.00

CO 21 $18,366.00 Change Order No. 21 1/10/2023 CMCO Change Orders 4,130.00                 14,236.00$            22%

Total CO 21: $18,366.00

CO 22 $30,223.00 Change Order No. 22 1/10/2023 CMCO Change Orders 16,164.00               14,059.00$            53%

Total CO 22: $30,223.00

CO 23 ($267,975.00) Change Order No. 23 2/14/2023 CMCO Change Orders 79,568.60               (347,543.60)$         ‐30%

Total CO 23: ($267,975.00)

CO 24 $99,628.00 Change Order No. 24 3/14/2023 CMCO Change Orders 49,989.90               49,638.10$            50%

Total CO 24: $99,628.00

CO 25 Pending $374,486.00 Change Order No. 25 4/11/2023 CMCO Change Orders 374,486.00$          0%

Total CO 25: $374,486.00

CO RET (53,948.93)$           53,948.93$           
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March 31, 2023

Log of Amendments ‐ CM

 Amendment 
# 

 Approved Amount   Vendor   Proposal Date    Code   Description   Amount Paid   Balance 
 % of Contract 

Amount Complete 

MICHAEL DRISCOLL SCHOOL ‐ Brookline, MA March 31, 2023

TOTAL: 100,292,595.00$     100,292,595.00$     58,585,699.26$    41,706,895.74$    58.41%
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D R I S C O L L  S C H O O L  W E E K L Y  U P D A T E  

 
 
THIS WEEK’S PROGRESS 
(March 13 – March 18) 
 

o Brick finished on the West side of Area B. 
o Glazing continued, North side of Area B. 
o The installation of metal panels, girts and 

insulation continued at Area A/B South. 
o Drywall installation was ongoing in Area B. 
o Painting continued in Areas A and C floors 2-4. 
o Ceiling grid was installed in Areas A, C. 
o Electrical work continued in B, main electric room 

and electric closets in A and C. 
o Ductwork was ongoing in Area B levels 2 and 3, 

Area A basement. 
o The generator was place in its final location. 
o The Pre-K playground work was ongoing. 
o The walk-in cooler was delivered. 
o Work is scheduled for Saturday 03/18/22. 

 
PROJECT TRACKING: 

Area C ceilings: 60% 
Area B drywall: 95% 
Area B masonry: 98% 
 

ANTICIPATING NEXT WEEK 
(March 20 – March 25) 

 
o Glass installation will finish on B North. 
o Exterior metal panels will be ongoing. 
o Masonry will continue on the balance of B 

South. 
o Interior taping, sanding and painting will 

continue in Areas C and A, levels 2,3,4 and 
drywall will continue in Area B levels 1-4. 

o Ceiling install will accelerate in Areas C and A. 
o Roofing will continue on the Pre-K playground 
o Roof coping work will begin. 
o Work is planned for Saturday 03/25/23. 

 
MILESTONE DATES: 

• Area B drywall complete, 03/29/23 
• Building tight: 03/10/23 03/24/23 
• Certificate of Occupancy: 09/15/23 

  
For Traffic Safety Enhancements and other project details, please visit the Project Website: 

https://www.brookline.k12.ma.us/Page/2353 



 

D R I S C O L L  S C H O O L  W E E K L Y  U P D A T E  

 
 
THIS WEEK’S PROGRESS 
(March 20 – March 25) 
 

o Brick finished on the South side of Area B. 
o Glazing finished on the North side of Area B. 
o The installation of girts and insulation continued 

at Area A/B South, B North and the Terrace. 
o Drywall installation was ongoing in Area B. 
o Painting continued in Areas A and C floors 2-4. 
o Ceiling grid was installed in Areas A, C. 
o Electrical work continued in B, main electric room 

and electric closets in A, B and C. 
o Ductwork was ongoing in Area B levels 3 and 4, 

Area A and C basement. 
o Permanent power is ready to be turned on. 
o The Pre-K playground work was ongoing. 
o The walk-in cooler was installed. 
o Work is scheduled for Saturday 03/25/22. 

 
PROJECT TRACKING: 

Area C ceilings: 65% 
Area B drywall: 98% 
Area A ceilings: 26% 
 

ANTICIPATING NEXT WEEK 
(March 27 – April 1) 

 
o Glass installation will begin on B West. 
o Masonry will continue in leave-out areas and 

other minor infill. 
o Interior taping, sanding and painting will 

continue in Areas C and A, levels 2,3,4 and 
drywall will continue in Area B levels 1-4. 

o Ceiling install will continue in Areas C and A. 
o Painters will also work on the main stair area 

and the admin wing. 
o Roofing will continue on the Pre-K playground 
o Roof coping work will continue. 
o Work is planned for Saturday 04/01/23. 

 
MILESTONE DATES: 

• Area B drywall complete, 03/29/23 
• Building tight: 03/10/23 03/24/23 
• Certificate of Occupancy: 09/15/23 

  
For Traffic Safety Enhancements and other project details, please visit the Project Website: 

https://www.brookline.k12.ma.us/Page/2353 



 

D R I S C O L L  S C H O O L  W E E K L Y  U P D A T E  

 
 
THIS WEEK’S PROGRESS 
(March 6 – March 11) 
 

o Brick continued on the West side of Area B. 
o Window sill, frame and glass installation was 

ongoing at the North side of Area B. 
o The installation of metal panel, girts and 

insulation continued at Area A South. 
o Drywall installation was ongoing in Area B. 
o Painting continued in Areas A and C floors 2-4. 
o Ceiling grid was installed in Areas A, C. 
o Electrical overhead and rough continued in B. 
o Ductwork was ongoing in Area B levels 2 and 3, 

Area A basement. 
o Concrete for Stair #4 was placed. 
o The Pre-K playground work was started. 
o Work is scheduled for Saturday 03/11/22. 

 
PROJECT TRACKING: 

Area C ceilings: 40% 
Area B drywall: 75% 
Area B masonry: 98% 
 

ANTICIPATING NEXT WEEK 
(March 13 – March 18) 

 
o Window installation will finish on B North. 
o Exterior metal panels will be ongoing. 
o Masonry will finish on the West side of the 

building. 
o Interior taping, sanding and painting will 

continue in Areas C and A, levels 2,3,4 and 
drywall will continue in Area B levels 1-4. 

o Ceiling install will continue in Areas C and A. 
o Roofing will continue on the Pre-K playground 
o The walk-in cooler will be delivered for the 

kitchen. 
o Work is planned for Saturday 03/18/23. 

 
MILESTONE DATES: 

• Area B drywall complete, 03/29/23 
• Building tight: 03/10/23 03/24/23 
• Certificate of Occupancy: 09/15/23 

  
For Traffic Safety Enhancements and other project details, please visit the Project Website: 

https://www.brookline.k12.ma.us/Page/2353 



 

D R I S C O L L  S C H O O L  W E E K L Y  U P D A T E  

 
 
THIS WEEK’S PROGRESS 
(March 27 – April 1) 
 

o Brick working on misc infill around building. 
o Glazing finished on the South side of Area B. 
o The installation of girts and insulation continued 

at Area A/B South, B North and the Terrace. 
o Trespa panel installation began at Area C East. 
o Drywall installation was ongoing in Area B. 
o Painting continued in Areas A and C floors 1-4. 
o Ceiling grid was installed in Areas A, C. 
o Electrical work continued in B, main electric 

room, the generator and lights in Areas C, A. 
o Ductwork was ongoing in Area B levels 3 and 4, 

Area A and C basement. 
o Permanent power was approved to be turned on. 
o The Pre-K playground work was ongoing. 
o Millwork installation began in Area A levels 2, 3. 
o Work is scheduled for Saturday 04/01/22. 

 
PROJECT TRACKING: 

Area C ceilings: 72% 
Area B drywall: 98% 
Area A ceilings: 54% 
 

ANTICIPATING NEXT WEEK 
(April 3 – April 8) 

 
o Glass installation will finish on B West. 
o Masonry will continue in leave-out areas and 

other minor infill. 
o Interior taping, sanding and painting will 

continue in Areas C and A, levels 2,3,4 and 
drywall will continue in Area B levels 1-4. 

o Ceiling install will continue in Areas C and A. 
o Painters will also work on the main stair area 

and the admin wing. 
o Roofing will continue on the Pre-K playground 
o Roof coping work will continue. 
o Millwork installation will continue in Area A. 
o Elevator installation will begin. 
o Work is planned for Saturday 04/08/23. 

 
MILESTONE DATES: 

• Area B drywall complete, 03/29/23 
• Building tight: 03/10/23 03/24/23 
• Certificate of Occupancy: 09/15/23 

  
For Traffic Safety Enhancements and other project details, please visit the Project Website: 

https://www.brookline.k12.ma.us/Page/2353 



DRISCOLL SCHOOL EXTERIOR ENVELOPE TRACKING
as of March 31 , 2023
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DRISCOLL SCHOOL
INTERIOR WALL PROGRESS
as of March 31, 2023
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