
 

D R I S C O L L  S C H O O L  W E E K L Y  U P D A T E  

 
 
THIS WEEK’S PROGRESS 
(August 14 – August 19) 
 

o The small gym wood flooring was completed. 
o Bleachers for the large gym were installed. 
o VCT flooring on level 2 was completed. 
o Classroom doors received whiteboard paint. 
o Mechanical equipment startups continued. 
o Roof edge coping was ongoing. 
o Concrete benches and sidewalks were poured. 
o Playground equipment was installed. 
o The climbing wall components were delivered. 
o Carpet tile was started in the Media Center. 
o Main stair guardrails were completed. 
o The generator start-up/test was completed. 
o The punch list process began. 
o Work is scheduled for Saturday 08/19/23. 

 
PROJECT TRACKING: 

Floor 4: Ready for punch list. 
Floor 3: Ready for punch list. 
Floor 2: VCT flooring completed 
Floor 1: Ceilings completed. 
 

ANTICIPATING NEXT WEEK 
(August 21 – August 26) 
 

o Playground equipment on the Pre-K roof will be 
welded. 

o Mechanical equipment startups will continue. 
o Millwork and countertops will be installed. 
o The small gym wood floor will be finished. 
o The Town’s IT work will continue. 
o VCT will start on the 1st floor. 
o Site grading will happen on the South and 

North sides of the building. 
o The punch list process will continue on the 3rd 

floor. 
o Work is planned for Saturday 08/26/23. 

 
MILESTONE DATES: 

• Initial furniture delivery: 09/05/23 
• Punch list, 3rd and 4th floor: 8/23/23 
• Certificate of Occupancy: 09/29/23 
• Students start in new school: 10/17/23 

For Traffic Safety Enhancements and other project details, please visit the Project Website: 
https://www.brookline.k12.ma.us/Page/2353 


