

Michael Driscoll School Project

Brookline, MA

COMMUNICATIONS

To sign up for email or text alerts regarding community impacts, visit

<https://www.brookline.k12.ma.us/Page/2698>

To sign up for meeting notices regarding the Driscoll School Project, please visit

<https://www.brooklinema.gov/list.aspx>

Please stop by the project site to view notices posted (updated weekly) on the Bulletin Board located on Westbourne Terrace & Washington St.

SITE LOGISTICS

Covered walkways are being installed at Ramp behind existing Driscoll School, between Access at the Alley entrance on Washington street side and the Walkway adjacent to existing Gym. Brief periods of closure while the scaffold is being installed. These areas will be fully operational Monday January 3, 2022

PROGRESS


Site Excavation is approximately 90% complete. Soils hauling continues and the cost of unknowns has been maintained thus far within the Construction budget.

Concrete and Sitework activities are proceeding on schedule

PROJECT UPDATES DECEMBER 2021

RECENT MILESTONES

Support of excavation completed, and Concrete footings and foundations started. (Photo Below Left) Steel Mock Up Completed. (Photo Below Right)



New Drain Line installed and has been connected to the Tannery Brook line, the drain line that used to run through the middle of the site has been removed.



UPCOMING ACTIVITIES & MILESTONES

In the coming weeks, soils hauling will continue once plants reopen January 3, 2022, concrete shear cores erection will begin at Core C. Foundation walls in area A and C will begin.