

Michael Driscoll School Project

Brookline, MA

COMMUNICATIONS

To sign up for email or text alerts regarding community impacts, visit

<https://www.brookline.k12.ma.us/Page/2698>

To sign up for meeting notices regarding the Driscoll School Project, please visit

<https://www.brooklinema.gov/list.aspx>

Please stop by the project site to view notices posted (updated weekly) on the Bulletin Board located on Westbourne Terrace & Washington St.

SITE LOGISTICS

The Sidewalk closest to Project site on Westbourne Terrace has been cleared for access. There may be brief periods of closure needed during installation of road utilities. Pedestrian Traffic shall be routed to the Opposite side of the Road. Police details will be present to help direct the traffic. Temp Road Closures will be needed while utilities are being installed. Notifications with Road impacts will be posted to the website.

SUMMER ACTIVITIES

Construction will continue through Summer with steel erection at Building B and the start of the Building Envelope at Building C.

PROGRESS

Concrete, Sitework, Structural Steel and waterproofing activities are proceeding on schedule.


PROJECT UPDATES MAY 2022

RECENT MILESTONES

Completed Foundation Walls for Building A, Structural Steel Decking and detailing for Building C has been Completed. 1st Slab on Deck placement completed, continuing with upper floors. Completed erection of Mezzanine Steel.



Installing underground Electrical Ductbank at Building A adjacent to Alley. (Photo Below)



UPCOMING ACTIVITIES & MILESTONES

GeoPiers will be completed Wednesday 6/1/22. Footings in Building B will begin. Core at Building B will begin mid June. Footings and Foundation for Building B will begin mid June. Steel for Building A will begin by 2nd week in June.