

EXTRA WORK ORDER

Number 2


I, Todd Heimlich, duly authorized representative of Heimlich Landscaping and Construction Co., Inc., Contractor, agree to perform all labor and supply such materials as may be necessary to perform additional work under the contract for Cypress Street Playground

I further agree that the amount or amounts paid to Heimlich Landscape and Construction Co., Inc., Contractor, for performing the additional work shall be as follows:

**Relocate Traffic Signal Control Cabinet \$17,780.00**

The work is in connection with the contract between Heimlich Landscaping and Construction Co. Inc., and the Town of Brookline, Massachusetts, "Cypress Street Playground," Contract No. PW/20-15, dated February 16, 2021.

Approved:

  
\_\_\_\_\_  
Todd Heimlich, Vice President  
Heimlich Landscaping & Construction Corp.  
(Contractor)

\_\_\_\_\_  
Date

\_\_\_\_\_  
Authorized Representative

Approved:

\_\_\_\_\_  
Commissioner of Public Works

\_\_\_\_\_  
Town Administrator