

12/1/22

Driscoll School Project

Change Order #19 Summary

<u>Change Proposal Number</u>	<u>Change Value</u>
ATP 176 Terrazzo	478,231.00
Total Change Order Value	\$478,231.00

ATP 176 Terrazzo **\$478,231.00**
Owner request to change from VCT to terrazzo in first floor main public area.

