

12/1/22

Driscoll School Project

Change Order #20 Summary

| <u>Change Proposal Number</u> | <u>Change Value</u> |
|--------------------------------------------|---------------------|
| ATP 145 Embed Plates at Level 2 Building C | \$0.00 |
| <u>ATP 155R1 Roof Duct Alternative</u> | <u>\$43,460.00</u> |
| Total Change Order Value | \$43,460.00 |

ATP 145 Embed Plates at Level 2 Building **\$0.00**
GMP Contingency for embeds missed at core Level 2 Building C. LeMessurier provided fix.

ATP 155R1 Roof Duct Alternative **\$43,460.00**
An alternative roof duct had to be provided because the specified product has been discontinued.

