

TOWN OF BROOKLINE

333 Washington Street, Brookline, Massachusetts 02146

PURCHASE ORDER CHANGE FORM

INVOICE DATE: 07-Oct-24

TO:	A & D Services 103 Central Stret Waltham MA 02453
-----	---

Purchase Order Number
25200245Vendor Number
64169BUDGET \$77,518.55
BALANCE \$84,069.49

FUND	ORGANIZATION	ACTIVITY	OBJECT
	2594C238		6B0091

PAYMENT AMOUNT
\$6,550.94

FOR: 124 Fisher Ave - PW/24-22

Change Order #	Date	
1	9/9/2024	For Basketball Courts at Newbury for Pierce

AMOUNT
\$6,550.94

BUILDING COMMISSION

APPROVAL OF:

Janet Fierman, Chairman

George Cole

Karen Breslawski

Nathan E. Peck

Brooke Duskin

BOARD OF SELECTMEN

APPROVAL OF:

Charles Carey, Town Administrator

Bernard Greene, Chairman

Michael Sandman

John VanScoyoc

Miriam Aschkenasy

Paul Warren

SCHOOL COMMITTEE

APPROVAL OF:

Deputy Superintendent For Administration and Finance

TOWN OF BROOKLINE

ENGINEERING DIVISION

EXTRA WORK ORDER

Number 1

I, David Piantedosi, duly authorized representative of A & D Services, Contractor, agree to perform all labor and supply such materials as may be necessary to perform additional work under the contract for Parking Lot Improvements

I further agree that the amount or amounts paid to A & D Services, Contractor, for performing the additional work shall be as follows:

<u>Additional Dense grade crushed stone</u>	<u>\$6,550.94</u>
<u>Total</u>	<u>\$6,550.94</u>

Co to

The work is in connection with the contract between A& D Services, and the Town of Brookline, Massachusetts, "Parking Lot Improvements," Contract No. PW/24-22, dated July 2024.

Approved:

9/9/24

Date

Approved:

A&D Services Inc.

(Contractor)

D. Piantedosi

Authorized Representative

Commissioner of Public Works

Town Administrator

**TOWN OF BROOKLINE
DEPARTMENT OF PUBLIC WORKS
ENGINEERING DIVISION
CONTRACT #PW/24-22**

KEY ORG ACOG

XXXX
PO 191XXXXX

\$84,069.49

Parking Lot Improvements

CONTRACT ESTIMATE NUMBER

1 and final

DATE: 9-Sep-24

A&D Services
103 Central Street
Waltham, MA 02453
Phone # 617-448-1813

Item Number	Description	Unit	Contract Quantity	Contract Price	This Estimate	Previous Estimate	Estimate To Date	Total
120.100	Unclassified Excavation	LS	1.0	\$ 615.00	1.00		1.00	\$615.00
129.100	Bituminous Concrete Excavation	SY	600	\$ 16.00	500.00		500.00	\$8000.00
402.100	DGCS (for subbase)	TON	136	\$ 249.62	177.84		177.84	\$44374.64
608.110	Install Town-Furnished Granite Curb	LF	136	\$ 48.21	115.00		115.00	\$5544.16
702.100	Hot Mix Asphalt Pavement	TON	125	\$ 216.28	118.24		118.24	\$26464.71
761.000	Loam Borrow	CY	50	\$ 1.00	6.00		6.00	\$8.00
765.010	Liming, Fertilizing and Seeding	S.Y.	150.0	\$ 1.00	75.00		75.00	\$75.00

Amount Retained on Last Estimate:	\$0.00
Amount Retained on This Estimate:	\$0.00
Total Retained To Date:	\$0.00

Total Value of Work To Date:	\$84,069.49
Total Value of Work on Last Estimate:	0.00
Value of Work on This Estimate:	\$84,069.49
Amount Retained:	
Approved for Payment This Estimate:	\$84,069.49

Prepared by: _____, Engineering Division

Submitted by: _____, Director Engineering Division

Certified in accordance with
Chapter 893, Acts of 1984 based
upon engineering estimates.

Approved by: _____, Commissioner of Public Works

Comptroller

TOWN OF BROOKLINE

ENGINEERING DIVISION

EXTRA WORK ORDER

Number 1

I, David Piantedosi, duly authorized representative of A & D Services, Contractor, agree to perform all labor and supply such materials as may be necessary to perform additional work under the contract PW 24-22, "Parking Lot Improvements"

I further agree that the amount or amounts paid to A & D Services, Contractor, for performing the additional work shall be as follows:

Additional Dense grade crushed stone \$6,550.94

Total \$6,550.94

The work is in connection with the contract between A& D Services, and the Town of Brookline, Massachusetts, "Parking Lot Improvements," Contract No. PW/24-22, dated July 2024.

Approved:

A&D Services Inc.

(Contractor)

9/24/24


Date

David Piantedosi

Authorized Representative

Approved


Commissioner of Public Works


Town Administrator

Building Commission:

Janet Fierman,

George Cole

Karen Breslawski

Nathan E. Peck

Brooke Duskin