



Hill International, Inc.
75 Second Avenue, Suite 300
Needham, MA 02494

October 7, 2022

Mr. Tony Guigli
Project Manager
Town of Brookline Building Department
333 Washington Street
Brookline, MA 02445

RE: Recommendation to William Rawn Associate Amendment 29

Dear Mr. Guigli:

Hill has reviewed William Rawn Associates Amendment #29 and find it reasonable for the additional services to close out the 3rd Floor and Quad Repairs Construction Project.

Hill recommends approval of William Rawn Associates Amendment #29 for the amount of **\$80,105 to** extend William Rawn Associates contract to December 23, 2022.

Cost breakdown below:

| October 26 - Dec 23 2022 | | | | |
|-----------------------------|-------------|------------------|--------------------|-------------------|
| | # of Months | Monthly Fee Rate | Add'l 2 Months Fee | 20% Fee Reduction |
| WRA 3rd Floor | 2 | \$ 24,552.63 | \$ 49,105 | \$ 39,284.21 |
| GGD | 2 | \$ 5,263.16 | \$ 10,526 | \$ 8,421.05 |
| WRA Quad | 2 | \$ 8,500.00 | \$ 17,000 | \$ 13,600.00 |
| Nitsch | 2 | \$ 2,000.00 | \$ 4,000 | \$ 2,000.00 |
| Lemonbrooke | 2 | \$ 10,500.00 | \$ 21,000 | \$ 16,800.00 |
| | | \$ 50,815.79 | \$ 101,632 | \$ 80,105.26 |

Very truly yours,

Andy Vo
Project Executive