

**Driscoll School Project**  
SBC Agenda Schedule – Feasibility Study

10/4/18

- Existing Conditions Progress Report
- Program Diagram
- Range of Pre-Schematic Alternative Design Strategies
- Traffic update

10/18/18

- Refined Space Summary

11/1/18

- Refined Alternative Design Strategies
- Traffic Report
- Cost Estimates

11/15/18

- Recommend Preferred Design Alternative

12/6/18

- Revised Preferred Design Alternative
- Updated Cost Estimate
- Approve Preferred Alternative to proceed to Schematic Design