## **DRISCOLL SCHOOL**

## SCHEDULE OF MILESTONE DELIVERABLES - Working Document 9/28/18

	FEASIBILITY STUDY												SCHEMATIC DESIGN																				
Community Forum			9/25				10/2	.9		11/20	11/27																						
Abuttors																																	
Town Meeting									11/13	3																							
Advisory		9/20		10/2	10	0/18	11/	1	11/15	5																							
Transportation		9/17			10	0/15		11/8		11/19																							
Park & Recreation	9/11			10	/9			11/6																									
Select Board	9/13	9/20	9/27	10/2 10	/9 1	0/16 10/2	3 10/3	0 11/6	11/13	11/20	11/27	12/4																					
School Committee		9/20		10/4		10/2	5	11/8			11/29																						
Planning Board			9/27	10/4 10/	/10																												
Building Commission	9/13																																
Preservation		9/19	9/25																														
Conservation		9/18		10/2	10	0/16		11/6		11/20																							
School Building Committee				10/4	10	0/18	11/	1	11/15	5		12/6		12/20			1/10		1/24	2/7		2/21		3/7		3/21		4/4		4/18		5/2	5/1
Working Group	9/13	9/20	9/27	10/	/11	10/2	_	11/8			11/29		12/13			1/3		1/17	1/	31	2/14		2/28		3/14		3/28		4/11		4/25	5	/9
	9/10/18	9/17/18	9/24/18	10/8/18	10/0/10	10/22/18	10/29/18	11/5/18	11/12/18	11/19/18	11/26/18	12/3/18	12/10/18	12/17/18	12/24/18	12/31/18	1/7/19	1/14/19	1/21/19	2/4/19	2/11/19	2/18/19	2/25/19	3/4/19	3/11/19	3/18/19	3/25/19	4/1/19	4/8/19	4/15/19	4/22/19	4/29/19	5/13/19
Project Organization																																	
Data Collection, Survey, Traffic							0																	_									
Visioning and Programming							Cost Estimate				Cost Estimate													Cost Estimate									
3 Alternative Design Strategies							é				ē													é									
Preliminary Evaluation of Alternative Design Strategies			•																														
Final Evaluation of Revised Test Fit Alternatives																																	
Public Presentation of Preferred Alternative																																	
Finalize Preferred Alternative																																	
SD Floor Plans and Site Plans																																	
Refine SD Plans																																	
Develop Vertical Surfaces																																	
Finalize Schematic Design																																	
Issue Schematic Design Report																																	

Jonathan Levi Architects