

# Michael Driscoll School Project

Brookline, MA

## COMMUNICATIONS


To sign up for email or text alerts regarding community impacts, visit <https://www.brookline.k12.ma.us/Page/2698>

To sign up for meeting notices regarding the Driscoll School Project, please visit <https://www.brooklinema.gov/list.aspx>

Please stop by the project site to view notices posted (updated weekly) on the Bulletin Board located on Westbourne Terrace & Washington St.

## SITE LOGISTICS

The Sidewalk closest to Project site on Westbourne Terrace will be temporary closed 4/4/22 – 4/28/22 for Structural Steel activity along the North side of Foundation at Building C. Pedestrian Traffic shall be routed to the Opposite side of the Road. Police details will be present to help direct the traffic. Temp Play ground 2 and covered access by existing gym will be closed starting 4/11/22 for 2 -3 weeks.



## PROGRESS

Concrete, Sitework and waterproofing activities are proceeding on schedule.

## PROJECT UPDATES MARCH 2022

### RECENT MILESTONES

Completed core C, interior footings and high foundation walls Building C. Interior Footings (photo on left) at C completed, underdrainage piping complete (photo on right). Waterproofing continues as walls are completed.



Welding Clips at Core C - in preparation for Steel erection start on 4/4/22. (Photo Below)



### UPCOMING ACTIVITIES & MILESTONES

In the coming weeks, Shear Core A will continue Foundation walls in area A will complete. Structural Steel erection at Building C will begin.