

**RECENT MILESTONES**

The Groundbreaking Ceremony was held on Monday, September 13, 2021.



**COMMUNICATIONS**

Gilbane takes safety personally. We are committed to providing up-to-date and accurate project plans and communications regarding any impacts to the surrounding community. Please feel free to submit a question or leave a comment <https://www.brookline.k12.ma.us/Page/2353> click on the RED "Submit a Question or Comment" Button for the project team by using the Driscoll School building project's dedicated website.

To sign up for email or text alerts regarding community impacts, visit <https://www.brookline.k12.ma.us/Page/2698>

To sign up for meeting notices regarding the Driscoll School Project, please visit <https://www.brooklinema.gov/list.aspx>

Well drilling complete, in preparation for Support of Excavation activities. The 10 wells have been installed for dewatering operations as a support system during Support of Excavation activities (Photo on Left). Drilling soldier piles at SE corner (Photo on Right).

**SITE LOGISTICS**

Access at the Alley entrance on Washington street side is limited to pedestrian access, vehicular access is maintained from the Westbourne Terrace side for the Alley.

**PROGRESS**

Site Excavation is approximately 25% complete.

Sitework is proceeding on schedule

Foundations to begin on or around November 23, 2021



**UPCOMING ACTIVITIES & MILESTONES**

In the coming weeks, support of excavation, additional excavation and soils hauling, installation of DMH and associated Piping continues.

Restoring the walkway adjacent to the existing Gym no later than Thursday September 30<sup>th</sup>.

Installing post driven fence at Temp play area 2, by the existing Gym - 1 day activity the week of October 4<sup>th</sup>, 2021.

Shotcrete in preparation for soil nailing – 1<sup>st</sup> installation at NW corner



During construction unforeseen issues come up on the Project Site, the project team must make adjustments on and around the site to keep conditions safe for everyone. Recently we encountered a situation with heavy rain that washed out soil that had recently been excavated in preparation for the shotcrete and soil nailing operation. The construction team made the decision to close the walkway at the corner of the existing gym until an assessment and corrective work could be made at this location.

This walkway will be reopened no later than Thursday September 30<sup>th</sup>, 2021.

