


Michael Driscoll School Project Schedule Review



-  Top Off 5/3/22
-  Weather Tight 11/27/22
-  Substantial Completion 7 /1/23
-  Move in 9/1/23
-  Plant Fields 5/2/24